

Project Timeline

ID	Task	Start	Finish	Q3 07			Q4 07			Q1 08			Q2 08			Q3 08			Q4 08			Q1 09			Q2 09			Q3 09			Q4 09		
				Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
1	Contract start date System assessment	8/2/2007	12/4/2007	Working																													
2	Interim Report submitted to EMS by consultant	12/3/2007	12/3/2007	Working			◆																										
3	Release of report and stakeholder input.	12/10/2007	3/14/2008				Working																										
4	Revisions to report submitted to consultant (if any)	3/14/2008	3/14/2008							▽																							
5	Development of RFP by consultant	3/17/2008	4/17/2008							Working																							
6	List of potential bidders to GSA	3/17/2008	3/17/2008							▽																							
7	RFP to GSA	4/21/2008	4/21/2008							▽																							
8	RFP for emergency ambulance transportation released	5/12/2008	5/12/2008							◆																							
9	Bidders conference	5/19/2008	5/26/2008							Working																							
10	Addendum issued (if applicable)	5/20/2008	5/20/2008							▽																							
11	Response Due	7/29/2008	7/29/2008							◆																							
12	GSA reviews proposals/Selection committee training	7/29/2008	8/27/2008							Working																							
13	County Selection Committee reviews and scores proposals	9/1/2008	10/2/2008										Working																				
14	Contract awarded	10/7/2008	10/7/2008										◆																				
15	Board of Supervisors letter	11/28/2008	11/28/2008													Working			▽														
16	Contract approved by the Board	12/11/2008	12/11/2008																Working			▽											
17	Contract negotiations, routing for signatures	12/11/2008	3/11/2009																Working														
18	Transfer of service or implementation of new contract	3/16/2009	9/14/2009																			Working			Working			X					

LEGEND	
◆	Milestone
▽	Task
■	Working

- Phase 1**
- ✓ System assessment by consultant
 - ✓ Report delivered to EMS

- Phase 2**
- ✓ Review of report by EMS
 - ✓ Stakeholder input process
 - ✓ Development of RFP by consultant
 - ✓ Release of RFP

- Phase 3**
- ✓ RFP process through contract award
 - ✓ Selection committee training

- Phase 4**
- ✓ Board approval process
 - ✓ Contract negotiations
 - ✓ Contract completed and signed

- Phase 5**
- ✓ Contract implemented
 - ✓ Optional six month start-up time if contract is awarded to a new company

Current Contract expires

Dates are estimated and may be revised as needed