AB 109 Contracts in Development

May 2021 Updates

Item Description/Summar AB 109 Status
- v Allocation
Employment Vendor Pool Employment Services 3,000,000 |Round 7: Bids are due 5/5/21.
The Housing Vendor Pool will help establish immediate assistance to
participants who are homeless or at risk of homelessness. Services available Round 1: ACPD is negotiating contracts with 4
AC Reentry Housing Vendor Pool include: housing case management, emergency shelter, transitional housing, TBD vendors. Tenative BOS Date is 5/25/21.
assistance securing long-term housing and short-term rental assistance, if Round 2: Bids are due 6/10/21.
needed. Flexibility allows responsiveness to the needs of participants.
Residential Program that will have wrap-around services on site and hel
Adult Residential Multi-Service Center I g . . P . . P 2,000,000 |RFP in progress to align with grant funding.
transition individuals from incarceration, to stability to community.
Provides high school diploma, GED, or HiSet. Career training, English as a o L. .
. . & P . & ENs GSA is finalizing the RFP, release anticipated in
Education (New Bid) second languge, and other academmic support and resources, as well as, TBD Ma
transitional services and college tuition assistance. S
Therapy & Legal Services in Support of Family Reunification Programs are
Family Reunification: Legal & Therapy evidence-based programs that work with current and formerly incarcerated 1.000.000 GSA is drafting the RFP, release anticipated in
Services (Re-Bid) individuals to promote successful reunification with family members and/or e May/early June.
support systems.
Bids were due 4/26/21. Bids are under review
Sex Offender Treatment Required sex offender treatment 550,000 . s
and evaluation.
" . . . For all Probation supervised clients . . .
Cognitive Behavior Intervention Services, . o . . Bids were due 4/27/21. Bids are under review
. . To be provided to all individuals supervised by Probation to ensure better 500,000 .
Incentives, and Innovation Program . ] . . and evaluation.
programming outcomes by addressing criminal thinking.
Establish CBO-operated Client Resource Forums county-wide
Client Resource Forum Coordinator This would fuer a.CBO whf) will run mee'.cings within the.community for 250,000 The. RfP is b-eing finalized with GSA, release
clients to receive information about services, connect with one another, and anticipated in May.
connect with other providers.
Funding for smaller organizations owned and operated by formerly . o .
The RFP is being finalized with GSA, release
Leadership & Entrepreneurship incarcerated to ensure that when additional funding is released, the RFP 1,000,000 & z

targets the formerly incarcerated who own and/or operate businesses.

anticipated in May.
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Include Faith Partners in effort to support clients;
This line item is intended to acknowledge and provide support to those
. . smaller organizations that are already doing the work, not for organizations
Faith-Based/Local Communit
Partnershi i ¥ to start a service; 1,000,000 [SOW is being developed.
P Unresolved issues: There are many small church organizations that do the
work but do not have the infrastructure necessary to perform on a county
contract nor negotiate the County procurement process.
Listening session occurred, SOW bein
Women/Mother’s Services Utilizing an evidence-based model for women's services 1,000,000 developid &
A CBO to serve as a subject-matter expert on TAY (18-25) services between
the adult and juvenile service system; . .
Transition Aged Youth Services/Support J ¥ . 1,000,000 [SOW is being developed.
CBOs and governmental partners need help with the youth-to-adult
transition, along with communication between all parties.
Kinship Reentry Workforce Program in development 250,000 [GSA is drafting the RFP.
Capacity building for smaller organizations (similar to the CCF) who are
Evidenced-Based Practices Capacity P . Y . & & . ( . ) .
L working with the reentry population but have never received County funding 500,000 [SOW needs to be researched
Building Workshops .
or very little, under $100,000.
LGBTQ Services and Resources Develop list of resources for the LGBTQ community 100,000 |SOW needs to be researched
Circles of Support & Accountability (Fresno Pacific University’s Center for
Peacemaking — COSA program);
Have Circl deled after S tin Circles);
Restorative Justice Circles for Adults 72 A8 (St B T (U L els) 1,000,000 |SOW needs to be researched

Issue to be resolved: Is this pre-conviction as well as post- conviction? Are
these circles or restorative justice models that include the victim and perhaps
victim restitution?
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Programs with child-friendly services that supports single fathers, including
and beyond treatment
Father Services . ¥ . . . . 250,000 [SOW research being conducted.
This item will provide services that address the needs of custodial parents
that are fathers and will address the lack of services for parenting fathers.
Ensure that people understand what those barriers are and increase self-
Clinics for Reentry Legal Barrier Removal T 250,000 [SOW needs to be researched
advocacy tools.
Reentry Client Access Communication The portal will be used to develop an interactive client application used b
y . ! uhicati . P Wi Y . velopan| IY ! . pplication u ¥ 300,000 [SOW needs to be researched
and Service Portal clients to access services, reach Deputy Probation Officers, and more.
Opioid and Alcohol Use Prevention
P Program under review 500,000 [SOW needs to be researched
Programs
Better pre-release planning with transportation planning; provide essential
Prison Pre-Release Planning and Case services for first 72 hours post-release; warm hand-offs (not in name only but
g in practice) to help those with small things like taking the bus, how to use the 1,000,000 (On-hold

Management

phone, etc.; include peer-mentoring for those leaving prison; system to track
release processes to be better able to anticipate and plan for release.




