

ALAMEDA COUNTY EARLY CARE AND EDUCATION PLANNING COUNCIL
COMMIT TO ACTION: STRATEGIC INITIATIVES AND 18 MONTH WORKPLAN
 January 1, 2015 – June 30, 2017

Local Investment in Child Care Committee

INITIATIVE: SUPPORT INTEGRATION OF FACILITIES INTO QUALITY IMPROVEMENT EFFORTS

WHEN	WHO	WHAT	OBSTACLES	COMMENTS	STATUS		
					DONE	ON TARGET	REVISED
1. Jan. – March 2015							
2. April – June 2015							
3. July – Sept. 2015							
4. Oct. – Dec. 2015							
5. Jan. – March 2016							
6. April – June 2016							

WHEN	WHO	WHAT	OBSTACLES	COMMENTS	STATUS		
					DONE	ON TARGET	REVISED
3. July – Sept. 2015	TBD	Follow up on incorporating Green Child Care curriculum into classroom lesson plans	Who?	Only if we can't successfully integrate Green CC into other programs			
	R&Rs Ellen	Disseminate Green CC Manual (&Green Purchasing Guide) Potentially hire new CCBA fellow?	Funding!				
4. Oct. – Dec. 2015	?	Research how to integrate Green CC with QRIS and ECERS		Align with QRIS timeline			
	LINCC – Kim D.	Develop a plan for further partnerships between Green CC and business community					
5. Jan. – March 2016	?	Develop plan to integrate Green CC with QRIS and ECERS		Align with QRIS timeline			
6. April – June 2016	?	Integrate Green CC into QRIS and ECERS		Align with QRIS timeline			
	?	Implementation of Green CC & Business plan					

INITIATIVE: DEVELOP LOCAL PLAN TO CULTIVATE BUSINESS AND PUBLIC REVENUE SOURCES

WHEN	WHO	WHAT	OBSTACLES	COMMENTS	STATUS		
					DONE	ON TARGET	REVISED
1. Jan. – March 2015							
2. April – June 2015							
3. July – Sept. 2015							
4. Oct. – Dec. 2015							
5. Jan. – March 2016							
6. April – June 2016							

ALAMEDA COUNTY EARLY CARE AND EDUCATION PLANNING COUNCIL
COMMIT TO ACTION: STRATEGIC INITIATIVES AND 18 MONTH WORKPLAN

January 1, 2015 – June 30, 2017

Early Learning Challenge Advisory Committee

INITIATIVE: EXPAND QRIS OUTREACH AND RECRUITMENT

WHEN	WHO	WHAT	OBSTACLES	COMMENTS	STATUS		
					DONE	ON TARGET	REVISED
1. Jan. – March 2015							
2. April – June 2015							
3. July – Sept. 2015							
4. Oct. – Dec. 2015							
5. Jan. – March 2016							
6. April – June 2016							

INITIATIVE: CREATE PLAN TO INFORM PARENTS AND OTHER STAKEHOLDERS ABOUT QRIS

WHEN	WHO	WHAT	OBSTACLES	COMMENTS	STATUS		
					DONE	ON TARGET	REVISED
1. Jan. – March 2015							
2. April – June 2015							
3. July – Sept. 2015							
4. Oct. – Dec. 2015							
5. Jan. – March 2016							
6. April – June 2016							