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Conference ID: 956 360 220# 

 
 

 

ALAMEDA COUNTY 
GENERAL SERVICES AGENCY 

BUILDING MAINTENANCE DEPARTMENT 
2054 FAIRMONT DRIVE 

SAN LEANDRO, CALIFORNIA 94578 
PHONE: 510-268-5396 

 
 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MmFhN2IzNTUtY2FhMS00NGJmLTlkY2YtZGExN2RjZmNlYjRk%40thread.v2/0?context=%7b%22Tid%22%3a%2232fdff2c-f86e-4ba3-a47d-6a44a7f45a64%22%2c%22Oid%22%3a%22d59731f8-e0a4-4f2a-b299-75189274042a%22%7d


Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

ALAMEDA COUNTY GSA-BMD SUMMARY BIDDING CALENDAR  
Page 1 of 1   DOCUMENT 00 01 09 

 

DOCUMENT 00 01 09 
SUMMARY BIDDING CALENDAR 

 
NOTICE – THIS SUMMARY IS FOR INFORMATIONAL PURPOSES ONLY AND DOES NOT 
LIST ALL DATES, OR TIMES IN THE BIDDING DOCUMENTS.  The dates and times listed 
may not be relied upon or enforced.  This summary does not form a part of the contract 
documents and does not establish contractual obligations. All bidders and contractors must 
refer to the actual documents for all applicable dates, times and time periods. 
 

Event Date Reference 
Contract Documents Available April 5, 2022 00 11 16 Notice to Bidders 
Mandatory Pre-Bid Conference April 19, 2022, at 10:00 a.m. 00 11 16 Notice to Bidders 
Last Day for Receipt of Requests 
for Substitutions before Receipt of 
Bids 

10 business days before date for 
Receipt of Bids 

00 21 13 Instructions to Bidders 

Last Day for Receipt of Questions April 21, 2022, by 5:00 p.m. 
10 business days before date for 

Receipt of Bids 

00 21 13 Instructions to Bidders 

Receipt of Bids and Bid Opening 
 
 

May 5, 2022, at 1:00 p.m. 
 
 

00 11 16 Notice to Bidders 
 
 

Estimated Date of Notice of Intent 
of Award 

Within 10 business days after 
Receipt of Bids and Bid Opening.  

TBD by County  
00 51 13 Notice of Intent to 
Award 

Last Day to Submit Bid Protest Before 5:00 PM of the 5th 
Business Day from the Date of 

Notice of Intent to Award 

00 21 13 Instructions to Bidders 

Estimated Date of Notice of Award July 13, 2022 
 

TBD by County 

 
Signing of Contract 

 
7 Calendar days after Notice of 

Award 

00 11 16 Notice to Bidders 
00 51 00 Notice of Award 

Submit Post-Award Documents 7 Calendar days after Notice of 
Award 

00 21 13 Instructions to Bidders 
          

Last Day to Submit Escrow Bid 
Documentation 

7 Calendar days after Notice of 
Award 

00 56 00 Escrow Bid 
Documentation 

Contract Duration 365 Days 00 52 13 Agreement Form – 
Stipulated Sum  

Contract Duration Begins  Date notice of Notice to Proceed 00 55 00 Notice to Proceed 
Contract Duration Ends 1 calendar year from date of the 

Notice to Proceed  
00 55 00 Notice to Proceed 

Last Day to Submit Preliminary 
Schedule, etc. per Notice to 
Proceed 

10th Business Day following 
Notice to Proceed 

00 55 00 Notice to Proceed 
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DOCUMENT 00 11 16 
 

NOTICE TO BIDDERS 
 

1. Notice is hereby given that The County of Alameda General Services Agency (“GSA”) 
(“County” or “Owner”) will receive sealed bids from the following prequalified contractors:  
 

• Consolidated CM Inc 
• Mark Scott Construction Inc 
• MIK Construction Inc 
• Orea Construction Inc 
• STS Construction Inc 

 
for the following Job Order Contract:   

 
Job Order Contract #22057, Master Contract #902036 Job Order Contracting 2022-2023 
ADA, Major Maintenance and Tenant Improvement Projects  

 
2. Sealed Bids will be received until 1:00 p.m.,  May 5, 2022, at 2054 Fairmont Drive, San 

Leandro, California., at or after which time the County will publicly read aloud the names 
of contractors who submitted sealed bids via online video conference. 
 
To attend online visit: Microsoft Teams Meeting; Dial in Number: 1 415-915-3950; 
Conference ID: 835 974 455#. Any claim by a bidder of error in its bid must be made in 
compliance with §5100 et seq. of the Public Contract Code. Any bid that is submitted 
after this time shall be considered non-responsive and returned to the bidder.  

 
3. The Scope of Work consists of: 

 
The Job Order Contract (JOC) is an indefinite quantity contract pursuant to which the 
Contractor will perform a variety of projects, consisting of specific construction tasks, at 
different locations. The scope of the General Construction JOC Contract is for general 
major maintenance, ADA improvements, repair, remodel, and other repetitive related work 
to be performed for the County of Alameda. The County will utilize a Construction Task 
Catalog® (CTC) containing a series of tasks with preset Unit Prices. The CTC was 
developed using experienced labor and high-quality materials. All Unit Prices are based 
on local labor, material and equipment prices including the current prevailing wages. The 
Contractor will bid Adjustment Factors to be applied to the Unit Prices. The price of an 
individual project will be determined by multiplying the preset Unit Prices and the 
appropriate quantities by the appropriate Adjustment Factor.  
 
To view the Construction Task Catalog and Technical Specifications utilized for this 
contract refer to Exhibit D. Please reference these documents in regard to the pricing used 
for this contract.  

 
The scope of Work for the Contract will be determined by the Detailed Scope of Work 
issued in connection with individual Job Orders. The scope of work, for each project will 
be explained to the Contractor at a Joint Scope Meeting. The County will provide a 
Request for Job Order Proposal and Detailed Scope of Work for each project to the 
Contractor. The Contractor will be required to review the Detailed Scope of Work and 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MGQyMDJlMmMtZmY1NC00ODE1LWE1NzctNmUzYmEzYTdmNWJm%40thread.v2/0?context=%7b%22Tid%22%3a%2232fdff2c-f86e-4ba3-a47d-6a44a7f45a64%22%2c%22Oid%22%3a%22d59731f8-e0a4-4f2a-b299-75189274042a%22%7d
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develop a Price Proposal using appropriate tasks, quantities, and the applicable 
Adjustment Factor. The County will review the Contractor’s Proposal in detail and, if found 
to be reasonable and acceptable, a Job Order may be issued. The agreed upon price will 
be a fixed price for the performance of the Detailed Scope of Work. 
 
JOC System License and Fee Agreement: 
The County selected The Gordian Group’s (Gordian) Job Order Contracting (JOC) 
Solution for their JOC program. The Gordian JOC SolutionTM includes Gordian’s 
proprietary JOC Software and JOC Applications, construction cost data, and Construction 
Task Catalog® which shall be used by the Contractor solely for the purpose of fulfilling its 
obligations under this Contract, including the preparation and submission of Job Order 
Proposals, Price Proposals, subcontractor lists, and other requirements specified by the 
County. The Contractor shall be required to execute Gordian’s JOC System License 
and Fee Agreement and pay a 1% JOC System License Fee to obtain access to the 
Gordian JOC SolutionTM. The JOC System License Fee applies to all Job Orders issued 
to the Contractor under the terms of this Contract. The Contractor shall include the JOC 
System License Fee in the Adjustment Factors. A sample Gordian Agreement form is 
included with Contract specifications and is noted at Exhibit A. 
 
On behalf of the Contractor, Alameda County will pay the Contractor License Fee per 
awarded proposal for the Contractor’s access to, and utilization of, Gordian’s Proprietary 
Information. The Contractor License Fee will be dispensed per approved Job Order 
Proposal (per project/job order) none to exceed $3,000,000 for any single Job Order.  The 
Contractor License Fee will be credited back to the County as reflected in each Notice to 
Proceed (“NTP”), which will equal the amount of the approved Job Order Proposal minus 
the 1% fee. 
 
Contract Time: 
 
The term of the Job Order Contract commences on the effective date of the Notice to 
Proceed issued by the County for the respective Job Order Contract.  

 
The term of the Job Order Contract will be either for one year or when issued Job Orders 
totaling the Maximum Contract Value have been completed, whichever occurs first. All 
Job Orders must be issued, but not necessarily completed, within one calendar year of 
the commencement date of the Contract. Pursuant to Public Contract Code section 
20155(e)(2), this contract may be extended or renewed for two subsequent annual terms.  
 
Contract Value: 
 
The Minimum Contract Value for this Contract is $50,000. The Contractor will receive 
aggregate Job Orders totaling at least $50,000 during the Contract term.  

 
The Maximum Contract Value of the Job Order Contract is $3,000,000 per year. Whereas 
no Single Job Order may exceed $3,000,000. Pursuant to Public Contract Code section 
20155(e)(2), the Maximum Contract Value may be increased by the General Services 
Agency by a maximum of $6,000,000 over the subsequent two terms of the contract, 
adjusted annually to reflect the percentage change in the California Consumer Price Index. 
No Contractor will be issued Job Orders that in total exceed the Maximum Contract Value. 
The County does not guarantee the Contractor will receive any volume of work in excess 
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of the Minimum Contract Value.  The County may award other construction contracts for 
the same or similar Work during the term of this Job Order Contract. 

 
4. All bids shall be on the Bid Forms: Part A - Best Value Evaluation Form Document 00 41 

12 (Included as a Document submitted within Part A) and Part B - Price Bid Form 
Document 00 41 13 (Included as a Document submitted within Part B) provided by the 
County.  Each bid must conform to and be responsive to all pertinent Contract 
Documents, including, but not limited to, the Instructions to Bidders Document 00 21 13 
and the Supplemental Instructions to Bidders – Enhanced Construction Outreach 
Program Document 00 22 19.  
 

5. To bid on this Project, the Bidder is required to possess the following State of California 
Contractor Licenses:  

 
  B – General Contractor License  

 
The Bidder's license(s) must remain active and in good standing throughout the term of 
the Contract. 

 
6. A bid bond by an admitted surety insurer on the form provided by the County, cash, or a 

cashier's check or a certified check, drawn to the order of the County of Alameda, in the 
amount of $25,000 shall accompany the Bid Form, as a guarantee that the Bidder will, 
within seven (7) calendar days after the date of the Notice of Award, enter into a contract 
with the County for the performance of the services as stipulated in the bid. 
 

7. The successful Bidder shall be required to furnish a 100 % Performance Bond and a 
100% Payment Bond in an amount equal to the Maximum Contract Value if it is awarded 
the contract for the Work. If the Maximum Contract Value is increased, the Performance 
Bond and the Payment Bond shall be increased by the same amount. 

 
8. The successful Bidder may substitute securities for any monies withheld by the County 

to ensure performance under the Contract, in accordance with the provisions of §22300 
of the Public Contract Code. 

 
9. The Prime Contractor and all Subcontractors under the Contractor shall pay all workers 

on all work performed pursuant to this Contract not less than the general prevailing rate 
of per diem wages and the general prevailing rate for holiday and overtime work as 
determined by the Director of the Department of Industrial Relations, State of California, 
for the type of work performed and the locality in which the work is to be performed 
within the boundaries of the County, pursuant to §§1770 et seq. of the California Labor 
Code.  Prevailing wage rates are also available from the County or on the Internet at: 
http://www.dir.ca.gov. 
 

10. This project is subject to compliance monitoring and enforcement by the Department of 
Industrial Relations. The following requirements apply to this bid and contract:  

 
A. No contractor or subcontractor may be listed on a bid proposal for a public works 

project (submitted on or after March 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code §1725.5 [with limited 

http://www.dir.ca.gov/
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exceptions from this requirement for bid purposes only under Labor Code 
§1771.1(a)]. 

 
B. No contractor or subcontractor may be awarded a contract for public work on a 

public works project (awarded on or after April 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code §1725.5. 

 
11. Job Orders with a construction value under $1,000,000 performed pursuant to this 

Contract are subject to the skilled and trained workforce requirements of Public Contract 
Code Sections 2600 through2603. The Contractor and Subcontractors must commit to 
use a skilled and trained workforce for individual Job Orders under $1,000,000 in 
accordance with Sections 2600 through 2603 of the Public Contract Code.  
 

12. Job Orders with a construction value of $1,000,000 or more performed pursuant to this 
Contract are subject to the requirements of the “PROJECT 
STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the COUNTY OF 
ALAMEDA” as described in Project Stabilization/ Community Benefit Document 00 73 
49.  In consideration of the award of a Contract to perform the Work, the Contractor 
agrees to be party to and bound by the “PROJECT STABILIZATION/COMMUNITY 
BENEFITS AGREEMENT for the COUNTY OF ALAMEDA” for Job Orders with a 
construction value of $1,000,000 or more.  Contractor agrees to execute the “PROJECT 
STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the COUNTY OF 
ALAMEDA” Letter of Assent Document 00 73 49B Exhibit A and shall require all of its 
subcontractors, of whatever tier, to become similarly bound for all Job Orders with a 
construction value of $1,000,000 or more within the scope of this Contract by signing an 
identical Letter of Assent. 
 

13. A mandatory pre-bid conference and site visit will be held online only via Microsoft 
Teams on April 19, 2022, at 10:00 a.m. To attend online visit: Microsoft Teams 
Meeting; Dial in Number: 1 415-915-3950; Conference ID: 956 360 220#. If 
mandatory, failure to attend or arrival after the material start of the meeting will render 
bid ineligible. 

 
14. Contract documents such as the Construction Task Catalog (CTC) and Technical 

Specifications are available to review and download online. Please visit Exhibit D for 
additional information.  

 
15. It is County policy to minimize the expenditure of County funds on goods and services 

produced by any entity which buys, sell, leases or distributes commodities and/or 
professional services to (1) the government of Burma; or (2) any entity organized under 
the laws of Burma; or (3) any entity which does business with any private or public entity 
located in Burma, or conducts operations in Burma.  Contractors are urged to comply 
with the policy in making purchases and subcontracts.  (ref. Alameda County, Cal., Adm. 
Code tit.4, §4.32.050(B), (F) ) 

16. Contractors must comply with County Administrative Code’s CONSTRUCTION DEBRIS 
MANAGEMENT AND GREEN BUILDING PRACTICES.  If a Job Order is designed to 
meet a minimum LEED™ rating under the LEED rating system, or a county-approved 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_MmFhN2IzNTUtY2FhMS00NGJmLTlkY2YtZGExN2RjZmNlYjRk%40thread.v2/0?context=%7b%22Tid%22%3a%2232fdff2c-f86e-4ba3-a47d-6a44a7f45a64%22%2c%22Oid%22%3a%22d59731f8-e0a4-4f2a-b299-75189274042a%22%7d
https://teams.microsoft.com/l/meetup-join/19%3ameeting_MmFhN2IzNTUtY2FhMS00NGJmLTlkY2YtZGExN2RjZmNlYjRk%40thread.v2/0?context=%7b%22Tid%22%3a%2232fdff2c-f86e-4ba3-a47d-6a44a7f45a64%22%2c%22Oid%22%3a%22d59731f8-e0a4-4f2a-b299-75189274042a%22%7d
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equivalent, then the Contractor shall be required to perform all work under that Job 
Order in a manner that will not hinder LEED™ certification of the Job Order.  

17. The County reserves the right to reject any and all bids and/or waive any irregularity in 
any bid received.  If the County awards the Contract, the security of unsuccessful 
bidder(s) shall be returned within sixty (60) days from the time the award is made.  
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90) days 
after the date of the bid opening. 

18. The County shall award the Contract, if it awards it at all, to the bidder whose bid 
provides the Best Value to the County as determined by the criteria set forth in Public 
Contract Code section 20155, et seq.  

A. The best value bidder will be selected according to the selection process 
described in Instruction to Bidders Document 00 21 13. 

B. The Contract will be awarded to the responsible and responsive bidder whose 
proposal is determined by the County to provide the County with the Best Value.  

 
 

 
END OF DOCUMENT 
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ATTACHMENT 1 
PLAN ROOM ADVERTISING LIST  

 1 Bay Area Builders Exchange** 
3055 Alvarado Street 
San Leandro, CA 94577 
Phone: (510) 483-8880 ;Fax: (925) 685-3424 
Email: planroom@bayareabx.com 
 (This is a merger of Builders Exchange of Alameda County 
and Contra Costa Builders Exchange 5/18/15.) 

 2 San Francisco Builders Exchange 
850 South Van Ness Avenue 
San Francisco, CA 94110 
Phone: (415) 282-8220 
Fax: (415) 821-0363 
Email: djohnsonsf@sbcglobal.net 
 

 3 Dodge Data and Analytics (Dodge Plan Room, 
formerly McGraw-Hill Construction Dodge) 
(Online) 
3315 Central Avenue 
Hot Springs Arkansas (AR) 71913  
(Contact: Gerry McCarthy) 
626-531-6818; Fax: 626-226-1623 
Email gerry.mccarthy@construction.com 

 4 Small Business Exchange  
703 Market Street, Suite 1000 
San Francisco, CA 94103 
Phone:  (415) 778-6250 
Fax: (415) 778-6255 
Email: sbe@sbeinc.com 

 5 Central California Builders Exchange 
1244 N. Mariposa St.   
Fresno, Ca 93703 
Phone (559) 237-1831; Fax (559) 264-2532 
Email: megan@cencalbx.com 

 6 County of Alameda Current Contracting 
Opportunities Website located at 
http://www.acgov.org/gsa_app/gsa/purcha
sing/bid_content/contractopportunities.jsp 

 7 The Blue Book Building & Construction Network (www.bb-bid.com Online) 
Contact: Amanda Limitone, Project Communication Specialist  
Phone: (855) 805-2560, ext.3145; Email: alimitone@thebluebook.com 

 8 Reed Construction Data** – Online/Electronic Plan Room 
30 Technology Parkway South, Suite 100  
Norcross, GA  30092-2912  
Phone:  (770) 209-3396 Jeannie Kwan; Fax (Addenda only): (800) 303-8629; Fax (Notice to 
Bidders/IFB): (800) 642-2437; Email (addenda only):  docprocessing@reedbusiness.com 
-Send requests to advertise to above address/fax/phone- 
Local Email: jeannie.kwan@reedbusiness.com (EPR: http://www.reedconstructiondata.com) 

 9 East Bay Blue Print & Supply Co. 
1745 Fourteenth Ave 
Oakland, CA 94606 
Phone: (510) 261-2990 - Sandy Petty 
Email: ebbp@eastbayblueprint.com 

 10 Construction Bidboard, Inc. (Online)** 
11622 El Camino Real, Suite 100 
San Diego, CA 92130 
800-479-5314 phone; 619-688-0585 fax 
(Contact Dorothy Ellithorpe dellithorpe@ebidboard.com) 
Alternate: planroom@ebidboard.com*  ebidboard@gmail.com 

* Plans/Specs must be sent to individual Plan Rooms to ensure posting at that location. 
**Construction trade journals specified for alternate bidding procedures for projects between $25,000 and $125,000 
minimum advertising requirements.  County policy is to post all construction projects over $25,000 in all listed Plan 
Rooms, Press/Newspaper Publications and Local Chambers of Commerce/Trade Organizations  
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DOCUMENT 00 21 13 

 
INSTRUCTIONS TO BIDDERS 

 
Bidders shall follow the instructions in this document, and shall submit all documents, forms, 
and information required for consideration of the Bid. 
 
County will evaluate information submitted by the Bidder and, if incomplete or unsatisfactory to 
County, the Bid may be rejected at the sole discretion of County. 
 
1. Sealed Bids are requested for this Job Order Contract. The County intends to award the 

following Job Order Contract:  
 
Job Order Contract #22057, Master Contract #902036, Job Order Contracting 2022-
2023 ADA, Major Maintenance and Tenant Improvement Projects  
 

2. County will receive Sealed Bids from Bidders as stipulated in the Notice to Bidders 
Document 00 11 16. 

  
3. Bidders must submit Sealed Bids on Bid Forms: Part A – Qualifications Form Document 

00 41 12, Part B - Price Bid Form Document 00 41 13, and all other required County 
forms.  Bids not submitted on the County’s required forms shall be deemed non-
responsive and shall not be considered.  Additional sheets required to fully respond to 
requested information are permissible. 

 
4. Bidders must supply all information required by each Bid Document.  Bids must be 

completed in full. County reserves the right in its sole discretion to reject any Bid as non-
responsive as a result of any error or omission in the Bid.  The Bids shall be submitted 
together in two parts by the submission deadline. Bidders must complete and submit all 
of the following documents:  

 
a. Contractor’s responses to the Part A – Qualifications Form, Document 00 41 12  

 
and 
 

b. A separately sealed price bid, Part B - Price Bid Form, Document 00 41 13    
 

5. The Evaluation Committee will review all Part A Qualifications submissions and score 
them based upon the criteria and weighting of the criteria outlined in this Bid document, 
without regard to price.  
 

6. After the qualifications evaluations and oral presentations, if any, are completed, the 
Evaluation Committee will tally the total quality point score for each bidder. After the 
Evaluation committee determines the quality point scores for each bidder, the County 
will unseal the Price Bids. To determine each bidder’s price bid, the Price Criteria Figure 
for each bidder will be applied to the annual contract value of $3,000,000, minus the 
certified small local business bid preference (if applicable) as specified in Section 5 of 
Supplementary Instructions to Bidders – Enhanced Construction Outreach Program 
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Document 00 22 19. The bidder's price bid will then be divided by that bidder's total 
quality points score to determine that bidder's resulting price per quality point. The bid 
with the lowest resulting price per quality point will be deemed to represent the Best 
Value Bid.  
 

7. If the Bidder with the Best Value Bid refuses or fails to execute a tendered contract, the 
Board of Supervisors may, at its discretion, determine that the bidder with the second 
lowest price per quality point represents the Best Value Bid. If the Bidder with the 
second lowest resulting price per quality point refuses or fails to execute a tendered 
contract, the Board of Supervisors may, at its discretion, determine that the bidder with 
the third lowest price per quality point represents the Best Value Bid. 
 

8. The County will make a recommendation to the Board of Supervisors to award a 
contract to the Bidder with Best Value Bid. The Board of Supervisors may, in its 
discretion, either award the contract to the Bidder with the Best Value Bid or reject all 
bids. 
 

9. Notwithstanding a recommendation of a department, agency, individual, or other, the 
Board of Supervisors retains the right to exercise its judgment to determine which 
responsible Bidder provides the bid with the best value to the County. The Board of 
Supervisors is the ultimate decision-making body and makes the final determinations 
necessary to arrive at a decision to award, or not award, a contract. 
 

10. If the County determines to award a contract, it shall be awarded to the responsive and 
responsible Contractor whose bid provides the Best Value to the County. The Board of 
Supervisors reserves the right to reject any or all bids or to waive in the public interest 
technical or inconsequential errors or discrepancies in bids submitted. 
 

11. Bid Submission Requirements: Bids shall be submitted in the format as described below: 
 

a. All bids must be submitted in 8.5" x 11" format. 
b. Submit one (1) complete bound copies of the Part A - Qualifications; and a 

separately sealed, the original Part B – Price Bid Package. 
c. Submit via flash drive or external hard drive, an electronic file, in PDF format, 

of Part A - Qualifications. Contractor shall not submit Part B - Price Bid 
Package as part of the bid in the electronic file. 

 
12. Part A - Qualifications shall be comprised of sections divided by tabs as described 

below. In addition, Bidder shall separately submit a sealed price section, as further 
described below. 

 
Tab 1 – Cover Letter 

 
Name and address of the organization submitting the bid; whether the proposing 
firm is a sole proprietorship, partnership, corporation, or joint venture; and the 
name, address, telephone number, and e-mail address of the contact person who 
will be authorized to make representations for the organization. Include a 
statement affirming the Bidder's sound financial capability. In addition to brief 
introduction, attach the following to the Cover Letter:  
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Corporations or Limited Liability Company (LLC) 

 
The Bidder shall submit the following documentation with the Bid: 

i. A copy of a “Certificate of Good Standing” with the state of 
incorporation/organization. 

ii. A confirmed copy of the most recent “Statement of Information” as 
filed with the California Secretary of State listing corporate officers or 
members and managers.  

 
Limited Partnership 

i. The Bidder shall submit a conforming copy of the Certificate of 
Limited Partnership or Application for Registration of Foreign Limited 
Partnership as filed with the California Secretary of State, and any 
amendments. 

 
 Tab 2 – Table of Contents 

 
Table of Contents shall include an outline of the Bid, identified by sequential page 
number and tab titles as described in this Section. 

 
Tab 3 – Qualifications  

 
Qualifications submission is comprised of five (5) sections, submitted using Part A 
- Qualifications Form Document 00 41 12.  
 
Section 1 – Relevant Experience and References: 
 
Submit a list of previously completed projects in accordance with the criteria set 
forth below. All projects submitted must have a final completion date within a five-
year period from the date this Instructions to Bidders was released. Projects with a 
completion date before the five-year period, will not be considered. All projects 
provided as relevant experience must be completed by the prime contractor 
bidding on this contract. Projects not performed by the prime contractor will not be 
evaluated. 
 
1. Submit a description of a maximum of five (5) projects whose final project 

value including change orders is equal to or less than $100,000.  For each 
project, clearly describe the project scope, the Bidder’s role, and which work 
was subcontracted or self-performed. Describe any challenges encountered 
and the Bidder’s actions to help resolve. Attach additional sheet(s) as 
necessary. 
 

2. Submit a maximum of five (5) projects whose final project value including 
change orders is between $100,000.01 and $500,000. For each project, 
clearly describe the project scope, the Bidder’s role, and which work was 
subcontracted or self-performed. Describe any challenges encountered and 
the Bidder’s actions to help resolve. Attach additional sheet(s) as necessary. 
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3. Submit a maximum of five (5) projects whose final project value including 
change orders is greater than $500,000. For each project, clearly describe the 
project scope, the Bidder’s role, and which work was subcontracted or self-
performed. Describe any challenges encountered and the Bidder’s actions to 
help resolve. Attach additional sheet(s) as necessary. 

 
4. Relevant Experience Narrative: Submit a narrative prepared by the Bidder that 

addresses the following: 
 

a. Statement setting forth relevant experience, including the experience, 
competency, capability, and capacity to complete projects of similar 
size, scope, or complexity as the work set forth in this Bid; 
 

b. Statement of how many contracts in the past five (5) years were 
structured as a Job Order Contract or other indefinite quantity contract 
that contemplated issuing multiple, unrelated projects or work orders 
utilizing a Construction Task Catalog® or other unit price book; and 
 

c. Statement if the Bidder has a current Job Order Contract with the 
County, and if so, for each contract the approximate time left on the 
contract, and the approximate value of work performed under the 
contract. 

 
Section 2 – Demonstrated Management Competency:  
 
1. Organization Chart: Provide an organizational chart that identifies the roles 

and responsibilities of the project manager, superintendent(s), and/or 
resources which include subcontractors assigned to support the County. Work 
within the County’s secured facilities will require security background 
clearances. All staff requiring entry to secured facilities must pass a 
background check. 

 
2. Key Personnel Assigned to the Contract: Identify the key personnel assigned 

to the Contract. 
 
3. Staffing/Resource Plan: Include a Staffing/Resource Plan for the Job Orders, 

for the duration of the Contract, including resumes. The Bidder’s 
Staffing/Resources Plan shall include resumes for at least the following 
proposed key personnel: project manager, construction superintendent, 
scheduler, cost estimator, and or staff with expertise to perform the required 
services. 

 
4. High Volume of Work Plan: Identify the Bidder’s ability to add additional staff 

should the volume of work increase to the point where additional staff is 
required to support the County and its Job Order Contracting program. 

5. Contract and Job Order Management Plan: Include a Statement of Bidder’s 
Management Capacity / Contract and Job Orders Management Plan, that shall 
include a narrative on why that Plan is advantageous to the County. When 
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developing the Contract Management Plan, please take into account the 
following items, which shall include without limitation: 
 

a. Total Contract Value of $3 million with the option for 2 subsequent 
annual term extensions. In the County’s sole discretion, the Total 
Contract Value may increase a maximum of $6 million over the 
subsequent 2 terms. 
 

b. Individual Job Orders may range from $1 to $3,000,000. 
 

c. Assurance of compliance with prevailing wage requirements, building 
codes, and all applicable codes and regulations. 

d. Response Time in case an emergency response is required.  
 

Section 3 – Labor Compliance: Prepare and include as evidence of labor 
compliance a statement of labor compliance, including past performance with 
contract and statutory wages and qualifications of the workforce. At a minimum, 
Proposer must state its past compliance for the last 5 years relating to all of the 
following: the County’s countywide project labor agreement, the apprenticeship 
requirements of the California Apprenticeship Council and the Department of 
Industrial Relations, past compliance with requirements to pay prevailing wages 
on public works projects, and number of stop payment notices lodged in relation 
to projects where Proposer acted as the prime contractor. 
1. At any time during the last five years, has Bidder been found to have violated 

any provision of the California apprentice laws or regulations, or the laws 
pertaining to use of apprentices? If yes, provide the date(s) of such findings, 
and attach copies of the Department’s final decision(s). 

2. During the last five (5) years, was Bidder required to pay either back wages or 
penalties for Bidder’s failure to comply with the State’s prevailing wage laws? 
If yes, identify the violation by providing the project name, date of the violation, 
name of the entity (or entities), a brief description of the nature of the violation, 
and a brief description of the status of the violation (pending, or if resolved, a 
brief description of the resolution. 

3. Enhanced Construction Outreach Program (ECOP) Plan: Include a Statement 
of Proposer’s ECOP Plan, that shall include a narrative on why that Plan is 
advantageous to the County. When developing the ECOP Plan, please take 
into account the following items, which shall include without limitation the 
following: 

a. Provide and identify Bidder’s plan to meet the ECOP goals for this 
contract.  

b. Identify Bidder’s plan to make a good faith effort to achieve the 
participation of M/W/S/LBE subcontractors, manufacturers, suppliers 
and/or truckers.  
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c. Provide examples and strategies implemented to achieve prior 
subcontracting goals on other related contracts.  

d. Prepare and include as evidence past M/W/S/LBE subcontracting 
performance results.  

Section 4 – Safety Record:  
 
1. Attach a letter from the Bidder’s insurance company, on the insurance carrier’s 

letterhead, stating the Bidder’s Experience Modification Rate (EMR) for the 
most recent three-year period: 2020, 2019, and 2018.  
 

2. If, during any year, the EMR is greater than 1.0, attach an explanation as to 
why the EMR is greater than 1.0 and steps taken to reduce the EMR to ensure 
the EMR remains below 1.0. 
 

3. Does your firm have a written safety program that meets CAL/OSHA 
requirements? (Provide a copy for reference) 

4. Have you had Cal/OSHA fines in the serious, repeat, or willful categories? If 
yes, provide additional information.  

5. Include a statement and summary of the Bidder’s Safety Plan during 
construction, including Bidder’s approach to safety programs, including 
Subcontractor involvement. 

 
Section 5 – Financial Condition:  
 
1. Provide a letter from the bonding company, on the surety company’s 

letterhead that states all of the following: 1) how long the company has been 
providing bonds to the Bidder, 2) the Bidder’s bonding capacity (aggregate 
dollar amount), 3) the current amount of bonding outstanding, and 4) the 
surety’s commitment to providing a bond(s) in the amount of the Maximum 
Contract Value. 

 
2. Provide a letter from the insurance company, on the insurance company’s 

letterhead, that states all of the following:  1) how long the company has been 
providing insurance to the Bidder, and 2) the Bidder’s ability to meet or exceed 
the insurance requirements set forth in these Bid Documents. 

 
Tab 4 – Required Forms 
 
Bidder shall complete and submit the following Documents: 
 

a. Document 00 43 13 Bid Security Form or other security 
b. Document 00 45 13 Non-Collusion Affidavit  
c. Enhanced Construction Outreach Program Package as required by 

Supplementary Instructions to Bidders – Enhanced Construction Outreach 
Program Document 00 22 19. 
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d. Document 00 52 13.1 Debarment and Suspension Certification Form 
e. Bidder understands that failure to complete and submit the above 

documents will deem the Bid to be non-responsive, in which case the Bid 
will be rejected by the County. 

 
13. Evaluation of Part A –Qualifications: Pursuant to §20155.5(a)(1), an evaluation 

committee appointed by the County shall evaluate the qualifications of the bidders and 
shall assign a qualification score to each bid. The evaluation committee will evaluate the 
qualifications package in accordance with the following table: 

Qualification Package Category Evaluation Weight 

Relevant Experience  30% 

Demonstrated Management Competency  20% 

Labor Compliance  20% 

Safety Record  20% 

Financial Condition  10% 

Total Qualification Score: 100% 
 
 

14. Evaluation of Part B – Price Bid Package: The Bidder must submit Part B - Price Bid 
Form Document 00 41 13 in a secondary, individually sealed envelope attached to the 
evaluation package. Failure to keep the Price Bid Form sealed may result in the Bid 
being deemed non-responsive and rejected. 

Price Bids will be submitted in the form of four pricing Adjustment Factors. When 
preparing the Price Bid, the Contractor shall select the appropriate Adjustment Factor. 

The Adjustment Factors are as follows: 

1. General Facilities Normal Working Hours: Standard shift work 
between the hours of 7:00 AM and 5:00 PM, Monday through 
Friday 

2. General Facilities Other than Normal Working Hours: Hours 
outside Normal Working Hours including all day Saturday, Sunday 
and County Holidays. 

3. Secured Facilities Normal Working Hours: Standard shift work 
between the hours of 7:00 AM and 5:00 PM, Monday through 
Friday. 

4. Secured Facilities Other than Normal Working Hours: Hours 
outside Normal Working Hours including all day Saturday, Sunday 
and County Holidays. 
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Price Criteria Figure Formula: 

Adjustment  
Factor 

% Weight 
(For Evaluation Only) 

General Facilities, Normal Working Hours 65% 

General Facilities, Other than Normal 
Working Hours 15% 

Secured Facilities, Normal Working Hours 10% 

Secured Facilities, Other than Normal 
Working Hours 10% 

 
15. All Unit Prices listed in the Construction Task Catalog® are priced at a net value of 

1.0000.  The Adjustment Factors shall be an increase or decrease to all the Unit Prices 
listed in the Construction Task Catalog®. For example, 1.1000 would be a 10% increase 
to the Unit Prices and 0.9500 would be a 5% decrease to the Unit Prices.  Bidders who 
submit separate Adjustment Factors for separate Unit Prices will be considered non-
responsive and their bid will be rejected. 

16. The bidder's Adjustment Factors must contain allowances for overhead, profit, bond 
premiums, insurance, mobilization, proposal development, shop drawings and 
submittals, and all contingencies in connection therewith, as no additional allowance will 
be made later. 

17. Any change in the applicable minimum hourly rates of wages during the contract period 
shall not affect the unit price to be paid by the County for work performed under the 
contract. 

18. Bidders must submit with their Bids cash, a cashier's check or a certified check payable 
to County, or a Bid Bond of not less than twenty-five thousand dollars ($25,000). 
Required form of corporate surety, Bid Security Form, is provided by County and must 
be used and fully completed by Bidders choosing to provide a Bid Bond as security.  The 
Surety on Bidder’s Bid Bond must be an insurer admitted in the State of California and 
authorized to issue surety bonds in the State of California.  Bids submitted without 
necessary bid security will be deemed non-responsive and will not be considered.  
 

19. Document Submittal Checklist: Please ensure that you have completed and submitted 
all the requested forms. The Bidder may use the document submittal checklist below to 
ensure that all requested information is included with the Bid. 
 
Part A: Qualifications Package: 
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a. _______ Tab 1 - Cover Letter 

b. _______ Tab 2- Table of Contents 

c. _______ Tab 3 - Part A - Qualifications Document 00 41 12  

d. _______ Tab 5 - Required Certifications and Forms 

 
 Part B: Price Bid Package:  
 

a. _______ Part B - Price Bid Form Document 00 41 13 

 
 
20. If Bidder to whom Contract is awarded shall for SEVEN (7) calendar days after the date 

of the Notice of Award, fail or neglect to enter into Contract and submit required bonds, 
insurance certificates, and all other required documents, County may deposit Bid Bond, 
cash, cashier's check, or certified check for collection, and proceeds thereof may be 
retained by County as liquidated damages for failure of Bidder to enter into Contract, in 
the sole discretion of County.  It is agreed that calculation of damages County may suffer 
as a result of Bidder's failure to enter into the Contract would be extremely difficult and 
impractical to determine and that the amount of the Bidder's required bid security shall 
be the agreed and conclusively presumed amount of damages. 

 
21. In response to a job order proposal, the successful Contractor will be required to submit 

with its Price proposal for each Job Order the Designated Subcontractors List for those 
subcontractors who will perform any portion of Work, including labor, rendering of 
service, or specially fabricating and installing a portion of the Work or improvement 
according to detailed drawings contained in the plans and specifications, in excess of 
one half of one percent (0.5%) of Base Bid.  Failure to submit this list when required by 
law shall result in Bid being deemed non-responsive and the Bid will not be considered. 
 

22. County will transmit to all prospective Bidders of record such Addenda as County in its 
discretion considers necessary in response to questions arising at the Site Visit.  Oral 
statements shall not be relied upon and will not be binding or legally effective.  Addenda 
issued by the County as a result of the Site Visit, if any shall constitute the sole and 
exclusive record and statement of the results of the Site Visit. 

 
23. Bidders shall submit the Non-Collusion Affidavit with their Bids.  Bids submitted without 

the Non-Collusion Affidavit shall be deemed non-responsive and will not be considered. 
 
24. Bids shall be clearly written without erasure or deletions.  County reserves the right to 

reject any Bid containing erasures or deletions. 
 
25. Bidders shall not modify Bid Forms: Part A - Qualifications Document 00 41 12, Part B - 

Price Bid Form 00 41 13 or qualify their Bids.  Bidders shall not submit to the County a 
scanned, re-typed, word-processed, or otherwise recreated version of Bid Forms: Part A 
- Qualifications Document 00 41 12, Part B - Price Bid Form 00 41 13 or other County-
provided documents. 
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26. The successful Bidder and all its subcontractors shall pay all workers on all work 

performed pursuant to this Contract not less than the general prevailing rate of per diem 
wages and the general prevailing rate for holiday and overtime work as determined by 
the Director of the Department of Industrial Relations, State of California, for the type of 
work performed and the locality in which the work is to be performed within the 
boundaries of the County, pursuant to §§1770 et seq. of the California Labor Code. 
Additionally, the successful Bidder and all its subcontractors shall enter their certified 
payroll via web application Elations® as well as upload certified payroll records into the 
Department of Industrial Relations, State of California website. 

27. Submission of Bid signifies Contractor, and all its subcontractors agree to commit to use 
a skilled and trained workforce for individual Job Orders with a construction value under 
$1,000,000 in accordance with Sections 2600 through2603 of the Public Contract Code.  

28. Submission of Bid signifies Contractor agreement to be party to and bound by the 
“PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the COUNTY 
OF ALAMEDA” for individual Job Orders with a construction value of $1,000,00 or more.  
Contractor agrees to execute the “PROJECT STABILIZATION/COMMUNITY BENEFITS 
AGREEMENT for the COUNTY OF ALAMEDA” Letter of Assent and shall require all of 
its subcontractors, of whatever tier, to become similarly bound for all Job Orders with a 
construction value of $1,000,000 or more within the scope of this Contract by signing an 
identical Letter of Assent. Refer to Document 00 73 49 (Project Stabilization / 
Community Benefits Agreement) and Document 00 73 49B Exhibit A (Letter of Assent). 

29. Submission of Bid signifies careful examination of Contract Documents and complete 
understanding of the nature, extent, and location of Work to be performed.  Bidders must 
complete the tasks listed below as a condition to bidding, and submission of Bid shall 
constitute the Bidder's express representation to County that Bidder has examined 
thoroughly and understands the nature and extent of the Contract Documents, 
Construction Task Catalog®, Technical Specifications, and federal, state and local laws, 
and regulations that in any manner may affect cost, progress, performance, or furnishing 
of Work or that relate to any aspect of the means, methods, techniques, sequences, or 
procedures of construction to be employed by Bidder and safety precautions and 
programs incident thereto: 

 
a. Bidder understands the Job orders (projects) for this contract can transpire 

anywhere within the boundaries of Alameda County  and will examine thoroughly 
and understand the nature and extent of  each unique job order , Scope of Work, 
Site, locality, actual conditions, as-built conditions, and all local conditions and 
federal, state and local laws, and regulations that in any manner may affect cost, 
progress, performance, or furnishing of Work or that relate to any aspect of the 
means, methods, techniques, sequences, or procedures of construction to be 
employed by Bidder and safety precautions and programs incident thereto; 
 

b. For each Job order, prior to any work, Bidder will conduct or obtain and has 
understood all examinations, investigations, explorations, tests, reports, and 
studies that pertain to the subsurface conditions, as-built conditions, underground 
facilities, and all other physical conditions at or contiguous to the Site or 
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otherwise that may affect the cost, progress, performance, or furnishing of Work, 
as Bidder considers necessary for the performance or furnishing of Work at the 
Contract Sum, within the Contract Time, and in accordance with the other terms 
and conditions of Contract Documents, including specifically the provisions of the 
General Conditions; and no additional examinations, investigations, explorations, 
tests, reports, studies, or similar information or data are or will be required by 
Bidder for such purposes; 
 

c. Bidder has correlated its knowledge and the results of all such observations, 
examinations, investigations, explorations, tests, reports, and studies with the 
terms and conditions of the Contract Documents; 

 
d. Bidder has given County prompt written notice of all conflicts, errors, ambiguities, 

or discrepancies that it has discovered in or among the Contract Documents and 
the actual conditions, and the written resolution thereof by County is acceptable 
to Bidder; 

 
e. Bidder has made a complete disclosure in writing to County of all facts bearing 

upon any possible interest, direct or indirect, that Bidder believes any 
representative of County or other officer or employee of County presently has or 
will have in this Contract or in the performance thereof or in any portion of the 
profits thereof; 

 
f. Bidder must, prior to submitting a job order proposal, to perform the work, have 

performed investigations, research, and analysis required per specific job order 
and that Bidder represents these details within each detailed scope of work per 
Job order proposal. Bidders are charged with all information and knowledge that 
a reasonable bidder would ascertain from having performed this required work, 
investigation, research, and analysis.   Bid prices must include entire cost of all 
work "incidental" to completion of the Work; 

 
g. Conditions Shown or described in the Scope of work as related to each unique 

Job Order as related to this Contract: Information as to underground conditions, 
as-built conditions, or other conditions or obstructions, indicated in the Contract 
Documents, e.g., on Drawings or in Specifications, has been obtained with 
reasonable care, and has been recorded in good faith.  However, County only 
warrants, and Bidder may only rely, on the accuracy of limited types of 
information; 

 
(1) As to above-ground conditions or as-built conditions shown or indicated in 

the Contract Documents, there is no warranty, express or implied, or any 
representation express or implied, that such information is correctly 
shown or indicated.  This information is verifiable by independent 
investigation and Bidder is required to make such verification as a 
condition to bidding.  In submitting its Bid, Bidder shall rely on the results 
of its own independent investigation.  In submitting its Bid, Bidder shall 
not rely on County-supplied information regarding above-ground 
conditions or as-built conditions. 
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(2) As to any subsurface condition shown or indicated in the Contract 
Documents, Bidder may rely only upon the general accuracy of actual 
reported depths, actual reported character of materials, actual reported 
soil types, actual reported water conditions, or actual obstructions shown 
or indicated.  County is not responsible for the completeness of such 
information for bidding or construction; nor is County responsible in any 
way for any conclusions or opinions of Bidder drawn from such 
information; nor is County responsible for subsurface conditions that are 
not specifically shown (for example, County is not responsible for soil 
conditions in areas contiguous to areas where a subsurface condition is 
shown). 

h. Conditions Shown in Reports and Drawings Supplied for Informational Purposes: 
Reference is made to the document entitled Geotechnical Data, and the 
document entitled Existing Conditions Information, for identification of: 

 
(1) Subsurface Conditions: Those reports of explorations and tests of 

subsurface conditions at or contiguous to the Site that have been utilized 
by Architect in preparing the Contract Documents; and 

(2) Physical Conditions: Those drawings of physical conditions in or relating 
to existing surface or subsurface structures at or contiguous to the Site 
that has been utilized by Architect in preparing the Contract Documents. 

(3) These reports and drawings are not Contract Documents and, except for 
any "technical" data regarding subsurface conditions specifically identified 
in Geotechnical Data and Existing Conditions Information, and 
underground facilities data, Bidder may not in any manner rely on the 
information in these reports and drawings.  Subject to the foregoing, 
Bidder must make its own independent investigation of all conditions 
affecting the Work and must not rely on information provided by County. 

 
30. Bidders may examine any available "as-built" drawings of previous work by giving 

County reasonable advance notice.  County will not be responsible for accuracy of "as-
built" drawings.  The document entitled Existing Conditions Information applies to all 
supplied "as-built" drawings. 

 
31. Copies of the general prevailing rates of per diem wages for each craft, classification, or 

type of worker needed to execute the Contract, as determined by Director of the State of 
California Department of Industrial Relations, are on file at the County’s principal office.  
Prevailing wage rates are also available from the County or on the internet at 
(http://www. dir.ca.gov) 

 
32. All questions about the meaning or intent of the Contract Documents are to be directed 

in writing, including by e-mail, to County.  Interpretations or clarifications considered 
necessary by County in response to such questions will be issued in writing by Addenda 
faxed, mailed, or delivered to all parties recorded by County as having received the 
Contract Documents.  Questions received less than TEN (10) business days prior to the 
date for opening Bids may not be answered.  Only questions answered by formal written 
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Addenda will be binding.  Oral and other interpretations or clarifications will be without 
legal effect. 

 
33. Addenda may also be issued to modify other parts of the Contract Documents as 

deemed advisable by County.   
 
34. Each Bidder must acknowledge each Addendum in its Part B – Price Bid Form 00 41 13 

by number or its Bid shall be considered non-responsive.  Addenda shall be part of the 
Contract Documents.  A complete listing of Addenda may be secured from County. 

 
35. Bids shall be based on products and systems specified in Contract Documents or listed 

by name in Addenda.  County is not responsible and/or liable in any way for a Bidder’s 
damages and/or claims related, in any way, to that Bidder’s basing its bid on any 
requested substitution that County has not approved.  Bidders and materials suppliers 
who submit requests for substitutions prior to the award of the Contract must do so in 
writing and in compliance with Public Contract Code §3400.  All requests must comply 
with the following: 

 
a. County must receive any request for substitution a minimum of TEN (10) business 

days prior to bid opening. 

b. Requests for substitutions shall contain sufficient information to assess 
acceptability of product or system and impact on Project, including, without 
limitation, the requirements specified in the Special Conditions and the 
Specifications.  Insufficient information shall be grounds for rejection of 
substitution. 

c. Approved substitutions shall be listed in Addenda.  County reserves the right not 
to act upon submittals of substitutions until after bid opening. 

d. Substitutions may be requested after Contract has been awarded only if indicated 
in and in accordance with requirements specified in the Special Conditions and 
the Specifications. 

36. All Bids must be sealed, and marked with name and address of the Bidder and the 
Project Number, Bid number, Bid package, and time of bid opening.  Bids will be 
received as indicated in the Notice to Bidders. 

 
a. Mark envelopes with the name of the Project. 

 
b. Bids must be submitted at the place and by date and time shown in the 

Instructions to Bidders. 
 

c. Bids must contain all documents as required herein. 
 
37. Bids received will be announced publicly immediately after the time indicated for receipt 

of bids. 
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38. Time for Completion:  County may issue a Notice to Proceed within NINETY (90) 
calendar days from the date of the Notice of Award.  Once Contractor has received the 
Notice to Proceed, Contractor shall complete the Work within the period of time indicated 
in the Contract Documents. 

 
a. In the event that County desires to postpone issuing the Notice to Proceed 

beyond the 90-day period above, it is expressly understood that with reasonable 
notice to the Contractor, County may postpone issuing the Notice to Proceed. 

b. It is further expressly understood by Bidder that Contractor shall not be entitled to 
any claim of additional compensation as a result of the postponement of the 
issuance of the Notice to Proceed beyond the 90-day period.  If the Contractor 
believes that a postponement of issuance of the Notice to Proceed will cause a 
hardship to the Contractor, the Contractor may terminate the Contract.  
Contractor’s termination due to a postponement beyond this 90-day period shall 
be by written notice to County within TEN (10) calendar days after receipt by 
Contractor of County’s notice of postponement. 

 
c. It is further understood by Bidder that in the event that Contractor terminates the 

Contract as a result of postponement by County, County shall only be obligated 
to pay Contractor for the Work that Contractor had performed at the time of 
notification of postponement and which County had in writing authorized 
Contractor to perform prior to issuing a Notice to Proceed. 

 
d. Should the Contractor terminate the Contract as a result of a notice of 

postponement, County shall have the authority to award the Contract to the next 
lowest responsive responsible bidder. 

 
39. The Bidder to whom Contract is awarded shall execute and submit the following 

documents by 5:00 p.m. of the SEVENTH (7TH) calendar day following the date of the 
Notice of Award.  Failure to properly and timely submit these documents entitles County 
to reject the bid as non-responsive. 

 
a. Document 00 52 13 Agreement: To be executed by successful Bidder.  Submit 

one (1) original copy bearing an original DocuSign electronic signature. If 
successful Bidder is unable to provide an electronic signature, they may submit 
four (4) copies bearing an original wet signature.  

 
b. Document 00 61 13.13 Performance Bond (100%): On the form provided in the 

Contract Documents and fully executed as indicated on the form. 
 
c. Document 00 61 13.16 Payment Bond (100%) (Contractor's Labor and Material 

Bond):  On the form provided in the Contract Documents and fully executed as 
indicated on the form. 

 
d. Insurance Certificates and Endorsements as required. 
 
e. Document 00 45 26 Workers' Compensation Certification. 
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f. Document 00 45 46.01 Prevailing Wage and Related Labor Requirements 
Certification. 

 
g. Document 00 45 46.04 Hazardous Materials Certification. 

 
h. Document 00 45 46.06 Imported Materials Certification.  

 
i. Document 00 52 13.1 Debarment And Suspension Certification Form 
 
j. Document 00 73 49B Exhibit A  "PROJECT STABILIZATION/COMMUNITY 

BENEFITS AGREEMENT for the COUNTY OF ALAMEDA" Letter of Assent 
 
40. Any Bid protest by any Bidder regarding any other Bid must be submitted in writing to 

the County’s GSA–Office of Acquisition Policy, ATTN: Contract Compliance Officer, 
located at 1401 Lakeside Drive, 10th Floor, Oakland, CA 94612, Fax: (510) 208-9720, 
before 5:00 p.m. of the FIFTH (5th) business day following the date of issuance of the 
Notice of Intent to Award, not the date received by the Bidder. A Bid protest received 
after 5:00 p.m. is considered received as of the next business day.  

a. The Bid protest must contain a complete statement of the reasons and facts for 
the protest.  
 

b. The protest must refer to the specific portions of all documents that form the 
basis for the protest.  
 

c. The protest must include the name, address, email address, fax number and 
telephone number of the person representing the protesting party.  
 

d. The County Agency/Department will notify all bidders of the protest as soon as 
possible. 

  
e. Upon receipt of written protest, GSA–Office of Acquisition Policy, or designee, 

will review and evaluate the protest and issue a written decision. The GSA–
Office of Acquisition Policy, may, at its discretion, investigate the protest, obtain 
additional information, provide an opportunity to settle the protest by mutual 
agreement, and/or schedule a meeting(s) with the protesting Bidder and others 
(as appropriate) to discuss the protest. The decision on the bid protest will be 
issued at least ten (10) business days prior to the Board hearing or GSA award 
date. 
 

f. The decision will be communicated by e-mail, fax, or US Postal Service mail, 
and will inform the bidder whether or not the recommendation to the Board of 
Supervisors or GSA in the Notice of Intent to Award is going to change. A copy 
of the decision will be furnished to all Bidders affected by the decision. As used 
in this paragraph, a Bidder is affected by the decision on a Bid protest if a 
decision on the protest could have resulted in the Bidder not being the apparent 
successful Bidder on the Bid.  
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g. The decision of the GSA-Office of Acquisition Policy on the bid protest may be 
appealed to the Auditor-Controller's Office of Contract Compliance & Reporting 
(OCCR) located at 1221 Oak St., Room 249, Oakland, CA 94612, Fax: (510) 
272-6502 unless the OCCR determines that it has a conflict of interest in which 
case an alternate will be identified to hear the appeal and all steps to be taken 
by OCCR will be performed by the alternate.  The Bidder whose Bid is the 
subject of the protest, all Bidders affected by the GSA-Office of Acquisition 
Policy's decision on the protest, and the protestor have the right to appeal if not 
satisfied with the GSA-Office of Acquisition Policy's decision. All appeals to the 
Auditor-Controller's OCCR shall be in writing and submitted within five (5) 
business days following the issuance of the decision by the GSA-Office of 
Acquisition Policy, not the date received by the Bidder. An appeal received after 
5:00 p.m. is considered received as of the next business day. An appeal 
received after the FIFTH (5th) business day following the date of issuance of the 
decision by the GSA-Office of Acquisition Policy shall not be considered under 
any circumstances by the GSA or the Auditor-Controller OCCR.  
 

h. The appeal shall specify the decision being appealed and all the facts and 
circumstances relied upon in support of the appeal.  
 

i. In reviewing protest appeals, the OCCR will not re-judge the proposal(s). The 
appeal to the OCCR shall be limited to review of the procurement process to 
determine if the contracting department materially erred in following the Bid or, 
where appropriate, County contracting policies or other laws and regulations.  
 

j. The appeal to the OCCR also shall be limited to the grounds raised in the 
original protest and the decision by the GSA-Office of Acquisition Policy. As 
such, a Bidder is prohibited from stating new grounds for a Bid protest in its 
appeal. The Auditor-Controller (OCCR) shall only review the materials and 
conclusions reached by the GSA-Office of Acquisition Policy or department 
designee, and will determine whether to uphold or overturn the protest decision.  
 

k. The Auditor’s Office may overturn the results of a bid process for ethical 
violations by Procurement staff, County Selection Committee members, subject 
matter experts, or any other County staff managing or participating in the 
competitive bid process, regardless of timing or the contents of a bid protest.  
 

l. The decision of the Auditor-Controller’s OCCR is the final step of the appeal 
process. A copy of the decision of the Auditor-Controller’s OCCR will be 
furnished to the protestor, the Bidder whose Bid is the subject of the Bid protest, 
and all Bidders affected by the decision.  
 

m. The County will complete the Bid protest/appeal procedures set forth in this 
paragraph before a recommendation to award the Contract is considered by the 
Board of Supervisor or GSA.  
 

n. The procedures and time limits set forth in this paragraph are mandatory and 
are each Bidder's sole and exclusive remedy in the event of Bid Protest. A 
Bidder’s failure to timely complete both the Bid protest and appeal procedures 
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shall be deemed a failure to exhaust administrative remedies. Failure to exhaust 
administrative remedies, or failure to comply otherwise with these procedures, 
shall constitute a waiver of any right to further pursue the Bid protest, including 
filing a Government Code Claim or legal proceedings. 
 

41. A responsive bid is a solicited bid that has been determined to be in conformance with 
the conditions, completion or delivery requirements, and specifications detailed in the 
solicitation for bid.  Responsive bids are those submitted on time; contain complete 
information, and required submittals and/or supporting documentation. 

42. A responsible bidder is defined by the California Public Contract Code §1103 as "a 
bidder who has demonstrated the attribute of trustworthiness, as well as quality, fitness, 
capacity, and experience to satisfactorily perform this public works contract." 
 

43. County reserves the right to reject any or all bids, including without limitation the right to 
reject any or all nonconforming, non-responsive, unbalanced, or conditional bids, to re-
bid, and to reject the bid of any bidder if County believes that it would not be in the best 
interest of County to make an award to that bidder, whether because the bid is not 
responsive or the bidder is unqualified or of doubtful financial ability or fails to meet any 
other pertinent standard or criteria established by County.  County also reserves the 
right to waive inconsequential deviations not involving price, time, or changes in the 
Work.  For purposes of this paragraph, an "unbalanced bid" is one having nominal prices 
for some work items and/or enhanced prices for other work items. 

 
44. Discrepancies between written words and figures, or words and numerals, will be 

resolved in favor of the figures or numerals. 
 
45. Prior to the award of Contract, County reserves the right to consider the responsibility of 

the Bidder.  County may conduct investigations as County deems necessary to assist in 
the evaluation of any bid and to establish the responsibility, including, without limitation, 
qualifications and financial ability of Bidders, proposed subcontractors, suppliers, and 
other persons and organizations to perform and furnish the Work in accordance with the 
Contract Documents to County’s satisfaction within the prescribed time. 
 

END OF DOCUMENT 
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DOCUMENT 00 22 19  
 

SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 
ENHANCED CONSTRUCTION OUTREACH PROGRAM (ECOP) 

(Not Required for Construction Projects 125K and under) 
 

GENERAL 
 
1. PURPOSE 

1.1 It is the express purpose of the Enhanced Construction Outreach Program (ECOP) to 
encourage the participation in County of Alameda construction projects with: 

1.1.1 Minority Owned Business Enterprise (MBE), 
   1.1.2 Woman Owned Business Enterprise (WBE),  
   1.1.3 Local Business Enterprise (LBE) and  
   1.1.4 Small Local Business Enterprise (SLBE)  

And to ensure that all contracting firms receive an equal opportunity to bid and receive work 
for this project.  The ECOP encourages the inclusion of small businesses in this contract in 
accordance with Public Contract Code § 2002. 

1.2 By submitting a bid, Bidders acknowledge and agree to all Document 00 22 19 provisions 
contained herein. 

1.3 In the event of conflict between the terms of this Section 00 22 19 and the PROJECT 
STABILIZATION / COMMUNITY BENEFITS AGREEMENT for the COUNTY OF 
ALAMEDA, (Document 00 73 49B) the terms of the PROJECT STABILIZATION / 
COMMUNITY BENEFITS AGREEMENT for the COUNTY OF ALAMEDA shall take 
priority. 

2. APPLICATION 

2.1 The provisions outlined in this Section 00 22 19 apply to this contract for the construction of 
the above-referenced project.  This project is funded solely with local dollars, and these 
provisions shall apply to all work performed under any contract awarded as a result of this 
competitive process. 

2.2 To be considered for a contract award, any bidder who fails to meet ECOP goals identified 
herein shall be required to demonstrate to the satisfaction of the County that good faith efforts 
(GFEs) were made in accordance with the criteria listed in Section 7.9, GFE 1-9. Failure of 
the bidder to demonstrate a good faith effort may result in the bid being deemed non-
responsive.  

3.  DEFINITIONS 

3.1 LOCAL BUSINESS ENTERPRISE (LBE) 
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3.1.1 For the purposes of this program, a Local Business Enterprise means a business 
that is a firm or dealer with fixed offices located in, and having a street address 
within the County and holds a valid business license issued by the County or a city 
within the County for at least 6 months prior to the date upon which a request for 
sealed bids or proposals is issued.  

3.2 MINORITY OR WOMEN BUSINESS ENTERPRISE (MWBE) 

3.2.1 For the purposes of this program, an MWBE is a Small Business Enterprise (SBE), 
as that term is defined by the State of California, that meets both of the following 
criteria: 

3.2.1.1 At least 51 percent of the business is owned by one or more minority 
persons or women, or in the case of any business whose stock is 
publicly held, at least 51 percent of the stock is owned by one or more 
minority persons or women; and   

3.2.1.2 Whose management and daily business operations are controlled by 
one or more minority persons or women.  

3.2.2 An MWBE must be certified as such. Valid certification documentation must be 
provided with the bid response. The County will honor certifications from the following 
agencies: 
 
3.2.2.1 DBE/ACDBE certification from any California Unified Certification Program 

(CUCP) member agency, as long as it meets the County's MBE/WBE 
certification criteria. 

 
3.2.2.2 MBE certification from Western Regional Minority Supplier Development 

Council (WRMSDC) 
 
3.2.2.3 WBE certification from Women’s Business Enterprise National Council 

(WBENC) 
 
3.2.2.4 SMBE/SWBE certification from the California Dept. of Transportation 

(CalTrans) 
 
3.2.2.5 MBE/WBE certification from the City of Los Angeles 
 
3.2.2.6 MBE/WBE certification from the California Public Utilities Commission 

(CPUC) through the Supplier Clearinghouse 
  

 
3.3 MINORITY PERSON 

3.3.1 Minority person, for purposes of this section, means Black Americans, Hispanic 
Americans, Native Americans, Asian-Pacific Americans, and Subcontinent Asian 
Americans.  
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3.4 SMALL BUSINESS ENTERPRISE (SBE) 

3.4.1 For the purposes of this program, an SBE meets the current State of California 
definition of a small business, which is one that: 

3.4.1.1 Must be independently owned and operated;  

3.4.1.2 Cannot be dominant in its field of operation;  

3.4.1.3 Must have its principal office located in California;  

3.4.1.4 Must have its owners (or officers in the case of a corporation) domiciled 
in California; and  

3.4.1.5 Together with its affiliates, be either:  

3.4.1.5.1 A business with 100 or fewer employees, and an average 
annual gross receipts of $15 million or less over the previous 
three tax years, or  

3.4.1.5.2 A manufacturer with 100 or fewer employees. 

3.4.1.6 An SBE must be certified or recognized as such by organizations whose 
certification is accepted by the California Department of General 
Services or by local agencies identified by the County of Alameda to 
have effective certification programs.  Validation of the current 
certification by one of the following local agencies must be provided with 
the bid response: 

3.4.1.6.1 Alameda County Transportation Commission (Alameda 
CTC) 

 
3.4.1.6.2 California Department of General Services (DGS) 
 
3.4.1.6.3 Port of Oakland 
 
3.4.1.6.4 City of Oakland 

 
3.4.1.6.5 and, when the State SBE definition is met, Alameda County 

(SLEB certification)  
 

3.5 SMALL LOCAL BUSINESS ENTERPRISE (S/LBE) 

3.5.1 For the purposes of this program, a Small Local Business Enterprise is defined by 
the County of Alameda and means a business that meets the SBE definition 
above, and is a firm or dealer with fixed offices located in, and having a street 
address within the County, and holds a valid business license issued by the County 
or a city within the County.  
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4. ENHANCED CONSTRUCTION OUTREACH PROGRAM (ECOP) GOALS 

 
4.1 MBE PARTICIPATION SUBCONTRACTING – 15% GOAL 

 
4.1.1 The MBE element of the ECOP program shall include subcontractors, 

manufacturers, suppliers, and truckers in calculating achievement of the MBE goal.  
Any contractor who fails to meet the MBE goals described herein must 
demonstrate to the satisfaction of the County of Alameda that a good faith effort 
was made to meet these goals in order to be considered for a contract award. 

4.1.1.1 The County shall further require that in order to be awarded a contract, a 
prime contractor must show that a good faith effort was made to provide 
at least 15% of the total contract amount to MBE subcontractors, 
manufacturers, suppliers, and truckers. 

4.1.1.2 The MBE goals must be achieved by the use of MBE subcontractors, 
manufacturers, suppliers, and/or truckers.  If the Contractor plans to 
perform all the work with the Contractor’s own forces, the goal will still apply 
and must be achieved by the use of suppliers, manufacturers, and/or 
truckers.  

4.1.1.3 A certified MBE prime contractor may not apply the percentage of the prime 
contractor’s work toward meeting the goals as set forth above.  An MBE 
subcontractor meeting the definition of both an MBE and a WBE may not 
be used to achieve both MBE and WBE required goals.  The percentage of 
MBE firms utilized for the project described herein can only be applied to 
either MBE or WBE required goals.  For purposes of meeting the MBE goals 
for this project, each participating MBE must be identified as an MBE. 

4.1.1.4 Prime contractors are strongly encouraged to sub-contract with S/LBE 
certified MBEs to meet the goals. 

4.2 WBE PARTICIPATION SUBCONTRACTING – 5% GOAL 

4.2.1 The WBE element of the ECOP program shall include subcontractors, 
manufacturers, suppliers, and truckers in calculating achievement of the WBE 
goal.  Any contractor who fails to meet the WBE goals described herein must 
demonstrate to the satisfaction of the County of Alameda that a good faith effort 
was made to meet these goals in order to be considered for a contract award. 

4.2.1.1 The County shall further require that in order to be awarded a contract; a 
prime contractor must show that a good faith effort was made to provide 
at least 5% of the total contract amount to WBE subcontractors, 
manufacturers, suppliers, and/or truckers. 
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4.2.1.2 The WBE goals must be achieved by the use of subcontractors, 
manufacturers, suppliers, and/or truckers.  If the Contractor plans to 
perform all the work with the Contractor’s own forces, the goal will still apply 
and must be achieved by the use of manufacturers, suppliers, and/or 
truckers.   

4.2.1.3 A certified WBE prime contractor may not apply the percentage of the 
prime contractor’s work toward meeting the goals as set forth above.  A 
WBE subcontractor meeting the definition of both an MBE and a WBE may 
not be used to achieve both the MBE and WBE required goals.  The 
percentage of WBE firms utilized for the project described herein can only 
be applied to either MBE or WBE required goals.  For purposes of meeting 
the WBE goals for this project, each participating WBE must be identified 
as a WBE. 

4.2.1.4 Prime contractors are strongly encouraged to sub-contract with S/LBE 
certified WBEs to meet the goals. 

4.3 LBE PARTICIPATION GOALS –60% GOAL 

4.3.1 The LBE element of the ECOP program shall include subcontractors, 
manufacturers, suppliers and/or truckers in calculating achievement of the LBE 
goal.  Any contractor who fails to meet the LBE goals described herein must 
demonstrate to the satisfaction of the County of Alameda that a good faith effort 
was made to meet these goals in order to be considered for a contract award. 

4.3.1.1 The County shall further require that in order to be awarded a contract, a 
prime contractor must show that a good faith effort was made to provide at 
least 60% of the total contract amount to an LBE. 

4.3.1.2 The LBE prime contractor may count a portion, or all of its work towards 
meeting the goal and/or the LBE goal may be achieved by the use of 
subcontractors, manufacturers, suppliers, and/or truckers. 

4.4 S/LBE PARTICIPATION - 20% GOAL 

 
4.4.1 The S/LBE element of the ECOP program shall include subcontractors, 

manufacturers, suppliers and/or truckers in calculating achievement of the S/LBE 
goal.  Any contractor who fails to meet the S/LBE goals described herein must 
demonstrate to the satisfaction of the County of Alameda that a good faith effort 
was made to meet these goals in order to be considered for a contract award. 

4.4.1.1 The County shall further require that in order to be awarded a contract; a 
prime contractor must show that a good faith effort was made to provide at 
least 20% of the total contract amount to an S/LBE. 

4.4.1.2 An S/LBE prime contractor may count a portion or all of its work towards 
meeting the goal and/or the S/LBE goal may be achieved by the use of 
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subcontractors, manufacturers, suppliers, and/or truckers.  For purposes 
of meeting this goal, the 20% S/LBE participation may also be counted 
toward achieving the 60% LBE participation goal. 

 
5. SMALL BUSINESS ENTERPRISE 5% BID PREFERENCE  

5.1 Prime contractors who are certified small local businesses (S/LBE) shall be eligible to 
receive a 5% bid preference (maximum financial value shall be $150,000).  Prime 
contractors that subcontract with certified small local businesses (S/LBE) (in accordance 
with the Public Contract Code 2002) for a minimum 40% of the contract amount will also 
be eligible to receive this 5% bid preference.  This bid preference shall be applied by 
multiplying the total Base Bid amount by .95 to determine the bid amount for comparison 
purposes. 

 
6. HIRING OF LOCAL APPRENTICES, YOUTH, UNEMPLOYED AND UNDEREMPLOYED 

RESIDENTS  (FOR PROJECTS OVER $125K) 

 
6.1 The County of Alameda strongly encourages the hiring of local apprentices, youth, 

unemployed, and under-employed County residents to complete the work required for this 
project.  Those firms that can demonstrate the ability and willingness to provide jobs required 
to complete this project to local apprentices, youth, unemployed and underemployed County 
residents should include such evidence in their bid response. 

 
7. GOOD FAITH EFFORTS, ECOP PACKAGE SUBMITTALS, AND EVALUATION PROCEDURES  

7.1 It is required that bidders exercise a good faith effort to secure the participation, as set forth 
in the specifications, of M/W/S/LBE subcontractors, manufacturers, suppliers and/or truckers 
on the each Job Order.  Achievement of the ECOP goals shall constitute prima facie evidence 
of a Good Faith Effort (GFE).  The failure of any bidder to make a good faith effort to achieve 
the specified participation of M/W/S/LBE subcontractors, manufacturers, suppliers and/or 
truckers may be grounds for determining that the bid is non-responsive.   

7.2 Documentation in support of the Contractor compliance with ECOP goals met and the GFE’s 
made must be submitted to GSA with the Job Order Proposal Package.  This documentation 
shall be referred  to as the ECOP Package as part of each Job Order Package: 

7.2.1 The total dollar amount to be subcontracted, including trucking, manufacturers, 
and suppliers will be listed on ECOP Form 102A.   

7.2.2 The individual dollar amounts to the M/W/S/LBE listed in the bidder’s proposal will 
be listed on the M/WBE Subcontractor Participation Information ECOP Form 101A 
and S/LBE Participation Information ECOP Form 101B (sample forms noted as 
Exhibit B) 
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7.2.3 The information supplied by the bidders shall be certified by a principal of the firm.  
Dollar amounts will be treated as proprietary, and will be solely for the use of 
County or its agents. 

7.2.4 ECOP Forms 101A, 101B, 102A and 102B and supporting, LBE, S/LBE, MBE, 
WBE certification documentation shall be delivered to the assigned Project 
Manager. 

7.3 ECOP goals are a minimum performance requirement.  Alameda County staff will be 
evaluating, on a Job Order basis, the satisfactory progress in attainment of the cumulative 
ECOP goals for the Job Order Contract.   

7.4 Upon request from the County, M/W/S/LBE subcontractors, manufacturers, suppliers and/or 
truckers who bid to a responsible bidder are required to provide the amounts of their bids to 
the County for the purposes of verification after bids are opened.  This information shall be 
certified by a principal of the subcontracting firm.  To the extent permitted by law, the 
information provided by the subcontractors, manufacturers, suppliers and/or truckers will be 
treated as proprietary, and will be solely for the use of County staff or its agents. 

7.5 INTENTIONALLY OMITTED  

7.6 The ECOP Package must be complete, submitted on a flash drive, and contain legible 
supporting documents: 

7.6.1 ECOP Forms 101A, 101B, 102A,102B, and 102C to be completed and submitted 
electronically along with supporting documentation. 

7.6.2 Supporting certification documentation for the prime contractor and each 
subcontractor, manufacturer, supplier and/or trucker M/W/S/LBEs submitted in the 
order they are listed on the ECOP forms and must be submitted as hardcopy.  

7.6.2.1 To be considered towards meeting the ECOP goals bidders must submit: 

7.6.2.1.1 Acceptable certifying documentation for the prime contractor 
and its subcontractors, manufacturers, suppliers and/or 
truckers, as applicable (for example, local business license 
with proof of issue and expiration date, certification letters with 
expiration dates). 

7.6.2.1.2 Upon request, evidence that manufacturers, suppliers, and/or 
truckers are providing goods or services to subcontractors (for 
example, letter of intent, agreement, etc.). 

7.6.3 Documents evidencing those good faith efforts that were made, submitted in the 
order listed in the table below with the corresponding item number (1-9) noted on 
each document. 
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7.6.4 Upon request, evidence of M/W/S/LBE participation (copies of bids, agreements, 
etc.) for all listed subcontractors, manufacturers, suppliers, and/or truckers that are 
not directly contracting with them (for example, material suppliers to subcontractors).   

7.7 The County reserves the right, as it may deem appropriate and necessary, to contact 
responsible bidders during the evaluation process for clarification and/or submission of 
additional ECOP Goals or GFE documentation. 

7.8 ECOP GOALS / GOOD FAITH EFFORTS REQUIRED 

Listed in the table (below) are examples of acceptable documentation to support a 
determination that ECOP goals have been met 

 
 ECOP GOALS EXAMPLES OF ACCEPTABLE 

DOCUMENTATION 
1 60% Local Business Enterprise (LBE) 

LBE participation may consist of the Prime Contractor and 
Subcontractors and may count towards the LBE, SBE, 
MBE and/or WBE ECOP goals. 

• Business license issued by the 
County of Alameda or a City 
within the County of Alameda 
and proof of date issued (which 
is at least 6 months prior to the 
date bids were solicited).  OR 

• Certification letter from an 
acceptable certifying agency 
showing a local address and 
issuance/expiration dates. 

2 20% Certified Small Business Enterprise (SBE) 
Certified SBEs must be Local (S/LBE) to be considered.  
S/LBE participation may consist of the Prime Contractor 
and Subcontractors and may count towards the LBE, 
SBE, MBE and/or WBE ECOP goals.   
 
An SBE meets the LBE definition above and the current 
State definition of a small business that is <100 
employees and <$15 Million annual gross revenues (over 
the last three years). 

• Same as LBE 
PLUS 
• Current certification document 

or letter with SBE designation 

3 15% Minority-Owned Business Enterprise (MBE) 
Subcontractors 

MBEs are defined per PCC 2000(e)(1), (e)(2), and (f) and 
are not required to be LBEs.  An MWBE may count 
towards only MBE or WBE participation (not both); 
however, a local MBE may count towards both LBE and 
S/LBE ECOP goals.  
 
An MBE is a minority-owned business certified by one of 
the agencies listed below.  An MBE can also be an SBE 
or LBE for purposes of meeting the SBE or LBE 
subcontracting goals, but an MBE cannot also be 
considered a WBE. 

• Current certification document, 
letter, etc., with MBE 
designation 
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4 5% Woman-Owned Business Enterprise (WBE) 
Subcontractors 

WBEs are defined per PCC 2000(e)(1), (e)(2), and (f) and 
are not required to be LBEs.  An MWBE may count 
towards only MBE or WBE participation (not both); 
however, a local WBE may count both towards the LBE 
and S/LBE ECOP goals.  
 
A WBE is a woman-owned business certified by one of 
the agencies listed below.  A WBE can also be an SBE or 
LBE for purposes of meeting the SBE or LBE 
subcontracting goals, but a WBE cannot also be 
considered an MBE. 

• Current certification document, 
letter, etc., with WBE 
designation 

 
7.9 The examples of GFE Indicators listed in the table below and suggested samples and are 

not meant to be mandatory or exclusionary.  Other documentation may be acceptable as 
long as it evidences a GFE.  

Good Faith Effort Indicators Examples of Acceptable Documentation 
1.      The bidder attended mandatory pre-

solicitation or pre-bid meetings that were 
scheduled by the local agency to inform all 
bidders of the ECOP requirements for the 
project for which the contract will be awarded.  

• Copy of pre-bid meeting sign-in sheet 
(which is e-mailed to attendees and 
available on County Current Contracting 
Opportunities website listed below).  The 
name of the firm must be listed. 

http://www.acgov.org/gsa_app/gsa/purchasing/
bid_ 
content/contractopportunities.jsp 

2.      The bidder identified and selected specific 
items of the project for which the contract will 
be awarded to be performed by M/W/S/LBEs 
to provide an opportunity for participation by 
those enterprises. 

• Copy of advertisements, certified letters, 
successfully completed faxes and/or other 
notices to M/W/S/LBEs with selected 
specific items identified.   
 

3.      The bidder advertised, not less than ten (10) 
calendar days before the date the bids are 
opened, in one or more local daily or weekly 
newspapers, trade association publications, 
minority or trade-oriented publications, or trade 
journals for M/W/S/LBEs that are interested in 
participating in the project.   

• Copy of advertisements placed showing 
publication name and date, and dated 
receipts. 

• Dated receipt with ad copy. 
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4.      The bidder provided written notice of his or 
her interest in bidding on the contract to the 
number of M/W/S/LBEs required to be notified 
by the project specifications not less than ten 
(10) calendar days prior to the opening of bids.  
The bidder may utilize the list of certified local 
business enterprises in the on-line County 
Small Local Emerging Business (SLEB) 
Vendor Query System located at 
http://www.acgov.org/sleb_query_app/gsa/sle
b/query/slebmenu.jsp.  
The minimum number of M/W/S/LBE firms 
required to be notified is three (3) for each item 
of the project selected to be performed by an 
M/W/S/LBE, where an M/W/S/LBE 
subcontractor has not been secured for that 
item.   

• Copy of dated notice, complete distribution 
list(s) and evidence of distribution (proof of 
faxes, e-mails sent, etc.) 

• Undelivered faxes do not count toward the 
effort to meet the minimum requirement 

• Trades and specialties, in addition to 
M/W/S/LBE designation, must be clearly 
identified  to meet the minimum 
requirement by using certification letter or 
source documentation  

5.      The bidder followed up initial solicitations of 
interest by contacting the enterprises to 
determine with certainty whether the 
enterprises were interested in performing 
specific items of the project. 

• Successfully completed telephone log 
containing specific dates, name of caller, 
person contacted and comments (i.e., why 
not bidding, information sent to/date) 

6.      The bidder provided interested M/W/S/LBEs 
with information about the plans, 
specifications, and requirements for the 
selected subcontracting or material supply 
work.  

• Copy of published advertisements, letters, 
successfully completed faxes, etc. with 
M/W/S/LBE name/contact information 
including the required information or 
directions on how to obtain it and the date 
the information was provided 

• Agenda, meeting notes, etc. including 
specific topics discussed, M/W/S/LBE firm 
names and contact persons in attendance 
that received information, and the location 
and date information was provided 
 

7. The bidder requested assistance from local 
and small business and minority and women  
community organizations; local and small, 
minority and women contractor groups, local, 
state, or federal M/W/S/LBE assistance 
offices, or other organizations that provide 
assistance in recruitment and placement of 
M/W/S/LBEs. 
 

        
   

 
 
 
 
 

• Copy of dated written request and response 
(letter, successfully completed fax, e-mail, 
etc.)  

• Or 2nd written request to follow-up, if 
needed.  Phone log is not acceptable. 

http://www.acgov.org/sleb_query_app/gsa/sleb/query/slebmenu.jsp
http://www.acgov.org/sleb_query_app/gsa/sleb/query/slebmenu.jsp
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8.       The bidder negotiated in good faith with the 
M/W/S/LBEs and did not unjustifiably reject as 
unsatisfactory bids prepared by any 
M/W/S/LBEs as determined by GSA 

• Copies or list of all bids and a spreadsheet 
listing all bids with firm name, contact 
person, bid items(s), bid price, M/W/S/LBE 
classification, and comments re-selection or 
rejection 

• M/W/S/LBE bids accepted and included in 
bid response 

9.        Where applicable, the bidder advised and 
made efforts to assist interested M/W/S/LBEs 
in obtaining bonds, lines of credit, or 
insurance required by either the GSA or the 
contractor. 

• Copy of advertisements or other notices 
with specifics referencing willingness to 
assist M/W/S/LBEs 

• Agenda, meeting notes including 
presenter’s name and title, specific topics 
discussed, handouts, etc., name of  
M/W/S/LBE firms in attendance, contact 
persons who received advice, location, and 
date advice was provided 

 
7.10 The performance by a bidder of the GFE Indicators specified in the table above shall create 

a rebuttable presumption, affecting the burden of producing evidence, that a bidder has made 
a good faith effort to comply with the goals and requirements relating to participation by 
M/W/S/LBEs. 

8. JOINT VENTURES 

8.1 Whenever a joint venture occurs involving either a prime or non-prime (for example, 
subcontractors, manufacturers, suppliers, and truckers) M/W/S/LBE firm at any level of 
contracting, trucking, manufacturing, or supplying, the prime contractor shall provide the 
County with a full account of the nature of ownership interests, the basis for creation of 
the joint venture, and the particular financial participation and administrative 
responsibilities of the interested parties.  In evaluating the prime contractor's effort, the 
M/W/S/LBE percentage that is to be attributed to a joint venture shall be determined by 
multiplying the percentage of the total contract amount that is to be performed by the joint 
venture times the percentage of actual financial participation in the joint venture 
represented by the M/W/S/LBE business. 

9. NONDISCRIMINATION 

9.1 The Contractor shall comply with the Americans with Disabilities Act and Title VII of the Civil 
Rights Act of 1964 and shall not, in regard to any position for which an employee or applicant 
for employment is qualified, discriminate against any employee or applicant for employment 
because of race, creed, color, disability, sex, sexual orientation, political affiliation, or by any 
other non-merit factors be otherwise subjected to discrimination.  The Contractor shall apply 
the ECOP that ensures applicants are employed, and that employees are treated during 
employment without regard to their race, age, religion, Vietnam Era Veteran’s status, political 
affiliation, or any other non-merit factors.  Such action shall include, but not be limited to, the 
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following:  employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other terms of compensation; and selection 
for training, including apprenticeship.  The Contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices setting forth the provisions of 
this nondiscrimination clause. 

9.2 Contractor shall, in all solicitations or advertisements for employees placed on behalf of the 
County, state that all qualified applicants will receive consideration for employment without 
regard to race, creed, color, disability, sex, sexual orientation or national origin, age, religion, 
Vietnam Era Veteran’s status, political affiliation, or any other non-merit factors. 

SECTION II 
 
CONTRACT COMPLIANCE REQUIREMENTS 
 
1. APPLICATION 

1.1 The following provisions shall apply to all contracts subject ECOP. 

 
2. ALAMEDA COUNTY CONTRACT COMPLIANCE SYSTEM 

2.1 Alameda County utilizes the Elation Systems contract compliance application as part of 
its commitment to assist contractors to comply with certain legal and contractual 
requirements.  The Elation Systems, a secure web-based computer system, was 
implemented to monitor compliance and to track and report M/W/S/LBE participation in 
County contracts.  

2.2 The prime contractor and all participating local and M/W/S/LBE subcontractors awarded 
contracts as a result of the bid process for this project are required to use the Elation 
System to submit ECOP information including, but not limited to, weekly certified payrolls, 
monthly progress payment reports and other information related to M/W/S/LBE 
participation.  Use of the Elation System, support and training are available at no charge 
to prime and subcontractors participating in County contracts.  

2.3 Upon contract award: 

2.3.1 The County will provide contractors and subcontractors participating in any contract 
awarded as a result of this bid process, a code that will allow them to register and 
use the Elation System free of charge.   

2.3.2 Contractors should schedule a representative from their office/company, along with 
each of their subcontractors, to attend Elation Systems training.  

2.3.2.1 Free multi-agency Elation Systems one-hour training sessions require 
reservations and are held monthly in the Pleasanton, California area. 

2.4 It is the Contractor’s responsibility to ensure that they and their subcontractors are 
registered and trained as required to utilize Elation Systems. 
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2.4.1 For systems support visit Elation Systems online at http://www.elationsys.com/ or 
contact them at (925) 924-0340. 

2.4.2 If you have questions regarding the utilization of the Elation Systems, please 
contact the Project Manager.   

3. MEETINGS 

3.1 After the award of the contract and prior to beginning work, the County may hold a pre-
construction conference at which a representative of the Contractor and of each 
subcontractor must attend.  As it becomes necessary during the course of the contract, the 
County may call meetings of the Contractor and pertinent subcontractors. 

4. INFORMATION AND RECORDS 

4.1 For the purposes of determining compliance with this program, the Contractor shall provide 
the County with access to all records and documents that relate to M/W/S/LBE participation.  
To the extent permitted by applicable law, proprietary information will be safeguarded. 

4.2 The Contractor must submit the following information to the County on Alameda County 
approved forms.  All subcontractor submittals must be through the prime contractor. 

4.2.1 S/LBE Participation Information and M/WBE Subcontractor Participation Information, 
(ECOP Forms 101A,101B, 102A, and 102B provided separately as Excel fillable 
forms) submitted no later than 2:00 p.m. on the second business day following bid 
opening. 

5. SUBSTITUTION OF M/W/S/LBE FIRMS 

5.1 Substitution of other firms (subcontractors at any level, manufacturers, suppliers and/or 
truckers) for those listed in the proposal on the sheet entitled M/WBE Subcontractor 
Participation Information or S/LBE Participation Information shall not be made without prior 
approval of the County, and shall be in accordance with State or Federal law where 
applicable. 

SECTION III 
 
NON-COMPLIANCE WITH ECOP 
 
1. APPLICATION 

1.1 The following provisions shall apply to all contracts subject to ECOP. 

2. DETERMINATION OF NON-COMPLIANCE 

2.1 During the performance of the contract, if the General Services Agency has reason to believe 
or finds that the Contractor has not met the ECOP requirements in the contract, the Director of the 
General Services Agency (or the Director’s designee) shall hold a meeting with the Contractor for 
the purpose of determining whether the Contractor is out of compliance.  If after the meeting, the 

http://www.elationsys.com/
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Contractor is found to be out of compliance, the Contractor will be notified of a public hearing.  The 
public hearing may be held before the Board of Supervisors with a minimum five calendar-day notice 
given to the Contractor.  If the Board of Supervisors finds that there has been a violation, the County 
will notify the Contractor in writing of the sanctions to be imposed by the Board. 

3. SANCTIONS 

3.1 A finding at the public hearing that there has been a violation of the ECOP requirements of 
the contract shall be cause for the Board of Supervisors to impose any or all of the following 
sanctions: 

3.1.1 Withhold an additional ten percent (10%) of all further contract progress payments 
until the Contractor provides evidence satisfactory to the Board of Supervisors that the 
condition of noncompliance has been corrected. 

3.1.2 Suspend the contract until such time as the Contractor provides evidence satisfactory 
to the Board of Supervisors that the condition of noncompliance has been corrected. 

3.1.3 Terminate the contract and collect appropriate damages from the Contractor. 

3.1.4 Declare that the Contractor is not a responsible bidder, and is ineligible to make bids 
on future County contracts for a stated period of time or until the Contractor can 
demonstrate to the satisfaction of the Board of Supervisors that the violation has been 
corrected. 

SECTION IV 

1. OUTREACH 

1.1 To promote the ECOP goals and assist contractors and subcontractors in their efforts to 
develop the relationships they may require to meet the ECOP goals for this project, and 
the County will 

1.1.1 E-mail the Notice to Bidders to vendors in the County Vendor Database and other 
sources. Advertise the project once a week for at least two consecutive weeks in a 
newspaper of general circulation in the county where the project is located, trade 
organizations and chambers of commerce, and plan rooms.  Notice of this project will 
also be posted on the County Current Contracting Opportunities and Calendar of 
Events websites (see website URL addresses below). 

1.1.2 Incorporate a networking and informational component in the mandatory bid walk/site 
visit. 

1.1.3 Provide information about the project, the ECOP, and other current and upcoming 
projects at the bid conference/networking meeting. 

1.1.4 E-mail the list of attendees from the mandatory bid walk to each attendee when 
issuing the first Addendum for the Project and post the attendance and first 
Addendum on the Current Contracting Opportunities website. 
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2. CONTRACTOR RESOURCES 

The following sources may be contacted for assistance in soliciting M/W/S/LBE participation: 
 
Alameda County Contractor Technical Assistance Program (CTAP) 
Carol Henry, CTAP Program Manager (Merriwether & Williams Insurance Services) 
 (510) 740-6922 ext.710      CTAP@imwis.com 
 
Asian American Contractors Association 
Juliana Choy Sommer, President  (415) 642-1818  www.aaca-sf.com 
 
Western Regional Minority Supplier Development Council (WRMSDC) – MBE certifications only -           
(510) 686-2555     www.wrmsdc.org 
 
Women’s Business Enterprise National Council (WBENC) – WBE certifications only - 
www.wbenc.org 
 
California Public Utilities Commission (CPUC) The Supplier Clearinghouse 
MBE and WBE vendors and certifications - www.thesupplierclearinghouse.com 
 
Alameda County Transportation Commission 
LBE and SLBE vendors and certifications - https://www.alamedactc.org/get-involved/contract-equity/ 
 
Visit the following County of Alameda GSA websites for  

CERTIFIED SMALL LOCAL VENDORS http://www.acgov.org/sleb_query_app/gsa/sleb/query/slebres
ultlist.jsp?smEmInd=C 
  

 
CURRENT CONTRACT 
OPPORTUNITIES 

http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/
contractopportunities.jsp 

UPCOMING CONTRACT 
OPPORTUNITIES 

http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/f
uturecontractopportunities.jsp   
  

CALENDAR OF EVENTS http://www.acgov.org/calendar_app/DisplayListServlet?site
=Internet&ag=GSA&ty=PUR 
 

COUNTY OF ALAMEDA HOME PAGE http://www.acgov.org/index.htm 
 

BIDDER INFORMATION AND ACCEPTANCE 
(Submit a hardcopy of this completed page along with all hardcopy ECOP supporting documentation.) 
The undersigned has read and agrees to the Supplementary Instructions to Bidders – Enhanced 
Construction Outreach Program, Document 00 22 19 of the Bid packet and declares that the ECOP 
Forms 101A, 101B, 102A, 102B and 102C (Excel Fillable Forms provided separately) have been 
completed accurately by the Prime Firm submitting the bid. 

Official Name of Bidder:                                                                                                  

mailto:CTAP@imwis.com
http://www.aaca-sf.com/
http://www.wrmsdc.org/
http://www.wbenc.org/
http://www.thesupplierclearinghouse.com/
https://www.alamedactc.org/get-involved/contract-equity/
http://www.acgov.org/sleb_query_app/gsa/sleb/query/slebresultlist.jsp?smEmInd=C
http://www.acgov.org/sleb_query_app/gsa/sleb/query/slebresultlist.jsp?smEmInd=C
http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/contractopportunities.jsp
http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/contractopportunities.jsp
http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/futurecontractopportunities.jsp
http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/futurecontractopportunities.jsp
http://www.acgov.org/calendar_app/DisplayListServlet?site=Internet&ag=GSA&ty=PUR
http://www.acgov.org/calendar_app/DisplayListServlet?site=Internet&ag=GSA&ty=PUR
http://www.acgov.org/index.htm
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Street Address Line 1:                                                                                                    
Street Address Line 2:                                                                                                    
City:        State:        Zip Code:        
 
Webpage:        
 
Type of Entity / Organizational Structure (check one):  
  Corporation   Joint Venture 
  Limited Liability Partnership   Partnership 
  Limited Liability Corporation   Non-Profit / Church 
  Other:        
 
Jurisdiction of Organization Structure:                                                                            

Date of Organization Structure:        

Federal Tax Identification Number:        

Primary Contact Information: 

Name / Title:        

Telephone Number:        Fax Number:        

E-mail Address:        

SIGNATURE:   
Name and Title of Signer:        

Dated this        day of       20       
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DOCUMENT 00 41 12 
 

PART A – QUALIFICATIONS FORM 
(JOB ORDER CONTRACTING)   

 
To: The County of Alameda 
  
From:               

(Proper Name of Bidder) 
 
           ______ 
(Contact Name) 
 
           ______ 
(Address) 
 
           ______ 
(City, State, Zip Code) 
 
             
(Phone Number)    (Email) 

 
 
The undersigned declares that the Contract Documents including, without limitation, the Notice to 
Bidders Document 00 11 16, the Instructions to Bidders Document 00 21 13 and the Supplementary 
Instructions to Bidders – Enhanced Construction Outreach Program Document 00 22 19 have been 
read and agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract Documents, 
including, without limitation, the Construction Task Catalog ® and Technical Specifications of: 

Job Order Contract #22057 
Master Contract #902036 

Job Order Contracting 2022 – 2023 
ADA, Major Maintenance and Tenant Improvement 

 
(“Project” or “Contract”) and will submit this evaluation in accordance with submission requirements 
as specified in the Instructions to Bidders Document 00 21 13.  
 
Section 1 – Relevant Experience: 

Submit a list of previously completed projects in accordance with the criteria set forth below. All 
projects submitted must have a final completion date within a five-year period from the date this bid 
was released. Projects with a completion date before the five-year period, will not be considered. All 
projects provided as relevant experience must be completed by the prime contractor bidding on this 
contract performing the work under this contract. Projects not performed by the prime contractor will 
not be evaluated.  
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1. Submit a description of a maximum of five (5) projects whose final project value including 
change orders is equal to or less than $100,000.  For each project, clearly describe the 
project scope, the Bidder’s role, and which work was subcontracted or self-performed. 
Describe any challenges encountered and the Bidder’s actions to help resolve. Attach 
additional sheet(s) as necessary. 

2. Submit a maximum of five (5) projects whose final project value including change orders is 
between $100,000.01 and $500,000. For each project, clearly describe the project scope, 
the Bidder’s role, and which work was subcontracted or self-performed. Describe any 
challenges encountered and the Bidder’s actions to help resolve. Attach additional sheet(s) 
as necessary. 

3. Submit a maximum of five (5) projects whose final project value including change orders is 
greater than $500,000. For each project, clearly describe the project scope, the Bidder’s 
role, and which work was subcontracted or self-performed. Describe any challenges 
encountered and the Bidder’s actions to help resolve. Attach additional sheet(s) as 
necessary. 

4. Submit a narrative prepared by the Bidder that addresses the following: 
a. Statement setting forth relevant experience, including the experience, competency, 

capability, and capacity to complete projects of similar size, scope, or complexity as 
the work set forth in this Bid; 

b. Statement of how many contracts in the past five (5) years were structured as a Job 
Order Contract or other indefinite quantity contract that contemplated issuing 
multiple, unrelated projects or work orders utilizing a Construction Task Catalog® or 
other unit price book; and 

c. Statement if the Bidder has a current Job Order Contract with the County, and if so, 
for each contract the approximate time left on the contract, and the approximate 
value of work performed under the contract. 

5. The County places a high value on the participation of small and diverse contractors in 
County projects. Submit a narrative prepared by the Bidder that addresses whether the 
bidder has ever failed to meet agreed-upon goals for inclusion of small, minority, and 
women-owned firms in its contracting and if so, why and what remedy have they applied so 
this will not be the outcome on the County’s contract if awarded. 

 

Section 2 – Demonstrated Management Competency:  
1. Organization Chart: Provide an organizational chart that identifies the roles and 

responsibilities of the project manager, superintendent(s), and/or resources which include 
subcontractors assigned to support the County. Work within the County’s secured facilities 
will require security background clearances. All staff requiring entry to secured facilities must 
pass a background check. 

2. Key Personnel Assigned to the Contract: Identify the key personnel assigned to the 
Contract. 
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3. Staffing/Resource Plan: Include a Staffing/Resource Plan for the Job Orders, for the 
duration of the Contract, including resumes. The Bidder’s Staffing/Resources Plan shall 
include resumes for at least the following proposed key personnel: project manager, 
construction superintendent, scheduler, cost estimator, and or staff with expertise to perform 
the required services.  

4. High Volume of Work Plan: Identify the Bidder’s ability to add additional staff should the 
volume of work increase to the point where additional staff is required to support the County 
and its Job Order Contracting program. 

5. Contract and Job Order Management Plan: Include a Statement of Bidder’s Management 
Capacity / Contract and Job Orders Management Plan, that shall include a narrative on why 
that Plan is advantageous to the County. When developing the Contract Management Plan, 
please take into account the following items, which shall include without limitation: 

a. Total Contract Value of $3 million with the option for 2 subsequent annual term 
extensions. In the County’s sole discretion, the Total Contract Value may increase a 
maximum of $6 million over the subsequent 2 terms. 

b. Individual Job Orders may range from $1 to $3,000,000. 
c. Assurance of compliance with prevailing wage requirements, building codes, and all 

applicable codes and regulations. 
d. Response Time in case an emergency response is required. 

 

Section 3 – Labor Compliance:  
 

1. Prepare and include as evidence of labor compliance a statement of labor compliance, 
including past performance with contract and statutory wages and qualifications of the 
workforce. At a minimum, Bidder must state its past compliance for the last 5 years relating 
to all of the following: the County’s countywide project labor agreement, the apprenticeship 
requirements of the California Apprenticeship Council and the Department of Industrial 
Relations, past compliance with requirements to pay prevailing wages on public works 
projects, and number of stop payment notices lodged in relation to projects where Bidder 
acted as the prime contractor. 

2. At any time during the last five years, has Bidder been found to have violated any provision 
of the California apprentice laws or regulations, or the laws pertaining to use of apprentices?  

  Yes   or     No 

If yes, provide the date(s) of such findings, and attach copies of the Department’s final 
decision(s). 

3. During the last five (5) years, was Bidder required to pay either back wages or penalties for 
Bidder’s failure to comply with the State’s prevailing wage laws?  

  Yes   or     No 
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If yes, identify the violation by providing the project name, date of the violation, name of the 
entity (or entities), a brief description of the nature of the violation, and a brief description of 
the status of the violation (pending, or if resolved, a brief description of the resolution).  

4. Enhanced Construction Outreach (ECOP) Plan: Include a Statement of Proposer’s ECOP 
Plan, that shall include a narrative on why that Plan is advantageous to the County in 
meeting its equity and inclusion goals. When developing the ECOP Plan, please take into 
account the following items, which shall include without limitation the following: 

a. Provide and identify Bidder’s plan to meet the ECOP goals for this contract.  

b. Identify Bidder’s plan to make a good faith effort to achieve the participation of 
M/W/S/LBE subcontractors, manufacturers, suppliers and/or truckers.  

c. Provide examples and strategies implemented to achieve prior subcontracting goals 
on other related contracts.  

d. Prepare and include as evidence past M/W/S/LBE subcontracting performance 
results.  

Section 4 – Safety Record:  
 

1. Attach a letter from the Bidder’s insurance company, on the insurance carrier’s letterhead, 
stating the Bidder’s Experience Modification Rate (EMR) for the most recent three-year 
period: 2020, 2019, and 2018.  
 

2. If, during any year, the EMR is greater than 1.0, attach an explanation as to why the EMR is 
greater than 1.0 and steps taken to reduce the EMR to ensure the EMR remains below 1.0. 
 

3. Does your firm have a written safety program that meets CAL/OSHA requirements? If yes, 
provide a copy for reference. 
 

  Yes   or     No 

4. Have you had Cal/OSHA fines in the serious, repeat, or willful categories? If yes, provide 
additional information.  
 

  Yes   or     No 

 
5. Include a statement and summary of the Bidder’s Safety Plan during construction, including 

Bidder’s approach to safety programs, including Subcontractor involvement. 
 
Section 5 – Financial Condition:  

1. Provide a letter from the bonding company, on the surety company’s letterhead that states 
all of the following: 1) how long the company has been providing bonds to the Bidder, 2) the 
Bidder’s bonding capacity (aggregate dollar amount), 3) the current amount of bonding 
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outstanding, and 4) the surety’s commitment to providing a bond(s) in the amount of the 
Maximum Contract Value. 

 
2. Provide a letter from the insurance company, on the insurance company’s letterhead, that 

states all of the following:  1) how long the company has been providing insurance to the 
Bidder, and 2) the Bidder’s ability to meet or exceed the insurance requirements set forth in 
these Bid Documents. 
 

Bidder acknowledges that the following documents are included with this Document 00 41 12 and 
has referred to Document 00 21 13 (Instructions to Bidders) for additional information: 

Section 1 – Relevant Experience and References 

a. Relevant Experience: Projects equal to or less than $100,000 (Maximum of five). 

b. Relevant Experience: Projects between $100,000.01 and $500,000 (Maximum of five). 

c. Relevant Experience: Projects greater than $500,000 (Maximum of five). 

d. Relevant Experience Narrative 

Section 2 – Demonstrated Management Capacity  

e. Organization Chart 

f. Key Personnel  

g. Staffing/Resource Plan with Resumes 

h. High Volume of Work Plan 

i. Contract and Job Order Management Plan 

Section 3 – Labor Compliance 

j. Statement of Labor Compliance Statement 

k. California apprentice findings (if applicable) 

l. State Prevailing wage findings (if applicable) 

m. Enhanced Construction Outreach Program (ECOP) Plan 

Section 4 – Safety Record 

n. Letter from Bidders Insurance Company Stating the Experience Modification Rate for 
Last 3 Years.  

o. Explanation as to Why the EMR was Greater than 1.0 in Any Year (if applicable) 
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p. CAL/OSHA compliant written safety program (if applicable) 

q. CAL/OSHA information of fines (if applicable) 

r. Statement and Summary of Bidder’s Safety Plan 

Section 5 – Financial Condition 

s. Letter from Bonding Company 

t. Letter from Insurance Company  

 
1. The undersigned has reviewed the Work outlined in the Contract Documents and fully 

understands the scope of Work required in this Bid, understands the construction and 
project management function(s) is described in the Contract Documents, and that each 
Bidder who is awarded a contract shall be in fact a prime contractor, not a subcontractor, to 
County, and agrees that its Bid, if accepted by County, will be the basis for the Bidder to 
enter into a contract with County in accordance with the intent of the Contract Documents. 

2. The undersigned has notified County in writing of any discrepancies or omissions or of any 
doubt, questions, or ambiguities about the meaning of any of the Contract Documents, and 
has contacted the Construction Manager before bid date to verify the issuance of any 
clarifying Addenda. 

3. The undersigned agrees to commence work under this Contract on the date established in 
each Job Order and to complete all work within the time specified in the Job Order. 

4. The liquidated damages clause of the General Conditions and Agreement is hereby 
acknowledged. 

5. It is understood that County reserves the right to reject this bid and that the bid shall remain 
open to acceptance and is irrevocable for a period of ninety (90) days. 

6. Receipt and acceptance of the following addenda is hereby acknowledged: 
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
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7. Bidder acknowledges that the license required for performance of the Work is a B – General 
Contractor license. 

8. The undersigned hereby certifies that Bidder is able to furnish labor that can work in 
harmony with all other elements of labor employed or to be employed on the Work. 

9. The Bidder represents that it is competent, knowledgeable, and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  Bidder 
further acknowledges that there are certain peculiar and inherent conditions existent in the 
construction of the Work that may create, during the Work, unusual or peculiar unsafe 
conditions hazardous to persons and property. 

10. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill 
and experience to foresee and to adopt protective measures to adequately and safely 
perform the Work with respect to such hazards. 

11. Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted 
(as the terms “claim” and “knowingly” are defined in the California False Claims Act, Cal. 
Gov. Code, §12650 et seq.), County will be entitled to civil remedies set forth in the 
California False Claim Act.  It may also be considered fraud and the Contractor may be 
subject to criminal prosecution. 

12. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the 
period of the contract, licensed by the State of California to do the type of work required 
under the terms of the Contract Documents.  Bidder further certifies that it is regularly 
engaged in the general class and type of work called for in the Contract Documents. 

13. The undersigned Bidder certifies that it is not, at the time of bidding, on the California 
Department of General Services list of persons determined to be engaged in investment 
activities in Iran or otherwise in violation of the Iran Contracting Act of 2010 (Public Contract 
Code Section 2200-2208). 
 

Furthermore, Bidder hereby certifies to County that all representations, certifications, and 
statements made by Bidder, as set forth in this bid form, are true and correct and are made under 
penalty of perjury pursuant to the laws of California. 

Dated this     day of        20   
 
Name of Bidder            
 
Type of Organization            
 
Signed by             
 
Title of Signer            
 
Address of Bidder            
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Taxpayer's Identification No. of Bidder         
 
Telephone Number            
 
Fax Number             
 
E-mail         Web page       
 
Contractor's License No(s): No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    
 
Department of Industrial Relations Registration Number:   
 
If Bidder is a corporation, affix corporate seal. 
 
Name of Corporation:           
 
President:             
 
Secretary:             
 
Treasurer:             
 
Manager:             
 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 41 13 
 

PART B - PRICE BID FORM  
STIPULATED SUM (JOB ORDER CONTRACT) 

 
To: The County of Alameda 
  
From:               

(Proper Name of Bidder) 
 
The undersigned declares that the Contract Documents including, without limitation, the Notice to 
Bidders Document 00 11 16, the Instructions to Bidders Document 00 21 13 and the Supplementary 
Instructions to Bidders – Enhanced Construction Outreach Program Document 00 22 19 have been 
read and agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract Documents, 
including, without limitation, the Construction Task Catalog ® and Technical Specifications of: 

Job Order Contract #22057 
Master Contract #902036 

Job Order Contracting 2022 – 2023 
ADA, Major Maintenance and Tenant Improvement 

 
(“Project” or “Contract”) and will accept in full payment for that Work the total lump sum amount, all 
taxes included, calculated under the following Price Criteria Formula using the following Adjustment 
Factors, but in no event shall such total lump sum exceed the Maximum Contract Value: 
 
A. PRICE SCHEDULE: All Adjustment Factors listed below must be filled in completely.  

 
1. General Facilities Normal Working Hours: Work performed during Normal Working Hours 

(6am to 6pm), in General Facilities, in the quantities specified in individual Job Orders for the 
Unit Price specified in the Construction Task Catalog® multiplied by the Adjustment Factor of:  
 

_________________________ 
 

2. General Facilities Other than Normal Working Hours:  Work performed during Other Than 
Normal Working Hours, in General Facilities, in the quantities specified in individual Job 
Orders for the Unit Price specified in the Construction Task Catalog® multiplied by the 
Adjustment Factor of:  
 

_________________________ 
 

3. Secured Facilities Normal Working Hours:  Work performed during Normal Working Hours 
(6am to 6pm, in Detention and Secured Facilities requiring site clearance (not to include 
confidentiality agreements), in the quantities specified in individual Job Orders for the Unit 
Price specified in the Construction Task Catalog® multiplied by the Adjustment Factor of:  
 

_________________________ 
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4. Secured Facilities Other than Normal Working Hours:  Work performed during Other Than 
Normal Working Hours in Detention and Secured Facilities requiring site clearance (not to 
include confidentiality agreements), in the quantities specified in individual Job Orders for the 
Unit Price specified in the Construction Task Catalog® multiplied by the Adjustment Factor of:  
 

_________________________ 
 
 

B. PRICE CRITERIA FIGURE (PCF): Price Criteria Figure Formula percentages are for Bid 
purposes only. The County is not obligated to issue Job Orders in the stated percentages. 
 

Line 1. General Facilities Normal Working Hours 
Adjustment Factor 

1. 

Line 2. Multiply Line 1 by 65% = (0.65 x Line 1) 2. 

Line 3. General Facilities Other than Normal Working Hours 
Adjustment Factor 

3. 

Line 4. Multiply Line 3 by 15% = (0.15 x Line 3) 4. 

Line 5. Detention Facilities Normal Working Hours 
Adjustment Factor 

5. 

Line 6. Multiply Line 5 by 10% = (0.10 x Line 5) 6. 

Line 7. Detention Facilities Other than Normal Working 
Hours Adjustment Factor 

7. 

Line 8. Multiply Line 7 by 10% = (0.10 x Line 7) 8. 

                                                   
Line 9. Add Lines 2, 4, 6, and 8 PCF =  

 
The bidder shall set forth for each Line, in clearly legible figures, the Adjustment Factors, the 
weighted Adjustment Factors and an Price Criteria Figure (the Sum of the weighted Adjustment 
Factors) in the respective spaces provided for this purpose.  
 

Adjustment factors and extended totals should be rounded to four (4) decimal places. Use 
conventional rounding methodology (i.e., if the number in the 5th decimal place is 0-4, the 
number in the 4th decimal remains unchanged; if the number in the 5th decimal place is 5-9, the 
number in the 4th decimal is rounded upward). 

 
If case of a discrepancy between the Adjustment Factors and the Price Criteria Figure 
(summation of weighted Adjustment Factors) the Adjustment Factors will prevail.  The County 
will correct and revise the total Price Criteria Figure accordingly.   
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C. LOCAL SMALL BUSINESS ENTERPRISE PREFERENCE: The Local Small Business 

Enterprise Preference (S/LBE) is provided by the County for purposes of bid evaluation only, as 
specified in Section 6 of Instructions to Bidders Document 00 21 13 and Section 5 of 
Supplementary Instructions to Bidders – Enhanced Construction Outreach Program Document 
00 22 19.  
 
If Bidder is a qualifying Local Small Business Enterprise (S/LBE), check “yes” in the box below, 
for non-qualifying, check “no” below:  
 

  Yes, Bidder is a certified S/LBE at the time of bid submittal and is requesting the bid 
preference.  

 
  No, Bidder is not a certified S/LBE at the time of bid submittal and does not qualify 

for the bid preference.  
 

Bidder must provide supporting certification documentation if bidder checks “yes” to the bid 
preference. 

 
Bidder hereby certifies to County that all representations, certifications, and statements made by 
Bidder, as set forth in this bid form, are true and correct and are made under penalty of perjury 
pursuant to the laws of California. 

Dated this     day of        20   
 
Name of Bidder            
 
Type of Organization            
 
Signed by             
 
Title of Signer             
 
 

END OF DOCUMENT 
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BID SECURITY FORM 

(Bid Bond) 
 
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form, 
NOT a surety company form.) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
That the undersigned, as        as Principal (“Principal”), 
 
and           as Surety (“Surety”), 
 
a corporation organized and existing under and by virtue of the laws of the State of    
and authorized to do business as a surety in the State of California, are held and firmly bound 
unto the County of Alameda, State of California as Obligee, in the sum of  
 
          ($    ) 
 
lawful money of the United States of America, for the payment of which sum well and truly to be 
made, we, and each of us, bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a 
bid to County for all Work specifically described in the accompanying bid; 
 
Now, therefore, if the Principal is awarded the Contract and, within the time and manner 
required under the Contract Documents, after the prescribed forms are presented to Principal 
for signature, enters into a written contract, in the prescribed form in accordance with the bid, 
and files two bonds, one guaranteeing faithful performance and the other guaranteeing payment 
for labor and materials as required by law, and meets all other conditions to the contract 
between the Principal and the Obligee becoming effective, or if the Principal shall fully 
reimburse and save harmless the Obligee from any damage sustained by the Obligee through 
failure of the Principal to enter into the written contract and to file the required performance and 
labor and material bonds, and to meet all other conditions to the Contract between the Principal 
and the Obligee becoming effective, then this obligation shall be null and void; otherwise, it shall 
be and remain in full force and effect.  The full payment of the sum stated above shall be due 
immediately if Principal fails to execute the Contract within seven (7) days of the date of the 
County's Notice of Award to Principal. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect its 
obligation under this bond, and it does hereby waive notice of any such change, extension of 
time, alteration or addition to the terms of the Contract or the call for bids, or to the work, or to 
the specifications. 
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety 
shall pay all costs incurred by the Obligee in such suit, including a reasonable attorneys' fee to 
be fixed by the Court. 
 
If the County awards the bid, the security of unsuccessful bidder(s) shall be returned within sixty 
(60) days from the time the award is made.  Unless otherwise required by law, no bidder may 
withdraw its bid for ninety (90) days after the date of the bid opening. 
 
IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 
 
(Affix Corporate Seal)          
      Principal 
 
             

By 
 
 
(Affix Corporate Seal)          
      Surety 
 
             

By 
 
             

Name of California Agent of Surety 
 
             

Address of California Agent of Surety 
 
             
      Telephone Number of California Agent of Surety 
 
 
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer. 
 
 

END OF DOCUMENT 
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NON-COLLUSION AFFIDAVIT 
Public Contract Code Section 7106 

 
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

 
STATE OF CALIFORNIA  ) 
     ) ss. 
COUNTY OF     ) 
 
            being first 
duly sworn deposes and says that he or she is         
of      , the Bidder making the foregoing Bid that the Bid is not 
made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation;  that the Bid is genuine and not collusive or sham;  
that the Bidder has not directly or indirectly induced or solicited any other bidder to put in a false 
or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any 
bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding;  that the 
Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the Bid price of the Bidder or any other bidder, or to fix any 
overhead, profit, or cost element of the Bid price, or of that of any other bidder, or to secure any 
advantage against the County of anyone interested in the proposed Contract;  that all 
statements contained in the bid are true;  and, further, that the Bidder has not, directly or 
indirectly, submitted his or her Bid price or any breakdown thereof, or the contents thereof, or 
divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company association, organization, bid depository, or to any member 
or agent thereof to effectuate a collusive or sham bid.  
 
 I certify and declare under penalty of perjury under the laws of the State of California that 
all the foregoing information in this Non-Collusion Affidavit is true and correct. 
 
Date:              
 
Proper Name of Bidder:           
 
Signature:             
 
Print Name:             
 
Title:              
 

(ATTACH NOTARIAL ACKNOWLEDGMENT FOR THE ABOVE SIGNATURE) 
 
 

END OF DOCUMENT 
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DOCUMENT 00 45 26 
 

WORKERS’ COMPENSATION CERTIFICATION 
 
 
PROJECT/CONTRACT NO.:        between County of Alameda 
(the “County” or the “Owner”) and          (the 
“Contractor” or the “Bidder”) (the “Contract”). 
 
Labor Code section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 
 
a. By being insured against liability to pay compensation by one or more insurers 

duly authorized to write compensation insurance in this state. 
 
b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the Director 
of Industrial Relations of ability to self-insure and to pay any compensation that 
may become due to his employees. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to 
be insured against liability for workers' compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the Work of this Contract. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:             
 
(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the 
Labor Code, the above certificate must be signed and filed with the awarding body prior to 
performing any Work under this Contract.) 
 
 

END OF DOCUMENT 
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PREVAILING WAGE AND  
RELATED LABOR REQUIREMENTS CERTIFICATION 

 
PROJECT/CONTRACT NO.:  between County of Alameda (the “County” or the “Owner”) and  
        (the “Contractor” or the “Bidder”) (the 
“Contract” or the “Project”). 
 
I hereby certify that I will conform to the State of California Public Works Contract requirements 
regarding prevailing wages, benefits, on-site audits with 48-hours notice, payroll records, and 
apprentice and trainee employment requirements, for all Work on the above Project. 
 
I hereby acknowledge that County will use the Alameda County Contract Compliance System, 
including the Elation Systems, Inc. program, to monitor contract labor compliance and Local 
Hiring Program compliance monitoring.  Contractor shall use these Compliance Systems to 
meet County’s requirements, and shall participate in training as directed by County in order to 
become and remain competent in the use of the Compliance Systems.  Costs associated with 
the Alameda County Contract Compliance System, including the Elation Systems, Inc. 
programs shall be borne by Contractor and shall not increase the cost of the Contract. 
 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:             
 
Title:              
 
 

END OF DOCUMENT 
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DOCUMENT 00 45 46.04 
HAZARDOUS MATERIALS CERTIFICATION 

 
PROJECT/CONTRACT NO.:       (“Contract” or “Project”) 
between the County of Alameda (“County”) and         
(“Contractor”)  
 
1. Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials, 

polychlorinated biphenyl (PCB), or any material listed by the federal or state 
Environmental Protection Agency or federal or state health agencies as a hazardous 
material, or any other material defined as being hazardous under federal or state laws, 
rules, or regulations (“New Hazardous Material”), shall be furnished, installed, or 
incorporated in any way into the Project or in any tools, devices, clothing, or equipment 
used to affect any portion of Contractor's work on the Project for County. 

 
2. Contractor further certifies that it has instructed its employees with respect to the above-

mentioned standards, hazards, risks, and liabilities. 
 
3. Asbestos and/or asbestos-containing material shall be defined as all items containing 

detectable amounts of, but not limited to, chrysotile, crocidolite, amosite, anthophyllite, 
tremolite, and actinolite. 

 
4. Any disputes involving the question of whether or not material is New Hazardous 

Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the County’s determination.  The costs of any such tests shall be 
paid by Contractor if the material is found to be New Hazardous Material. 

 
5. All Work or materials found to be New Hazardous Material or Work or material installed 

with equipment containing “New Hazardous Material” will be immediately rejected and 
this Work will be removed at Contractor's expense at no additional cost to the County. 

 
6. Contractor has read and understood the document Hazardous Materials Procedures & 

Requirements, and shall comply with all the provisions outlined therein. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:             

END OF DOCUMENT 
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IMPORTED MATERIALS CERTIFICATION 
 

PROJECT/CONTRACT NO.:      between County of Alameda 
(“County” or “Owner”) and          (“Contractor”) 
(“Contract” or “Project”). 
 
This form shall be executed by the Contractor and by all entities that, in any way, provide or 
deliver and/or supply any soils, aggregate, or related materials (“Fill”) to the Project Site.  All Fill 
shall satisfy all requirements of any environmental review of the Project performed pursuant to 
the statutes and guidelines of the California Environmental Quality Act, and section 21000 et 
seq. of the Public Resources Code (“CEQA”).  
 
To the furthest extent permitted by California law, Contractor shall defend, indemnify, and hold 
harmless the County, its agents, representatives, officers, consultants, employees, trustees, and 
volunteers pursuant to the indemnification provisions in the Contract Documents for, without 
limitation, any claim(s) connected with providing, delivering, and/or supplying Fill. 
 
Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer 
 □ Wholesaler □ Broker □ Retailer 
 □ Distributor □ Other      
 
Type of Entity □ Corporation □ General Partnership 
 □ Limited Partnership □ Limited Liability Company 
 □ Sole Proprietorship □ Other      

 
Name of firm ("Firm"):            
 
Mailing address:             
 
Addresses of branch office used for this Project:         
 
If subsidiary, name and address of parent company:        
 
              
 
              
 
By my signature below, I hereby certify that I am aware of section 25260 of the Health and 
Safety Code and the sections referenced therein regarding the definition of hazardous material.  
I further certify on behalf of the Firm that all soils, aggregates, or related materials provided, 
delivered, and/or supplied or that will be provided, delivered, and/or supplied by this Firm to the 
Project Site are free of any and all hazardous material as defined in section 25260 of the Health 
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and Safety Code.  I further certify that I am authorized to make this certification on behalf of the 
Firm. 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:             
 
Title:              
 
 

END OF DOCUMENT 
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NOTICE OF AWARD 
 
Dated:       2020 
 
To:               
 (Contractor) 
              
 (Address) 
 
From: The County of Alameda 
 
  
PROJECT:           (Project Name) 
 
(“Project” or “Contract”). 
 
Contractor has been awarded the referenced Contract on    , 20___, by action of 
the County's Board of Supervisors.  
 
As full compensation for furnishing all materials and performing all the Work contemplated and 
encompassed by this Agreement, County will compensate the Contractor for each Job Order in 
accordance with the Contractor’s Adjustment Factors stated on the Bid Schedule, which are as 
follows: 
 

General Facilities - Normal Working Hours 
Adjustment Factor 

 
___________________ 

General Facilities - Other than Normal Working 
Hours Adjustment Factor 

 
___________________ 

Secured Facilities - Normal Working Hours 
Adjustment Factor 

 
___________________ 

Secured Facilities - Other than Normal Working 
Hours Adjustment Factor 

 
___________________ 

 
The Minimum Contract Value for this Contract is $50,000. The Contractor will receive aggregate 
Job Orders totaling at least $50,000 during the Contract term.  
 
The Maximum Contract Value of the Job Order Contract is $3,000,000 per year. Whereas no 
Single Job Order may exceed $3,000,000. Pursuant to Public Contract Code section 
20155(e)(2), the Maximum Contract Value may be increased by the General Services Agency 
by a maximum of $6,000,000 over the subsequent two terms of the contract, adjusted annually 
to reflect the percentage change in the California Consumer Price Index. No Contractor will be 
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issued Job Orders that in total exceed the Maximum Contract Value. The County does not 
guarantee the Contractor will receive any volume of work in excess of the Minimum Contract 
Value.  The County may award other construction contracts for the same or similar Work during 
the term of this Job Order Contract. 
 
One (1) electronic copy of each of the Contract Documents (except Drawings) accompany this 
Notice of Award.   
 
The Bidder to whom Contract is awarded shall execute and submit the following documents by 
5:00 p.m. of the SEVENTH (7TH) Calendar Day following the date of the Notice of Award.  
Failure to properly and timely submit these documents entitles County to reject the bid as non-
responsive. 
 

a. Document 00 52 13 Agreement: To be executed by successful Bidder.  Submit 
four (4) copies, each bearing an original signature. 
 

b. Document 00 61 13.13 Performance Bond (100%): On the form provided in the 
Contract Documents and fully executed as indicated on the form. 

 
c. Document 00 61 13.16 Payment Bond (100%) (Contractor's Labor and Material 

Payment Bond):  On the form provided in the Contract Documents and fully 
executed as indicated on the form. 

 
d. Insurance Certificates and Endorsements as required. 

 
e. Document 00 45 26 Workers' Compensation Certification. 

 
f. Document 00 45 46.01Prevailing Wage and Related Labor Requirements 

Certification. 
 
g. Document 00 45 46.04 Hazardous Materials Certification. 

 
h. Document 00 45 46.06 Imported Materials Certification. 
 
i. Document 00 52 13.1 Debarment And Suspension Certification Form 

 
j. Document 00 73 49B Exhibit A "PROJECT STABILIZATION/COMMUNITY 

BENEFITS AGREEMENT for the COUNTY OF ALAMEDA" Letter of Assent 
(CONTRACTOR AGREEMENT TO BE BOUND) 

 
Failure to comply with these conditions within the time specified will entitle County to consider 
your bid abandoned, to annul this Notice of Award, and to declare your Bid Security forfeited, as 
well as any other rights the County may have against the Contractor. 
 
After you comply with those conditions, County will return to you one fully signed counterpart of 
the Agreement. 
 

The County of Alameda 
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BY:        
 
NAME:       
 
TITLE:       

 
END OF DOCUMENT 
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DOCUMENT 00 51 13 
 

NOTICE OF INTENT TO AWARD 
 
[DATE] 
[NAME] 
[COMPANY]  
[ADDRESS] 
[CITY, STATE  ZIP] 
 
SUBJECT: INTENT TO AWARD JOB ORDER CONTRACT FOR ADA, MAJOR 

MAINTENANCE, AND TENANT IMPOVEMENTS PROJECTs NO. ______ 
CONTRACT NO. ______ 

 
Thank you for your participation and interest in the County of Alameda. Based on its 
evaluation and acceptance of the bids submitted, GSA will be recommending to its Board of 
Supervisors that the contract for (Job Order Contract Project No. ______; Procurement 
Contract No. _____) be awarded to [CONTRACTOR]. 
 
GSA’s recommendation to accept and award a contract should go before the Board on 
Tuesday, [DATE].  Upon Board approval a draft contract will be submitted to the awardee for 
review.  A signed contract will be issued along with an Agreement Form and Notice to 
Proceed.  The County is unable to pay for goods and services received without a signed 
contract. 
 
Below is a summary of all bids/proposals received for this project.   
 

Bidder Location Bid Price* 
   
   
   

 
 (*) – A 5% bid preference (stipulated in the ECOP) was given to   ; therefore, their bid is 

evaluated at $   which makes them the lowest responsive bidder. 
 
Please refer to Document 00 21 13 - Instructions to Bidders for additional information.   
 
For information on other contracting opportunities please visit our websites at 
https://www.acgov.org/gsa_app/gsa/purchasing/bid_content/contractopportunities.jsp  
 

The County of Alameda 
 
BY:        
 
NAME:       
 
TITLE:       

 
END OF DOCUMENT 

https://www.acgov.org/gsa_app/gsa/purchasing/bid_content/contractopportunities.jsp
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AGREEMENT FORM – JOB ORDER CONTRACT 
 

THIS AGREEMENT IS MADE AND ENTERED INTO THIS_____ DAY OF ________20__, by 
and between the County of Alameda (“County”) and        
("Contractor") (“Agreement”). 
 
WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows:  
 
1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, 

and material necessary to perform and complete in a good and workmanlike manner, the 
work of 

 
CONTRACT: Job Order Contract No. __________, Master Contract No. __________, 
Procurement Contract No. __________, ADA, Major Maintenance, and Tennant 
Improvement Projects.  
 
In accordance with the Contract Documents and each Job Order.  It is understood and 
agreed that the Work shall be performed and completed as required in the Contract 
Documents including, without limitation, the Drawings and Specifications, under the 
direction and supervision of, and subject to, the approval of County or its authorized 
representative. 

 
2. The Contract Documents:  The complete Contract consists of all Contract Documents 

as defined in the General Conditions and incorporated herein by this reference and in 
each Job Order.  Any and all obligations of the County and Contractor are fully set forth 
and described in the Contract Documents.  All Contract Documents are intended to 
cooperate so that any Work called for in one and not mentioned in the other or vice 
versa is to be executed the same as if mentioned in all Contract Documents. 

 
3. Interpretation of Contract Documents:  Should any question arise concerning the 

intent or meaning of Contract Documents, including the Drawings or Specifications, the 
question shall be submitted to the County for interpretation.  If a conflict exists in the 
Contract Documents, modifications, beginning with the most recent, shall control over 
this Agreement, which shall control over the Special Conditions, which shall control over 
the General Conditions, which shall control over Job Orders including the Detailed 
Scope of Work and Request for Proposal, which shall control over the remaining Division 
0 Documents, which shall control over Division 1 Documents, which shall control over 
figured dimensions, which shall control over large-scale drawings, which shall control 
over small-scale drawings, which shall control over the Construction Task Catalog®, 
which shall control over Technical Specifications.  In no case shall a document calling for 
lower quality and/or quantity material or workmanship control.  The decision of County in 
the matter shall be final. 
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4. Time for Completion: The term of this Job Order Contract commences on the effective 
date of the Notice to Proceed issued by the County.  

 
The term of this Job Order Contract shall be for one year from the date of the Notice to 
Proceed or when the Contractor has been issued and completed Job Orders totaling the 
Maximum Contract Value, whichever occurs first.  All Job Orders must be issued, but not 
necessarily completed, within one calendar year of the commencement date of the 
Contract. The Contract may be extended by two (2) additional one (1) year terms by 
written amendment executed by both parties.  

A separate Job Order Notice to Proceed will be issued for each Job Order.  Each Job 
Order will specify a time limit for completion as stated on the Job Order Notice to 
Proceed.  

 
5. Completion-Extension Of Time:  Should the Contractor fail to complete this Contract or 

any Job Order, and the Work provided herein or therein, within the time fixed for 
completion, due allowance being made for the contingencies provided for herein, the 
Contractor shall become liable to the County for all loss and damage that the County 
may suffer on account thereof.  The Contractor shall coordinate its work with the Work of 
all other contractors.  County shall not be liable for delays resulting from Contractor's 
failure to coordinate its Work with other contractors in a manner that will allow timely 
completion of Contractor's Work.  Contractor shall be liable for delays to other 
contractors caused by Contractor's failure to coordinate its Work with the work of other 
contractors. 

 
6. Liquidated Damages:  Time is of the essence for all work under this Agreement, 

including all Job Orders issued under this Agreement.  It is hereby understood and 
agreed that it is and will be difficult and/or impossible to ascertain and determine the 
actual damage that County will sustain in the event of and by reason of Contractor's 
delay; therefore, Contractor agrees that it shall pay to the County the sum specified on 
each Job Order per day as liquidated damages for each and every day's delay beyond 
the time therein prescribed in finishing the Work.  It is hereby understood and agreed 
that the amount established in each Job Order is not a penalty. 
 
In the event any portion of the liquidated damages is not paid to County, County may 
deduct that amount from any money due or that may become due the Contractor under 
this Agreement.  County's right to assess liquidated damages is as indicated herein and 
in the General Conditions. 

 
The time during which the Contract is delayed for cause as hereinafter specified may 
extend the time of completion for a reasonable time as County may grant.  This provision 
does not exclude the recovery of damages for delay by either party under other 
provisions in the Contract Documents. 

 
7. Indemnities:  To the fullest extent permitted by law, Contractor shall hold harmless, 

defend and indemnify the County of Alameda, its Board of Supervisors, employees and 
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agents and its consultants, the Architect and its consultants, the Construction Manager 
and its consultants, separate contractors, and their respective board members, officers, 
representatives, contractors, agents, and employees, in both individual and official 
capacities from and against any and all claims, losses, damages, liabilities and 
expenses, including but not limited to attorneys’ fees, arising out of or resulting from the 
performance of services under this Agreement, provided that any such claim, loss, 
damage, liability or expense is attributable to bodily injury, sickness, disease, death or to 
injury to or destruction of property, including the loss therefrom, or to any violation of 
federal, state or municipal law or regulation, which arises out of or is any way connected 
with the performance of this agreement (collectively “Liabilities”) except where such 
Liabilities are caused solely by the negligence or willful misconduct of any indemnitee.  
The County may participate in the defense of any such claim without relieving Contractor 
of any obligation hereunder.  This indemnity obligation shall be for the full amount of all 
damage to County, including defense costs, and shall not be limited by any insurance 
limits.  

In the event that Contractor or any employee, agent, or subcontractor of Contractor 
providing services under this Agreement is determined by a court of competent 
jurisdiction or the Alameda County Employees’ Retirement Association (ACERA) or 
California Public Employees’ Retirement System (PERS) to be eligible for enrollment in 
ACERA and PERS as an employee of County, Contractor shall indemnify, defend, and 
hold harmless County for the payment of any employee and/or employer contributions 
for ACERA and PERS benefits on behalf of Contractor or its employees, agents, or 
subcontractors, as well as for the payment of any penalties and interest on such 
contributions, which would otherwise be the responsibility of County. 

The Contractor shall give prompt notice to the County in the event of any injury 
(including death), loss, or damage included herein.  Without limitation of the provisions 
herein, if the Contractor’s agreement to indemnify, defend, and hold harmless the 
indemnities as provided herein against liability for damage arising out of bodily injury to 
persons or damage to property caused by or resulting from the negligence of any of the 
indemnities shall to any extent be or be determined to be void or unenforceable, it is the 
intention of the parties that these circumstances shall not otherwise affect the validity or 
enforceability of the Contractor’s agreement to indemnify, defend, and hold harmless the 
rest of the indemnities, as provided herein, and in the case of any such suits, claims, 
damages, losses, or expenses caused in part by the default, negligence, or act or 
omission of the Contractor, any Subcontractor, anyone directly or indirectly employed by 
any of them or anyone for whose acts any of them may be liable, and in part by any of 
the indemnities, the Contractor shall be and remain fully liable on its agreements and 
obligations herein to the full extent permitted by law. 

In any and all claims against any of the Indemnities by any employee of the Contractor, 
any Subcontractor, anyone directly or indirectly employed by any of them or anyone for 
whose acts any of them may be liable, the Contractor’s indemnification obligation herein 
shall not be limited in any way by any limitation on the amount or type of damages, 
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compensation, or benefits payable by or for the Contractor or any Subcontractor under 
workers’ compensation acts, disability benefit acts, or other employee benefit acts. 

8. Insurance and Bonds:  Contractor shall provide all required certificates of insurance, 
and payment and performance bonds as evidence thereof. 
Contractor shall at all times during the term of the Agreement with the County maintain 
in force, at minimum, those insurance policies and bonds as designated in Special 
Conditions document 00 73 13, and will comply with all those requirements as stated 
therein.  The County and all parties as set forth on the certificate(s) of insurance shall be 
considered an additional insured or loss payee if applicable. All of Contractor’s available 
insurance coverage and proceeds in excess of the specified minimum limits shall be 
available to satisfy any and all claims of the County, including defense costs and 
damages. Any insurance limitations are independent of and shall not limit the 
indemnification terms of this Agreement. Contractor’s insurance policies, including 
excess and umbrella insurance policies, shall include an endorsement and be primary 
and non-contributory and will not seek contribution from any other insurance (or self-
insurance) available to County. Contractor’s excess and umbrella insurance shall also 
apply on a primary and non-contributory basis for the benefit of the County before 
County’s own insurance policy or self -insurance shall be called upon to protect it as a 
named insured. 

9. Prosecution of Work:  If the Contractor should neglect to prosecute the Work properly 
or fail to perform any provisions of this contract, County, may, pursuant to the General 
Conditions and without prejudice to any other remedy it may have, make good such 
deficiencies and may deduct the cost thereof from the payment then or thereafter due 
the Contractor. 

 
10. Authority of Architect: The Owner reserves the right to utilize an Architect at any time 

during the duration of this Contract.  If utilized, the Architect will be determined and 
identified on a Job Order-by-Job Order basis; and the Owner may designate some of its 
duties, responsibilities and powers defined herein to the Architect.  Contractor hereby 
acknowledges that the Architect has authority to approve and/or stop Work if the 
Contractor’s Work does not comply with the requirements of the Contract Documents, 
including the applicable Job Order, and all applicable laws.  The Contractor shall be 
liable for any delay caused by its non-compliant Work. 

 
11. Assignment of Contract:  Neither the Contract or any individual Job Order, nor any part 

thereof, nor any moneys due or to become due thereunder, may be assigned by the 
Contractor without the written approval of the County, nor without the written consent of 
the Surety on the Contractor's Performance Bond (the "Surety"), unless the Surety has 
waived in writing its right to notice of assignment. 

 
12. Classification Of Contractor’s License:  Contractor hereby acknowledges that it 

currently holds valid Type B Contractor's license(s) issued by the State of California, 
Contractor's State Licensing Board, in accordance with division 3, chapter 9, of the 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

 
ALAMEDA COUNTY GSA-BMD AGREEMENT FORM – STIPULATED SUM 

 JOB ORDER CONTRACT 
Page 5 of 7 DOCUMENT 00 52 13 

 

Business and Professions Code and in the classification called for in the Contract 
Documents. 

 
13. It is County policy to minimize the expenditure of County funds on goods and services 

produced by any entity which buys, sell, leases or distributes commodities and/or 
professional services to (1) the government of Burma; or (2) any entity organized under 
the laws of Burma; or (3) any entity which does business with any private or public entity 
located in Burma, or conducts operations in Burma.  Contractors are urged to comply 
with the policy in making purchases and subcontracts.  (ref. Alameda County, Cal., Adm. 
Code Title.4, §4.32.050(B),(F) ) 

 
14. Payment of Prevailing Wages:  The Contractor and all Subcontractors under the 

Contractor shall be registered with the Department of Industrial Relations (DIR), State of 
California and pay all workers on all Work performed pursuant to this Contract not less 
than the general prevailing rate of per diem wages and the general prevailing rate for 
holiday and overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in which the 
work is to be performed within the boundaries of County, pursuant to sections 1770 et 
seq. of the California Labor Code. Prevailing wage rates are also available from the 
County or on the Internet at: <http://www.dir.ca.gov>.  Records of such payroll will be 
maintained via Elations® online application and uploaded to DIR.  

 
15. Price:  In consideration of the foregoing covenants, promises, and agreements on the 

part of the Contractor, and the strict and literal fulfillment of each and every covenant, 
promise, and agreement, and as compensation agreed upon for the Work and 
construction, erection, and completion as aforesaid, County covenants, promises, and 
agrees that it will well and truly pay and cause to be paid to the Contractor in full, and as 
the full  Price and compensation for construction, erection, and completion of the Work 
hereinabove agreed to be performed by the Contractor, County will compensate the 
Contractor for each Job Order in accordance with the Contractor’s Adjustment Factors 
stated on the Bid Schedule, which are as follows:  

 

General Facilities  
Normal Working Hours Adjustment Factor 

 
_________________ 

General Facilities 
Other than Normal Working Hours Adjustment Factor 

 
________________ 

Secured Facilities  
Normal Working Hours Adjustment Factor 

 
________________ 

Secured Facilities  
Other than Normal Working Hours Adjustment Factor 

 
_________________ 
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The Contract is an indefinite-quantity contract for construction work and services.  The 
Minimum Contract Value is $50,000. The Contractor will be offered Job Orders totaling 
at least $50,000 during the Contract term. The Maximum Contract Value is $3,000,000.   

The Maximum Contract Value may be increased by the County by a maximum of 
$6,000,000 over the subsequent two terms of the contract, adjusted annually to reflect 
the percentage change in the California Consumer Price Index.  

The Contractor will not be issued Job Orders which in total exceed the Maximum 
Contract Value. The County does not guarantee the Contractor will receive any volume 
of Work in excess of the Minimum Contract Value.  

On behalf of the Contractor, Alameda County will pay the Contractor License Fee per 
awarded proposal for the Contractor’s access to, and utilization of, Gordian’s Proprietary 
Information. The Contractor License Fee will be dispensed per approved Job Order 
Proposal (per project/job order) none to exceed 1 million dollars for any single Job 
Order. The Contractor License Fee will be credited back to the County as reflected in 
each Notice to Proceed (“NTP”), which will equal the amount of the approved Job Order 
Proposal minus the 1% fee. 

 
16. Severability:  If any term, covenant, condition, or provision in any of the Contract 

Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall remain 
in full force and effect and shall in no way be affected, impaired, or invalidated thereby. 

 
17. Enhanced Construction Outreach Program (ECOP)/Good Faith Efforts: The 

provisions outlined in Section 00 22 19 apply to this contract.  This project is funded solely 
with local dollars, and these provisions shall apply to all work performed under this contract.  

It is required that Contractor shall in good faith effort secure the participation, as set forth 
in the specifications of Section 00 22 19, of M/W/S/LBE subcontractors, manufacturers, 
suppliers and/or truckers on the project.  As applicable under the ECOP, achievement of 
the ECOP goals shall constitute prima facie evidence of a Good Faith Effort (GFE). In the 
event Contractor is unable to achieve the ECOP goals, upon request from GSA, 
Contractor must show documented evidence that a good faith effort were instituted during 
the course of this contract.  

18. Elations: The prime contractor and all participating local and M/W/S/LBE subcontractors 
awarded contracts as a result of the bid process for this project are required to use the 
Elation System to submit ECOP information including, but not limited to, weekly certified 
payrolls, monthly progress payment reports and other information related to M/W/S/LBE 
participation. Contractor and Contractor’s participating as subcontractors are required to 
use the Elation web-based compliance system as described in Section 00 22 19 to report 
and validate payments made by Prime Contractors to the subcontractors. It is the 
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Contractor’s responsibility to ensure that they and their subcontractors are registered and 
trained as required to utilize the Elation compliance system. 

IN WITNESS WHEREOF, accepted and agreed on the date indicated above:  
 
CONTRACTOR     COUNTY OF ALAMEDA 
 
By: __________________________   By: ___________________________ 
 
 
Title: _________________________ Title: __________________________ 
 
 
 
NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, or of 

the resolution of the Board of Directors, authorizing the officers of said corporation to 
execute the Contract and the bonds required thereby must be attached hereto.  

 
 
Approved as to form:      
   (Deputy) County Counsel 
 
 
 
 

END OF DOCUMENT 
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COUNTY OF ALAMEDA 
DEBARMENT AND SUSPENSION CERTIFICATION FORM 

 
The bidder, under penalty of perjury, certifies that, except as noted below, bidder, its Principal, 
and any named and unnamed subcontractor: 
 

• Is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any federal agency; 

• Has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

federal agency within the past three years; 

• Does not have a proposed debarment pending; and 

• Has not been indicted, convicted, or had a civil judgment rendered against it by a court 

of competent jurisdiction in any matter involving fraud or official misconduct within the 

past three years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 
 
 
 
 
 
 
 
 
 
Exceptions will not necessary result in denial of award, but will be considered in determining 
bidder responsibility.  For any exception noted above, indicate below to whom it applies, 
initiating agency, and dates of action. 
 
 
Notes: Providing false information may result in criminal prosecution or administrative 

sanctions.  The above certification is part of the Proposal.  Signing this Proposal on the 
signature portion thereof shall also constitute signature of this Certification. 

 
BIDDER:              
 
PRINCIPAL:        TITLE:      
 
SIGNATURE:        DATE:       
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NOTICE TO PROCEED 

 
 
 
Dated:      , 2020  
 
TO:        

(Contractor) 
 
ADDRESS:          
 
          
 
          
 
 
CONTRACT:       
 
 
PROJECT/CONTRACT NO.:     between County of Alameda and 
Contractor (“Contract”). 
 
 
You are notified that the Contract Time under the above Contract will commence to run on  
   , 20___.  A separate Job Order Notice to Proceed will be issued for each 
Job Order and each Job Order will specify a time limit for completion as stated on the Job Order 
Notice to Proceed. 
 
 
Thank you.  We look forward to a very successful Project. 
 

COUNTY OF ALAMEDA 
 
 

BY:        
 

NAME:       
 

TITLE:       
 

END OF DOCUMENT 
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ESCROW OF BID DOCUMENTATION 
 
1. Requirement to Escrow Bid Documentation 
 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 
Notice of Award, one copy of all documentary information received or generated 
by Contractor in preparation of bid prices for this Contract, as specified herein.  
This material is referred to herein as "Escrow Bid Documentation."  The Escrow 
Bid Documentation of the Contractor will be held in escrow for the duration of the 
Contract. 

 
b. Contractor agrees, as a condition of award of the Contract, that the Escrow Bid 

Documentation constitutes all written information used in the preparation of its 
bid, and that no other written bid preparation information shall be considered in 
resolving disputes or claims.  Contractor also agrees that nothing in the Escrow 
Bid Documentation shall change or modify the terms or conditions of the Contract 
Documents. 

 
c. The Escrow Bid Documentation will not be opened by County except as indicated 

herein.  The Escrow Bid Documentation will be used only for the resolution of 
change orders and claims disputes. 

 
d. Contractor's submission of the Escrow Bid Documentation, as with the bonds and 

insurance documents required, is considered an essential part of the Contract 
award.  Should the Contractor fail to make the submission within the allowed time 
specified above, County may deem the Contractor to have failed to enter into the 
Contract, and the Contractor shall forfeit the amount of its bid security, 
accompanying the Contractor's bid, and County may award the Contract to the 
next lowest responsive responsible bidder. 

 
e. NO PAYMENTS WILL BE MADE, NOR WILL COUNTY ACCEPT PROPOSED 

CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS 
SUBMITTED AND APPROVED. 

 
f. The Escrow Bid Documentation shall be submitted in person by an authorized 

representative of the Contractor to County. 
 
2. Ownership of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation is, and shall always remain, the property of 
Contractor, subject to review by County, as provided herein. 
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b. Escrow Bid Documentation constitute trade secrets, not known outside 
Contractor's business, known only to a limited extent and only by a limited 
number of employees of Contractor, safeguarded while in Contractor's 
possession, extremely valuable to Contractor, and could be extremely valuable to 
Contractor's competitors by virtue of it reflecting Contractor's contemplated 
techniques of construction.  Subject to the provisions herein, County agrees to 
safeguard the Escrow Bid Documentation, and all information contained therein, 
against disclosure to the fullest extent permitted by law. 

 
3. Format and Contents of Escrow Bid Documentation 
 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 
format; a standard format is not required.  The Escrow Bid Documentation shall 
be submitted in the English language. 

 
b. Escrow Bid Documentation must clearly itemize the estimated costs of 

performing the work of each bid item contained in the bid schedule, separating 
bid items into sub-items as required to present a detailed cost estimate and allow 
a detailed cost review.  The Escrow Bid Documentation shall include all 
subcontractor bids or quotes, supplier bids or quotes, quantity takeoffs, crews, 
equipment, calculations of rates of production and progress, copies of quotes 
from subcontractors and suppliers, and memoranda, narratives, add/deduct 
sheets, and all other information used by the Contractor to arrive at the prices 
contained in the bid proposal.  Estimated costs should be broken down into 
Contractor's usual estimate categories such as direct labor, repair labor, 
equipment ownership and operation, expendable materials, permanent materials, 
and subcontract costs as appropriate.  Plant and equipment and indirect costs 
should be detailed in the Contractor's usual format.  The Contractor's allocation 
of indirect costs, contingencies, markup, and other items to each bid item shall 
be identified. 

 
c. All costs shall be identified.  For bid items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided 
that labor, equipment, materials, and subcontracts, as applicable, are included 
and provided that indirect costs, contingencies, and markup, as applicable, are 
allocated. 

 
d. Bid Documentation provided by County should not be included in the Escrow Bid 

Documentation unless needed to comply with the following requirements. 
 
4. Submittal of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a sealed 
container within SEVEN (7) calendar days after the date of the Notice of Award.  
The container shall be clearly marked on the outside with the Contractor's name, 
date of submittal, project name and the words "Escrow Bid Documentation – 
Intended to be opened in the presence of Authorized Representatives of Both 
County and Contractor". 
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b. By submitting Escrow Bid Documentation, Contractor represents that the material 

in the Escrow Bid Documentation constitutes all the documentary information 
used in preparation of the bid and that the Contractor has personally examined 
the contents of the Escrow Bid Documentation container and has found that the 
documents in the container are complete. 

 
c. If Contractor's proposal is based upon subcontracting any part of the work, each 

subcontractor whose total subcontract price exceeds 5 percent of the total 
contract price proposed by Contractor, shall provide separate Escrow Documents 
to be included with those of Contractor.  Those documents shall be opened and 
examined in the same manner and at the same time as the examination 
described above for Contractor. 

 
d. If Contractor wishes to subcontract any portion of the Work after award, County 

retains the right to require Contractor to submit Escrow Documents for the 
Subcontractor before the subcontract is approved. 

 
5. Storage, Examination and Final Disposition of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 
Contract, in a mutually agreeable institution.  The cost of storage will be paid by 
Contractor for the duration of the project until final Contract payment.  The 
storage facilities shall be the appropriate size for all the Escrow Bid 
Documentation and located conveniently to both County's and Contractor's 
offices. 

 
b. The Escrow Bid Documentation shall be examined by both County and 

Contractor, at any time deemed necessary by either County or Contractor, to 
assist in the negotiation of price adjustments and change orders or the 
settlement of disputes and claims.  In the case of legal proceedings, Escrow Bid 
Documentation shall be used subject to the terms of an appropriate protective 
order if requested by Contractor and ordered by a court of competent jurisdiction.  
Examination of the Escrow Bid Documentation is subject to the following 
conditions: 

 
(1) As trade secrets, the Escrow Bid Documentation is proprietary and 

confidential to the extent allowed by law. 
 
(2) County and Contractor shall each designate, in writing to the other party 

SEVEN (7) calendar days prior to any examination, the names of 
representatives who are authorized to examine the Escrow Bid 
Documentation.  No other person shall have access to the Escrow Bid 
Documentation. 

 
(3) Access to the documents may take place only in the presence of duly 

designated representatives of the County and Contractor. If Contractor 
fails to designate a representative or appear for joint examination on 
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SEVEN (7) calendar days notice, then the County representative may 
examine the Escrow Bid Documents alone upon an additional THREE (3) 
calendar days notice if a representative of the Contractor does not appear 
at the time set. 

 
(4) If a subcontractor has submitted sealed information to be included in the 

Escrow Bid Documents, access to those documents may take place only 
in the presence of a duly designated representative of the County, 
Contractor and that subcontractor.  If that subcontractor fails to designate 
a representative or appear for joint examination on SEVEN (7) calendar 
days notice, then the County representative and/or the Contractor may 
examine the Escrow Bid Documentation without that subcontractor 
present upon an additional THREE (3) calendar days notice if a 
representative of that subcontractor does not appear at the time set. 

 
c. The Escrow Bid Documentation will be returned to Contractor at such time as the 

Contract has been completed and final settlement has been achieved. 
 
 
 

END OF DOCUMENT 
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ESCROW AGREEMENT FOR 
SECURITY DEPOSITS IN LIEU OF RETENTION 

Public Contact Code Section 22300 
 

This Escrow Agreement ("Escrow Agreement") is made and entered into this   day of     
______ , 20___, by and between County of Alameda, whose address is 
 __________________, _______________, California (“County”); and 

          , whose place of 
business is located at         , 
("Contractor"); and  

          , a state or federally 
chartered bank in the state of California, whose place of business is located at    
    , ("Escrow Agent"). 
 
For the consideration hereinafter set forth, County, Contractor, and Escrow Agent agree as 
follows: 
 
1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 

hereby incorporated by reference, Contractor has the option to deposit securities with 
Escrow Agent as a substitute for retention earnings required to be withheld by County 
pursuant to the Construction Contract No.     entered into between County 
and Contractor for the       [Name of Project], in 
the amount of             
dated,    , 20___, (the "Contract"). Alternatively, on written request of 
Contractor, County shall make payments of the retention earnings directly to Escrow 
Agent. When Contractor deposits the securities as a substitute for Contract earnings, 
Escrow Agent shall notify County within ten (10) calendar days of the deposit. The 
market value of the securities at the time of substitution and at all times from substitution 
until the termination of the Escrow Agreement shall be at least equal to the cash amount 
then required to be withheld as retention under terms of Contract between County and 
Contractor.  

 
Securities shall be held in name of County of Alameda, and shall designate Contractor 
as beneficial owner. 

 
2. County shall make progress payments to Contractor for those funds which otherwise 

would be withheld from progress payments pursuant to Contract provisions, provided 
that Escrow Agent holds securities in form and amount specified above. 

 
3. When County makes payment of retention earned directly to Escrow Agent, Escrow 

Agent shall hold them for the benefit of Contractor until the time that the escrow created 
under this Escrow Agreement is terminated. Contractor may direct the investment of the 
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payments into securities. All terms and conditions of this Escrow Agreement and the 
rights and responsibilities of the Parties shall be equally applicable and binding when 
County pays Escrow Agent directly. 

 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow 

Agent in administering the Escrow Account, and all expenses of County.  These 
expenses and payment terms shall be determined by County, Contractor, and Escrow 
Agent. 

 
5. Interest earned on securities or money market accounts held in escrow and all interest 

earned on that interest shall be for sole account of Contractor and shall be subject to 
withdrawal by Contractor at any time and from time to time without notice to County. 

 
6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow 

Account only by written notice to Escrow Agent accompanied by written authorization 
from County to Escrow Agent that County consents to withdrawal of amount sought to 
be withdrawn by Contractor. 

 
7. County shall have the right to draw upon the securities and/or withdraw amounts from 

the Escrow Account in event of default by Contractor.  Upon seven (7) days written 
notice to Escrow Agent from County of the default, if applicable, Escrow Agent shall 
immediately convert the securities to cash and shall distribute the cash as instructed by 
County. 

 
8. Upon receipt of written notification from County certifying that the Contract is final and 

complete, and that Contractor has complied with all requirements and procedures 
applicable to the Contract, Escrow Agent shall release to Contractor all securities and 
interest on deposit less escrow fees and charges of the Escrow Account. The escrow 
shall be closed immediately upon disbursement of all monies and securities on deposit 
and payments of fees and charges. 

 
9. Escrow Agent shall rely on written notifications from County and Contractor pursuant to 

Paragraphs 5 through 8, inclusive, of this Escrow Agreement and County and Contractor 
shall hold Escrow Agent harmless from Escrow Agent's release and disbursement of 
securities and interest as set forth above. 

 
10. Names of persons who are authorized to give written notice or to receive written notice 

on behalf of County and on behalf of Contractor in connection with the foregoing, and 
exemplars of their respective signatures are as follows: 

 
On behalf of County:    On behalf of Contractor: 
 
             
Title       Title 
             
Name       Name 
 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

 
ALAMEDA COUNTY GSA-BMD ESCROW AGREEMENT FOR 

SECURITY DEPOSITS IN LIEU OF RETENTION 
Page 3 of 3 DOCUMENT 00 57 00 

 

             
Signature      Signature 
             
Address      Address 
 
On behalf of Escrow Agent: 
 
      
Title      
      
Name      
      
Signature     
      
Address     
 
 At the time of Escrow Account is opened, County and Contractor shall deliver to Escrow 
Agent a fully executed of this Agreement. 
 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper 
officers on the date first set forth above. 
 
On behalf of County:               On behalf of Contractor: 
 
             
Title       Title 
             
Name       Name 
             
Signature      Signature 
             
Address      Address 
 
On behalf of Escrow Agent: 
 
      
Title      
      
Name      
      
Signature     
      
Address     
 
 
 

END OF DOCUMENT 
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PERFORMANCE BOND FORM 
(100% of Contract Price) 

 
(Note:  Bidders must use this form, NOT a surety company form.)  
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

WHEREAS, the Board of Supervisors of the County of Alameda (“County”) and 
                         , ("Principal)" have entered into a contract for 
the furnishing of all materials and labor, services and transportation, necessary, convenient, and proper 
to perform the following project: 
 

Job Order Contract No. 22057, Master Contract No. 902036, Job Order Contracting 2022-2023 ADA, 
Major Maintenance and Tenant Improvement Projects  

 
(“Project” or “Contract”) 
 
which Contract dated                          , and all of the Contract Documents attached 
to or forming a part of the Contract, are hereby referred to and made a part hereof, and  
 

 
 And WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for 

the faithful performance of the Contract; 
 
NOW, THEREFORE, the Principal and                                        
("Surety") are held and firmly bound unto the Board of County in the penal sum of    
  Dollars ($  ), lawful money of the United States, for the payment of which sum 
well and truly to be made we bind ourselves, our heirs, executors, administrators, successors, and 
assigns jointly and severally, firmly by these presents, to perform all the work required to complete the 
Project and to pay to County all damages County incurs as a result of the Principal’s failure to perform 
all the Work required to complete the Project. 
 
The condition of the obligation is such that, if the above bounden Principal, his or its heirs, executors, 
administrators, successors, or assigns, shall in all things stand to and abide by, and well and truly keep 
and perform the covenants, conditions, and agreements in the Contract and any alteration thereof 
made as therein provided, on his or their part to be kept and performed at the time and in the intent and 
meaning, and shall indemnify and save harmless County, its trustees, officers and agents, as therein 
stipulated, then this obligation shall become null and void, otherwise it shall be and remain in full force 
and virtue. 
 
And the Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, or addition to the terms of the contract or to the work to be performed thereunder or the 
specifications accompanying the same shall in any way affect its obligation on this bond, and it does 
hereby waive notice of any such change, extension of time, alteration, or addition to the terms of the 
Contract or to the work or to the specifications. 
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IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all 
purposes be deemed an original thereof, have been duly executed by the Principal and Surety above 
named, on the               day of    , 20__. 
 
 
(Affix Corporate Seal)                     

Principal 
 
      
By 

 
            

Surety 
 
            

By 
 
            

Name of California Agent of Surety 
 
            

Address of California Agent of Surety  
 
            

Telephone Number of California Agent of Surety  
 
Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of 
Attorney and Certificate of Authority for Surety.  The California Department of Insurance must 
authorize the Surety to be an admitted surety insurer. 
 
 
 

END OF DOCUMENT 
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PAYMENT BOND FORM 
Contractor's Labor & Material Payment Bond 

(100% of Maximum Contract Value) 
 
(Note: Bidders must use this form, NOT a surety company form.)  
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
That WHEREAS, the Board of Supervisors of the County of Alameda (“County”) and  
                                                             ("Principal") have entered into a contract for the 
furnishing of all materials and labor, services and transportation, necessary, convenient, and 
proper to 
 
Job Order Contract No. 22057, Master Contract No. 902036, Job Order Contracting 2022-2023 

ADA, Major Maintenance and Tenant Improvement Projects  
 
which Contract dated                                                  , and all of the Contract Documents 
attached to or forming a part of the Contract, are hereby referred to and made a part hereof, and  
 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering 
upon the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to 100 percent (100%) of the Maximum Contract Value, 
to secure the claims to which reference is made in sections 9000, 9100, 9356 through 9560 and 
9564 of the Civil Code of California, and division 2, part 7, of the Labor Code of California.  
 
NOW, THEREFORE, WE, the Principal and                          , 
("Surety") are held and firmly bound unto all laborers, material men, and other persons referred 
to in said statutes in the sum of     Dollars ($  ), lawful 
money of the United States, being a sum not less than the total amount payable by the terms of 
Contract, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, successors, or assigns, jointly and severally, by these presents. 
 
The condition of this obligation is that if the Principal or any of his or its subcontractors, of the 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall fail to 
pay for any labor, materials, provisions, provender, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any kind, 
or for amounts due under the Unemployment Insurance Act with respect to such work or labor, 
that the Surety will pay the same in an amount not exceeding the amount herein above set forth, 
and also in case suit is brought upon this bond, will pay a reasonable attorney's fee to be 
awarded and fixed by the Court, and to be taxed as costs and to be included in the judgment 
therein rendered. 
 
It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and 
all persons, companies, and corporations entitled to file claims under sections 9000, 9100, 9356 
through 9560 and 9564 of the Civil Code, so as to give a right of action to them or their assigns 
in any suit brought upon this bond. 
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Should the condition of this bond be fully performed, then this obligation shall become null and 
void; otherwise it shall be and remain in full force and affect. If the aggregate of Job Orders 
issued under the contract exceeds $1,000,000.00, an increase in the payment and performance 
bond will be required to the amount of not less than one hundred percent (100%) of the 
Maximum Contract Value. At no time may the sum of issued Job Orders exceed the amount of 
the Payment Bond and Performance Bond. 
 
And the Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, or addition to the terms of Contract or the specifications accompanying the 
same shall in any manner affect its obligations on this bond, and it does hereby waive notice of 
any such change, extension, alteration, or addition. 
 
IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall 
for all purposes be deemed an original thereof, have been duly executed by the Principal and 
Surety above named, on the    day of    , 20___. 
 
 
(Affix Corporate Seal)         

Principal 
 

            
By 

 
            

Surety 
 
            

By 
 
            

Name of California Agent of Surety 
 
            

Address of California Agent of Surety  
 
            

Telephone Number of California Agent of Surety  
 
Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of 
Attorney and Certificate of Authority for Surety.  The California Department of Insurance 
must authorize the Surety to be an admitted surety insurer. 
 
 

END OF DOCUMENT 
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FINAL SETTLEMENT CERTIFICATE FORM 
 
THIS FINAL SETTLEMENT AGREEMENT AND RELEASE OF CLAIMS (“Agreement 
and Release”) IS MADE AND ENTERED INTO THIS    DAY OF   
 , 20___ by and between the County of Alameda (“County”) and    
      (“Contractor”), whose place of business is   
      . 
 

RECITALS: 
 
1. County and Contractor entered into PROJECT/CONTRACT NO.:    

(“Contract” or “Project”) in the County of Alameda, California. 
 
2. The Work under the Contract has been completed.  
 
NOW, THEREFORE, it is mutually agreed between County and Contractor as follows:  
 

AGREEMENT 
 
3. Contractor will only be assessed liquidated damages as detailed below: 
 

Original Contract Sum $     
 
Modified Contract Sum $     
 
Payment to Date  $     
 
Liquidated Damages  $     
 
Payment Due Contractor $     

 
4. Subject to the provisions hereof, County shall forthwith pay to Contractor the 

undisputed sum of $   (      Dollars and  
  Cents) under the Contract, less any amounts represented by any notice 
to withhold funds on file with County as of the date of such payment. 

 
5. Contractor acknowledges and hereby agrees that there are no unresolved or 

outstanding claims in dispute against County arising from the performance of 
work under the Contract, except for the claims described in Paragraph 6 and 
continuing obligations described in Paragraph 8.  It is the intention of the parties 
in executing this Agreement and Release that this Agreement and Release shall 
be effective as a full, final and general release of all claims, demands, actions, 
causes of action, obligations, costs, expenses, damages, losses and liabilities of 
Contractor against County, all its respective agents, employees, inspectors, 
assignees and transferees except for the Disputed Claim is set forth in 
Paragraph 6 and continuing obligations described in Paragraph 8 hereof. 
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6. The following claims are disputed (hereinafter, the "Disputed Claims") and are 

specifically excluded from the operation of this Agreement and Release: 
 

Claim No.    Description of Claim Amount of Claim     Date Claim Submitted 
 
 
7. Consistent with California Public Contract Code section 7100, Contractor hereby 

agrees that, in consideration of the payment set forth in Paragraph 4 hereof, 
Contractor hereby releases and forever discharges County, all its agents, 
employees, inspectors, assignees, and transferees from any and all liability, 
claims, demands, actions, or causes of action of whatever kind or nature arising 
out of or in any way concerned with the Work under the Contract. 

 
8. Guarantees and warranties for the Work, and any other continuing obligation of 

Contractor, shall remain in full force and effect as specified in the Contract 
Documents. 

 
9. To the furthest extent permitted by California law, Contractor shall defend, 

indemnify, and hold harmless the County, its agents, representatives, officers, 
consultants, employees, trustees, and volunteers (the "indemnified parties") from 
any and all losses, liabilities, claims, suits, and actions of any kind, nature, and 
description, including, but not limited to, attorneys' fees and costs, directly or 
indirectly arising out of, connected with, or resulting from the performance of the 
Contract unless caused wholly by the sole negligence or willful misconduct of the 
indemnified parties. 

 
10. Contractor hereby waives the provisions of California Civil Code section 1542 

which provides as follows:  
 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE 
CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR 
HER FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF 
KNOWN BY HIM OR HER MUST HAVE MATERIALLY AFFECTED HIS 
OR HER SETTLEMENT WITH THE DEBTOR.  

 
11. The provisions of this Agreement and Release are contractual in nature and not 

mere recitals and shall be considered independent and severable.  If any such 
provision or any part thereof shall be at any time held invalid in whole or in part 
under any federal, state, county, municipal, or other law, ruling, or regulations, 
then such provision, or part thereof, shall remain in force and effect to the extent 
permitted by law, and the remaining provisions of this Agreement and Release 
shall also remain in full force and effect, and shall be enforceable. 

 
12. All rights of County shall survive completion of the Work or termination of 

Contract, and execution of this Release. 
 

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * * 
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COUNTY OF ALAMEDA       
 
TITLE:        
 
NAME:        
 
SIGNATURE:       
 
 
 
CONTRACTOR 
 
TITLE:        
 
NAME:        
 
SIGNATURE:       
 
 
 

END OF DOCUMENT 
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WARRANTY FORM 
 
        ("Contractor") hereby agrees that the 
      (“Work” of Contractor) which Contractor has installed for 
County of Alameda ("County") for the following project: 
 
PROJECT:         (Project Name) 
 
(“Project” or “Contract”) 
 
has been performed in accordance with the requirements of the Contract Documents and that 
the Work as installed will fulfill the requirements of the Contract Documents. 
 
The undersigned agrees to repair or replace any or all of such Work that may prove to be 
defective in workmanship or material together with any other adjacent Work that may be 
displaced in connection with such replacement within a period of     year(s) from 
the date of completion as defined in Public Contract Code section 7107, subdivision (c), 
ordinary wear and tear and unusual abuse or neglect excepted.  The date of completion is 
_________________, 20___. 
 
In the event of the undersigned’s failure to comply with the above-mentioned conditions within a 
reasonable period of time, as determined by County, but not later than seven (7) days after 
being notified in writing by County, the undersigned authorizes the County to proceed to have 
said defects repaired and made good at the expense of the undersigned.  The undersigned 
shall pay the costs and charges therefor upon demand. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:            
 
Representatives to be contacted for service subject to terms of Contract:  
 
NAME:          
 
ADDRESS:          
 
PHONE NO.:          
 

END OF DOCUMENT 
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GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 
1.1   Definitions 

Wherever used in the Contract Documents, the following terms shall have the meanings 
indicated, which shall be applicable to both the singular and plural thereof: 

1.1.1 Adjustment Factor:  The Contractor’s competitively bid price adjustment to the Unit 
Prices as published in the Construction Task Catalog®. Adjustment Factors are 
expressed as a multiplicative increase or decrease from the Unit Prices. 

1.1.2 Adverse Weather:  Shall be only weather that satisfies all of the following 
conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or cold 
conditions in excess of the norm for the location and time of year it occurred, (2) 
unanticipated, and (3) at the Project. 

1.1.3 Approval, Approved, and/or Accepted:   Refer to written authorization, unless 
stated otherwise.  

1.1.4 Architect:  The individual, partnership, corporation, joint venture, or any 
combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means 
the County's Architect on this Project or the Architect’s authorized representative. 

1.1.5 Architect’s Supplemental Instruction:  A document prepared by the Architect to 
provide supplemental instructions or interpretations or to order minor changes in 
the work not involving adjustment in the Contract Amount or Contract Time.   

1.1.6 Price Criteria Figure:  The sum of the weighted Adjustment Factors, used to 
determine the low bid, as determined on the basis of the Price Criteria Figure 
Formula provided in the Price Bid Form. 

1.1.7 Bidder:  A contractor who intends to provide a bid to the County to perform the 
Work of this Contract. The term Proposer used in this document shall be 
synonymous with the word Bidder as the work may appear in other Contract 
Documents, or in documents supplied for the purposes of preparing a Proposal. 
(Also referred to as best value bidder). 

1.1.8 Best value: A procurement process whereby the Contractor is  is selected on the 
basis of objective criteria for evaluating the bidders’ qualifications  with the resulting 
selection representing the best combination of price and qualifications, pursuant to 
Public Contract Code section 20155.  

1.1.9 Construction Change Directive:  A written order prepared and issued by the 
County, the Construction Manager, and/or the Architect and signed by the County 
and the Architect, directing a change in the Detailed Scope of Work. County will 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 

 

ALAMEDA COUNTY GSA-BMD GENERAL CONDITIONS – JOB ORDER 
CONTRACT 

Page 9 of 80 DOCUMENT 00 72 13 
 

issue a Supplemental Job Order for any Construction Change Directives that result 
in a change in price. 

1.1.10 Construction Manager: The individual, partnership, corporation, joint venture, or 
any combination thereof, or its authorized representative, named as such by the 
County.  If no Construction Manager is used on the Project that is the subject of 
this Contract, then all references to Construction Manager herein shall be read to 
refer to County. 

1.1.11 Construction Schedule:  The progress schedule of construction of the Project as 
provided by Contractor and approved by County 

1.1.12 Construction Task Catalog®:  A comprehensive listing of construction related tasks 
together with a specific unit of measurement and a Unit Price.  (Also referred to as 
the ‘CTC’.) 

1.1.13 Contract, Contract Documents:  The Contract consists exclusively of the 
documents evidencing the agreement of the County and Contractor, identified as 
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the Contract Documents.  The Contract Documents consist of the following 
documents: 
1.1.13.1 Notice to Bidders 
1.1.13.2 Instructions to Bidders 
1.1.13.3 Supplementary Instructions to Bidders – Construction Outreach 

Program 
1.1.13.4 Qualifications Form  
1.1.13.5 Price Bid Form 
1.1.13.6 Bid Security Form 
1.1.13.7 Non-Collusion Affidavit 
1.1.13.8 Workers’ Compensation Certification 
1.1.13.9 Prevailing Wage and Related Labor Requirements Certification 
1.1.13.10 Construction Outreach Program Certifications 
1.1.13.11 Hazardous Materials Certification 
1.1.13.12 Imported Materials Certification 
1.1.13.13 Notice of Award  
1.1.13.14 Agreement 
1.1.13.15 Notice to Proceed 
1.1.13.16 Escrow of Bid Documentation 
1.1.13.17 Escrow Agreement for Security Deposits in Lieu of Retention 
1.1.13.18 Performance Bond 
1.1.13.19 Payment Bond (Contractor’s Labor & Material Payment Bond) 
1.1.13.20 General Conditions 
1.1.13.21 Special Conditions 
1.1.13.22 Hazardous Materials Procedures and Requirements 
1.1.13.23 Task Specifications Divisions 01 through 49 
1.1.13.24 All Job Orders, Detailed Scope of Work, Request for Proposals 
1.1.13.25 Construction Task Catalog® & Technical Specifications 
1.1.13.26 All Plans, Technical Specifications, and Drawings 
1.1.13.27 Any and all addenda to any of the above documents 
1.1.13.28 Any and all change orders or written modifications to the above   

documents if approved in writing by the County. 
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1.1.14 Contract Time:  The time period stated in the Agreement for the completion of the 
Work. 

1.1.15 Contractor:  The person or persons identified in the Agreement as contracting to 
perform the Work to be done under this Contract, or the legal representative of 
such a person or persons. 

1.1.16 County:  County of Alameda, acting through its Board of Supervisors or any of its 
authorized agents. The County may, at any time:  

1.1.16.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the Contract 
Documents indicate the Contractor will communicate with or provide notice 
to the County; and/or 

1.1.16.2 Direct the Construction Manager or the Architect to communicate with or 
direct the Contractor on matters for which the Contract Documents indicate 
the County will communicate with or direct the Contractor.   

1.1.17 Daily Job Report(s):  Daily Project reports prepared by the Contractor's 
employee(s) who are present on Site, which shall include the information required 
herein. 

1.1.18 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 
1.1.19 Detailed Scope of Work: A document setting forth the work the Contractor is 

obligated to complete for a particular Job Order. 
1.1.20  Drawings: (or “Plans”) The graphic and pictorial portions of the Contract 

Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of 
operation, and diagrams.  

1.1.21 General Facilities Adjustment Factor:  Adjustment Factors that apply when Job 
Order Work is performed in all locations other than those defined by Secured 
Facilities Adjustment Factors. 

1.1.22 Job Order:  A document signed by the County and the Contractor, or by only the 
County in the case of a Unilateral Job Order, that describes Work to be 
accomplished for the Job Order Price. The County has sole discretion to determine 
the number and scope of Job Orders issued.  Each Job Order will include a 
Request for Proposal, a Detailed Scope of Work, a firm fixed lump sum price, a 
time duration for the completion of the Work and any special conditions that might 
apply to that specific Job Order, such as Liquidated Damages. (Also referred to as 
‘Project’). 

1.1.23 Job Order Contract: A competitively bid, indefinite quantity contract for 
accomplishing construction and construction related services.  Work is 
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accomplished through the issuance of individual Job Orders. (Also referred to as 
‘JOC’ and ‘Contract’). 

1.1.24 Job Order Notice to Proceed: Written notice issued by the County to Contractor 
authorizing Contractor to proceed with each Job Order and specifying the first day 
of the Contract Time for the Job Order. 

1.1.25 Job Order Plans:  The graphic and pictorial portions of the Job Order as defined in 
the Detailed Scope of Work, illustrating the design, character, location, and 
dimensions of the Work to be performed, generally including but not limited to, 
elevations, sections, details, schedules, General Notes, specific notes, and 
diagrams.  Synonymous with “Drawings”, “Contract Drawings”, and “Plans”. 

1.1.26 Job Order Price- The value of the approved Job Order Price Proposal minus the 
1% Contractor License Fee. 

1.1.27 Job Order Proposal: The documents prepared by the Contractor stating a firm fixed 
price to perform a specific Detailed Scope of Work. The Proposal includes shop 
drawings and sketches, permits and submittals as necessary, a detailed cost 
Proposal comprised of line items from the Construction Task Catalog®, supporting 
documentation for any Non-Pre-priced items, a construction schedule, the list of 
subcontractors with their current California State Department of Industrial Relations 
(DIR) registration numbers for all subcontractors performing any services over 
$1000, supporting certification documentation as necessary for Enhanced 
Construction Outreach Program(ECOP) and other documentation as may be 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 

 

ALAMEDA COUNTY GSA-BMD GENERAL CONDITIONS – JOB ORDER 
CONTRACT 

Page 13 of 80 DOCUMENT 00 72 13 
 

required by the County prior to the issuance of a Job Order. (Also referred to as 
“Proposal” or “Proposal Package”).   

1.1.28 Job Order (or Task) Specifications: Description of the manner of performing the 
Work and the quantities, qualities and types of materials to be furnished. 

1.1.29 Job Order Completion Time:  Unless otherwise provided, the Job Order 
Completion Time is the period of time, including authorized adjustments, identified 
for Completion of the Detailed Scope of Work of a Job Order.  

1.1.30 Joint Scope Meeting: Meeting at the project site attended by the County and the 
Contractor to jointly scope the Work. (Also referred to as the Site Visit”). 

1.1.31  Maximum Contract Value: The maximum dollar value of Work that the County may 
order during the term of the Job Order Contract. 

1.1.32 Minimum Contract Value: The minimum dollar value of Work that the County must 
order during the term of the Job Order Contract 

1.1.33 Non-Pre-priced Tasks:  Units of Work which are not included in the Construction 
Task Catalog but which are within the general scope and intent of this Contract. 
(Also referred to as ‘NPP’). 

1.1.34 Normal Working Hours: Standard shift work between the hours of 7:00 AM and 
5:00 PM, Monday thru Friday. 

1.1.35 Other than Normal Working Hours:  Hours outside Normal Working Hours including 
all day Saturday, Sunday and County Holidays. 

1.1.36 Pre-Priced Tasks: A task described in, and for which a Unit Price is set forth in the 
Construction Task Catalog® 

1.1.37 Premises:  The real property owned or leased by the County on which the Site is 
located.  

1.1.38  Product(s):  New material, machinery, components, equipment, fixtures and 
systems forming the Work, including existing materials or components required 
and approved by the County for reuse. 

1.1.39 Product Data:  Illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams, and other information furnished by the Contractor to illustrate 
a material, product, or system for some portion of the Work. 

1.1.40 Project:  The planned undertaking as provided for in the Contract Documents, 
including the planned undertaking for each Job Order or series of related Job 
Orders. 

1.1.41 Program Manager:  The individual, partnership, corporation, joint venture, or any 
combination thereof, or its authorized representative, named as such by the 
County.  If no Program Manager is designated for Project that is the subject of this 
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Contract, then all references to Project Manager herein shall be read to refer to 
County. 

1.1.42 Provide:  Shall include “provide complete in place,” that is, “furnish and install,” and 
“provide complete and functioning as intended in place” unless specifically stated 
otherwise. 

1.1.43 Request for Information:  A written request prepared by the Contractor requesting 
that the Architect provide additional information necessary to clarify or amplify an 
item in the Contract Documents that the Contractor believes is not clearly shown or 
called for in the Drawings or Specifications or other portions of the Contract 
Documents, or to address problems that have arisen under field conditions. 

1.1.44 Request for Proposal:  The County’s formal request for the Contractor to provide a 
Job Order Proposal. (Also referred to as ‘RFP’). 

1.1.45 Request for Substitution:  A request by Contractor to substitute an equal or 
superior material, product, thing, or service for a specific material, product, thing, or 
service that has been designated in the Contract Documents by a specific brand or 
trade name. 

1.1.46 Safety Orders:  Written and/or verbal orders for construction issued by the 
California Division of Industrial Safety (“CalOSHA”) or by the United States 
Occupational Safety and Health Administration (“OSHA”). 

1.1.47 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  
Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions. 

1.1.48 Samples:  Physical examples that illustrate materials, products, equipment, 
finishes, colors, or workmanship and that, when approved in accordance with the 
Contract Documents, establish standards by which portions of the Work will be 
judged. 

1.1.49 Secured Facilities Adjustment Factor:  Adjustment Factors that apply when Job 
Order Work is performed within Detention and Secured Facilities (requiring site 
clearance) as identified in the Detailed Scope of Work. 

1.1.50 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, schedules, 
and other data that are prepared by the Contractor, a subcontractor, manufacturer, 
supplier, or distributor, that illustrate how specific portions of the Work shall be 
fabricated or installed. 

1.1.51 Site:  The Project site as shown on the Drawings. 
1.1.52 Specifications:  That portion of the Contract Documents, Division 01 through 

Division 49, and all technical sections, and addenda to all of these, if any, 
consisting of written descriptions and requirements of a technical nature of 
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materials, equipment, construction methods and systems, standards, and 
workmanship. 

1.1.53 Subcontractor:  A contractor and/or supplier who is under contract with the 
Contractor or with any other subcontractor, regardless of tier, to perform a portion 
of the Work of the Project.  

1.1.54 Submittal Schedule:  The schedule of submittals as provided by Contractor and 
approved by County. 

1.1.55 Supplemental Job Order:  A written order to the Contractor issued after the 
issuance of a Job Order authorizing an addition to, deletion from, or revision in the 
Detailed Scope of Work, and/or authorizing an adjustment in the Job Order Price or 
Job Order Completion Time.  Changes to the Job Order are accomplished by 
issuance of a Supplemental Job Order to the original Job Order. (Also commonly 
referred to as a “Change Order”.) 

1.1.56 Surety:  The person, firm, or corporation that executes as surety the Contractor’s 
Performance Bond and Payment Bond, and must be a California admitted surety 
insurer as defined in the Code of Civil Procedure section 995.120. 

1.1.57 Unit Price:  The price published in the Construction Task Catalog® for  a specific  
construction or construction related work task.  Unit Prices are fixed for the 
duration of the Contract. Each Unit Price is comprised of the cost of all Labor, 
Equipment and Materials required to accomplish that specific Pre-priced task. 

1.1.58 Work:  All labor, materials, equipment, components, appliances, supervision, 
coordination, and services required by, or reasonably inferred from, the Contract 
Documents, that are necessary for the construction and completion of the Project. 
Work of this Contract will be set forth in the Detailed Scope of Work referenced in 
the individual Job Orders. The Contractor is required to complete each Detailed 
Scope of Work for the Job Order Sum within the Job Order Completion Time. 

1.2 The Work 
This Job Order Contract (JOC) is an indefinite quantity contract pursuant to which the 
Contractor will perform a variety of projects, consisting of specific construction tasks, which may 
occur at different locations. The scope of the General Construction JOC Contract is for general 
construction, repair, remodel, ADA upgrades and other repetitive related work to be performed 
for the County of Alameda.  The County has published a Construction Task Catalog (CTC) 
containing a series of construction tasks with preset Unit Prices. The CTC was developed using 
experienced labor and high quality materials. All Unit Prices are based on local labor, material 
and equipment prices including the current prevailing wages. The Contractor will bid Adjustment 
Factors to be applied to the Unit Prices. The price of an individual project will be determined by 
multiplying the preset Unit Prices and the appropriate quantities by the appropriate Adjustment 
Factor. 

1.2.1 The scope of Work for this Contract will be determined by the Detailed Scope of 
Work issued in connection with individual Job Orders. The scope of work, for each 
project will be explained to the Contractor at a Joint Scope Meeting. The County 
will provide a Request for Job Order Proposal and Detailed Scope of Work to the 
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Contractor. The Contractor will be required to review the Detailed Scope of Work 
and develop a Price Proposal using appropriate tasks, quantities and the 
applicable Adjustment Factor(s). The County will review the Contractor’s Proposal 
in detail and, if found to be reasonable and acceptable, a Job Order may be 
issued. The agreed upon price will be the fixed price for the performance of the 
Detailed Scope of Work. 

1.3 Laws Concerning The Contract 
Contract is subject to all provisions of the Constitution and laws of California governing, 
controlling, or affecting County, or the property, funds, operations, or powers of County, and 
such provisions are by this reference made a part hereof.  Any provision required by law to be 
included in this Contract shall be deemed to be inserted. 

1.4 No Oral Agreements 
No oral agreement or conversation with any officer, agent, or employee of County, either before 
or after execution of Contract or individual Job Orders, shall affect or modify any of the terms or 
obligations contained in any of the documents comprising the Contract or Job Order. 

1.5 No Assignment 
Contractor shall not assign this Contract or any Job Order or any part thereof including, without 
limitation, any services or money to become due hereunder without the prior written consent of 
the County.  Assignment without County’s prior written consent shall be null and void.  Any 
assignment of money due or to be come due under this Contract shall be subject to a prior lien 
for services rendered or material supplied for performance of work called for under this Contract 
in favor of all persons, firms, or corporations rendering services or supplying material to the 
extent that claims are filed pursuant to the Civil Code, Code of Civil Procedure, Government 
Code, Labor Code, and/or Public Contract Code, and shall also be subject to deductions for 
liquidated damages or withholding of payments as determined by County in accordance with 
this Contract.  Contractor shall not assign or transfer in any manner to a Subcontractor or 
supplier the right to prosecute or maintain an action against the County. 

1.6  Notice And Service Thereof 
1.6.1 Any notice from one party to the other or otherwise under Contract shall be in 

writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any 
purpose whatsoever unless served in one of the following manners 

1.6.2 If notice is given by personal delivery thereof, it shall be considered delivered on 
the day of delivery. 

1.6.2.1 If notice is given by overnight delivery service, it shall be considered 
delivered on (1) day after date deposited, as indicated by the delivery 
service. 

1.6.2.2 If notice is given by depositing same in United States mail, enclosed in a 
sealed envelope, it shall be considered delivered three (3) days after date 
deposited, as indicated by the postmarked date. 
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1.6.2.3 If notice is given by registered or certified mail with postage prepaid, return 
receipt requested, it shall be considered delivered on the day the notice is 
signed for. 

1.7  No Waiver 
The failure of County in any one or more instances to insist upon strict performance of any of 
the terms of this Contract or to exercise any option herein conferred shall not be construed as a 
waiver or relinquishment to any extent of the right to assert or rely upon any such terms or 
option on any future occasion.  No action or failure to act by the County, Architect, or 
Construction Manager shall constitute a waiver of any right or duty afforded the County under 
the Contract, nor shall any action or failure to act constitute an approval of or acquiescence in 
any breach thereunder, except as may be specifically agreed in writing. 

1.8  Substitutions For Specified Items 
See Special Conditions. Document 00 73 13 

1.9  Materials and Work 
1.9.1 Except as otherwise specifically stated in this Contract or in an applicable Job 

Order, Contractor shall provide and pay for all materials, labor, tools, equipment, 
transportation, supervision, temporary constructions of every nature, and all other 
services, management, and facilities of every nature whatsoever necessary to 
execute and complete this Contract and associated Job Orders within the Job 
Order Time(s). 

1.9.2 Unless otherwise specified, all materials shall be new and the best of their 
respective kinds and grades as noted or specified, and workmanship shall be of 
good quality. 

1.9.3 Materials shall be furnished in ample quantities and at such times as to insure 
uninterrupted progress of Work and shall be stored properly and protected as 
required. 

1.9.4 For all materials and equipment specified or indicated in the Drawings and/or 
Detailed Scope of Work, the Contractor shall provide all labor, materials, 
equipment, and services necessary for complete assemblies and complete working 
systems, functioning as intended.  Incidental items not indicated on Drawings, nor 
mentioned in the Specifications, that can legitimately and reasonably be inferred to 
belong to the Work described, or be necessary in good practice to provide a 
complete assembly or system, shall be furnished as though itemized here in every 
detail.  In all instances, material and equipment shall be installed in strict 
accordance with each manufacturer’s most recent published recommendations and 
specifications. 

1.9.5 Contractor shall, after issuance of each Job Order Notice To Proceed by County 
and after relevant submittals have been approved, place orders for materials 
and/or equipment as specified so that delivery of same may be made without 
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delays to the Work. Contractor shall, upon demand from County, present 
documentary evidence showing that orders have been placed. 

1.9.6 County reserves the right but has no obligation, for any neglect in complying with 
the above instructions, to place orders for such materials and/or equipment as it 
may deem advisable in order that the Work may be completed at the date specified 
in each Job Order, and all expenses incidental to the procuring of said materials 
and/or equipment shall be paid for by Contractor or withheld from payment(s) to 
Contractor. 

1.9.7 Contractor warrants good title to all material, supplies, and equipment installed or 
incorporated in Work and agrees upon completion of all Work to deliver the Site to 
County, together with all improvements and appurtenances constructed or placed 
thereon by it, and free from any claims, liens, or charges.  Contractor further 
agrees that neither it nor any person, firm, or corporation furnishing any materials 
or labor for any work covered by the Contract shall have any right to lien any 
portion of the Premises or any improvement or appurtenance thereon, except that 
Contractor may install metering devices or other equipment of utility companies or 
of political subdivision, title to which is commonly retained by utility company or 
political subdivision.  In the event of installation of any such metering device or 
equipment, Contractor shall advise County as to owner thereof. 

1.9.8 Nothing contained in this Article, however, shall defeat or impair the rights of 
persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights 
under any law permitting such persons to look to funds due Contractor in the hands 
of County (e.g., Stop Notices), and this provision shall be inserted in all 
subcontracts and material contracts and notice of its provisions shall be given to all 
persons furnishing material for work when no formal contract is entered into for 
such material. 

1.9.9 Title to new materials and/or equipment for the Work of this Contract and attendant 
liability for its protection and safety shall remain with Contractor until incorporated 
in the Work of this Contract and accepted by County.  No part of any materials 
and/or equipment shall be removed from its place of storage except for immediate 
installation in the Work of this Contract.  Contractor shall keep an accurate 
inventory of all materials and/or equipment in a manner satisfactory to County or its 
authorized representative and shall, at the County’s request, forward it to the 
County. 

2. COUNTY 
2.1 Occupancy 

County reserves the right to occupy portions of any Project at any time before completion.   
Neither the County's Final Acceptance, the making of Final Payment, any provision in Contract 
Documents, nor the use or occupancy of the Work, in whole or in part, by County shall 
constitute acceptance of Work not in accordance with the Contract Documents nor relieve the 
Contractor or the Contractor's Performance Bond Surety from liability with respect to any 
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warranties or responsibility for faulty or defective Work or materials, equipment and 
workmanship incorporated therein. 

3. ARCHITECT 
3.1 Role and Authority  

The County reserves the right to utilize an Architect at any time during the duration of this 
Contract. If utilized, the Architect will be determined and identified on a Job Order by Job Order 
basis and   shall represent County during the Project and will observe the progress and quality 
of the Work on behalf of County.  Architect shall have the authority to act on behalf of County to 
the extent expressly provided in the Contract Documents and to the extent determined by 
County.  Architect shall have authority to reject materials, workmanship, and/or the Work 
whenever rejection may be necessary, in Architect’s reasonable opinion, to insure the proper 
execution of the Contract. 

 

3.2 Interpretations 
Architect shall, with County and on behalf of County, determine the amount, quality, 
acceptability, and fitness of all parts of the Work, and interpret the Detailed Scope of Work, 
Specifications, Drawings, and shall, with County, interpret all other Contract Documents. 

3.3 Laws 
Architect shall have all authority and responsibility established by law, including Title 24 of the 
California Code of Regulations. 

3.4 Communications 
Contractor shall provide County and the Construction Manager with a copy of all written 
communication between Contractor and Architect at the same time as that communication is 
made to Architect, including, without limitation, all RFIs, correspondence, submittals, claims, 
and proposed Change or Supplemental Job Orders. 

4. CONSTRUCTION MANAGER 
4.1 Role and Authority 

If a construction manager is used on a Job Order (“Construction Manager” or “CM”), the 
Construction Manager will provide administration of the Contract on the County's behalf.  After 
execution of the Job Order Notice to Proceed, all correspondence and/or instructions from 
Contractor and/or County shall be forwarded through the Construction Manager.  The 
Construction Manager will not be responsible for and will not have control or charge of 
construction means, methods, techniques, sequences, or procedures or for safety precautions 
in connection with the Work, which shall all remain the Contractor’s responsibility. 

4.2 Authority to Reject 
The Construction Manager, however, will have authority to reject materials and/or workmanship 
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not conforming to the Contract Documents, as determined by the County and/or the Architect.  
The Construction Manager shall also have the authority to require special inspection or testing 
of any portion of the Work, whether it has been fabricated, installed, or fully completed.  Any 
decision made by the Construction Manager, in good faith, shall not give rise to any duty or 
responsibility of the Construction Manager to the Contractor, any Subcontractor, their agents, 
employees, or other persons performing any of the Work.  The Construction Manager shall have 
free access to any or all parts of Work at any time.     

4.3 If No Construction Manager 
If the County does not use a Construction Manager on a Job Order, all references to 
Construction Manager or CM shall be read as County. 
5. INSPECTIONS AND TESTS 

5.1 Tests and Inspections 
5.1.1 The County will select an independent testing laboratory to conduct tests.  

Selection of the materials required to be tested shall be by the laboratory or the 
County's representative and not by the Contractor.  The Contractor shall notify the 
County's representative a sufficient time in advance of its readiness for required 
observation or inspection. 

5.1.2 The Contractor shall notify the County's representative a sufficient time in advance 
of the manufacture of material to be supplied under the Contract Documents that 
must by terms of the Contract Documents be tested, in order that the County may 
arrange for the testing of same at the source of supply.  This notice shall be, at a 
minimum, seventy-two (72) hours prior to the manufacture of the material that 
needs to be tested. 

5.1.3 Any material shipped by the Contractor from the source of supply prior to having 
satisfactorily passed such testing and inspection or prior to the receipt of notice 
from said representative that such testing and inspection will not be required, shall 
not be incorporated into and/or onto the Project. 

5.1.4 The County will select and pay testing laboratory costs for all tests and inspections.  
Costs of tests of any materials found to be not in compliance with the Contract 
Documents shall be paid for by the County and reimbursed by the Contractor or 
deducted from the  Job Order Price. 

5.2 Costs for After Hours and/or Off Site Inspections 
If the Contractor performs Work outside the County’s regular working hours or requests the 
County to perform inspections off Site, costs of any inspections required outside regular working 
hours or off Site shall be borne by the Contractor and may be invoiced to the Contractor by the 
County or the County may deduct those expenses from the next Progress Payment. 

6. CONTRACTOR 
Contractor shall construct the Work for the Job Order Price(s) including any adjustment(s) to the 
Job Order Price(s) pursuant to provisions herein regarding changes to the Job Order Price(s).  
Except as otherwise noted, Contractor shall provide and pay for all labor, materials, equipment, 
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permits, fees, licenses, facilities, transportation, taxes, and services necessary for the proper 
execution and completion of the Work, except as indicated herein. 

6.1 Status of Contractor 
6.1.1 Contractor is and shall at all times be deemed to be an independent contractor and 

shall be wholly responsible for the manner in which it and its Subcontractors 
perform the services required of it by the Contract Documents.  Nothing herein 
contained shall be construed as creating the relationship of employer and 
employee, or principal and agent, between the County, or any of the County's 
employees or agents, and Contractor or any of Contractor’s Subcontractors, 
agents or employees.  Contractor assumes exclusively the responsibility for the 
acts of its employees as they relate to the services to be provided during the 
course and scope of their employment.  Contractor, its agents, its employees and 
its Subcontractors shall not be entitled to any rights or privileges of County 
employees.  County shall be permitted to monitor the Contractor’s activities to 
determine compliance with the terms of this Contract. 

6.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed 
and regulated by the Contractor’s State License Board, 3132 Bradshaw Road, Post 
Office Box 2600, Sacramento, California 98826, http://www.cslb.ca.gov. 

 
6.2 Contractor’s Supervision 

At all times during progress of the Work, while any work is being performed, Contractor shall 
keep on the Premises, and at all other locations where any Work related to the Contract is being 
performed, a competent project manager and construction superintendent who are employees 
of the Contractor, to whom the County does not object and at least one of whom shall be fluent 
in English, written and verbal.   

6.2.1 The project manager and construction superintendent shall both speak fluently the 
predominant language of the Contractor’s employees.  All workers shall be 
sufficiently competent in English to respond to inquiries and instructions and give 
directions concerning matters of safety and concerning the identification and 
location of site foremen, the Contractor’s construction superintendent and the 
Contractor’s project manager. 

6.2.2 Before commencing the Work herein, Contractor shall give written notice to County 
of the name and relevant credentials of its project manager and construction 
superintendent.  Neither the Contractor’s project manager nor construction 
superintendent shall be changed except with prior written notice to County and 
County’s approval, unless the Contractor’s project manager and/or construction 
superintendent proves to be unsatisfactory to Contractor, County, any of the 
County's employees, agents, the Construction Manager, or the Architect, in which 
case, Contractor shall notify County in writing.  The Contractor’s project manager 
and construction superintendent shall each represent Contractor, and all directions 
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given to Contractor’s project manager and/or construction superintendent shall be 
as binding as if given to Contractor. 

6.2.3 Contractor shall give efficient supervision to Work, using its best skill and attention.  
Contractor shall carefully study and compare all Contract Documents, Job Orders, 
Detailed Scopes of Work, Drawings, Specifications, and other instructions and 
shall at once report to County, Construction Manager, and Architect any error, 
inconsistency, or omission that Contractor or its employees and Subcontractors 
may discover, in writing.  The Contractor shall have responsibility for discovery of 
errors, inconsistencies, or omissions. 

6.3 Duty to Provide Fit Workers 
Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among 
their employees and shall not employ or work any unfit person or anyone not skilled in work 
assigned to that person.  It shall be the responsibility of Contractor to ensure compliance with 
this requirement.  County may require Contractor to permanently remove unfit persons from 
Project Sit 

6.3.1 Any person in the employ of Contractor or Subcontractor(s) whom County may 
deem incompetent or unfit shall be excluded from working on the Project and shall 
not again be employed on the Project except with the prior written consent of 
County. 

6.3.2 The Contractor shall furnish labor that can work in harmony with all other elements 
of labor employed or to be employed in the Work. 

6.3.3 If Contractor intends to make any change in the name or legal nature of the 
Contractor’s entity, Contractor must first notify the County.  The County shall 
determine if Contractor’s intended change is permissible while performing this 
Contract. 

6.4 Purchase of Materials and Equipment 
The Contractor is required to order, obtain, and store materials and equipment sufficiently in 
advance of its Work at no additional cost or advance payment from County to assure that there 
will be no delays. 

6.5 Documents On Work Site 
6.5.1 Contractor shall at all times keep on the Work Site, or such other location as 

County may authorize in writing one legible copy of all Contract Documents, 
including Addenda Job Orders, and Supplemental Job Orders, and titles 19 and 24 
of the California Code of Regulations, the specified edition(s) of the Uniform 
Building Code, all approved Job Orders, Detailed Scopes of Work, Drawings, 
Plans, Schedules, and Specifications, and all codes and documents referred to in 
the Specifications, and made part thereof.  These documents shall be kept in good 
order and available to County, Construction Manager, Architect, Architect’s 
representatives, and all authorities having jurisdiction.  Contractor shall be 
acquainted with and comply with the provisions of these titles as they relate to this 
Project.  Contractor shall also be acquainted with and comply with all California 
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Code of Regulations provisions relating to conditions on this Project.  Contractor 
shall coordinate with Architect and Construction Manager.  

6.5.2 Daily Job Reports.  Contractor shall maintain, at a minimum, at least one (1) set of 
Daily Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site, and must include, at a minimum, the 
following information: 

6.5.2.1 A brief description of all Work performed on that day.  This shall include a 
listing of what was done, which contractors were on site that day, and where 
on the site the work was performed. 

6.5.2.2 A brief description of all Work performed on that day.  This shall include a 
listing of what was done, which contractors were on site that day, and where 
on the site the work was performed. 

 
6.5.2.3 The weather conditions on that day. 
6.5.2.4 A list of all Subcontractor(s) working on that day,  
6.5.2.5 A list of each Contractor employee working on that day and the total hours 

worked for each employee. 
6.5.2.6 A complete list of all equipment on Site that day, whether in use or not. 
6.5.2.7 All complete list of all materials, supplies, and equipment delivered on that 

day. 
6.5.2.8 A complete list of all inspections and tests performed on that day. 
6.5.2.9 Each day Contractor shall provide a copy of the previous day’s Daily Job 

Report to the County or the County’s Construction Manager. 
6.6 Preservation of Records 

The County shall have the right to examine and audit all Daily Job Reports or other Project 
records of Contractor’s project manager(s), project superintendent(s), and/or project 
foreperson(s), all certified payroll records and/or related documents including, without limitation, 
payroll, payment, timekeeping and tracking documents; all books, estimates, records, contracts, 
documents, bid documents, bid cost data, subcontract job cost reports, and other data of the 
Contractor, any Subcontractor, and/or supplier, including computations and projections related 
to bidding, negotiating, pricing, or performing the Work or Contract modification, in order to 
evaluate the accuracy, completeness, and currency of the cost, manpower, coordination, 
supervision, or pricing data at no additional cost to the County.  These documents may be 
duplicative and/or be in addition to any Bid Documents held in escrow by the County.  The 
Contractor shall make available at its office at all reasonable times the materials described in 
this paragraph for the examination, audit, or reproduction until three (3) years after final 
payment under this Contract.  Notwithstanding the provisions above, Contractor shall provide 
any records requested by any governmental agency, if available, after the time set forth above. 
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6.7 Integration of Work 
6.7.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as required 

to make its several parts come together properly, to fit it to receive or be received 
by work of other contractors, and to coordinate tolerances to various pieces of 
work, showing upon, or reasonably implied by, the Drawings and Specifications for 
the completed structure, and shall conform them as County and/or Architect may 
direct. 

6.7.2 All cost caused by defective or ill-timed Work shall be borne by Contractor, 
inclusive of repair work. 

6.7.3 Contractor shall not endanger any work performed by it or anyone else by cutting, 
excavating, or otherwise altering work and shall not cut or alter work of any other 
contractor except with consent of County. 

6.8 Obtaining of Permits and Licenses 
Contractor shall secure and pay for all permits, licenses, and certificates necessary for 
prosecution of Work before the date of the commencement of the Work or before the permits, 
licenses, and certificates are legally required to continue the Work without interruption.  The 
Contractor shall obtain and pay, only when legally required, for all licenses, permits, inspections, 
and inspection certificates required to be obtained from or issued by any authority having 
jurisdiction over any part of the Work included in the Contract.  All final permits, licenses, and 
certificates shall be delivered to County before demand is made for final payment. 

6.9 Work to Comply With Applicable Laws and Regulations 
6.9.1 Contractor shall give all notices and comply with the following specific laws, 

ordinances, rules, and regulations and all other applicable laws, ordinances, rules, 
and regulations bearing on conduct of Work as indicated and specified, including 
but not limited to the appropriate statutes and administrative code sections.  If 
Contractor observes that Detailed Scopes of Work, Drawings and Specifications 
are at variance therewith, or should Contractor become aware of the development 
of conditions not covered by Contract Documents that will result in finished Work 
being at variance therewith, Contractor shall promptly notify County in writing, 
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including by e-mail, and any changes deemed necessary by County shall be made 
as provided in Contract for changes in Work.  

6.9.1.1 National Electrical Safety Code, U. S. Department of Commerce 
6.9.1.2 National Board of Fire Underwriters’ Regulations 
6.9.1.3 Uniform Building Code, latest addition, and the California Code of 

Regulations, title 24, including amendments 
6.9.1.4 Manual of Accident Prevention in Construction, latest edition, published by 

A.G.C. of America 
6.9.1.5 Industrial Accident Commission’s Safety Orders, State of California 
6.9.1.6 Regulations of the State Fire Marshall (title 19, California Code of 

Regulations) and Pertinent Local Fire Safety Codes 
6.9.1.7 Americans with Disabilities Act 
6.9.1.8 Government Code of the State of California 
6.9.1.9 Labor Code of the State of California, division 2, part 7, Public Works and 

Public Agencies 
6.9.1.10 Public Contract Code of the State of California 
6.9.1.11 California Art Preservation Act 
6.9.1.12 U. S. Copyright Act 
6.9.1.13 U.S. Visual Artists Rights Act  

6.9.2 Contractor shall comply with all applicable mitigation measures, if any, adopted by 
any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code section 21000 et. Seq.) 

6.9.3 If Contractor performs any Work that it knew, or through exercise of reasonable 
care should have known, to be contrary to any applicable laws, ordinance, rules, or 
regulations, Contractor shall bear all costs arising therefrom. 

6.9.4 Where Specifications or Drawings state that materials, processes, or procedures 
must be approved by the State Fire Marshall, or other body or agency, Contractor 
shall be responsible for satisfying requirements of such bodies or agencies.  

6.10 Safety/Protection of Persons and Property 
6.10.1 The Contractor will be solely and completely responsible for conditions of the Work 

Site, including safety of all persons and property during performance of the Work.  
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This requirement will apply continuously and not be limited to normal working 
hours. 

6.10.2 The wearing of hard hats will be mandatory at all times for all personnel on Site.  
Contractor shall supply sufficient hard hats to properly equip all employees and 
visitors. 

6.10.3 Any construction review of the Contractor’s performance is not intended to include 
review of the adequacy of the Contractor’s safety measures in, on, or near the 
Work Site. 

6.10.4 Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor. 

6.10.5 The Contractor shall furnish to the County a copy of the Contractor's safety plan on 
each Job Order with the Final Job Order Proposal which shall be specifically 
adapted for each Project. 

6.10.6 Contractor shall be responsible for all damages to persons or property that occur 
as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper 
care and completion and final acceptance by County.  All Work shall be solely at 
Contractor’s risk with the exception of damage to the Work caused by “acts of God” 
as defined in Public Contract Code section 7105. 

6.10.7 Contractor shall take, and require Subcontractors to take, all necessary 
precautions for safety of workers on the Project and shall comply with all applicable 
federal, state, local, and other safety laws, standards, orders, rules, regulations, 
and building codes to prevent accidents or injury to persons on, about, or adjacent 
to premises where Work is being performed and to provide a safe and healthful 
place of employment.  Contractor shall furnish, erect, and properly maintain at all 
times, all necessary safety devices, safeguards, construction canopies, signs, nets, 
barriers, lights, and watchmen for protection of workers and the public and shall 
post danger signs warning against hazards created by such features in the course 
of construction. 

6.10.8 Hazards Control – Contractor shall store volatile wastes in covered metal 
containers and remove them from the Site daily.  Contractor shall prevent 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances. 

6.10.9 Contractor shall designate a responsible member of its organization on the Project, 
whose duty shall be to post information regarding protection and obligations of 
workers and other notices required under occupational safety and health laws, to 
comply with reporting and other occupational safety requirements, and to protect 
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the life, safety, and health of workers.  Name and position of person so designated 
shall be reported to County by Contractor. 

6.10.10  Contractor shall correct any violations of safety laws, rules, orders, standards, or 
regulations.  Upon the issuance of a citation or notice of violation by the Division of 
Occupational Safety and Health, Contractor shall correct such violation promptly. 

6.10.11 Contractor shall comply with any County storm water requirements that are 
approved by the County and applicable to the Project, at no additional cost to the 
County. 

6.10.12 In an emergency affecting safety of life or of work or of adjoining property, 
Contractor, without special instruction or authorization, shall act, at its discretion, to 
prevent such threatened loss or injury.  Any compensation claimed by Contractor 
on account of emergency work shall be determined by agreement.  

6.10.13 All connections to public utilities and/or existing on-site services shall be made and 
maintained in such a manner as to not interfere with the continuing use of same by 
the County during the entire progress of the Work.   

6.10.14 Contractor shall provide such heat, covering, and enclosures as are necessary to 
protect all Work, materials, equipment, appliances, and tools against damage by 
weather conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, or 
dampness. 

6.10.15 The Contractor shall protect and preserve the Work from all damage or accident, 
providing any temporary roofs, window and door coverings, boxing, or other 
construction.  The Contractor shall be responsible for existing structures, walks, 
roads, trees, landscaping, and/or improvements in working areas; and shall provide 
adequate protection therefor.  If temporary removal is necessary of any of the 
above items, or damage occurs due to the Work, the Contractor shall replace same 
at his expense with same kind, quality, and size of Work or item damaged.  This 
shall include any adjoining property of the County and others. 

6.10.16 Contractor shall take adequate precautions to protect existing roads, sidewalks, 
curbs, pavements, utilities, adjoining property, and structures (including, without 
limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction 
operations. 

6.10.17 Contractor shall confine apparatus, the storage of materials, and the operations of 
workers to limits indicated by law, ordinances, permits, or directions of Architect, 
and shall not interfere with the Work or unreasonably encumber Premises or 
overload any structure with materials.  Contractor shall enforce all instructions of 
County and Architect regarding signs, advertising, fires, and smoking, and require 
that all workers comply with all regulations while on Project Site. 

6.10.18 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, 
or any person associated with the Work shall conduct themselves in a manner 
appropriate for a public site.  No verbal or physical contact with the public, 
neighbors, or tenants, or profanity, or inappropriate attire or behavior will be 
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permitted.  County may require Contractor to permanently remove non-complying 
persons from Project Site. 

6.10.19 Contractor shall take care to prevent disturbing or covering any survey markers, 
monuments, or other devices marking property boundaries or corners.  If such 
markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to County. 

6.10.20 In the event that the Contractor enters into any agreement with owners of any 
adjacent property to enter upon the adjacent property for the purpose of performing 
the Work, Contractor shall fully indemnify, defend, and hold harmless each person, 
entity, firm, or agency that owns or has any interest in adjacent property.  The form 
and content of the agreement of indemnification shall be approved by the County 
prior to the commencement of any Work on or about the adjacent property.  The 
Contractor shall also indemnify the County as provided in the indemnification 
provision herein.  These provisions shall be in addition to any other requirements of 
the owners of the adjacent property. 

6.11 Working Evenings and Weekends 
Contractor may be required to work evenings and/or weekends at no additional cost to the 
County.  Contractor shall give the County seventy-two (72) hours notice prior to performing any 
evening and/or weekend work.  Contractor shall perform all evening and/or weekend work only 
upon County’s approval and in compliance with all applicable rules, regulations, laws, and local 
ordinances including, without limitation, all noise and light limitations.  Contractor shall 
reimburse the County for any expenses necessitated by the Contractor’s evening and/or 
weekend work. 

6.12 Badge Policy For Contractors 
All Contractors doing work for Alameda County will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are working in 
a County facility. 

6.12.1 Badges must be filled out in full and contain the following information: 
6.12.1.1 Name of Contractor and Contractor’s Company logo, if any 
6.12.1.2 Name and front facial photograph of Employee 
6.12.1.3 Contractor's address and phone number 
6.12.1.4  

6.12.2 Badges are to be worn when the Contractor or his/her employees are on site and 
must be visible at all times.  Contractors must inform their employees that they are 
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required to allow County employees to review the information on the badges upon 
request 

6.12.3 Failure to display identification badges as required by this policy may result in the 
assessment of fines against the Contractor. 

6.13 County Drug Policy - Drug Free Work Place 
6.13.1 Contractor, Contractor's employees, and Contractor's Subcontractors and their 

employee's shall comply with the County's policy of maintaining a drug-free work 
place.  Neither Contractor/Subcontractor nor Contractor's/Subcontractor's 
employees shall unlawfully manufacture, distribute, dispense, possess or use 
controlled substances, as defined in 21 U.S. Code Section 812, including 
marijuana, heroin, cocaine and amphetamines, at any County facility or work site.  
If Contractor or any employee of contractor is convicted or pleads nolo contendere 
to a criminal drug statute violation occurring at a County facility or work site, the 
Contractor within five (5) calendar days thereafter shall notify the head of the 
County department/agency for which the contract services are performed.  
Violation of this provision shall constitute a material breach of this contract. 

6.14 Cleaning Up 
6.14.1  The Contractor shall provide all services, labor, materials, and equipment 

necessary for protecting the Work, all Project occupants, furnishings, equipment, 
and building structure from damage until its completion and final acceptance by 
County.  Dust barriers shall be provided to isolate dust and dirt from construction 
operations.  At completion of the Work and portions thereof, Contractor shall clean 
to the original state any areas beyond the Work area that become dust laden as a 
result of the Work.  The Contractor must erect the necessary warning signs and 
barricades to ensure the safety of all Project occupants.  The Contractor at all 
times must maintain good housekeeping practices to reduce the risk of fire damage 
and must make a fire extinguisher, fire blanket, and/or fire watch, as applicable, 
available at each location where cutting, braising, soldering, and/or welding is 
being performed and locations where there is an increased risk of fire. 

6.14.2 Contractor at all times shall keep Premises free from debris such as waste, 
rubbish, and excess materials and equipment caused by the Work.  Contractor 
shall not leave debris under, in, or about the Premises, but shall promptly remove 
same from the Premises on a daily basis.  If Contractor fails to clean up, County 
may do so and the cost thereof shall be charged to Contractor.  If Contract is for 
work on an existing facility, Contractor shall also perform specific clean-up on or 
about the Premises upon request by the County as it deems necessary for the 
continuing use of the facility.  Contractor shall comply with all related provisions of 
the Specifications. 

6.14.3 If the Construction Manager, Architect, or County observes the accumulation of 
trash and debris, the County will give the Contractor a 24-hour written notice to 
mitigate the condition. 

6.14.4 Should the Contractor fail to perform the required clean-up, or should the clean-up 
be deemed unsatisfactory by the County, the County will then perform the clean-
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up.  All cost associated with the clean-up work (including all travel, payroll burden, 
and costs for supervision) will be deducted from the Job Order Price, or County 
may withhold those amounts from payment(s) to Contractor. 
 

7. SUBCONTRACTORS 
7.1 Contractor Shall Provide Subcontractor Information  

Contractor shall provide the County with information for all Subcontracts as indicated in the 
Contractor’s Submittals and Schedules Section herein. 

7.2 No Contractual Relationship Between County and Subcontractors 
No contractual relationship exists between the County and any Subcontractor, supplier, or sub-
subcontractor supplier, or sub-subcontractor by reason of this Contract. 

7.3 Contractor Binds Every Subcontractor by Terms of Contract 
Contractor agrees to bind every Subcontractor by terms of Contract as far as those terms are 
applicable to Subcontractor’s work   If Contractor shall subcontract any part of this Contract, 
Contractor shall be as fully responsible to County for acts and omissions of any Subcontractor 
and of persons either directly or indirectly employed by any Subcontractor, as it is for acts and 
omissions of persons directly employed by Contractor.  The divisions or sections of the 
Specifications are not intended to control the Contractor in dividing the Work among 
Subcontractors or limit the work performed by any trade. 

7.4 No Waiver of Obligations 
County's consent to, or approval of, or failure to object to, any Subcontractor under this Contract 
shall not in any way relieve Contractor of any obligations under this Contract and no such 
consent shall be deemed to waive any provisions of this Contract. 

7.5 Contractor to Familiarize Itself with Laws 
Contractor is directed to familiarize itself with sections 4100 through 4114 of the Public Contract 
Code of the State of California, as regards subletting and subcontracting, and to comply with all 
applicable requirements therein.  In addition, Contractor is directed to familiarize itself with 
sections 1720 through 1861 of the Labor Code of the State of California, as regards the 
payment of prevailing wages and related issues, and to comply with all applicable requirements 
therein al including, without limitation, section 1775 and the Contractor’s and Subcontractors’ 
obligations and liability for violations of prevailing wage law and other applicable laws… 

7.6 Subcontractor Substitutions 
No Contractor whose Job Order Proposal is accepted shall, without consent of the awarding 
authority and in full compliance with section 4100, et seq, of the Public Contract Code, 
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract Code, 
either: 
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7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor designated 
in the original Job Order Proposal for each Job Order; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion of the 
Work to be performed by anyone other than the original Subcontractor listed in the 
Job Order Proposal; or: 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one percent 
(1/2 of 1%) of the Contractor’s total bid as to which his original Job Order Proposal 
did not designate a Subcontractor. 

7.7 Subcontractor Coordination 
The Contractor shall be responsible for the coordination of the trades, Subcontractors, sub-
subcontractors, and material or equipment suppliers working on the Project. 

7.8 Subcontractor Relations 
Contractor is solely responsible for settling any differences between the Contractor and its 
Subcontractor(s) or between Subcontractors. 

7.9 Assignment or Termination 
Contractor must include in all of its subcontracts the assignment provisions as indicated in the 
Termination section of these General Conditions. 
8. OTHER CONTRACTS/CONTRACTORS 

8.1 County Right to Perform  
County reserves the right to let other contracts, and/or to perform work with its own forces, in 
connection with the Project.  Contractor shall afford  County and other contractors’ reasonable 
opportunity for introduction and storage of their materials and execution of their work and shall 
properly coordinate and connect Contractor’s Work with the work of County and other 
contractors.  

8.2 Protection of Work  
In addition to Contractor’s obligation to protect its own Work, Contractor shall protect the work of 
County and any other contractor that Contractor encounters while working on the Project. 

8.3 Coordination with Other Work 
If any part of Contractor’s Work depends for proper execution or results upon work of County or 
any other contractor, the Contractor shall inspect and promptly report to the County in writing, 
including by e-mail, before proceeding with its Work any defects in County’s or any other 
contractor’s work that render Contractor’s Work unsuitable for proper execution and results.  
Contractor shall be held accountable for damages to County for County’s or any other 
contractor’s work that Contractor failed to inspect or should have inspected.  Contractor’s failure 
to inspect and report shall constitute Contractor’s acceptance of all County’s or other 
contractor’s work as fit and proper for reception of Contractor’s Work, except as to defects that 
may develop in County’s or other contractor’s work after execution of Contractor’s Work. 
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8.4 Measurement of Work Performed 
To ensure proper execution of its subsequent work, Contractor shall measure and inspect work 
already in place and shall at once report to the County in writing, including by e-mail, any 
discrepancy between that executed work and the Contract Documents. 

8.5 Knowledge of Other Work  
Contractor shall ascertain to its own satisfaction the scope of the Project and nature of any 
County-performed work or other contracts that have been or may be awarded by County in 
prosecution of the Project to the end that Contractor may perform this Contract in light of the 
other contracts, if any. 

8.6 No Exclusive Occupancy of Site  
Nothing herein contained shall be interpreted as granting to Contractor exclusive occupancy of 
the Site, the Premises, or of the Project.  Contractor shall not cause any unnecessary hindrance 
or delay to the use and/or operation(s) of the Premises and/or to County or any other contractor 
working on the Project.  If simultaneous execution of any contract or operation is likely to cause 
interference with performance of Contractor’s Contract, Contractor shall coordinate with those 
contractor(s), person(s), and/or entity(s) and shall notify the County of the resolution.  

9. DRAWINGS AND SPECIFICATIONS 
9.1 List of all Drawings  

A complete list of all Drawings that form a part of the Job Order is to be found as part of the 
Detailed Scope of Work, and/or may be provided to the Contractor and/or in the Job Order 
Package. 

9.2 Technical and Trade Words 
Materials or Work described in words that so applied have a well-known technical or trade 
meaning shall be deemed to refer to recognized standards, unless noted otherwise. 

9.3 Trade Name or Trade Term   
It is not the intention of this Contract to go into detailed descriptions of any materials and/or 
methods commonly known to the trade under “trade name” or “trade term.”  The mere mention 
or notation of “trade name” or “trade term” shall be considered a sufficient notice to Contractor 
that it will be required to complete the work so named, complete, finished, and operable, with all 
its appurtenances, according to the best practices of the trade. 

9.4 The Naming of any Material and/or Equipment Shall Mean Furnishing  
The naming of any material and/or equipment shall mean furnishing and installing of same, 
including all incidental and accessory items thereto and/or labor therefore, as per best practices 
of the trade(s) involved, unless specifically noted otherwise. 
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9.5 Contract Documents are Complementary  
Contract Documents are complementary, and what is called for by one shall be binding as if 
called for by all.  As such, Drawings and Specifications are intended to be fully cooperative and 
to agree.  However, if Contractor observes that Drawings and Specifications are in conflict, 
Contractor shall promptly notify County and Architect in writing, including by e-mail, and any 
necessary changes shall be made as provided in the Contract Documents. 

9.6 Drawings and Specifications are Intended to Comply With All Laws  
Drawings and Specifications are intended to comply with all laws ordinances, rules, and 
regulations of constituted authorities having jurisdiction, and where referred to in the Contract 
Documents, the laws, ordinances, rules, and regulations shall be considered as a part of the 
Contract within the limits specified.  Contractor shall bear all expense of correcting work done 
contrary to said laws, ordinances, rules, and regulations. 

9.7 Plans, Drawings, Designs, Specifications are County Property 
All copies of Plans, Drawings, Designs, Specifications and copies of other incidental 
architectural and engineering work, or copies of other Contract Documents furnished by County, 
are the property of County.  They are not to be used by Contractor in other work and, with the 
exception of signed sets of Contract Documents, are to be returned to County on request at 
completion of Work, or may be used by County as it may require without any additional costs to 
County.  Neither the Contractor nor any Subcontractor, or material or equipment supplier shall 
own or claim a copyright in the Drawings, Specifications, and other documents prepared by the 
Architect.  County hereby grants the Contractor, Subcontractors, sub-subcontractors, and 
material or equipment suppliers a limited license to use applicable portions of the Drawings 
prepared for the Project in the execution of their Work under the Contract Documents.  

9.8 Order of Precedence  
In the case of discrepancy or ambiguity in the Contract Documents the order of precedence in 
the Agreement shall prevail. 

9.9 Resolution of Discrepancy or Ambiguity 
However, in the case of discrepancy or ambiguity solely between and among the Drawings and 
Specifications, the discrepancy or ambiguity shall be resolved in favor of the interpretation that 
will provide County with the functionally complete and operable Project described in the 
Drawings and Specifications. 

9.10 County Clarification 
In case of ambiguity, conflict, or lack of information, County will furnish clarifications with 
reasonable promptness.  Should any clarification, in the opinion of Contractor, cause an 
increase in the Job Order Price, Contractor may request a change in the Job Order Price and/or 
Contract.  Within seven (7) days after receipt of the interpretation or request, Contractor to 
submit to the Construction Manager a detailed description of the contract requirements that 
were exceeded and the resulting change in cost. 
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10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 
Refer to Section 01 33 00 “Submittal Requirements.”  Contractor’s submittals shall comply with 
the provisions and requirements of the Specifications. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 
With each Final Job Order Proposal Package (unless otherwise specified in the Job Order) for 
each Job the Contractor shall prepare and submit to the County for review, in a form supported 
by sufficient data to substantiate its accuracy as the County may require: 

10.1.1 Preliminary Schedule   
A preliminary schedule of construction indicating the starting and completion dates 
of the various stages of the Work, including any information and following any form 
as may be specified in the Specifications.  Once approved by County, this shall 
become the Construction Schedule.  This schedule shall include and identify all 
tasks that are on the Project’s critical path with a specific determination of the start 
and completion of each critical path task as well as all contract milestones and 
each milestone’s completion date(s) as may be required by the County. 

10.1.2 Preliminary Schedule of Submittals   
A preliminary schedule of submittals, including Shop Drawings, Product Data, and 
Samples submittals. Once approved by County, this shall become the Submittal 
Schedule.  All submittals shall be forwarded to the County by the date indicated on 
the approved Submittal Schedule, unless an earlier date is necessary to maintain 
the Construction Schedule, in which case those submittals shall be forwarded to 
the County so as not to delay the Construction Schedule. 

10.1.3 Safety Plan   
Contractor’s Safety Plan specifically adapted for each Project.  Contractor's Safety 
Plan shall comply with the following requirements: 
10.1.3.1 All applicable requirements of California Division of Industrial Safety 

(“CalOSHA”) and/or of the United States Occupational Safety and 
Health Administration (“OSHA”). 

10.1.3.2 All provisions regarding Project safety, including all applicable 
provisions in these General Conditions. 

10.1.3.3 Contractor’s Safety Plan shall be in English and in the language(s) of 
the Contractor’s and its Subcontractors’ employees. 

10.1.4 Complete Subcontractor List 
The name, address, telephone number, facsimile number, California State 
Contractors License number, classification, and monetary value of all Subcontracts 
for parties furnishing labor, material, or equipment for completion of the Project 

 
10.1.5 General Requirements 
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10.1.5.1 Contractor must provide all schedules both in hard copy and 
electronically, in a format (e.g., Microsoft Project or Primavera) 
approved in advance by the County. 

10.1.5.2 The County will review the schedules submitted and the Contractor 
shall make changes and corrections in the schedules as requested 
by the County and resubmit the schedules until approved by the 
County.   

10.1.5.3 The County shall have the right at any time to revise the schedule of 
values if, in the County's sole opinion, the schedule of values does 
not accurately reflect the value of the Work performed.   

10.1.5.4 All submittals and schedules must be approved by the County before 
Contractor can rely on them as a basis for payment. 

10.2 Monthly Progress Schedule(s) 
10.2.1  Upon request by the County, Contractor shall provide Monthly Progress 

Schedule(s) to the County.  A Monthly Progress Schedule shall update the 
approved Construction Schedule or the last Monthly Progress Schedule, showing 
all work completed and to be completed.  The monthly Progress Schedule shall be 
sent within the timeframe requested by the County and shall be in a format 
acceptable to the County and contain a written narrative of the progress of work 
that month and any changes, delays, or events that may affect the work.  The 
process for County approval of the Monthly Progress Schedule shall be the same 
as the process for approval of the Construction Schedule. 

10.2.2 Contractor shall also submit Monthly Progress Schedule(s) with all payment 
applications. 

10.3 Material Safety Data Sheets (MSDS) 
Contractor is required to ensure Material Safety Data Sheets are available in a readily 
accessible place at the Work Site for any material requiring a Material Safety Data Sheet per the 
Federal “Hazard Communication” standard, or employees right to know law.  The Contractor is 
also required to ensure proper labeling on substance brought onto the job site and that any 
person working with the material or within the general area of the material is informed of the 
hazards of the substance and follows proper handling and protection procedures.  Two 
additional copies of the Material Safety Data Sheets shall also be submitted directly to the 
County. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 
11.1 Site Investigation 

Before submitting a Job Order Proposal, Contractor shall make a careful investigation of the 
Site and thoroughly familiarize itself with the requirements of the Contract.  By the act of 
submitting a bid for the Work included in this Contract, Contractor shall be deemed to have 
made a complete study and investigation, and to be familiar with and accepted the existing 
conditions of the Site. 
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11.2 Soils Investigation Report 
When a soils investigation report obtained from test holes at Site is available, that report 
shall be available to the Contractor but shall not be a part of this Contract.  Any information 
obtained from that report or any information given on Drawings as to subsurface soil 
condition or to elevations of existing grades or elevations of underlying rock is approximate 
only, is not guaranteed, does not form a part of this Contract, and Contractor may not rely 
thereon.  By submitting its Job Order Proposal, Contractor acknowledges that it has made 
visual examination of Site and has made whatever tests Contractor deems appropriate to 
determine underground condition of soil.  
11.2.1 Contractor agrees that no claim against County will be made by Contractor for 

damages and hereby waives any rights to damages if, during progress of Work, 
Contractor encounters subsurface or latent conditions at Site materially differing 
from those shown on Detailed Scope of Work, Drawings or indicated in 
Specifications, or for unknown conditions of an unusual nature that differ materially 
from those ordinarily encountered in the work of the character provided for in Plans 
and Specifications, except as indicated in the provisions of these General 
Conditions regarding trenches, trenching, and/or existing utility lines.  

11.3 Access to Work 
County and its representatives shall at all times have access to Work wherever it is in 
preparation or progress, including storage and fabrication.  Contractor shall provide safe and 
proper facilities for such access so that County's representatives may perform their functions. 

11.4 Layout and Field Engineering 
All field engineering required for layout of this Work and establishing grades for earthwork 
operations shall be furnished by Contractor at its expense.  This Work shall be done by a 
qualified, California-registered civil engineer approved in writing by County and Architect.  Any 
required “Record” drawings of Site development shall be prepared by the approved civil 
engineer. 

11.4.1 The Contractor shall be responsible for having ascertained pertinent local 
conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
County shall not be liable for any claim for allowances because of Contractor’s 
error or negligence in acquainting itself with the conditions at the Site. 

11.4.2 Contractor shall protect and preserve established benchmarks and monuments 
and shall make no changes in locations without the prior written approval of 
County.  Contractor shall replace any benchmarks or monuments that are lost or 
destroyed subsequent to proper notification of County and with County's approval. 

11.5 Utilities 
Utilities shall be provided as indicated in the Job Orders. 

11.6 Sanitary Facilities 
Sanitary facilities shall be provided as indicated in the Job Orders. 
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11.7 Surveys 
Contractor shall provide surveys done by a California-licensed civil engineer surveyor to 
determine locations of construction, grading, and site work as required to perform the Work. 

11.8 Regional Notification Center 
The Contractor, except in an emergency, shall contact the appropriate regional notification 
center at least two (2) days prior to commencing any excavation if the excavation will be 
conducted in an area or in a private easement that is known, or reasonably should be known, to 
contain subsurface installations other than the underground facilities owned or operated by the 
County, and obtain an inquiry identification number from that notification center.  No excavation 
shall be commenced and/or carried out by the Contractor unless an inquiry identification number 
has been assigned to the Contractor or any Subcontractor and the Contractor has given the 
County the identification number.  Any damages arising from Contractor's failure to make 
appropriate notification shall be at the sole risk and expense of the Contractor.  Any delays 
caused by failure to make appropriate notification shall be at the sole risk of the Contractor and 
shall not be considered for an extension of the Job Order time. 

11.9 Existing Utility Lines 
11.9.1 Pursuant to Government Code section 4215, County assumes the responsibility for 

removal, relocation, and protection of main or trunk utility lines and facilities located 
on the construction Site at the time of commencement of construction under this 
Contract with respect to any such utility facilities that are not identified in the 
Detailed Scopes of Work and Plans and Specifications.  Contractor shall not be 
assessed for liquidated damages for delay in completion of the Project caused by 
failure of County or the owner of a utility to provide for removal or relocation of 
such utility facilities. 

11.9.2 Locations of existing utilities provided by County shall not be considered exact, but 
approximate within reasonable margin and shall not relieve Contractor of 
responsibilities to exercise reasonable care nor costs of repair due to Contractor’s 
failure to do so.  County shall compensate Contractor for the costs of locating, 
repairing damage not due to the failure of Contractor to exercise reasonable care, 
and removing or relocating such utility facilities not indicated in the Detailed 
Scopes of Work and Plans and Specifications with reasonable accuracy, and for 
equipment necessarily idle during such work. 

11.9.3 No provision herein shall be construed to preclude assessment against Contractor 
for any other delays in completion of the Work.  Nothing in this Article shall be 
deemed to require County to indicate the presence of existing service laterals, 
appurtenances, or other utility lines, within the exception of main or trunk utility 
lines.  Whenever the presence of these utilities on the Site of the construction 
Project can be inferred from the presence of other visible facilities, such as 
buildings, meter junction boxes, on or adjacent to the Site of the construction. 

11.9.4 If Contractor, while performing Work under this Contract, discovers utility facilities 
not identified by County in Contract Plans and Specifications, Contractor shall 
immediately notify the County and the utility in writing.  The cost of repair for 
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damage to above-mentioned visible facilities without prior written notification to the 
County shall be borne by the Contractor. 

11.10  Notification 
Contractor understands, acknowledges and agrees that the purpose for prompt notification to 
the County pursuant to these provisions is to allow the County to investigate the condition(s) 
so that the County shall have the opportunity to decide how the County desires to proceed as 
a result of the condition(s).  Accordingly, failure of Contractor to promptly notify the County in 
writing, including by e-mail, pursuant to these provisions, shall constitute Contractor's waiver 
of any claim for damages or delay incurred as a result of the condition(s). 

11.11 Hazardous Materials 
Contractor shall comply with all provisions and requirements of the Contract Documents 
related to hazardous materials including, without limitation, Hazardous Materials Procedures 
and Requirements. 

11.12  No Signs 
Neither the Contractor nor any other person or entity shall display any signs not required by 
law or the Contract Documents at the Site, fences trailers, offices, or elsewhere on the Site 
without specific prior written approval of the County. 

12. TRENCHES 
12.1 Trenches Greater Than Five Feet 
Pursuant to Labor Code section 6705, if the Job Order  Price for a specific Project exceeds 
$25,000 and involves the excavation of any trench or trenches five (5) feet or more in depth, 
the Contractor shall, in advance of excavation, promptly submit to the County and/or a 
registered civil or structural engineer employed by the County or Architect, a detailed plan 
showing the design of shoring for protection from the hazard of caving ground during the 
excavation of such trench or trenches. 

12.2 Excavation Safety 
If such plan varies from the Shoring System Standards established by the Construction Safety 
Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case 
shall such plan be less effective than that required by the Construction Safety Orders.  No 
excavation of such trench or trenches shall be commenced until said plan has been accepted by 
the County or by the person to whom authority to accept has been delegated by the County. 

12.3 No Tort Liability of County 
Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the 
County or any of its employees. 

12.4 No Excavation Without Permits 
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The Contractor shall not commence any excavation Work until it has secured all necessary 
permits including the required CalOSHA excavation/shoring permit.  Any permits shall be 
prominently displayed on the Site prior to the commencement of any excavation. 

12.5 Discovery of Hazardous Waste and/or Unusual Conditions 
12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves digging 

trenches or other excavations that extend deeper than four feet below the Surface, 
the Contractor shall promptly, and before the following conditions are disturbed, 
notify the County, in writing, including by e-mail, of any: 

12.5.1.1 Material that the Contractor believes may be material that is hazardous 
waste, as defined in section 25117 of the Health and Safety Code, that is 
required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from those 
indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, different 
materially from those ordinarily encountered and generally recognized as 
inherent in work of the character provided for in the Contract. 

12.5.2 The County shall promptly investigate the conditions, and if it finds that the 
conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor’s cost of, or the time required for, 
performance of any part of the Work, shall issue a Supplemental Job Order under 
the procedures described herein. 

12.5.3 In the event that a dispute arises between County and the Contractor whether the 
conditions materially differ, or involve hazardous waste, or cause a decrease or 
increase in the Contractor’s cost of, or time required for, performance of any part of 
the Work, the Contractor shall not be excused from any scheduled completion date 
provided for by the Job Order, but shall proceed with all work to be performed 
under the Job Order.  The Contractor shall retain any and all rights provided either 
by Contract or by law that pertain to the resolution of disputes and protests. 

13. INSURANCE AND BONDS 
13.1 Insurance 

All insurance required of Contractor and/or its Subcontractor(s) shall be in amounts set forth in 
the Special Conditions, and include the provisions as set forth herein. 

13.1.1 Commercial General Liability and Automobile Liability Insurance 
13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 

Commercial General Liability Insurance and Automobile Liability Insurance that 
shall protect Contractor, County, Construction Manager(s), and Architect(s) 
from all claims for bodily injury, property damage, personal injury, death, 
advertising injury, and medical payments arising from operations under this 
Contract.  Contractor shall ensure that Products Liability and Completed 
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Operations coverage and Fire Damage Liability is included within the above 
policies and at the required limits, or Contractor shall procure and maintain 
these coverages separately. 

13.1.1.2 Subcontractor:  Contractor shall require its Subcontractors, if any, to procure 
and maintain similar Commercial General Liability Insurance and Automobile 
Liability Insurance with minimum limits equal to the amount required of the 
Contractor. Contractor shall require all subcontractors to comply with all 
indemnification and insurance requirements of this agreement. Contractor shall 
verify subcontractor’s compliance 

13.1.2 Excess Liability Insurance 
13.1.2.1 Contractor shall procure and maintain, during the life of this Contract, Excess 

Liability Insurance that shall protect Contractor, County, Construction 
Manager(s), and Architect(s) in amounts and including the provisions as set 
forth in the Special Conditions, and that complies with all requirements for 
Commercial General Liability and Automobile Liability and Employers’ Liability 
Insurance. 

13.1.2.2 Subcontractor:  Contractor shall require its Subcontractor(s), if any, to procure 
and maintain similar Excess Liability Insurance with minimum limits equal to the 
amount required of the Contractor. Contractor shall require all subcontractors 
to comply with all indemnification and insurance requirements of this 
agreement. Contractor shall verify subcontractor’s compliance. 

13.1.3 Workers’ Compensation and Employers’ Liability Insurance 
13.1.3.1 In accordance with provisions of section 3700 of the California Labor Code, the 

Contractor and every Subcontractor shall be required to secure the payment of 
compensation to its employees. 

13.1.3.2 Contractor shall procure and maintain, during the life of this Contract, Workers’ 
Compensation Insurance and Employers’ Liability Insurance for all of its 
employees engaged in work under this Contract, on/or at the Site of the 
Project.  This coverage shall cover, at a minimum, medical and surgical 
treatment, disability benefits, rehabilitation therapy, and survivors' death 
benefits.  Contractor shall require its Subcontractor(s), if any, to procure and 
maintain Workers’ Compensation Insurance and Employers’ Liability Insurance 
for all employees of Subcontractor(s).  Any class of employee or employees not 
covered by a Subcontractor’s insurance shall be covered by Contractor’s 
insurance.  If any class of employee or employees engaged in Work under this 
Contract, on or at the Site of the Project, is not protected under the Workers’ 
Compensation Statute, Contractor shall provide, or shall cause a Subcontractor 
to provide, adequate insurance coverage for the protection of any employee(s) 
not otherwise protected before any of those employee(s) commence work. 
 
 

13.1.4 Builder's Risk Insurance: Builder's Risk "All Risk" Insurance. 
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In lieu of Builder’s Risk insurance, Contractor shall be responsible for the applicable 
deductible(s) for losses per occurrence under the County’s Builders Risk coverage of 
any loss per Job Order regardless of Job Order contract value.   

13.1.5  Installation Floaters Insurance:   
13.1.5.1 Contractor shall be responsible for all work and materials in place or 

to be used as may be necessary for the performance of each Job 
Order until final payment, The County need not be named as an 
additional insured under any such policy, and neither a certification 
or memorandum copies of such insurance will be required 

13.1.6 Proof of Carriage of Insurance and Other Requirements Endorsements and   
                Certificates 

13.1.6.1 Contractor shall not commence Work nor shall it allow any Subcontractor to 
commence Work under this Contract, until Contractor and its Subcontractor(s) 
have procured all required insurance and Contractor has delivered in duplicate 
to the County complete endorsements (or entire insurance policies) and 
certificates indicating the required coverages have been obtained, and the 
County has approved these documents. 

13.1.6.2 Endorsements, certificates and insurance policies shall include the following: 
13.1.6.2.1 A clause stating: 

“This policy shall not be amended, canceled or modified and the 
coverage amounts shall not be reduced until notice has been 
mailed to County, Architect, and Construction Manager stating date 
of amendment, modification, cancellation or reduction.  Date of 
Amendment modifications, cancelation or reduction may not be 
less than thirty (30) days after the date of mailing notice.” 

13.1.6.2.2 Language stating in particular those insured, extent of insurance, 
location and operation to which insurance applies, expiration date, 
to whom cancellation and reduction notice will be sent, and length 
of notice period. 

13.1.6.2.3 All endorsements, certificates and insurance policies shall state 
that County, its Supervisors, employees and agents, Construction 
Manager(s), and Architect(s) named additional insureds under all 
policies except Workers’ Compensation Insurance and Employers’ 
Liability Insurance.  Contractor’s and Subcontractors’ insurance 
policy(s) shall be primary and non-contribution to any insurance or 
self-insurance maintained by County, its Supervisors, employees 
and/or agents, Construction Manager(s), and/or Architect(s).  All 
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endorsements shall waive any right to subrogation against any of 
the named additional insureds. 

13.1.6.2.4 All policies shall be written on an occurrence form. 
.  

13.2 Contract Security - Bonds 
13.2.1 Contractor shall furnish two surety bonds issued by a California admitted surety 

insurer as follows: 
13.2.1.1 Performance Bond:  A bond in an amount at least equal to one hundred 

percent (100%) of the Maximum Contract Value as security for faithful 
performance of this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred percent 
(100%) of the Maximum Contract Value as security for payment of persons 
performing labor and/or furnishing materials in connection with this Contract. 

13.2.2 Cost of bonds shall be accounted for in the Adjustment Factors. 
13.2.3 All bonds related to this Project shall be in the forms set forth in these Contract 

Documents and shall comply with all requirements of the Contract Documents, 
including, without limitation, the bond forms. 

13.2.4 The bond amount for both the Performance and Payment Bonds shall be increased 
concurrent with any and all increases in the Maximum Contract Value. 

14. WARRANTY/GUARANTEE/INDEMNITY 
14.1 Warranty/Guarantee 

14.1.1 The Contractor shall obtain and preserve for the benefit of the County, 
manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work. 

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby does 
guarantee and warrant all Work furnished on the job against all defects for a period 
of TWO (2) years after the later of the following dates: 

14.1.2.1 The date of completion of each Job Order as defined in Public Contract Code 
section 7107, subdivision (c),  

14.1.2.2 The commissioning date for each Project, if any. 
14.1.3 At the County’s sole option, Contractor shall repair or replace any and all of that 

Work, together with any other Work that may be displaced in so doing, that may 
prove defective in workmanship and/or materials within the warranty period 
specified in Section 00 65 36 Warranty Form, from date of completion as defined 
above without expense whatsoever to County.  In the event of failure of Contractor 
and/or Surety to commence and pursue with diligence said replacements or repairs 
within ten (10) days after being notified in writing, including by e-mail, Contractor 
and Surety hereby acknowledge and agree that County is authorized to proceed to 
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have defects repaired and made good at expense of Contractor and/or Surety who 
hereby agree to pay costs and charges therefore immediately on demand.  Said 
notice period shall be forty-eight (48) hours for components essential to operation 
of the facility, including without limitation fire alarms, water, heat, security systems, 
and electrical systems. 

14.1.4 If, in the opinion of County, defective work creates a dangerous condition or 
requires immediate correction or attention to prevent further loss to County or to 
prevent interruption of operations of County, County will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or does not comply 
with County's request for correction within a reasonable time as determined by 
County, County may, notwithstanding the above provision, proceed to make any 
and all corrections and/or provide attentions the County believes are necessary.  
The costs of correction or attention shall be charged against Contractor and Surety 
of the guarantees provided in this Article or elsewhere in this Contract. 

14.1.5 The above provisions do not in any way limit the guarantees on any items for which 
a longer guarantee is specified or on any items for which a manufacturer gives a 
guarantee for a longer period.  Contractor shall furnish to County all appropriate 
guarantee or warranty certificates as indicated in the Specifications or upon 
request by County. 

14.1.6 Nothing herein shall limit any other rights or remedies available to County. 
14.2 Indemnity 

14.2.1 To the fullest extent permitted by law, Contractor shall hold harmless, defend and 
indemnify the County of Alameda, its Board of Supervisors, employees and agents 
and its consultants, the Architect and its consultants, the Construction Manager 
and its consultants, separate contractors, and their respective board members, 
officers, representatives, contractors, agents, and employees, in both individual 
and official capacities from and against any and all claims, losses, damages, 
liabilities and expenses, including but not limited to attorneys’ fees, arising out of or 
resulting from the performance of services under this Agreement, provided that any 
such claim, loss, damage, liability or expense is attributable to bodily injury, 
sickness, disease, death or to injury to or destruction of property, including the loss 
therefrom, or to any violation of federal, state or municipal law or regulation, which 
arises out of or is any way connected with the performance of this agreement 
(collectively “Liabilities”) except where such Liabilities are caused solely by the 
negligence or willful  misconduct of any indemnitee. The County may participate in 
the defense of any such claim without relieving Contractor of any obligation 
hereunder. This indemnity obligation shall be for the full amount of all damage to 
County, including defense costs, and shall not be limited by any insurance limits.  

14.2.2 The contractor shall give prompt notice to the County in the event of any injury 
(including death), loss, or damage included herein. Without limitation of the 
provision herein, if the Contractor’s agreement to indemnify, defend, and hold 
harmless the Indemnitees as provided herein against liability for damage arising 
out of bodily injury to persons or damage to property caused by or resulting from 
the negligence of any of the Indemnitees shall to any extent be or be determined to 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 

 

ALAMEDA COUNTY GSA-BMD GENERAL CONDITIONS – JOB ORDER 
CONTRACT 

Page 44 of 80 DOCUMENT 00 72 13 
 

be void or unenforceable, it is the intention of the parties that these circumstances 
shall not otherwise affect the validity or enforceability of the Contractor’s 
agreement to indemnify, defend, and hold harmless the rest of the Indemnitees, as 
provided herein, and in the case of any such suits, claims, damages, losses, or 
expenses caused in part by the default, negligence, or act of omission of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, and in part by any of the 
Indemnitees, the Contractor shall be and remain fully liable on it’s agreement and 
obligations herein to the full extent permitted by law.  

14.2.3 In any and all claims against any of the Indemnitees by any employee of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s 
indemnification obligation herein shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor under workers’ compensation acts, disability 
benefit acts, or other employee benefit acts. 

14.2.4 Contractor shall place in its Subcontractor agreements and cause its 
Subcontractors to agree to indemnities and insurance obligations in favor of 
County and other Indemnities in the exact form and substance of those contained 
in these General Conditions (00 72 13).  Contractor shall require all Subcontractors 
to comply with all indemnification and insurance requirements of this agreement.  
Contractor shall verify Subcontractor’s compliance. 

15. TIME  
15.1 Notice to Proceed 

15.1.1 County may issue a Notice to Proceed within three (3) months from the date of the 
Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor 
shall complete the Work within the period of time indicated in the Contract 
Documents. 

15.1.2 In the event that the County desires to postpone issuing the Notice to Proceed 
beyond this 3-month period, it is expressly understood that with reasonable notice 
to the Contractor, the County may postpone issuing the Notice to Proceed.  It is 
further expressly understood by Contractor that Contractor shall not be entitled to 
any claim of additional compensation as a result of the postponement of the 
issuance of the Notice to Proceed. 

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to 
Proceed will cause a hardship to Contractor, Contractor may terminate the 
Contract.  Contractor’s termination due to a postponement shall be by written 
notice to County within ten (10) days after receipt by Contractor of County's notice 
of postponement.  It is further understood by Contractor that in the event that 
Contractor terminates the Contract as a result of postponement by the County, the 
County shall only be obligated to pay Contractor for the Work that Contractor had 
performed at the time of notification of postponement.  Should Contractor terminate 
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the Contract as a result of a notice of postponement, County shall have the 
authority to award the Contract to the next lowest responsive responsible bidder. 

15.2 Computation of Time / Adverse Weather 
15.2.1 The Contractor will only be allowed a time extension for Adverse Weather 

conditions if requested by Contractor and only if all of the following conditions are 
met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein and 
further specified in the Special Conditions; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess of 
seventy-five percent (75%) for at least  five hours, of the normal labor and 
equipment force toward completion of the day’s current controlling item(s) on 
the latest accepted schedule;  

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; and 
15.2.1.4 The number of days of delay for the month exceeds those indicated in the 

Special Conditions. 
15.2.2 A day-for-day extension will only be allowed for those days in excess of those 

indicated in the Special Conditions.  Weather delay time extensions to the contract 
period will be non-compensable. 

15.2.3 The Contractor shall work seven (7) days per week, if necessary, irrespective of 
inclement weather, to maintain access and the Construction Schedule, and to 
protect the Work under construction from the effects of Adverse Weather, all at no 
further cost to the County. 

15.2.4 The Job Order Time has been determined with consideration given to the average 
climate weather conditions prevailing in the County in which the Project is located.  

15.3 Hours of Work 
15.3.1 Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient forces to 
ensure the prosecution of the Work in accordance with the Construction 
Schedule. 

15.3.2 Performance During Working Hours 
Work shall be performed during regular working hours as permitted by the 
appropriate governmental agency except that in the event of an emergency, or 
when required to complete the Work in accordance with job progress, Work may 
be performed outside of regular working hours with the advance written consent 
of the County and approval of any required governmental agencies. 

15.4 Progress and Completion 
15.4.1 Time of the Essence 
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Time limits stated in the Contract Documents are of the essence to the Contract.  By executing 
the Agreement, the Contractor confirms that the Contract Time is a reasonable period for 
performing the Work. 

15.4.2 No Commencement Without Insurance 
The Contractor shall not commence operations on the Project or on any particular Job Order, or 
elsewhere, prior to the effective date of insurance and bonds or any supplemental or amended 
bonds required by an increase in the Contract Price.  The date of commencement of the Work 
shall not be changed by the effective date of such insurance.  If Contractor commences Work 
without insurance and bonds, all Work is performed at Contractor’s peril and shall not be 
compensable until and unless Contractor secures bonds and insurance pursuant to the terms of 
the Contract Documents and subject to County claim for damages. 

15.5 Expeditious Completion 
The Contractor shall proceed expeditiously with adequate forces and shall achieve Completion 
within the Job Order Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 
16.1 Liquidated Damages 

Contractor and County hereby agree that the exact amount of damages for failure to complete 
the Work within the time specified is extremely difficult or impossible to determine.  If the Work 
is not completed within the time specified in the Contract Documents, it is understood that the 
County will suffer damage.  It being impractical and unfeasible to determine the amount of 
actual damage, it is agreed the Contractor shall pay to County as fixed and liquidated damages, 
and not as a penalty, the amount set forth in each Job Order Request for Proposal for each 
calendar day of delay in completion.  Contractor and its Surety shall be liable for the amount 
thereof pursuant to Government Code section 53069.85. 

16.2 Excusable Delay 
16.2.1 Contractor shall not be charged for liquidated damages because of any delays in 

completion of Work which are not the fault of Contractor or its Subcontractors, 
including acts of God as defined in Public Contract Code section 7105, acts of 
enemy, epidemics, and quarantine restrictions.  Contractor shall, within five (5) 
calendar days of beginning of any delay, notify County in writing of causes of delay 
including documentation and facts explaining the delay.  County shall review the 
facts and extent of any delay and shall grant extension(s) of time for completing 
Work when, in its judgment, the findings of fact justify an extension.  Extension(s) 
of time shall apply only to that portion of Work affected by delay, and shall not 
apply to other portions of Work not so affected.  An extension of time may only be 
granted if Contractor has timely submitted the Construction Schedule as required 
herein. 

16.2.2 Contractor shall notify the County pursuant to the claims provisions in these 
General Conditions of any anticipated delay and its cause.  Following submission 
of a claim, the County may determine whether the delay is to be considered 
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avoidable or unavoidable, how long it continues, and to what extent the 
prosecution and completion of the Work might be delayed thereby. 

16.2.3 In the event the Contractor requests an extension of Job Order Time for 
unavoidable delay, such request shall be submitted in accordance with the 
provisions in the Contract Documents governing changes in Work.  When 
requesting time, requests must be submitted with full justification and 
documentation.  If the Contractor fails to submit justification, it waives its right to a 
time extension at a later date.  Such justification must be based on the official 
Construction Schedule as updated at the time of occurrence of the delay or 
execution of Work related to any changes to the Scope of Work.  Any claim for 
delay must include the following information as support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and the 
resources (manpower, equipment, material, etc.) required to perform the 
activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes and/or 
delay showing the activity/activities in the Construction Schedule that are 
affected by the change and/or delay. 

16.2.3.3 A recovery schedule must be submitted. 
16.3 No Additional Compensation for Delays Within Contractor’s Control 

Contractor is aware that governmental agencies, including, without limitation, the Department of 
General Services, gas companies, electrical utility companies, water companies, and other 
agencies may have to approve Contractor-prepared drawings or approve a proposed 
installation.  Accordingly, Contractor shall include in its bid, time for possible review of its 
drawings and for reasonable delays and damages that may be caused by such agencies.  Thus, 
Contractor is not entitled to make a claim for damages or delays arising from the review of 
Contractor’s drawings. 

16.3.1 Contractor shall only be entitled to compensation for delay when all of the following 
conditions are met: 

16.3.1.1 The County is responsible for the delay; 
16.3.1.2 The delay is unreasonable under the circumstances involved; 
16.3.1.3 The delay was not within the contemplation of County and Contractor; and 
16.3.1.4 Contractor complies with the claims procedure of the Contract Documents. 

16.4 Float or Slack in the Schedule 
Float or slack is the amount of time between the early start date and the late start date, or the 
early finish date and the late finish date, of any of the activities in the schedule.  Float or slack is 
not for the exclusive use of or benefit of either the County or the Contractor, but its use shall be 
determined solely by the County. 

17. CHANGES IN THE WORK 
17.1 No Changes Without Authorization 
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17.1.1 There shall be no change whatsoever in the Detailed Scopes of Work Drawings, 
Specifications, or in the Work without an executed Supplemental Job Order or a 
written Construction Change Directive authorized by the County as herein 
provided.  County shall not be liable for the cost of any extra work or any 
substitutions, changes, additions, omissions, or deviations from the Detailed 
Scopes of Work including Drawings and Specifications unless the County's 
governing board has authorized the same and the cost thereof has been approved 
in writing by Change Order, Supplemental Job Order or Construction Change 
Directive.  No extension of time for performance of the Work shall be allowed 
hereunder unless claim for such extension is made at the time changes in the 
Work are ordered, and such time duly adjusted in writing in the Change,  
Supplemental Job Order or Construction Change Directive.  The provisions of the 
Contract Documents shall apply to all such changes, additions, and omissions with 
the same effect as if originally embodied in the Detailed Scope of Work including 
Drawings and Specifications. 

17.1.2 Contractor shall perform immediately all work that has been authorized by a fully 
executed Change, Supplemental Job Order or Construction Change Directive.  
Contractor shall be fully responsible for any and all delays and/or expenses caused 
by Contractor's failure to expeditiously perform this Work. 

17.1.3 Should any Change or Supplemental Job Order result in an increase in the 
Contract Price or Job Order Price, the cost of that Change or Supplemental Job 
Order shall be agreed to, in writing, in advance by Contractor.  The procedures for 
the issuance of such a Supplemental Job Order are the same as the procedures 
for the issuance of the original Job Order.  Any additions or deletions are therefore 
calculated by using the appropriate item in the Construction Task Catalog®, times 
the quantity to be adjusted, times the appropriate Adjustment Factor.   In the event 
that Contractor proceeds with any change in Work without a Change or a 
Supplemental Job Order executed by the County or Construction Change 
Directive, Contractor waives any claim of additional compensation or time for that 
additional work. Contractor understands, acknowledges, and agrees that the 
reason for County authorization is so that County may have an opportunity to 
analyze the Work and decide whether the County shall proceed with the Change or 
the Supplemental Job Order or alter the Project so that a change in Work becomes 
unnecessary. 

17.2 Architect Authority to Order Minor Changes 
The Architect will have authority to order minor changes in the Work not involving any 
adjustment in the Contract Price or the Job Order Price, or an extension of the Contract Time or 
the Job Order Time, or a change that is inconsistent with the intent of the Contract Documents.  
These changes shall be effected by written Change Order, Supplemental Job Order, 
Construction Change Directive, or by Architect’s response(s) to RFI(s). 

17.3 Change Orders and Supplemental Job Orders 
17.3.1 A Change Order is a written instrument prepared and issued by the County and/or 

the Architect and signed by the County (as authorized by the County's Board of 
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Supervisors), the Contractor, and the Architect, stating their agreement regarding 
all of the following: 

17.3.1.1 A description of a change in the Work; 
17.3.1.2 The amount of the adjustment in the Contract Price, if any; and 
17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.3.2 A Supplemental Job Order is a written instrument prepared and issued by the 
County and/or the Architect and signed by the County, the Contractor, and the 
Architect, stating their agreement regarding all of the following: 

17.3.2.1 A description of a change in the Work as described in the Detailed Scope of 
Work; 

17.3.2.2 The amount of the adjustment in the Job Order Sum, if any; and 
17.3.2.3 The extent of the adjustment in the Job Order Time, if any. 

17.4 Construction Change Directives 
17.4.1 A Construction Change Directive is a written order prepared and issued by the 

County, the Construction Manager, and/or the Architect and signed by the County 
and the Architect, directing a change in the Work.  The County may, as provided by 
law, by Construction Change Directive and without invalidating the Contract or the 
Job Order, order changes in the Work consisting of additions, deletions, or other 
revisions.  The cost of Work done under a Construction Change Directive will be 
calculated the same as the work for the original Job Order.  Any additions or 
deletions are therefore calculated by using the appropriate item in the Construction 
Task Catalog®, times the quantity to be adjusted, times the appropriate Adjustment 
Factor.  Any dispute as to the sum of the Construction Change Directive or timing 
of payment shall be resolved pursuant to the Payment and Claims and Disputes 
provisions herein. 

17.4.2 The County may issue a Construction Change Directive in the absence of 
agreement on the terms of a Change Order or Supplemental Job Order. 

17.5 Force Account Directives (Unilateral Job Orders) 
17.5.1 When work, for which a definite price has not been agreed upon in advance, is to 

be paid for on a force account basis, all direct costs necessarily incurred and paid 
by the Contractor for labor, material, and equipment used in the performance of 
that Work, shall be subject to the approval of the County and compensation will be 
determined as set forth herein. 

17.5.2 The County will issue a Force Account Directive or a Unilateral Job Order to 
proceed with the Work on a force account basis, and a not-to-exceed budget will 
be established by the County. 

17.5.3 All requirements regarding direct cost for labor, labor burden, material, equipment, 
and markups on direct costs for overhead and profit described in this section shall 
apply to Force Account Directives.  However, the County will only pay for actual 
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costs verified in the field by the County or its authorized representative(s) on a 
daily basis.  

17.5.4 The Contractor shall be responsible for all cost related to the administration of 
Force Account Directive.  The markup for overheard and profit for Contractor 
modifications shall be full compensation to the Contractor to administer Force 
Account Directive.  

17.5.5 The Contractor shall notify the County or its authorized representative(s) at least 
twenty-four (24) hours prior to proceeding with any of the force account work.  
Furthermore, the Contractor shall notify the County when it has consumed eighty 
percent (80%) of the budget, and shall not exceed the budget unless specifically 
authorized in writing by the County.  The Contractor will not be compensated for 
force account work in the event that the Contractor fails to timely notify the County 
regarding the commencement of force account work, or exceeding the force 
account budget. 

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, submit 
a daily force account report on a form supplied by the County no later than 5:00 
p.m. each day.  The report shall contain a detailed itemization of the daily labor, 
material, and equipment used on the force account work only.  The names of the 
individuals performing the force account work shall be included on the daily force 
account reports.  The type and model of equipment shall be identified and listed.  
The County will review the information contained in the reports, and sign the 
reports no later than the next work day, and return a copy of the report to the 
Contractor for their records.  The County will not sign, nor will the Contractor 
receive compensation for work the County cannot verify.  The Contractor will 
provide a weekly force account summary indicating the status of each Force 
Account Directive or Unilateral Job Order in terms of percent complete of the not-
to-exceed budget and the estimated percent complete of the work. 

17.5.7 In the event the Contractor and the County reach a written agreement on a set cost 
for the work while the work is proceeding based on a Force Account Directive or 
Unilateral Job Order, the Contractor’s signed daily force account reports shall be 
discontinued and all previously signed reports shall be invalid. 

17.6 Price Request 
17.6.1 Definition of Price Request 

A Price Request (“PR”) is a written request prepared by the Architect requesting 
the Contractor to submit to the County and the Architect an estimate of the effect of 
a proposed change in the Work on the Job Order Sum and the Job Order Time. 

17.6.2 Scope of Price Request 
A Price Request shall contain adequate information, including any necessary 
Drawings and Specifications, to enable Contractor to provide the cost breakdowns 
required herein.  The Contractor shall not be entitled to any additional 
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compensation for preparing a response to a Price Request, whether ultimately 
accepted or not. 

17.7 Proposed Change Order and Supplemental Job Order 
17.7.1 Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor 
requesting that the County and the Architect issue a Supplemental Order based 
upon a proposed change to the Work. 

17.7.2 Changes in Contract Price 
A PCO shall include breakdowns pursuant to the revisions herein to validate any 
change in Contract Price. 

17.7.3 Changes in Time 
A PCO shall also include any changes in time required to complete the Project.  
Any additional time requested shall not be the number of days to make the 
proposed change, but must be based upon the impact to the Construction 
Schedule as defined in the Contract Documents.  If Contractor fails to request a 
time extension in a PCO, then the Contractor is thereafter precluded from 
requesting time and/or claiming a delay. 

17.7.4 Unknown and/or Unforeseen Conditions 
If Contractor submits a PCO requesting an increase in Contract Price and/or 
Contract Time that is based at least partially on Contractor’s assertion that 
Contractor has encountered unknown and/or unforeseen condition(s) on the 
Project, then Contractor shall base the PCO on provable information that, beyond a 
reasonable doubt and to the County’s satisfaction, demonstrates that the unknown 
and/or unforeseen condition(s) were actually unknown and/or unforeseen and that 
the condition(s) were reasonably unknown and/or unforeseen.  If not, the County 
shall deny the PCO and the Contractor shall complete the Project without any 
increase in Contract Price and/or Contract Time based on that PO.  

17.7.5 Definition of Proposed Supplemental Job Order 
A Proposed Supplemental Job Order (“PSJO”) is a written request prepared by the 
Contractor requesting that the County and the Architect issue a Supplemental Job 
Order based upon a proposed change to the Work. 

17.7.6 Changes in Job Order  Price 
A PSJO shall include Contractor’s Cost Proposal to validate any change in Job 
Order Sum. 

17.7.7 Changes in Time 
A PSJO shall also include any changes in time required to complete the Project.  
Any additional time requested shall not be the number of days to make the 
proposed change, but must be based upon the impact to the Construction 
Schedule as defined in the Contract Documents.  If Contractor fails to request a 
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time extension in a PSJO, then the Contractor is thereafter precluded from 
requesting time and/or claiming a delay. 

17.7.8 Unknown and/or Unforeseen Conditions 
If Contractor submits a PSJO requesting an increase in Job Order Price and/or Job 
Order Completion Time that is based at least partially on Contractor’s assertion 
that Contractor has encountered unknown and/or unforeseen condition(s) on the 
Project, then Contractor shall base the PSJO on provable information that, beyond 
a reasonable doubt and to the County’s satisfaction, demonstrates that the 
unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen 
and that the condition(s) were reasonably unknown and/or unforeseen.  If not, the 
County shall deny the PSJO and the Contractor shall complete the Project without 
any increase in Job Order Price and/or Job Order Completion Time based on that 
PSJO.  

17.8 Format for Proposed Change 
The format for a proposed change shall follow that of the original Job Order 

17.9 Change Order Certification 
17.9.1 All Change Orders and PCOs must include the following certification by the 

Contractor: 
17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, if any, 

and the Contract Price specified for each item and as to the extension of time 
allowed, if any, for completion of the entire Work as stated herein, and agrees 
to furnish all labor, materials, and service, and perform all work necessary to 
complete any additional work specified for the consideration stated herein.  
Submission of sums which have no basis in fact or which Contractor knows 
are false are at the sole risk of Contractor and may be a violation of the False 
Claims Act set forth under Government Code section 12650 et seq.  It is 
understood that the changes herein to the Contract shall only be effective 
when approved by the Board of Supervisors. 

17.9.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor’s costs and expenses, both 
direct and indirect, resulting from additional time required on the Project or 
resulting from delay to the Project.  Any costs, expenses, damages, or time 
extensions not included are deemed waived 

17.10 Determination of  Supplemental Job Order Price 
The amount of the increase or decrease in the Job Order Price from a Supplemental Job 
Order, if any, shall be determined by using the appropriate item in the Construction Task 
Catalog®, times the quantity to be adjusted, times the appropriate Adjustment Factor. 
17.11 Deductive Supplemental Job Orders 
All deductive Supplemental Job Order(s) must be prepared pursuant to the provisions herein. 
17.12 INTENTIONALLY OMITTED 
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17.13 INTENTIONALLY OMITTED 
17.14 INTENTIONALLY OMITTED 
17.15  Notice Required 
If the Contractor desires to make a claim for an increase in a Job Order Price, or any 
extension in any Job Order Time for completion, it shall notify the County pursuant to the 
provisions herein.  No claim shall be considered unless made in accordance with this 
subparagraph.  Contractor shall proceed to execute the Work even though the adjustment 
may not have been agreed upon.  Any change in a Job Order Price or extension of the Job 
Order Time resulting from such claim shall be authorized by a Supplemental Job Order. 
17.16  Applicability to Subcontractors 
Any requirements under this Article shall be equally applicable to Supplemental Job Orders or 
Construction Change Directives issued to Subcontractors by the Contractor to the extent as 
required by the Contract Documents. 
17.17 Alteration to Supplemental Job Order Language 

Contractor shall not alter Change Orders or reserve time in Supplemental Job Orders.  
Contractor shall execute finalized Supplemental Job Orders and proceed under the provisions 
herein with proper notice. 

17.18  Failure of Contractor to Execute Supplemental Job Order  
Contractor shall be in default of the Contract if Contractor fails to execute a Supplemental Job 
Order when the Contractor agrees with the addition and/or deletion of the Work in that 
Supplemental Job Order. 

18. REQUEST FOR INFORMATION 
18.1 The Contractor shall coordinate the Work so that dimensions are verified and 
clarifications that may affect the work are identified to allow for resolution without delaying the 
Work.  The Contractor is responsible to submit a Request for Information as soon as the issue 
requiring clarification is identified.  The Contractor shall be responsible for any delay in the 
construction progress due to any untimely submission of a Request for Information for A/E’s 
review. Non-receipt of a Request for Information, or proceeding with Work pertaining to the 
Request for Information shall be construed as relieving the County of any Claim for added 
cost or extension of time. 
18.2 Reference Contract Documents 
Any Request for Information shall reference all applicable Contract Document(s), including 
Detailed Scope (s) or Work, Specification section(s), detail(s), page number(s), drawing 
number(s), and sheet number(s), etc.  The Contractor shall make suggestions and 
interpretations of the issue raised by each Request for Information.  A Request for Information 
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cannot modify the Contract Price, the Job Order Price, Contract Time, Job Order Completion 
Time, or the Contract Documents. 

18.3 Contractor Responsible For Costs 
Contractor shall be responsible for any costs incurred for professional services which County 
may deduct from any amounts owing to the Contractor, if a Request for Information requests 
an interpretation or decision of a matter where the information sought is equally available to 
the party making the request.  County, at its sole discretion, shall deduct from and/or invoice 
Contractor for all the professional services arising herein. 

19. PAYMENTS 
19.1 Contract Price and Job Order Price 

The Contract Price is stated in the Agreement and the Job Order Sum is stated in the applicable 
Job Order and, including authorized adjustments, the Contract Price is the maximum amount 
payable for all Job Orders and the Job Order Price is the total amount payable by the County to 
the Contractor for performance of the applicable Job Order Work under the Contract 
Documents. 

19.2 Applications for Progress Payments 
19.2.1 Procedures for Applications for Progress Payments 

19.2.1.1 Not before the fifth (5th) day of each calendar month during the progress of 
the Work, Contractor shall submit to the County and the Architect an 
itemized Application for Payment for operations completed in accordance 
with the Schedule of Values as presented in the Proposal Summary and 
percentage complete of the Job Order.  Such application shall be notarized, 
if required, and supported by the following or each portion thereof unless 
waived by the County in writing:  

19.2.1.1.1 The amount paid to the date of the Application to the Contractor, to all 
its Subcontractors, and all others furnishing labor, material, or 
equipment for its Contract; 

19.2.1.1.2 The amount being requested under the Application for Payment by the 
Contractor on its own behalf and separately stating the amount 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 

 

ALAMEDA COUNTY GSA-BMD GENERAL CONDITIONS – JOB ORDER 
CONTRACT 

Page 55 of 80 DOCUMENT 00 72 13 
 

requested on behalf of each of the Subcontractors and all others 
furnishing labor, material, and equipment under the Contract; 

19.2.1.1.3 The balance that will be due to each of such entities after said payment 
is made; 

19.2.1.1.4 A certification that the Record Drawings and annotated Specifications 
are current; 

19.2.1.1.5 Itemized breakdown of work done for the purpose of requesting partial 
payment; 

19.2.1.1.6 An updated and acceptable construction schedule in conformance with 
Section 10.1 above; 

19.2.1.1.7 The additions to and subtractions from the Job Order Price and Job 
Order Completion Time; 

19.2.1.1.8 A total of the retentions held; 
19.2.1.1.9 Material invoices, evidence of equipment purchases, rentals, and other 

support and details of cost as the County may require from time to time; 
19.2.1.1.10 The percentage of completion of the Contractor’s Work by line 

item; 
19.2.1.1.11 Schedule of Values from the Proposal Summary updated from the 

preceding Application for Payment;  
19.2.1.1.12 A duly completed and executed conditional waiver and release 

upon progress payment compliant with Civil Code section 3262 from the 
Contractor and each subcontractor of any tier and supplier to be paid 
from the current progress payment;  

19.2.1.1.13 A duly completed and executed unconditional waiver and release 
upon progress payment compliant with Civil Code section 3262 from the 
Contractor and each subcontractor of any tier and supplier that was 
paid from the previous progress payment; and 

19.2.1.1.14 A certification by the Contractor of the following: 
The Contractor warrants title to all Work performed as of the date of this 
payment application.  The Contractor further warrants that all Work 
performed as of the date of this payment application is free and clear of 
liens, claims, security interests, or encumbrances in favor of the 
Contractor, Subcontractors, material and equipment suppliers, workers, 
or other persons or entities making a claim by reason of having 
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provided labor, materials, and equipment relating to the Work, except 
those of which the County has been informed  

19.2.2 The Contractor shall be subject to the False Claims Act set forth under 
Government Code section 12650 et seq., for information provided with any 
Application for Progress Payment. 

19.2.3 Prerequisites for Progress Payments 
19.2.3.1 The Owner will make a single  payment upon Final Completion of the Scope 

of Work for all Job Orders that have a Job Order Completion Time of 30 
days or less, or a Job Order Amount of $25,000 or less. For all other Job 
Orders, the Owner may make partial, monthly payments based on a 
percentage of the work completed 

19.2.3.2 Before submitting an Application for Payment (Final or Partial) the 
Contractor shall reach an agreement with the Project Manager concerning 
the percentage complete of the Detailed Scope of Work and the dollar value 
for which the Application for Payment may be submitted 

19.2.3.3 First Payment Request:  The following items, if applicable, must be 
completed before the County will accept and/or process the Contractor's first 
payment request: 

19.2.3.3.1 Installation of the Project sign; 
19.2.3.3.2 Installation of field office; 
19.2.3.3.3 Installation of temporary facilities and fencing; 
19.2.3.3.4 Schedule of Values (Based on Proposal Summary); 
19.2.3.3.5 Contractor’s Construction Schedule in conformance with Section 

10.1.1.1 above; 
19.2.3.3.6 Intentionally Omitted; 
19.2.3.3.7 Submittal Schedule  
19.2.3.3.8 Receipt by Architect of all submittals due as of the date of the payment 

application; 
19.2.3.3.9 Copies of necessary permits; 
19.2.3.3.10 Copies of authorizations and licenses from governing authorities; 
19.2.3.3.11 Initial progress report; 
19.2.3.3.12 Surveyor qualifications; 
19.2.3.3.13 Written acceptance of County's survey of rough grading, if 

applicable; 
19.2.3.3.14 List of all Subcontractors, with names, license numbers, 

telephone numbers, Construction outreach Certifications and Scope of 
Work; 
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19.2.3.3.15 Subcontractor entries in  Elations web portal for records of 
certified payroll 

19.2.3.3.16 All bonds and insurance endorsements;  
19.2.3.3.17 Resumes of Contractor’s project manager, and if applicable, job 

site secretary, record documents recorder, and job site superintendent; 
and 

19.2.3.3.18 Safety plan. 
19.2.3.4 Second Payment Request. The County will not process the second payment 

request until and unless all submittals and Shop Drawings have been 
accepted for review by the Architect, and Contractor’s Schedule has been 
accepted as in compliance with Section 10.1.1.1 above. 

19.2.3.5 No Waiver of Criteria.  Any payments made to Contractor where criteria set 
forth herein have not been met shall not constitute a waiver of said criteria 
by County.  Instead, such payment shall be construed as a good faith effort 
by County to resolve differences so Contractor may pay its Subcontractors 
and suppliers.  Contractor agrees that failure to submit such items may 
constitute a breach of contract by Contractor and may subject Contractor to 
termination.  

19.3 Progress Payments 
19.3.1 County’s Approval of Application for Payment 
19.3.1.1 Upon receipt of an Application for Payment, the County shall act in 

accordance with both of the following: 
19.3.1.1.1 Each Application for Payment shall be reviewed by the County as soon 

as practicable after receipt for the purpose of determining that the 
Application for Payment is a proper Application for Payment. 

19.3.1.1.2 Any Application for Payment determined not to be a proper Application 
for Payment suitable for payment shall be returned to the Contractor as 
soon as practicable, but not later than seven (7) calendar days, after 
receipt.  An Application for Payment returned pursuant to this paragraph 
shall be accompanied by a document setting forth in writing, including 
by e-mail, the reasons why the Application for Payment is not proper.  
The number of days available to the County to make a payment without 
incurring interest pursuant to this section shall be reduced by the 
number of days by which the County exceeds this seven-day return 
requirement. 

19.3.1.1.3 An Application for Payment shall be considered properly executed if 
funds are available for payment of the Application for Payment, and 
payment is not delayed due to an audit inquiry by the financial officer of 
the County. 

19.3.1.2 The County’s review of the Contractor’s Application for Payment will be 
based on the County’s and the Architect’s observations at the Site and the 
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data comprising the Application for Payment that the Work has progressed 
to the point indicated and that, to the best of the County’s and the Architect’s 
knowledge, information, and belief, the quality of the Work is in accordance 
with the Contract Documents.  The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with the Contract 
Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 
19.3.1.2.3 Minor deviations from the Contract Documents correctable prior to 

completion, and 
19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 County’s approval of the certified Application for Payment shall be based on 
Contractor complying with all requirements for a fully complete and valid 
certified Application for Payment. 

19.3.2 Payments to Contractor 
19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 

Contractor shall be paid a sum equal to ninety five percent (95%) of the 
value of the Work performed (as verified by Architect and certified by 
Contractor) up to the last day of the previous month, less the aggregate of 
previous payments and amount to be withheld.  The value of the Work 
completed shall be Contractor’s best estimate.  No inaccuracy or error in 
said estimate shall operate to release the Contractor, or any Surety upon 
any bond, from damages arising from such Work, or from the County's right 
to enforce each and every provision of this Contract, and the County shall 
have the right subsequently to correct any error made in any estimate for 
payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed, or be entitled to have any payment made for work performed, so 
long as any lawful or proper direction given by the County concerning the 
work, or any portion thereof, remains incomplete.  

19.3.2.3 If the County fails to make any progress payment within thirty (30) days after 
receipt of an undisputed and properly submitted Application for Payment 
from the Contractor, the County shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of 
the Code of Civil Procedure. 

19.3.3 No Waiver 
No payment by County hereunder shall be interpreted so as to imply that County has inspected, 
approved, or accepted any part of the Work.  Notwithstanding any payment, the County may 
enforce each and every provision of this Contract.  The County may correct or require correction 
of any error subsequent to any payment. 
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19.3.4 Removal of Liens 
19.3.4.1 If a lien or a claim based on a stop notice of any nature should at any time 

be filed against the Work or any County property, by any entity that has 
supplied material or services at the request of the Contractor, Contractor 
and Contractor’s Surety shall promptly, on demand by County and at 
Contractor’s and Surety’s own expense, take any and all action necessary to 
cause any such lien or a claim based on a stop notice to be released or 
discharged immediately therefrom. 

19.3.4.2 If the Contractor fails to furnish to the County within ten (10) calendar days 
after demand by the County, satisfactory evidence that a lien or a claim 
based on a stop notice has been so released, discharged, or secured, the 
County may discharge such indebtedness and deduct the amount required 
therefor, together with any and all losses, costs, damages, and attorney’s 
fees and expense incurred or suffered by County from any sum payable to 
Contractor under the Contract. 

19.4 Decisions to Withhold Payment 
19.4.1 Reasons to Withhold Payment 

The County may withhold payment in whole, or in part, to the extent reasonably 
necessary to protect the County if, in the County's opinion, the representations to 
the County required herein cannot be made.  The County may withhold payment, 
in whole, or in part, to such extent as may be necessary to protect the County from 
loss because of, but not limited to: 

19.4.1.1 Defective Work not remedied within the time frames noted in Section 14 
hereof of written notice to Contractor; 

19.4.1.2 Stop Notices or other liens served upon the County as a result of the 
Contract; 

19.4.1.3 Liquidated damages assessed against the Contractor; 
19.4.1.4 The cost of completion of the Contract if there exists reasonable doubt that 

the Work can be completed for the unpaid balance of the Job Order Price or 
by the completion date; 

19.4.1.5 Damage to the County or other contractor(s); 
19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor; 
19.4.1.7 Failure to store and properly secure materials; 
19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, sufficient, and 

acceptable documentation required by the Contract Documents, including, 
without limitation, a Construction Schedule, Schedule of Submittals, 
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product 
Data and samples, Proposed product lists, executed Supplemental Job 
Orders, and/or properly completed Elation updates; 

19.4.1.9 Failure of the Contractor to maintain Record Drawings; 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 

 

ALAMEDA COUNTY GSA-BMD GENERAL CONDITIONS – JOB ORDER 
CONTRACT 

Page 60 of 80 DOCUMENT 00 72 13 
 

19.4.1.10 Erroneous estimates by the Contractor of the value of the Work performed, 
or other false statements in an Application for Payment; 

19.4.1.11 Unauthorized deviations from the Contract Documents; 
19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in 

compliance with the Construction Schedule, established progress 
schedules, and/or completion dates; 

19.4.1.13 Failure to properly pay prevailing wages as defined in Labor Code section 
1720 et seq., and/or failure to comply with any other Labor Code 
requirements,  

19.4.1.14 Failure to properly maintain or clean up the Site; 
19.4.1.15 Payments to indemnify, defend, or hold harmless the County; 
19.4.1.16 Any payments due to the County, including but not limited to payments for 

failed tests, utilities changes, or permits; 
19.4.1.17 Failure to pay Subcontractor(s) or supplier(s) as required by law and by the 

Contract Documents;  
19.4.1.18 Contractor is otherwise in breach, default, or in substantial violation of any 

provision of this Contract. 
19.4.2 Reallocation of Withheld Amounts 
19.4.2.1 County may, in its discretion, apply any withheld amount to pay outstanding 

claims or obligations as defined herein.  In so doing, County shall make such 
payments on behalf of Contractor.  If any payment is so made by County, 
then that amount shall be considered a payment made under Contract by 
County to Contractor and County shall not be liable to Contractor for any 
payment made in good faith.  These payments may be made without prior 
judicial determination of claim or obligation.  County will render Contractor 
an accounting of funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance with 
the Contract Documents or fails to perform any provision thereof, County 
may, after FORTY-EIGHT (48) hours written notice to the Contractor and, 
without prejudice to any other remedy, make good such deficiencies.  The 
County shall adjust the total Job Order Price by reducing the amount thereof 
by the cost of making good such deficiencies.  If County deems it 
inexpedient to correct Work that is damaged, defective, or not done in 
accordance with Contract provisions, an equitable reduction in the Job Order 
Sum (of at least one hundred twenty-five percent (125%) of the estimated 
reasonable value of the nonconforming Work) shall be made therefor. 

19.4.3 Payment After Cure 
When Contractor removes the grounds for declining approval, payment shall be made for 
amounts withheld because of them.  No interest shall be paid on any retainage or amounts 
withheld due to the failure of the Contractor to perform in accordance with the terms and 
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conditions of the Contract Documents. 

19.5 Subcontractor Payments 
19.5.1 Payments to Subcontractors 

No later than seven (7) days after receipt, or pursuant to Business and Professions Code 
section 7108.5 and Public Contract Code section 7107, the Contractor shall pay to each 
Subcontractor, out of the amount paid to the Contractor on account of such Subcontractor’s 
portion of the Work, the amount to which said Subcontractor is entitled.  The Contractor shall, by 
appropriate agreement with each Subcontractor, require each Subcontractor to make payments 
to its Sub-subcontractors in a similar manner. 

19.5.2 No Obligation of County for Subcontractor Payment 
The County shall have no obligation to pay, or to see to the payment of, money to a 
Subcontractor except as may otherwise be required by law. 

19.5.3 Joint Checks 
County shall have the right in its sole discretion, if necessary for the protection of the County, to 
issue joint checks made payable to the Contractor and Subcontractors and material or 
equipment suppliers.  The joint check payees shall be responsible for the allocation and 
disbursement of funds included as part of any such joint payment.  In no event shall any joint 
check payment be construed to create any contract between the County and a Subcontractor of 
any tier, any obligation from the County to such Subcontractor, or rights in such Subcontractor 
against the County. 

20. COMPLETION OF THE WORK 
20.1 Completion 

20.1.1 County will accept completion of Job Order and have the Notice of Completion 
recorded when the entire Work shall have been completed to the satisfaction of County. 

20.1.2 The Work may only be accepted as complete by action of the County Board of 
Supervisors. 

20.1.3 County, at its sole option, may accept completion of a Job Order and have the 
Notice of Completion recorded when the entire Work shall have been completed to the 
satisfaction of County, except for minor corrective items, as distinguished from 
incomplete items.  If Contractor fails to complete all minor corrective items within thirty 
(30) days after the date of the County's acceptance of completion, County shall withhold 
from the final payment one hundred fifty percent (150%) of an estimate of the amount 
sufficient to complete the corrective items, as determined by County, until the item(s) 
are completed. 

20.1.4 At the end of the thirty-five (35) day period, if there are any items remaining to be 
corrected, County may elect to proceed as provided herein related to adjustments to the 
Job OrderPrice, and/or County’s right to perform the Work of the Contractor. 
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20.2 Close-Out Procedures 
20.2.1 Punch List 

The Contractor shall notify the Architect when Contractor considers the Work complete.  Upon 
notification, Architect will prepare a list of minor items to be completed or corrected (“Punch 
List”).  The Contractor and/or its Subcontractors shall proceed promptly to complete and correct 
items on the Punch List.  Failure to include an item on Punch List does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract 
Documents. 

20.2.2 Close-Out Requirements 
20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete and ready for 
use.  Service connections shall be made and existing services reconnected. 

20.2.2.2 Record Drawings 
20.2.2.2.1 Contractor shall provide exact “as-built” Record Drawings of the Work 

upon completion of the Project as indicated in the Specifications. 
20.2.2.2.2 Contractor is liable and responsible for any and all inaccuracies in as-

built Record Drawings, even if inaccuracies become evident at a future 
date. 

20.2.2.2.3 Upon completion of the Work and as a condition precedent to approval 
of final payment, Contractor shall obtain the Architect’s approval of the 
corrected prints and employ a competent draftsman to transfer the “as-
built” information to the most current version of Autocad that is, at that 
time, currently utilized for plan check submission by either the County, 
the Construction Manager and/or the Architect, and submit electronic 
files.  When completed, Contractor shall deliver corrected electronic 
files acceptable to County with Autocad file to the County. 

20.2.2.2.4 Maintenance Manuals:  Contractor shall prepare all operation and 
maintenance manuals and date as indicated in the Specifications. 

20.3 Final Inspection 
20.3.1 Contractor shall comply with Punch List procedures as provided herein, and 

maintain the presence of a Project Superintendent and Project Manager until the Punch 
List is complete to ensure proper and timely completion of the Punch List.  Under no 
circumstances shall Contractor demobilize its forces prior to completion of the Punch 
List.  Upon receipt of Contractor’s written notice that all of the Punch List items have 
been fully completed and the Work is ready for final inspection and acceptance, 
Architect and Construction Manager will inspect the Work and shall submit to 
Contractor and County a final inspection report noting the Work, if any, required in order 
to complete in accordance with the Contract Documents.  Absent unusual 
circumstances, this report shall consist of the Punch List items not yet satisfactorily 
completed. 
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20.3.2 Upon Contractor's completion of all items on the Punch List and any other 
uncompleted portions of the Work, the Contractor shall notify the County and Architect, 
who shall again inspect such Work.  If the Architect finds the Work complete and 
acceptable under the Contract Documents, the Architect will notify Contractor, who shall 
then jointly submit to the Architect and the County its final Application for Payment. 

 
20.3.3 Final Inspection Requirements 
Before calling for final inspection, Contractor shall determine that the following have been 
performed: 

20.3.3.1 The Work has been completed. 
20.3.3.2 All life-safety items are completed and in working order. 
20.3.3.3 Mechanical and electrical Work are complete and tested, fixtures are in 

place, connected, and ready for tryout. 
20.3.3.4 Electrical circuits scheduled in panels and disconnect switches labeled. 
20.3.3.5 Painting and special finishes complete. 
20.3.3.6 Doors complete with hardware, cleaned of protective film, relieved of sticking 

or binding, and in working order. 
20.3.3.7 Tops and bottoms of doors sealed. 
20.3.3.8 Floors waxed and polished as specified. 
20.3.3.9 Broken glass replaced and glass cleaned. 
20.3.3.10 Grounds cleared of Contractor’s equipment, raked clean of debris, and trash 

removed from Site. 
20.3.3.11 Work cleaned, free of stains, scratches, and other foreign matter, of 

damaged and broken material replaced. 
20.3.3.12 Finished and decorative work shall have marks, dirt, and superfluous labels 

removed. 
20.3.3.13 Final cleanup, as provided herein. 

20.4 Costs of Multiple Inspections 
More than two (2) requests of the County to make a final inspection shall be considered an 
additional service of County, Architect, and/or Construction Manager, and all subsequent costs 
will be invoiced to Contractor and if funds are available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 
20.5.1 County's Rights 
The County may occupy or use any completed or partially completed portion of the Work 
at any stage.  The County and the Contractor shall agree in writing to the responsibilities 
assigned to each of them for payments, security, maintenance, heat, utilities, damage to 
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the Work, insurance, the period for correction of the Work, and the commencement of 
warranties required by the Contract Documents.  Any dispute as to responsibilities shall be 
resolved pursuant to the Claims and Disputes provisions herein, with the added provision 
that during the dispute process, the County shall have the right to occupy or use any 
portion of the Work that it needs or desires to use. 

20.5.2 Inspection Prior to Occupancy or Use 
Immediately prior to partial occupancy or use, the County, the Contractor, and the 
Architect shall jointly inspect the area to be occupied or portion of the Work to be used in 
order to determine and record the condition of the Work. 

20.5.3 No Waiver 
Unless otherwise agreed upon, partial or entire occupancy or use of a portion or portions 
of the Work shall not constitute beneficial occupancy or acceptance of the Work not 
complying with the requirements of the Contract Documents.  

21. FINAL PAYMENT AND RETENTION 
21.1 Final Payment 
Upon receipt and approval of a valid and final Application for Payment, the Architect will issue 
a final Certificate of Payment for the applicable Job Order.  The County shall thereupon jointly 
inspect the Work and either accept the Work as complete or notify the Architect and the 
Contractor in writing of reasons why the Work is not complete.  Upon acceptance of the Work 
of the Contractor as fully complete (that, absent unusual circumstances, will occur when the 
Punch List items have been satisfactorily completed), the County shall record a Notice of 
Completion for the Job Order with the County Recorder, and the Contractor shall, upon receipt 
of final payment from the County, pay the amount due Subcontractors. 

21.2 Prerequisites for Final Payment  
The following conditions must be fulfilled prior to Final Payment on each Job Order:  

21.2.1 A full and final waiver or release of all Stop Notices in connection with the Work 
shall be submitted by Contractor, including a release of Stop Notice in recordable form, 
together with (to the extent permitted by law) a copy of the full and final release of all 
Stop Notice rights. 

21.2.1.1 A duly completed and executed conditional waiver and release upon final 
payment compliant with Civil Code section 3262 from the Contractor and 
each subcontractor of any tier and supplier to be paid from the current 
progress payment;  

21.2.1.2 A duly completed and executed unconditional waiver and release upon 
progress payment compliant with Civil Code section 3262 from the 
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Contractor and each subcontractor of any tier and supplier that was paid 
from the previous progress payment; and 

21.2.1.3 The Contractor shall have made all corrections to the Work that are required 
to remedy any defects therein, to obtain compliance with the Contract 
Documents or any requirements of applicable codes and ordinances, or to 
fulfill any of the orders or directions of County required under the Contract 
Documents. 

21.2.2 Each Subcontractor shall have delivered to the Contractor all written guarantees, 
warranties, applications, and bonds required by the Contract Documents for its portion 
of the Work. 

21.2.3 Contractor must have completed all requirements set forth under “Close Out 
Procedures,” Including, without limitation, an approved set of complete “as-built” Record 
Drawings. 

21.2.4 Architect shall have issued its written approval that final payment can be made. 
21.2.5 The Contractor shall have delivered to the County all manuals and materials 

required by the Contract Documents. 
21.2.6 The Contractor shall have completed final clean up as provided herein. 

21.3 Retention   
21.3.1 The retention, less any amounts disputed by the County or that the County has 

the right to withhold pursuant to provisions herein, shall be paid: 
21.3.1.1 After approval of the County by the Architect’s Certificate of Payment,  
21.3.1.2 After the satisfaction of the conditions set forth herein, and  
21.3.1.3 After thirty-five (35) days after the recording of the Notice of Completion by 

County. 
21.3.2 No interest shall be paid on any retention, or on any amounts withheld due to a 

failure of the Contractor to perform, in accordance with the terms and conditions of the 
Contract Documents, except as provided to the contrary in any Escrow Agreement 
between the County and the Contractor pursuant to Public Contract Code section 
22300.  

21.4 Substitution of Securities   
The County will permit the substitution of securities in accordance with the provisions of Public 
Contract Code section 22300. 

22. UNCOVERING OF WORK 
If a portion of the Work is covered without Architect approval or not in compliance with the 
Contract Documents, it must, if required in writing, including by email, by the County or the 
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Architect, be uncovered for the Architect’s observation and be replaced at the Contractor’s 
expense without change in the Job Order Price or Job Order Completion Time. 

If a portion of the Work has been covered, which the Project Inspector or the Architect has not 
specifically requested to observe prior to its being covered, the County, Project Inspector, or the 
Architect may request to see that Work, and it shall be uncovered by the Contractor.  If that 
Work is in accordance with the Contract Documents, costs of uncover and replacement shall, by 
appropriate Supplemental Job Order, be charged to the County.  If that Work is not in 
accordance with Contract Documents, the Contractor shall pay these costs unless the condition 
was caused by the County or a separate contractor, in which event the County shall be 
responsible for payment of such costs to the Contractor. 

23. NONCONFORMING WORK, CORRECTION OF WORK AND COUNTY’S RIGHT TO 
PERFORM WORK 

23.1 Nonconforming Work 
23.1.1 Contractor shall promptly remove from Premises all Work identified by County as 

failing to conform to the Contract Documents whether incorporated or not.  Contractor 
shall promptly replace and re-execute its own Work to comply with the Contract 
Documents without additional expense to the County and shall bear the expense of 
making good all work of other contractors destroyed or damaged by any removal or 
replacement pursuant hereto and/or any delays to the County or other Contractors 
caused thereby. 

23.1.2 If Contractor does not remove Work that County has identified as failing to 
conform to the Contract Documents within a reasonable time, not to exceed FORTY-
EIGHT (48) hours, County may remove it and may store any material at Contractor’s 
expense.  If Contractor does not pay expense(s) of that removal within ten (10) days’ 
time thereafter, County may, upon ten (10) days’ written notice, sell any material at 
auction or at private sale and shall deduct all costs and expenses incurred by the 
County and/or County may withhold those amounts from payment(s) to Contractor. 

23.2 Correction of Work 
23.2.1 Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall promptly correct the Work 
rejected by the County or the Architect as failing to conform to the requirements of the 
Contract Documents, whether observed before or after Completion and whether or not 
fabricated, installed, or completed.  The Contractor shall bear costs of correcting the 
rejected Work, including additional testing, inspections, and compensation for the 
Architect’s services and expenses made necessary thereby. 

23.2.2 Warranty Corrections 
If, within the warranty period specified in 00 65 36 Warranty Form, after the date of 
Completion of the Work or a designated portion thereof, or after the date for 
commencement of warranties established hereunder, or by the terms of an applicable 
special warranty required by the Contract Documents, any of the Work is found to be 
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not in accordance with the requirements of the Contract Documents, the Contractor 
shall correct it promptly after receipt of written notice from the County to do so.  This 
period of two (2) years shall be extended with respect to portions of the Work first 
performed after Completion by the period of time between Completion and the actual 
performance of the Work.  This obligation hereunder shall survive acceptance of the 
Work under the Contract and termination of the Contract.  The County shall give such 
notice promptly after discovery of the condition. 

23.3 County's Right to Perform Work 
23.3.1 If the Contractor should neglect to prosecute the Work of any Job Order properly 

or fail to perform any provisions of this Contract, the County, after FORTY-EIGHT (48) 
hours written notice to the Contractor, may, without prejudice to any other remedy it 
may have, make good such deficiencies and may deduct the cost thereof from the 
payment then or thereafter due the Contractor on any or all Job Orders.  

23.3.2 If it is found at any time, before or after completion of the Work, that Contractor 
has varied from the Detailed Scope(s) of Work including Drawings and/or 
Specifications, including, but not limited to, variation in material, quality, form, or finish, 
or in the amount or value of the materials and labor cost used, County may require at its 
option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all work 
disturbed by these changes be made good by Contractor at no additional 
cost to the County; 

23.3.2.2 That the County deduct from any amount due Contractor the sum of money 
equivalent to the difference in value between the work performed and that 
called for in the Detailed Scope of Work and by the Drawings and 
Specifications; or 

23.3.2.3 That the County exercise any other remedy it may have at law or under the 
Contract Documents, including but not limited to the County hiring its own 
forces or another contractor to replace the Contractor’s nonconforming 
Work, in which case the County shall either issue a deductive Supplemental 
Job Order, a Construction Change Directive, or invoice the Contractor for 
the cost of that work.  Contractor shall pay any invoices within thirty (30) 
days of receipt of same or County may withhold those amounts from 
payment(s) to Contractor. 
 
 

24. TERMINATION AND SUSPENSION 
24.1 County's Right to Terminate Contractor for Cause 

24.1.1 Grounds for Termination.   
The County, in its sole discretion, may terminate the Contract and/or any or all Job Orders 
and/or terminate the Contractor’s right to perform any or all Job Order work of the Contract 
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based upon the following: 
24.1.1.1 Contractor refuses or fails to execute the Work or any separable part thereof 

with sufficient diligence as will ensure its completion within the time specified 
or any extension thereof, or 

24.1.1.2 Contractor fails to complete said Work within the time specified or any 
extension thereof, or 

24.1.1.3 Contractor persistently fails or refuses to perform Work or provide material of 
sufficient quality as to be in compliance with Contract Documents; or 

24.1.1.4 Contractor files a petition for relief as a debtor, or a petition is filed against 
the Contractor without its consent, and the petition not dismissed within sixty 
(60) days; or 

24.1.1.5 Contractor makes a general assignment for the benefit of its creditors, or a 
receiver is appointed on account of its insolvency; or 

24.1.1.6 Contractor persistently or repeatedly refuses or fails, except in cases for 
which extension of time is provided, to supply enough properly skilled 
workers or proper materials to complete the Work in the time specified; or 

24.1.1.7 Contractor fails to make prompt payment to Subcontractors, or for material, 
or for labor; or 

24.1.1.8 Contractor persistently disregards laws, or ordinances, or instructions of 
County; or 

24.1.1.9 Contractor fails to supply labor, including that of Subcontractors, that can 
work in harmony with all other elements of labor employed or to be 
employed on the Work; or 

24.1.1.10 Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in 
substantial violation of any provision of this Contract. 

24.1.2 Notification of Termination 
24.1.2.1 Upon the occurrence at County's sole determination of any of the above 

conditions, County may, without prejudice to any other right or remedy, 
serve written notice upon Contractor and its Surety of County's termination 
of this Contract and/or the Contractor’s right to perform the work of the 
Contract.  This notice will contain the reasons for termination.  Unless, within 
three (3) days after the service of the notice, any and all condition(s) shall 
cease, and any and all violation(s) shall cease, or arrangement satisfactory 
to County for the correction of the condition(s) and/or violation(s) be made, 
this Contract shall cease and terminate.  Upon Determination, Contractor 
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shall not be entitled to receive any further payment until the entire Work is 
finished. 

24.1.2.2 Upon Termination, County may immediately serve written notice of tender 
upon Surety whereby Surety shall have the right to take over and perform 
this Contract only if Surety: 

24.1.2.2.1 Within three (3) days after service upon it of the notice of tender, gives 
County written notice of Surety’s intention to take over and perform this 
Contract; and 

24.1.2.2.2 Commences performance of this Contract within (three (3) days from 
date of serving of its notice to County. 

24.1.2.3 If Surety fails to notify County or begin performance as indicated herein, 
County may take over the Work and execute the Work to completion by any 
method it may deem advisable at the expense of Contractor and/or its 
Surety. Contractor and/or its Surety shall be liable to county for any excess 
cost or other damages the County incurs thereby. Time is of the essence in 
this Contract. If the County takes over Work as herein provided, County 
may, without liability for so doing, take possession of and utilize in 
completing the Work such materials, appliances, plans and other property 
belonging to Contractor as may be on the Site of the Work, in bonding 
storage, or previously paid for.  

24.1.3 Effect of Termination 
24.1.3.1 Contractor shall, only if ordered to do so by the County, immediately remove 

from the Site all or any materials and personal property belonging to 
Contractor that have not been incorporated in the construction of the Work, 
or which are not in place in the Work.  The County retains the right, but not 
the obligation, to keep and use any materials and personal property 
belonging to Contractor that have not been incorporated in the construction 
of the Work, or which are not in place in the Work.  The Contractor and its 
Surety shall be liable upon the performance bond for all damages caused 
the County by reason of the Contractor’s failure to complete the Contract. 

24.1.3.2 In the event that the County shall perform any portion of, or the whole of the 
Work, pursuant to the provisions of the General Conditions, the County shall 
not be liable nor account to the Contractor in any way for the time within 
which, or the manner in which, the Work is performed by the County or for 
any changes the County may make in the Work or for the money expended 
by the County in satisfying claims and/or suits and/or other obligations in 
connection with the Work. 

24.1.3.3 In the event that the Contract is terminated for any reason, no allowances or 
compensation will be granted for the loss of any anticipated profit by the 
Contractor. 

24.1.3.4 If the expense to the County to finish the Work exceeds the unpaid Contract 
Price, any individual Job OrderPrice, or the aggregate of all outstanding Job 
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Order Prices, Contractor and Surety shall pay difference to County within 
twenty-one (21) days of County's request. 

24.1.3.5 The County shall have the right (but shall have no obligation) to assume 
and/or assign to a general contractor or construction manager or other third 
party who is qualified and has sufficient resources to complete the Work, the 
rights of the Contractor under its subcontracts with any or all Subcontractors.  
In the event of an assumption or assignment by the County, no 
Subcontractor shall have any claim against the County or third party for 
Work performed by Subcontractor or other matters arising prior to 
termination of the Contract.  The County or any third party, as the case may 
be, shall be liable only for obligations to the Subcontractor arising after 
assumption or assignment.  Should the County so elect, the Contractor shall 
execute and deliver all documents and take all steps, including the legal 
assignment of its contractual rights, as the County may require, for the 
purpose of fully vesting in the County the rights and benefits of it 
Subcontractor under Subcontracts or other obligations or commitments.  All 
payments due the Contractor hereunder shall be subject to a right of offset 
by the County for expenses and damages suffered by the County as a result 
of any default, acts, or omissions of the Contractor.  Contractor must include 
this assignment provision in all of its contracts with its Subcontractors. 

24.1.3.6 The foregoing provisions are in addition to and not in limitation of any other 
rights or remedies available to County. 

24.2 Termination of Contractor for Convenience 
24.2.1 County in its sole discretion may terminate the Contract or any individual Job 

Order  upon three (3) days written notice to the Contractor.  Under a termination for 
convenience, the County retains the right to all the options available to the County if 
there is a termination for cause.  In case of a termination for convenience, the 
Contractor shall have no claims against the County except for  the direct cost of actual 
work performed calculated by using the appropriate item in the Construction Task 
Catalog®, times the quantity to be adjusted, times the appropriate Adjustment Factor. 

24.3 Emergency Termination of Public Contracts Act of 1949 
24.3.1 This Contract is subject to termination as provided by sections 4410 and 4411 of 

the Government Code of the State of California, being a portion of the Emergency 
Termination of Public Contracts Act of 1949. 

24.3.1.1 Section 4410 of the Government Code states: 
In the event a national emergency occurs, and public work, being performed 
by contract, is stopped, directly or indirectly, because of the freezing or 
diversion of materials, equipment or labor, as the result of an order or a 
proclamation of the President of the United States, or of an order of any 
federal authority, and the circumstances or conditions are such that it is 
impracticable within a reasonable time to proceed with a substantial portion 
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of the work, then the public agency and the contractor may, by written 
agreement, terminate said contract. 

24.3.1.2 Section 4411 of the Government Code states: 
Such an agreement shall include the terms and conditions of the termination 
of the contract and provision for the payment of compensation or money, if 
any, which either party shall pay to the other or any other person, under the 
facts and circumstances in the case. 

24.3.1.3 Compensation to the Contractor shall be determined at the sole discretion of 
County on the basis of the reasonable value of the Work done, including 
preparatory work.  As an exception to the foregoing and at the County's 
discretion, in the case of any fully completed separate item or portion of the 
Work for which there is a separate previously submitted unit price or item on 
the accepted schedule of values, that price shall control.  The County, at its 
sole discretion, may adopt the Contract Price as the reasonable value of the 
work done or any portion thereof. 

25. CLAIMS AND DISPUTES 
25.1 Performance During Claim Process 
The Contractor shall continue to perform its Work under the Contract and shall not cause a 
delay of the Work during any dispute, claims definition, negotiation, mediation, or arbitration 
proceeding, except by written agreement by the County. 

25.2 Definition of Claim 
25.2.1 For purposes of this section, a claim means a separate demand by the 

Contractor for: 
25.2.1.1 A time extension, 
25.2.1.2 Payment of money or damages arising from Work done by or on behalf of 

the Contractor pursuant to the Contract and payment of which is not 
otherwise expressly provided for or the claimant is not otherwise entitled to, 
or 

25.2.1.3 Payment of money that the County disputes is owing. 
25.3 Claim Presentations 

25.3.1 If Contractor intends to claim an increase in the Job Order Price or Job Order 
Time for any reason including, without limitation, the acts of County or its agents, 
Contractor shall, within ten (10) days after the event giving rise to the claim, give notice 
of the claim in writing and submit to the County a written statement of the damage 
sustained or time requested.  On or before twenty (20) days after Contractor’s written 
notice of claim, Contractor shall file with the County an itemized statement of the details 
and amounts of its claim for any increase in the Job Order Price or Job Order 
Completion Time.  Contractor must timely submit the Notice of Claim and the 
substantiating documentation for any claim.  Otherwise, Contractor shall have waived 
and relinquished its claim against the County and Contractor's claims for compensation 
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or an extension of time shall be forfeited and invalidated, and Contractor shall not be 
entitled to consideration for payment or time on account of the instant matter. 

25.3.2 The attention of the Contractor is drawn to Government Code section 12650, et 
seq. regarding penalties for false claims. 

25.3.3 Contractor shall file with the County any written claim, including the documents 
necessary to substantiate it, on or before the day of final payment on the Contract. 

25.3.4 The Contractor shall not cause a delay of the Work during any dispute, claims 
definition, negotiation, mediation, or arbitration proceeding, except by written agreement 
by the County. 

25.3.5 The Contractor shall bind all its Subcontractors, material persons, and suppliers 
to the provisions of this section on mediation and arbitration and will hold the County 
harmless against disputes and claims by Subcontractors, material persons, or 
suppliers. 

25.4 Claim Resolution 
25.4.1 In the event of a dispute between the parties as to performance of the Work, the 

interpretation of this Contract, or payment or nonpayment for Work performed or not 
performed, the parties shall attempt to resolve the dispute by those procedures set forth 
in Public Contract Code section 20104, if applicable.  Pending resolution of the dispute, 
if the dispute is not resolved, Contractor agrees it will neither rescind the Contract nor 
stop the progress of the Work, but will allow determination by a court of the State of 
California having competent jurisdiction of the dispute, after the Project has been 
completed, and not before. 

25.4.2 Public Works Claims of $375,000 or Less 
25.4.2.1 For all public works claims of three hundred seventy-five thousand dollars 

($375,000) or less which arise between a Contractor and a local agency, the 
procedure set forth in Public Contract Code section 20104 et seq. shall 
apply: 

25.4.2.1.1 For claims of less than fifty thousand dollars ($50,000), the County shall 
respond in writing within forty-five (45) days of receipt of the claim or 
may request in writing within thirty (30) days of receipt of the claim any 
additional documentation supporting the claim or relating to defenses or 
claims the County may have against the claimant. 

25.4.2.1.1.1 If additional information is required, it shall be requested and 
provided by mutual agreement of the parties. 

25.4.2.1.1.2 The County's written response to the documented claim shall 
be submitted to the claimant within fifteen (15) days after 
receipt of the further documentation or within a period of time 
no greater than that taken by the claimant to produce the 
additional information, whichever is greater.  

25.4.2.1.2 For claims of over fifty thousand dollars ($50,000) and less than or 
equal to three hundred Seventy-five thousand dollars ($375,000), the 
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County shall respond in writing to all written claims within sixty (60) days 
of receipt of the claim, or may request, in writing, within thirty (30) days 
of receipt of the claim any additional documentation supporting the 
claim or relating to defenses or claims the County may have against the 
claimant. 

25.4.2.1.2.1 If additional information is required, it shall be requested and 
provided upon mutual agreement of the County and the 
claimant.   

25.4.2.1.2.2 The County's written response to the claim, as further 
documented, shall be submitted to the claimant within thirty 
(30) days after receipt of the further documentation, or within 
a period of time no greater than that taken by the claimant to 
produce the additional information or requested 
documentation, whichever is greater. 

25.4.2.2 If the claimant disputes the County's written response, or the County fails to 
respond within the time prescribed, the claimant may so notify the County, in 
writing, either within fifteen (15) days of receipt of the County's response or 
within fifteen (15) days of the County's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and 
confer for settlement of the issues in dispute.  Upon a demand, the County 
shall schedule a meet and confer conference within thirty (30) days for 
settlement of the dispute. 

25.4.2.3 Following the meet and confer conference, if the claim or any portion of it 
remains in dispute, the claimant may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 
910) of Part 3 of Division 3.6 of Title 1 of the Government Code.  For 
purposes of those provisions the running of the time within which a claim 
must be filed shall be tolled from the time the claimant submits its written 
claim until the time the claim is denied, including any period of time utilized 
by the meet and confer process. 

25.4.2.4 For any civil action filed to resolve claims filed pursuant to this section, within 
sixty (60) days, but no earlier than thirty (30) days, following the filing of 
responsive pleadings, the court shall submit the matter to nonbinding 
mediation unless waived by mutual stipulation of both parties.  The 
mediation process shall provide for the selection within fifteen (15) days by 
both parties of a disinterested third person as mediator, shall be commenced 
within thirty (30) days of the submittal, and shall be concluded within fifteen 
(15) days from the commencement of the mediation unless a time 
requirement is extended upon a good cause showing to the court or by 
stipulation of both parties.  If the parties fail to select a mediator within the 
15-day period, any party may petition the court to appoint the mediator. 

25.4.2.5 If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of 
the Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 
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1141.11 of that code.  The Civil Discovery Act of 1986, (Article 3 
(commencing with Section 2016) of Chapter 3 of Title 3 of part 4 of the Code 
of Civil Procedure) shall apply to any proceeding brought under this 
subdivision consistent with the rules pertaining to judicial arbitration. 

25.4.2.6 The County shall not fail to pay money as to any portion of a claim which is 
undisputed except as otherwise provided in the Contract Documents.  In any 
suit filed pursuant to this section, the County shall pay interest at the legal 
rate on any arbitration award or judgment.  Interest shall begin to accrue on 
the date the suit is filed in a court of law. 

25.4.3 Public Works Claims Over $375,000 
25.4.3.1 For all claims of over three hundred seventy-five thousand dollars 

($375,000) which arise between a Contractor and the County, the following 
procedure shall apply: 

25.4.3.1.1 The parties agree to first endeavor to settle the dispute in an amicable 
manner by mediation under the Construction Industry Mediation Rules 
of the American Arbitration Association before having recourse to 
arbitration or a judicial forum.  The claim or dispute shall be identified in 
writing to the County within thirty (30) days of discovery and shall be 
mediated within one hundred and twenty (120) days of discovery. 

25.4.3.2 The parties further agree that all Contractors, Subcontractors, Sub-
subcontractors, suppliers, and material persons whose portion of the Work 
amounts to five thousand dollars ($5,000) or more, and their insurers and 
their sureties, shall agree to mediation as the first method of dispute 
resolution on all claims in excess of three hundred seventy-five thousand 
dollars ($375,000). 

26. LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 
26.1 Wage Rates, Travel, and Subsistence 

26.1.1 Pursuant to the provisions of article 2 (commencing at section 1770), chapter 1, 
part 7, division 2, of the Labor Code of California, the general prevailing rate of per diem 
wages and the general prevailing rate for holiday and overtime work in the locality in 
which this public work is to be performed for each craft, classification, or type of worker 
needed to execute this Contract are on file at the County’s principal office and copies 
will be made available to any interested party on request.  Contractor shall obtain and 
post a copy of these wage rates at the job site. 

26.1.2 Holiday and overtime work, when permitted by law, shall be paid for at a rate of 
at least one and one-half times the above specified rate of per diem wages, unless 
otherwise specified.  The holidays upon which those rates shall be paid need not be 
specified by the County, but shall be all holidays recognized in the applicable collective 
bargaining agreement.  If the prevailing rate is not based on a collectively bargained 
rate, the holidays upon which the prevailing rate shall be paid shall be as provided in 
Section 6700 of the Government Code. 

26.1.3 Contractor shall pay and shall cause to be paid each worker engaged in Work on 
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the Project not less than the general prevailing rate of per diem wages determined by 
the Director of the Department of Industrial Relations (“DIR”) (“Director”), regardless of 
any contractual relationship which may be alleged to exist between Contractor or any 
Subcontractor and such workers. 

26.1.4 Contractor shall pay and shall cause to be paid to each worker needed to 
execute the Work on the Project travel and subsistence payments, as such travel and 
subsistence payments are defined in the applicable Collective Bargaining Agreements 
filed with the Department of Industrial Relations in accordance with Labor Code 
section1773 et seq. 

26.1.5 If during the period this bid is required to remain open, the Director determines 
that there has been a change in any prevailing rate of per diem wages in the locality in 
which the Work under the Contract is to be performed, such change shall not alter the 
wage rates in the Notice to Bidders or the Contract subsequently awarded. 

26.1.6 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to County, 
forfeit the statutory amount for each calendar day, or portion thereof, for each worker 
paid less than the prevailing rates, determined by the County and/or the Director, for the 
work or craft in which that worker is employed for any public work done under Contract 
by Contractor or by any Subcontractor under it.  The difference between such prevailing 
wage rates and the amount paid to each worker for each calendar day or portion 
thereof for which each worker was paid less than the prevailing wage rate, shall be paid 
to each worker by Contractor. 

26.1.7 Any worker employed to perform Work on the Project, which Work is not covered 
by any classification listed in the general prevailing wage rate of per diem wages 
determined by the Director, shall be paid not less than the minimum rate of wages 
specified therein for the classification which most nearly corresponds to Work to be 
performed by him, and such minimum wage rate shall be retroactive to time of initial 
employment of such person in such classification. 

26.1.8 Pursuant to Labor Code section 1773.1, per diem wages are deemed to include 
employer payments for health and welfare, pension, vacation, travel time, subsistence 
pay, and apprenticeship or other training programs authorized by section 3093, and 
similar purposes. 

26.1.9 Contractor shall post at appropriate conspicuous points on the Site of Project, a 
schedule showing all determined minimum wage rates and all authorized deductions, if 
any, from unpaid wages actually earned.  In addition, Contractor shall post a sign-in log 
for all workers and visitors to the Site, a list of all subcontractors of any tier on the Site, 
and the required Equal Employment Opportunity poster(s). 

26.1.10 Contractor stipulates that it shall comply with all requirements of PROJECT 
STABILIZATION/COMMUNITY BENEFITS AGREEMENT  of the COUNTY OF 
ALAMEDA, and shall pay to persons performing labor in and about the Work provided 
for in the Contract an amount equal to or more than the following: 
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26.1.10.1 Wage rate and fringe benefit payments and classification for that 
person’s corresponding labor classification as required by the 
Department of Industrial Relations; 

26.1.10.2 Wage rate and fringe benefit payments and classification for that 
person’s corresponding labor classification as required under the 
PROJECT STABILIZATION/COMMUNITY BENEFITS 
AGREEMENT of the COUNTY OF ALAMEDA  and California Labor 
Code. 

26.1.11 If there are conflicts between the Wage rate and fringe benefit payments and 
classification between the Department of Industrial Relations and the PROJECT 
STABILIZATION/COMMUNITY BENEFITS AGREEMENT of the COUNTY OF 
ALAMEDA, Contractor shall pay the higher wage rate and fringe benefits.   

 
26.2 Hours of Work 

26.2.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, 
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal days work.  
The time of service of any worker employed at any time by Contractor or by any 
Subcontractor on any subcontract under this Contract upon the Work or upon any part 
of the Work contemplated by this Contract shall be limited and restricted by Contractor 
to eight (8) hours per day, and forty (40) hours during any one week, except as 
hereinafter provided.  Notwithstanding the provisions hereinabove set forth, Work 
performed by employees of Contractor in excess of eight (8) hours per day and forty 
(40) hours during any one week, shall be permitted upon this public work upon 
compensation for all hours worked in excess of eight (8) hours per day at not less than 
one and one-half times the basic rate of pay. 

26.2.2 Contractor shall keep and shall cause each Subcontractor to keep an accurate 
record showing the name of and actual hours worked each calendar day and each 
calendar week by each worker employed by Contractor in connection with the Work or 
any part of the Work contemplated by this Contract.  The record shall be kept open at 
all reasonable hours to the inspection of County and to the Division of Labor Standards 
Enforcement of the DIR. 

26.2.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the 
County forfeit the statutory amount for each worker employed in the execution of this 
Contract by Contractor or by any Subcontractor for each calendar day during which 
such worker is required or permitted to work more than eight (8) hours in any one 
calendar day and forty (40) hours in any one calendar week in violation of the 
provisions of article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the 
Labor Code. 

26.2.4 Any Work necessary to be performed after regular working hours, or on Sundays 
or other holidays shall be performed without additional expense to the County. 

26.3 Payroll Records 
26.3.1 County will use the Alameda County Contract Compliance System, including the 
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Elation Systems, Inc. program, to monitor contract and labor compliance.  Contractor 
shall use the Compliance System to meet County’s requirements, and shall participate 
in training as directed by County in order to become and remain competent in the use of 
the Compliance System. 

26.3.2 Pursuant to the provisions of section 1776 of the Labor Code, notice is hereby 
given that Contractor shall prepare and provide to the County  and shall cause each 
Subcontractor performing any portion of the Work under this Contract to prepare and 
provide to the County an accurate and certified payroll record (“CPR(s)”), showing the 
name, address, social security number, work classification, straight time, and overtime 
hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by the Contractor and/or 
each Subcontractor in connection with the Work. 

26.3.3 The CPRs enumerated hereunder shall be certified and shall be provided to the 
County on a weekly basis.  The CPRs from the Contractor and each Subcontractor for 
each week shall be provided on or before Wednesday of the week following the week 
covered by the CPRs.  County shall not make any payment to Contractor until: 

26.3.3.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the 
County, and  

26.3.3.2 The County is given sufficient time to review and/or audit the CPRs to 
determine their acceptability.  Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs to the County in a timely manner will 
directly delay the County’s review and/or audit of the CPRs and Contractor’s 
payment. 

26.3.4 All CPRs shall be available for inspection at all reasonable hours at the principal 
office of Contractor on the following basis: 

26.3.4.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized representative 
on request. 

26.3.4.2 CPRs shall be made available for inspection or furnished upon request to a 
representative of County, Division of Labor Standards Enforcement, Division 
of Apprenticeship Standards, and/or the Department of Industrial Relations. 

26.3.4.3 CPRs shall be made available upon request by the public for inspection or 
copies thereof made; provided, however, that a request by the public shall 
be made through  the County, Division of Apprenticeship Standards, or the 
Division of Labor Standards Enforcement.  If the requested CPRs have not 
been provided pursuant to the provisions herein, the requesting party shall, 
prior to being provided the records reimburse the costs of preparation by 
Contractor, Subcontractors, and the entity through which the request was 
made.  The public shall not be given access to the records at the principal 
office of Contractor. 

26.3.5 The form of certification for the CPRs shall be as follows: 
I, (Name-Print), the undersigned, am the (Position in business) 
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with the authority to act for and on behalf of  (Name of business 
and/or Contractor), certify under penalty of perjury that the records 
or copies thereof submitted and consisting of (Description, number 
of pages) are the originals or true, full, and correct copies of the 
originals which depict the payroll record(s) of actual 
disbursements by way of cash, check, or whatever form to the 
individual or individual named, and (b) we have complied with the 
requirements of sections 1771, 1811, and 1815 for any work 
performed by our employees on the Project. 

Date:     Signature:   

(Section 16401 of the California Code of Regulations) 

26.3.6 Each Contractor shall file a certified copy of the CPRs with the entity that 
requested the records within ten (10) days after receipt of a written request. 

26.3.7 Any copy of records made available for inspection as copies and furnished upon 
request to the public or any public agency by County, Division of Apprenticeship 
Standards, or Division of Labor Standards Enforcement shall be marked or obliterated 
in such a manner as to prevent disclosure of an individual’s name, address, and social 
security number.  The name and address of Contractor awarded Contract or performing 
Contract shall not be marked or obliterated. 

26.3.8 Contractor shall inform County of the location of the records enumerated 
hereunder, including the street address, city, and county, and shall, within five (5) 
working days, provide a notice of change of location and address. 

26.3.9 In the event of noncompliance with the requirements of this section, Contractor 
shall have ten (10) days in which to comply subsequent to receipt of written notice 
specifying in what respects Contractor must comply with this section.  Should 
noncompliance still be evident after the ten (10) day period, Contractor shall, as a 
penalty to County, forfeit twenty-five dollars ($25) for each calendar day, or portion 
thereof, for each worker, until strict compliance is effectuated.  Upon the request of 
Division of Apprenticeship Standards or Division of Labor Standards Enforcement, 
these penalties shall be withheld from progress payments then due. 

26.3.10 It shall be the responsibility of Contractor to ensure compliance with the 
provisions of Labor Code section 1776. 

26.4 Apprentices 
26.4.1 Contractor acknowledges and agrees that, if this Contract involves a dollar 

amount greater than or a number of working days greater than that specified in Labor 
Code section 1777.5, then this Contract is governed by the provisions of Labor Code 
Section 1777.5.  It shall be the responsibility of Contractor to ensure compliance with 
this Article and with Labor Code section 1777.5 for all apprenticeship occupations. 

26.4.2 Apprentices of any crafts or trades may be employed and, when required by 
Labor Code section 1777.5, shall be employed provided they are properly registered in 
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full compliance with the provisions of the Labor Code. 
26.4.3 Every such apprentice shall be paid the standard wage paid to apprentices under 

the regulations of the craft or trade at which he/she is employed, and shall be employed 
only at the work of the craft or trade to which she/he is registered. 

26.4.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under 
Chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible to 
be employed.  The employment and training of each apprentice shall be in accordance 
with the provisions of the apprenticeship standards and apprentice agreements under 
which he/she is training. 

26.4.5 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as 
indicated above, Contractor and any Subcontractors employing workers in any 
apprentice able craft or trade in performing any Work under this Contract shall apply to 
the applicable joint apprenticeship committee for a certificate approving the Contractor 
or Subcontractor under the applicable apprenticeship standards and fixing the ratio of 
apprentices to journeymen employed in performing the Work. 

26.4.6 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as 
indicated above, Contractor and any Subcontractor may be required to make 
contributions to the apprenticeship program. 

26.4.7 If Contractor or Subcontractor willfully fails to comply with Labor Code section 
1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall: 

26.4.7.1 Be denied the right to bid on any subsequent project for one (1) year from 
the date of such determination; 

26.4.7.2 Forfeit as a penalty to County the full amount as stated in Labor Code 
section 1777.7.  Interpretation and enforcement of these provisions shall be 
in accordance with the rules and procedures of the California Apprenticeship 
Council and under the authority of the Chief of the Division of Apprenticeship 
Standards. 

26.4.8 Contractor and all Subcontractors shall comply with Labor Code section 1777.6, 
which section forbids certain discriminatory practices in the employment of apprentices. 

26.4.9 Contractor shall become fully acquainted with the law regarding apprentices prior 
to commencement of the Work.  Special attention is directed to sections 1777.5, 
1777.6, and 1777.7 of the Labor Code, and title 8, California Code of Regulations, 
section 200 et seq.  Questions may be directed to the State Division of Apprenticeship 
Standards, 455 Golden Gate Avenue, San Francisco, California 94102. 

26.5 Non-Discrimination 
26.5.1 Contractor herein agrees not to discriminate in its recruiting, hiring, promotion, 

demotion, or termination practices on the basis of race, religious creed, national origin, 
ancestry, sex, age, or physical handicap in the performance of this Contract and to 
comply with the provisions of the California Fair Employment and Housing Act as set 
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forth in part 2.8 of division 3 of the California Government Code, commencing at section 
12900; the Federal Civil Rights Act of 1964, as set forth in Public Law 88-352, and all 
amendments thereto; Executive Order 11246, and all administrative rules and 
regulations found to be applicable to Contractor and Subcontractor. 

26.5.2 Special requirements for Federally Assisted Construction Contracts:  During the 
performance of this Contract, Contractor agrees to incorporate in all subcontracts the 
provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 No. 104 of 
the Federal Register dated May 28, 1968. 

26.6 Labor First Aid 
Contractor shall maintain emergency first aid treatment for Contractor’s workers on the Project 
which complies with the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 
et seq.) and the California Occupational Safety and Health Act of 1973 (8 Cal. Code of Regs., 
§1 et seq.). 

27. MISCELLANEOUS 
27.1 Assignment of Antitrust Actions 

27.1.1 Section 7103.5(b) of the Public Contract Code states: 
In entering into a public works contract or subcontract to supply goods, services, or 
materials pursuant to a public works contract, the Contractor or subcontractor  offers and 
agrees to assign to the awarding body all rights, title, and interest in and to all causes of 
action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the 
Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2 of Division 7 of the 
Business and Professions Code), arising from purchases of goods, made and become 
effective at the time the awarding body tenders final payment to the Contractor, without 
further acknowledgment by the parties. 

27.1.2 Section 4552 of the Government Code states: 
In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid 
is accepted, it will assign to the purchasing body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or 
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 
7 of the Business and Professions Code), arising from purchases of goods, materials, or 
services by the bidder for sale to the purchasing body pursuant to the bid.  Such 
assignment shall be made and become effective at the time the purchasing body tenders 
final payment to the bidder. 

27.1.3 Section 4553 of the Government Code states: 
If an awarding body or public purchasing body receives, either through judgment or 
settlement, a monetary recovery for a cause of action assigned under this chapter, the 
assignor shall be entitled to receive reimbursement for actual legal costs incurred and may, 
upon demand, recover from the public body any portion of the recovery, including treble 
damages, attributable to overcharges that were paid by the assignor but were not paid by 
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the public body as part of the bid price, less the expenses incurred in obtaining that portion 
of the recovery. 

27.1.4 Section 4554 of the Government Code states: 
Upon demand in writing by the assignor, the assignee shall, within one year from such 
demand, reassign the cause of action assigned under this part if the assignor has been or 
may have been injured by the violation of law for which the cause of action arose and (a) 
the assignee has not been injured thereby, or (b) the assignee declines to file a court action 
for the cause of action. 

27.1.5 Under this Article, “public purchasing body” is County and “bidder” is Contractor. 
27.2 Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which a 
Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax because it 
is a sale to a State or Local Government for its exclusive use, County, upon request, will 
execute documents necessary to show (1) that County is a political subdivision of the State for 
the purposes of such exemption, and (2) that the sale is for the exclusive use of County.  No 
Federal Excise Tax for such materials shall be included in any Job Order Price. 

27.3 Taxes 
Job Order Price is to include any and all applicable sales taxes or other taxes that may be due 
in accordance with section 7051 of the Revenue and Taxation Code; Regulation 1521 of the 
State Board of Equalization or any other tax code that may be applicable. 

27.4 Shipments 
All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract 
Documents.  There must be no charge for containers, packing, unpacking, drayage, or 
insurance.  The total Job Order Price shall be all inclusive (including sales tax) and no additional 
costs of any type will be considered. 

END OF DOCUMENT 
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SPECIAL CONDITIONS 
 
 
1. Mitigation Measures 
 

Contractor shall comply with all applicable mitigation measures, if any, adopted by any 
public agency with respect to any Job Order pursuant to the California Environmental 
Quality Act.  (Public Resources Code section 21000 et. seq.) 

 
2. Substitution for Specified Items  

 
2.1. Requests for substitutions shall be provided with the Job Order Proposal 

Package prior to the Job Order Notice To Proceed. 
 
2.2. Whenever in the Specifications any materials, process, or article is indicated or 

specified by grade, patent, or proprietary name, or by name of manufacturer, that 
Specification shall be deemed to be followed by the words “or equal.”  Contractor 
may, unless otherwise stated, offer any material, process, or article that shall be 
substantially equal or better in every respect to that so indicated or specified.  

  
2.2.1. If the material, process, or article offered by Contractor is not, in the 

opinion of the County, substantially equal or better in every respect to that 
specified, then Contractor shall furnish the material, process, or article 
specified in the Specifications without any additional compensation or 
Supplemental Job Order. 

2.2.2. This provision shall not be applicable with respect to any material, 
product, thing or service for which County made findings and gave notice 
in accordance with Public Contract Code section 3400(b); therefore, 
Contractor shall not be entitled to request a substitution with respect to 
those materials, products or services.   

2.3. A request for a substitution shall be in writing and shall include: 
 

2.3.1. All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or 
construction finish, thickness or gauge of materials, dimensions, weight, 
and tolerances; 

 
2.3.2. Available maintenance, repair or replacement services; 
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2.3.3. Increases or decreases in operating, maintenance, repair, replacement, 
and spare parts costs; 

 
2.3.4. Whether or not acceptance of the substitute will require other changes in 

the Work (or in work performed by the County or others under Contract 
with the County); and 

 
2.3.5. The time impact on any part of the Work resulting directly or indirectly 

from acceptance of the proposed substitute. 
 

2.4. No substitutions shall be made until approved, in writing, by the County.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved:  

 
2.4.1. The proposed substitute is equal or superior in all respects to that 

specified, and that such proposed substitute is suitable and fit for the 
intended purpose and will perform adequately the function and achieve 
the results called for by the general design and the Contract Documents; 

 
2.4.2. The Contractor provides the same warranties and guarantees for the 

substitute that would be provided for that specified; 
 
2.4.3. The Contractor shall be fully responsible for the installation of the 

substitute and any changes in the Work required, either directly or 
indirectly, because of the acceptance of such substitute, with no increase 
in Job Order Sum or Job Order Time.  Incidental changes or extra 
component parts required to accommodate the substitute will be made by 
the Contractor without a change in the Job Order Sum or Job Order Time; 

 
2.4.4. The Contractor shall be responsible for any re-design costs occasioned 

by County's acceptance and/or approval of any substitute; and 
 
2.4.5. The Contractor shall, in the event that a substitute is less costly than that 

specified, credit the County with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In 
this event, the Contractor agrees to execute a deductive Supplemental 
Job Order to reflect that credit. 

 
2.5. In the event Contractor furnishes a material, process, or article more expensive 

than that specified, the difference in the cost of that material, process, or article 
so furnished shall be borne by Contractor.  

 
2.6. In no event shall the County be liable for any increase in Job Order Sum or Job 

Order Time due to any claimed delay in the evaluation of any proposed substitute 
or in the acceptance or rejection of any proposed substitute.  
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3. Weather Days 
 

3.1 Delays due to adverse weather conditions will only be permitted in compliance 
with the provisions in the General Conditions and only if the number of days of 
adverse weather exceeds the following parameters and only if Contractor can 
verify that adverse weather caused delays exceeded the following number of 
days: 

 
January [11] July [0] 
February [10] August [0] 
March [10] September [1] 
April [6] October [4] 
May [3] November [7] 
June [1] December [10] 

 
4. Insurance Policy Limits.  All of Contractor’s insurance shall be with insurance 

companies with an A.M. Best rating of no less than A: XI.  
 

The limits of insurance shall not be less than: 
 

Commercial General 
Liability 

Each Occurrence Refer to Exhibit C 
 

 General Aggregate Refer to Exhibit C 
 

 Product Liability and 
Completed Operations 

Refer to Exhibit C 
 

Automobile Liability – 
Any Auto 
 

Combined Single Limit Refer to Exhibit C 
 

Excess Liability 
 

 Refer to Exhibit C 
 

Workers 
Compensation 
 

 Refer to Exhibit C 
 

Employers’ Liability 
 

 Refer to Exhibit C 
 

Installation Floaters   Refer to Exhibit C 
 

 
5. Permits, Certificates, Licenses, Fees, Approval 
 

5.1 Payment for Permits, Certificates, Licenses, and Fees.  As required in the 
General Conditions, the Contractor shall secure and pay for all permits, licenses 
and certificates necessary for the prosecution of the Work with the exception of 
the following: 
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2.6.1. E.g. (water connection fees) 

  
2.6.2. E.g. (sewer connection fees) 
 
With respect to the above listed items, Contractor shall be responsible for 
securing such items, however, County will be responsible for payment of these 
charges or fees.  Contractor shall notify the County of the amount due with 
respect to such items and to whom the amount is payable.  Contractor shall 
provide the County with an invoice and receipt with respect to such charges or 
fees. 
 

6.  Administration of Job Orders 

6.1 The County may award an individual Job Order to any selected Contractor. 
Selection of the Contractor and award of the Job Order will be in compliance with 
established County procedures and based on one or more of the following 
criteria: 

6.1.1 Rotational selection among all Contractors, unless otherwise determined 
by the Owner.  

6.1.2 Evaluation of past and current performance on Job Orders of a similar 
nature and type of work, project size, construction management 
challenges, schedule performance, design management requirements, 
etc.  

6.1.3 Balancing of work load (Job Order dollar volume and construction 
backlog) among Contractors. 

6.1.4 Management of Job Order dollar volume within bonding limitations of the 
Contractor.  

6.1.5 Price, as it relates to the Owner’s independent cost estimate. 

6.1.6 Contractor’s responsiveness to the Owner on Job Orders. 

6.1.7 Other appropriate criteria as deemed in the best interest of the Owner. 

6.2 The scope of required Work will be determined by the Detailed Scope of Work 
stated in each individual Job Order. The County is not obligated to issue any 
individual Job Order(s).   All costs incurred in the preparation of Job Order 
Proposals are the sole responsibility of the Contractor. 

6.3 Contractor will perform Work only as authorized by Job Orders issued by the 
County in accordance with the ‘Administration of Job Orders’. The Contractor 
must perform all Job Orders assigned to it during the Contract Term, up to and 
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including the Maximum Contract Value. The County must order at least the 
Minimum Contract Value. 

6.4 The Contractor must provide all pricing, management, stamped or unstamped 
design drawings, shop drawings, documents, labor, materials, parts (to include 
system components), transportation, plant, supervision, and equipment needed 
to perform each Job Order. The Contractor must provide quality assurance as 
specified in strict accordance with the Contract and, if applicable, Job Order.  

6.5 In addition to the tasks and requirements stated in the Construction Task 
Catalog® and Task Specifications, the County may require Non Pre-priced Tasks 
incidental to work described in the Job Order. The parties will price these Non-
Pre-priced Tasks in accordance with the procedures set forth in the 
‘Administration of Job Orders’. 

6.6 As Directed by the County, the Contractor will provide incidental architectural or 
engineering design services in accordance with applicable State laws and the 
County’s insurance and indemnification requirements.  All documents are subject 
to review and approval of the County. The County may require that design 
documents be prepared and provided in Computer Aided Design (CAD) format. 

6.7 Each Job Order will be prepared under the direction of the County. 

6.8 County staff will notify the Contractor in writing of a Joint Scope Meeting to 
discuss a potential Job Order.  County staff will send the Job Order and Detailed 
Scope of Work electronically through eGordian®. 

6.9 Contractor will post the Detailed Scope of Work and associated subcontractor 
trades with DIR and ECOP compliance to the eGordian® website. 

6.10 Prior to the Joint Scope Meeting, the County will provide the Contractor with all 
appropriate information and documentation, if any, pertaining to the potential Job 
Order.  The Contractor and their primary trade(s) will participate in the Joint 
Scope Meeting and will visit the proposed site with County staff.  At the Joint 
Scope Meeting the following items will be discussed: 

6.10.1 Job Order number and title; 

6.10.2 Existing site conditions; 

6.10.3 Presence of Hazardous Materials; 

6.10.4 Methods and alternatives for accomplishing work; 

6.10.5 Definition and refinement of requirements; 

6.10.6 Detailed Scope of Work; 
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6.10.7 Requirements for stamped & unstamped design drawings, sketches, 
submittals, catalogue cuts, samples, shop drawings, etc.; 

6.10.8 Tentative construction schedule (bar chart or critical path method 
schedule); 

6.10.9 Liquidated Damages; 

6.10.10 Preliminary quantity estimates; 

6.10.11 Staging areas and site access; 

6.10.12 Hours of operation; 

6.10.13 Special conditions regarding  unique facility operations; 

6.10.14 Safety requirements; 

6.10.15 Special insurance requirements; and 

6.10.16 Job Order Proposal due date. 

 
6.11 Making information available to Contractor is not to be construed in any way as a 

waiver of the aforesaid provisions, and Contractor must satisfy itself through its 
own investigations as to conditions to be encountered. 

6.12 Upon completion of the joint scoping process, the County will prepare a draft 
Detailed Scope of Work referencing any sketches, drawings, photographs, and 
specifications required to document accurately the work to be accomplished.  
The Contractor shall review the Detailed Scope of Work and request any 
required changes or modifications.  When an acceptable Detailed Scope of Work 
has been prepared, the County will issue a Request for Job Order Proposal and 
the Detailed Scope of Work. The Request for Job Order Proposal will include any 
liquidated damages requirements and a construction duration. The Detailed 
Scope of Work will be the basis on which the Contractor will develop its Job 
Order Proposal and the County will evaluate the Job Order Proposal.  The 
Contractor does not have the right to refuse to perform any task or any work in 
connection with a particular Job Order. 

6.13 Job Order Price Proposal Development 

The Contractor shall prepare and submit the Job Order Price Proposal utilizing 
the Owner furnished eGordian® software in accordance with the following: 
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6.13.1 Pre-priced Tasks: The Contractor will identify the task and quantities 
required from the Construction Task Catalog® (CTC). The Unit Price set 
forth in the CTC serves as the base price. 

6.13.2 Non-Pre-priced Tasks (NPP): Non-Pre-priced Tasks, if any, must be 
separately identified in the Proposal. Information submitted in support of 
Non-Pre-priced Tasks includes, but is not be limited to, the following: 

a. Complete specifications and technical data, including task content, 
support drawings, task cost data, quality control and inspection 
requirements. 

b. Work schedule. 
c. If the Contractor will perform the work with its own forces, it shall 

submit three independent quotes for all material to be installed and 
shall, to the extent possible, use Pre-priced Tasks for labor and 
equipment from the Construction Task Catalog®. If the work is to be 
subcontracted, the Contractor must submit three independent quotes 
from subcontractors. The Contractor shall not submit a quote or bid 
from any supplier or subcontractor that the Contractor is not prepared 
to use. The Owner may require additional quotes and bids if the 
suppliers or subcontractors are not acceptable or if the prices are not 
reasonable. 

d. Cost data will include a cost analysis report, establishing the basis for 
selecting the approach proposed for accomplishment of the task. 
Unless otherwise directed by the County, cost data will be submitted 
demonstrating that the Contractor sought and received three price 
quotes. The Contractor will provide an installed Unit Price (or 
demolition price if appropriate) which will include all costs required to 
accomplish the Non-Pre-priced Task. 

e. The final price submitted for Non-Pre-priced Tasks which are 
performed by the Contractor will be according to the following formula: 
1. A=direct labor cost and fringe benefits per prevailing wage rates 
2. B=direct material costs (supported by quotes) 
3. C=direct equipment costs (supported by official posted state 

rental rates) 
4. D=allowable overhead costs = A x 25% (i.e. workers 

compensation insurance 
5. E=allowable profit = (A + B + C) x 10% 

f. The final price submitted for Non-Pre-priced Tasks which are 
performed by a subcontractor is according to the following formula: 
1. F=subcontractor costs (supported by quotes) 
2. G=Contractor allowance for subcontractor costs  = F x 15% 

g. Total cost of Non-Pre-priced Task = A + B + C + D + E + F + G  
h. Following approval by the County of a Non-Pre-priced Task, the Non-

Pre-priced Task Unit Price will be entered into the computer data base 
and fixed as a permanent pre-priced task which will no longer require 
price justification. 
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i. The total extended price for the Non-Pre-priced Task will be 
determined by multiplying the task Unit Price by the quantity required. 
The price offered in the Proposal will be determined by multiplying the 
total extended price by an Adjustment Factor of 1.00 (one). 

j. The County’s determination as to whether an item is a pre-priced task 
or a Non-Pre-priced Task is final, binding and conclusive as to the 
Contractor. 

6.13.3 The Job Order Sum shall be the value of the approved Job Order Price 
Proposal. 

6.13.4 The value of the Job order Price Proposal shall be calculated by summing 
the total of the calculations for each Pre-priced Task (unit price x quantity 
x Adjustment Factor) plus the value of all Non-Pre-priced Tasks. 

6.13.5 The Contractor's Job Order Proposal must include support documentation 
to indicate that adequate engineering and planning for the Job Order has 
been done, and that the tasks proposed are reasonable for the Work to 
be performed. Documentation to be submitted must include, but not be 
limited to: 
a. Job Order Price Proposal 
b. Stamped & unstamped design drawings, calculations, specifications 
c. Catalog cuts 
d. Subcontractor and material supplier list 
e. ECOP Documents including DIR registration number and M/W/S/LBE 

certification for all subcontractors per Job Order 
f. Construction schedule  
g. Safety Plan 
h. Special Insurance 
i. For special equipment a copy of the warranty document may be 

required. 

6.13.6 Contractor shall make the necessary arrangements for and obtain all 
filings and permits required for the Work, including the preparation of all 
drawings, sketches, calculations and other documents and information 
that may be required therefor. If the Contractor is required to pay an 
application fee for filing a project, a fee to obtain a building permit, or any 
other permit fee to the City, State or some other governmental or 
regulatory agency, then the amount of such fee paid by the Contractor for 
which a receipt is obtained shall be treated as a Reimbursable Task to be 
paid without mark-up.  The cost of expediting services or equipment use 
fees are not reimbursable. 
 

6.13.7 Contractor's Proposal must be submitted by the date indicated on the 
Request for Job Order Proposal. An incomplete Job Order Proposal may 
be rejected.  The time allowed for preparation of the Contractor's 
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Proposal will depend on the complexity and urgency of the Job Order but 
should average between seven and fourteen days. On complex Job 
Orders, such as Job Orders requiring engineering/architectural drawings 
and approvals and permits, adequate time will be provided for preparation 
and submittal of the necessary documents and the Proposal. In urgent 
situations and minor maintenance and repair Job Orders requiring 
immediate completion, the Proposal may be required quickly and the due 
date will be so indicated on the Request for Proposal or, as described 
below, the Contractor may be directed to begin work immediately with the 
paperwork to follow. 

6.13.8 By submitting a Job Order Proposal to the County, the Contractor agrees 
to accomplish the Detailed Scope of Work in accordance with the 
Request for Proposal at the price submitted. It is the Contractor's 
responsibility to include the necessary tasks and quantities in the Job 
Order Price Proposal and apply the appropriate Adjustment Factor(s) 
prior to delivering it to the County. 

6.13.9 If the Contractor requires clarifications or additional information regarding 
the Detailed Scope of Work in order to prepare the Job Order Proposal, 
the request must be submitted so that the submittal of the Job Order 
Proposal is not delayed.  

6.14 Review of Job Order Proposal 

6.14.1 The County reserves the right to reject a Job Order Proposal for any 
reason. The County also reserves the right not to issue a Job Order if that 
is determined to be in the best interests of the County to do so or if the 
proposed cost exceeds the County's estimate. In these instances, the 
Contractor has no entitlement to reimbursement for any costs arising out 
of or related to the development of the Job order including but not limited 
to the costs to attend the Joint Scope Meeting, review the Detailed Scope 
of Work, prepare a Job Order Proposal (including incidental architectural 
and engineering services), subcontractor costs, and the costs to review 
the Job order Proposal with the Owner. The County may pursue the 
performance of any Work by other means. 

6.14.2 By submitting a Job Order Proposal to the County, the Contractor agrees 
to accomplish the Detailed Scope of Work in accordance with the 
Request for Proposal at the lump sum price submitted. It is the 
Contractor's responsibility to include all necessary tasks and quantities in 
the Proposal. 

6.14.3 The County will evaluate the Job Order Proposal, including the correct 
tasks and quantities, and determine if the Contractor proposes to 
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accomplish the Detailed Scope of Work in a manner acceptable to the 
County. 

6.14.4 The Contractor may choose the means and methods of construction; 
subject however, to the County's right to reject any means and methods 
proposed by the Contractor that: 
.a Will constitute or create a hazard to the work, or to persons or 

property; 
.b Will not produce finished Work in accordance with the terms of the 

Contract; or 
.c Unnecessarily increases the price of the Job Order when alternative 

means and methods are available. 

6.15 Issuance of the Job Order 

6.15.1 A Job Order signed by the County will be provided to the Contractor.  
Each Job Order includes a Detailed Scope of Work. After the County 
issues a Job Order the Contractor’s Job Order Price Proposal is 
superseded by the Job Order.  All provisions of this Contract are 
applicable to each Job Order. Job Orders will be written on an appropriate 
form.  

6.15.2 The County will issue a Job Order Notice to Proceed for each Job Order 
which will detail the construction start and end dates and any liquidated 
damages requirements. 

6.15.3 The County may direct the Contractor to undertake and possibly complete 
urgent work prior to the issuance of a Job Order.  The Contractor will be 
compensated in accordance with the provisions of this Contract. 

6.16 Unilateral Job Order.   

If the Contractor has failed to submit a Job Order Proposal in response to a Job 
Order Proposal Request or the parties have failed to reach an agreement after 
the submission of a Job Order Proposal, the County may issue a Unilateral Job 
Order.  Compensation for the Work shall be in accordance with the terms and 
conditions of the Contract.  The Contractor must commence Work under the 
Unilateral Job Order in the time stated therein.  Failure to commence and 
complete work in accordance with the Unilateral Job Order may result in 
termination of the Contract for cause.  The issuance of a Unilateral Job Order will 
not prejudice any of Contractor’s rights to make claims or appeal disputed 
matters. 
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6.17 Computer and Communications Equipment Requirements 

The Contractor shall maintain at its office for its use a computer with, at a 
minimum, a   1 GHz processor and an internet connection. The Contractor shall 
maintain individual email accounts for each of its project managers. 

6.18 Job Order Contracting Software 

6.18.1 The County selected The Gordian Group’s (Gordian) Job Order 
Contracting (“JOC”) Solution (Gordian JOC Solution TM) for their JOC 
program. The Gordian JOC Solution includes Gordian’s proprietary 
eGordian® JOC application (JOC Applications) and construction cost 
data (Construction Task Catalog®), which shall be used by the Contractor 
to prepare and submit Job Order Price Proposals, subcontractor lists, and 
other requirements specified by the County. The Contractor shall be 
required to execute Gordian’s JOC System License and Fee Agreement, 
and pay a JOC System License Fee to obtain access to Gordian’s JOC 
Solution. The Contractor’s use, in whole or in part, of Gordian’s JOC 
Applications, Construction Task Catalog® and other proprietary materials 
provided by Gordian for any purpose other than to execute work under 
this Contract for the County is strictly prohibited unless otherwise 
approved in writing by Gordian. The Contractor hereby agrees to abide by 
the terms of the following JOC System License. A separate User 
Agreement will be set between the Gordian Group and each of the 
awarded Prime contractors. 

6.18.2 Job Order Contracting System License:   

.a Gordian by way of separate user agreement (exhibit A) will grant the 
Contractor, privilege, and license to Gordian’s proprietary JOC 
System and related proprietary materials (collectively referred to as 
“Proprietary Information”) to be used for the sole purpose of executing 
Contractor’s responsibilities to the Owner under this Contract. The 
Contractor hereby agrees that Proprietary Information shall include, 
but is not limited to, Gordian‘s JOC Applications and support 
documentation, Construction Task Catalog®, training materials and 
other Gordian provided proprietary materials. In the event this 
Contract expires or terminates as provided herein, or Gordian’s 
Contract with the County expires or terminates, or County fails to pay 
the JOC System License Fee specified in this Contract, this JOC 
System License shall terminate and the Contractor shall return all 
Proprietary Information in its possession to Gordian. 

.b In consideration for a non-exclusive, non-transferable, license to the 
Gordian JOC Solution, the County on behalf of the Contractor shall 
pay Gordian a license fee (“Contractor License Fee”) equal to one 
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percent (1%) of the value of each Job Order, Purchase Order or other 
similar purchasing document (“Purchase Order”) issued to the 
Contractor by the County. The 1% Contractor License Fee shall be 
repaid to the County as reflected as a 1% deduction in each job 
Order’s Notice to proceed document.   

.c The Contractor acknowledges that disclosure of Proprietary 
Information will result in irreparable harm to Gordian for which 
monetary damages would be an inadequate remedy and agrees that 
no such disclosure shall be made to anyone without first receiving the 
written consent of Gordian. The Contractor further acknowledges and 
agrees to respect the copyrights, registrations, trade secrets, and 
other proprietary rights of Gordian in the Proprietary Information 
during and after the term of this Contract and shall at all times 
maintain complete confidentiality with regard to the Proprietary 
Information provided to the Contractor. 

 
END OF DOCUMENT 
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DOCUMENT 00 73 49 
 

PROJECT STABILIZATION/COMMUNITY BENEFIT AGREEMENT 
For the 

COUNTY OF ALAMEDA 
And 

California Prevailing Wage 
Requirements 

 
1. Summary 
 

1.1. In addition to Labor, Wage & Hour, Apprentice, and related provisions described in 
Document 00 72 13 Section 26; the Work performed pursuant to this Contract is subject 
to the requirements of the "PROJECT STABILIZATION/COMMUNITY BENEFITS 
AGREEMENT for the COUNTY OF ALAMEDA" (“PSCBA”).  The Contractor agrees to 
be party to and bound by the "PROJECT STABILIZATION/COMMUNITY BENEFITS 
AGREEMENT for the COUNTY OF ALAMEDA".  Contractor agrees to execute the 
"PROJECT STABILIZATION/ COMMUNITY BENEFITS AGREEMENT for the COUNTY 
OF ALAMEDA Letter of Assent” and shall require all of its subcontractors, of whatever 
tier, to become similarly bound for all work within the scope of this Contract by signing 
an identical Letter of Assent. 

 
2. PROJECT STABILIZATION/COMMUNITY BENEFIT AGREEMENT for the COUNTY OF 

ALAMEDA 
 

2.1. The PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the 
COUNTY OF ALAMEDA (PSCBA) is included for reference in PROJECT 
STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the COUNTY OF 
ALAMEDA Document 00 73 49B.  

2.1.1. ROLES AND RESPONSIBILITIES SUBCONTRACTS 

2.1.1.1. Each Contractor, which includes all subcontractors of any tier, including 
trucking entities performing Covered Work of this Contract, agrees that 
neither it nor any of its subcontractors will subcontract any Work of this 
Contract except to a person, firm, or corporation who is or becomes party 
to the PSCBA by signing the Letter of Assent attached to the PSCBA as 
Exhibit “A”.  All Contractors performing Covered Work of this Contract 
shall, as a condition to performing Work of this Contract, become 
Signatory to and perform all work under the terms of the PSCBA. 

2.1.1.2. Each Contractor, which includes all subcontractors of any tier performing 
Work of this Contract, shall give written notice to the Union(s) of any 
subcontract involving the performance of work covered by the PSCBA 
within either five (5) business days of executing a contract with such 
subcontract or before the subcontractor commences work on the Project, 
whichever occurs first.  Such notice shall specify the name and address 
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of the subcontractor, the California State License Board license number 
of the Contractors and scope of work to be performed.  Written notice at a 
Pre-Job Conference shall be deemed written notice under this provision 
only for those subcontractors listed at the Pre-Job Conference 

2.1.1.3. The Contractor shall be responsible for PSCBA compliance by all 
subcontractor and lower tier subcontractor. 

2.1.2. COORDINATOR 

2.1.2.1. The County will designate a Coordinator, who will be responsible for the 
administration and application of the PSCBA. 

2.1.3. WORK ASSIGNMENTS AND JUSIDICTIONAL DISPUTES 

2.1.3.1. The assignment of the Work to subcontractors is solely the responsibility 
of the Contractor. 

2.1.3.2. Each Contractor shall attend a Pre-Job Conference with the Building and 
Construction Trades Council of Alameda County (Council) prior to 
commencing Work, as specified in Paragraph 2.1.4 of this Document 00 
73 49.  The Contractor will notify the County and the Coordinator in 
advance of all such conferences. 

2.1.3.3. Any jurisdictional disputes regarding the assignment of the Work of this 
Contract will be resolved per the requirements of the PSCBA. 

2.1.4.  PRE-JOB CONFERENCE 

2.1.4.1. A mandatory Pre-Job Conference will be held prior to the 
commencement of work to establish the scope of work in each 
Contractor and Subcontractor contract.  All meetings shall be held in 
accordance with the PSCBA. 

2.1.4.2. The Contractor performing the work shall have the responsibility for 
making work assignments in accordance with the PSCBA, and will be 
required to bring relevant plans, specifications, and blueprints to the 
meeting, as requested by the Union 

2.1.4.3. Contractor must submit written workforce projections at the Pre-Job 
Conference.  The workforce projections shall include projected man-
hours on a craft-by-craft basis, consistent with the Contractor’s bid 
proposal. 

2.1.4.4. The County or Coordinator will schedule and attend all Pre-Job and 
Mark-Up Meetings and participate in discussions as they pertain to the 
terms and conditions of the PSCBA. 
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2.1.5. JOINT ADMINISTRATIVE COMMITTEE MEETINGS 

2.1.5.1. The Joint Administrative Committee (JAC) has been established to 
monitor compliance with the PSCBA.  The JAC meets monthly and 
reviews monthly reporting by the Contractor. 

2.1.5.2. The Contractors shall provide progress report as described in Paragraph 
2.1.8 of this Document. 

2.1.6. LOCAL HIRING PROGRAM 

2.1.6.1. The Contractor agrees to achieve the inclusion of Residents and 
Disadvantaged Residents as defined in the PSCBA in the employment 
and apprenticeship opportunities created by the Work of this Contract, 
which will be known as the Local Hiring Program (LHP) as described in 
the PSCBA.   

2.1.6.2. The Contractor agrees to a goal that Residents of the County will 
perform a minimum of forty percent (40%) of all hours worked on the 
Work of this Contract, on a craft-by-craft basis, if such workers are 
available, capable and willing to work on the projects, together with the 
apprentice goals described in Paragraph 2.1.7 of this Document. 

2.1.6.2.1. If Residents are not available to meet the requirements described 
in Paragraph 2.1.6.2, then the Contractors and subcontractors shall 
make and be prepared to demonstrate good faith efforts to reach 
these goals, as described in the PSCBA All requests for referrals 
under this subsection shall be in writing, including but not limited to 
the following: 

2.1.6.2.2. Within one week of the issuance of the Notice to Proceed, the 
Contractors shall meet with the County or Coordinator to review 
and approve its compliance plan for reaching the Local Hiring 
Goals, using the required compliance plan form provided by the 
County. 

2.1.6.2.3. Submit copies of hiring hall dispatch requests and responses to the 
County within ten (10) days of County’s request at any point during 
the execution of the Work of this Contract. 

2.1.6.2.4. If staffing with the Contractor’s current crew members has not 
enabled satisfaction of the Percentage Requirement in Section 
2.1.6.2 the Contractor shall request from the Coordinator a copy of 
the list of Disadvantaged Residents in accordance with Section 
19.3 of the PSCBA, and shall sponsor a Disadvantaged Resident 
for enrollment in the applicable JATC if possible, or if sponsorship 
is not possible, shall request referral of a Disadvantaged Resident 
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from the appropriate Union hiring hall or apprenticeship program, 
as required, using “name call,” “rehire,” or other available 
procedures to satisfy the Percentage Requirements.  

2.1.6.2.5. Immediately contact the County and the Coordinator if a union 
hiring hall dispatcher will not or cannot, upon request of the 
Contractor, dispatch Residents or Disadvantaged Residents. 

2.1.6.2.6. Use the “Name Call,” “Rehire” or other available hiring hall 
procedures to reach goals and shall provide documentation of such 
requests to the County upon request. For purposes of meeting 
goals set forth in 2.1.6.2 and 2.1.7.1 Residents and Disadvantaged 
Residents qualify as "name calls" or “rehires”. 

 

2.1.6.2.7. Maintain records for each Resident of Alameda County who was 
referred but not hired along with an explanation why the worker 
was not hired.   

2.1.6.2.8. Document participation in any local employment training programs 
and submit documentation of such to the County within ten (10) 
days if requested by County. 

2.1.6.2.9. To the extent possible, the parties agree to implement the Local 
Hiring Program while complying with the County’s Local Vendor 
Preference and Enhanced Construction Outreach (ECOP) 
programs for the work of this Contract.  To the extent that the 
County determines, in its sole discretion, that there is a conflict 
between the Local Hiring Program established in the PSCBA and 
the County’s SLEB, ECOP, and/or Local Vendor Preference 
Programs, the conflict shall be resolved in favor of the Local Hiring 
Program of the PSCBA. 

2.1.6.2.10. For the purpose of reaching the goal established in Paragraph 
2.1.6.2 of this Document, a Contractor may qualify for full credit 
toward the goal by employing Alameda County Residents for other 
work the Contractor is performing in any of the nine Bay Area 
counties of: Alameda, Contra Costa, San Francisco, San Mateo, 
Santa Clara, Marin, Solano, Napa and Sonoma as outlined in the 
PSCBA. 

2.1.7. APPRENTICES 

2.1.7.1. Although the PSCBA states that the County shall make available to the 
Unions a list of apprentices or potential apprentices qualifying as 
Disadvantaged Residents under the local hiring provision of the PSCBA, 
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in the event the County has not developed this list, Contractor is to 
contact the Unions for available apprentices.   

2.1.7.1.1. For each Covered Project, the Contractors will be responsible to 
ensure that for it and/or its subcontractors Disadvantaged Residents 
perform at least 40 percent of all apprentice hours worked, for the project 
overall (i.e., not on a craft-by-craft basis).   Disadvantaged Resident 
apprentices may be graduates of pre apprenticeship programs with 
known and successful track record of apprentice placement into jobs.  All 
the pre apprenticeship program graduates must be Residents of 
Alameda County.  All Disadvantaged Residents must be unemployed at 
the commencement of work, as described in the PSCBA. 

 
2.1.7.2. Contractors shall exercise their best efforts to recruit apprenticeship 

program applicants from Disadvantaged Residents as described in the 
PSCBA 

2.1.7.3. The Contractor shall request dispatch of apprentices, including 
Disadvantaged Residents, in writing from the local Unions and/or Joint 
Apprenticeship Training Committee in which the Contractor participates.  
Copies of the written requests shall be provided to the County within ten 
(10) days of request by the County or Coordinator.   

2.1.7.4. For the purposes of meeting the goal established in Paragraph 2.1.6.1 of 
this Document, a Contractor may qualify for full credit toward the goal by 
employing Alameda County Residents as apprentices for other work the 
Contractor is performing in any of the nine Bay Area counties of: 
Alameda, Contra Costa, San Francisco, San Mateo, Santa Clara, Marin, 
Solano, Napa and Sonoma as described in the PSCBA 

2.1.8. DATA COLLECTION AND REPORTING 

2.1.8.1. This Paragraph describes Contractor and data collection, reporting   
guidelines and responsibilities for the PSCBA. 

2.1.8.2. On a monthly basis, Contractors must submit reports to the County on the 
status and progress of local hiring on a craft-by-craft basis, including 
utilization of apprentices as described in Document 00 73 49A “PSCBA 
Forms”. 

 
2.1.9. HELMETS TO HARDHATS: VETERAN EMPLOYMENT 

2.1.9.1. The Contractor agrees to utilize the series of the Center for Military 
Recruitment, Assessment and Veterans Employment (hereinafter 
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“Center”) and Center’s “Helmets to Hardhats” program to serve as a 
resources for preliminary orientations, assessment of construction 
aptitude, referral to apprenticeship programs or hiring halls, counseling 
and mentoring, support network, employment opportunities and other 
needs as described in the PSCBA. 

2.1.9.2. The Contractors may also utilize the services of the “Swords to 
Ploughshares” program. 

3. California Labor Code: In addition to complying with the PSCBA, Contractor shall also 
comply with the California Labor Code prevailing wage requirements. 

3.1. Special attention is directed to Division 2, Part 7, Chapter 1, Article 2 of the State Labor 
Code concerning wages.  Contractor and each Subcontractor shall pay to all workers 
employed on the Work not less than the prevailing rate of wages as determined by the 
Director of the State Department of Industrial Relations. Pursuant to Section 1773 of the 
State Labor Code, the County has obtained from the Director of the State Department 
of Industrial Relations the general prevailing rate of per diem wages and the general 
prevailing rate for holiday and overtime work in the locality(ies) in which the Work is to 
be performed and has copies available upon request from the Procurement 
Department, 1401 Lakeside Drive, Suite 907, Oakland, CA 94612.   Contractor may be 
required to pay the wage rate of the most closely related craft or classification shown in 
such determinations for Contract Work or request a wage determination from the State 
Department of Industrial Relations (DIR) for the craft or classification. 

3.2. The Contractor and all Subcontractors shall comply with all applicable requirements of 
California Labor Code Section 1777.5 which, among other things, requires that only 
registered apprentices, as defined by Labor Code Section 3077, can be employed at 
the apprentice wage rate on public works. 

3.3. Pursuant to Section 1771.4 of the State Labor Code, this Contract is subject to 
compliance monitoring and enforcement by the DIR. Furthermore, the Contractor shall 
post Jobsite notices, as prescribed by regulation. Pursuant to Section 1775 of the State 
Labor Code, the Contractor and Subcontractors are subject to being assessed a penalty 
of up to two hundred dollars ($200) by DIR for each calendar day for each worker who 
is paid less than the prevailing wage rate for the work or craft in which the worker is 
employed.  Each Contractor and Subcontractor shall furnish the payroll records 
specified in Section 1776 of the State Labor Code directly to the Labor Commissioner at 
least monthly and in a format prescribed by the Labor Commissioner.  In addition, under 
Section 1815 of the State Labor Code, workers who perform work in excess of eight (8) 
hours per Day, or more than forty (40) hours during any week, shall be compensated at 
no less than 1 ½ times the basic rate of pay for all hours worked in excess of eight (8) 
hours per Day, and any hours in excess of forty (40) hours during any week.  Pursuant 
to Section 1813 of the State Labor Code, DIR may impose additional penalties of 
twenty-five dollars ($25) for each worker employed for each calendar Day during which 
the worker is required or permitted to work more than eight (8) hours a Day or forty (40) 
hours in a week without paying the required compensation 
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4. The Contractor shall insert in every subcontract or other arrangement which Contractor may 
make for performance of work or labor on the Work provided for in the Contract Documents, 
a provision that the Subcontractor shall pay persons performing labor or rendering service 
under subcontract or other arrangement not less than the general prevailing rate of per diem 
wages for work of a similar character in the locality in which the Work is performed, and not 
less than the general prevailing rate of per diem wages for holiday and overtime work fixed 
as provided in the Labor Code. The Contractor stipulates that it shall comply with all 
applicable wage and hour laws, including without limitation Labor Code § 1813Project 
Stabilization/Community Benefits Agreement/ Labor Compliance Program Monitoring. 

4.1. The County has elected to retain the services of a third party to monitor compliance with 
the PSCBA and California Labor Code Requirement.   

4.2. The PSCBA/Labor Compliance Program (“PSCBA/LCP”) will enforce PSCBA, prevailing 
wage, apprentice employment and local hiring requirements consistent with California 
Labor Code and the PSCBA.  PSCBA/LCP services do not limit the scope of Work and 
do not relieve the Contractor of any responsibility for coordination of the Work with 
California Labor Code or the PSCBA. 

4.3. The Contractor shall be responsible for any costs that the County incurs as the result of 
any actions taken by DIR, or by the County when exercising its enforcement duties, to 
address Contractor and/or Subcontractor violations related to California Labor Code or 
the PSCBA.  If the Contractor or any of its Subcontractor are notified that they should 
take certain actions to be in compliance with the PSCBA or applicable state law and 
those actions are not taken or not taken in a timely manner, then the County shall have 
the right to recover the cost of all work performed by or for the County or its contractors 
from the date of such notice and the County shall have the right to back charge the 
Contractor for any and all costs associated with such work. 

4.4. Certified payroll reports for the duration of the Project shall be maintained by the 
Contractor and submitted electronically, and are subject to all of the following 
conditions: 

4.4.1. Certified Payroll Reports (CPR) shall be submitted to the County electronically 
on the web-based software system, described in Document 00 45 46.01 
“Prevailing Wage and Related Labor Requirements Certification”, to be utilized 
for collection and verification of payroll reports for the Project. 

4.4.2. CPR must contain all of information required by California Labor Code section 
1776 and must be organized in a manner that is similar or identical to the format 
in which the information is reported on the DIR “Public Works Payroll Reporting 
Form” (Form A-1-131); 

4.4.3. Statement of Compliance. CPR shall be accompanied by a signed “Statement of 
Compliance” certifying that the payroll reports are correct and complete and that 
each laborer or mechanic has been paid not less than the proper prevailing 
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wage rate for the work performed.  The wording of the certification shall comply 
with California Labor Code section 1776 and 29 C.F.R. § 5.5(a)(3)(ii)(B)-(D).   

4.4.4. Electronic CPR submitted to the County, the DIR Division of Labor Standards 
Enforcement (DLSE), or other entity within the DIR, must be in the form of a 
non-modifiable image or record that bears an electronic signature or includes a 
copy of any original certification made on paper.  Printed reports submitted on 
paper with an original signature will be accepted as supplemental information to 
electronic reports, and will not relieve the Contractor or its Subcontractor from 
their obligation to submit electronic reports. 

4.4.5. Apprenticeship Program. Reference is made to General Conditions Document 
00 72 13, Paragraph 26 and the PSCBA for the Contractor and its 
Subcontractors obligation to comply, and be responsible for ensuring 
compliance, with the requirements of the California Labor Code provisions 
concerning the employment of apprentices, including Labor Code sections 1776, 
1777.5, and 1777.6. 

.  
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1. Summary 
 

1.1.  The Contractor and each subcontractor at all tiers must complete and submit all forms 
required by the Labor Compliance Program Guidebook included in this DOCUMENT 00 
73 49A “PSCBA FORMS”. 
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The information in this Guidebook is for general guidance on the matters of Labor Compliance monitoring. Davillier-Sloan, Inc. 
makes every attempt to ensure the information contained in the Guidebook is free from errors and obtained from accurate and 
current sources. Davillier-Sloan, Inc. reserves the right, at its discretion, to change or modify all or any part of this packet. 
Periodically revised updated copies may be obtained by emailing a request to: info@davillier-sloan.com 

Labor Management Consultants 
1630 12th Street 

Oakland, CA 94607 
www.davillier-sloan.com 

Labor Compliance Program Guidebook 

Please provide this packet to all subcontractors with instruction that they provide it to all 
lower tier subcontractors. The Design-Build contractor is ultimately responsible for labor 
compliance on the entire project. 
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support@elationsystems.com

Labor Compliance 

Debra Moore 
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Overview 

Davillier-Sloan, Inc. (DSI) is a third party Labor Compliance Program (LCP) administrator. This 
LCP Guidebook has been developed for your reference and highlights the requirements, 
submittals and timelines necessary to be compliant with the program. 

Certified Payrolls for this project will be submitted electronically into the Elation web based 
program. Related forms will be available online and should be accessed and downloaded 
according to the instructions provided by Elation Systems once you have registered on the site. 

The law requires that all workers including employees, independent contractors, owner-
operators etc. on a public works project must be paid the prevailing wage of the area in which 
the project is located. Detailed information pertaining to labor compliance may be found in the 
contract specifications. 

Prevailing Wage Determinations 

The California prevailing wage determinations are based on the first bid 
advertisement/publication date. For design build projects, the construction contract 
signing/construction contract award date shall be considered the bid advertisement date. 

The California prevailing wage determinations and rates are published twice each year, in 
February and August. All determinations are effective ten (10) days after issuance. Some trades 
are issued regionally (Northern and Southern California) and other sub trades are by the county 
in which the project is located. There are separate determinations for apprentices on public 
works.  

The prevailing wage determination by craft can be found on the Department of Industrial 
Relations (DIR) web site: www.dir.ca.gov (Labor Law/Public Works). Prevailing wage 
determinations and any rate changes must be posted at the job site available for workers to 
view. 

Asterisk (*) clarifications: 

i Prevailing wage determinations with a single asterisk (*) after the expiration date,
which are in effect on the date of advertisement of bids, remain in effect for the life of
the project.

i Interested parties should contact the DIR at (415) 703-4774 for the new rates after
ten (10) days from the expiration date (if no subsequent determination is required).

i Prevailing wage determinations with double asterisks (**) after the expiration date
indicate that the basic hourly rate, overtime, holiday pay and employers’ payments
for work performed after this date have been predetermined.  If work is to extend
past this date, the new rates must be paid and should be incorporated into contracts
entered now.

Site Visits 

Site visits will be conducted weekly pursuant to Labor Code 16432(d).  Information on certified 
payrolls will be verified by visual inspection and random in-person worker interviews. 

www.dir.ca.gov


Required Forms 

The required forms are available for download in the Elations system.  Copies of 
completed, signed forms should be forwarded to the appropriate agency and uploaded into 
Elation for verification. 

Prior to Construction Forms 

1. Checklist of Labor Law Requirements
The Design-Build contractor and each subcontractor at all tiers must complete and
submit this form acknowledging the California Labor Codes Regulations governing public
works projects.

2. Division of Apprenticeship Standards Form DAS 140
Public Works Contract Award Information

o The Design-Build contractor and each subcontractor at all tiers must
complete and submit this form to the local Apprenticeship Committee to
inform them of the award of your contract.

o Submit the DAS 140 to the Joint Apprenticeship Training Committee (JATC)
for each apprentice able craft or trade within the area of the project site. The
Design-Build contractor and each subcontractor at all tiers must submit this
form within ten (10) days of the date of the execution of the contract but no
later than the first day the contractor has workers employed on-site.

3. Division of Apprenticeship Standards Form DAS 142
Request for Dispatch of an Apprentice

o The Design-Build contractor and each subcontractor at all tiers must
complete and submit a Request for Dispatch of an Apprentice in writing at
least 72 business hours prior to the date apprentices are needed.

o Submit the DAS 142 to each of the JATCs in the area of the project for each
apprenticeable craft, until the required number of apprentices has been
provided. If the required number of apprentices is not provided and a request
has been submitted to all of the Committee’s in the area of the project, then
the contractor shall be considered in compliance.

During Construction Forms 

1. Statement of Employer Payments
i Must be submitted with the first certified payroll, when prevailing wage rates are

updated, and when there is a change in fringe benefits.
i Additional annuity payments can be indicated in the notes section of the CPR and a

union dispatch slip should be uploaded into the Elation System.

2. California Apprentice Council Training Fund Contribution (CAC –2)
The training fund contributions to the CAC are due on the 15th of each month for work
performed during the preceding month. Refer to the DIR applicable prevailing wage



determinations for the amount owed for each hour of work performed for journeymen 
and apprentices.   

3. Statement of Non-Performance (when applicable)
i This form is submitted when the contractor is not working on the job site for a period

of more than one week but has not completed their work. Does not need to be
submitted until after the first certified payroll report is received.

i One form may be submitted for consecutive non-performing weeks.

4. Certified Payroll Reporting Form
i Any person employed upon the project that is working with tools must be listed on

the certified payroll including but not limited to owners, operators, surveyors, and
foremen.

i The certified payroll records shall be submitted and maintained electronically subject
to the following conditions:

i. The certified payroll reports contain all of the information
required by California Labor Code Section 1776. The
information must include name, address, social security
number, craft, classification, wages, and hours worked.

ii. The reports shall be in a format and/or use software that is
readily accessible to Contractors, Awarding Bodies, LCPs, the
DIR, and the DOL.

i Certified Payroll submitted to DSI, the DLSE, or another entity within the DIR must
be in the form of a non-modifiable image or record that bears an electronic signature
or includes a copy of any original certification made on paper.

i The requirements for redacting information shall be followed when certified payroll
records are disclosed to the public pursuant to California Labor Code Section
1776(e). This requirement will apply whether the records are provided electronically
or as hard copies.

i No Design-Build contractor or subcontractor shall be mandated to submit or receive
electronic reports when it otherwise lacks the resources or capacity to do so, nor
shall any Design-Build contractor or subcontractor be required to purchase or use
proprietary software that is not generally available to the public.

5. Statement of Compliance Certificate
A Statement of Compliance shall accompany each certified payroll record.

6. Verification of Apprenticeship Status (DAS)
Verification is available on the DIR website at
http://www.dir.ca.gov/DAS/appcertpw/AppCertSearch.asp.

http://www.dir.ca.gov/DAS/appcertpw/AppCertSearch.asp


Project/Program Closeout 

Contractor Affidavit 
Verifies the contractor’s information, work classifications used, type of work completed, first 
payroll report date to final payroll report date, and how the apprenticeship utilization 
requirement was reached. 

Apprenticeship Utilization 

California Labor Codes require Contractors to hire apprentices unless the total construction 
contract for the project is less than $30,000 or it is not an apprenticeable craft. 

Contractors, including Design-Build, General or Specialty subcontractors shall employ 
registered apprentices during the performance of public works in accordance with the 
required one (1) hour of work performed by an apprentice for every five (5) hours of work 
performed by a journeyman.  Unless an exemption has been granted, the contractor shall 
employ apprentices for the number computed above, before the end of the contract or 
provide good faith effort documentation. 
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1.

2.
Enter name of the Committee

3.

Date

Apprenticeship Committee. We will employ and  train under their Standards. Enter name of the Committee

We will employ and train apprentices in accordance with the California Apprenticeship Council regulations, 
including § 230.1 (c) which requires that apprentices employed on public projects can only be assigned to 
perform work of the craft or trade to which the apprentice is registered and that the apprentices must at all 
times work with or under the direct supervision of  journeyman/men.

We will comply with the standards of 
Apprenticeship Committee for the duration of this job only.

We are already approved to train apprentices by the

THIS FORM IS BEING SENT TO: (NAME & ADDRESS OF APPRENTICESHIP PROGRAM(S))

Check One Of The Boxes Below

PUBLIC WORKS CONTRACT AWARD INFORMATION

NAME & ADDRESS OF PUBLIC AGENCY AWARDING CONTRACT

Contract award information must be sent to your Apprenticeship Committee if you are approved to train. If you are not approved to train, you
must send the information (which may be this form) to ALL applicable Apprenticeship Committees in your craft or trade in the area of the site
of the public work. Go to: http://www.dir.ca.gov/das/PublicWorksForms.htm for information about programs in your area and trade. You may
also consult your local Division of Apprenticeship Standards (DAS) office whose telephone number may be found in your local directory under
California, State of, Industrial Relations, Division of Apprenticeship Standards. 

Do not send this form to the Division of Apprenticeship Standards.
NAME OF YOUR COMPANY

MAILING ADDRESS- NUMBER & STREET, CITY, ZIP CODE

CONTRACTOR'S STATE LICENSE NO

APPROXIMATE DATES TO BE EMPLOYED

ESTIMATED NUMBER OF APPRENTICE HOURS

AREA CODE & TELEPHONE NO.

DATE OF EXPECTED OR ACTUAL START OF PROJECT

ESTIMATED NUMBER OF JOURNEYMEN HOURS

This is not a request for dispatch of apprentices. 
Contractors must make a separate request for actual dispatch, in accordance with Section 230.1(a) California Code of Regulations

DATE YOUR CONTRACT EXECUTED

OCCUPATION OF APPRENTICE

NAME & ADDRESS OF PUBLIC WORKS PROJECT

DAS 140 (REV. 1/04)

State of California - Department of Industrial Relations DIVISION 
OF APPRENTICESHIP STANDARDS

Signature

Typed Name 

Title

http://www.dir.ca.gov/das/PublicWorksForms.htm


http://www.dir.ca.gov/databases/das/pwaddrstart.asp
information 
Standards 
Industrial 
journeyman 

http://www.dir.ca.gov/databases/das/pwaddrstart.asp
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Division of Apprenticeship Standards (DAS) 

CAC - Training Fund Contributions

You must enter all requested infomation in order to ensure successful submission and processing of your payment. 
Training Fund Contributions are due on the 15th of each month.

All fields with * are required. 

You must use the   BUTTON on the bottom of the page to submit for an invoice coupon.  
TO NAVIGATE BETWEEN FIELDS, DO NOT HIT RETURN OR ENTER KEY AFTER EACH ENTRY. USE THE TAB KEY INSTEAD.

You need to have a working printer currently connected to your computer in order to print the complete paper form in the end of this session so that you can mail it 
with your payment.

Training Fund Contributions Form CAC2

Date: 9/25/2014 

CLEAR FORM

* Name: * License Number: * Period Start: If applicable, give name of school, hospital, building, etc. 

* Address:

* City:

* State: 
* ZIP:

* Contract/Project Number * Period End:

(MM/DD/YYYY)

Comments: 

Instructions: You may want to use the keyboard TAB key to navigate the fields and the Up /\ | Down \/ ARROW keys to select a list item.  

*1) Select a county Select an occupation ** $ ** $ 0.00  

 2)   Select a county Select an occupation $ $ 0.00  

 3)   Select a county Select an occupation $ $ 0.00  

 4)   Select a county Select an occupation $ $ 0.00  

 5)   Select a county Select an occupation $ $ 0.00  

 6)   Select a county Select an occupation $ $ 0.00  

 7)   Select a county Select an occupation $ $ 0.00  

 8)   Select a county Select an occupation $ $ 0.00  

CA.gov  | Contact DIR  | Press Room

Home Labor Law Cal/OSHA - Safety & Health Workers' Comp Self Insurance Apprenticeship Director's Office Boards

Go to Search

Page 1 of 2DAS CAC Training Fund Contributions

9/25/2014https://www.dir.ca.gov/DAS/tf/cac2.asp

https://www.dir.ca.gov/DAS/tf/cac2.asp
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 9)   Select a county Select an occupation $ $ 0.00  

10)   Select a county Select an occupation $ $ 0.00  

11)   Select a county Select an occupation $ $ 0.00  

12)   Select a county Select an occupation $ $ 0.00  

13)   Select a county Select an occupation $ $ 0.00  

14)   Select a county Select an occupation $ $ 0.00  

15)   Select a county Select an occupation $ $ 0.00  

16)   Select a county Select an occupation $ $ 0.00  

17)   Select a county Select an occupation $ $ 0.00  

18)   Select a county Select an occupation $ $ 0.00  

19)   Select a county Select an occupation $ $ 0.00  

20)   Select a county Select an occupation $ $ 0.00  

Footnote 1 – If you are unable to locate the occupation in the pull down menu, please click on this link: 
http://www.dir.ca.gov/databases/das/aigstart.asp  for specific information assistance.

TOTAL AMOUNT: $ 0.00 

When done with some or all the entries above, please carefully review and then enter the green code you see below: 

 Calculate Total Amount 

August 2014

Page 2 of 2DAS CAC Training Fund Contributions

9/25/2014https://www.dir.ca.gov/DAS/tf/cac2.asp
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Division of Apprenticeship Standards (DAS) 

Apprentice certification 

Apprenticeship certification for public works

Enter search string ( LLLLF9999 ) here Search

How to compile the search string:

The search string is a total of nine letters and numbers (no characters ', - , etc): the first four letters of the 
last name (use spaces to make four letters if the last name is shorter than four letters), the first letter of the 
first name and the last four digits of the social security number (LLLLF9999). Letters can be entered as 
lower or upper case.

Examples: 
  Uncle Sam ssn 123-45-6789 would be entered as Sam U6789  
  Goddess Minerva ssn 123-45-5555 would be entered as MineG5555 
  Richard Al-Ham ssn 111-44-1111 would be entered as AlhaR1111 
  Robert O'Brian ssn 111-22-3333 would be entered as OBriR3333 
  James McHenry ssn 555-66-1234 might be entered as McHeJ1234 or Mc HJ1234

If you cannot find the individual you are looking for, complete the certifications you have and see the 
notes below.

If a search string that was entered does not match with any apprentices in the Division of Apprenticeship 
Standards (DAS) database, this could be due to any of the following:

1. Not a registered apprentice.

2. The submitted search string does not match to DAS records (either the database has the wrong search 
criteria or you have the wrong search criteria). 

3. The apprentice agreement has not been submitted to DAS or has not been entered into the database 
(agreements must be submitted within 30 days of the date that the apprentice signed the agreement).

If you believe that the apprentice should be reported as registered and is not; please contact your local 
office of the Division of Apprenticeship Standards.

DAS Home

CA.gov  | Contact DIR  | Press Room

Home Labor Law Cal/OSHA - Safety & Health Workers' Comp Self Insurance Apprenticeship Director's Office Boards

Search

This Site California 

Page 1 of 1DIR - The Division of Apprenticeship Standards apprentice certification

9/25/2014http://www.dir.ca.gov/DAS/appcertpw/AppCertSearch.asp
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A. Contractor Affidavit



Contractor Affidavit 
Contract # ________________ 

1. I am the ______________________(owner, officer, partner) of
________________________(Company) who performed work on the
___________________________(Project) in the classification (s) of
______________________________________________________________.
The labor performed by these workers can best be described by
________________________________________________________.

2. During the payroll periods commencing on ___________________ and
ending on ____________________ all persons employed by my company on
this project have been paid the specified prevailing rate of per diem wages for
the specified craft or classification pursuant to Labor Code Section 17711.

3. The apprenticeship committee (s) either denied or failed to respond to our
request for the dispatch of apprentices, and therefore all workers were
classified as journeyman

Or 

4. Apprentice (s) worked a total of ________ hours and __________
journeyman worked a total of __________ hours establishing an apprentice \
journeyman ratio in hours of ______ to ________.

Or 

5. Apprentices were employed in accordance with the DAS exemption that
required one apprentice for every five journeyman employed on each day of
the contract.

Executed this ____day of _____ 20___, at __________________, California. 

___________________ 
Signature  

1 Except for public works project of one thousand dollars ($1000) or less , not less than the general prevailing rate of 
per diem wages for work of a similar character in the locality in which the public work is performed, and not less than 
the general prevailing rate of per diem wages for holiday and overtime work fixed as provided in this chapter, shall be 
paid to all workers employed on public works. 
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PREAMBLE 

This Agreement is made and entered into on this /; fh day of ((}c/v be r 2020, by and 
between the County of Alameda; the Building and Construction.Trades Council of Alameda 
County, AFL-CIO; and the local Unions signatory hereto, on their own behalf and on behalf of 

. the various local Unions involved, for the construction of all Covered Projects. All Contractors 
and/or subcontractors shall become bound to this Agreement by signing the "Contractor 
Agreement To Be Bound" (Exhibit B). 

RECITALS 

WHEREAS, the Covered Projects described in this Agreement have been identified by the 
County as those in which a Project Stabilization/Community Benefits Agreement would benefit 
the County; and 

WHEREAS, the Contractors will be engaged in construction of the project; and 

WHEREAS, a ·skilled labor pool represented by the Unions will be required to complete the 
work involved; and 

WHEREAS, the Unions agree to cooperate in every way possible with employees of the 
·Contractors; and 

WHEREAS, the parties to this Agreement mutually agree that safety, quality, productivity and 
labor harmony are primary goals; and 

WHEREAS, the County desires to provide, enhance and encourage construction training and 
employment opportunities for Alameda County residents and small business enterprises within 
the County through apprentice and pre-apprentice programs; and · 

WHEREAS, the County also desires to use this Agreement as a vehicle for building the capacity 
of Alameda County residents and businesses and to maximize their potential to successfully 
participate in other large scale projects; and 

WHEREAS, the parties recognize the need for safe, efficient and speedy construction in order to 
reduce unnecessary delays and result in timely completion of the project; and 

WHEREAS, the parties desire to mutually establish and stabilize wages, hours and working 
conditions for the employees employed on the project by the Contractors, and further to 
encourage close cooperation to achieve a satisfacto1y, continuous and harmonious relationship· 
between the parties to this Agreement; and 

WHEREAS, the County of Alameda's mission is to enrich the lives of all residents through 
visionary policies and accessible, responsible and effective services and historically the County 
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has supported contracting outreach programs that recognize the economic and workforce 
development potential of capital construction projects on government owned facilities; and 

WHEREAS, the Parties recognize that disadvantaged individuals, families, and communities 
within the county experience high unemployment and are also often recipients of County 
services, and that these disadvantaged populations may economically benefit through 
.participation in local hire, apprenticeship and pre-apprenticeship programs; and 

WHEREAS, the Union(s), the Council, Contractors, subcontractors, ~nd the County wish to 
ensure labor peace at the Covered Project sites, without any disruption that could jeopardize the 
schedule and timeliness of the construction process, where both Contractors that are signatory to 
collective bargaining agreements of the Union(s) are supervising employees that are members of 
the Union(s) and where Contractors that are not signatory to collective bargaining agreements 
are supervising employees; 

WHEREAS, a Project Stabilization/Community Benefits Agreement has been in place and 
successfully implemented since 2013, and the Parties wish to extend that Agreement, 'as 
amended and fully restated herein; 

NOW THEREFORE, the parties, in consideration of the mutual promises and covenants herein 
contained, mutually agree as follows: 

ARTICLE 1· 

DEFINITIONS 

1.1 For purposes of this Agreement, the following terms will have the following meanings. 
All meanings include both the singular and plural form. 

"Acceptance" shall mean action by the County notifying Contractor and other entities of 
Completion, as required by and in accordance with contract terms and relevant applicable 
statutes. 

"Agreement" shall mean this Project Stabilization/Community Benefits Agreement. 

~'Alternative Employee" shall mean an employee whose ser\rices have been obtained from a 
source other than the Union referral facilities as permitted in Section 17.6 of this Agreement. 

"Apprentice"_ shall mean a person enrolled in a state-approved apprenticeship training program 
administered py a Joint Labor-Management Apprenticeship Training Committee (JATC). 

·"Completion" means that the work of Contractors is completed, as follows: 

1. The occupation, beneficial use, and enjoyment of a work of improvement by the public 
agency, or its agent, accompanied by a cessation oflabor on the work of improvement; 
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and 

· 2. The acceptance by the public agency, or its agent, of the work of improvement; 

3: Except that ifthe County directs a Contractor.to engage in repairs, warranty work, 
modifications, or punch list work or if a Contractor performs work under a change order, 
such work shall be Covered Work under this Agreement. 

"Contractor" means all contractors and subcontractors at all tiers, and any individual, firm, 
partnership or corporation (including the prime contractor, subcontractor of any tier, general 
contractor, design-build entity, or equivalent entity), or combination thereof, including joint 
venu,ITes, and their successors and assigns, that is an independent business enterprise and that has 
entered into a contract for performance of Covered Work with the County or any of its 
contractors or subcontractors at any tier, with respect to the constwction work covered by this 
Agreement and necessary for the Covered Project or any part thereof, including construction 
building material delivery as set forth in Section 3.11. 

"Coordinator" shall mean the company or individual designated or retained by the County to 
administer this Agreement. 

"Core Employee" shall mean an individual meeting the criteria listed in Section 17.1.1-17.1.5. 

"Council" shall mean the Building and Construction Trades Council of Alameda County. 

"County" shall mean the County of Alameda acting by and through its Board of Supervisors, 
Agency and Department heads, and administrative staff. 

"Covered Project" shall mean a construction project covered by this Agreement as set forth in 
Section 3 .2. 

"Covered Work" means tasks in furtherance of construction of a Covered Project, including the 
tasks and activities specified for inclusion in Article 3, and excluding tasks and activities 
specified for exclusion in Article 3. 

"Disadvantaged Resident" shall mean a resident of Alameda County who is unemployed at the 
time of commencement of work on the Covered Project, and is being sponsored into or has been 
enrolled in a state-approved apprenticeship training program administered by a Joint 
Apprenticeship Training Committee for less than two years. 

"Emergency Work" shall mean those projects undertaken when an immediate or imminent 
critical impact to a facility or to the ability to provide essential services is likely within 30 days 
should no further action be taken, or in circumstances where mandatory environmental, health 
and/or safety requirements will be violated without said project, provided in either case that the 
project is being awarded pursuant to Public Contract Code section 22050. 

"General Prevailing Wage Determination" shall mean the decisions made by the Director of the 
California Department of Industrial Relations (DIR) establishing a journeyman craft or 
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classification's prevailing wage determination, holiday, advisory scope of work, or travel and 
subsistence provision. · 

"Job Order Contract" shall mean an individual annual contract for repair, remodeling or other 
repetitive work done according to unit prices as authorized by Public Contract Code section 
20128.5. 

"Local Hiring Program" shall mean the program set forth in Article 18 of this Agreement 
intended to achieve the inclusion of Residents and Disadvantaged Residents in the employment 

· and apprenticeship opportunities on Covered Projects. 

"Master Labor Agreement" or "MLA" shall mean the collective bargaining agreement of each 
craft Union that is signatory to this Agreement. 

"Owner Operator" shall mean a sole individual that owns and drives/operates a maximum of one 
unit, who is employed by a Contractor in the movement or transportation of materials or goods of 
another, and who does not employ any other individual to operate the unit in performance of 
Covered Work. The Owner Operator shall be carried on the payroll of the entity that employs or 
otherwise uses the Owner Operator. For the avoidance of doubt, a broker of trucks shall be 
considered a Contractor under this Agreement and be registered as a public works contractor per 
California Labor Code section 1725.5. 

"Party" shall mean the County, the ·council, and the Unions. 

"Post-Disaster Work" shall mean County-approved construction projects consistent with Post­
Disaster response and recovery efforts where the public interest and necessity demand immediate 
·expenditure of public funds to safeguard life, health, or property following a local, state or 
federally declared disaster per the Stafford Act, provided 'in that the project is being awarded 
pursuant to Public Contract Code section 22050. 

"Project Manager" shall mean the person or persons designated by the County to manage a· 
Covered Project. 

"Resident" shall mean an individual domiciled in Alameda County on the earlier of th.e date of 
employment on a Covered Project or the date of dispatch/referral by a Union. to a Contractor 
performing work on a Covered Project. "Domiciled" has the meaning set forth in section 349(b) 
of the California Election Code. 

"Sole Proprietor" shall mean a licensed contractor who is exempt from the requirement to carry 
workers' compensation insurance and who will self-perform Covered Work without hiring 
employees or field staff for the Covered Project. For the avoidance of doubt, Sole Proprietors 
must execute the Contractor Agreement to be Bound attached hereto as Exhibit B. 

"Trust Agreements" shall mean the agreements between Unions and employers and or employer 
associations to govern trust funds contributed on behalf of covered workers for benefits for said 
workers. 
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"Union" shall mean the Building and Construction Trades Council of Alameda County and the 
local Unions that have executed this agreement, acting on its own behalf and on behalf of its 
respective affiliates and member organizations, whose names are subscribed hereto and who 
have through their officers executed this Agreement. 

ARTICLE2 

PURPOSE 

2.1 The purposes of this Agreement are to promote efficient construction operations on the 
Covered Projects, to ensure an adequate supply of skilled craftspeople, to provide for 
peaceful_, efficient and binding procedures for settling labor disputes, and to provide 
quality employment and training opportunities for Residents and Disadvantaged 
Residents to work on future County projects. In so doing, the parties to this Agreement 
establish the foundation to promote the public interest; to provide a safe work place; to 
assure high quality construction; to ensure unintemipted construction of Covered 
Projects; to secure optimum productivity; to develop a pool of skilled labor for County 
projects; and to facilitate on-schedule performance and County satisfaction. 

2.2 It is the intent of the Parties to set out uniform and fair working conditions for the 
efficient completion of the Covered Projects, maintain harmonious labor/management 
relations and eliminate strikes, lockouts and other delays. 

2.3 The Parties agree that one of the primary purposes of this Agreement is to avoid the 
tensions that might arise on the Covered Projects if union and nonunion workers of 
different employers were to work side by side on the Covered Projects, thereby leading to 
labor disputes that could delay completion of the Covered Projects. 

2.4 This Agreement is entered into pursuant to and consistent with California Public Contract 
Code ("PCC") sections 2500 through 2502. Section 2500(a)(3) requires a public entity 
project stabilization agreement to include an agreed-upon protocol concerning drug 
testing for workers employed on the Covered Projects as set forth in Section 16.3. 

ARTICLE3 

SCOPE OF AGREEMENT 

3.1 Upon becoming effective, this Agreement shall amend and fully supersede the Project 
Stabilization/Community Benefits Agreement for the County of Alameda dated July 9, 
2019, and will be applie4 to all Covered Projects awarded on or after the effective date. 

3.2 This Agreement covers: 
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3.2.1 Construction contracts awarded by the County, including projects executed by the 
County for Special Districts, having an actual bid amount of $1 million or more; 
with regard to construction contracts procured by the Alameda County Public 
Works Agency, the Parties mutually agree to the side letter set forth as Exhibit A, 
with Council signature on behalf of all Union parties; and 

3.2.2 Construction contracts for projects not fitting into the above categories, and for 
which the Board of Supervisors at its discretion designates for application of this 
Agreement. 

3.3 The County shall not divide construction contracts to intentionally evade the monetary 
thresholds of Section 3.2.1. 

3.4 Where the County is providing at least fifty percent (50%) of the funding for a project 
having an actual bid amount of $1 million or more, and is not awarding any construction 
contract(s) for the project and/or is not the lead agency for the project, the County shall 
make a request, in writing, to the entity awarding the project or the lead agency for the 
project, or both if both exist, to apply this Agreement, or in the alternative, shall make a 
request that the entity awarding the project or the lead agency for the project, or both if 
both exist, meet with the County and the Council to discuss application of this 
Agreement. 

3.5 For the purpose of application of the thresholds set forth in Section 3.2.1 to Job Order 
Contracts, the threshold shall be applied to each Job Order, rather than to the Job Order 
Contract aggregate maximum. Individual Job Orders above the threshold shall require 
application of this Agreement to such individual Job Orders. 

3.6 Covered Work: This Agreement covers, without limitation, all site preparation, 
surveying, construction, alteration, demolition, installation, improvement, remediation, 
retrofit, painting or repair of buildings, structures and other works, and related activities 
for the Covered Project that is within the craft jurisdiction of one of the Unions and that 
is directly or indirectly part of the· Covered Project, including, without limitation to the 
following examples, landscaping and temporary fencing, temporary HV AC, geotechnical 
and exploratory drilling, soils and materials testing and inspection, pipelines (including 
those in linear corridors built to serve the Covered Project), pumps, pump stations, start­
up, modular furniture installation, and final clean-up. This Agreement covers work done 
for the Covered Project in temporary yards, dedicated sites, or areas adjacent to the 
Covered Project, and at any on-site or off-site batch plant constructed to supply materials 
to the Covered Project. 

3.7 This Agreement shall apply only to construction/craft employees, performing work on 
projects represented by the Unions, and shall not apply to Contractors' supervisors, 
technical or non-manual employees including, but not limited to, executives, engineers, 
office and clerical employees, drafters, architects, supervisors, timekeepers, messengers, 
guards, other employees above the classification of general foreman, inspectors, material 

Alameda County Project Stabilization/Community Benefits Agreement 

Page 6 



testers, and/or x-ray technicians, except to the extent that such inspectors, material testers, 
· and/or x-ray technicians are covered by the relevant MLA. 

· 3.8 There shall b~ no limitation or restriction upon the choice of materials or upon the full 
use and installation of equipment, machinery, package units, factory pre-cast, 
prefabricated or preassembled materials, tools or other labor-saving devices. The lawful 
fabrication provisions of the appropriate national or local agreements shall be applicable. 
The Covered Projects include work necessary for the Covered Projects and/or in 
temporary yards or areas adjacent to and dedicated to the Covered Projects, and at any 
batch plant(s) constructed or used solely to supply materials to the Covered Projects, 
when those sites or processes are dedicated exclusively to the Covered Projects. 

3.9 This Agreement covers all on-site fabrication work over which the County or Contractors 
possess the right of control (including work done for Covered Projects in any temporary 
yard or area established for a Covered Project). Additionally, any offsite work, including 
fabrication, necessary for Covered Projects defined herein, that is lawfully covered by a 
current MLAor local addenda to a National Agreement of the applicable Union(s) that.is 
in effect as of the execution of this Agreement shall be considered covered work under 

I 

this Agreement. This agreement shall not apply to factory built modular construction. 

3 .10 The furnishing of supplies, equipment or materials which are stockpiled for later use shall 
in no case be considered subcontracting and shall be covered to the extent permitted by 
law. The delivery of ready-mix, asphalt, aggregate, sand or other fill material which are 
directly incorporated into the construction process as well as the off-hauling of debris and 
excess fill material and/or mud, shall be covered by the terms and conditions of this 
Agreement. All entities providing work covered under this Section shall provide certified 
payroll records to the County within ten (10) days of written request or as required by the 
bid specifications. 

3.n This Agreement shall apply to any·start-up, calibration, performance testing, repair, 
maintenance, operational revisions to. systems and/or subsystems performed pursuant to a 

. contract for Covered Work on a Covered Project. The County reserves the right to 
perform any start-up, operation, repair, maintenance or revision of equipment or systems 
with employees of the County. If required, Coritractor's personnel may make a final 
check and may direct their staff on site to make any necessary repairs to protect the terms 
of a manufacturer's guarantee or warranty of a piece of equipment. 

3.12 The on-site installation or application of all items shall be performed by the craft having 
jurisdiction over such work as set forth under the provisions of this Agreement; provided, 
however, it is recognized that installation of specialty items which may be furnished by 
the.County or a Contractor shall be performed by construction persons of the vendor or 
other companies where expressly required to protect a warranty on the items, provided, 
however, that (i) the warranty is uniform and standard across purchasers/customers, and 
(ii) the warranty requirements are provided in writing. Any such work shall be identified 
and discussed at the relevant pre-construction conference, or as soon as the County or the 
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Contractor is aware of the need to invoke this provision. Upon request from the Council, 
the County shall discuss with the vendor whether installation or application may be 
performed pursuant to terms of this Agreement without affecting the status of the 
warranty. The issue of whether it is necessary to use construction persons of the vendor 
or other companies to protect the warranty shall be subject to the grievance and 
arbitration clause of this Agre.ement. 

3.13 Neither the Coordinator designated in Article 9 below, nor the Contractors, have the 
authority to speak for or bind the County. 

3 .14 The County retains the right and ability to meet all competitive bidding requirements of 
public contracting law and to award contracts pursuant to law and established contracting 
procedures, regardless of awardee's union signatory status. Further, the County may, at 
its sole discretion, end, delay, and/or suspend any or all portions of the work and may 
combine, consolidate, modify and/or not build any one or more portions of work covered 
by this Agreement at any time. 

3 .15 The County shall retain the right at all times to perform and/ or subcontract all portions of 
the construction and related work on projects not covered by this Agreement. 

3 .16 The County shall have the right to purchase material and equipment from any source and 
the craftspersons will handle and install such material and equipment, subject to the 
requirements of the other Covered Work sections of this Agreement. 

3.17 Work covered by this Agreement within the following craft jurisdictions shall be 
performed under· the terms of their National Agreements as follows: the National 
Transient Lodge (NTL) Articles of Agreement, the National Stack/Chimney Agreement, 
the National Cooling Tower Agreement, the National Agreement of Elevator 
Constructors, and any instrument calibration work and loop checking shall be performed 
under the terms of the UA/IBEW Joint National Agreement for Instrument and Control· 
Systems Technicians, with the exception that Articles 6, 11, and 23 of this Agreement 
shall apply to such work. · 

3 .18 Without limiting the foregoing, items specifically excluded from the scope of this 
Agreement include the following: 

3 .19 .1 The operation of equipment and machinery owned or controlled by the County 
and its subcontractors and not directly related to construction of Covered 
Projects; 

3.19.2 All employees of any Contractor or any other consultant of the County not 
performing Covered Work; 

3 .19 .3 Any work performed on or near or leading to or on to the site of work covered 
by this Agreement and undertaken by state, county, city or other governmental 
bodies, or their contractors; or by public utilities or their contractors, and/or by 
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the County or its contractors, in each case for work that is not Covered Work. 
For the avoidance of doubt, work performed by public or private utilities, 
including all electrical utility, voice-data-video, and security installation work 
ahead of and up to the electrical service entiy connection or the main point of 
entry into the building shall be excluded. All electrical utility, voice-data-video, 
and security installation work performed after the electrical utility service 
entrance or the main point of entry shall be Covered Work. Additionally, all 
contracted work performed ahead of the service entrance connection and main .r 

point of entry that is inside the property line that provides for access to the 
building via a conduit or series of conduits shall be Covered Work; 

3 .19 .4 Off-site maintenance of leased equipment and on-site supervision of such work; 

3.19.5 Non-construction support services contracted by the County or any Contractor 
in connection with Covered Projects; 

3.19.6 All work by employees of the County; 

3.19.7 All warranty functions, warranty work, corrective work, repair and maintenance 
work on purchased equipment performed by manufacturers' representatives or 
vendors after Acceptance of any Covered Projects by the County pursuant to a 
contract for Covered Work on a Covered Project; and 

3.19.8 All Post-Disaster and Emergency Work. 

3 .19 .9 Work privately contracted by owners of property that the County is leasing. 

3.20 The Council shall assist the County and its Contractors in encouraging and soliciting 
subcontractors in bidding on all Covered Projects. 

3 .21 This Agreement shall be included in all invitations to bid or solicitations for proposals 
from contractors or subcontractors for work on Covered Projects. 

3 .22 The provisions of this Agreement, including the MLAs incorporated herein by reference, 
shall apply to Covered Work, notwithstanding the provisions of any other local, area 
and/or national agreements which may conflict with or differ from the terms of this 
Agreement. To the extent a provision of this Agreement conflicts with an MLA, the 
provision of this Agreement shall prevail. Where a provision of an MLA does not conflict 
with this Agreement, the provision of the MLA shall apply. A list of all current MLAs in 
effect as of the effective date of this Agreement is attached hereto as Exhibit D; however, 
this list shall not be interpreted or construed to limit the applicability of future MLAs to 
Covered Work. The Council will provide any MLAs upon request from the County. 

ARTICLE4 
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RELATIONSHIP BETWEEN PARTIES 

4.1 This Agreement shall only be binding on the signatory parties hereto, and shall not apply 
to parents, affiliates, subsidiaries, or other divisions of Contractors unless signed by such 
parent, affiliate, subsidiary, or other division of such company. 

4.2 Each Contractor shall alone be liable and responsible for its own individual acts and 
conduct and for any breach or alleged breach of this Agreement, except as otherwise 

. provided by law or the applicable Master Agreement. Any alleged breach of this 
Agreement by a Contractor or any dispute between the Union and the Contractor · 
respecting compliance with the terms of this Agreement, shall not affect the rights, 
liabilities, obligations and duties between the signatory Union and each other Contractor 
party to this Agreement. 

4.3 It is mutually agreed by the parties that any liability by a Uni9n(s) to this Agreement shall 
be several and not joint. Any alleged breach of this Agreement by a Union shall not affect 
the rights, liabilities, obligations and duties between the Contractors and the other Unions 
party to this Agreement. 

ARTICLES 

SUBCONTRACTS 

5.1 In order to perform Covered Work on a Covered Project, whether as a Contractor or 
subcontractor, all Contractors agree to be bound by each and every provision of this 
Agreement and agree to evidence their acceptance prior to the cominencement of work by 
executing the Agreement to be Bound in the form attached hereto as Exhibit B. 

5.2 Each Contractor, which includes all subcontractors of any tier, including trucking entities 
performing Covered Work for Covered Projects, agrees that neither it nor any of its 
subcontractors will subcontract any work to be done for a Covered Project except to a 
person, firm, or corporation who is or becomes party to this Agreement by signing the 
Agreement to be Bound attached to this Agreement as E,xhibit B. All Contractors 
performing Covered Work for a Covered Project shall, as a condition to performing 
work, execute the Agreement to be Bound ~nd perform all work under the terms of this 
Agreement. The obligations of a Contractor may not be evaded by subcontracting. If the 
subcontractor refuses to execute the Agreement to be Bound, then such subcontractor 
shall not perform Covered Work on a Covered Project. 

5.3 Notwithstanding any other provisions of this Agreement, the Contractor, as appropriate, 
shall have the absolute right to award contracts or subcontracts for a Covered Project 
notwithstanding the existence or nonexistence of any collective bargaining agreements 
between the prospective Contractor and any Union party, and provided that such 
Contractor is willing, ready and able to comply with this Project 
Stabilization/Community Benefits Agreement and shall execute the A'.greement to be 
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Bound (in the form attached as Exhibit B); should such Contractor be awarded work 
covered by this Agreement. 

5.4 Each Contractor with a contract directly with the County has the primary obligation for 
performance of all conditions of this Agreement, including the performance of all of that 
Contractor's subcontractors. This obligation cannot be relieved, evaded or diminished by 
subcontracting. Should a Contractor elect to subcontract, that Contractor shall continue 
to have such primary obligation. 

5.5 Each Contractor, which includes all subcontractors of any tier performing work on the 
Covered Project, shall give written notice to the relevant Union(s) of any subcontract 
involving the performance of work covered by this Agreement within either five (5) 
business days of entering such subcontract or before the subcontractor commences work 
on the Covered Project, whichever occurs first. Such notice shall specify the name and 
address of the subcontractor, the Contractors State License Board license number of the 
subcontractor (ifrequired) and the scope of work to be performed. Written notice at a 
Pre-Job Conference shall be deemed written notice under this provision only for those 
subcontractors listed at the Pre-Job Conference. 

5.6 Signatory Contractors: 

5.6.1 With regard to any Contractor that is independently signed to any Ma~ter Labor 
Agreement, this Agreement shall in no way supersede or prevent the enforcement 
of any subcontracting clause contained in such MLA, except as specifically set 

· forth in Section 5.6.2 below. Any such subcontracting clause in an MLA shall 
remain and be fully enforceable between each craft union and its signatory 
Contractors, and no provision of this Agreement shall be interpreted and/or 
applied in any manner that would give this Agreement precedence over 
subcontracting obligations and restrictions that exist between craft uniop.s and 
their respective signatory Contractors under an MLA, except as specifically set 
forth in Section 5.6.2 below. 

5.62 If a craft union ("aggrieved union") believes that an assignment of work for a 
Covered Project has been made improperly by a Contractor or subcontractor, even 
if that assignment was as a result of another craft union's successful enforcement 
of the subcontracting clause in its MLA, as permitted by Section 5.6.1 above, the 

·aggrieved union may submit a claim under the jurisdictional resolution procedure 
contained in Article 6 of this Agreement, and the decision rendered as part of that 
process shall be enforceable to require the Contractor or subcontractor that made 
the work assignment to assign that work prospectively to the aggrieved union. An 
award made to a craft union under the subcontracting clause of its MLA, as 
pennitted pursuant to Section 5.6.1 above, shall be valid and fully enforceable by 
that craft union unless it conflicts with a jurisdictional award made pursuant to 
this Agreement. If the award made under the MLA conflicts with the 
jurisdictional award, the award of damages under the former shall be null and 
void ab initio. 
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ARTICLE 6 

WORK ASSIGNMENTS AND JURISDICTIONAL DISPUTES 

6.1 The assignment of Covered Work will be solely the responsibility of the Contractor 
performing the work involved; and such work assignments will be in accordance with the 
Plan for the Settlement of the Jurisdictional Disputes in the Construction Industry (the 
"Plan") or any successor Plan . 

. J 

6.2 All jurisdictional disputes on a Covered Project between or among the building and 
construction trades Unions and the Contractors parties to this Agreement, shall be settled 

·and adjusted according to the present Plan·established by the Building and Construction 
Trades Department or any other plan or method of procedure that may be adopted in the 
future by the Building and Construction Trades Department. Decisions rendered shall be 
final, binding and conclusive on the Contractors and Unions parties to this Agreement. 

6.3 If a dispute arising under this Article involves the Northern California Carpenters Regional 
Council or any of its subordinate bodies, an arbitrator shall be chosen by the procedures· 
specified in Article V, Section 5 of the Plan from a list composed of John Kagel, Thomas 
Angelo, Robert Hirsch and Thomas Pagan, and the arbitrator's hearing on the dispute shall 
be held at the offices of the California State Building and Construction Trades Council in 
Sacramento, California within fourteen (14) calendar days of the selection of the arbitrator. 
All other procedures shall be as specified in the Plan. 

6.4 All jurisdictional disputes shall be resolved without the occurrence of any strike, work 
stoppage, or slow-down of any nature, and the Contractor's assignment shall be adhered to 
until the dispute is resolved. Individual employees violating this section shall be subject to 
immediate discharge. 

6.5 Each Contractor will conduct a pre-job conference with the Council prior to commencing 
work. The County and the project manager will be advised in advance of all such 
conferences and may participate if they wish. Pre-job conferences for different Contractors 
may be held together. 

ARTICLE7 

PRE-JOB CONFERENCE 

7 .1 The Coordinator shall convene and the Council shall conduct, at a location and time 
mutually agreeable to the Council and the Coordinator, or by teleconference or 
videoconference if agreeable to the Council and Coordinator, a pre-job conference with the 
Unions and the representatives of all involved Contractors, who shall be prepared to 

· announce craft assignments and discuss in detail the scope of work and the other issues set 
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forth below, at least fourteen (14) calendar days prior to: 

(a) 'I:he commencement of any Covered Project work, and 

(b) The commencement of Covered Project work on· any subsequently .awarded 
construction contract. 

7.2 The pre-job conference shall be attended by a representative of each part1c1pating 
Contractor and each affected Union, and the Council and County may attend at their 
discretion. 

7 .3 Seven (7) days before the pre-job conference each Contractor shall provide to the 
Coordinator and Council the following information, for discussion at the pre-job 
conference: 

(a) A listing and brief description of each Contractor's scope of work; 

(b) The craft assignments; 

( c) The estimated number of craft workers required to perform the work; 

( d) Transportation arrangements; 

( e) The estimated start and completion dates of the work; 

(f) Discussion of pre-fabricated materials; and 

(g) Relevant plans, blueprints, or specifications as requested by the Council or 
County. · 

7.4 At the pre-job conference, the prime contractor shall identify the Covered Project's safety 
inspector(s), safety officer(s), and any Jobsite Safety Accountability Supervisor. 

ARTICLES 

JOINT ADMINISTRATIVE COMMITTEE MEETINGS 

8.1 The parties to this Agreement will form a five person Joint Administrative Committee 
(JAC). The Committee will be comprised of two (2) representatives selected by the 
Council, two (2) representatives selected by the County, and one (1) community 
representative, nominated by the Board of Supervisors and agreeable to the Council. The 
parties shall appoint an alternate. The JAC meetings will be convened by the Coordinator 
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and chaired jointly by a representative of the Council and the County, and a quorum shall 
be three members, including at least one (1) from the County and one (1) from the 
Council. The purpose of these meetings is to promote harmonious labor/management 
relations, ensure adequate communications and advance the proficiency and efficiency of 
the employees and the Contractors for Covered Projects. These meetings will also include 
discussion of the schedule of upcoming projects and the safety of work performed for 
Covered Projects. 

8.2 The JAC shall appoint a Joint Administrative Subcommittee, comprised of one (1) 
representative of the County and, one (1) representative of the Council for the purpose of 
convening to confer in an attempt to resolve any grievance that has been filed consistent 
with Article 22. This Subcommittee shall meet as required to resolve grievances by 
consensus vote, which resolution shall be final and binding. If no resolution can be 
mutually agreed upon, the grievance shall proceed to the grievance procedure outlined in 
Article 22, Step 4. 

8.3 The JAC may review and make recommendations regarding overall operation of the 
Local Hiring Program (set forth in Article 18), and may make recommendations 
regarding compliance approaches in cases of noncompliance. Two years after the 
effective date of this Agreement, the JAC shall review overall operation and 
implementation of the Local Hiring Program to date, and, with affirmative vote from 
representatives of both the Council and the.County, may (i) revise the definition of 
Disadvantaged Resident in Section I. I to align it with other local jurisdictions or to 
improve program implementation; or (ii) mutually agree to revise the Percentage 
Requirements (as set forth in the Local Hiring Program). In either case such revised 
definition or requirements shall be provided to Contractors and take effect for Contractors 
and all Parties without requiring re-execution of this Agreement. 

8.4 -JAC Meetings. 

8.4. I The JAC will meet monthly at the call of either chairs. 

8.4.2 The Coordinator will establish agenda topics with input from the Committee and 
send notices of meetings with the agenda in advance of the meetings. 

8.4.3 The JAC will receive reports and consider work progress and practices, Resident· 
and Disadvantaged Resident utilization, pre-apprentice recruitment, training and 
referral, and apprentice development and utilization. 

8.4.4 The Coordinator and the Contractors shall report progress on these issues and 
provide ongoing workforce projections for their work. 

ARTICLE9 

COORDINATOR 
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9.1 The County will designate a Coordinator, who will be responsible for the administration 
and application of this Agreement.· 

9.2 The Coordinator shall endeavor to facilitate harmonious relations between the 
Contractors and Unions hereto and will conduct the Joint Administrative Committee 
meeting at the request of either joint chair referred to in Article 8 above. The 
Coordinator shall not be responsible for the acts of the Contractors or Unions signatory 
hereto, or County, and will not be a party to any arbitration or litigation arising out of this 
Agreement. 

ARTICLE 10 

UNION RECOGNITION AND REPRESENTATION 

10.1 The Contractors recognize the Unions as the sole and exclusive collective bargaining 
representatives for all craft employees on Covered Projects, and all such employees shall 
be represented by a Union for the duration of their employment on the Project. 

10.2 All employees who are employed by the Contractors shall, as a condition of employment, 
on or before the eighth (81h) day' of consecutive or cumulative employment for a 
construction contract subject to this Agreement, be responsible for the payment of the 
applicable monthly working dues and any associated fees uniformly required for union 
membership in the Union(s). However, there is nothing in this Agreement that would 
prevent non-union employees from joining the Union(s). 

10.3 Authorized representatives of the Union(s) shall have access to the project site at all times 
when work is being, has been or will be performed. Such representatives shall comply 
with the reasonable visitor safety and security rules established for the project. Access 
for Union(s) representatives will not be unduly restricted. 

10.4 The treatment and payment of stewards shall be in accordance with the applicable MLA. 

ARTICLE 11 

NO STRIKES - NO LOCKOUTS 

11.1 During the life of this Agreement, the Unions and their members, agents, representatives 
and employees shall not incite, encourage, condone or participate in any strike, walkout, 
slowdown, sit-down, stay-in, boycott, wobble, sympathy strike, picketing or other work 
stoppage or hand-billing.on Covered Projects for any cause whatsoever, or any other type 
of interference of any kind, coercive or otherwise, and it is expressly agreed that any such 
action is a violation of this Agreement. 
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11.1.1 Withholding of employees for failure of a Contractor to meet its weekly payroll is 
not a violation of this Article 11; however, the Union shall submit documentation 
of the failure to pay to the Coordipator and shall give the affected Contractor and 
the Coordinator written notice seventy-two (72) hours prior to the withholding of 
employees. 

11.1.2 Should a Contractor performing work on a Covered Project be delinquent in the 
payment of Trust Fund contributions required under this Agreement with respect 
to employees represented by the Union, withholding of employees for failure of a 
Contractor to make Trust Fund contributions is not a violation of this Article 11; 
however, the Union or Trust Fund shall submit documentation of the failure to the 
Coordinator and shall give the affected Contractor and the Coordinator written 
notice seventy-two (72) hours prior to the withholding of employees. The 
documentation will indicate the amount of delinquency l:).Sserted and the period 
that the delinquency covers, to the best of the Union's or Trust Fund's knowledge. 
The Union or Trust Fund may request that the Contractor issue joint checks 
payable to the Contractor and the appropriate employee benefit Trust Fund until 
such delinquencies are satisfied, and the Contractor agrees that the County may 
issue joint checks to the Contractor and the Trust Fund until the delinquency is 
satisfied. It is agreed, however, with respect to Contractors delinquent in trust or 
benefit contribution payments, that nothing in this Agreement shall affect normal 
contract remedies available under the local collective bargaining agreements. 

11.2 Expiration of Local and Other Applicable Agreements. It is specifically agreed that there 
shall be no strike, sympathy strike, picketing, lockout, slowdown, withholding of work, 
refusal to work, walk-off, sick-out, sit-down, stand-in, wobble, boycott or other work 
stoppage of any kind as a result of the expiration of any local, regional or other applicable 
labor agreement having application on the Covered Project and/or failure of the parties to 
that agreement to reach a new contract. If a Master Labor Agreement between a 
Contractor and the Union expires before the Contractor completes the performance of a 
construction contract and the Union or Contractor gives notice of demands for a new or 
modified Master Labor Agreement, the Union agrees that it will not strike or withhold 
labor from the Contractor for said contract for Covered Work and the Union and the 
Contractor agree that the expired collective bargaining agreement shall continue in full 
force and effect for Covered Work until a new or modified Master Labor Agreement is 
reached between the Union and Contractor. If the Union and Contractors agree to an 
interim agreement that will apply until a new Master Labor Agreement is reached, then, 
the Contractor may work under the terms of the interim agreement until a new or 
modified Master Labor Agreement is reached between the Union and Contractor. If the 

. new or modified Master Labor Agreement reached between the Union and Contractor 
provides that any terms of compensation of the Master Agreement shall be retroactive, 
the Contractor agrees to comply with any retroactive terms of the new or modified 
Master Labor Agreement to its effective date which is applicable to employees who 
performed work for the project during the interim period. Such compliance shall occur 

· withiii seven (7) days after notification by the Union. 
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11.3 In consideration of the foregoing, the Contractor shall riot incite, encourage or participate 
in any lockout or cause to be locked out any employee covered under the provisions of 
this Agreement. The term "lockout" does not refer to the discharge, termination or layoff 
of employees by the Contractor for any reasons in the exercise of its rights as set forth in 
any provision of this Agreement, nor does "lockout" include the County's or Contractor's 
decision to terminate or suspend work for the site or any portion thereof for any reason. 

11.4 . Any employee or employees inciting, encouraging or participating in any strike, 
slowdown, picketing, sympathy strike or other activity in violation of this Agreement 
may be subject to immediate discharge and the procedure under this Article 11, if 
invoked. 

11.5 Upon written or electronic mail notice of a violation to the Local and/or International 
Union offices, the Union and its officers shall take immediate action and will use their 
best efforts to prevent, end or avert any such aforementioned activity or the threat thereof 
by any of its officers, members, representatives or employees, either individually or 
collectively, including but not limited to, publicly disavowing any such action and 
ordering all such officers, representatives, employees or members who participate in such 
unauthorized activity to cease and desist from same immediately and to return to work 
and comply with its orders. The Contractor shall have the right, in the event of a work 
stoppage by the Union, to replace the employees represented by the Union in violation of 
this Agreement. Nothing in this Agreement shall be construed to limit or restrfot the right 
of any of the parties to this Agreement to pursue fully any and all remedies available 
under law in the event ofa violation of this Article 11. 

11.6 Any party to this Agreement may institute the following binding arbitration procedure 
when such a breach is alleged. In the event a party institutes this procedure, arbitration 
shall be mandatory. 

11.6. l The party invoking this procedure shall immediately notify Robert Hfrsch, who 
the parties agree shall be the permanent Arbitrator under this procedure. Thomas 
Angelo shall serve as alternate in the event that the permanent Arbitrator is 
unavailable at any time. If neither Robert Hirsch nor Thomas Angelo is available 
to hold a hearing within 24 hours or another short timeframe as mutually agreed, 
an arbitrator shall be selected using the provisions of Article 22 (Grievance 
Procedure). Notice to the Arbitrator shall be by the most expeditious means 
available, with written notice by email or similar means to the .party alleged to be 
in violation and tlie involved Union General President. Should either the 
permanent or the alternate arbitrator identified above no longer work as a labor 
arbitrator, the Coui:tY and the Council shall mutually agree to a replacement. 

11.6.2 Upon receipt of said notice the Arbitrator named above or the alternate shall 
designate a place for, schedule and hold a hearing within twenty-four (24) hours 
or another short timeframe as mutually agreed. 
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11.6.3 The Arbitrator shall notify the parties by electronic mail or similar means of the 
place and time,chosen for the session. A failure of any party or parties to attend 
said hearing shall not delay the hearing of evidence or issuance of an award by the 
Arbitrator. 

11.6.4 The sole issue at the hearing shall be whether or not a violation of this Article has 
in fact occurred, and the Arbitrator shall have no authority to consider any matter 
in justification, explanation or mitigation of such violation or to award damages, 
which issue is reserved for court or other arbitration proceedings, if any. The 
award shall be issued in writing within three (3) hours after the close of the 
hearing and may be issued without a written opinion. If any party desires a written 
opinion, one shall be issued within fifteen ( 15) days, but its issuance shall not 
delay compliance with, or enforcement of, the award. The Arbitrator shall order 
cessation of the violation of this Article and other appropriate relief, and such 
award shall be served on all parties by hand or registered mail upon issuance. 

11.6.5 Liquidated Damages: A party found to have violated the provisions of the No 
Strike-No Lockout section in this Article 11 shall cease such violation within 
eight (8) hours of the award of the Arbitrator. Should the violation continue past 
eight (8) hours, the party in violation shall pay to the affected party as liquidated 
damages either the actual damages incurred or the sum of ten thousand dollars 
($10,000.00) per shift, or portion thereof, whichever is greater, until such 
violation is ceased. The Arbitrator shall retain jurisdiction to resolve any disputes 
regarding .the liquidated damages claimed under this section. 

11.6.6 The award shall be final, binding and non-reviewable as to the merits. A judgment. 
of any court of competent jurisdiction shall be entered upon the award, which may 
be enforced by any such court, upon the filing of this Agreement and all other 
relevant documents referred to hereinabove in the following mamier. Electronic 
mail or similar notice of the filing of such enforcement proceedings shall be given 
to the other party. In the proceeding to obtain a temporary order enforcing the 
Arbitrator's award as issued under Section 11.6.4 of this Article, all parties waive 
the right to a hearing and agree that such proceedings may be ex parte. Such 
agreement does not waive any party's right to partidpate in a hearing for a final 
order of enforcement. The Comt's order or orders enforcing the Arbitrator's award 
shall be served on all parties by hand or by delivery to their last known address or 
by registered mail. 

11.6.7 Any rights created by statute or law governing arbitration or injunction 
proceedings inconsistent with the above procedure, or which interfere with 
compliance therewith, are hereby waived by the parties to whom they accrued, to 
the extent permitted by law. 

11.6.8 The costs of the arbitration, including the fee and expenses of the Arbitrator, shall 
be borne equally by the affected Union(s) and the affected Contractors. 
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11.6.9 The procedures contained in this Section 11.6 shall be applicable only to alleged 
violations of this Article. Discharge or discipline of employees for violation of 
this Article shall be subject to the grievance and arbitration procedures of Article 
22. , 

ARTICLE 12 

MANAGEMENT RIGHTS 

· 12.1 The Contractor retains fuli and exclusive authority for the management of their work 
forces for all work performed under this Agreement. This authority includes, but is not 
limited ~o, the right to: 

12.1.1 Plan, direct and control the operation of all the work. 

12.1.2 Decide the number and types of employees required to perform the work safely 
and efficiently. The lawful manning provisions of the applicable Master Labor 
Agreement shall be recognized. 

12.1.3 Hire, promote and lay off employees as deemed appropriate to meet work 
requirements and/or skills required, consistent with this Agreement and the 
applicable MLA. 

12.1.4 Require all employees to observe the County's Covered Project Rules, the 
Contractor's Covered Project Rules, Security and Safety Regulations, consistent 
with the provisions of this Agreement. The Contractor's and County's Project 
Rules and Regulations shall be reviewed and mutually agreed upon at the Pre-Job 
meeting and supplied to all employees and/or posted on the jobsite. 

12.1.5 Discharge, suspend or discipline employees under the applicable MLA. 

12.1.6 Assign and schedule work at its sole discretion and determine when overtime will 
be worked consistent with this Agreement and the applicable MLA. 

12.1. 7 Utilize any work methods, procedures or techniques and select and use any type 
or kind of materials, apparatus or equipment regardless of source, manufacturer or 
designator, in accordance with this Agreement. 

12.2 The foregoing listing of management rights shall not be deemed to exclude other 
functions not specifically set forth herein. The Contractors, therefore, retain all legal 
rights not specifically enumerated in this Agreement. 

ARTICLE 13 
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WORK RULES 

13.1 Work Rules shall be governed by the applicable MLA for each craft. 

ARTICLE 14 

WAGE SCALES AND FRINGE BENEFITS 

1_4.1 All employees covered by this Agreement shall be classified and paid in accordance with 
the classifications, wage scales, and fringe benefits contained in the appropriate MLAs, 
which have been negotiated by the historically recognized bargaining parties and in 
compliance with the applicable general prevailing wage determination made by the 
Director of Industrial Relations pursuant to the California Labor Code. 

'· 

14.2 For the duration of its work on a Covered Project, the Contractors agree to recognize and 
put into effect such increases in wages and recognized fringe benefits as shall be 
negotiated between the various Union(s) and the historically recognized local bargaining 
parties on the effective date as set forth in the applicable MLA. The Union(s) shall notify 
the Contractors in writing of the specific increases in wages and recognized fringe 
benefits and the date on whi~h they become effective. 

14.3 · The Contractors hereby adopt and agree to be bound by the written terms of the legally 
established Trust Agreements specifying the detailed basis on which payments are to be 
made into, and benefits paid out of, such appropriately qualified employee fringe benefit 
funds established by such appropriate Trust Agreements. The Contractors authorize the 
parties to such Trust Agreements to appoint Trustees and successor Trustees to 
administer the trust funds, and hereby ratify and accept the Trustees so appointed as if 
made by the Contractors. 

14.4 If a Contractor fails to pay wages or benefits, the County agrees to honor a properly 
submitted, legally enforceable Stop Payment Notice. 

ARTICLE 15 

HOURS OF WORK, OVERTIME, SHIFTS and HOLIDAYS 

15 .1 The hours of work, establishment of overtime and travel time premiums, and the 
establishment of shifts and shift pay shall be governed by the applicable MLA for each 
craft and in accordance with the current General Prevailing Wage Determination made by 
the Director of Industrial Relations pursuant to the California Labor Code. It is 
understood that the County and prime contractor may, at their discretion, establish a 
uniform starting time and/or ending time for a Covered Project, based on project needs. 
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In such cases the County and prime contractor shall notify the Council and provide an 
opportunity to meet and discuss. 

15.2 Holidays and designated days off will be in compliance with the applicable General 
Prevailing Wage Determination made by the Director of Industrial Relations pursuant to 
the California Labor Code, unless otherwise set forth in the MLA. 

ARTICLE 16 

HEALTH AND SAFETY 

16.l ·The employees covered by the terms of this Agreement shall at all times, while in the 
employ of the Contractor, be bound by the safety rules and regulations as established by 
the County and Contractors and in accordance with OSHA/Cal-OSHA. These rules and 
regulations will be published and posted at conspicuous places throughout the Covered 
Project site. 

16.2 In accordance with the requirements of OSHA/Cal-OSHA, it shall be the exclusive 
responsibility of each Contractor working on a Covered Project to assure safe working 
conditions for its employees and compliance by them with any safety rules contained 
herein or established by the Contractors or the County. Nothing in this Agreement shall 
in any way be construed to make the Union(s) or the County liable for safety violations 
on the Covered Project. 

16.3 The Parties and the Contractors agree to abide by the substance abuse policies contained 
in the applicable MLA, subject to Article 12. Should the County decide that there is a 
need for an OCIP on a Covered Project, the Parties and the Contractors mutually agree to 
the side letter attached as Exhibit C, with Council signature on behalf of all Union 
parties. -

16.4 Work on Fire Sprinkler Systems: All inspections on a Fire Sprinkler System shall be 
performed by an ASSE 15000 certified Sprinkler Fitter who is registered with the Office 
of the California State Fire Marshall. All testing and/or maintenance performed on any 

· Fire Sprinkler System shall be performed by an individual who has graduated from a 
state-approved apprenticeship program. All apprentices working on fire protection 
systems shall be registered with a state-approved apprenticeship program. 

ARTICLE 17 

REFERRAL PROCESS 

17 .1 The Union(s) shall be the primary source of all craft labor employed on Covered Projects. 
However, in the event that a Contractor has its own core workforce, the Contractors may 
request by name, and the Union(s) shall honor, referral of persons who have applied to 
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the local union for Covered Work and who demonstrate the following qualifications 
("Core Employee's"): 

17.1. l possess any license and/or certifications required by state or federal law for the 
Covered Work to be performed; · 

17 .1.2 have worked a total of at least one thousand (1,000) hours in the construction craft 
during the prior three (3) years; 

17 .1.3 were on the Contractors' active payroll for at least sixty ( 60) out of the 011e 
hundred forty (140) calendar days prior to the contract award; 

17.1.4 have the ability to perform safely the basic functions of the applicable track; and 

17 .1.5 be a Resident. 

17 .2 In the case of a Sole Proprietor that is self-performing work, the So le Proprietor is not 
required to request a dispatch from the Union hall for themselves. If the Sole Proprietor 
hires employees or' field staff for the project, it shall cease to be a Sole Proprietor as 
defined under this Agreement and shall comply with all Contractor obligations herein. 

17.3 The Union(s) will first refer to such Contractors one journeyman employee from the 
hiring hall out-of-work list for the affected trade or craft, and will thereafter refer one of 
such Contractors' "core" employees as a journeyman and shall repeat the process, one 
and one, until such Contractors' crew requirements are met or until such Contractors have 
hired no more than five (5) Core Employees, whichever occurs first. All Core Employees 
shall satisfy the requirements of Article 10 of this Agreement. Thereafter, all additional 
employees shall be hired exclusively from the Union(s)' hiring hall out-of-work list(s), in 
accordance with this Agreement. For the duration of the Contractors' work the ratio shall 
be maintained and when the Contractors' workforce is reduced, Employees shall be laid 
off in the same ratio of core employees to hiling hall referrals as was applied in the initial 
hiring. Contractors signatory to a Local, Regional, and/or National collective bargaining 
agreement(s) with a Union(s) shall be bound to the hiring hall provisions contained in the 
relevant MLA of the affected Union(s). 

17.4 An Owner/Operator may be dispatched to the Covered Project as a core employee, 
provided that such Owner/Operator satisfies the qualifications in Article 1 and has 
complied with and completed all registration requirements with the Union prior to 
dispatch. In addition, upon request of the Council or any Union, the Owner Operator 
must provide documentation of insurance, a business license, and a valid motor .ca1Tier 
permit issued solely in their name. In the event the Owner/Operator hires employees or 
field staff for the Covered Project, it shall cease to be an Owner/Operator as defined 
under this Agreement and shall comply with all Contractor obligations herein. 

17.5 All Contractors shall be bound by and utilize the registration facilities and referral 
systems established or authorized by the relevant Unio'n so long as such procedures are in 
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compliance with applicable federal, state or local law. The Contractor shall have the 
right to determine the competency of all employees and may reject any referral for any 
reason, provided that the Contractor complies with Article 21, Non-Discrimination, and 

· in accordance with the applicable MLA. 

17.6 In accordance with the MLAs and in the ev~nt that referral facilities maintained by the 
Union(s) are unable, despite good faith efforts, to fill the request of a Contractor for 
employees within a forty-eight ( 48) hour period after· such request is made by the 
Contractor, Saturdays, Sundays and Holidays excluded, the Contractor shall be free to 
obtain work persons from any source ("Alternative Employees"). Upon hiring 
Alternative Employees, the Contractor shall immediately notify the appropriate Union(s) 
of the name and address of the Alternative Employees hired, which Alternative 
Employees shall be bound by the provisions of this Article and the Union(s)' hiring hall 
rules. 

ARTICLE 18 

LOCAL IDRING PROGRAM 

18.1 Local Hiring. The Parties and Contractors agree to work together to increase utilization 
of Residents ahd Disadvantaged Residents in the employment and apprenticeship 
opportunities created by the Covered Work. The requirements of this Article 18 are 

. referred t~ as the Local Hiring Program. 

18.2 Percentage Requirements. For each Coveted Project, Contractors shall satisfy the 
following percentage requirements (the "Percentage Requirements"): 

18.2. l Residents shall perform at least 40 percent of all hours worked, on a craft-by-craft 
bM~;md . 

18.2.2 Disadvantaged Residents shall perform at least 40 percent of all apprentice hours 
worked, for the project overall (i.e., not on a craft-by-craft basis). 

Prime contractors must comply with the Local Hiring Program either by demonstrating 
satisfaction of the Percentage Requirements or by demonstrating that all Contractors have 
satisfied the good faith efforts set forth in Section 18.3, below. 

18.3 Contractors' Good Faith Efforts. Each Contractor must take the following steps in an 
attempt to satisfy the Percentage Requirements: 

18.3 .1. Each Contractor shall attend the scheduled pre-job meetings identified in 
Article 7. At this meeting, each Contractor must submit written workforce 
projections and projected worker-hours on a craft-by-craft basis, consistent with 
the Contractor's bid proposal. In the event the pre-job meeting is waived, each 
Contractor must submit written workforce projections to the Coordinator within 
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five days. 

18.3.2 Resident Hiring- Overall Workforce. If staffing with Contractor's current crew· 
members has not enabled satisfaction of the Percentage Requirement in Section 
18 .2.1, the Contractor shall request referral of needed Residents from the 
appropriate Union hiring hall, using "name call," "rehire," or other available 
procedures to satisfy the Percentage Requirements. All requests for referrals 
under this subsection shall be in writing. · 

18 .3 .3 Disadvantaged Resident Hiring - Apprentices. If staffing with the Contractor's 
current crew members has not enabled satisfaction of the Percentage Requirement 
in Section 18.2.2, the Contractor shall request from the Coordinator a copy of the 
list of Disadvantaged Residents set forth in Section 19.3 and shall sponsor a 
Disadvantaged Resident for enrollment in the applicable JATC if possible, or if 
sponsorship is not possible, shall request referral of a Disadvantaged Resident 
from the appropriate Union hiring hall or apprenticeship program, as required, 
using "name call," "rehire," or other available procedures to satisfy the 
Percentage Requirements. All requests for referrals under this subsection shall be 
in writing. 

18.3.4 Contractors' employees on sites other than Covered Projects may be credited 
toward satisfaction of the Percentage Requirements, if such hours are worked 
during term of the Contractor's work on the Covered ProjeCt, and if such work is 
performed in any of the nine Bay Area counties of: Alameda, Contra Costa, San 
Francisco, San Mateo, Santa Clara, Marin, Solano, Napa and Sonoma. The 
Contractor is responsible for providing written evidence, such as certified payroll 
records or other documents as approved by the JAC, of Resident and/or 
Disadvantaged Resident hours worked on such sites. 

18.4 Oversight and Enforcement. 

18.4.1 With day-to-day support from the Coordinator, the JAC shall provide oversight 
regarding the Local Hiring Program and will serve as the central forum for 
representatives of all interested or affected parties to exchange information and 
ideas and to advise the County staff and the Coordinator concerning the operation 
and results of the.Local Hiring Program and the ongoirig role of this Project 
Stabilization/Community Benefits Agreement as an integral component of the 
Local Hiring Program. As part of these responsibilities, the JAC will assess the 
obstacles to success of achieving inclusion of Residents and Disadvantaged 
Residents in the construction opportunities and shall make recommendations to 
overcome some of those obstacles. 

18.4.2 Contractor requirements of the Local Hiring Program shall be tenns of the prime 
contracts awarded by the County on Covered Projects, and enforcement actions 
shall be pursuant t'o contract compliance procedures set forth in such contracts. 
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Hours worked by workers who reside in states other than California shall not be 
considered in compliance determinations regarding the Local Hiring Program. 

18.4.3 Contractors shall submit to the Coordinator copies of all information necessary to 
determine Contractor compliance with the Local Hiring Program, including 
dispatch requests and responses, records regarding hiring decisions of Residents 
and Disadvantaged Residents who were referred but not hired, and any other 
relevant information requested by the Coordinator. 

. I 

18.5 Federally-Funded Projects. Requirements of this Article 18 shall not apply to Covered 
Projects for which funding sources prohibit such application. However, if funding 
sources require alternative hiring goals. or requirements (such as the hiring requirements 
of Executive Order 11246, applicable to federally-funded projects), then such 
requirements shall apply, and all requirements and procedures set forth in this Agreement 
related to implementation of the Local Hiring Program shall be utilized to implement the 

. alternative hiring goals or requirements imposed by the funding source, consistent with 
the applicable MLAs and hiring hall procedures. The County shall make good faith 
efforts to notify the Council prior to invoking this provision. 

18.6 JAC Compliance Review. Any Contractor deemed not in compliance with the Local 
Hiring Program by the Coordinator shall be referred to the JAC to facilitate compliance, 
including establishing a corrective action plan. In the event the Contractor remains out of 
compliance, the JAC will refer the Contractor to the County for enforcement. 

18.7 Apprentices. The Contractors/Employers shall employ Apprentices enrolled in a JATC 
in their respective crafts, to perform work that is within their capabilities and that is 
customarily performed by the craft in which they are indentured. Apprentice ratios shall 
be in compliance with the provi§ions of the California Labor Code and the applicable 

· state prevailing wage determination. Consistent with the Master Agreements, there shall 
be no restriction on the u!ilization of apprentices in performing the work of their craft 
provided they are properly indentured and supervised. 

18.8 Union Commitments. The Unions will exert their utmost efforts to recruit and emoll as 
Apprentices and journey-level workers sufficient numbers of skilled craft persons who 
are Residents and Disadvantaged Residents to enable Contractors to satisfy the 
Percentage Requirements on Covered Projects, and to meet the needs of the industry 
generally. The Unions will utilize all available mechanisms and relationships with the 
JATCs to refer to Covered Projects qualified and available Residents and Disadvantaged 
Residents. In addition, for purposes of the Local Hiring Program, notwithstanding any 
other provisions of this Agreement: 

18.8.1 The Unions agree to accept requests of Contractors for Residents and 
Disadvantaged Residents on Covered Projects; that in performance of Covered 
Work, Residents and Disadvantaged Residents qualify as "name calls" (or 
"rehire" or similar term) for purposes of referral and hiring under the MLAs and 
hiring hall rules; and that Residents and Disadvantaged Residents shall be referred 
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to requesting Contractors as needed in order for Contractors to satisfy percentage 
requirements of the Local Hiring Program, and otherwise under same terms as 
other workers referred as name calls. 

18.8.2 In limited circumstances where Section 18.8.1 conflicts with a Union's hiring hall 
rules, that Union shall refer Residents and Disadvantaged Residents actively 
searching for work to those Contractors who have provided the requisite 
information regarding staffing needs as set forth in Section 18. 3 .1, to ensure the 
Contractor can fulfill Local Hiring Program percentages on the Covered Project. 

18.9 · The Council and the Coordinator shall conduct a quarterly meeting or conference call 
with Union representatives, reminding them of the Percentage Requirements and referral 
procedures pursuant to this Agreement, and to discuss and address any issues arising in 
implementation. 

18.10 Proposition 209 Repeal. If Article I, Section 31 of the California Constitution ( a.k.a 
Proposition 209) is repealed during the term of this Agreement, and ifthe County, acting 
through the Board of Supervisors, subsequently establishes race- and/or gender-conscious 
percentage hiring requirements applicable to Covered Projects, then Parties shall meet 
and confer to discuss implementation of such requirements through this Agreement. 

ARTICLE 19 

REPORTING 

19.1 This article describes reporting guidelines and responsibilities for parties signatory to this 
Agreement. 

19 .2 On a monthly basis, Contractors must submit reports on the status and progress oflocal 
hiring on a craft by craft basis, including utilization of Apprentices. 

19.3 The Coordinator shall develop and maintain a current list of Disadvantaged Residents 
who are available to work on the Covered Projects. The Council shall assist with 
development of this list. The Coordinator shall provide the list to Contractors as set forth 
in Section 18.3.3. 

19.4 Upon request from the Coordinator (but no more frequently than quarterly), the Unions 
shall make best efforts to provide available information regarding apprenticeship program 
advancement and employment status of Disadvantaged Residents who were newly 
enrolled in JATC apprenticeship programs pursuant to the Local Hiring Program. 

19.5 On an annual basis, the Unions and the County shall jointly prepare and submit a report 
for the Board of Supervisors' review. This report shall include but not be limited to the 
Local Hiring Program, as well as challenges and benefits of this Agreement. 
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ARTICLE20 

HELMETS TO HARD HA TS: VETERAN EMPLOYMENT 

20.1 The Contractors and the Unions recognize a desire to facilitate the entry into the building 
and construction trades of veterans who are interested in careers in the building and 
construction industry. The Contractors and Unions agree to utilize the services of the 
Center for Military Recruitment, Assessment and Veterans Employment (hereinafter 
"Center) and Center's "Helmets to Hardhats" program to serve as a resource for 
preliminary orientation, assessment of construction aptitude, referral to apprenticeship 
programs or hiring halls, counseling and mentoring, support network, employment 
opportunities and other needs as identified by the Contractors and the Unions. 

20.2 The Unions and Contractors agree to foordinate with the Center to create and maintain an 
integrated database of veterans interested in working on the Covered Project and of 
apprenticeship and employment opportunities for this Covered Project. To the extent 
permitted by law, the Unions will give credit to such veterans for bona fide, provable past 
expenence. 

. ARTICLE21 

NON-DISCRIMINATION 

21.1 The Unions and Contractors shall not discriminate against any employee or applicant for 
employment based on race, national origin, religion, sex, sexual orientation, political 
affiliation, membership in a labor organization, or any other basis recognized by law, in 
hiring and dispatching workers for the project. · 

ARTICLE22 

GRIEVANCE PROCEDURE 

22.1 All disputes concerning the interpretation and/or application of this Agreement that do 
not fall within the Article 11 No-Strike/No-Lockout procedure, or Article 6 Work 
Assignments and Jurisdictional Disputes, shall be governed by the following grievance 
and arbitration procedure. The County may intervene and become a party to any 
grievance pursuant to this Agreement, as set forth below. Dispute resolution and 
enforcement procedures in this Agreement do not replace or affect the availability to 
County of contractual remedies and enforcement mechanisms set forth in prime contracts 
or County contract administration guidelines and procedures. · 
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' 222 Grievances regarding in~erpretation and/or application ofthis Agreement shall be pursued 
according to the following provisions: 

22.2.1 A grievance shall be considered null and void if not brought to the attention of the 
parties within ten (10) working days after the grievance is alleged to have 
occurred but in no event more than thirty (30) days after the charging party 
became aware of the event giving rise to the dispute. The grieving party shall 
give notice of the grievance to the Coordinator. · 

22.2.2 Grievances regarding provisions of this Agreement shall be settled or otherwise 
resolved according to the following Steps and provisions. Upon mutual request by 
the parties to the grievance, the Coordfuator may facilitate the processing of 
disputes under this Article, including the scheduling and arrangement of facilities 
for meetings, administration of the selection of the arbitrator to hear the case 
(including coin toss), and any other administrative matters necessary to facilitate 
the timely disposition of the dispute. However, it is the responsibility of the 
principal parties to any pending dispute to ensure that the applicable time limits 
outlined in this Article are met. 

Step 1: The parties' representatives shall attempt to resolve the grievance with the 
participation of the relevant craft supervisor or steward. 

Step 2: In the event the matter remains unresolved in Step 1 above, within five (5) 
working days, the grieving party shall reduce the grievance to writing provide 
such written account of the grievance to all responding parties, with a copy to 
the County, for discussion and resolution. The County may join the grievance 

· as a grieving or responding party within thirty (30) days after receiving such 
notice. 

Step 3: In the event that the representatives are unable to resolve the dispute with 
approval of all parties by the date five (5) working days after its referral to 
Step 2, then any involved party may submit it within the next five (5) working 
days to the Joint Administrative Subcommittee, established in Section 8.2, 
which shall meet within five (5) working days after such submission (or such 
longer time as is mutually agreed upon by ~he representatives on the Joint . 
Administrative Subcommittee) in an attempt to resolve the grievance. 
Regardless of which party has initiated the grievance proceeding, prior to the 
meeting of the Joint Administrative Subco_mmittee, the Union shall notify its 
international union representative(s), which shall advise all parties if it intends 
on participating in the meeting. The participation by the International Union 
Representative in this Step 3 meeting shall not delay the time set herein for the 
meeting, unless otherwise mutually agreed by all parties. Decisions by the 
Joint Administrative Subcommittee shall be by majority vote with such 
resolutions to be final and binding on all parties to the grievance. 
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,Step 4: 

Step 5: 

If the dispute is not resolved by the Joint Administrative Subcommittee within 
10 days after submission to the Joint Administrative Subcommittee, then the 
grieving party may, within five (5) working days, initiate submission of the 
dispute to arbitration. The time limits set out in this procedure may, upon 
agreement of all parties to the grievance, be extended. Initiation of 
submission to arbitration, request for extension of time limits, and agreement 
to extend such time limits, shall be in writing with copies to all parties in order 
to be effective. 

Within seven (7) calendar days after arbitration initiation pursuant to Step 4, 
the parties to the grievance shall choose an arbitrator for final and binding 
arbitration. The arbitrator shall be selected by the alternate striking method 
from the following list. If there are more than two parties to the grievance, 
alternate strikes shall be between grieving as a group and responding parties 
as a 'group. The party or group who shall strike the first name shall be 
selected by the toss of a coin. (1) Barbara Kong-Brown.; (2) Morris Davis; (3) 
Robert Hirsch; (4) William Riker; (5) Katherine Thomson; (6) Carol 
Vendrillo; (7) David Weinberg; (8) Joel Schaffer; (9) Martin Gran. Should all 
grieving or all responding parties to the procedure fail or refuse to participate 
in the hearing, if the Arbitrator determines that proper notice of the hearing 
has been given, said hearing shall proceed to a default award. The Arbitrator's 
award shall be final and binding on all parties to the arbitration. The costs of 
the arbitration, including the arbitrator's fee and expenses, shall be borne 
equally by.the parties to the arbitration. If there are more than two parties to 
the arbitration, the costs of arbitration shall be.borne equally between the 
grieving parties as a group and responding parties as a group. The Arbitrator's 
decision shall be confined to the question(s) posed by the grievance and the 
Arbitrator shall not have authority to modify amend, alter, add to, or subtract 
from, any provisions of this Agreement. 

22.3 Should any of the arbitrators listed in this Article or Article 11 no longer work as a labor 
arbitrator, the City and the Council shall mutually agree to a replacement. 

. 22.4 Where an issue is addressed in this Agreement and an MLA, this Agreement shall 
prevail. Where an issue is addressed in an MLA and not in this Agreement, the MLA 
shall control. Grievances between a Union(s) and a Union(sr signatory contractor 
involving interpretation or application of the Master Agreement shall be governed by the 
grievance procedures contained in the Master Agreement. All disputes involving the 
discipline and/or discharge of an employee shall be resolved through the grievance and 
arbitration provisions contained in the Master Labor Agreement for the craft of the 
affected employee. This Agreement shall not displace provisions ofMLAs that prohibit 
workers from being disciplined or discharged without just cause. 

22.5 In the event of a pending grievance regarding unpaid wages or benefits, the Council may 
request that the County withhold rete~tion payments and/or require the Contractor· 
involved in the grievance to obtain a bond sufficient to cover the potential 
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damages. However, the County may decline to withhold retention payments subject to 
the terms of the applicable construction contract. 

ARTICLE 23 

MISCELLANEOUS PROVISIONS 

23.1 Counterparts. This Agreement may be executed in counterparts, such that original 
signatures may appear on separate pages, and when bound together all necessary 
signatures shall constitute an original. Facsimile signature pages transmitted to other 
parties to this Agreement shall be deemed equivalent to original signatures. · 

23.2 Warranty of Authority. Each of the persons signing this Agreement represents and 
warrants that such person has been duly authorized to sign this Agreement on behalf of 
the party indicated, and each of the parties by signing this Agreement warrants and 
represents that such party is legally authorized and entitled to enter into this Agreement. 

ARTICLE 24 

ENTIRE AGREEMENT 

24.1 This Agreement represents the complete understanding of the parties. Each of the 
persons signing this Agreement represents and warrants that such person has been duly · 
authorized to sign this Agreement on behalf of the party indicated, and each of the parties 
signing this Agreement warrants and represents that such party is legally authorized and 
entitled to enter into this Agreement. 

24.2 The Unions agree that this Agreement covers all matters affecting wages, hours and other 
terms and conditions of employment, and that during the terms of this Agreement, neither 
the Contractors, nor the Unions will be required to negotiate on any further matters 
affecting these or any other subject not specifically set forth in this Agreement except by 
mutual agreement of the Unions involved and the County. 

24.3 The parties to this Agreement understand and agree that nothing in this Agreement shall 
supersede or take precedence over any Board policy or requirement including, but not 
limited to, the construction contract, contract documents, project manual, and general 
conditions for the Covered Project. 

24.4 Provisions negotiated into any new or modified MLA which are less favorable to the 
Contractor shall not apply to work covered by this Agreement. Any disagreement, 
regarding the application of the provisions of any new or modified MLA shall be 
resolved under the dispute and grievance arbitration procedures set forth in Article 22. 
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24.5 The section headings contained in this Agreement are inserted for convenience only and 
shall not affect in any way the meaning or interpretation of this Agreement. All defined 
terms used in this Agreement shall be deemed to refer to the singular and/or.plural, in 
each instance as the context and/or particular facts may require. 

ARTICLE25 

GENERAL SAVINGS CLAUSE 

25.1 Severabilitv and Conflict with Law: It is not the intention of the Parties to violate any 
laws governing the subject matter of this Agreement. If any Article or provision of this 
Agreement shall be declared invalid, inoperative, or unenforceable by any competent 
authority of the executive, legislative, judicial or administrative branch of the federal, 
state or local government, the Parties shall suspend the operation of each such article or 
provision ·during the period of invalidity. Such suspension shall not affect the operation 
of any provision covered in this Agreement to which the law or regulation is not 
applicable. Further, parties agree that if and when any or all provisions of this 
Agreement are finally held or determined to be illegal or void by a Court of competent 
jurisdiction, the parties will promptly enter into negotiations concerning the substance 
affected by such decision for the purpose of achieving conformity with the requirements 
of an applicable law and the intent of the parties hereto. 

25.2 Requirements of Funding Sources: In the event a term of this Agreement conflicts with a 
condition of project funding by a Covered Project's funding source, the conflicting term. 
of this Agreement shall not apply; however, the remainder of the Agreement shall remain 
in place. The County shall make good faith efforts to notify the Council prior to invoking 
this provision; make good faith efforts to explore with said funding source the degree to 
which the conflicting term may be applied; and argue for application of the term where 
possible. In no case shall this Agreement require the County to forego any funds for a 
Covered Project. 

ARTICLE26 

DURATION OF AGREEMENT 

26. l Term: This Agreement shall become effective upon execution by the County and the 
Council and shall continue in full force and effect for ten (10) years. In the event the 
County or the Council wishes to amend, modify, or terminate this Agreement five (5) 
years from the effective date, written notice shall be delivered to other Parties no inore 
than six (6) months prior to the five (5) year anniversary of the effective date. Notice by 
County to the Council shall constitute notice to all Unions. At the five-year juncture, (i) 
either the County or the Council may terminate this Agreement; (ii) the County and the 
Council may mutually choose to amend this agreement in writing; or (iii) if neither such 
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action is taken, this Agreement shall automatically be extended for the remainder of the 
ten-year term. 

26.2 Amendment: This Agreement may be amended during the Term set forth above by 
mutual written agreement of the County and the Council. Amended terms shall take 

·effect with regard to contracts for Covered Projects awarded by the County aft.er the 
effective date of the amendment. 

SIGNATURES 

President, Board of Supervisors 

Approved as to Form: 
Donna R. Ziegler, County Counsel 

~~'"'""''"'" 
By:!~~e2~~ 

Audrey Beaman 
Deputy County Counsel 

Building & Construction Trades Council of Alameda County 

By: 
Andreas Cluver, Secretary-Treasurer 
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Unions 

Boilermakers Local #549 Bricklayers & Allied Craftworkers Local #3 

Electrical Workers Local #595 Elevator Constructors Local #8 

Insulators Local #16 Iron Workers Local #378 

Laborers Local #67 Laborers Local #304 
---

Plasterers Local #66 Operating Engineers Local #3 
I 

Plasterers and Cement Masons Local #300 Roofers & Waterproofers Local #81 

Sheet Metal Workers Local # 104 Sign & Display Local #510 
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Sprinklerfitters Local #483 Teamsters Local #853 

UA Steamfitters, Pipefitters, Plumbers & Gas UA Underground Utility & Landscape 
Fitters Local #342 Irrigation Local #355 

District Council 16, International Union of Northern California Carpenters Regional 
Painters & Allied Trades, for itself and its Council, for itself and its affiliated Unions: 
affiliated Unions: Carpet & Lino Layers Carpenters Local #2236, Carpenters Local 
Local #12, Auto & Marine Painters Locar #713, Lathers Local #68L, Millwrights Local 
#1176, Gfass Workers Local #169, Painters #102, Pile Drivers Local #34 
Local #3 

-
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EXHIBIT A 

SIDE LETTER 

PUBLIC WORKS PROCUREMENT 

With regard to construction contracts procured by the Alameda County Public Works Agency: 

1. For the first five years after the effective date of the Project Stabilization/Community 
Benefits Agreement to which this side letter is attached (PS/CBA), only construction 
contracts having an actual bid amount of $3 million or more shall be considered 
Covered Projects subject to the PS/CBA, except with respect to construction trucking 
as set forth in Section 3.11 of the PS/CBA, which shall be covered by this PS/CBA if 
the project for which the trucking work is being performed has an actual bid amount 
o($1 million or more. 

2. Thirty months after the effective date, or earlier if the Parties mutually agree, the 
County shall evaluate and report to the Joint Administrative Committee any impacts 
the PS/CB A has had on the County's contracting programs implemented by the 
Public Works Agency. After such evaluation, the dollar threshold set forth in 
paragraph 1 may be revised for the remainder of the initial five year period by mutual 
agreement of the County and the Council. 

County of Alameda 

By~~~~~~~~~~­
President, Board of Supervisors 

Approved as to Form: 
Donna R. Ziegler, County Counsel 

Building & Construction Trades Council of 
Alameda County: 

By~~~~~~~~~~ 
Andreas Cluver, Secretary-Treasurer 

Alameda County Project Stabilization/Community Benefits Agreement 

Page 35 



Alameda County Project Stabilization/Community Benefits Agreement 

Page 36 

? 



EXHIBITB 

CONTRACTORAGREEMENTTOBEBOUND 

The undersigned, as a Contractor or Subcontractor (CONTRACTOR) on a project of the County 
of Alameda, (hereinafter PROJECT), for and in consideration of the award to it of a contract to 
perform work oi+ said PROJECT, and in further consideration of the mutual promises made in 
the "Project Stabilization/Community Benefits Agreement for the County of Alameda" 
(hereinafter AGREEMENT), a copy of which was received and is acknowledged, hereby: 

(1) Accepts and agrees to be bound by the terms and conditions of the AGREEMENT, 
together with any and all amendments and supplements now existing or which are later 
made thereto; 

(2). The CONTRACTOR agrees to be bound by the legally established local trust agreements 
as set forth in Article 14 of the AGREEMENT and agrees to execute a separate 
subscription agreement(s) for such trust funds when such trust fund(s) require(s) such 
document(s).; · 

. (3) The CONTRACTOR authorizes the parties to such local trust agreements to appoint 
trustees and successor trustees to administer the trust funds and hereby ratifies and 
accepts the trustees so appointed as ifmade by the CONTRACTOR; 

(4) Certifies that it has no col,1ll11itments or agreements which would preclude its full and 
complete compliance with the terms and conditions of said AGREEMENT; 

(5) Agrees to secure from any CONTRACTORS (as defined in said AGREEMENT) which 
is or becomes a Subcontractor (of any tier) to it, a duly executed Agreement to be Bound 
in form identical to this document. 

This letter shall constitute a subscription agreement, to the extent of the terins of the letter. 

CONTRACTOR/SUBCONTRACTOR:~~~~~~~~~~~~~~~-

California Contractor State License No. or Motor Carrier (CA) Permit No.: ______ _ 

Name of Authorized Person (print): ----------------------
Signature of Authorized Person:----------------------­

Title of Authorized Person: 
-----------------------~ 

Telephone Number of Contractor: __________________ _ 

Address of Contractor: -----------------------
State Public Works Registration Number:-------------------
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EXHIBITC 

SIDE LETTER 

COUNTY OF ALAMEDA 
PROJECT STABILIZATION/COMMUNITY BENEFIT AGREEMENT 

In the event the County decides to cover any given Covered Project with an Owner Controlled 
Insurance Program (OCIP) during the life of the PS/CBA, the following language will apply: 

The County intends to implement an OCIP, or wrap up insurance, on the Covered Project. All 
Contractors and employees performing work on.the Covered Project, and not otherwise excluded 

·from the OCIP; will be bound by the requirement of the OCIP Safety Manual; provided however, 
discipline imposed for alleged violations of the OCIP Safety Manual is subject to the Grievance 
procedures in Article 22. Any drug testing protocol established by the Contractor for the Covered 

f Project shall satisfy the requirements of the OCIP Safety Manual and be consistent with the 
MLAs. In the event that there is a conflict between the MLAs and the OCIP requirements, the 
OCIP requirements shall prevail. 

County of Alameda 

By~~~~~~~~~~~ 
President, Board of Supervisors 

Approved as to Form: 
Donna R. Ziegler, County Counsel 

lnDocuSigned by: 

By:~~~s2~~ 
Audrey Beaman 
Deputy County Counsel 

Building & Construction Trades Council of 
Alameda County: 

By~~~~~~~~~~~~ 
Andreas Cluver, Secretary-Treasurer 

~lameda County Project Stabilization/Community Benefits Agreement 

Page 38 . 



EXHIBITD 

LIST OF CURRENT MASTER LABOR AGREEMENTS 
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DOCUMENT 00 73 56 
  

HAZARDOUS MATERIALS 
PROCEDURES & REQUIREMENTS 

 
1. Summary 
 

This document includes information applicable to hazardous materials and hazard waste 
abatement.  
 

2. Notice of Hazardous Waste or Materials Conditions 
 

2.1. Contractor shall give notice in writing, including by e-mail, to the County, the 
Construction Manager, and the Architect promptly, before any of the following 
conditions are disturbed, and in no event later than twenty-four (24) hours after first 
observance, of any:  

 
2.1.1. Material that Contractor believes may be material that is hazardous waste or 

hazardous material, as defined in section 25117 or 25260 of the Health and 
Safety Code, that is required to be removed to a Class I, Class II, or Class III 
disposal site in accordance with provisions of existing law; 
 

2.1.2. Other material that may present a substantial danger to persons or property 
exposed thereto in connection with Work at the site.  

 
2.2. Contractor's written notice shall indicate whether the hazardous waste or material was 

shown or indicated in the Contract Documents to be within the scope of Work, and 
whether the materials were brought to the site by Contractor, its Subcontractors, 
suppliers, or anyone else for whom Contractor is responsible.  As used in this section 
the term "hazardous materials" shall include, without limitation, asbestos, lead, mercury, 
Polychlorinated biphenyl (PCB), petroleum and related hydrocarbons, and radioactive 
material.  

 
2.3. In response to Contractor's written notice, the County shall investigate the identified 

conditions.  
 

2.4. If the County determines that conditions do not involve hazardous materials or that no 
change in terms of Contract is justified, the County shall so notify Contractor in writing, 
stating reasons.  If the County and Contractor cannot agree on whether conditions 
justify an adjustment in Job Order Sum or Job Order Times, or on the extent of any 
adjustment, Contractor shall proceed with the Work as directed by the County. 

 
2.5. If after receipt of notice from the County, Contractor does not agree to resume Work 

based on a reasonable belief it is unsafe, or does not agree to resume Work under 
special conditions, then County may order such portion of Work that is in connection 
with such hazardous condition or such affected area to be deleted from the Work, or 
performed by others, or County may invoke its rights to terminate the Contract in whole 
or in part.  County will determine entitlement to or the amount or extent of an 
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adjustment, if any, in Job Order Sum or Job Order Times as a result of deleting such 
portion of Work, or performing the Work by others.   

 
2.6. If Contractor stops Work in connection with any hazardous condition and in any area 

affected thereby, Contractor shall immediately redeploy its workers, equipment, and 
materials, as necessary, to other portions of the Work to minimize delay and disruption.  

 
3. Additional Warranties and Representations 
 

3.1. Contractor represents and warrants that it, its employees, and its subcontractors and 
their employees, shall at all times have the required levels of familiarity with the Site and 
the Work, training, and ability to comply fully with all applicable law and contract 
requirements for safe and expeditious performance of the Work, including whatever 
training is or may be required regarding the activities to be performed (including, but not 
limited to, all training required to address adequately the actual or potential dangers of 
Contract performance). 

 
3.2. Contractor represents and warrants that it, its employees, and its subcontractors and 

their employees, shall at all times have and maintain in good standing any and all 
certifications and licenses required by applicable federal, state, and other governmental 
and quasi-governmental requirements applicable to the Work. 

 
3.3. Contractor represents and warrants that it has studied carefully all requirements of the 

Specifications regarding procedures for demolition, hazardous waste abatement, or 
safety practices, specified in the Contract, and prior to submitting its bid, has either (a) 
verified to its satisfaction that the specified procedures are adequate and sufficient to 
achieve the results intended by the Contract Documents, or (b) by way of approved "or 
equal" request or request for clarification and written Addenda, secured changes to the 
specified procedures sufficient to achieve the results intended by the Contract 
Documents.  Contractor accepts the risk that any specified procedure will result in a 
completed Project in full compliance with the Contract Documents. 

 
4. Monitoring and Testing  
 

4.1. County reserves the right, in its sole discretion, to conduct air monitoring, earth 
monitoring, Work monitoring, and any other tests (in addition to testing required under 
the agreement or applicable law), to monitor Contract requirements of safe and 
statutorily compliant work methods and (where applicable) safe re-entry level air 
standards under state and federal law upon completion of the job, and compliance of 
the work with periodic and final inspection by public and quasi-public entities having 
jurisdiction.  

 
4.2. Contractor acknowledges that County has the right to perform, or cause to be 

performed, various activities and tests including, but not limited to, pre-abatement, 
during abatement, and post-abatement air monitoring, that County shall have no 
obligation to perform said activities and tests, and that a portion of said activities and 
tests may take place prior to the completion of the Work by Contractor.  In the event 
County elects to perform these activities and tests, Contractor shall afford County ample 
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access to the Site and all areas of the Work as may be necessary for the performance 
of these activities and tests.  Contractor will include the potential impact of these 
activities or tests by County in the Job Order Sum and the Scheduled Completion Date. 

 
4.3. Notwithstanding County's rights granted by this paragraph, Contractor may retain its 

own industrial hygiene consultant at Contractor’s own expense and may collect samples 
and may perform tests including, but not limited to, pre-abatement, during abatement, 
and post-abatement personal air monitoring, and County reserves the right to request 
documentation of all such activities and tests performed by Contractor relating to the 
Work and Contractor shall immediately provide that documentation upon request. 

 
5. Compliance with Laws 
 

5.1. Contractor shall perform safe, expeditious, and orderly work in accordance with the best 
practices and the highest standards in the hazardous waste abatement, removal, and 
disposal industry, the applicable law, and the Contract Documents, including, but not 
limited to, all responsibilities relating to the preparation and return of waste shipment 
records, all requirements of the law, delivering of all requisite notices, and obtaining all 
necessary governmental and quasi-governmental approvals. 

 
5.2. Contractor represents that it is familiar with and shall comply with all laws applicable to 

the Work or completed Work including, but not limited to, all federal, state, and local 
laws, statutes, standards, rules, regulations, and ordinances applicable to the Work 
relating to:  

 
5.2.1. The protection of the public health, welfare and environment; 

 
5.2.2. Storage, handling, or use of asbestos, PCB, lead, petroleum based products or 

other hazardous materials; 
 

5.2.3. The generation, processing, treatment, storage, transport, disposal, destruction, 
or other management of asbestos, PCB, lead, petroleum, or hazardous waste 
materials or other waste materials of any kind; and  

 
5.2.4. The protection of environmentally sensitive areas such as wetlands and coastal 

areas. 
 
6. Disposal 
 

6.1. Contractor has the sole responsibility for determining current waste storage, handling, 
transportation, and disposal regulations for the job Site and for each waste disposal 
facility.  Contractor must comply fully at its sole cost and expense with these regulations 
and any applicable law.  County may, but is not obligated to, require submittals with this 
information for it to review consistent with the Contract Documents. 

 
6.2. Contractor shall develop and implement a system acceptable to County to track 

hazardous waste from the Site to disposal, including appropriate "Hazardous Waste 
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Manifests" on the EPA form, so that County may track the volume of waste it put in 
each landfill and receive from each landfill a certificate of receipt.  

 
6.3. Contractor shall provide County with the name and address of each waste disposal 

facility prior to any disposal, and County shall have the express right to reject any 
proposed disposal facility.  Contractor shall not use any disposal facility to which County 
has objected.  Contractor shall document actual disposal or destruction of waste at a 
designated facility by completing a disposal certificate or certificate of destruction 
forwarding the original to the County.  

 
7. Permits 
 

7.1. Before performing any of the Work, and at such other times as may be required by 
applicable law, Contractor shall deliver all requisite notices and obtain the approval of 
all governmental and quasi-governmental authorities having jurisdiction over the Work.  
Contractor shall submit evidence satisfactory to County that it and any disposal facility  

 
7.1.1. have obtained all required permits, approvals, and the like in a timely manner 

both prior to commencement of the Work and thereafter as and when required by 
applicable law, and  

 
7.1.2. are in compliance with all such permits, approvals and the regulations.   

 
For example, before commencing any work in connection with the Work involving 
asbestos-containing materials, or PCBs, or other hazardous materials subject to 
regulation, Contractor agrees to provide the required notice of intent to renovate 
or demolish to the appropriate state or federal agency having jurisdiction, by 
certified mail, return receipt requested, or by some other method of transmittal for 
which a return receipt is obtained, and to send a copy of that notice to County.  
Contractor shall not conduct any Work involving asbestos-containing materials or 
PCBs unless Contractor has first confirmed that the appropriate agency having 
jurisdiction is in receipt of the required notification.  All permits, licenses, and 
bonds that are required by governmental or quasi-governmental authorities, and 
all fees, deposits, tap fees, offsite easements, and asbestos and PCB disposal 
facilities expenses necessary for the prosecution of the Work, shall be procured 
and paid for by Contractor.  Contractor shall give all notices and comply with the 
all applicable laws bearing on the conduct of the Work as drawn and specified.  If 
Contractor observes or reasonably should have observed that Plans and 
Specifications and other Contract Documents are at variance therewith, it shall 
be responsible for promptly notifying County in writing, including by e-mail, of 
such fact.  If Contractor performs any Work contrary to applicable laws, it shall 
bear all costs arising therefrom. 

 
7.2. In the case of any permits or notices held in County's name or of necessity to be made 

in County's name, County shall cooperate with Contractor in securing the permit or 
giving the notice, but the Contractor shall prepare for County review and execution upon 
approval, all necessary applications, notices, and other materials. 

 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

ALAMEDA COUNTY GSA-BMD  HAZARDOUS MATERIALS 
PROCEDURES & REQUIREMENTS 

Page 5 of 5 DOCUMENT 00 73 56 
 

8. Indemnification 
 

8.1. To the extent permitted by law, the indemnities and limitations of liability expressed 
throughout the Contract Documents apply with equal force and effect to any claims or 
liabilities imposed or existing by virtue of the removal, abatement, and disposal of 
hazardous waste.  This includes, but is not limited to, liabilities connected to the 
selection and use of a waste disposal facility, personal injury, property damage, loss of 
use of property, damage to the environment or natural resources, or “disposal” and  
“release” of materials associated with the Work (as defined in 42 U.S.C. § 960l et seq.). 

 
9. Termination 
 

9.1. County shall have an absolute right to terminate for default immediately without notice 
and without an opportunity to cure should Contractor knowingly or recklessly commit a 
material breach of the terms of the Contract Documents, or any applicable law, on any 
matter involving the exposure of persons or property to hazardous waste.  However, if 
the breach of contract exposing persons or property to hazardous waste is due solely to 
an ordinary, unintentional, and non-reckless failure to exercise reasonable care, then 
the procedures for termination for cause shall apply without modification.  

 
END OF DOCUMENT 
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SUMMARY OF WORK 
 

PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents must be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions 
B. Special Conditions. 
C. LEED™ Requirements 01 35 13.23 [IF APPLICABLE PER JOB ORDER] 
D. Construction Waste Management Document 01 74 19 [IF APPLICABLE PER 

JOB ORDER] 
 
1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 
 

The Work of this Contract will be defined by the Detailed Scopes of Work for 
each Job Order. 

 
1.03 CONTRACTS 
 

A. Perform the Work under each Job Order Contract. 
. 
1.04 WORK BY OTHERS 
 

A. Work on the Project that will be performed and completed prior to the start of the 
Work of a Job Order will be defined on the Job Order. 

 
 

B. Work on the Project that will be performed by others concurrent with the Work of 
a Job Order will be defined on the Job Order.  

 
1.05 CODES, REGULATIONS, AND STANDARDS 

 
A. The codes, regulations, and standards adopted by the state and federal agencies 

having jurisdiction shall govern minimum requirements for this project.  Where 
codes, regulations, and standards conflict with the Contract Documents, these 
conflicts shall be brought to the immediate attention of the County and the 
Architect. 

 
B. Codes, regulations, and standards shall be as published effective as of date of 

bid opening, unless otherwise specified or indicated. 
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1.06 PROJECT RECORD DOCUMENTS: 
 

A. Contractor shall maintain on Site one set of the following record documents; 
Contractor shall record actual revisions to the Work: 

 
(1) Contract Drawings. 
 
(2) Specifications. 

 
(3) Addenda. 

 
(4) Job Orders, Supplemental Job Orders and other modifications to the 

Contract. 
 

(5) Reviewed shop drawings, product data, and samples. 
 

(6) Field test records. 
 

(7) Inspection certificates. 
 

(8) Manufacturer's certificates. 
 

B. Contractor shall store Record Documents separate from documents used for 
construction.  Provide files, racks, and secure storage for Record Documents and 
samples. 

 
C. Contractor shall record information concurrent with construction progress. 

 
D. Specifications: Contractor shall legibly mark and record at each product section 

of the Specifications the description of the actual product(s) installed, including 
the following: 

 
(1) Manufacturer's name and product model and number. 
 
(2) Product substitutions or alternates utilized. 

 
(3) Changes made by Addenda and Supplemental Job Orders and written 

directives. 
 
1.07 EXAMINATION OF EXISTING CONDITIONS 
 

A. The Contractor shall be held to have examined the Project Site and acquainted 
itself with the conditions of the Site or of the streets or roads approaching the 
Site. 
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B. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 
cracks, sags, broken, missing or damaged glazing, other building elements and 
Site improvements, and other damage. 

 
C. Should Contractor observe cracks, sags, and other damage to and defects of the 

Site and adjacent buildings, paving, and other items not indicated in the Contract 
Documents, Contractor shall immediately report same to the County and the 
Architect. 

 
1.08 CONTRACTOR'S USE OF PREMISES 
 

A. If unoccupied and only with County’s prior written approval, Contractor may use 
the building(s) at the Project Site without limitation for its operations, storage, and 
office facilities for the performance of the Work.  If the County chooses to 
beneficially occupy any building(s), Contractor must obtain the County's written 
approval for Contractor's use of spaces and types of operations to be performed 
within the building(s) while so occupied.  Contractor's access to the building(s) 
shall be limited to the areas indicated. 

 
B. If the space at the Project Site is not sufficient for Contractor's operations, 

storage, office facilities and/or parking, Contractor shall arrange and pay for any 
additional facilities needed by Contractor. 

 
C. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property. 
 

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building 
clear and free of debris and obstructions at all times. 

 
E. No one other than those directly involved in the demolition and construction, or 

specifically designated by the County or the Architect shall be permitted in the 
areas of work during demolition and construction activities. 

 
F. The Contractor shall install the construction security fence and maintain that it 

will be locked when not in use.  Keys to this fencing will be provided to the 
County. 

 
1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 
 

A. The Drawings show above-grade and below-grade structures, utility lines, and 
other installations that are known or believed to exist in the area of the Work.  
Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the 
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performance of the Work.  Should damage occur to these existing installations, 
the costs of repair shall be at the Contractor's expense and made to the County's 
satisfaction. 

 
B. Contractor shall be alert to the possibility of the existence of additional structures 

and utilities.  If Contractor encounters additional structures and utilities, 
Contractor will immediately report to the County for disposition of same as 
indicated in the General Conditions. 

 
C. Contract shall employ utility locating services to locate any underground utilities 

within the limits of work prior to the start of any excavating work.  Contractor shall 
subsequently be responsible for repairs of any located underground utilities 
damaged by construction activities. 

 
1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS 
 

A. Contractor shall give the County a minimum of three (3) days written notice in 
advance of any need to shut off existing utility services or to effect equipment 
interruptions.  The County will set exact time and duration for shutdown, and will 
assist Contractor with shutdown.  Work required to re-establish utility services 
shall be performed by the Contractor. 

 
B. Contractor shall obtain County's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 
that may conflict with County's use of the building(s) or adjacent facilities. 

 
1.11 STRUCTURAL INTEGRITY 

 
A. Contractor shall be responsible for and supervise each operation and work that 

could affect structural integrity of various building elements, both permanent and 
temporary. 

 
B. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work. 
 
1.12 WORK SEQUENCE 

 
A. Contractor shall be responsible for compliance with all requirements outlined in 

the hazardous materials sections of the Contract Documents. 
 

B. Construct Work in stages and at times to accommodate County operation 
requirements during the construction period; coordinate construction schedule 
and operations with the County. 
 

C. Phasing Schedule included in Job Orders must be adhered to.  Moving dates are 
included in the Phasing Schedule to show planned windows for relocation of 
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building occupants.  Liquidated damages may be assessed as described in the 
Contract Documents for failure to achieve milestone dates. 
 

D. Facilities may be occupied during construction.  In that case: County will provide 
contractor with schedule of uses; at the site during the construction period; 
Contractor is to coordinate work with the County and maintain safe access to all 
buildings at all times and to not disrupt ongoing uses. Contractor must comply 
with the following requirements: 

 
(1)  If Contractor must shut down power to any part of the site, Contractor must 

provide temporary power for that section of the site. 
 
(2)  Scope of work includes utility and systems upgrade and replacement that 

may impact the entire site.  Work must be coordinated so that site-wide 
systems remain functional at all times until new systems work is complete 
and tested.   

 
1.13 PHASING SCHEDULE 

The Phasing Schedule listed on the Job Order will include the following: 
  

A. The “Start” dates included in the phasing schedule indicate the date that work is 
to begin on the identified milestone scope of work. 

 
B. The “Complete” dates included in the phasing schedule indicates that the 

following must be complete: 
(1) The entire scope of work for the milestone work must be complete, including 

all utility work up to the building and all final termination and operation of all 
building systems. 

(2) Fire alarm, telephone, data, public address and all other systems final 
connections must be complete and systems programmed and tested so that 
fully functional systems are provided. 

(3) All punch list work must be complete. 
(4) Maintenance and Operations Manuals must be submitted to the County. 
(5) All required testing must be complete. 
(6) All training for all building systems must be complete. 
(7) A minimum of six (6) keys for each and every lock must be provided.  Where 

fewer keys are specified elsewhere in the Contract Documents, provide a 
minimum of 6 keys. All keys must be permanently stamped with three (3) 
characters identification as directed by the County. 

 
C. Record Documents for the scope of work of each Milestone included in the 

Phasing Schedule must be submitted within one week after completion of the 
Milestone.  AutoCAD files to be provided at Final Contract Completion 

 
D. Notice to proceed date is the anticipated date of issuance of the Notice to 

Proceed.  If the Notice to Proceed is issued after the date indicated in the 
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Phasing schedule, the start and completion dates of Milestone No. 1 and No. 8 
will be adjusted by the number of days that the Notice to Proceed is delayed.   

 
PART 2 – PRODUCTS Not Used.  
 
PART 3 – EXECUTION Not Used.  
  

END OF DOCUMENT 
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PROJECT MEETINGS 
PART I – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions 
 
B. Special Conditions 

 
1.02 PRECONSTRUCTION CONFERENCE: 
 
 The contractor shall attend a conference a the Project Site prior to the start of 

construction for the purpose of determining Contractor’s access to, and use of the site, 
verifying utilities, review construction administrative procedures, and such other items as 
may be pertinent to the start of construction. 

 
1.03 PROGRESS MEETINGS: 
 

A. Construction Manager shall schedule and hold regular weekly progress meetings 
after a minimum of one week's prior written notice of the meeting date and time 
to all Invitees as indicated below. 

 
B. Location: Contractor's field office. 

 
C. The Contractor shall notify and invite the following entities (“Invitees”): 

 
(1) County Representative(s). 
 
(2) Contractor. 

 
(3) Contractor's Project Manager. 
 
(4) Contractor's Superintendent. 

 
(5) Subcontractors/suppliers, as appropriate to the agenda of the meeting. 

 
(6) Inspector of record. 

 
(7) Construction Manager, if any. 
(8) Project Manager 

 
(9) Architect 
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(10) Engineer(s), if any and as appropriate to the agenda of the meeting. 
 

(11) Others, as appropriate to the agenda of the meeting. 
 

D. The County's, the Architect’s, and/or an engineer's Consultants will attend at their 
discretion, in response to the agenda. 

 
E. The County representative, the Construction Manager, and/or another County 

Agent shall take and distribute meeting notes to attendees and other concerned 
parties.  If exceptions are taken to anything in the meeting notes, those 
exceptions shall be stated in writing to the County within five (5) working days 
following County's distribution of the meeting notes. 

 
1.04 PRE-INSTALLATION/PERFORMANCE MEETING: 
 

A. Contractor shall schedule a meeting prior to the start of each of the following 
portions of the Work: cutting and patching of plaster and roofing, and other 
weather-exposed and moisture-resistant products.  Contractor shall invite all 
Invitees to this meeting, and others whose work may affect or be affected by the 
quality of the cutting and patching work. 

 
B. Contractor shall review in detail prior to this meeting, the manufacturer's 

requirements and specifications, applicable portions of the Contract Documents, 
Shop Drawings, and other submittals, and other related work.  At this meeting, 
invitees shall review and resolve conflicts, incompatibilities, or inadequacies 
discovered or anticipated. 

 
C. Contractor shall review in detail Project conditions, schedule, requirements for 

performance, application, installation, and quality of completed Work, and 
protection of adjacent Work and property. 

 
D. Contractor shall review in detail means of protecting the completed Work during 

the remainder of the construction period.  
 
1.05 SPECIAL MEETINGS: 

 
Special meetings may be requested by the County.  Contractor, subcontractors, material 
suppliers and any other members of the project team may be required to attend. 

END OF DOCUMENT 
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SUBMITTAL PROCEDURES 

PART 1 - GENERAL  

1.01 RELATED DOCUMENTS AND PROVISIONS: 

 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions, including, without limitation, Contractor’s Submittals and 
Schedules, Drawings and Specifications; 

 
B. Special Conditions. 

 
1.02 SECTION INCLUDES: 

A. Definitions: 
 

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, layout 
and setting drawings, formwork and falsework drawings, manufacturers' 
standard drawings, descriptive literature, catalogues, brochures, 
performance and test data, wiring and control diagrams.  In addition, 
there are other drawings and descriptive data pertaining to materials, 
equipment, piping, duct and conduit systems, and methods of 
construction as may be required to show that the materials, equipment or 
systems and all positions conform to the requirement of the Contract 
Documents, including, without limitation, the Drawings. 

 
(2) "Manufactured" applies to standard units usually mass-produced; 

"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish 
the actual detail of manufactured or fabricated items, indicate proper 
relation to adjoining work and amplify design details of mechanical and 
electrical equipment in proper relation to physical spaces in the structure. 

 
(3) Manufacturer's Instructions: Where any item of Work is required by the 

Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these to 
the County, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions.  

 
B. Samples, Shop Drawings, Product Data, and other items as specified, in 

accordance with the following requirements: 
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(1) Contractor shall submit all Shop Drawings, Product Data, and Samples to 

the County, the Architect, and the Construction Manager. 
 
(2) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall submit required information in sufficient 
time to permit proper consideration and action before ordering any 
materials or items represented by such Shop Drawings, Product Data, 
and/or Samples. 

 
(3) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall allow sufficient time so that no delay 
occurs due to required lead time in ordering or delivery of any item to the 
Site.  Contractor shall be responsible for any delay in progress of Work 
due to its failure to observe these requirements. 

 
(4) Time for completion of Work shall not be extended on account of 

Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples. 

 
(5) Reference numbers on Shop Drawings shall have Architectural and/or 

Engineering Contract Drawings reference numbers for details, sections, 
and “cuts” shown on Shop Drawings.  These reference numbers shall be 
in addition to any numbering system that Contractor chooses to use or 
has adopted as standard. 

 
(6) When the magnitude or complexity of submittal material prevents a 

complete review within the stated time frame, Contractor shall make this 
submittal in increments to avoid extended delays. 

 
(7) Contractor shall certify on submittals for review that submittals conform to 

Contract requirements.  In event of any variance, Contractor shall 
specifically state in transmittal and on Shop Drawings, portions vary and 
require approval of a substitute.  Also certify that Contractor-furnished 
equipment can be installed in allocated space. 

 
(8) Unless specified otherwise, sampling, preparation of samples, and tests 

shall be in accordance with the latest standard of the American Society 
for Testing and Materials. 

 

(9) Upon demand by Architect or County, Contractor shall submit samples of 
materials and/or articles for tests or examinations and consideration 
before Contractor incorporates same in Work.  Contractor shall be solely 
responsible for delays due to sample(s) not being submitted in time to 
allow for tests.  Acceptance or rejection will be expressed in writing.  
Work shall be equal to approved samples in every respect.  Samples that 
are of value after testing will remain the property of Contractor. 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

ALAMEDA COUNTY GSA-BMD SUBMITTAL PROCEDURES 
Page 3 of 8 DOCUMENT 01 33 00 

 

 
C. Submittal Schedule: 
 

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with its proposed construction schedule and submit both to 
the County within ten (10) days after the date of the Notice to Proceed.  
Contractor's proposed schedules shall become the Project Construction 
Schedule and the Project Submittal Schedule after each is approved by 
the County. 

 
(2) Contractor is responsible for all lost time should the initial submittal be 

rejected, marked "revised and resubmit", etc. 
 

(3) All Submittals shall be forwarded to the County by the date indicated on 
the approved Submittal Schedule, unless an earlier date is necessary to 
maintain the Construction Schedule, in which case those Submittals shall 
be forwarded to the County so as not to delay the Construction Schedule. 

 
1.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The County will review and return the reproducible copy and one 
(1) opaque reproduction to Contractor. 

 
B. Before commencing installation of any Work, the Contractor shall submit and 

receive approval of all drawings, descriptive data, and material list(s) as required 
to accomplish Work. 

 
C. Review of Shop Drawings is regarded as a service to assist Contractor and in all 

cases original Contract Documents shall take precedence as outlined under 
General Conditions. 

 
D. No claim for extra time or payment shall be based on work shown on Shop 

Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written approvals. 

 
E. County shall not review Shop Drawings for quantities of materials or number of 

items supplied.  
 

F. County's and/or Architect’s review of Shop Drawings will be general.  County 
and/or Architect review does not relieve Contractor of responsibility for accuracy, 
proper fitting, construction of Work, furnishing of materials, or Work required by 
Contract Documents and not indicated on Shop Drawings.  Shop Drawings 
reviewed by County and/or Architect is not to be construed as approving 
departures from Contract Documents.  

 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

ALAMEDA COUNTY GSA-BMD SUBMITTAL PROCEDURES 
Page 4 of 8 DOCUMENT 01 33 00 

 

G. Review of Shop Drawings and Schedules does not relieve Contractor from 
responsibility for any aspect of those Drawings or Schedules that is a violation of 
local, County, State, or Federal laws, rules, ordinances, or rules and regulations 
of commissions, boards, or other authorities or utilities having jurisdiction.  

 
H. Before submitting Shop Drawings for review, Contractor shall check Shop 

Drawings of its subcontractors for accuracy, and confirm that all Work contiguous 
with and having bearing on other work shown on Shop Drawings is accurately 
drawn and in conformance with Contract Documents. 

 
I. Submitted drawings and details must bear stamp of approval of Contractor: 

 
(1) Stamp and signature shall clearly certify that Contractor has checked 

Shop Drawings for compliance with Drawings. 
 
(2) If Contractor submits a Shop Drawing without an executed stamp of 

approval, or whenever it is evident (despite stamp) that Drawings have 
not been checked, the County and/or Architect will not consider them and 
will return them to the Contractor for revision and resubmission.  In that 
event, it will be deemed that Contractor has not complied with this 
provision and Contractor shall bear risk of all delays to same extent as if it 
had not submitted any Shop Drawings or details. 

 
J. Submission of Shop Drawings (in either original submission or when resubmitted 

with correction) constitutes evidence that Contractor has checked all information 
thereon and that it accepts and is willing to perform Work as shown. 

 
K. Contractor shall pay for cost of any changes in construction due to improper 

checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs incurred 
by itself, the County, the Architect, the Construction Manager, any other 
Subcontractor or contractor, etc., due to improperly checked and/or coordination 
of submittals. 

 
L. Shop Drawings must clearly delineate the following information:  
 

(1) Project name and address. 
 
(2) Architect's name and project number. 

 
(3) Shop Drawing title, number, date, and scale. 

 
(4) Names of Contractor, Subcontractor(s) and fabricator. 

 
(5) Working and erection dimensions. 

 
(6) Arrangements and sectional views. 
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(7) Necessary details, including complete information for making connections 
with other Work. 

 
(8) Kinds of materials and finishes. 

 
(9) Descriptive names of materials and equipment, classified item numbers, 

and locations at which materials or equipment are to be installed in the 
Work.  Contractor shall use same reference identification(s) as shown on 
Contract Drawings. 

 
M. Contractor shall prepare composite drawings and installation layouts when 

required to solve tight field conditions. 
 

(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, structural 
interferences, etc. 

 
(2) Contractor shall coordinate these composite Shop Drawings and 

installation layouts in the field between itself and its Subcontractor(s) for 
proper relationship to the Work, the work of other trades, and the field 
conditions.  The Contractor shall check and approve the submittal(s) 
before submission for final review. 

 
1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 

A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the County.  County shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution. 
 

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance with 
the approved Submittal Schedule, except as required earlier to comply with the 
approved Construction Schedule.  Other items specified are to be submitted prior 
to commencing Work.  Contractor shall submit items of like kind at one time in a 
neat and orderly manner.  Partial lists will not be acceptable. 

 
C. Submittals shall include manufacturer's specifications, physical dimensions, and 

ratings of all equipment.  Contractor shall furnish performance curves for all 
pumps and fans.  Where printed literature describes items in addition to that item 
being submitted, submitted item shall be clearly marked on sheet and 
superfluous information shall be crossed out.  If highlighting is used, Contractor 
shall mark all copies. 
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D. Equipment submittals shall be complete and include space requirements, weight, 
electrical and mechanical requirements, performance data, and supplemental 
information that may be requested.  

 
1.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., 
which require on-site testing will be obtained from Project Site. 

 
B. Contractor shall submit six (6) samples except where greater or lesser number is 

specifically required by Contract Documents including, without limitation, the 
Specifications. 

 
(1) Samples must be of sufficient size and quality to clearly illustrate 

functional characteristics, with integrally related parts and attachment 
devices. 

 
(2) Samples must show full range of texture, color, and pattern.  

 
C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) to 

submit and Contractor has notified the County in writing to this effect. 
 

D. Samples to be shipped prepaid or hand-delivered to the County. 
 

E. Contractor shall mark samples to show name of Project, name of Contractor 
submitting, Contract number and segment of Work where representative Sample 
will be used, all applicable Specifications Sections and documents, Contract 
Drawing Number and detail, and ASTM or FS reference, if applicable. 
 

F. Contractor shall not deliver any material to Site prior to receipt of County's and/or 
Architect’s completed written review and approval.  Contractor shall furnish 
materials equal in every respect to approved Samples and execute Work in 
conformance therewith. 

 
G. County's and/or Architect’s review, acceptance, and/or approval of Sample(s) will 

not preclude rejections of any material upon discovery of defects in same prior to 
final acceptance of completed Work. 

 
H. After a material has been approved, no change in brand or make will be 

permitted. 
 

I. Contractor shall prepare its Submittal Schedule and submit Samples of materials 
requiring laboratory tests to specified laboratory for testing not less than ninety 
(90) days before such materials are required to be used in Work. 
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J. Samples which are rejected must be resubmitted promptly after notification of 
rejection and be marked "Resubmitted Sample" in addition to other information 
required.  

 
K. Field Samples and Mock-Ups are to be removed by Contractor at County’s 

direction: 
 

(1) Size: As Specified. 
 
(2) Furnish catalog numbers and similar data, as requested. 

 
1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The County will arrange for review of Sample(s), Shop Drawing(s), Product Data, 
and other submittal(s) by appropriate reviewer and return to Contractor as 
provided below within twenty one (21) days after receipt or within twenty one (21) 
days after receipt of all related information necessary for such review, whichever 
is later.  

 
B. One (1) copy of product or materials data will be returned to Contractor with the 

review status. 
 

C. Samples to be incorporated into the Work will be returned to Contractor, together 
with a written notice designating the Sample with the appropriate review status 
and indicating errors discovered on review, if any.  Other Samples will not be 
returned, but the same notice will be given with respect thereto, and that notice 
shall be considered a return of the Sample. 

 
D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product 

Data, and other submittal(s) as required by the reviewer.  Such resubmittals will 
be reviewed and returned in the same manner as original Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), within fourteen (14) days after 
receipt thereof or within fourteen (14) days after receipt of all related information 
necessary for such review.  

 
E. Contractor may proceed with any of the Work covered by Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s) upon its return if designated as 
no exception taken, or revise as noted, provided the Contractor proceeds in 
accordance with the County’s and/or the Architect’s notes and comments. 

 
F. Contractor shall not begin any of the work covered by a Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed and 
returned to Contractor. 

 
G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated as 

revise and resubmit or rejected and requiring resubmittal, shall be revised or 
corrected and resubmitted to the County no later than fourteen (14) days or a 
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shorter period as required to comply with the approved Construction Schedule, 
after its return to Contractor.  

 
H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 

Product Data, and other submittal(s) shall waive any of the requirements of the 
Contract Documents, or relieve Contractor of any obligation thereunder. 

 
I. County's and/or Architect’s review of Shop Drawings does not relieve the 

Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and details 
and for satisfactory construction of all the Work. 

 

END OF DOCUMENT 
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DOCUMENT 01 35 13.23 

LEED™ REQUIREMENTS 
 
PART I -- GENERAL 
 
1.01 SUMMARY 
 

A. Section Includes: General requirements and procedures for compliance with certain 
U.S. Green Building Council’s (USGBC) LEED™ prerequisites and credits needed for 
the Project to obtain minimum LEED™ certification as defined on the Job Order. 

 
1. Other LEED™ prerequisites and credits needed to obtain LEED™ certification are 

dependent on material selections and may not be specifically identified as 
LEED™ requirements. Compliance with requirements needed to obtain LEED™ 
prerequisites and credits may be used as one criterion to evaluate substitution re-
quests. 

2. Additional LEED™ prerequisites and credits needed to obtain the indicated 
LEED™ certification are dependent on the Architect’s design and other aspects of 
the Project that are not part of the Work of the Contract. 

 
B. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 
 

C. Related Documents 
1. Document 01 10 00 - Summary of Work: For summary of work. 
2. Document 01 50 00 - Temporary Facilities and Controls: For requirements for 

temporary facilities and controls, including temporary utilities, support facilities 
and security and protection. 

3. Document 01 62 00 - Product Options and Substitutions: For procedures for se-
lecting products and requesting substitutions. 

4. Divisions 02 through 49 Sections for LEED™ requirements specific to the Work of 
each of those Sections. These requirements may or may not include reference to 
LEED™. 

 
1.02 REFERENCES 
 

A. ANSI - American National Standards Institute 
 

B. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers 
1. 52.2 - Method of Testing General Ventilation Air Cleaning Devices for removal Ef-

ficiency by Particle Size. 
2. 55 - Thermal Comfort Conditions for Human Occupancy. 
3. 62.1 - Ventilation for Acceptable IAQ. 
4. 90.1 - Energy Standard for Buildings Except Low-Rise Residential. 

 
C. ASTM - American Society for Testing and Materials 

1. E408 -Standard Test Methods for Total Normal Emittance of Surfaces Using In-
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spection-Meter Techniques. 
2. E779 - Standard Test Method for Determining Air Leakage Rate by Fan Pressuri-

zation. 
3. E1903 - Standard Guide for Environmental Site Assessments: Phase 11 Envi-

ronmental Site Assessment Process. 
4. E1980 - Standard Practice for Calculating Solar Reflectance Index of Horizontal 

and Low-Sloped Opaque Surfaces. 
 

D. Center for Resource Solutions 
1. Green-e Product Certification Requirements. 

 
E. CR1 - Carpet and Rug Institute 

1. Green Label Plus Testing Program. 
 

F. Energy Star 
 

G. EPA - Environmental Protection Agency 
1. Brownfields Definition. 
2. Compendium of Methods for the Determination of Air Pollutants in Indoor Air. 
3. Energy Policy Act (EPAct) of 1992. 
4. Guidance Specifying Management Measures for Sources of Non-point Pollution in 

Coastal Waters (EPA 840B92002, January 1993). 
5. Stormwater Management for Construction Activities (USEPA Document No. EPA 

832R92005, Chapter 3). 
 

H. FSC - Forest Stewardship Council 
 

I. Green Seal 
1. GC-03 - Anti-Corrosive Paints. 
2. GS-11 - Paints. 

 
J. IPMVP - International Performance Measurement and Verification Protocol 

1. Volume III: Concepts and Options for Determining Energy Savings in New Con-
struction, April 2003. 

 
K. ISO - International Standards Organization 

1. 14021 - Environmental Labels. 
 

L. SCAQMD - South Coast Air Quality Management District 
1. Rule 1113 - Architectural Coatings. 
2. Rule 1168 - Adhesive Applications, October, 2003 Amendment. 

 
M. SMACNA - Sheet Metal and Air Conditioning Contractors’ National Association 

1. IAQ Guideline for Occupied Buildings Under Construction. 
 

N. USDA - United States Department of Agriculture 
1. Definition of Prime Agricultural Land: US Code of Federal Regulations Title 7, 

Volume 6, Parts 400 to 699, Section 657.5 (7CFR657.5). 
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O. USGBC - U. S. Green Building Council 
1. LEED™-NC v2.2, Green Building Rating System. 

 
1.03 DEFINITIONS 
 

A. Certificates of Chain-of-Custody: Certificates signed by manufacturers certifying that 
wood used to make products was obtained from forests certified by an FSC-accredited 
certification body to comply with FSC 1.2, “Principles and Criteria”. Certificates shall in-
clude evidence that mill is certified for chain-of-custody by an FSC-accredited certifica-
tion body. 

 
B. LEED™: Leadership in Energy & Environmental Design. 

 
C. Rapidly Renewable Materials: Materials made from agricultural products that are typi-

cally harvested within a ten-year or shorter cycle. Rapidly renewable materials include 
products made from bamboo, cotton, flax, jute, straw, sunflower seed hulls, vegetable 
oils, or wool. 

 
D. Regionally Manufactured Materials: Materials that are manufactured within a radius of 

500 miles from the Project location. Manufacturing refers to the final assembly of com-
ponents into the building product that is installed at the Project site. 

 
E. Regionally Extracted, Harvested, or Recovered Materials: Materials that are extracted, 

harvested, or recovered and manufactured within a radius of 500 miles from the Project 
site. 

 
F. Recycled Content: The percentage by weight of constituents that have been recovered 

or otherwise diverted from the solid waste stream, either during the manufacturing pro-
cess (pre-consumer), or after consumer use (post-consumer). 
1. Spills and scraps from the original manufacturing process that are combined with 

other constituents after a minimal amount of reprocessing for use in further pro-
duction of the same product are not recycled materials. 

2. Discarded materials from one manufacturing process that are used as constitu-
ents in another manufacturing process are pre-consumer recycled materials. 

 
1.04 SUBMITTALS 
 

A. General: Submit additional LEED™ submittal requirements included in other sections 
of the Specifications. 
 

B. LEED™ submittals are in addition to other submittals. If submitted item is identical to 
that submitted to comply with other requirements, submit duplicate copies as a sepa-
rate submittal to verify compliance with indicated LEED™ requirements. 

 
C. LEED™ submittals must be prepared and submitted using the LEED™-Online credit 

website. 
1. The Contractor is responsible for obtaining project access to LEED™-Online and 

joining the project using the project’s IS digit project access code. 
a. Access to the credit templates requires installation of Adobe Reader or Pro-
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fessional 7.0 or higher. 
2. Once the Contractor has joined the project through LEED™-Online, the LEED™ 

Project Administrator or Architect will assign the LEED™ credits that the Contrac-
tor is responsible for completing. 
a. Each credit template is an editable Adobe pdf document. 
b. Each credit template may be completed or updated at any time prior to the 

LEED™ Construction Submittal. 
c. After completion of each credit documentation, use the “Save Template to 

LEED™ Online” button at the lower right hand corner of the last page of the 
template to save the data. 

d. Additional submittal documentation and back-up requirements should be up-
loaded to the LEED™-Online website following the instructions for each 
credit. 

 
D. Project Materials Cost Data: Include specific material cost data for individual compo-

nents and materials (not including labor) where required as part of LEED™ pre-
requisite and credit submittals. To avoid repeated calculations, cost data shall be con-
sistent for all credits requiring similar material cost data. 

 
E. LEED™ Project Goals: 

1. SS Prerequisite (Erosion and Sedimentation Control). 
2. SS 4.2 (Bike racks component). 
3. SS 4.3 (Low-emitting/fuel efficient vehicles signage component). 
4. SS 4.4 (Carpool signage component). 
5. SS 6.1 and 6.2 (Stormwater Management and Treatment). 
6. SS 7.2 (Heat Island: Roof). 
7. SS 8 (Light Pollution Reduction). 
8. WE I (Water Efficient Landscaping). 
9. WE 2 (Innovative Wastewater Technologies). 
10. WE 3 (Water Use Reduction). 
11. LA Prerequisite I (Fundamental Commissioning). 
12. EA 1 (Optimized Energy Performance). 
13. EA 3 (Additional Commissioning). 
14. EA 4 (Ozone Depletion: No HCFCs). 
15. MR 2.1 and 2.2 (Construction Waste Management). 
16. MR 4.1 and 4.2 (Recycled Content). 
17. MR 6 (Rapidly Renewable Materials). 
18. MR 7 (FSC Certified Wood). 
19. EQ 3.1 and 3.2 (Construction IAQ Management Plan: During and After Construc-

tion). 
20. EQ 4.1, 4.2, 4.3, and 4.4 (Low-Emitting Materials). 
21. EQ 5 (Permanent entryway grate component). 
22. EQ 6.1 and 6.2 (Controllability of Systems: Perimeter and Non-Perimeter). 
23. ID Credits (Construction/materials implications). 

 
F. LEED™ Action Plans: Provide preliminary submittals within 7 days of date established 

for commencement of the Work indicating how the following requirements will be met: 
1. Credit MR 2.1 and Credit MR 2.2: Waste management plan. 
2. Credit MR 4.1 and Credit MR 4.2: List of proposed materials with recycled con-
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tent. 
a. Indicate cost, post-consumer recycled content, and pre-consumer recycled 

content for each product having recycled content. 
3. Credit MR 5.1 and Credit MR 5.2: List of proposed regionally manufactured mate-

rials and regionally extracted, harvested, or recovered materials. 
a. Identify each regionally manufactured material, its source, and cost. 
b. Identify each regionally extracted, harvested or recovered material, its 

source, and cost. 
4. Credit MR 7.0: List of proposed certified wood products. 

a. Indicate each product containing certified wood, its source, and cost. 
b. Include statement indicating total cost for wood-based materials used for 

Project, including non-rented temporary construction. 
 

G. LEED™ Progress Reports: Concurrent with each Application for Payment, submit re-
ports comparing actual construction and purchasing activities with LEED™ action plans 
for the following: 
1. Credit MR 2.1 and Credit MR 2.2: Waste reduction progress reports. 
2. Credit MR 4.1 and Credit MR 4.2: Recycled content. 
3. Credit MR 5.1 and Credit MR 5.2: Regionally manufactured materials and  

              regionally extracted, harvested, or recov-
ered               materials. 

4. Credit EQ 3.1: Construction IAQ Management Plan. 
 

H. LEED™ Documentation Submittals 
1. Credit SS 7.2: Product Data for roofing materials indicating Energy Star compli-

ance. 
2. Credit SS 8.0: Product Data for interior and exterior lighting fixtures that stop di-

rect-beam illumination from leaving the building site. 
3. Credit MR 2.1 and Credit MR 2.2 

a. Complete the construction waste calculation tables in the LEED™ credit 
template. The following information will be required to fill in these tables: 
1) General description of each type/category of waste generated. 

 2) Location of receiving agent (recycler/landfill) for waste. 
 3) Quantity of waste diverted (by category) in tons or cubic yards. 

b. Provide a narrative describing the project’s construction waste management 
approach. The narrative should include the project’s Construction Waste 
Management Plan. Please provide any additional comments or notes to de-
scribe special circumstances or considerations regarding the project’s credit 
approach. 

4. CreditMR4.l andCreditMR4.2 
a. Complete the LEED™ credit template to provide the following information: 

1) Provide the total project materials cost or provide the total project cost 
to apply the 45 percent default materials value. 

2) Provide a tabulation of each material used on the project that is being 
tracked for recycled content. The tabulation must include a description 
of the material, the manufacturer of the material, the product cost, the 
pre-consumer and/or post consumer recycled content percentage, and 
the source of the recycled content data. 
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b. Provide an optional narrative describing any special circumstances or con-
siderations regarding the project’s credit approach. 

5. Credit MR 5.1 and Credit MR 5.2: Product Data indicating location of material 
manufacturer for regionally manufactured materials. 
a. Include statement indicating cost and distance from manufacturer to Project 

for each regionally manufactured material. 
b. Include statement indicating cost and distance from point of extraction, har-

vest, or recovery to Project for each raw material used in regionally manufac-
tured materials. 

6. Credit MR 6.0: Product Data for rapidly renewable materials. 
a. Include statement indicating costs for each rapidly renewable material. 

7. Credit MR 7.0 
a. Complete the LEED™ credit template to provide the following information: 

1) A list of items (and/or components of products) claimed as FSC certi-
fied, including product type, manufacturer, and the appropriate entity’s 
Chain of Custody (COC) certification number. Each product name can 
then be cross-referenced with the manufacturer or vendor COC number 
during the LEED™ certification review. Visit www.fscus.org/green build-
ing for more information. 

b. Provide an optional narrative describing any special circumstance or consid-
erations regarding the project’s credit approach. 

8. Credit EQ 3.1 
a. Complete the LEED™ credit template to provide the following information: 

1) Provide a copy of the project’s Indoor Air Quality (IAQ) Management 
Plan. 

2) Confirm if the permanently installed air handling equipment was used 
during construction. 

3) Provide photos to highlight the implemented construction IAQ practices. 
4) List all filtration media (manufacturer, model number, MERV rating, lo-

cation of installed filter) installed during construction and confirm that 
each unit replaced prior to occupancy. 

b. Provide an optional narrative describing any special circumstance or non-
standard approached taken by the project. 

9. Credit EQ 3.2 
a. Complete the LEED™ credit template to provide the following information: 

1) Confirm the approach taken by project (pre-occupancy flush-out; flush-
out with early occupancy; IAQ testing). 

2) Provide a copy of the project’s Indoor Air Quality Testing Report (if ap-
plicable). 

b. Provide a narrative describing the project’s specific flush-out procedures 
and/or IAQ testing process and results. 

10. Credit EQ 4.1 
a. Complete the LEED™ credit template to provide the following information: 

1) Provide a listing of each indoor adhesive, sealant and sealant primer 
product used on the project. Include the manufacture’s name, product 
name, specific VOC data (in g/L less water) for each product, and the 
corresponding allowable VOC from the referenced standard (listed on 
page 333 of the LEED™-NC v2.2 Reference Guide). 

2) Provide a listing of each indoor aerosol adhesive product used on the 
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project. Include the manufacture’s name, product name, specific VOC 
data (in g/L less water) for each product, and the corresponding allow-
able VOC from the referenced standard (listed on page 333 of the 
LEED™-NC v2.2 Reference Guide). 

b. Provide a narrative to describe any special circumstances or non-standard 
compliance path taken by the project. 

 
11. Credit EQ 4.2 

a. Complete the LEED™ credit template to provide the following information: 
1) Provide a listing of each indoor paint and coating used on the project. 

Include the manufacture’s name, product name, specific VOC data (in 
g/L less water) for each product, and the corresponding allowable VOC 
from the referenced standard (listed on page 337 of the LEED™-NC 
v2.2 Reference Guide). 

b. Provide a narrative to describe any special circumstances or non-standard 
compliance path taken by the project. 

12. Credit EQ 4.3 
a. Complete the LEED™ credit template to provide the following information: 

1) Provide a listing of carpet product installed in the building interior. Con-
firm that the product complies with CR1 Green Label Plus Testing Pro-
gram. For more information visit www.carpet-rug.org. 

2) Provide a listing of carpet cushion product installed in the building inte-
rior. Confirm that the product complies with CR1 Green Label Testing 
Program. For more information visit www.carpet-rug.org. 

b. Provide a narrative to describe any special circumstances or non-standard 
compliance path taken by the project. 

13. Credit EQ 4.4 
a. Complete the LEED™ credit template to provide the following information: 

1) Provide a listing of each composite wood and agrifiber product installed 
in the building interior. Confirm that the product does not contain any 
added urea-formaldehyde. 

b. Provide a narrative to describe any special circumstances or non-standard 
compliance path taken by the project. 

 
1.05 SUBSTITUTIONS 
 

A. In addition to the requirements of Document 01 62 00, the special substitution require-
ments described here apply only to the LEED™ certification related materials and re-
quirements and environmental products and procedures identified in this Section. 

 
B. Notify Owner and Architect when Contractor wishes to substitute materials, equipment, 

or products that meet the aesthetic and programmatic intent of the Construction Docu-
ments and offer equivalent or increased environmental sensitivity to materials, equip-
ment, or products specified to meet LEED™ requirements as indicated in the Construc-
tion Documents. 

 
C. Substitutions that may affect LEED™ certification must be clearly stated as such. 

 
D. Comply with the requirements of Document 01 62 00, except as follows: 
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1. Only I request for substitution for each product will be considered. When substitu-
tion is not accepted, provide specified product. Prior to submitting detailed infor-
mation required under Document 01 62 00, submit the following for initial review 
by the Architect: 
a. Product data including manufacturers’ names, addresses, and phone num-

bers. 
b. Include copy of Material Safety Data Sheet (MSDS) if applicable. 
c. Description of the differences of the proposed substitution from specified 

product related to LEED™ requirements. Include description of environmen-
tal advantages of proposed substitution over specified product. 

 
E. The Contractor is responsible for re-submittal of all calculations and documentation of 

products or material substitutions that affect LEED™ prerequisites and credits refer-
enced in this Section, and which apply to any credits previously submitted as part of 
the LEED™ Design Application Submittal, and all credits included in the LEED™ Con-
struction Submittal. Products that do not meet these requirements should not be sub-
mitted for substitution. Substitutions of materials and products specified as part of the 
Contract Documents in the following areas (but not necessarily limited to these items) 
will require review and potential re-submittal of LEED™ Design Application Pre-
requisites and Credits: 

 
1. Irrigation system. 
2. Stormwater system. 
3. Roofing products and materials. 
4. Plumbing fixtures and controls. 
5. Interior and exterior lighting systems and controls. 
6. HVAC equipment, systems, and controls. 
7. CO2 monitoring system. 

 
F. Substituted products shall not be ordered or installed without written acceptance by the 

owner. 
 

G. Requests for Substitutions 
1. Submit a separate request for each LEED™ related product substitution. 
2. Identify product by Specification Section and LEED™ credit or credits, if applica-

ble. 
3. List similar projects using product, dates of installation, and names of Contractor 

and Owner. 
4. Give itemized comparison of proposed substitution with specified product, listing 

variations, and reference Specification Section and Article number. 
5. Include copy of Material Safety Data Sheet (MSDS) if applicable. 
6. Give cost data comparing proposed substitution with specified product and 

amount of net chance to Contract Sum. The cost data should be based on life cy-
cle analysis for each affected product including annual energy consumption and 
maintenance costs. 

7. State the effect of substitution on construction schedule and changes required in 
other work of products. 
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PART 2- PRODUCTS 
 
2.01 RECYCLED CONTENT OF MATERIALS 
 

A. Credit MR 4.1 and Credit MR 4.2: Provide building materials with recycled content such 
that post-consumer recycled content plus one-half of pre-consumer recycled content 
constitutes a minimum of 10 percent of the cost of materials used for the Project. 
1. The cost of post-consumer recycled content of an item shall be determined by di-

viding the weight of post-consumer recycled content in the item by the total weight 
of the item and multiplying by the cost of the item. 

2. The cost of post consumer recycled content plus one-half of pre-consumer recy-
cled content of an item shall be determined by dividing the weight of post-
consumer recycled content plus one-half of pre-consumer recycled content in the 
item by the total weight of the item and multiplying by the cost of the item. 

3. Do not include mechanical and electrical components in the calculation. 
4. Recycled content of materials shall be defined according to the Federal Trade 

Commission’s “Guide for the Use of Environmental Marketing Claims,” 16 CFR 
260.7 (e). 

 
2.02 REGIONAL MATERIALS 
 

A. Credit MR 5.1: Provide 20 percent of building materials (by cost) that are regionally 
manufactured materials. 

 
B. Credit MR 5.2: Of the regionally manufactured materials required by Paragraph “Credit 

MR 5.1” above, provide at least 50 percent (by cost) that are regionally extracted, har-
vested, or recovered materials. 

 
2.03 CERTIFIED WOOD 
 

A. Credit MR 7.0: Provide a minimum of 50 percent (by cost) of wood-based materials that 
are produced from wood obtained from forests certified by an FSC-accredited certifica-
tion body to comply with FSC 1.2, “Principles and Criteria”. 

 
1. Wood-based materials include but are not limited to the following materials when 

made from wood, engineered wood products, or wood-based panel products: 
a. Rough carpentry. 
 b. Miscellaneous carpentry. 
c. Heavy timber construction. 
d. Wood decking. 
e. Metal-plate-connected wood trusses. 
f. Structural glued-laminated timber. 
g. Finish carpentry. 
h. Architectural woodwork. 
i. Wood cabinets. 
j. Non-rented temporary construction, including bracing, concrete formwork, 

pedestrian barriers, and temporary protection. 
 
2.04 LOW-EMITTING MATERIALS 
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A. Credit EQ 4.1: For interior applications use adhesives and sealants that comply with 

the following limits for VOC content when calculated according to 40 CFR 59, Subpart 
D (EPA method 24): 
1. Wood Glues: 30 g/L. 
2. Metal to Metal Adhesives: 30 g/L. 
3. Adhesives for Porous Materials (Except Wood): 50 g/L. 
4. Subfloor Adhesives: 50 g/L. 
5. Plastic Foam Adhesives: 50 g/L. 
6. Carpet Adhesives: 50 g/L. 
7. Carpet Pad Adhesives: 50 g/L. 
8. VCT and Asphalt Tile Adhesives: 50 g/L. 
9. Cove Base Adhesives: 50 g/L. 
10. Gypsum Board and Panel Adhesives: 50 g/L. 
11. Rubber Floor Adhesives: 60 g/L. 
12. Ceramic Tile Adhesives: 65 g/L. 
13. Multipurpose Construction Adhesives: 70 g/L. 
14. Fiberglass Adhesives: 80 g/L. 
15. Structural Glazing Adhesives: 100 g/L. 
16. Wood Flooring Adhesive: 100 g/L. 
17. Contact Adhesive: 250 g/L. 
18. Plastic Cement Welding Compounds: 350 g/L. 
19. ABS Welding Compounds: 400 g/L. 
20. CPVC Welding Compounds: 490 g/L. 
21. PVC Welding Compounds: 510 g/L. 
22. Adhesive Primer for Plastic: 650 g/L. 
23. Sealants: 250 g/L. 
24. Sealant Primers for Nonporous Substrates: 250 g/L. 
25. Sealant Primers for Porous Substrates: 775 g/L. 

 
B. Credit EQ 4.2: For interior applications use paints and coatings that comply with the fol-

lowing limits for VOC content when calculated according to 40 CFR 59, Subpart D 
(EPA method 24) and the following chemical restrictions: 
1. Flat Paints and Coatings: VOC not more than 50 g/L. 
2. Non-Flat Paints and Coatings: VOC not more than 150 g/L. 
3. Anti-Corrosive Coatings: VOC not more than 250 g/L. 
4. Varnishes and Sanding Scalers: VOC not more than 350 g/L. 
5. Stains: VOC not more than 250 g/L. 
6. Aromatic Compounds: Paints and coatings shall not contain more than 1.0 per-

cent by weight total aromatic compounds (hydrocarbon compounds containing 
one or more benzene rings). 

7. Restricted Components: Paints and coatings shall not contain any of the follow-
ing: 
a. Acrolein. 
b. Acrylonitrile. 
c. Antimony. 
d. Benzene. 
e. Butyl benzyl phthalate. 
f. Cadmium. 
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g. Di (2-ethylhexyl) phthalate. 
h. Di-n-butyl phthalate. 
i. Di-n-octyl phthalate. 
j. 1 ,2-dichlorobenzene. 
k. Diethyl phthalate. 
1. Dimethyl phthalate. 
m. Ethylbenzene. 
n. Formaldehyde. 
o. Hexavalent chromium. 
p. Isophorone. 
q. Lead. 

 r, Mercury. 
s. Methyl ethyl ketone. 
t. Methyl isobutyl ketone. 
u. Methylene chloride. 
v. Naphthalene. 
w. Toluene (methylbenzene). 
x. 1,1,1 -trichloroethane. 
y. Vinyl chloride. 

 
C. Credit EQ 4.4: Do not use composite wood and agrifiber products that contain urea-

formaldehyde resin. 
 
 

END OF DOCUMENT 
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REGULATORY REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Obtaining of Permits and 

Licenses and Work To Comply With All Applicable Regulations; 
 
B. Special Conditions; 

 
C. Quality Control. 

 
1.02 DESCRIPTION: 
 

A. This section covers the general requirements for regulatory requirements 
pertaining to the Work and is supplementary to all other regulatory requirements 
mentioned or referenced elsewhere in the Contract Documents. 

 
1.03 REQUIREMENTS OF REGULATORY AGENCIES: 
 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the lawful 
orders of all public authorities having jurisdiction of the Work, are hereby 
incorporated into these Contract Documents as if repeated in full herein and are 
intended to be included in any reference to Code or Building Code, unless 
otherwise specified, including, without limitation, the references in the list below.  
Contractor shall make available at the Site copies of all the listed documents 
applicable to the Work as the County and/or Architect may request, including, 
without limitation, applicable portions of the California Code of Regulations 
("CCR"). 

 
B. Items of deferred approval shall be clearly marked on the first sheet of the 

Architect’s and/or Engineer's approved Drawings.   
 
(1) Building Standards Administrative Code, Part 1, Title 24, CCR 

 
(2) California Building Code (CBC), Part 2, Title 24, CCR; (Uniform Building 

code volumes 1-3 and California Amendments). 
 

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 
Electrical Code and California Amendments). 
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(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 
Mechanical Code and California Amendments). 

 
(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 

Plumbing Code and California Amendments). 
 

(6) California Fire Code (CFC), Part 9, Title 24, CCR; (Fire Plumbing Code 
and California Amendments). 

 
(7) California Referenced Standards Code, Part 12, Title 24, CCR 

 
(8) Title 19, CCR, Public Safety, State Fire Marshal Regulations. 

 
(9) Partial List of Applicable NFPA Standards: 

 
(a) NFPA 13 - Automatic Sprinkler System. 
 
(b) NFPA 14 - Standpipes Systems. 

 
(c) NFPA 17A - Wet Chemical System 

 
(d) NFPA 24 - Private Fire Mains. 

 
(e) (California Amended) NFPA 72 - National Fire Alarm Codes. 

 
(f) NFPA 253 - Critical Radiant Flux of Floor Covering System. 

 
(g) FPA 2001 - Clean Agent Fire Extinguishing Systems. 

 
 

END OF DOCUMENT 
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ABBREVIATIONS AND ACRONYMS 
 

PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions including without limitation, Definitions 
 
B. Special Conditions 

 
1.02 DOCUMENT INCLUDES: 
 

A. Abbreviations used throughout the Contract Documents. 
 
B. Reference to a technical society, organization, or body is by abbreviation, as 

follows: 
 

1 AA Aluminum Association 

2 AAMA Architectural Aluminum Manufacturers 
Association 

3 AASHTO American Association of State Highway and 
Transportation Officials 

4 ABPA Acoustical and Board Products Association 

5 ACI American Concrete Institute 

6 AGA American Gas Association 

7 AGC Associated General Contractors 

8 AHC Architectural Hardware Consultant 

9 AI Asphalt Institute 

10 AIA American Institute of Architects 

11 AIEE American Institute of Electrical Engineers 

12 AISC American Institute of Steel Construction 
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13 AISI American Iron and Steel Institute 

14 AMCA Air Moving and Conditioning Association 

15 ANSI American National Standards Institute 

16 APA American Plywood Association 

17 ARI Air Conditioning and Refrigeration Institute 

18 ASHRAE American Society of Heating, Refrigeration and 
Air Conditioning Engineers 

19 ASME American Society of Mechanical Engineers 

20 ASSE American Society of Structural Engineers 

21 ASTM American Society of Testing and Materials 

22 AWPB American Wood Preservers Bureau 

23 AWPI American Wood preservers Institute 

24 AWS American Welding Society 

25 AWSC American Welding Society Code 

26 AWI Architectural Woodwork Institute 

27 AWWA American Water Works Association 

28 BIA Brick Institute of America 

29 CAD  Computer-assisted Design 

30 CCR California Code of Regulations 

31 CLFMI Chain Link Fence Manufacturers Institute 

32 CMG California Masonry Guild 

33 CRA California Redwood Association 

34 CRSI Concrete Reinforcing Steel Institute 

35 CS Commercial Standards 

36 CSI Construction Specifications Institute 
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37 CTI Cooling Tower Institute 

38 FGMA Flat Glass Manufacturer’s Association 

39 FIA Factory Insurance Association 

40 FM Factory Mutual 

41 FS Federal Specification 

42 FTI Facing Title Institute 

43 GA Gypsum Association 

44 ICBO International Conference of Building Officials 

45 IEEE Institute of Electrical and Electronic Engineers 

46 IES Illumination Engineering Society 

47 JOC Job Order Contracting 

48 LIA Lead Industries Association 

49 MIA Marble Institute of America 

50 MLMA Metal Lath Manufacturers Association 

51 MS Military Specifications 

52 NAAMM National Association of Architectural Metal 
Manufacturers 

53 NBHA National Builders Hardware Association 

54 NBFU National Board of Fire Underwriters 

55 NBS National Bureau of Standards 

56 NCMA National Concrete Masonry Association 

57 NEC National Electrical Code 

58 NEMA National Electrical Manufacturers Association 

59 NFPA National Fire Protection Association/National 
Forest Products Association 
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60 NMWIA National Mineral Wool Insulation Association 

61 NTMA National Terrazzo and Mosaic Association 

62 NWMA National Woodwork Manufacturer’s Association 

63 ORS Office of Regulatory Services (California) 

64 OSHA Occupational Safety and Health Act 

65 PCI Precast Concrete Institute 

66 PCA Portland Cement Association 

67 PDCA Painting and Decorating Contractors of America 

68 PDI Plumbing Drainage Institute 

69 PEI  Porcelain Enamel Institute 

70 PG&E Pacific Gas & Electric Company 

71 PS Product Standards 

72 SDI Steel Door Institute; Steel Deck Institute 

73 SJI Steel Joist Institute 

74 SSPC Steel Structures Painting Council 

75 TCA Tile Council of America 

76 TPI Truss Plate Institute 

77 UBC Uniform Building Code 

78 UL Underwriters Laboratories Code 

79 UMC Uniform Mechanical Code 

80 USDA United States Department of Agriculture 

81 VI Vermiculite Institute 

82 WCLA West Coast Lumberman’s Association 

83 WCLB West Coast Lumber Bureau 
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84 WEUSER Western Electric Utilities Service Engineering 
Requirements 

85 WIC Woodwork Institute of California 

86 WPOA Western Plumbing Officials Association 

   

 
END OF DOCUMENT 
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DEFINITIONS AND REFERENCE STANDARDS 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISION 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions including without limitation, Definitions; 
 
B. Special Conditions; 

 
1.02 QUALITY ASSURANCE:  
 

A. For products or workmanship specified by association, trade, or Federal 
Standards, Contractor shall comply with requirements of the standard, except 
when more rigid requirements are specified in the Contract Documents, or are 
required by applicable codes. 

 
B. Contractor shall conform to current reference standard publication date in effect 

on the date of bid opening. 
 

C. Contractor shall obtain copies of standards unless specifically required not to by 
the Contract Documents. 

 
D. Contractor shall maintain a copy of all standards at jobsite during submittals, 

planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents. 

 
E. Should specified reference standards conflict with Contract Documents, 

Contractor shall request clarification from the County and./or the Architect before 
proceeding.  

 
F. The contractual relationship of the parties to the Contract shall not be altered 

from the contractual relationship as indicated in the Contract Documents by 
mention or inference otherwise in any referenced document. 

 
G. Governing Codes shall be as shown in the Contract Documents including, 

without limitation, the Specifications. 
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1.03 SCHEDULE OF REFERENCES: 
 

The following information is intended only for the general assistance of the 
Contractor, and the County does not represent that all of the information is 
current.  It is the Contractor’s responsibility to verify the correct information for 
each of the entities listed. 
 

  AA  Aluminum Association    202/862-5100 
   900 19th Street NW, Suite 300 
   Washington, DC  20006 
    www.aluminum.org 
 

 AABC Associated Air Balance Council   202/737-0202 
   1518 K Street, NW, Suite 503 
   Washington, DC  20005 
    www.aabchq.com 
 
 AAMA American Architectural Manufacturers Association 847/303-5664 
   1827 Walden Office Sq., Suite 104 
   Schaumburg, IL 60173-4268 
      www.aamanet.org 
 
 AASHTO American Association of State Highway and  202/624-5800 
      Transportation Officials 
   444 North Capitol Street, Suite 249 
   Washington, DC  20001 
    www.aashto.org 
 
 AATCC American Association of Textile Chemists and 919/549-8141 
     Colorists 
   P.O. Box 12215 
   One Davis Drive 
   Research Triangle Park, NC  27709-2215 
    www.aatcc.org 
 
 ACI  American Concrete Institute    248/848-3700 
   P.O. Box 9094 
   Farmington Hills, MI  48333-9094 
    www.aci-int.org 
 
 ACPA American Concrete Pipe Association   972/506-7216 
   222 West Las Colinas Blvd., Suite 641 
   Irving, TX  75039-5423  
    www.concrete-pipe.org 
 
 ADC  Air Diffusion Council     312/201-0101 

http://www.aluminum.org/
http://www.aabchq.com/
http://www.aamanet.org/
http://www.aashto.org/
http://www.aatcc.org/
http://www.aci-int.org/
http://www.concrete-pipe.org/
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   11 South LaSalle St., Suite 1400 
   Chicago, IL  60603 
  
  AFPA American Forest and Paper Association  202/463-2700 
    1111 19th St., NW, Suite 800 
    Washington, DC 20036 
 
 AGA  American Gas Association    703/841-8400 
   1515 Wilson Blvd. 
   Arlington VA  22209 
    www.aga.com 
 

AHA  American Hardboard Association   847/934-8800 
   1210 W. Northwest Hwy 
   Palatine, IL  60067-1897 
 
 AI  Asphalt Institute     606/288-4960 
   Research Park Drive 
   P.O. Box 14052 
   Lexington, KY  40512-4052 
    www.asphaltinstitute.org 
 
 AIA  The American Institute of Architects   202/626-7300 
   1735 New York Avenue, NW 
   Washington, DC  20006-5292  
    www.aia.org 
 
 AISC American Institute of Steel Construction  800/644-2400 
   One East Wacker Drive, Suite 3100 
   Chicago, IL  60601-2001 
 
 AITC American Institute of Timber Construction  303/792-9559 
   7012 S. Revere Pkwy., Suite 140 
   Englewood, CO  80112 
    www.aitc-glulam.org 
 
  ALCA Associated Landscape Contractors of America 703/620-6363 
    12200 Sunrise Valley Drive, Suite 150 
    Reston, VA  20191 
    www.alca.org 
 
 ALI  Associated Laboratories, Inc.    214/565-0593 
    P.O. Box 152837 
    1323 Wall St. 
    Dallas, TX  75315 
 

http://www.aga.com/
http://www.asphaltinstitute.org/
http://www.aia.org/
http://www.aitc-glulam.org/
http://www.alca.org/
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 ALSC American Lumber Standards Committee  301/972-1700 
   P.O. Box 210 
   Germantown, MD  20875 
 
 AMCA Air Movement and Control Association  847/394-0150 
      International, Inc. 
   30 W. University Drive 
   Arlington Heights, IL  60004-1893 
    www.amca.org 
 
  ANLA American Nursery and Landscape Association 202/789-2900 
    1250 Eye Street, NW, Suite 500 
    Washington, DC 20005 
 

ANSI American National Standards Institute  212/642-4900 
   11 West 42nd Street, 13th Floor 
   New York, NY  10036-8002 
      www.ansi.org 
 
 APA  APA-The Engineered Wood Association  206/565-6600 
    P.O. Box 11700 
    Tacoma, WA  98411-0700 
      www.apawood.org 
 
 APA  Architectural Precast Association   941/454-6989 
    P.O. Box 08669 
    Fort Myers, FL 33908-0669 
 
 ARI Air Conditioning and Refrigeration Institute  703/524-8800 
   4301 Fairfax Drive, Suite 425 
   Arlington, VA  22203 
      www.ari/org 
 
 ARMA Asphalt Roofing Manufacturers Association  301/231-9050 
   Center Park 
   4041 Powder Mill Road, Suite 404 
   Calverton, MD  20705 
 
 ASA  Acoustical Society of America   516/576-2360 
   500 Sunnyside Blvd. 
   Woodbury, NY  11797  
 

ASCE American Society of Civil Engineers-   800/548-2723 
     World Headquarters     703/295-6000 
    1801 Alexander Bell Drive 
    Reston, VA 20190-4400 

http://www.amca.org/
http://www.ansi.org/
http://www.apawood.org/
http://www.ari/org
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      www.asce.org 

 ASHRAE American Society of Heating, Refrigerating and 800/527-4723 
      Air Conditioning Engineers    404/636-8400 
   1791 Tullie Circle, NE 
   Atlanta, GA  30329-2305 
      www.ashrae.org 
 
  ASLA American Society of Landscape Architects  202/686-2752 
    4401 Connecticut Ave., NW, 5th Floor 
    Washington, DC  20008-2369 
    www.asla.org 
 
 ASME American Society of Mechanical Engineers  800/434-2763 
   345 East 47th Street 
   New York, NY 10017-2392 
    www.asme.org 
 
 ASPE American Society of Plumbing Engineers  805/495-7120 
   3617 Thousand Oaks Blvd., Suite 210 
   Westlake, CA  91362-3649 
 
  ASQC American Society for Quality Control  800/248-1946 
    611 E. Wisconsin Avenue    414/272-8575 
    Milwaukee, WI  53201-3005 
    www.asqc.org 
 
 ASSE American Society of Sanitary Engineering  216/835-3040 
   28901 Clemens Road 
   Westlake, OH  44145 
    www.asse-plumbing.org 
 
 ASTM  American Society for Testing and Materials  610/832-9500 
   100 Barr Harbor Drive 
   West Conshohocken, PA  19428-2959 
    www.astm.org 
 

http://www.asce.org/
http://www.ashrae.org/
http://www.asla.org/
http://www.asme.org/
http://www.asqc.org/
http://www.asse-plumbing.org/
http://www.astm.org/
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 AWCI Association of the Wall and Ceiling   703/534-8300 
      Industries--International 
    307 E. Annandale Road, Suite 200 
    Falls Church, VA  22042-2433 
    www.awci.org 
 
 AWPA American Wood-Preservers' Association  817/326-6300 
   3246 Fall Creek Highway, Suite 1900 
   Granbury, TX 76049-7979 
 
 AWS  American Welding Society    800/443-9373 
   550 NW LeJeune Road    305/443-9353 
   Miami, FL  33126 
    www.amweld.org 
 
 AWWA American Water Works Association   800/926-7337 
   6666 West Quincy Avenue    303/794-7711 
   Denver, CO  80235 
    www.awwa.org 
 
 BHMA Builders' Hardware Manufacturers Association 212/661-4261 
   355 Lexington Avenue, 17th Floor 
   New York, NY  10017-6603 
 
  CBM  Certified Ballast Manufacturers Association  216/241-0711 
    1422 Euclid Avenue, Suite 402 
    Cleveland, OH  44115-2094 

CGA  Compressed Gas Association    703/412-0900 
    1725 Jefferson Davis Hwy, Suite 1004 
    Arlington, VA 22202-4102 
      www.cganet.com 
 
 CISCA Ceilings & Interior Systems Construction  630/584-1919 
     Association 
   1500 Lincoln Hwy, Suite 202 
   St. Charles, IL  60174 
    www.cisca.org 
 
 CISPI Cast Iron Soil Pipe Institute    423/892-0137 
   5959 Shallowford Road, Suite 419 
   Chattanooga, TN  37421 
 

http://www.awci.org/
http://www.amweld.org/
http://www.awwa.org/
http://www.cganet.com/
http://www.cisca.org/
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 CPSC Consumer Product Safety Commission  800/638-2772 
   East West Towers 
   4330 East-West Hwy. 
   Bethesda, MD  20814 
 
  CPPA Corrugated Polyethylene Pipe Association  800/510-2772 
    432 N. Superior Street     419/241-2221 
    Toledo, OH 43604 
 
 CRA  California Redwood Association   415/382-0662 
   405 Enfrente Drive, Suite 200 
   Novato, CA  94949 
 
 CRI  Carpet and Rug Institute    800/882-8846 
   310 S. Holiday Avenue    706/278-3176 
   Dalton, GA  30722-2048 
    www.carpet-rug.com 
 
 CRSI  Concrete Reinforcing Steel Institute   847/517-1200 
   933 N. Plum Grove Road 
   Schaumburg, IL  60173-4758 
      www.crsi.org 
 
 CTI  Ceramic Tile Institute of America   310/574-7800 
    12061 W. Jefferson Blvd. 
    Culver City, CA  90230-6219 
 
 DHI  Door and Hardware Institute    703/222-2010 
   14170 Newbrook Drive 
   Chantilly, VA  20151-2223 
    www.dhi.org 

DIPRA Ductile Iron Pipe Research Association  205/988-9870 
    245 Riverchase Pkwy East, Suite O 
    Birmingham, AL  35244 
 
  

DOC  Department of Commerce    202/482-2000 
   14th Street and Constitution Avenue, NW 
    Washington, DC 20230 
 
 DOT  Department of Transportation    202/366-4000 
    400 Seventh Street, SW 
    Washington, DC  20590 
 
 EJMA Expansion Joint Manufacturers Association  914/332-0040 

http://www.carpet-rug.com/
http://www.crsi.org/
http://www.dhi.org/
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    25 N. Broadway 
    Tarrytown, NY  10591-3201 
 
 EPA  Environmental Protection Agency   202/260-2090 
   401 M Street, SW 
   Washington, DC  20460 
 
  FCICA Floor Covering Installation Contractors  706/226-5488 
      Association 
    P.O. Box 948 
    Dalton, GA  30722-0948 
 
 FM  Factory Mutual     781/255-4300 
   1151 Boston-Providence Turnpike 
   P.O. Box 9102 
   Norwood, MA  02062-9102 
      www.factorymutual.com 
 
 FS  Federal Specifications Unit    202/619-8925 
   (Available from GSA) 
   470 East L'Enfant Plaza, SW, Suite 8100 
   Washington, DC  20407 
 
 GA  Gypsum Association     202/289-5440 
   810 First Street NE, Suite 510 
   Washington, DC  20002 
    www.usg.com 
 
 GANA Glass Association of North America   913/266-7013 
   3310 SW Harrison Street 
   Topeka, KS  66611-2279 
    www.glasswebsite.com/gana 

HMA Hardwood Manufacturers Association  412/828-0770 
   400 Penn Center Blvd., Suite 530 
   Pittsburgh, PA  15235-5605 
    www.hardwood.org 

 
HPVA Hardwood Plywood and Veneer Association  703/435-2900 

   1825 Michael Farraday Drive 
   P.O. Box 2789 
   Reston, VA  22195-0789 
    www.hpva.org 
 
 IEEE  Institute of Electrical and Electronic Engineers 800/678-4333 
   345 E. 47th Street     212/705-7900 

http://www.factorymutual.com/
http://www.usg.com/
http://www.glasswebsite.com/gana
http://www.hardwood.org/
http://www.hpva.org/
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   New York, NY 10017-2394 
      www.ieee.org 
 
 IESNA Illuminating Engineering Society of North America 212/248-5000 
   120 Wall Street, 17th Floor 
   New York, NY  10005-4001 
      www.iesna.org 
 
 ITS  Intertek Testing Services    800/345-3851 

   P.O. Box 2040 607/753-6711 
    3933 US Route 11 
    Cortland, NY 13045-7902 
    www.itsglobal.com 
 
  LMA  Laminating Materials Association   201/664-2700 
    116 Lawrence Street 
    Hillsdale, NJ  07642-2730 
    www.lma.org 
 
  MCAA Mechanical Contractors Association of America 301/869-5800 
   1385 Piccard Drive 
    Rockville, MD  20850-4329 
 
 ML/SFA Metal Lath/Steel Framing Association  312/456-5590 
   (A Division of the NAAMM) 
   8 South Michigan Avenue, Suite 1000 
   Chicago, IL  60603 
 
 MSS  Manufacturers Standardization Society for the 703/281-6613 
     Valve and Fittings Industry 
   127 Park Street, NE 
   Vienna, VA  22180-4602 
 

NAA  National Arborist Association    800/733-2622 
    P.O. Box 1094 603/673-3311 
    Amherst, NH 03031-1094 
    www.natlarb.com 
 
 NAAMM National Association of Architectural  312/782-5590 
     Metal Manufacturers 
   8 South Michigan Avenue, Suite 1000 
   Chicago, IL  60603 
    www.gss.net/naamm 
 
 NAIMA North American Insulation Manufacturers  703/684-0084 
     Association 

http://www.ieee.org/
http://www.iesna.org/
http://www.itsglobal.com/
http://www.lma.org/
http://www.natlarb.com/
http://www.gss.net/naamm
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   44 Canal Center Plaza, Suite 310 
   Alexandria, VA  22314 
    www.naima.org 
 
 NAPA National Asphalt Pavement Association  301/731-4748 
   NAPA Building 
   5100 Forbes Blvd. 
   Lanham, MD  20706-4413 
 
  NCSPA National Corrugated Steel Pipe Association  202/452-1700 
    1255 23rd Street, NW, Suite 850 
    Washington, DC  20037 
    www.ncspa.org 
 
 NEBB National Environmental Balancing Bureau  301/977-3698 
   8575 Grovemont Circle 
   Gaithersburg, MD  20877-4121 
 
 NECA National Electrical Contractors Association  301/657-3110 
   3 Bethesda Metro Center, Suite 1100 
   Bethesda, MD  20814-5372 
 
 NEI  National Elevator Industry    201/944-3211 
   185 Bridge Plaza North, Suite 310 
   Fort Lee, NJ  07024 
 
 NEMA National Electrical Manufacturers' Association 703/841-3200 
   1300 N. 17th Street, Suite 1847 
   Rosslyn, VA  22209 
      www.nema.org 
 
 NFPA National Fire Protection Association   800/344-3555 
   One Batterymarch Park    617/770-3000 
   P.O. Box 9101 
   Quincy, MA  02269-9101 
    www.nfpa.org 
 
  NHLA National Hardwood Lumber Association  901/377-1818 
    P.O. Box 34518 
    Memphis, TN  38184-0518 
    www.natlhardwood.org 

 
  NIA  National Insulation Association   703/683-6422 
    99 Canal Center Plaza, Suite 222 
    Alexandria, VA  22314 
    www.insulation.org 

http://www.naima.org/
http://www.ncspa.org/
http://www.nema.org/
http://www.nfpa.org/
http://www.natlhardwood.org/
http://www.insulation.org/
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 NPA  National Particleboard Association   301/670-0604 
   18928 Premiere Court 
   Gaithersburg, MD  20879-1569 
    www.pbmdf.com 

 
 NPCA National Paint and Coatings Association  202/462-6272 
   1500 Rhode Island Avenue, NW 
   Washington, DC  20005-5597 
    www.paint.org 

 
 NRCA National Roofing Contractors Association  800/323-9545 
   O'Hare International Center 
   10255 W. Higgins Road, Suite 600 
   Rosemont, IL  60018-5607 
    www.roofonline.org 
 
  NRMCA National Ready Mixed Concrete Association  301/587-1400 
    900 Spring Street 
    Silver Spring, MD  20910 
    www.nrmca.org 

 
 NSF  NSF International     313/769-8010 
   P.O. Box 130140 
   Ann Arbor, MI  48113-0140 
      www.nsf.org 
 
  NUSIG National Uniform Seismic Installation Guidelines 510/946-0135 
    12 Lahoma Court 
    Alamo, CA  94526 
 
 NWWDA National Wood Window and Door Association 800/223-2301 
   1400 E. Touhy Avenue, G-54 847/299-5200 
   Des Plaines, IL  60018 
    www.nwwda.org 

 
 SHA  Occupational Safety and Health Administration 202/219-8148 
   (U.S. Department of Labor) 
   200 Constitution Ave., NW 
   Washington, DC  20210 
 
 PCA  Portland Cement Association    847/966-6200 
   5420 Old Orchard Road 
   Skokie, IL  60077-1083 
    www.portcement.org 

 

http://www.pbmdf.com/
http://www.paint.org/
http://www.roofonline.org/
http://www.nrmca.org/
http://www.nsf.org/
http://www.nwwda.org/
http://www.portcement.org/
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  PDCA Painting and Decorating Contractors of  800/332-7322 
     America      703/359-0826 
    3913 Old Lee Hwy, Suite 33-B 
    Fairfax, VA 22030 
    www.pdca.com 

 
 PDI  Plumbing and Drainage Institute   800/589-8956 
   45 Bristol Drive, Suite 101    508/230-3516 
   South Easton, MA  02375 
 
 RFCI  Resilient Floor Covering Institute   301/340-8580 
   966 Hungerford Drive, Suite 12-B 
   Rockville, MD  20805-1714 
 
 RIS  Redwood Inspection Service    415/382-0662 

   c/o California Redwood Association 
   405 Enfrente Drive, Suite 200  
   Novato, CA  94949-7206 
 
 SDI  Steel Deck Institute     847/462-1930 
   P.O. Box 25 
   Fox River Grove, IL 60012 
    www.sdi.org 

 
 SDI  Steel Door Institute     216/889-0010 
   30200 Detroit Road 
   Cleveland, OH  44145-1967 
  
 SMA  Stucco Manufacturers Association   213/789-8733 
   14006 Ventura Blvd.  
   Sherman Oaks, CA  91403 
 
 SMACNA Sheet Metal and Airconditioning Contractors 703/803-2980 
     National Association, Inc. 
   P.O. Box 221230 
   Chantilly, VA  20151-1209 
    www.smacna.org 
 
 SPI Society of the Plastics Industry, Inc.   800/951-2001 
   Spray Polyurethane Division 202/974-5200 
   1801 K Street, NW, Suite 600K 
   Washington, DC  20006 
      www.socplas.org 
 

http://www.pdca.com/
http://www.sdi.org/
http://www.smacna.org/
http://www.socplas.org/
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 SSPC Steel Structures Painting Council   412/281-2331 
   40 24th Street, 6th Floor 
   Pittsburgh, PA  15222-4643 
 
 TCA  Tile Council of America    864/646-8453 
   100 Clemson Research Blvd. 
   Anderson, SC  29625 
 
 TPI  Turfgrass Producers International   800/405-8873 
   1855-A Hicks Road     847/705-9898 
   Rolling Meadows, IL 60008 
 
 UL  Underwriters Laboratories, Inc.   800/704-4050 
   333 Pfingston Road 847/272-8800 
   Northbrook, IL  60062 
      www.ul.com 

 
 UNI  Uni-Bell PVC Pipe Association   972/243-3902 
    2655 Villa Creek Drive, Suite 155 
    Dallas, TX 75234 
    www.members.aol.com/unibell1 

 
 USDA U.S. Department of Agriculture   202/720-8732 
   14th St. and Independence Ave., SW 
   Washington, DC  20250 
 
 WA  Wallcoverings Association    312/644-6610 

   401 N. Michigan Avenue 
   Chicago, IL 60611-4267 
 

 WCLIB West Coast Lumber Inspection Bureau  503/639-0651 
   P.O. Box 23145 
   Portland, OR  97281-3145 

 
  WCMA Window Covering Manufacturers Association 212/661-4261 
    355 Lexington Ave., 17th Floor 
    New York, NY 10017-6603 
 
 WIC  Woodwork Institute of California   916/372-9943 
   P.O. Box 980247 
   West Sacramento, CA  95798-0247 
 

WLPDIA Western Lath/Plaster/Drywall Industries  619/466-9070 
     Association 
   8635 Navajo Road  
   San Diego, CA  92119 

http://www.ul.com/
http://www.members.aol.com/unibell1
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 WMMPA Wood Moulding & Millwork Producers  800/550-7889 
      Association      916/661-9591 
    507 First Street 
    Woodland, CA  95695 
    www.wmmpa.com 

 
 WRI  Wire Reinforcement Institute    703/779-2339 
    203 Loudoun Street, SW 
    Leesburg, VA 20175-2718 

 
 WWPA Western Wood Products Association   503/224-3930 
   Yeon Building 
   522 S.W. 5th Avenue 
   Portland, OR  97204-2122 

   
 
 

END OF DOCUMENT 
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QUALITY ASSURANCE - MATERIALS AND EQUIPMENT 

 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Purchase of Materials and 

Equipment; 
 
B. Special Conditions; 

 
C. Imported Materials Certification. 

 
1.02 MATERIAL AND EQUIPMENT 
 

A. Only items approved by the County and/or Architect shall be used. 
 
B. Contractor shall submit lists of products and other product information in 

accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

 
1.03 MATERIAL AND EQUIPMENT COLORS 
 

A. The County and/or Architect will provide a schedule of colors. 
 
B. No individual color selections will be made until after approval of all pertinent 

materials and equipment and after receipt of appropriate samples in accordance 
with the Contract Documents, including, without limitation, the provisions 
regarding the submittals. 

 
C. Contractor shall request priority in writing for any item requiring advance ordering 

to maintain the approved Construction Schedule.  
 
1.04 DELIVERY, STORAGE, AND HANDLING 
 

A. Contractor shall deliver manufactured materials in original packages, containers, 
or bundles (with seals unbroken), bearing name or identification mark of 
manufacturer. 
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B. Contractor shall deliver fabrications in as large assemblies as practicable; where 
specified as shop-primed or shop-finished, package or crate as required to 
preserve such priming or finish intact and free from abrasion. 

 
C. Contractor shall store materials in such a manner as necessary to properly 

protect them from damage.  Materials or equipment damaged by handling, 
weather, dirt, or from any other cause will not be accepted. 

 
D. Materials are not be acceptable that have been warehoused for long periods of 

time, stored or transported in improper environment, improperly packaged, 
inadequately labeled, poorly protected, excessively shipped, deviated from 
normal distribution pattern, or reassembled. 

 
E. Contractor shall store material so as to cause no obstructions of sidewalks, 

roadways, and underground services.  Contractor shall protect material and 
equipment furnished under Contract. 

 
F. Contractor may store materials on Site with prior written approval by the County, 

all material shall remain under Contractor's control and Contractor shall remain 
liable for any damage to the materials.  Should the Project Site not have storage 
area available, the Contractor shall provide for off-site storage at no cost to 
County. 

 
G. When any room in Project is used as a shop or storeroom, the Contractor shall 

be responsible for any repairs, patching, or cleaning necessary due to that use.  
Location of storage space shall be subject to prior written approval by County. 

 
PART 2 - PRODUCTS  
 
2.01 MANUFACTURERS 
 

A. Manufacturers listed in various sections of Contract Documents are names of 
those manufacturers that are believed to be capable of supplying one or more of 
items specified therein. 

 
B. The listing of a manufacturer does not imply that every product of that 

manufacturer is acceptable as meeting the requirements of the Contract 
Documents.  

 
2.02 FACILITIES AND EQUIPMENT 
 

A. Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
equipment as required for proper and timely performance of Work connected with 
Contract.  
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2.03 MATERIAL REFERENCE STANDARDS 
 

A. Where material is specified solely by reference to “standard specifications” and if 
requested by County, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
vendor, manufacturer, or producer, and trade or brand names of those materials, 
and data substantiating compliance with standard specifications.  

 
PART 3 - EXECUTION 
 
3.01 WORKMANSHIP 
 

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
accepted practices of trade or trades involved and shall include items of 
fabrication, construction, or installation regularly furnished or required for 
completion (including finish and for successful operation, as intended). 

 
B. Work shall be executed by tradespersons skilled in their respective lines of Work.  

When completed, parts shall have been durably and substantially built and 
present a neat appearance.  

 
3.02 COORDINATION 
 

A. Contractor shall coordinate installation of Work so as to not interfere with 
installation of others.  Adjustment or rework because of Contractor’s failure to 
coordinate will be at no additional cost to County. 

 
B. Contractor shall examine in-place work for readiness, completeness, fitness to be 

concealed or to receive other work, and in compliance with Contract Documents.  
Concealing or covering Work constitutes acceptance of additional cost which will 
result should in-place Work be found unsuitable for receiving other Work or 
otherwise deviating from the requirements of the Contract Documents. 

 
3.03 COMPLETENESS 
 

A. Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, 
utility connections, etc., in manner to assure well-balanced performance, in 
accordance with manufacturer's recommendations and by Contract Documents.  
For example, electric water coolers require water, electricity, and drain services; 
roof drains require drain system; sinks fit within countertop, etc.  Terms such as 
"installed complete," "operable condition," "for use intended," "connected to all 
utilities," "terminate with proper cap," "adequately anchored," "patch and 
refinish," "to match similar," should be assumed to apply in all cases, except 
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where completeness of functional or operable condition is specifically stated as 
not required.  

 
3.04 APPROVED INSTALLER OR APPLICATOR 
 

A. Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-
site Work where specified manufacturer has on-going program of approving (i.e. 
certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator that does not 
have other approved applicator work in progress or completed is not approved 
for this Project.  

 
3.05 MANUFACTURER'S RECOMMENDATIONS 
 

A. All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's 
representative.  Should Contract Documents differ from recommendations of 
manufacturer or directions of his representative, Contractor shall analyze 
differences, make recommendations to the County and the Architect in writing, 
and shall not proceed until interpretation or clarification has been issued by the 
County and/or the Architect. 

 
 

 
END OF DOCUMENT 
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QUALITY CONTROL 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Inspections and Tests, 
Uncovering of Work and Non-conforming of Work and Correction of Work; 

 
B. Special Conditions. 

 
1.02 RELATED CODES: 
 

A. The Work is governed by requirements of Title 24, California Code of 
Regulations (“CCR”), and the Contractor shall keep a copy of these available at 
the job Site for ready reference during construction.  

 
1.03 OBSERVATION AND SUPERVISION: 
 

The County and Architect or their appointed representatives will review the Work and the 
Contractor shall provide facilities and access to the Work at all times as required to 
facilitate this review.  Administration by the Architect and any consulting Structural 
Engineer will be in accordance with applicable regulations.   
 

1.04 TESTING AGENCIES:  
 

A. Testing agencies and tests shall be in conformance with the General Documents.  
 

B. Testing and inspection in connection with earthwork shall be under the direction 
of the County's consulting soils engineer, if any, referred to hereinafter as the 
"Soils Engineer."  

 
C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 
Laboratory." The Testing Laboratory shall be under direction of an engineer 
registered in the State of California, shall conform to requirements of ASTM 
E329, and shall be employed by or in contract with the County.  

 
 
 
 
1.05 TESTS AND INSPECTIONS:  
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A. The Contractor shall be responsible for notifying the Construction Manager of all 

required tests and inspections.  Contractor shall notify the Construction Manager 
forty-eight (48) hours in advance of performing any Work requiring testing or 
inspection.  

 
B. The Contractor shall provide access to Work to be tested and furnish incidental 

labor, equipment, and facilities to facilitate all inspections and tests.  
 

C. The County will pay for first inspections and tests required by the “CCR”, and 
other inspections or tests that the County and/or the Architect may direct to have 
made, including the following principal items:  

 
(1) Tests and observations for earthwork and paving.  
 
(2) Tests for concrete mix designs, including tests of trial batches.  

 
(3) Tests and inspections for structural steel work.  

 
(4) Field tests for framing lumber moisture content.  

 
(5) Additional tests directed by the County that establish that materials and 

installation comply with the Contract Documents.  
 

(6) Test and observation of welding and expansion anchors.  
 

D. The County may at its discretion, pay and back charge the Contractor for:  
 

(1) Retests or re-inspections, if required, and tests or inspections required 
due to Contractor error or lack of required identifications of material.  
 

(2) Uncovering of work in accordance with Contract Documents.  
 

(3) Testing done on weekends, holidays, and overtime will be chargeable to 
the Contractor for the overtime portion.  

 
(4) Testing done off Site. 

 
E. Testing and inspection reports and certifications:  

 
(1) If initially received by Contractor, Contractor shall provide to each of the 

following a copy of the agency or laboratory report of each test or 
inspection or certification. 

 
a. The County; 
 
b. The Construction Manager, if any; 
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c. The Architect; 

 
d. The Consulting Engineer, if any; 

 
e. Other Engineers on the Project, as appropriate; and 

 
f. The Contractor. 

 
 
PART 2 - PRODUCTS  
 
2.01 TYPE OF TEST AND INSPECTIONS (As Applies to the Project): 

 
[THE FOLLOWING ARE EXAMPLES ONLY AND SHOULD BE REVISED WITH 
CONSULTATIONS WITH ARCHITECT.] 
 
A. Slump Test  

ASTM C 143  
 

B. Concrete Tests 
Testing agency shall test concrete used in the work per the following paragraphs:  

 
(1) Compressive Strength:  

 
a. Minimum number of tests required: One (1) set of three (3) 

cylinders for each 100 cubic yards (Sec. 2604(h) 01) of concrete 
or major fraction thereof, placed in one (1) day. See Title 24, 
Section 2605(g).  

 
b. Two cylinders of each set shall be tested at twenty-eight (28) 

days.  One (1) cylinder shall be held in reserve and tested only 
when directed by the Architect or County.  

 
c. Concrete shall test the minimum ultimate compressive strength in 

28 days, as specified on the structural drawings.  
 

d. In the event that the twenty-eight (28) day test falls below the 
minimum specified strength, the effective concrete in place shall 
be tested by taking cores in accordance with UBC Standard No. 
26-13 and tested as required for cylinders.  

 
e. In the event that the test on core specimens falls below the 

minimum specified strength, the concrete will be deemed 
defective and shall be removed and replaced upon such direction 
of the Architect. 
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C. Reinforcing, Steel  
 

D. Structural Steel Per Title 24 and as noted:  
 

(1) Material: Steel per Table in Title 24, Section 2712.  
 
(2) Qualification of Welders (UBC Std. 27-6).  

 
(3) Shop fabrication (Section 2712(d). Structural steel only). 

 
(4) Shop and field welding (Section 2712(e)).  

 
 
 

END OF DOCUMENT 
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TEMPORARY FACILITIES AND CONTROLS 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions 
 
B. Special Conditions 

 
C. Site Standards 

 
1.02 TEMPORARY UTILITIES: 
 

A. Electric Power and Lighting 
 

(1) The County will furnish and pay for power during the course of the work to 
the extent power is available in the building(s) or on the Site.  The 
Contractor shall be responsible for providing temporary facilities required 
to deliver that power service from its existing location in the building(s) or 
on the Site to point of intended use. 

 
(2) Contractor shall verify characteristics of power available in building(s) or 

on the Site.  Contractor shall take all actions required to make 
modifications where power of higher voltage or different phases of current 
are required.  Contractor shall be fully responsible for providing that 
service and shall pay all costs required therefor. 

 
(3) The Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 
proper performance and/or observation of the Work: a minimum of 20 
foot-candles for rough work and 50 foot-candles for finish work. 

 
B. Heat and Ventilation 

 
(1) Contractor shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified minimum 
conditions for the installation and curing of materials, and to protect 
materials and finishes from damage due to improper temperature and 
humidity conditions.  Portable heaters shall be standard units complete 
with controls.  
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(2) Contractor shall provide forced ventilation and dehumidification, as 
required, of enclosed areas for proper installation and curing of materials, 
to disperse humidity, and to prevent hazardous accumulations of dust, 
fumes, vapors, and gases. 

 
(3) Contractor shall pay the costs of installation, maintenance, operation, and 

removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work. 

 
C. Water 

 
(1) The County will furnish and pay for water during the course of the work to 

the extent water is then available in the building(s) or on the Site.  The 
Contractor shall be responsible for providing temporary facilities required 
to deliver such utility service from its existing location in the building(s) or 
on the Site to point of intended use. 

 
(2) Contractor shall use backflow preventers on water lines at point of 

connection to County's water supply.  Backflow preventers shall comply 
with requirements of Uniform Plumbing Code. 

 
(3) Contractor shall make potable water available for human consumption. 

 
D. Sanitary Facilities 

 
(1) Contractor shall provide sanitary temporary facilities in no fewer numbers 

than required by law and such additional facilities as may be directed by 
the County for the use of all workers.  The facilities shall be maintained in 
a sanitary condition at all times and shall be left at the Site until removal is 
directed by the County or Contractor completes all other work at the Site. 

 
(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the County. 
 

E. Telephone Service 
 

(1) Contractor shall arrange with local telephone service company for 
telephone service for the performance of the Work.  Contractor shall, at a 
minimum, provide in its field office one line for telephone and one line for 
fax machine. 

 
(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal. 
 

F. Fire Protection:  
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(1) Contractor shall provide and maintain fire extinguishers and other 
equipment for fire protection.  Such equipment shall be designated for 
use for fire protection only and shall comply with all requirements of the 
California Fire, State Fire Marshall and/or its designee. 

 
(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces and proper ventilation 
 

G. Trash Removal: 
 

(1) Document 01-74-19 will be provided on an as needed basis per Job 
order. 

   
 
1.03 CONSTRUCTION AIDS: 

 
A. Plant and Equipment:  

 
(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 
equipment; and for conveyances for transporting workmen.  Include 
elevators, hoists, debris chutes, and other equipment, tools, and 
appliances necessary for performance of the Work. 

 
(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, and 
uses made thereof, shall be repaired by Contractor at no expense to the 
County. 

 
B. None of the County's tools and equipment shall be used by Contractor for the 

performance of the Work 
 
1.04 BARRIERS AND ENCLOSURES: 
 

A. Contractor shall obtain the County's written permission for locations and types of 
temporary barriers and enclosures, including fire-rated materials proposed for 
use, prior to their installation.  

 
B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site and/or 
Premises, the public, and workers.  Contractor shall also protect the Work and 
existing facilities from the elements, and adjacent construction and 
improvements, persons, and trees and plants from damage and injury from 
demolition and construction operations. 
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C. Contractor shall provide site access to existing facilities for persons using other 
buildings and portions of the Site, the public, and for deliveries and other services 
and activities. 

 
D. Tree and Plant Protection: 

 
(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 
adjacent to the Premises. 

 
(2) Contractor shall provide barriers to a minimum height of 4'-0" around drip 

line of each tree and plant, around each group of trees and plants, as 
applicable, in the proximity of demolition and construction operations. 

 
(3) Contractor shall not park trucks, store materials, perform Work or cross 

over landscaped areas.  Contractor shall not dispose of paint thinners, 
water from cleaning, plastering or concrete operations, or other 
deleterious materials in landscaped areas, storm drain systems, or 
sewers.  Plant materials damaged as a result of the performance of the 
Work shall, at the option of the County and at Contractor's expense, 
either be replaced with new plant materials equal in size to those 
damaged or by payment of an amount representing the value of the 
damaged materials as determined by the County. 

 
(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which could 
be harmful to trees and plants, and replace with good soil, at Contractor's 
expense 

 
(5) Excavation Around Trees: 

 
(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the County. 
 

(b) Where trenching for utilities is required within drip lines, tunneling 
under and around roots shall be by hand digging and shall be 
approved by the County.  Main lateral roots and taproots shall not 
be cut.  All roots 2 inches in diameter and larger shall be tunneled 
under and heavily wrapped with wet burlap so as to prevent 
scarring or excessive drying.  Smaller roots that interfere with 
installation of new work may be cut with prior approval by the 
County.  Roots must first be cut with a Vermeer, or equivalent, 
root cutter prior to any trenching. 

 
(c) Where excavation for new construction is required within drip line 

of trees, hand excavation shall be employed to minimize damage 
to root system. Roots shall be relocated in backfill areas wherever 
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possible.  If encountered immediately adjacent to location of new 
construction, roots shall be cut approximately 6 inches back from 
new construction. 

 
(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 
conform to adjacent grades without dips, sunken areas, humps, or 
other surface irregularities.  Do not use mechanical equipment to 
compact backfill.  Tamp carefully using hand tools, refilling and 
tamping until Final Acceptance as necessary to offset settlement. 

 
(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 
roots shall be wrapped with four layers of wet, untreated burlap 
and temporarily supported and protected from damage until 
permanently relocated and covered with backfill. 

 
(f) Accidentally broken roots should be sawed cleanly 3 inches 

behind ragged end. 
 
1.05 SECURITY AND PARKING: 
 

A. The Contractor shall be responsible for project security for materials, tools, 
equipment, supplies, and completed and partially completed Work. 

 
B. Contractor is responsible for any charges associated with parking of Contractor 

and Contractor employee’s vehicles either at County facilities or off-site.  Unless 
otherwise stated, all parking at County facilities requires payment. 

 
1.06 TEMPORARY CONTROLS: 
 

A. Noise Control 
 

(1) Contractor acknowledge, that adjacent facilities may remain in operation 
during all or a portion of the Work period, and it shall take all reasonable 
precautions to minimize noise as required by applicable laws and the 
Contract Documents. 

 
(2) Notice of proposed noisy operations, including without limitation, 

operation of pneumatic demolition tools, concrete saws, and other 
equipment, shall be submitted to the County a minimum of forty-eight (48) 
hours in advance of their performance.  

 
B. Noise and Vibration 

 
(1) Equipment and impact tools shall have intake and exhaust mufflers. 
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(2) Contractor shall cooperate with County to minimize and/or seize the use 
of noisy and vibratory equipment if that equipment becomes objectionable 
by its longevity. 

 
C. Dust and Dirt 

 
(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt from 
interfering with the progress of the Work and from accumulating in the 
Work and adjacent areas including, without limitation, occupied facilities. 

 
(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt. 
 

(3) Contractor shall ensure that all hauling equipment and trucks carrying 
loads of soil and debris shall have their loads sprayed with water or 
covered with tarpaulins, and as otherwise required by local and state 
ordinance. 

 
(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer and 
storm drain lines. 

 
D. Water 

 
 
Contractor shall not permit surface and subsurface water, and other liquids, to 
accumulate in or about the vicinity of the Premises.  Should accumulation 
develop, Contractor shall control the water or other liquid, and suitably dispose of 
it by means of temporary pumps, piping, drainage lines, troughs, ditches, dams, 
or other methods. 

 
E. Pollution 

 
(1) No burning of refuse, debris, or other materials shall be permitted on or in 

the vicinity of the Premises. 
 
(2) Contractor shall comply with applicable regulatory requirements and anti-

pollution ordinances during the conduct of the Work including, without 
limitation, demolition, construction, and disposal operations.  

F. Lighting: 
 

(1) If portable lights are used after dark, all light must be located so as not to 
direct light into neighboring property. 

 
1.07 JOB SIGN(S): 
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A. General: 
 

(1) Contractor shall provide and maintain a Project identification sign with the 
design, text, and colors designated by the County and/or the Architect; 
locate sign as approved by the County. 

 
(2) Signs other than the specified Project sign and or signs required by law, 

for safety, or for egress, shall not be permitted, unless otherwise 
approved in advance by the County. 

 
B. Materials: 

 
(1) Structure and Framing: Structurally sound, new or used wood or metal; 

wood shall be nominal 3/4-inch exterior grade plywood. 
 
(2) Sign Surface: Minimum 3/4-inch exterior grade plywood. 

 
(3) Rough Hardware: Galvanized. 

 
(4) Paint: Exterior quality, of type and colors selected by the County and/or 

the Architect. 
 

C. Fabrication: 
 

(1) Contractor shall fabricate to provide smooth, even surface for painting. 
 
(2) Size: 4'-0" x 8'-0", unless otherwise indicated. 

 
(3) Contractor shall paint exposed surfaces of supports, framing, and surface 

material with exterior grade paint: one coat of primer and one coat of 
finish paint. 

 
(4) Text and Graphics: As indicated. 

 
1.08 PUBLICITY RELEASES: 
 

A. Contractor shall not release any information, story, photograph, plan, or drawing 
relating information about the Project to anyone, including press and other public 
communications medium, including, without limitation, on website(s). 

 
 

END OF DOCUMENT 
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PRODUCT OPTIONS AND SUBSTITUTIONS 
 
PART 1 - GENERAL  
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. Instructions to Bidders; 
 
B. General Conditions, including, without limitation, Substitutions For Specified 

Items; 
 
C. Special Conditions. 
 
D. LEED™ Requirements Document 01 35 13.23 

 
1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT: 
 

A. Catalog numbers and specific brands or trade names followed by the designation 
"or equal" are used in conjunction with material and equipment required by the 
Specifications to establish the standards of quality, utility, and appearance 
required.  Substitutions which are equal in quality, utility, and appearance to 
those specified may be reviewed subject to the provisions of the General 
Conditions.  

 
B. Wherever more than one manufacturer's product is specified, the first-named 

product is the basis for the design used in the work and the use of alternative-
named manufacturers' products or substitutes may require modifications in that 
design.  If such alternatives are proposed by Contractor and are approved by the 
County and/or the Architect, Contractor shall assume all costs required to make 
necessary revisions and modifications of the design resulting from the 
substitutions requested by the Contractor.  

 
C. When materials and equipment are specified by first manufacturer's name and 

product number, second manufacturer's name and "or approved equal," 
supporting data for the second product, if proposed by Contractor, shall be 
submitted in accordance with the requirements for substitutions.  

 
D. If the County and/or Architect, in reviewing proposed substitute materials and 

equipment, require revisions or corrections to be made to previously accepted 
Shop Drawings and supplemental supporting data to be resubmitted, Contractor 
shall promptly do so.  If any proposed substitution is judged by the County and/or 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

 
ALAMEDA COUNTY GSA-BMD PRODUCT OPTIONS AND SUBSTITUTIONS 
Page 2 of 2 DOCUMENT 01 62 00 

 

Architect to be unacceptable, the specified material or equipment shall be 
provided.  

 
E. Samples may be required.  Tests required by the County and/or Architect for the 

determination of quality and utility shall be made at the expense of Contractor, 
with acceptance of the test procedure first given by the County.  

 
F. In reviewing the supporting data submitted for substitutions, the County and/or 

Architect will use for purposes of comparison all the characteristics of the 
specified material or equipment as they appear in the manufacturer's published 
data even though all the characteristics may not have been particularly 
mentioned in the Contract Documents.  If more than two (2) submissions of 
supporting data are required, the cost of reviewing the additional supporting data 
shall be borne by Contractor, and the County will deduct the costs from the Job 
Order Sum.  

 
 

END OF DOCUMENT 
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DELIVERY, STORAGE AND HANDLING 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Site Access, Conditions and 
Requirements; 

 
B. Special Conditions. 

 
1.02 PRODUCTS 
 

A. Products are as defined in the General Conditions. 
 
B. Contractor shall not use and/or reuse materials and/or equipment removed from 

existing Premises, except as specifically permitted by the Contract Documents. 
 

C. Contractor shall provide interchangeable components of the same manufacturer, 
for similar components. 

 
1.03 TRANSPORTATION AND HANDLING 
 

A. Contractor shall transport and handle Products in accordance with 
manufacturer's instructions. 

 
B. Contractor shall promptly inspect shipments to confirm that Products comply with 

requirements, quantities are correct, and products are undamaged. 
 

C. Contractor shall provide equipment and personnel to handle Products by 
methods to prevent soiling, disfigurement, or damage.  

 
1.04 STORAGE AND PROTECTION 
 

A. Contractor shall store and protect Products in accordance with manufacturer's 
instructions, with seals and labels intact and legible.  Contractor shall store 
sensitive products in weather-tight, climate controlled enclosures. 

 
B. For exterior storage of fabricated Products, Contractor shall place on sloped 

supports, above ground. 
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C. Contractor shall provide off-site storage and protection when Site does not permit 
on-site storage or protection. 

 
D. Contractor shall cover products subject to deterioration with impervious sheet 

covering and provide ventilation to avoid condensation. 
 

E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter. 

 
F. Contractor shall provide equipment and personnel to store Products by methods 

to prevent soiling, disfigurement, or damage. 
 

G. Contractor shall arrange storage of Products to permit access for inspection and 
periodically inspect to assure Products are undamaged and are maintained 
under specified conditions. 

 
 
 
 
 

END OF DOCUMENT 
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FIELD ENGINEERING 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Site Investigation, and Soils 
Investigation Report; 

 
B. Special Conditions; 

 
C. Site-Visit Certification. 

 
1.02 REQUIREMENTS INCLUDED: 
 

A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations: 
 
(1) Survey work required in execution of the Project. 
 
(2) Civil or other professional engineering services specified, or required to 

execute Contractor's construction methods. 
 
1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 
 

A. Contractor shall only use a qualified licensed engineer or registered land 
surveyor, to whom County makes no objection. 

 
1.04 SURVEY REFERENCE POINTS: 
 

A. Existing basic horizontal and vertical control points for the Project are those 
designated on the Drawings. 

 
B. Contractor shall locate and protect control points prior to starting Site Work and 

preserve all permanent reference points during construction.  In addition 
Contractor shall: 

 
(1) Make no changes or relocation without prior written notice to County and 

Architect. 
 
(2) Report to County and Architect when any reference point is lost or 

destroyed, or requires relocation because of necessary changes in 
grades or locations. 
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(3) Require surveyor to replace Project control points based on original 
survey control that may be lost or destroyed. 

 
1.05 RECORDS: 
 

A. Contractor shall maintain a complete, accurate log of all control and survey work 
as it progresses. 

 
1.06 SUBMITTALS: 
 

A. Contractor shall submit name and address of Surveyor and Professional 
Engineer to County and Architect prior to its/their work on the Project. 

 
B. On request of County and Architect, Contractor shall submit documentation to 

verify accuracy of field engineering work, at no additional cost to the County. 
 
C. Contractor shall submit a certificate signed by registered engineer or surveyor 

certifying that elevations and locations of improvements are in conformance or 
nonconformance with Contract Documents. 
 

PART 2 – PRODUCTS 
 

Not Used. 
 
PART 3 - EXECUTION 
 
3.01 Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements. 
 
3.02 Contractor is responsible for any re-surveying required by correction of nonconforming 

work. 
 
 
 

END OF DOCUMENT 
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CUTTING AND PATCHING 
 
1. PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions; 
 
B. Special Conditions; 

 
C. Hazardous Materials Procedures and Requirements; 

 
D. Hazardous Materials Certification; 

 
E. Imported Materials Certification. 

 
1.02 CUTTING AND PATCHING: 
 

A. Contractor shall be responsible for all cutting, fitting, and patching, including 
associated excavation and backfill, required to complete the Work or to: 

 
(1) Make several parts fit together properly. 
 
(2) Uncover portions of Work to provide for installation of ill-timed Work. 

 
(3) Remove and replace defective Work. 

 
(4) Remove and replace Work not conforming to requirements of Contract 

Documents. 
 

(5) Remove Samples of installed Work as specified for testing. 
 

(6) Provide routine penetrations of non-structural surfaces for installation of 
piping and electrical conduit. 

 
(7) Attach new materials to existing remodeling areas, including painting (or 

other finishes) to match existing conditions. 
 

B. In addition to Contract requirements, upon written instructions from the County, 
Contractor shall uncover Work to provide for observations of covered Work in 
accordance with the Contract Documents; remove samples of installed materials 
for testing as directed by County; and remove Work to provide for alteration of 
existing Work.  
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that 

endangers or compromises the integrity of the Work, the Project, or work of 
others. 

 
1.03 SUBMITTALS: 
 

A. Prior to any cutting or alterations that may affect the structural safety of Project, 
or work of others, and well in advance of executing such cutting or alterations, 
Contractor shall submit written notice to County pursuant to the applicable notice 
provisions of the Contract Documents, requesting consent to proceed with the 
cutting or alteration, including the following: 

 
(1) The Work of the County or other trades. 
 
(2) Structural value or integrity of any element of Project. 
 
(3) Integrity or effectiveness of weather-exposed or weather-resistant 

elements or systems. 
 
(4) Efficiency, operational life, maintenance or safety of operational elements. 

 
(5) Visual qualities of sight-exposed elements. 

 
B. Contractor's Request shall also include:  

 
(1) Identification of Project.  
 
(2) Description of affected Work.  

 
(3) Necessity for cutting, alteration, or excavations.  

 
(4) Effects of Work on County, other trades, or structural or weatherproof 

integrity of Project. 
 

(5) Description of proposed Work:  
(a) Scope of cutting, patching, alteration, or excavation. 
 
(b) Trades that will execute Work. 

 
(c) Products proposed to be used. 

 
(d) Extent of refinishing to be done. 

 
(6) Alternates to cutting and patching. 
 
(7) Cost proposal, when applicable. 
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(8) The scheduled date the Contractor intends to perform the Work and the 
duration of time to complete the Work. 

 
(9) Written permission of other trades whose Work will be affected. 

 
1.04 QUALITY ASSURANCE: 
 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve security, 
strength, weather protection, appearance for aesthetic match, efficiency, 
operational life, maintenance, safety of operational elements, and the continuity 
of existing fire ratings. 

 
B. Contractor shall ensure that cutting, fitting, and patching shall successfully 

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, and 
that materials shall match existing construction.  Where there is dispute as to 
whether duplication is successful or has been achieved to a reasonable degree, 
the County's decision shall be final. 

 
1.05 PAYMENT FOR COSTS: 
 

A. Cost caused by ill-timed or defective Work or Work not conforming to Contract 
Documents, including costs for additional services of the County, its consultants, 
including but not limited to the Construction Manager, the Architect, the Project 
Inspector(s), Engineers, and Agents, will be paid by Contractor and/or deducted 
from the Job Order by the County. 

 
B. County shall only pay for cost of Work if it is part of the original Job Order Sum or 

if a change has been made to the Job Order in compliance with the provisions of 
the General Conditions.  Cost of Work performed upon instructions from the 
County, other than defective or nonconforming Work, will be paid by County on 
approval of written Supplemental Job Order.  Contractor shall provide written cost 
proposals prior to proceeding with cutting and patching. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS: 
 

A. Contractor shall provide for replacement and restoration of Work removed.  
Contractor shall comply with the Contract Documents and with the Industry 
Standard(s), for the type of Work, and the Specification requirements for each 
specific product involved.  If not specified, Contractor shall first recommend a 
product of a manufacturer or appropriate trade association for approval by the 
County. 

 
B. Materials to be cut and patched include those damaged by the performance of the 

Work. 
 
PART 3 – EXECUTION 
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3.01 INSPECTION: 
 

A. Contractor shall inspect existing conditions of the Site and the Work, including 
elements subject to movement or damage during cutting and patching, excavating 
and backfilling.  After uncovering Work, Contractor shall inspect conditions 
affecting installation of new products. 

 
B. Contractor shall report unsatisfactory or questionable conditions in writing to 

County as indicated in the General Conditions and shall proceed with Work as 
indicated in the General Conditions by County. 

 
3.02 PREPARATION: 
 

A. Contractor shall provide shoring, bracing and supports as required to maintain 
structural integrity for all portions of the Project, including all requirements of the 
Project. 

 
B. Contractor shall provide devices and methods to protect other portions of Project 

from damage. 
 

C. Contractor shall, provide all necessary protection from weather and extremes of 
temperature and humidity for the Project, including without limitation, any work 
that may be exposed by cutting and patching Work.  Contractor shall keep 
excavations free from water. 

 
3.03 ERECTION, INSTALLATION AND APPLICATION: 
 

A. With respect to performance, Contractor shall: 
 

(1) Execute fitting and adjustment of products to provide finished installation 
to comply with and match specified tolerances and finishes. 

 
(2) Execute cutting and demolition by methods that will prevent damage to 

other Work, and provide proper surfaces to receive installation of repairs 
and new Work. 

 
(3) Execute cutting, demolition excavating, and backfilling by methods that 

will prevent damage to other Work and damage to settlement. 
 

B. Contractor shall employ original installer or fabricator to perform cutting and 
patching for: 

 
(1) Weather-exposed surfaces and moisture-resistant elements such as 

roofing, sheet metal, sealants, waterproofing, and other trades. 
 
(2) Sight-exposed finished surfaces. 
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C. Contractor shall execute fitting and adjustment of products to provide a finished 
installation to comply with specified products, functions, tolerances, and finishes 
as shown or specified in the Contract Documents including, without limitation, the 
Detailed Scope(s) of Work, Drawings and Specifications. 

 
D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 

penetrations through surfaces.  Contractor shall conform to all Code 
requirements for penetrations or the Detailed Scope(s) of Work, Drawings and 
Specifications, whichever calls for a higher quality or more thorough requirement.  
Contractor shall maintain integrity of both rated and non-rated fire walls, ceilings, 
floors, etc. 

 
E. Contractor shall restore Work which has been cut or removed.  Contractor shall 

install new products to provide completed Work in accordance with requirements 
of the Contract Documents and as required to match surrounding areas and 
surfaces. 

 
F. Contractor shall refinish all continuous surfaces to nearest intersection as 

necessary to match the existing finish to any new finish. 
 

END OF DOCUMENT 
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DOCUMENT 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

 
PART 1 – GENERAL  
 
1.01 SUMMARY 

 
A. This section specifies the requirements for the diversion of demolition (non-

hazardous) and construction debris from landfill and submittal of the Waste 
Management Plan. 
 

B. Performance Requirement: Divert a minimum of 65% of construction and 
demolition (non-hazardous) debris from landfill.   

 
C. Performance Requirement for Excavated Soil and Land Clearing Debris: 100% of 

trees, stumps, rocks and associated vegetation and soils resulting primarily 
from land clearing shall be reused or recycled. 

 
D.  Performance Requirement for projects required to achieve LEED certification: 

Divert material as required to achieve credit points sought on project:  
 

1. Minimum of 65% with three material streams (1 point) 
 

2. Minimum of 75% with four material streams (2 points) 
 
1.03 DEFINITIONS 
 

A.    "Conversion Rate" means the rate set forth in the standardized Conversion Rate 
Table approved by the County of Alameda for use in estimating the weight of 
materials identified in the Waste Management Plan. 

 
B.  "Divert" means to use material for any purpose other than disposal in a landfill or 

transfer facility. 
 
C. "Good faith" shall be as defined by law. 

 
D. "Hauler" means the entity who transports construction and demolition debris to 

either a landfill or a recycling service. 
 
E.  “LEED” means Leadership in Energy and Environmental Design and is a rating 

system developed by the U.S. Green Building Council to identify, implement and 
measure sustainable design factors for buildings. 

 
F.  “Material Stream” means the flow of materials coming from a job site into markets 

for building materials. A stream can be either: (1) a specific material category that is 
diverted in a specific way; or (2) a mixture of several material categories that are 
diverted in a specific way.  

 
G. "Recycling Service" means an off-site service that provides processing of material 

and diversion from landfill. 
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H. “RE:Source” is an online guide for reuse, repair and recycling. It is maintained by 
StopWaste.Org and can be accessed at www.StopWaste.Org or 
https://resource.stopwaste.org/. 

 
I. “Waste Management Plan” means a waste management plan required under this 

contract that is used to track and report the disposal of all construction debris 
generated on this project. 

 
J.  “WasteTracking.com powered by Green Halo Systems” is the web based system 

required for use in developing a waste management plan, uploading recycling data 
throughout the construction process and submitting the final report demonstrating 
the project compliance online. More information about WasteTracking.com 
powered by Green Halo Systems is available by visiting them online 
at https://www.greenhalosystems.com/ or calling (888) 525-1301.   

 
K. “Universal Waste” are hazardous wastes that are widely produced by households 

and many different types of businesses. Universal wastes include televisions, 
computers and other electronic devices as well as batteries, fluorescent lamps, 
mercury thermostats, and other mercury containing equipment, among others. Any 
unwanted item that falls within one of these waste streams can be handled, 
transported and recycled following the requirements set forth in the universal waste 
regulations (UWR) (Cal. Code Regs, tit. 22, div. 4.5, ch. 23). 

 
1.04 QUALITY ASSURANCE 
 

A. The Contractor shall obtain all special permits and licenses and meet all special 
requirements for performance and completion of the work of this section. 

 
B. Regulatory requirements 

 
1. Approval of the Waste Management Plan and Waste Management Table 

using the WasteTracking.com powered by Green Halo Systems by the 
County’s Representative is required before beginning construction or 
demolition.  

 
C. Recycling service company qualifications – Submit certification for recycling services 

listed in the approved Waste Management Plan that accepted waste will be diverted 
from landfill. Certification shall be demonstrated in one of the following ways: 

 
1. Recycling service is listed in the Green Halo System as an approved recycler 

for Alameda County projects; or 
 

2. Recycling service is listed within the Re:Source guide maintained by 
StopWaste.Org. and found at https://resource.stopwaste.org/; or  

 
  3. If not listed as described in items 1 and 2 above, submit certification in writing 

from any recycling services that verifies accepted waste will be diverted from 
landfill.   

 
 
1.05 SUBMITTALS 

 

http://www.stopwaste.org/
https://resource.stopwaste.org/
https://resource.stopwaste.org/
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A. Submit specified Waste Management Plan to indicate how waste will be diverted 
from landfills.  Include procedures and schedule for debris disposal. Submittal shall 
be made using WasteTracking.com powered by Green Halo Systems using the 
following URL: ACGSA.WasteTracking.com. Submittal is required within 7 calendar 
days after receipt of Notice to Proceed; and 

 
B. Submit written documentation from recycling services that are not listed in the 

WasteTracking.com powered by Green Halo Systems or the Stopwaste.Org 
RE:Source onling guide identifying where the construction and demolition material is 
taken, what method or process is being used to recycle the material, and identifying 
applicable state and local permits held by the recycling service provider and 
recycling facility; and 

 
C. Submit completed Waste Management Plan to report on the means of disposal of 

waste generated from project at the following project milestones: 
 
1. Fifty percent (50%) progress payment; and  

 
2. One hundred percent (100%) construction complete. County approval of 

final Waste Management Plan is required before full release of retention. 
 

1.06 WASTE MANAGEMENT PLAN  
 

A. Plan Development: Using the website ACGSA.WasteTracking.com develop a plan 
for diverting the specified percentage of construction debris from landfill. The plan 
shall include the following: 

 
1. Submit within 7-calendar days after receipt of Notice to Proceed. 
 
2. Propose means and methods for collecting and separating each type of debris 

deemed reusable or recyclable. 
 

3. Identify the off-site recycling service and hauler of each designated debris 
item, who has agreed to accept and divert that item from landfill, in the 
proposed quantities anticipated. Schedule each item and list off-site recycling 
service and hauler company name, telephone number, address, and person 
contacted. 

 
4. Include a "good faith" estimate of each type of construction waste that would 

be generated if no diversion methods were implemented. Submit with 
calculations based upon weight or volume of each. The following items are 
subject to the "good faith" estimate and diversion requirement:  

 
a. Asphalt & Concrete 
b. Brick/Masonry/Tiles 
c. Building Materials (doors, windows, fixtures, etc.) 
d. Cardboard and other paper products 
e. Carpet/Carpet Padding/Foam 
f. Ceiling Tiles (acoustic) 
g. Drywall  
h. Electrical Components (light fixtures, cables, etc) 
i. Film Plastic & Expanded Foam blocks 

http://acgsa.wastetracking.com/
http://acgsa.wastetracking.com/
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j. Landscape Debris (plant & tree trimmings) 
k.         Mechanical Debris (ducts, controls, plumbing fixtures, etc) 
l. Scrap Metal 
m. Unpainted Wood and Pallets 
n. Other (painted wood & drywall, roofing, etc) 
o. Mixed C&D (defined as a mixture of three or more materials from 

construction or demolition sites that will be taken to a “qualified” 
facility for recycling.) 

p. Trash/garbage 
q. Universal Waste (may not be disposed of in landfill or comingled for 

recycling with other construction debris) 
  

5. Construction waste quantities entered in volume will be converted 
automatically using the defined Conversion Rate approved by Alameda County 
that is integrated into WasteTracking.com powered by Green Halo Systems.  
 

B. Plan Implementation 
 
1. Contractor shall do all of the following: 

a. Retain a copy of, and upload into WasteTracking.com powered by 
Green Halo Systems, all weight tickets, copies of receipts and invoices 
and any other documentation related to the reuse, recycling, and 
disposal of generated waste/debris from demolition and construction 
activities; and 

 
b. Maintain a log of each load of each category item diverted from landfill. 

Log in separately debris sent to a Class III landfill and materials sent to 
recycling facilities. 

 
1) Include in log:  type of load, load weight, name of hauling 

service, name of recycling service or landfill, and date accepted 
by recycling service or by landfill. 

 
2) County reserves the right to audit the log at any time. Contractor 

shall retain and provide to the County all weight tickets, copies of 
receipts and invoices and any other documentation related to the 
disposal or recycling of generated waste/debris from demolition 
and construction activities. 

 
c. Units of measure: Use same units as stated in the approved plan "good 

faith" estimate of construction waste that would be generated if no 
remedial methods were implemented.  

 
2. Material handling  

 
a. Separation facilities 

 
1) Designate a specific on site area or areas to facilitate separation of 

materials for potential reuse, salvage, recycling, and return. 
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2) Keep waste bins and pile areas neat and clean. Clearly mark bins for 
each category of waste. Do not co-mingle non-recyclable waste with 
materials designated for reuse or recycling. 

 
b. Environmental controls during handling, storage, or transport: Do not 

permit designated materials to become contaminated or to contaminate 
site or surrounding areas. 

 
3. Training and coordination 

 
a. Provide access and training as needed to subcontractors to the online 

construction and demolition debris waste management tool Green Halo 
Systems for the purposes of input of waste management information.   
 

b. Furnish copies of the Waste Management Plan to all on-site supervisors, 
each subcontractor, and the County. 

 
c. Instruction: Provide on-site instruction of appropriate separation, handling, 

and recycling, salvage, reuse, and return methods to be used by all 
entities at the appropriate stages of the Project. 

 
d. Meetings: Include construction waste management on the agenda of 

meetings. At a minimum, discuss waste management goals and issues at 
the following meetings:  
1) Pre-bid meetings. 
2) Pre-construction meeting. 
3) Regularly scheduled job-site meetings. 

 
 

PART 2 - PRODUCTS 
 
2.01 MATERIALS, EQUIPMENT AND FACILITIES 
 

Furnish all materials, tools, equipment, devices, appurtenances, facilities, and 
services required for performing waste management of debris covered under this 
Section. 

 
 
PART 3 - EXECUTION  
 
3.01 EXAMINATION AND PREPARATION 
 

A. Set up and maintain in good standing a project account with WasteTracking.com 
powered by Green Halo Systems using the website ACGSA.WasteTracking.com 
to be used exclusively for this project to develop a waste management plan, 
upload all reuse, recycling and waste disposal data throughout the construction 
process, and submit the final online report demonstrating project compliance. 

 
B. Perform as required in the approved Waste Management Plan.  

 
3.02 DISPOSAL OF DEBRIS 

http://acgsa.wastetracking.com/
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A. Dispose of waste, trash and debris in a safe, acceptable manner, in accordance 

with applicable laws and ordinances and as prescribed by authorities having 
jurisdiction. Burying of trash and debris on the site is strictly prohibited. 

 
B. Remove demolished materials from site as work progresses. Remove debris 

from the site so that its presence will not delay the progress of the work. 
 

C. Debris shall be the property of the Contractor and shall be removed and 
disposed of in a legal manner off the County’s property in accordance with the 
approved Waste Management Plan described herein. Location of recycling 
facility or landfill site and length of haul shall be the Contractor’s responsibility. 

 
 
 

END OF DOCUMENT 
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PROTECTING INSTALLED CONSTRUCTION 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions; 
 
B. Special Conditions. 

 
PART 2 - PRODUCTS  
 
2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:  
 

A. New Materials: As specified in the Contract Documents including, without 
limitation, in the Specifications, Contractor shall match existing products, 
conditions, and work for patching and extending work.  

 
B. Type and Quality of Existing Products: Contractor shall determine by inspection, 

by testing products where necessary, by referring to existing conditions and to 
the Work as a standard. 

 
PART 3 - EXECUTION  
 
3.01 EXAMINATION:  
 

A. Contractor shall verify that demolition is complete and that areas are ready for 
installation of new Work. 

 
B. By beginning restoration Work, Contract or acknowledges and accepts the 

existing conditions. 
 
3.02 PREPARATION:  
 

A. Contractor shall cut, move, or remove items as necessary for access to 
alterations and renovation Work.  Contractor shall replace and restore these at 
completion.  

 
B. Contractor shall remove unsuitable material not as salvage unless otherwise 

indicated in the Contract Documents.  Unsuitable material may include, without 
limitation, rotted wood, corroded metals, and deteriorated masonry and concrete.  
Contractor shall replace materials as specified for finished Work. 
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C. Contractor shall remove debris and abandoned items from all areas of the Site 
and from concealed spaces. 

 
D. Contractor shall prepare surface and remove surface finishes to provide for 

proper installation of new Work and finishes. 
 

E. Contractor shall close openings in exterior surfaces to protect existing work from 
weather and extremes of temperature and humidity.  Contractor shall insulate 
ductwork and piping to prevent condensation in exposed areas.  Contractor shall 
insulate building cavities for thermal and/or acoustical protection, as detailed.  

 
3.03 INSTALLATION: 
 

A. Contractor shall coordinate Work of all alternations and renovations to expedite 
completion and to accommodate County occupancy. 

 
B. Designated Areas and Finishes: Contractor shall complete all installations in all 

respects, including operational, mechanical work and electrical work. 
 

C. Contractor shall remove, cut, and patch Work in a manner to minimize damage 
and to provide a means of restoring Products and finishes to original or specified 
condition. 

 
D. Contractor shall refinish visible existing surfaces to remain in renovated rooms 

and spaces, to specified condition for each material, with a neat transition to 
adjacent finishes. 

 
E. Contractor shall install products as specified in the Contract Documents, 

including without limitation, the Specifications. 
 
3.04 TRANSITIONS:  
 

A. Where new Work abuts or aligns with existing, Contractor shall perform a smooth 
and even transition.  Patched Work must match existing adjacent work in texture 
and appearance.  

 
B. When finished surfaces are cut so that a smooth transition with new Work is not 

possible, Contractor shall terminate existing surface along a straight line at a 
natural line of division and make a recommendation for resolution to the County 
and the Architect for review and approval. 

 
3.05 ADJUSTMENTS: 
 

A. Where removal of partitions or walls results in adjacent spaces becoming one, 
Contractor shall rework floors, walls, and ceilings to a smooth plane without 
breaks, steps, or bulkheads.  
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B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit a 
recommendation for providing a smooth transition to the County and the Architect 
for review and approval. 

 
C. Contractor shall trim existing doors as necessary to clear new floor finish and 

refinish trim as required. 
 

D. Contractor shall fit Work at penetrations of surfaces. 
 
3.06 REPAIR OF DAMAGED SURFACES: 
 

A. Contractor shall patch or replace portions of existing surfaces which are 
damaged, lifted, discolored, or showing other imperfections. 

 
B. Contractor shall repair substrate prior to patching finish. 

 
3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:  
 

A. Cultivated or planted areas and other surface improvements which are damaged 
by actions of the Contractor shall be restored by Contractor to their original 
condition or better, where indicated. 

 
B. Contractor shall protect and replace, if damaged, all existing guard posts, 

barricades, and fences. 
 

C. Contractor shall give special attention to avoid damaging or killing trees, bushes 
and/or shrubs on the Premises and/or identified the Contract Documents, 
including without limitation, the Drawings. 

 
3.08 FINISHES: 
 

A. Contractor shall finish surfaces as specified in the Contract Documents, including 
without limitations, the provisions of all Divisions of the Specifications. 

 
B. Contractor shall finish patches to produce uniform finish and texture over entire 

area.  When finish cannot be matched, Contractor shall refinish entire surface to 
nearest intersections. 

 
3.09 CLEANING: 
 

A. Contractor shall continually clean the Site and the Premises as indicated in the 
Contract Documents, including without limitation, the provisions in the General 
Conditions and the Specifications regarding cleaning. 

 
END OF DOCUMENT 



Alameda County General Services Agency 
JOB ORDER CONTRACT NO. 22057 
MASTER CONTRACT NO. 902036 

ADA, MAJOR MAINTENACE AND TENANT IMPROVEMENT PROJECTS 
 

 
ALAMEDA COUNTY GSA-BMD CONTRACT CLOSEOUT 
PAGE 1 OF 3 DOCUMENT 01 77 00-1 

 

DOCUMENT 01 77 00 
 

CONTRACT CLOSEOUT 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions, including, without limitation, Completion of Work; 
 
B. Special Conditions; 

 
C. Construction Facilities and Temporary Controls. 

 
1.02 CLOSEOUT PROCEDURES 
 
Contractor shall comply with all closeout provisions as indicated in the General Conditions. 
 
1.03 FINAL CLEANING 
 

A. Contractor shall execute final cleaning prior to final inspection. 
 
B. Contractor shall clean interior and exterior glass and surfaces exposed to view; 

remove temporary labels, tape, stains, and foreign substances, polish 
transparent and glossy surfaces, wax and polish new vinyl floor surfaces, 
vacuum carpeted and soft surfaces. 

 
C. Contractor shall clean equipment and fixtures to a sanitary condition. 

 
D. Contractor shall replace filters of operating equipment. 

 
E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 

systems. 
 

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 
surfaces. 

 
G. Contractor shall remove waste and surplus materials, rubbish, and construction 

facilities from the Site. 
 
 
 

1.04 ADJUSTING 
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A. Contractor shall adjust operating products and equipment to ensure smooth and 
unhindered operation. 

 
B. Record Documents and Shop Drawings:  Contractor shall legibly mark each item 

to record actual construction, including: 
 

(1) Measured depths of foundations in relation to finish floor datum. 
 
(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permanent surface improvements. 
 

(3) Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

 
(4) Field changes of dimension and detail. 

 
(5) Details not on original Contract Drawings. 

 
(6) Changes made by modification(s). 

 
(7) References to related Shop Drawings and modifications. 

 
C. County will provide one set of reproducible drawings to Contractor.   
 
D. Contractor shall submit all required documents to County and/or Architect prior to 

or with its final Application for Payment.   
 
1.06 INSTRUCTION OF COUNTY PERSONNEL: 
 

A. Before final inspection, at agreed upon times, Contractor shall instruct County's 
designated personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. 

 
B. For equipment requiring seasonal operation, Contractor shall perform instructions 

for other seasons within six months. 
 

C. Contractor shall use operation and maintenance manuals as basis for instruction. 
Contractor shall review contents of manual with personnel in detail to explain all 
aspects of operation and maintenance. 

 
D. Contractor shall prepare and insert additional data in Operation and Maintenance 

Manual when need for such data becomes apparent during instruction. 
 
E. Contractor shall use operation and maintenance manuals as basis for instruction.  

Contractor shall review contents of manual with personnel in detail to explain all 
aspects of operation and maintenance. 

 
1.07 SPARE PARTS AND MAINTENANCE MATERIALS: 
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A. Contractor shall provide products, spare parts, maintenance, and extra materials 

in quantities specified in the Specifications and in Manufacturer's 
recommendations. 

 
B. Contractor shall provide County all required Operation and Maintenance Data. 

 
PART 2 – PRODUCTS Not used. 
 
PART 3 – EXECUTION Not used. 
 

END OF DOCUMENT 
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OPERATION AND MAINTENANCE INSTRUCTIONS 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Completion of the Work; 
 
B. Special Conditions. 

 
1.02 QUALITY ASSURANCE: 
 

A. Contractor shall prepare instructions and data by personnel experienced in 
maintenance and operation of described products. 

 
1.03 FORMAT: 
 

A. Contractor shall prepare data in the form of an instructional manual entitled 
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”). 

 
B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 

rings, with durable plastic covers; two inch maximum ring size. When multiple 
binders are used, Contractor shall correlate data into related consistent 
groupings. 

 
C. Cover: Contractor shall identify each binder with typed or printed title 

"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list 
title of Project and identify subject matter of contents. 

 
D. Contractor shall arrange content by systems process flow under section numbers 

and sequence of Table of Contents of the Contract Documents. 
 

E. Contractor shall provide tabbed fly leaf for each separate product and system, 
with typed description of product and major component parts of equipment. 

 
F. Text: The content shall include Manufacturer's printed data, or typewritten data 

on 24 pound paper. 
 

G. Drawings: Contractor shall provide with reinforced punched binder tab and shall 
bind in with text; folding larger drawings to size of text pages. 

 
1.04 CONTENTS, EACH VOLUME: 
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A. Table of Contents: Contractor shall provide title of Project; names, addresses, 
and telephone numbers of the Architect, any engineers, subconsultants, 
Subcontractor(s), and Contractor with name of responsible parties; and schedule 
of products and systems, indexed to content of the volume. 

 
B. For Each Product or System: Contractor shall list names, addresses, and 

telephone numbers of Subcontractor(s) and suppliers, including local source of 
supplies and replacement parts. 

 
C. Product Data: Contractor shall mark each sheet to clearly identify specific 

products and component parts, and data applicable to installation. Delete 
inapplicable information. 

 
D. Drawings: Contractor shall supplement product data to illustrate relations of 

component parts of equipment and systems, to show control and flow diagrams.  
Contractor shall not use Project Record Documents as maintenance drawings. 

 
E. Text: The Contractor shall include any and all information as required to 

supplement product data.  Contractor shall provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions. 

 
F. Warranties and Bonds:  Contractor shall bind in one copy of each. 

 
1.05 MANUAL FOR MATERIALS AND FINISHES: 
 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 
product data, with catalog number, size, composition, and color and texture 
designations.  Contractor shall provide information for re-ordering custom 
manufactured products. 

 
B. Instructions for Care and Maintenance:  Contractor shall include Manufacturer's 

recommendations for cleaning agents and methods, precautions against 
detrimental agents and methods, and recommended schedule for cleaning and 
maintenance. 

 
C. Moisture Protection and Weather Exposed Products:  Contractor shall include 

product data listing applicable reference standards, chemical composition, and 
details of installation.  Contractor shall provide recommendations for inspections, 
maintenance, and repair. 

 
D. Additional Requirements:  Contractor shall include all additional requirements as 

specified in the Specifications. 
 

E. Contractor shall provide a listing in Table of Contents for design data, with 
tabbed fly sheet and space for insertion of data. 

 
1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 
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A. Each Item of Equipment and Each System:  Contractor shall include description 
of unit or system, and component parts and identify function, normal operating 
characteristics, and limiting conditions.  Contractor shall include performance 
curves, with engineering data and tests, and complete nomenclature, and 
commercial number of replaceable parts. 

 
B. Panelboard Circuit Directories:  Contractor shall provide electrical service 

characteristics, controls, and communications. 
 

C. Contractor shall include color coded wiring diagrams as installed. 
 

D. Operating Procedures:  Contractor shall include start-up, break-in, and routine 
normal operating instructions and sequences.  Contractor shall include 
regulation, control, stopping, shut-down, and emergency instructions.  Contractor 
shall include summer, winter, and any special operating instructions. 

 
E. Maintenance Requirements:  Contractor shall include routine procedures and 

guide for trouble-shooting; disassembly, repair, and reassembly instructions; and 
alignment, adjusting, balancing, and checking instructions. 

 
F. Contractor shall provide servicing and lubrication schedule, and list of lubricants 

required.  
 

G. Contractor shall include manufacturer's printed operation and maintenance 
instructions. 

 
H. Contractor shall include sequence of operation by controls manufacturer. 

 
I. Contractor shall provide original manufacturer's parts list, illustrations, assembly 

drawings, and diagrams required for maintenance. 
 

J. Contractor shall provide control diagrams by controls manufacturer as installed. 
 

K. Contractor shall provide Contractor's coordination drawings, with color coded 
piping diagrams as installed. 

 
L. Contractor shall provide charts of valve tag numbers, with location and function 

of each valve, keyed to flow and control diagrams. 
 

M. Contractor shall provide list of original manufacturer's spare parts, current prices, 
and recommended quantities to be maintained in storage. 

 
N. Additional Requirements:  Contractor shall include all additional requirements as 

specified in Specification(s). 
 

O. Contractor shall provide a listing in Table of Contents for design data, with 
tabbed fly sheet and space for insertion of data. 
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1.08 SUBMITTAL: 
 

A. Contractor shall submit to the County for review two (2) copies of preliminary 
draft or proposed formats and outlines of the contents of the Manual within thirty 
(30) days of Contractor’s start of Work. 

 
B. For equipment, or component parts of equipment put into service during 

construction and to be operated by County, Contractor shall submit draft content 
for that portion of the Manual within ten (10) days after acceptance of that 
equipment or component. 

 
C. Contractor shall submit two (2) copies of a complete Manual in final form prior to 

final Application for Payment. Copy will be returned with Architect/Engineer 
comments.  Contractor must revise the content of the Manual as required by 
County prior to County's approval of Contractor’s final Application for Payment. 

 
D. Contractor must submit two (2) copies of revised Manual in final form within ten 

(10) days after final inspection. 
 
 
 
 

END OF DOCUMENT 
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WARRANTIES 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Warranty/Guarantee 
Information; 

 
B. Special Conditions. 

 
1.02 FORMAT 
 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 
rings, with durable plastic covers; two inch maximum ring size. 

 
B. Cover:  Contractor shall identify each binder with typed or printed title 

"WARRANTIES” and shall list title of Project. 
 

C. Table of Contents:  Contractor shall provide title of Project; name, address, and 
telephone number of Contractor and equipment supplier, and name of 
responsible principal.  Contractor shall identify each item with the number and 
title of the specific Specification, document, provision, or section in which the 
name of the product or work item is specified. 

 
D. Contractor shall separate each warranty with index tab sheets keyed to the Table 

of Contents listing, providing full information and using separate typed sheets as 
necessary.  Contractor shall list each applicable and/or responsible 
subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, and 
telephone number of each responsible principal(s).  

 
1.03 PREPARATION:  
 

A. Contractor shall obtain warranties, executed in duplicate by each applicable 
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within ten 
(10) days after completion of the applicable item or work.  Except for items put 
into use with County's permission, Contractor shall leave date of beginning of 
time of warranty until the date of completion is determined. 

 
B. Contractor shall verify that documents are in proper form, contain full information, 

and are notarized, when required. 
 

C. Contractor shall co-execute submittals when required. 
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D. Contractor shall retain warranties until time specified for submittal. 

 
1.04 TIME OF SUBMITTALS:  
 

A. For equipment or component parts of equipment put into service during 
construction with County's permission, Contractor shall submit a draft warranty 
for that equipment or component within ten (10) days after acceptance of that 
equipment or component. 

 
B. Contractor shall submit for County approval all warranties and related documents 

within ten (10) days after date of completion.  Contractor must revise the 
warranties as required by the County prior to County's approval of Contractor’s 
final Application for Payment. 

 
C. For items of work delayed beyond date of completion, provide updated submittal 

within ten days after acceptance, listing the date of acceptance as start of 
warranty period. 

 
 
 
 

END OF DOCUMENT 
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PROJECT RECORD DOCUMENTS 
 
PART 1 - GENERAL  
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions, including, without limitation, Documents on Work; 
 
B. Special Conditions. 

 
PART 2 - RECORD DRAWINGS 
 
2.01 GENERAL: 
 

A. As indicated in the Contract Documents, the County will provide Contractor with 
one set of reproducible (mylars) plans of the original Contract Drawings. 

 
B. Contractor shall maintain at each Project Site one set Project Record Drawings 

(“As-Builts”) and each month, or as otherwise agreed, shall transfer all changes 
and information to As-Built AutoCAD files.  Contractor shall submit to the Project 
County the As-Built AutoCAD files showing all changes incorporated into the 
Work since the preceding monthly submittal. The Record Drawings shall be 
available at the Project Site. The Contractor shall submit As-Built AutoCAD files  
at the conclusion of the Project following. 

 
C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed 

letters. 
 

D. All deviations in construction, including but not limited to pipe and conduit 
locations and deviations caused by without limitation Supplemental Job Orders, 
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and 
legibly recorded by Contractor. 

 
E. Locations and changes shall be done by Contractor in a neat and legible manner 

and, where applicable, indicated by drawing a "cloud" around the changed or 
additional information. 

 
2.02 RECORD DRAWING INFORMATION: 
 

A. Contractor shall record the following information: 
 

(1) Locations of Work buried under or outside each building, including, 
without limitation, all utilities, plumbing and electrical lines, and conduits. 
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(2) Actual numbering of each electrical circuit. 

 
(3) Locations of significant Work concealed inside each building whose 

general locations are changed from those shown on the Contract 
Drawings. 

 
(4) Locations of all items, not necessarily concealed, which vary from the 

Contract Documents. 
 

(5) Installed location of all cathodic protection anodes. 
 

(6) Deviations from the sizes, locations, and other features of installations 
shown in the Contract Documents. 

 
(7) Locations of underground work, points of connection with existing utilities, 

changes in direction, valves, manholes, catch basins, capped stub-outs, 
invert elevations, etc. 

 
(8) Sufficient information to locate Work concealed in each building with 

reasonable ease and accuracy. In some instances, this may be by 
dimension, in others, it may be in relation to the spaces in the building 
near which it was installed. 

 
B. Contractor shall provide additional drawings as necessary for clarification. 
 
C. Contractor shall provide reproducible record drawings, made from final Shop 

Drawings marked "No Exceptions Taken" or "Approved as Noted." 
 
PART 3 - RECORD SPECIFICATIONS 
 
3.01 GENERAL: 

 
A. Contractor shall mark each section legibly to record manufacturer, trade name, 

catalog number, and supplier of each Product and item of equipment actually 
installed. 

 
 
PART 4 - MAINTENANCE OF RECORD DOCUMENTS 
 
4.01 GENERAL 
 

A. Contractor shall store Record Documents apart from documents used for 
construction: 

 
(1) Provide files and racks for storage of Record Documents. 
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(2) Maintain Record Documents in a clean, dry, legible condition and in good 
order. 

 
B. Do not use Record Documents for construction purposes. 

 
END OF DOCUMENT 
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 INTERIOR LIGHTING FIXTURES, LAMPS, AND BALLASTS 

 

PRODUCT MINIMUM REQUIREMENTS  
Equipment must meet the requirements listed below. Equipment must be installed in a manner that 
delivers the expected savings while maintaining the appropriate lighting levels.   

Linear Fluorescent Electronic Ballasts 
 

Standard output ballasts must have a ballast factor of 0.87 - 0.89. 
Reduced output ballasts must have a ballast factor of 0. 77 - 0.78 
Catalog or reference output must have a ballast factor of 0.95 – 1.05.  
High output ballasts must have a ballast factor of 1.15-1.20.  
 
Linear fluorescent retrofit measures with T8 lamps must have “extra-efficient” ballasts from the 
following list of manufacturers and brand names: 
 

• Advance Optanium instant start 

Linear Fluorescent Lamps 
1. All new 2-foot fluorescent lamps used in fixtures shall be F17T8 (when required). 

 3. All new 4-foot fluorescent lamps used in fixtures shall be F32T8 (Preferred). 
 
Linear fluorescent lamps must be “premium” quality, meaning that they must have the following 
characteristics 

• A minimum rated life (at 3-hour start rating) of 24,000 hours with instant start ballasts.  
• Lamps must have a CRI between 80 and 86.  
• Lamps must have color temperature 5000K  
• 4-foot Lamps must have an initial (catalog) lumen output > 3000 lumens.   
• Lamps must carry a three-year parts warranty.   
• Lamps shall be designated as “low mercury content,” with < 6 mg of mercury per 4-foot lamp.  

 
 4. Model numbers for the T-8 lamps shall be as follows: 
 

Material Product 
2 foot T-8 Lamps (when required) Philips F17T8/ADV850/ALTO  
3 foot T-8 Lamps (by acceptation 
only) 

Philips F25T8/ADV850/ALTO 

4 foot T-8 Lamps (Preferred) Philips Advantage – F32T8/ADV850/ALTO 
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New Recessed Troffer Fixture 
New 2’ X 4’ recessed troffer fixture should feature two lamps Direct/Indirect and be Lithonia model 
Avante (Model # 2AV-G-S-32-MDR-MVOLT-GEB101S.) Specify fixture with 5000K lamps (see 
above).  One or three lamp fixtures are acceptable if needed, based on lighting levels required.  The 
County’s acceptable desktop light level for workspaces is above 30 Foot-candles (maintained).  All 
new fixtures need to include quick disconnects to meet current NEC codes. 

High Bay Fluorescent Fixtures 
New indoor high bay Fluorescent fixtures should be Precision Fluorescent model OHEE-PC-6-6L32-
UL2-HP-PS-M4-C8 or equivalent 
New outdoor high bay Fluorescent fixtures should be Precision Fluorescent model GCR-6-6L32-UL2-
HP-IS-M4-CA or equivalent 
 

New Hooded Industrial Fixture 
New 4-foot hooded industrial fixture should be Precision Fluorescent model STI-1-1X4-2L32-UL1-IS-
HP-WA or equivalent. 
New 8-foot hooded industrial fixture should be Precision Fluorescent model STI-1-1X8-4L32-UL1-IS-
HP-PC or equivalent. 
 

New Strip Fixture for Parking Garages 
New strip fixtures should have a wire cage and be Precision Fluorescent Model STS-2-1X8-4L32-UL1-
IS-LP-WG-WA or equivalent. 

New Seal-tite Fixture 
New seal-tite fixture should be Precision Fluorescent model VPT-2-1X8-4L32-UL1-STD-WA or 
equivalent. 

New Wrap Fixture 
New 2-foot wrap fixtures should be Precision Fluorescent model SWR-2-1X2-2L17-UL1-STD-IS-WA 
or equivalent. 
New 4-foot wrap fixtures should be Precision Fluorescent model SWR-2-1X4-2L32-UL1-LP-IS-WA or 
equivalent. 
New 8-foot wrap should be Precision Fluorescent model STS-2-1X8-4L32-UL1-IS-LP-WG-WA or 
equivalent 

Strip Kits 
8 foot strip kits should be Precision Fluorescent model UTM-BC-1-1X8-2L32-UL1-HP-IS-WA or 
equivalent 
3 foot strip kits should be Precision Fluorescent model UTM-BC-1-1X3-2L25-UL1-LP-IS-WA or 
equivalent 

Lenses 
Lenses shall be made from clear prismatic, acrylic material of 0.125" thickness (A12).  Wrap-around 
lenses must be sized and contoured to be similar to factory-supplied lenses in appearance.  Flat lenses 
must be cut evenly and sized properly so they can be installed in a secure manner. 
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Reflectors 
Retrofit reflectors and reflector kits must be constructed of steel or aluminum and white powder coat 
finish with a total reflectivity ≥ 91%. 
 
Unacceptable Indoor Fixtures 
 
U-tube fixtures, two-pin compact fluorescent lamps, 3-foot fluorescent lamps, parabolic lenses, 
incandescent lamps, HID lamps, and 8’ fluorescent lamps are not acceptable in interior spaces at 
County facilities. 
 
 
 
 

END OF DOCUMENT 
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License and User Agreement 
 

 
This Click-Through Agreement (the “Agreement”) contains the terms and conditions upon which The 
Gordian Group, Inc., a Georgia corporation (“Gordian”) grants to you (“Licensee”) a limited license to 
perform your obligations pursuant to the Client Contract (as defined below). Please read this Agreement 
carefully. By clicking “I Accept”, you acknowledge that you have read and accept the terms and conditions 
of this Agreement in its entirety.  
 
IF YOU ARE ENTERING INTO THIS AGREEMENT WITHIN THE SCOPE OF YOUR EMPLOYMENT OR 
IN CONNECTION WITH YOUR ENGAGEMENT AS AN INDEPENDENT CONTRACTOR, THEN THE 
TERM “LICENSEE” INCLUDES YOUR EMPLOYER OR PRINCIPAL CONTRACTOR, AS APPLICABLE, 
AND YOU WARRANT AND REPRESENT TO GORDIAN THAT YOU ARE AUTHORIZED TO ACCEPT 
THIS AGREEMENT ON SUCH EMPLOYER’S OR PRINCIPAL CONTRACTOR’S BEHALF. 
 
WHEREAS, pursuant to the terms and conditions of a contract between Gordian and one or more mutual 
clients of Gordian and Licensee that has contracted with Licensee for construction services (“Client 
Contract”), Gordian has agreed to provide Licensee with a limited license to Gordian’s Job Order 
Contracting system (“JOC System”), and 
 
NOW, THEREFORE, Gordian and Licensee agree to the terms and conditions of the following: 
 
Gordian hereby grants to Licensee, and Licensee hereby accepts from Gordian for the term of the Client 
Contract, a non-exclusive and nontransferable right, privilege, and license to Gordian’s proprietary JOC 
System and other related proprietary materials (collectively referred to as “Proprietary Information”) to be 
used for the sole purpose of executing the Licensee’s responsibilities under the Client Contract for which 
Licensee is utilizing the JOC system (“Limited Purpose”). Licensee hereby agrees that the Proprietary 
Information shall include, but is not limited to, Gordian’s EGordian JOC information management 
applications and support documentation, Construction Task Catalog® and any construction cost data and 
copyrighted materials contained therein, training materials, and any other proprietary materials provided to 
Licensee by Gordian either electronically or through an alternative means of delivery. In the event the 
applicable Client Contract expires or terminates, this JOC System License shall terminate and Licensee 
shall return all Proprietary Information in its possession to Gordian. 
 
Licensee acknowledges that Gordian shall retain exclusive ownership of all proprietary rights to the 
Proprietary Information, including all U.S. and international intellectual property and other rights such as 
patents, trademarks, copyrights and trade secrets. Licensee shall have no right or interest in any portion of 
the Proprietary Information except the right to use the Proprietary Information for the Limited Purpose set 
forth herein.  Except in furtherance of the Limited Purpose, Contractor shall not distribute, disclose, copy, 
reproduce, display, publish, transmit, assign, sublicense, transfer, provide access to, use or sell, directly or 
indirectly (including in electronic form), any portion of the Proprietary Information.  
 
Licensee hereby agrees to pay Gordian a license fee of equal to the greater of either: 1) 1% of the value of 
work procured from Licensee by Client (“Contractor License Fee”); or the applicable license fee assessed 
to the Contractor as otherwise set forth and agreed to by Licensee in the Client Contract. Licensee further 
agrees to remit the Contractor License Fee to Gordian within thirty (30) days of Licensee’s receipt of a Job 
Order, Purchase Order or other similar purchasing document pursuant to the Licensee Contract. Licensee 
shall make payments payable to The Gordian Group, Inc. and shall mail the payments to P.O. Box 751959, 
Charlotte, NC 28275-1959. All payments received after the due date set forth above will incur a late payment 
charge from such due date until paid at a rate of 1.5% per month.    
 
Either party may terminate this Agreement in the event of: (1) any breach of a material term of this 
Agreement by the other party which is not remedied within ten (10) days after written notice to the breaching 
party; or (2) the other party’s making an assignment for the benefit of its creditors, or the filing by or against 
such party of a petition under any bankruptcy or insolvency law, which is not discharged within thirty (30) 
days of such filing.   
 
Licensee acknowledges and agrees to respect the copyrights, trademarks, trade secrets, and other 
proprietary rights of Gordian in the Proprietary Information during and after the term of this Agreement, and 

Exhibit A - Sample Gordian Agreement



2 
 

shall at all times maintain complete confidentiality with regard to the Proprietary Information provided to 
Licensee, subject to federal, state and local laws related to public disclosure.  Licensee further 
acknowledges that a breach of any of the terms of this Agreement by Licensee will result in irreparable 
harm to Gordian for which monetary damages would be an inadequate remedy, and Gordian shall be 
entitled to injunctive relief (without the necessity of posting a bond) as well as all other monetary remedies 
available at law or in equity.  In the event that it becomes necessary for either party to enforce the provisions 
of this Agreement or to obtain redress for the breach or violation of any of its provisions, including 
nonpayment of any Contractor License Fees owed, whether by litigation, arbitration or other proceedings, 
the prevailing party shall be entitled to recover from the other party all costs and expenses associated with 
such proceedings, including reasonable attorney’s fees.   
 
This Agreement shall be construed under the laws of the State of South Carolina without regard to choice 
of law principles.  Both parties irrevocably consent to the jurisdiction and venue of the federal and state 
courts located in the State of South Carolina for purposes of any action brought in connection with this 
Agreement or use of the Proprietary Information.   
 
The parties agree that in the event of a conflict in terms and conditions between this Agreement and any 
other terms and conditions of the Client Contract, or any Job Order, Purchase Order or similar purchasing 
document issued to Licensee as it relates to the terms set forth herein, this Agreement shall take 
precedence. 



EXHIBIT B - ECOP Sample Forms 
 PROJECT#  Alameda County General Services Agency 

PROJECT NAME and JOC Number MASTER CONTRACT ID #  

  Job Order # Price Proposal Submission Date 

Contractor Project Name   

M/WBE SUBCONTRACTOR** PARTICIPATION INFORMATION 
ENHANCED CONSTRUCTION OUTREACH PROGRAM (ECOP) 

COUNTY OF ALAMEDA ECOP FORM 101A      

Completed by (Telephone)   

                                                                                                                                                                                                                                                Address 

Name of M/WBE 
Subcontractor Percent 

Dollar Value of  
Contract** 

WBE 
(X) 

MBE 
(X) Description of Work 

Certification 
File Number Certified By* 

M/WBE Location 
 (City) 

5% Goal -TOTAL WBE PARTICIPATION 
15% Goal -TOTAL MBE PARTICIPATION 

This form is required to provide M/WBE information for the project specified above.  Copy this form as needed to list additional M/WBEs. 

GENERAL SERVICES AGENCY, BMD ADMINISTRATION BLDG., 2054 FAIRMONT DRIVE, SAN LEANDRO, CALIFORNIA 94578 
THIS FORM MUST BE SUBMITTED WITH THE CONTRACTOR'S JOB ORDER PROPOSAL PACKAGE TO THE 

* M/WBE must have current and valid certification from acceptable agencies identified in Section 3.2 on the date of Subcontractor Listing. Attach M/WBE 
certifications to this form. 

Prime Contractor Signature:  Date: 

 1.00 
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 PROJECT#  Alameda County General Services Agency 

PROJECT NAME and JOC Number 
 

MASTER CONTRACT ID #  

  Job Order # Price Proposal Submission Date 

Contractor Project Name   

S/LBE * PARTICIPATION INFORMATION 
ENHANCED CONSTRUCTION OUTREACH PROGRAM (ECOP) 

COUNTY OF ALAMEDA ECOP FORM 101B    

Completed by (Telephone)   

 Address 

Name of S/LBE 
Subcontractor Percent 

Dollar Value of  
Contract** 

LBE 
(X) 

SBE 
(X) Description of Work 

 SLBE 
Certification No Certified By* 

S/LBE Location  
(City) 

20% GOAL - TOTAL SBE PARTICIPATION 
60% GOAL - TOTAL LBE PARTICIPATION 

This form is required to provide S/LBE information for the project specified above.  Copy this form as needed to list additional S/LBEs. 

GENERAL SERVICES AGENCY, BMD ADMINISTRATION BLDG., 2054 FAIRMONT DRIVE, SAN LEANDRO, CALIFORNIA 94578 
THIS FORM MUST BE SUBMITTED WITH THE CONTRACTOR'S JOB ORDER PROPOSAL PACKAGE TO THE 

*SBE must have current and valid certification from acceptable agencies identified in Section 3.5 on the date of Subcontractor Listing. LBEs must meet the Local 
definition in Section 3.1. Attach Copy of all certifications and current and valid business license issued by the County or a city within the County. 

Prime Contractor Signature:  Date: 

 2.00 
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 PROJECT#  Alameda County General Services Agency 

PROJECT NAME and JOC Number 
 

MASTER CONTRACT ID #  

ENHANCED CONSTRUCTION OUTREACH PROGRAM (ECOP) 
 SUBCONTRACTOR INFORMATION 

COUNTY OF ALAMEDA ECOP 102A  

 Contract Number Project Name  

 Estimated Completion Date                                                                                                                                                                                                                                                 Address 

  Estimated Start Date Contractor 

 

Payroll Clerk/Office Manager 

Contractor’s License Number 

 Telephone  

 

LIST BELOW ALL SUBCONTRACTORS FOR THE ABOVE-NAMED PROJECT 

SUBCONTRACTOR DESCRIPTION OF WORK LICENSE # FED. TAX ID PHONE 
Estimated 
Amount 

CA DIR / 
PWC REG# SBE LBE STREET ADDRESS 

 
 

EMAIL ADDRESS FAX WBE MBE 

  

Form Completed by    

Signature and Title 
 

Date 

THIS FORM MUST BE SUBMITTED WITH THE CONTRACTOR'S JOB ORDER PROPOSAL PACKAGE TO THE 
GENERAL SERVICES AGENCY, BMD ADMINISTRATION BLDG., 2054 FAIRMONT DRIVE, SAN LEANDRO, CALIFORNIA 94578 

ECOP FORM 102A 

 3.00 
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 4.00 

Did you attend the scheduled mandatory pre-bid conference? 1 

2 Have you identified and selected specific items of the project for which the contract will be awarded to be performed by M/W/S/LBEs to provide an oppurtunity for 
participation by those enterprises? 

3 Have you advertised not less than 10 calendar days before the date bids are opened in one or more local daily or weekly newspapers, trade association 
publications, minority or trade oriented publications, trade journals, or other media specified by GSA, for M/W/S/LBEs that are intrested in participating in the 
project? 

4 Have you provided written notice of your interest in bidding on the contract to the number of M/W/S/LBEs required to be notified by th project specifications not less 
than ten(10) calendar days prior to the opening of bids? 

5 Did you follow up initial solicitations of interest by contacting the enterprises to determine with certainty whether the enterprises were interested in performing 
specific items of the project 

6 Have you provided interested M/W/S/LBEs with information about the plans, specifications, and requirements for the selected subcontracting or material supply 
work? 

7 Have you requested assistance from local and small business and minority and women community organizations; local and small, minority and women contractor 
groups, local, state or federal  M/W/S/LBEs assistance offices, or other organizations that provide assistance in recruitment and placement of M/W/S/LBEs ? 

8 Have you negotiated in good faith the M/W/S/LBEs and not unjustifiably rejected as unsatisfactory bids prepared by any M/W/S/LBEs? 

9 Have you advised and made efforts to assist interested M/W/S/LBEs in obtaining bonds, lines of credit or insurance required by either GSA or the contractor? 

(  )Yes (  )No (Where and date) (Indicate how this was done and attach proof marked with the number "1") 

(  )Yes (  )No (Indicate how this was done and attach proof marked with the number "2") 

(  )Yes (  )No (Indicate where and when ads were placed and attach proof marked with the number "3") 

(  )Yes (  )No (Indicate how, when, and to whom and attach proof marked with the number "4") 

(  )Yes (  )No (Indicate how, when and to whom, and attach proof marked with the number "5") 

(  )Yes (  )No (Indicate how, when, and to whom and attach proof marked with the number "6") 

(  )Yes (  )No (Indicate how, when, and to whom and attach proof marked with the number "7") 

(  )Yes (  )No (Indicate how, when, and to whom and attach proof marked with the number "8") 

(  )Yes (  )No (Indicate how, when, and to whom and attach proof marked with the number "9") 

CHECK LIST FOR REVIEW OF GOOD FAITH EFFORTS 

EXHIBIT  B
{6ECOP 102B Sample Forms 2D4DA04-3994

 
-4F2F-9116-

Prime Contractor Signature Title 



EXHIBIT C 
 

COUNTY OF ALAMEDA MINIMUM INSURANCE REQUIREMENTS 
Without limiting any other obligation or liability under this Agreement, the Contractor, at its sole cost and expense, shall secure and keep in force 
during the entire term of the Agreement or longer, as may be specified below, the following minimum insurance coverage, limits and endorsements.   
The County reserves the right to modify these requirements, including limits, based on the nature of the risk, prior experience, insurer, 
coverage, or other special circumstances.  If the contractor maintains broader coverage and/or higher limits than the minimums shown below, the 
County requires and shall be entitled to the broader coverage and/or the higher limits maintained by the Contractor. Any available insurance 
proceeds in excess of the specified minimum limits of insurance and coverage shall be available to the County.  

TYPE OF INSURANCE COVERAGES MINIMUM LIMITS 
A Marine General Liability (MGL) or Commercial General Liability with 

no waterborne exclusions 
Premises Liability; Products and Completed Operations; Contractual 
Liability; Personal Injury and Advertising Liability 

$1,000,000 per occurrence (CSL) 
Bodily Injury and Property Damage 

B Commercial or Business Automobile Liability 
All owned vehicles, hired or leased vehicles, non-owned, borrowed and 
permissive uses.   

$1,000,000 per occurrence (CSL) 
Any Auto 
Bodily Injury and Property Damage 

C Workers’ Compensation (WC) and Employers Liability (EL) 
Required for all contractors with employees 

WC:  Statutory Limits 
EL:  $1,000,000 per accident for bodily injury or disease 

D Builder’s Risk (Course of Construction) insurance utilizing an “All 
Risk” (Special Perils) coverage form or Installation Floater as 
applicable 

Limits equal to the completed value of the project and no 
coinsurance penalty provisions. 

E Professional Liability 
If project involves design/build 

$1,000,000 per occurrence or claim 
$2,000,000 policy aggregate 

F Contractors’ Pollution Legal Liability and/or Asbestos Legal 
Liability and/or Errors and Omissions  
If project involves environmental hazards 

$1,000,000 per occurrence or claim 
$2,000,000 policy aggregate 



F 
 

Endorsements and Conditions: 
 
1. ADDITIONAL INSURED: County of Alameda, its Board of Supervisors, the individual members thereof, and all County officers, 

agents, employees, volunteers, and representatives are to be covered as additional insureds on the CGL policy with respect to 
liability arising out of work or operations performed by or on behalf of the Contractor including materials, parts, or equipment 
furnished in connection with such work or operations. General liability coverage can be provided in the form of an endorsement 
to the Contractor’s insurance (at least as broad as ISO Form CG 20 10 11 85 or if not available, through the addition of both CG 
20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 if a later edition is used). Auto policy shall contain or be endorsed to 
contain additional insured coverage for the County. 

2. DURATION OF COVERAGE: All required insurance shall be maintained during the entire term of the Agreement. In addition, 
Insurance policies and coverage(s) written on a claims-made basis shall be maintained and evidence of insurance must be 
provided during the entire term of the Agreement and for at least five (5) years following the later of termination of the 
Agreement and acceptance of all work provided under the Agreement, with the retroactive date of said insurance (as may be 
applicable) concurrent with the commencement of activities pursuant to this Agreement. If coverage is cancelled or non-
renewed, and not replaced with another claims-made policy form with a Retroactive Date prior to the contract effective date, the 
Contractor must purchase “extended reporting” coverage for a minimum of five (5) years after completion of work.  

3. REDUCTION OR LIMIT OF OBLIGATION:  All insurance policies, including excess and umbrella insurance policies, shall be 
primary and non-contributory coverage at least as broad as ISO CG 20 10 04 13 as respects the County, its officers, officials, 
employees, or volunteers.   Any insurance or self-insurance maintained by the County, its officers, officials, employees, or 
volunteers shall be excess of the Contractor’ insurance and shall not contribute with it. Pursuant to the provisions of this 
Agreement insurance effected or procured by the Contractor shall not reduce or limit Contractor’s contractual obligation to 
indemnify and defend the Indemnified Parties. 

4. INSURER FINANCIAL RATING:  Insurance shall be maintained through an insurer with an A.M. Best Rating of no less than A: 
VII or equivalent, shall be admitted to the State of California unless otherwise acceptable by Risk Management, and with 
deductible amounts acceptable to the County.  Acceptance of Contractor’s insurance by County shall not relieve or decrease the 
liability of Contractor hereunder. Self-insured retentions must be declared and approved.  Any deductible or self-insured 
retention amount or other similar obligation under the policies shall be the sole responsibility of the Contractor. The policy 
language shall provide or be endorsed to provide, that the self –insured retention may be satisfied by either the named insured 
or County. 

5. SUBCONTRACTORS:  Contractor shall include all subcontractors as an insured (covered party) under its policies or shall verify 
that the subcontractor, under its own policies and endorsements, has complied with the insurance requirements in this 
Agreement, including this Exhibit.  

6. JOINT VENTURES: If Contractor is an association, partnership or other joint business venture, required insurance shall be 
provided by one of the following methods: 
– Separate insurance policies issued for each individual entity, with each entity included as a “Named Insured” (covered 

party), or at minimum named as an “Additional Insured” on the other’s policies. Coverage shall be at least as broad as in the 
ISO Forms named above.  

– Joint insurance program with the association, partnership or other joint business venture included as a “Named Insured”. 
7. CANCELLATION OF INSURANCE: Each insurance policy required above shall provide that coverage shall not be cancelled, 

except with notice of cancellation provided to the County in accordance with policy terms and conditions.   
8. CERTIFICATE OF INSURANCE: Before commencing operations under this Agreement, Contractor shall provide Certificate(s) 

of insurance and applicable insurance endorsements as set forth in the provisions of this Agreement and this Exhibit C, in forms 
satisfactory to County, evidencing that all required insurance coverage is in effect. However, failure to obtain the required 
documents prior to the work beginning shall not waive the Contactor’s obligation to provide them.  The County reserves the right 
to require the Contractor to provide complete, certified copies of all required insurance policies, including endorsements required 
by these specifications, at any time.  

Certificate C-7                         Page 1 of 1          Form 2001-1 (Rev. 2/2/21) 
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EXHIBIT D 

CONSTRUCTION TASK CATALOG AND TECHNICAL SPECIFICATIONS 

 

To view and download the Construction Task Catalog (CTC) and Technical Specifications 
utilized for this contract visit:  

1. Construction Task Catalog 
 

2. Technical Specifications  

These documents will be made available through the Receipt of Bids and Bid Opening as 
referenced in the Summary Bidding Calendar Document 00 01 09, after which the link will 
expire. These documents will be made available to the awarded Contractor upon request after 
the Contract is awarded. 

 

END OF DOCUMENT 

https://acgovt-my.sharepoint.com/:b:/g/personal/ramon_davis_acgov_org/EYWaThyFMklNodu4L8qFoqYB2TxXplqEHJtiRV4xeaoryA?e=c8WHD7
https://acgovt-my.sharepoint.com/:b:/g/personal/ramon_davis_acgov_org/EYu8KygsMAFGjF1R-B_jtDEBNwVedj7O6VK7haMucVus5Q?e=fOoHFc
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	1. PURPOSE
	1.1 It is the express purpose of the Enhanced Construction Outreach Program (ECOP) to encourage the participation in County of Alameda construction projects with:
	1.2 By submitting a bid, Bidders acknowledge and agree to all Document 00 22 19 provisions contained herein.
	1.3 In the event of conflict between the terms of this Section 00 22 19 and the PROJECT STABILIZATION / COMMUNITY BENEFITS AGREEMENT for the COUNTY OF ALAMEDA, (Document 00 73 49B) the terms of the PROJECT STABILIZATION / COMMUNITY BENEFITS AGREEMENT ...

	2. APPLICATION
	2.1 The provisions outlined in this Section 00 22 19 apply to this contract for the construction of the above-referenced project.  This project is funded solely with local dollars, and these provisions shall apply to all work performed under any contr...
	1.1
	2.2 To be considered for a contract award, any bidder who fails to meet ECOP goals identified herein shall be required to demonstrate to the satisfaction of the County that good faith efforts (GFEs) were made in accordance with the criteria listed in ...

	3.  DEFINITIONS
	3.1 LOCAL BUSINESS ENTERPRISE (LBE)
	3.1.1 For the purposes of this program, a Local Business Enterprise means a business that is a firm or dealer with fixed offices located in, and having a street address within the County and holds a valid business license issued by the County or a cit...

	3.2 MINORITY OR WOMEN BUSINESS ENTERPRISE (MWBE)
	1.1.1
	3.2.1 For the purposes of this program, an MWBE is a Small Business Enterprise (SBE), as that term is defined by the State of California, that meets both of the following criteria:
	3.2.1.1 At least 51 percent of the business is owned by one or more minority persons or women, or in the case of any business whose stock is publicly held, at least 51 percent of the stock is owned by one or more minority persons or women; and
	3.2.1.2 Whose management and daily business operations are controlled by one or more minority persons or women.


	3.3 MINORITY PERSON
	3.3.1 Minority person, for purposes of this section, means Black Americans, Hispanic Americans, Native Americans, Asian-Pacific Americans, and Subcontinent Asian Americans.

	3.4 SMALL BUSINESS ENTERPRISE (SBE)
	3.4.1 For the purposes of this program, an SBE meets the current State of California definition of a small business, which is one that:
	3.4.1.1 Must be independently owned and operated;
	3.4.1.2 Cannot be dominant in its field of operation;
	3.4.1.3 Must have its principal office located in California;
	3.4.1.4 Must have its owners (or officers in the case of a corporation) domiciled in California; and
	3.4.1.5 Together with its affiliates, be either:
	3.4.1.5.1 A business with 100 or fewer employees, and an average annual gross receipts of $15 million or less over the previous three tax years, or
	3.4.1.5.2 A manufacturer with 100 or fewer employees.

	3.4.1.6 An SBE must be certified or recognized as such by organizations whose certification is accepted by the California Department of General Services or by local agencies identified by the County of Alameda to have effective certification programs....


	3.5 SMALL LOCAL BUSINESS ENTERPRISE (S/LBE)
	3.5.1 For the purposes of this program, a Small Local Business Enterprise is defined by the County of Alameda and means a business that meets the SBE definition above, and is a firm or dealer with fixed offices located in, and having a street address ...


	4. ENHANCED CONSTRUCTION OUTREACH PROGRAM (ECOP) GOALS
	4.1 MBE PARTICIPATION SUBCONTRACTING – 15% GOAL
	4.1.1 The MBE element of the ECOP program shall include subcontractors, manufacturers, suppliers, and truckers in calculating achievement of the MBE goal.  Any contractor who fails to meet the MBE goals described herein must demonstrate to the satisfa...
	4.1.1.1 The County shall further require that in order to be awarded a contract, a prime contractor must show that a good faith effort was made to provide at least 15% of the total contract amount to MBE subcontractors, manufacturers, suppliers, and t...
	4.1.1.2 The MBE goals must be achieved by the use of MBE subcontractors, manufacturers, suppliers, and/or truckers.  If the Contractor plans to perform all the work with the Contractor’s own forces, the goal will still apply and must be achieved by th...
	4.1.1.3 A certified MBE prime contractor may not apply the percentage of the prime contractor’s work toward meeting the goals as set forth above.  An MBE subcontractor meeting the definition of both an MBE and a WBE may not be used to achieve both MBE...
	4.1.1.4 Prime contractors are strongly encouraged to sub-contract with S/LBE certified MBEs to meet the goals.


	4.2 WBE PARTICIPATION SUBCONTRACTING – 5% GOAL
	4.2.1 The WBE element of the ECOP program shall include subcontractors, manufacturers, suppliers, and truckers in calculating achievement of the WBE goal.  Any contractor who fails to meet the WBE goals described herein must demonstrate to the satisfa...
	4.2.1.1 The County shall further require that in order to be awarded a contract; a prime contractor must show that a good faith effort was made to provide at least 5% of the total contract amount to WBE subcontractors, manufacturers, suppliers, and/or...
	4.2.1.2 The WBE goals must be achieved by the use of subcontractors, manufacturers, suppliers, and/or truckers.  If the Contractor plans to perform all the work with the Contractor’s own forces, the goal will still apply and must be achieved by the us...
	4.2.1.3 A certified WBE prime contractor may not apply the percentage of the prime contractor’s work toward meeting the goals as set forth above.  A WBE subcontractor meeting the definition of both an MBE and a WBE may not be used to achieve both the ...
	4.2.1.4 Prime contractors are strongly encouraged to sub-contract with S/LBE certified WBEs to meet the goals.


	4.3 LBE PARTICIPATION GOALS –60% GOAL
	4.3.1 The LBE element of the ECOP program shall include subcontractors, manufacturers, suppliers and/or truckers in calculating achievement of the LBE goal.  Any contractor who fails to meet the LBE goals described herein must demonstrate to the satis...
	4.3.1.1 The County shall further require that in order to be awarded a contract, a prime contractor must show that a good faith effort was made to provide at least 60% of the total contract amount to an LBE.
	4.3.1.2 The LBE prime contractor may count a portion, or all of its work towards meeting the goal and/or the LBE goal may be achieved by the use of subcontractors, manufacturers, suppliers, and/or truckers.


	4.4 S/LBE PARTICIPATION - 20% GOAL
	4.4.1 The S/LBE element of the ECOP program shall include subcontractors, manufacturers, suppliers and/or truckers in calculating achievement of the S/LBE goal.  Any contractor who fails to meet the S/LBE goals described herein must demonstrate to the...
	4.4.1.1 The County shall further require that in order to be awarded a contract; a prime contractor must show that a good faith effort was made to provide at least 20% of the total contract amount to an S/LBE.
	4.4.1.2 An S/LBE prime contractor may count a portion or all of its work towards meeting the goal and/or the S/LBE goal may be achieved by the use of subcontractors, manufacturers, suppliers, and/or truckers.  For purposes of meeting this goal, the 20...



	5. SMALL BUSINESS ENTERPRISE 5% BID PREFERENCE
	5.1 Prime contractors who are certified small local businesses (S/LBE) shall be eligible to receive a 5% bid preference (maximum financial value shall be $150,000).  Prime contractors that subcontract with certified small local businesses (S/LBE) (in ...

	6. HIRING OF LOCAL APPRENTICES, YOUTH, UNEMPLOYED AND UNDEREMPLOYED RESIDENTS  (FOR PROJECTS OVER $125K)
	6.1 The County of Alameda strongly encourages the hiring of local apprentices, youth, unemployed, and under-employed County residents to complete the work required for this project.  Those firms that can demonstrate the ability and willingness to prov...

	7. GOOD FAITH EFFORTS, ECOP PACKAGE SUBMITTALS, AND EVALUATION PROCEDURES
	7.1 It is required that bidders exercise a good faith effort to secure the participation, as set forth in the specifications, of M/W/S/LBE subcontractors, manufacturers, suppliers and/or truckers on the each Job Order.  Achievement of the ECOP goals s...
	7.2 Documentation in support of the Contractor compliance with ECOP goals met and the GFE’s made must be submitted to GSA with the Job Order Proposal Package.  This documentation shall be referred  to as the ECOP Package as part of each Job Order Pack...
	7.2.1 The total dollar amount to be subcontracted, including trucking, manufacturers, and suppliers will be listed on ECOP Form 102A.
	7.2.2 The individual dollar amounts to the M/W/S/LBE listed in the bidder’s proposal will be listed on the M/WBE Subcontractor Participation Information ECOP Form 101A and S/LBE Participation Information ECOP Form 101B (sample forms noted as Exhibit B)
	7.2.3 The information supplied by the bidders shall be certified by a principal of the firm.  Dollar amounts will be treated as proprietary, and will be solely for the use of County or its agents.
	7.2.4 ECOP Forms 101A, 101B, 102A and 102B and supporting, LBE, S/LBE, MBE, WBE certification documentation shall be delivered to the assigned Project Manager.

	7.3 ECOP goals are a minimum performance requirement.  Alameda County staff will be evaluating, on a Job Order basis, the satisfactory progress in attainment of the cumulative ECOP goals for the Job Order Contract.
	1.1
	1.1
	1.1
	1.1
	7.4 Upon request from the County, M/W/S/LBE subcontractors, manufacturers, suppliers and/or truckers who bid to a responsible bidder are required to provide the amounts of their bids to the County for the purposes of verification after bids are opened...
	7.5 INTENTIONALLY OMITTED
	7.6 The ECOP Package must be complete, submitted on a flash drive, and contain legible supporting documents:
	7.6.1 ECOP Forms 101A, 101B, 102A,102B, and 102C to be completed and submitted electronically along with supporting documentation.
	7.6.2 Supporting certification documentation for the prime contractor and each subcontractor, manufacturer, supplier and/or trucker M/W/S/LBEs submitted in the order they are listed on the ECOP forms and must be submitted as hardcopy.
	7.6.2.1 To be considered towards meeting the ECOP goals bidders must submit:
	7.6.2.1.1 Acceptable certifying documentation for the prime contractor and its subcontractors, manufacturers, suppliers and/or truckers, as applicable (for example, local business license with proof of issue and expiration date, certification letters ...
	7.6.2.1.2 Upon request, evidence that manufacturers, suppliers, and/or truckers are providing goods or services to subcontractors (for example, letter of intent, agreement, etc.).


	7.6.3 Documents evidencing those good faith efforts that were made, submitted in the order listed in the table below with the corresponding item number (1-9) noted on each document.
	7.6.4 Upon request, evidence of M/W/S/LBE participation (copies of bids, agreements, etc.) for all listed subcontractors, manufacturers, suppliers, and/or truckers that are not directly contracting with them (for example, material suppliers to subcont...

	7.7 The County reserves the right, as it may deem appropriate and necessary, to contact responsible bidders during the evaluation process for clarification and/or submission of additional ECOP Goals or GFE documentation.
	7.8 ECOP GOALS / GOOD FAITH EFFORTS REQUIRED
	Listed in the table (below) are examples of acceptable documentation to support a determination that ECOP goals have been met
	7.9 The examples of GFE Indicators listed in the table below and suggested samples and are not meant to be mandatory or exclusionary.  Other documentation may be acceptable as long as it evidences a GFE.
	7.10 The performance by a bidder of the GFE Indicators specified in the table above shall create a rebuttable presumption, affecting the burden of producing evidence, that a bidder has made a good faith effort to comply with the goals and requirements...

	8. JOINT VENTURES
	8.1 Whenever a joint venture occurs involving either a prime or non-prime (for example, subcontractors, manufacturers, suppliers, and truckers) M/W/S/LBE firm at any level of contracting, trucking, manufacturing, or supplying, the prime contractor sha...

	9. NONDISCRIMINATION
	9.1 The Contractor shall comply with the Americans with Disabilities Act and Title VII of the Civil Rights Act of 1964 and shall not, in regard to any position for which an employee or applicant for employment is qualified, discriminate against any em...
	9.2 Contractor shall, in all solicitations or advertisements for employees placed on behalf of the County, state that all qualified applicants will receive consideration for employment without regard to race, creed, color, disability, sex, sexual orie...
	SECTION II
	CONTRACT COMPLIANCE REQUIREMENTS


	1. APPLICATION
	1.1 The following provisions shall apply to all contracts subject ECOP.

	2. ALAMEDA COUNTY CONTRACT COMPLIANCE SYSTEM
	2.1 Alameda County utilizes the Elation Systems contract compliance application as part of its commitment to assist contractors to comply with certain legal and contractual requirements.  The Elation Systems, a secure web-based computer system, was im...
	2.2 The prime contractor and all participating local and M/W/S/LBE subcontractors awarded contracts as a result of the bid process for this project are required to use the Elation System to submit ECOP information including, but not limited to, weekly...
	2.3 Upon contract award:
	2.3.1 The County will provide contractors and subcontractors participating in any contract awarded as a result of this bid process, a code that will allow them to register and use the Elation System free of charge.
	2.3.2 Contractors should schedule a representative from their office/company, along with each of their subcontractors, to attend Elation Systems training.
	2.3.2.1 Free multi-agency Elation Systems one-hour training sessions require reservations and are held monthly in the Pleasanton, California area.


	2.4 It is the Contractor’s responsibility to ensure that they and their subcontractors are registered and trained as required to utilize Elation Systems.
	2.4.1 For systems support visit Elation Systems online at http://www.elationsys.com/ or contact them at (925) 924-0340.
	2.4.2 If you have questions regarding the utilization of the Elation Systems, please contact the Project Manager.


	3. MEETINGS
	3.1 After the award of the contract and prior to beginning work, the County may hold a pre-construction conference at which a representative of the Contractor and of each subcontractor must attend.  As it becomes necessary during the course of the con...

	4. INFORMATION AND RECORDS
	4.1 For the purposes of determining compliance with this program, the Contractor shall provide the County with access to all records and documents that relate to M/W/S/LBE participation.  To the extent permitted by applicable law, proprietary informat...
	4.2 The Contractor must submit the following information to the County on Alameda County approved forms.  All subcontractor submittals must be through the prime contractor.
	4.2.1 S/LBE Participation Information and M/WBE Subcontractor Participation Information, (ECOP Forms 101A,101B, 102A, and 102B provided separately as Excel fillable forms) submitted no later than 2:00 p.m. on the second business day following bid open...


	5. SUBSTITUTION OF M/W/S/LBE FIRMS
	5.1 Substitution of other firms (subcontractors at any level, manufacturers, suppliers and/or truckers) for those listed in the proposal on the sheet entitled M/WBE Subcontractor Participation Information or S/LBE Participation Information shall not b...
	SECTION III

	1. APPLICATION
	1.1 The following provisions shall apply to all contracts subject to ECOP.

	2. DETERMINATION OF NON-COMPLIANCE
	2.1 During the performance of the contract, if the General Services Agency has reason to believe or finds that the Contractor has not met the ECOP requirements in the contract, the Director of the General Services Agency (or the Director’s designee) s...

	3. SANCTIONS
	3.1 A finding at the public hearing that there has been a violation of the ECOP requirements of the contract shall be cause for the Board of Supervisors to impose any or all of the following sanctions:
	3.1.1 Withhold an additional ten percent (10%) of all further contract progress payments until the Contractor provides evidence satisfactory to the Board of Supervisors that the condition of noncompliance has been corrected.
	3.1.2 Suspend the contract until such time as the Contractor provides evidence satisfactory to the Board of Supervisors that the condition of noncompliance has been corrected.
	3.1.3 Terminate the contract and collect appropriate damages from the Contractor.
	3.1.4 Declare that the Contractor is not a responsible bidder, and is ineligible to make bids on future County contracts for a stated period of time or until the Contractor can demonstrate to the satisfaction of the Board of Supervisors that the viola...


	SECTION IV
	1. OUTREACH
	1.1 To promote the ECOP goals and assist contractors and subcontractors in their efforts to develop the relationships they may require to meet the ECOP goals for this project, and the County will
	1.1.1 E-mail the Notice to Bidders to vendors in the County Vendor Database and other sources. Advertise the project once a week for at least two consecutive weeks in a newspaper of general circulation in the county where the project is located, trade...
	1.1.2 Incorporate a networking and informational component in the mandatory bid walk/site visit.
	1.1.3 Provide information about the project, the ECOP, and other current and upcoming projects at the bid conference/networking meeting.
	1.1.4 E-mail the list of attendees from the mandatory bid walk to each attendee when issuing the first Addendum for the Project and post the attendance and first Addendum on the Current Contracting Opportunities website.


	2. CONTRACTOR RESOURCES
	BIDDER INFORMATION AND ACCEPTANCE


	Document 00 41 12 - Qualifications Form (JOC) - Rev 03.25.22
	Document 00 41 13 - Price Bid Form (JOC) - Rev 03 25 22
	Document 00 43 13 - Bid Security Form
	Document 00 45 13 - Non-Collusion Affidavit
	Document 00 45 26 - Workers Compensation Certification
	Document 00 45 46.01 - Prevailing Wage
	Document 00 45 46.04 - Hazardous Materials Cert
	Document 00 45 46.06 - Imported Materials Cert
	Document 00 51 13 -  Notice of Intent to Award
	Document 00 52 13 - Agreement Form (Job Order Contract) - Final 11 12 21
	17. Enhanced Construction Outreach Program (ECOP)/Good Faith Efforts: The provisions outlined in Section 00 22 19 apply to this contract.  This project is funded solely with local dollars, and these provisions shall apply to all work performed under t...
	It is required that Contractor shall in good faith effort secure the participation, as set forth in the specifications of Section 00 22 19, of M/W/S/LBE subcontractors, manufacturers, suppliers and/or truckers on the project.  As applicable under the ...

	18. Elations: The prime contractor and all participating local and M/W/S/LBE subcontractors awarded contracts as a result of the bid process for this project are required to use the Elation System to submit ECOP information including, but not limited ...

	Document 00 52 13.1 - Debarment and Suspension Cert
	Document 00 55 00 - Notice to Proceed
	Document 00 56 00 - Escrow of Bid Documentation
	Document 00 57 00 - Escrow in Lieu of Retention
	DOCUMENT 00 57 00
	ESCROW AGREEMENT FOR
	Title
	Name
	Signature
	Address
	Title
	Name
	Signature
	Address
	END OF DOCUMENT

	Document 00 61 13.13 - Performance Bond Form
	Document 00 61 13.16 - Payment Bond Form
	Document 00 65 19.26 - Final Settlement Certificate Form
	Document 00 65 36 - Warranty Form
	Document 00 72 13 - General Conditions (JOC wPSCBA) - Final 11 12 21
	20.3   Final Inspection …..…………………………………………………………………….. 60
	20.4   Cost of Multiple Inspections …..………………………………………………………..60
	20.5   Partial Occupancy or Use Prior to Completion…...…………………………………... 62
	1. CONTRACT TERMS AND DEFINITIONS
	1.1   Definitions
	1.1.1 Adjustment Factor:  The Contractor’s competitively bid price adjustment to the Unit Prices as published in the Construction Task Catalog®. Adjustment Factors are expressed as a multiplicative increase or decrease from the Unit Prices.
	1.1.2 Adverse Weather:  Shall be only weather that satisfies all of the following conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or cold conditions in excess of the norm for the location and time of year it occurred, (2) unan...
	1.1.3 Approval, Approved, and/or Accepted:   Refer to written authorization, unless stated otherwise.
	1.1.4 Architect:  The individual, partnership, corporation, joint venture, or any combination thereof, named as Architect, who will have the rights and authority assigned to the Architect in the Contract Documents.  The term Architect means the County...
	1.1.5 Architect’s Supplemental Instruction:  A document prepared by the Architect to provide supplemental instructions or interpretations or to order minor changes in the work not involving adjustment in the Contract Amount or Contract Time.
	1.1.6 Price Criteria Figure:  The sum of the weighted Adjustment Factors, used to determine the low bid, as determined on the basis of the Price Criteria Figure Formula provided in the Price Bid Form.
	1.1.7 Bidder:  A contractor who intends to provide a bid to the County to perform the Work of this Contract. The term Proposer used in this document shall be synonymous with the word Bidder as the work may appear in other Contract Documents, or in doc...
	1.1.8 Best value: A procurement process whereby the Contractor is  is selected on the basis of objective criteria for evaluating the bidders’ qualifications  with the resulting selection representing the best combination of price and qualifications, p...
	1.1.9 Construction Change Directive:  A written order prepared and issued by the County, the Construction Manager, and/or the Architect and signed by the County and the Architect, directing a change in the Detailed Scope of Work. County will issue a S...
	1.1.10 Construction Manager: The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the County.  If no Construction Manager is used on the Project that is the subject of ...
	1.1.11 Construction Schedule:  The progress schedule of construction of the Project as provided by Contractor and approved by County
	1.1.12 Construction Task Catalog®:  A comprehensive listing of construction related tasks together with a specific unit of measurement and a Unit Price.  (Also referred to as the ‘CTC’.)
	1.1.13 Contract, Contract Documents:  The Contract consists exclusively of the documents evidencing the agreement of the County and Contractor, identified as the Contract Documents.  The Contract Documents consist of the following documents:
	1.1.13.1 Notice to Bidders
	1.1.13.2 Instructions to Bidders
	1.1.13.3 Supplementary Instructions to Bidders – Construction Outreach Program
	1.1.13.4 Qualifications Form
	1.1.13.5 Price Bid Form
	1.1.13.6 Bid Security Form
	1.1.13.7 Non-Collusion Affidavit
	1.1.13.8 Workers’ Compensation Certification
	1.1.13.9 Prevailing Wage and Related Labor Requirements Certification
	1.1.13.10 Construction Outreach Program Certifications
	1.1.13.11 Hazardous Materials Certification
	1.1.13.12 Imported Materials Certification
	1.1.13.13 Notice of Award
	1.1.13.14 Agreement
	1.1.13.15 Notice to Proceed
	1.1.13.16 Escrow of Bid Documentation
	1.1.13.17 Escrow Agreement for Security Deposits in Lieu of Retention
	1.1.13.18 Performance Bond
	1.1.13.19 Payment Bond (Contractor’s Labor & Material Payment Bond)
	1.1.13.20 General Conditions
	1.1.13.21 Special Conditions
	1.1.13.22 Hazardous Materials Procedures and Requirements
	1.1.13.23 Task Specifications Divisions 01 through 49
	1.1.13.24 All Job Orders, Detailed Scope of Work, Request for Proposals
	1.1.13.25 Construction Task Catalog® & Technical Specifications
	1.1.13.26 All Plans, Technical Specifications, and Drawings
	1.1.13.27 Any and all addenda to any of the above documents
	1.1.13.28 Any and all change orders or written modifications to the above   documents if approved in writing by the County.

	1.1.14 Contract Time:  The time period stated in the Agreement for the completion of the Work.
	1.1.15 Contractor:  The person or persons identified in the Agreement as contracting to perform the Work to be done under this Contract, or the legal representative of such a person or persons.
	1.1.16 County:  County of Alameda, acting through its Board of Supervisors or any of its authorized agents. The County may, at any time:
	1.1.16.1 Direct the Contractor to communicate with or provide notice to the Construction Manager or the Architect on matters for which the Contract Documents indicate the Contractor will communicate with or provide notice to the County; and/or
	1.1.16.2 Direct the Construction Manager or the Architect to communicate with or direct the Contractor on matters for which the Contract Documents indicate the County will communicate with or direct the Contractor.

	1.1.17 Daily Job Report(s):  Daily Project reports prepared by the Contractor's employee(s) who are present on Site, which shall include the information required herein.
	1.1.18 Day(s):  Unless otherwise designated, day(s) means calendar day(s).
	1.1.19 Detailed Scope of Work: A document setting forth the work the Contractor is obligated to complete for a particular Job Order.
	1.1.20  Drawings: (or “Plans”) The graphic and pictorial portions of the Contract Documents showing the design, location, scope and dimensions of the work, generally including plans, elevations, sections, details, schedules, sequence of operation, and...
	1.1.21 General Facilities Adjustment Factor:  Adjustment Factors that apply when Job Order Work is performed in all locations other than those defined by Secured Facilities Adjustment Factors.
	1.1.22 Job Order:  A document signed by the County and the Contractor, or by only the County in the case of a Unilateral Job Order, that describes Work to be accomplished for the Job Order Price. The County has sole discretion to determine the number ...
	1.1.23 Job Order Contract: A competitively bid, indefinite quantity contract for accomplishing construction and construction related services.  Work is accomplished through the issuance of individual Job Orders. (Also referred to as ‘JOC’ and ‘Contrac...
	1.1.24 Job Order Notice to Proceed: Written notice issued by the County to Contractor authorizing Contractor to proceed with each Job Order and specifying the first day of the Contract Time for the Job Order.
	1.1.25 Job Order Plans:  The graphic and pictorial portions of the Job Order as defined in the Detailed Scope of Work, illustrating the design, character, location, and dimensions of the Work to be performed, generally including but not limited to, el...
	1.1.26 Job Order Price- The value of the approved Job Order Price Proposal minus the 1% Contractor License Fee.
	1.1.27 Job Order Proposal: The documents prepared by the Contractor stating a firm fixed price to perform a specific Detailed Scope of Work. The Proposal includes shop drawings and sketches, permits and submittals as necessary, a detailed cost Proposa...
	1.1.28 Job Order (or Task) Specifications: Description of the manner of performing the Work and the quantities, qualities and types of materials to be furnished.
	1.1.29 Job Order Completion Time:  Unless otherwise provided, the Job Order Completion Time is the period of time, including authorized adjustments, identified for Completion of the Detailed Scope of Work of a Job Order.
	1.1.30 Joint Scope Meeting: Meeting at the project site attended by the County and the Contractor to jointly scope the Work. (Also referred to as the Site Visit”).
	1.1.31  Maximum Contract Value: The maximum dollar value of Work that the County may order during the term of the Job Order Contract.
	1.1.32 Minimum Contract Value: The minimum dollar value of Work that the County must order during the term of the Job Order Contract
	1.1.33 Non-Pre-priced Tasks:  Units of Work which are not included in the Construction Task Catalog but which are within the general scope and intent of this Contract. (Also referred to as ‘NPP’).
	1.1.34 Normal Working Hours: Standard shift work between the hours of 7:00 AM and 5:00 PM, Monday thru Friday.
	1.1.35 Other than Normal Working Hours:  Hours outside Normal Working Hours including all day Saturday, Sunday and County Holidays.
	1.1.36 Pre-Priced Tasks: A task described in, and for which a Unit Price is set forth in the Construction Task Catalog®
	1.1.37 Premises:  The real property owned or leased by the County on which the Site is located.
	1.1.38  Product(s):  New material, machinery, components, equipment, fixtures and systems forming the Work, including existing materials or components required and approved by the County for reuse.
	1.1.39 Product Data:  Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work.
	1.1.40 Project:  The planned undertaking as provided for in the Contract Documents, including the planned undertaking for each Job Order or series of related Job Orders.
	1.1.41 Program Manager:  The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the County.  If no Program Manager is designated for Project that is the subject of this C...
	1.1.42 Provide:  Shall include “provide complete in place,” that is, “furnish and install,” and “provide complete and functioning as intended in place” unless specifically stated otherwise.
	1.1.43 Request for Information:  A written request prepared by the Contractor requesting that the Architect provide additional information necessary to clarify or amplify an item in the Contract Documents that the Contractor believes is not clearly sh...
	1.1.44 Request for Proposal:  The County’s formal request for the Contractor to provide a Job Order Proposal. (Also referred to as ‘RFP’).
	1.1.45 Request for Substitution:  A request by Contractor to substitute an equal or superior material, product, thing, or service for a specific material, product, thing, or service that has been designated in the Contract Documents by a specific bran...
	1.1.46 Safety Orders:  Written and/or verbal orders for construction issued by the California Division of Industrial Safety (“CalOSHA”) or by the United States Occupational Safety and Health Administration (“OSHA”).
	1.1.47 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all applicable provisions in these General Conditions.
	1.1.48 Samples:  Physical examples that illustrate materials, products, equipment, finishes, colors, or workmanship and that, when approved in accordance with the Contract Documents, establish standards by which portions of the Work will be judged.
	1.1.49 Secured Facilities Adjustment Factor:  Adjustment Factors that apply when Job Order Work is performed within Detention and Secured Facilities (requiring site clearance) as identified in the Detailed Scope of Work.
	1.1.50 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, schedules, and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or distributor, that illustrate how specific portions of the Work ...
	1.1.51 Site:  The Project site as shown on the Drawings.
	1.1.52 Specifications:  That portion of the Contract Documents, Division 01 through Division 49, and all technical sections, and addenda to all of these, if any, consisting of written descriptions and requirements of a technical nature of materials, e...
	1.1.53 Subcontractor:  A contractor and/or supplier who is under contract with the Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work of the Project.
	1.1.54 Submittal Schedule:  The schedule of submittals as provided by Contractor and approved by County.
	1.1.55 Supplemental Job Order:  A written order to the Contractor issued after the issuance of a Job Order authorizing an addition to, deletion from, or revision in the Detailed Scope of Work, and/or authorizing an adjustment in the Job Order Price or...
	1.1.56 Surety:  The person, firm, or corporation that executes as surety the Contractor’s Performance Bond and Payment Bond, and must be a California admitted surety insurer as defined in the Code of Civil Procedure section 995.120.
	1.1.57 Unit Price:  The price published in the Construction Task Catalog® for  a specific  construction or construction related work task.  Unit Prices are fixed for the duration of the Contract. Each Unit Price is comprised of the cost of all Labor, ...
	1.1.58 Work:  All labor, materials, equipment, components, appliances, supervision, coordination, and services required by, or reasonably inferred from, the Contract Documents, that are necessary for the construction and completion of the Project. Wor...

	1.2 The Work
	This Job Order Contract (JOC) is an indefinite quantity contract pursuant to which the Contractor will perform a variety of projects, consisting of specific construction tasks, which may occur at different locations. The scope of the General Construct...
	1.2.1 The scope of Work for this Contract will be determined by the Detailed Scope of Work issued in connection with individual Job Orders. The scope of work, for each project will be explained to the Contractor at a Joint Scope Meeting. The County wi...

	1.3 Laws Concerning The Contract
	Contract is subject to all provisions of the Constitution and laws of California governing, controlling, or affecting County, or the property, funds, operations, or powers of County, and such provisions are by this reference made a part hereof.  Any p...

	1.4 No Oral Agreements
	No oral agreement or conversation with any officer, agent, or employee of County, either before or after execution of Contract or individual Job Orders, shall affect or modify any of the terms or obligations contained in any of the documents comprisin...

	1.5 No Assignment
	Contractor shall not assign this Contract or any Job Order or any part thereof including, without limitation, any services or money to become due hereunder without the prior written consent of the County.  Assignment without County’s prior written con...

	1.6  Notice And Service Thereof
	1.6.1 Any notice from one party to the other or otherwise under Contract shall be in writing and shall be dated and signed by the party giving notice or by a duly authorized representative of that party.  Any notice shall not be effective for any purp...
	1.6.2 If notice is given by personal delivery thereof, it shall be considered delivered on the day of delivery.
	1.6.2.1 If notice is given by overnight delivery service, it shall be considered delivered on (1) day after date deposited, as indicated by the delivery service.
	1.6.2.2 If notice is given by depositing same in United States mail, enclosed in a sealed envelope, it shall be considered delivered three (3) days after date deposited, as indicated by the postmarked date.
	1.6.2.3 If notice is given by registered or certified mail with postage prepaid, return receipt requested, it shall be considered delivered on the day the notice is signed for.


	1.7  No Waiver
	1.8  Substitutions For Specified Items
	1.9  Materials and Work
	1.9.1 Except as otherwise specifically stated in this Contract or in an applicable Job Order, Contractor shall provide and pay for all materials, labor, tools, equipment, transportation, supervision, temporary constructions of every nature, and all ot...
	1.9.2 Unless otherwise specified, all materials shall be new and the best of their respective kinds and grades as noted or specified, and workmanship shall be of good quality.
	1.9.3 Materials shall be furnished in ample quantities and at such times as to insure uninterrupted progress of Work and shall be stored properly and protected as required.
	1.9.4 For all materials and equipment specified or indicated in the Drawings and/or Detailed Scope of Work, the Contractor shall provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems, func...
	1.9.5 Contractor shall, after issuance of each Job Order Notice To Proceed by County and after relevant submittals have been approved, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the ...
	1.9.6 County reserves the right but has no obligation, for any neglect in complying with the above instructions, to place orders for such materials and/or equipment as it may deem advisable in order that the Work may be completed at the date specified...
	1.9.7 Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver the Site to County, together with all improvements and appurtenances constructed or place...
	1.9.8 Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing materials or labor under any bond given by Contractor for their protection or any rights under any law permitting such protection or any rights u...
	1.9.9 Title to new materials and/or equipment for the Work of this Contract and attendant liability for its protection and safety shall remain with Contractor until incorporated in the Work of this Contract and accepted by County.  No part of any mate...


	2. COUNTY
	2.1 Occupancy

	3. ARCHITECT
	3.1 Role and Authority
	3.2 Interpretations
	3.3 Laws
	3.4 Communications

	4. CONSTRUCTION MANAGER
	4.1 Role and Authority
	4.2 Authority to Reject
	The Construction Manager, however, will have authority to reject materials and/or workmanship not conforming to the Contract Documents, as determined by the County and/or the Architect.  The Construction Manager shall also have the authority to requir...
	4.3 If No Construction Manager
	If the County does not use a Construction Manager on a Job Order, all references to Construction Manager or CM shall be read as County.

	5. INSPECTIONS AND TESTS
	5.1 Tests and Inspections
	5.1.1 The County will select an independent testing laboratory to conduct tests.  Selection of the materials required to be tested shall be by the laboratory or the County's representative and not by the Contractor.  The Contractor shall notify the Co...
	5.1.2 The Contractor shall notify the County's representative a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents that must by terms of the Contract Documents be tested, in order that the County may ...
	5.1.3 Any material shipped by the Contractor from the source of supply prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said representative that such testing and inspection will not be required, ...
	5.1.4 The County will select and pay testing laboratory costs for all tests and inspections.  Costs of tests of any materials found to be not in compliance with the Contract Documents shall be paid for by the County and reimbursed by the Contractor or...

	5.2 Costs for After Hours and/or Off Site Inspections

	6. CONTRACTOR
	6.1 Status of Contractor
	6.1.1 Contractor is and shall at all times be deemed to be an independent contractor and shall be wholly responsible for the manner in which it and its Subcontractors perform the services required of it by the Contract Documents.  Nothing herein conta...
	6.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed and regulated by the Contractor’s State License Board, 3132 Bradshaw Road, Post Office Box 2600, Sacramento, California 98826, http://www.cslb.ca.gov.

	6.2 Contractor’s Supervision
	At all times during progress of the Work, while any work is being performed, Contractor shall keep on the Premises, and at all other locations where any Work related to the Contract is being performed, a competent project manager and construction supe...
	6.2.1 The project manager and construction superintendent shall both speak fluently the predominant language of the Contractor’s employees.  All workers shall be sufficiently competent in English to respond to inquiries and instructions and give direc...
	6.2.2 Before commencing the Work herein, Contractor shall give written notice to County of the name and relevant credentials of its project manager and construction superintendent.  Neither the Contractor’s project manager nor construction superintend...
	6.2.3 Contractor shall give efficient supervision to Work, using its best skill and attention.  Contractor shall carefully study and compare all Contract Documents, Job Orders, Detailed Scopes of Work, Drawings, Specifications, and other instructions ...

	6.3 Duty to Provide Fit Workers
	Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among their employees and shall not employ or work any unfit person or anyone not skilled in work assigned to that person.  It shall be the responsibility of C...
	6.3.1 Any person in the employ of Contractor or Subcontractor(s) whom County may deem incompetent or unfit shall be excluded from working on the Project and shall not again be employed on the Project except with the prior written consent of County.
	6.3.2 The Contractor shall furnish labor that can work in harmony with all other elements of labor employed or to be employed in the Work.
	6.3.3 If Contractor intends to make any change in the name or legal nature of the Contractor’s entity, Contractor must first notify the County.  The County shall determine if Contractor’s intended change is permissible while performing this Contract.

	6.4 Purchase of Materials and Equipment
	6.5 Documents On Work Site
	6.5.1 Contractor shall at all times keep on the Work Site, or such other location as County may authorize in writing one legible copy of all Contract Documents, including Addenda Job Orders, and Supplemental Job Orders, and titles 19 and 24 of the Cal...
	6.5.2 Daily Job Reports.  Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports on the Project.  These must be prepared by the Contractor's employee(s) who are present on Site, and must include, at a minimum, the following...
	6.5.2.1 A brief description of all Work performed on that day.  This shall include a listing of what was done, which contractors were on site that day, and where on the site the work was performed.
	6.5.2.2 A brief description of all Work performed on that day.  This shall include a listing of what was done, which contractors were on site that day, and where on the site the work was performed.
	6.5.2.3 The weather conditions on that day.
	6.5.2.4 A list of all Subcontractor(s) working on that day,
	6.5.2.5 A list of each Contractor employee working on that day and the total hours worked for each employee.
	6.5.2.6 A complete list of all equipment on Site that day, whether in use or not.
	6.5.2.7 All complete list of all materials, supplies, and equipment delivered on that day.
	6.5.2.8 A complete list of all inspections and tests performed on that day.
	6.5.2.9 Each day Contractor shall provide a copy of the previous day’s Daily Job Report to the County or the County’s Construction Manager.


	6.6 Preservation of Records
	6.7 Integration of Work
	6.7.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as required to make its several parts come together properly, to fit it to receive or be received by work of other contractors, and to coordinate tolerances to various p...
	6.7.2 All cost caused by defective or ill-timed Work shall be borne by Contractor, inclusive of repair work.
	6.7.3 Contractor shall not endanger any work performed by it or anyone else by cutting, excavating, or otherwise altering work and shall not cut or alter work of any other contractor except with consent of County.

	6.8 Obtaining of Permits and Licenses
	6.9 Work to Comply With Applicable Laws and Regulations
	6.9.1 Contractor shall give all notices and comply with the following specific laws, ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and regulations bearing on conduct of Work as indicated and specified, including ...
	6.9.1.1 National Electrical Safety Code, U. S. Department of Commerce
	6.9.1.2 National Board of Fire Underwriters’ Regulations
	6.9.1.3 Uniform Building Code, latest addition, and the California Code of Regulations, title 24, including amendments
	6.9.1.4 Manual of Accident Prevention in Construction, latest edition, published by A.G.C. of America
	6.9.1.5 Industrial Accident Commission’s Safety Orders, State of California
	6.9.1.6 Regulations of the State Fire Marshall (title 19, California Code of Regulations) and Pertinent Local Fire Safety Codes
	6.9.1.7 Americans with Disabilities Act
	6.9.1.8 Government Code of the State of California
	6.9.1.9 Labor Code of the State of California, division 2, part 7, Public Works and Public Agencies
	6.9.1.10 Public Contract Code of the State of California
	6.9.1.11 California Art Preservation Act
	6.9.1.12 U. S. Copyright Act
	6.9.1.13 U.S. Visual Artists Rights Act

	6.9.2 Contractor shall comply with all applicable mitigation measures, if any, adopted by any public agency with respect to this Project pursuant to the California Environmental Quality Act (Public Resources Code section 21000 et. Seq.)
	6.9.3 If Contractor performs any Work that it knew, or through exercise of reasonable care should have known, to be contrary to any applicable laws, ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom.
	6.9.4 Where Specifications or Drawings state that materials, processes, or procedures must be approved by the State Fire Marshall, or other body or agency, Contractor shall be responsible for satisfying requirements of such bodies or agencies.

	6.10 Safety/Protection of Persons and Property
	6.10.1 The Contractor will be solely and completely responsible for conditions of the Work Site, including safety of all persons and property during performance of the Work.  This requirement will apply continuously and not be limited to normal workin...
	6.10.2 The wearing of hard hats will be mandatory at all times for all personnel on Site.  Contractor shall supply sufficient hard hats to properly equip all employees and visitors.
	6.10.3 Any construction review of the Contractor’s performance is not intended to include review of the adequacy of the Contractor’s safety measures in, on, or near the Work Site.
	6.10.4 Implementation and maintenance of safety programs shall be the sole responsibility of the Contractor.
	6.10.5 The Contractor shall furnish to the County a copy of the Contractor's safety plan on each Job Order with the Final Job Order Proposal which shall be specifically adapted for each Project.
	6.10.6 Contractor shall be responsible for all damages to persons or property that occur as a result of its fault or negligence in connection with the prosecution of this Contract and shall take all necessary measures and be responsible for the proper...
	6.10.7 Contractor shall take, and require Subcontractors to take, all necessary precautions for safety of workers on the Project and shall comply with all applicable federal, state, local, and other safety laws, standards, orders, rules, regulations, ...
	6.10.8 Hazards Control – Contractor shall store volatile wastes in covered metal containers and remove them from the Site daily.  Contractor shall prevent accumulation of wastes that create hazardous conditions.  Contractor shall provide adequate vent...
	6.10.9 Contractor shall designate a responsible member of its organization on the Project, whose duty shall be to post information regarding protection and obligations of workers and other notices required under occupational safety and health laws, to...
	6.10.10  Contractor shall correct any violations of safety laws, rules, orders, standards, or regulations.  Upon the issuance of a citation or notice of violation by the Division of Occupational Safety and Health, Contractor shall correct such violati...
	6.10.11 Contractor shall comply with any County storm water requirements that are approved by the County and applicable to the Project, at no additional cost to the County.
	6.10.12 In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or authorization, shall act, at its discretion, to prevent such threatened loss or injury.  Any compensation claimed by Contr...
	6.10.13 All connections to public utilities and/or existing on-site services shall be made and maintained in such a manner as to not interfere with the continuing use of same by the County during the entire progress of the Work.
	6.10.14 Contractor shall provide such heat, covering, and enclosures as are necessary to protect all Work, materials, equipment, appliances, and tools against damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, o...
	6.10.15 The Contractor shall protect and preserve the Work from all damage or accident, providing any temporary roofs, window and door coverings, boxing, or other construction.  The Contractor shall be responsible for existing structures, walks, roads...
	6.10.16 Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, without limitation, protection from settlement or loss of lateral support), and to avo...
	6.10.17 Contractor shall confine apparatus, the storage of materials, and the operations of workers to limits indicated by law, ordinances, permits, or directions of Architect, and shall not interfere with the Work or unreasonably encumber Premises or...
	6.10.18 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, or any person associated with the Work shall conduct themselves in a manner appropriate for a public site.  No verbal or physical contact with the public, neighbors...
	6.10.19 Contractor shall take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners.  If such markers are disturbed, Contractor shall have a civil engineer, registered as a profes...
	6.10.20 In the event that the Contractor enters into any agreement with owners of any adjacent property to enter upon the adjacent property for the purpose of performing the Work, Contractor shall fully indemnify, defend, and hold harmless each person...

	6.11 Working Evenings and Weekends
	6.12 Badge Policy For Contractors
	All Contractors doing work for Alameda County will provide their workers with identification badges.  These badges will be worn by all members of the Contractor's staff who are working in a County facility.
	6.12.1 Badges must be filled out in full and contain the following information:
	6.12.1.1 Name of Contractor and Contractor’s Company logo, if any
	6.12.1.2 Name and front facial photograph of Employee
	6.12.1.3 Contractor's address and phone number
	6.12.1.4

	6.12.2 Badges are to be worn when the Contractor or his/her employees are on site and must be visible at all times.  Contractors must inform their employees that they are required to allow County employees to review the information on the badges upon ...
	6.12.3 Failure to display identification badges as required by this policy may result in the assessment of fines against the Contractor.

	6.13 County Drug Policy - Drug Free Work Place
	6.13.1 Contractor, Contractor's employees, and Contractor's Subcontractors and their employee's shall comply with the County's policy of maintaining a drug-free work place.  Neither Contractor/Subcontractor nor Contractor's/Subcontractor's employees s...

	6.14 Cleaning Up
	6.14.1  The Contractor shall provide all services, labor, materials, and equipment necessary for protecting the Work, all Project occupants, furnishings, equipment, and building structure from damage until its completion and final acceptance by County...
	6.14.2 Contractor at all times shall keep Premises free from debris such as waste, rubbish, and excess materials and equipment caused by the Work.  Contractor shall not leave debris under, in, or about the Premises, but shall promptly remove same from...
	6.14.3 If the Construction Manager, Architect, or County observes the accumulation of trash and debris, the County will give the Contractor a 24-hour written notice to mitigate the condition.
	6.14.4 Should the Contractor fail to perform the required clean-up, or should the clean-up be deemed unsatisfactory by the County, the County will then perform the clean-up.  All cost associated with the clean-up work (including all travel, payroll bu...


	7. SUBCONTRACTORS
	7.1 Contractor Shall Provide Subcontractor Information
	7.2 No Contractual Relationship Between County and Subcontractors
	7.3 Contractor Binds Every Subcontractor by Terms of Contract
	7.4 No Waiver of Obligations
	7.5 Contractor to Familiarize Itself with Laws
	7.6 Subcontractor Substitutions
	7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor designated in the original Job Order Proposal for each Job Order; or
	7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion of the Work to be performed by anyone other than the original Subcontractor listed in the Job Order Proposal; or:
	7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one percent (1/2 of 1%) of the Contractor’s total bid as to which his original Job Order Proposal did not designate a Subcontractor.

	7.7 Subcontractor Coordination
	The Contractor shall be responsible for the coordination of the trades, Subcontractors, sub-subcontractors, and material or equipment suppliers working on the Project.

	7.8 Subcontractor Relations
	Contractor is solely responsible for settling any differences between the Contractor and its Subcontractor(s) or between Subcontractors.

	7.9 Assignment or Termination
	Contractor must include in all of its subcontracts the assignment provisions as indicated in the Termination section of these General Conditions.


	8. OTHER CONTRACTS/CONTRACTORS
	8.1 County Right to Perform
	8.2 Protection of Work
	8.3 Coordination with Other Work
	8.4 Measurement of Work Performed
	8.5 Knowledge of Other Work
	8.6 No Exclusive Occupancy of Site

	9. DRAWINGS AND SPECIFICATIONS
	9.1 List of all Drawings
	9.2 Technical and Trade Words
	9.3 Trade Name or Trade Term
	9.4 The Naming of any Material and/or Equipment Shall Mean Furnishing
	The naming of any material and/or equipment shall mean furnishing and installing of same, including all incidental and accessory items thereto and/or labor therefore, as per best practices of the trade(s) involved, unless specifically noted otherwise.
	9.5 Contract Documents are Complementary
	9.6 Drawings and Specifications are Intended to Comply With All Laws
	9.7 Plans, Drawings, Designs, Specifications are County Property
	9.8 Order of Precedence
	9.9 Resolution of Discrepancy or Ambiguity
	9.10 County Clarification

	10. CONTRACTOR’S SUBMITTALS AND SCHEDULES
	Refer to Section 01 33 00 “Submittal Requirements.”  Contractor’s submittals shall comply with the provisions and requirements of the Specifications.
	10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values
	With each Final Job Order Proposal Package (unless otherwise specified in the Job Order) for each Job the Contractor shall prepare and submit to the County for review, in a form supported by sufficient data to substantiate its accuracy as the County m...
	10.1.1 Preliminary Schedule
	A preliminary schedule of construction indicating the starting and completion dates of the various stages of the Work, including any information and following any form as may be specified in the Specifications.  Once approved by County, this shall bec...
	10.1.2 Preliminary Schedule of Submittals
	A preliminary schedule of submittals, including Shop Drawings, Product Data, and Samples submittals. Once approved by County, this shall become the Submittal Schedule.  All submittals shall be forwarded to the County by the date indicated on the appro...
	10.1.3 Safety Plan
	Contractor’s Safety Plan specifically adapted for each Project.  Contractor's Safety Plan shall comply with the following requirements:
	10.1.3.1 All applicable requirements of California Division of Industrial Safety (“CalOSHA”) and/or of the United States Occupational Safety and Health Administration (“OSHA”).
	10.1.3.2 All provisions regarding Project safety, including all applicable provisions in these General Conditions.
	10.1.3.3 Contractor’s Safety Plan shall be in English and in the language(s) of the Contractor’s and its Subcontractors’ employees.

	10.1.4 Complete Subcontractor List
	The name, address, telephone number, facsimile number, California State Contractors License number, classification, and monetary value of all Subcontracts for parties furnishing labor, material, or equipment for completion of the Project
	10.1.5 General Requirements
	10.1.5.1 Contractor must provide all schedules both in hard copy and electronically, in a format (e.g., Microsoft Project or Primavera) approved in advance by the County.
	10.1.5.2 The County will review the schedules submitted and the Contractor shall make changes and corrections in the schedules as requested by the County and resubmit the schedules until approved by the County.
	10.1.5.3 The County shall have the right at any time to revise the schedule of values if, in the County's sole opinion, the schedule of values does not accurately reflect the value of the Work performed.
	10.1.5.4 All submittals and schedules must be approved by the County before Contractor can rely on them as a basis for payment.


	10.2 Monthly Progress Schedule(s)
	10.2.1  Upon request by the County, Contractor shall provide Monthly Progress Schedule(s) to the County.  A Monthly Progress Schedule shall update the approved Construction Schedule or the last Monthly Progress Schedule, showing all work completed and...
	10.2.2 Contractor shall also submit Monthly Progress Schedule(s) with all payment applications.

	10.3 Material Safety Data Sheets (MSDS)

	11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS
	11.1 Site Investigation
	11.2 Soils Investigation Report
	When a soils investigation report obtained from test holes at Site is available, that report shall be available to the Contractor but shall not be a part of this Contract.  Any information obtained from that report or any information given on Drawings...
	11.2.1 Contractor agrees that no claim against County will be made by Contractor for damages and hereby waives any rights to damages if, during progress of Work, Contractor encounters subsurface or latent conditions at Site materially differing from t...

	11.3 Access to Work
	11.4 Layout and Field Engineering
	All field engineering required for layout of this Work and establishing grades for earthwork operations shall be furnished by Contractor at its expense.  This Work shall be done by a qualified, California-registered civil engineer approved in writing ...
	11.4.1 The Contractor shall be responsible for having ascertained pertinent local conditions such as location, accessibility, and general character of the Site and for having satisfied itself as to the conditions under which the Work is to be performe...
	11.4.2 Contractor shall protect and preserve established benchmarks and monuments and shall make no changes in locations without the prior written approval of County.  Contractor shall replace any benchmarks or monuments that are lost or destroyed sub...

	11.5 Utilities
	11.6 Sanitary Facilities
	Sanitary facilities shall be provided as indicated in the Job Orders.
	11.7 Surveys
	11.8 Regional Notification Center
	11.9 Existing Utility Lines
	11.9.1 Pursuant to Government Code section 4215, County assumes the responsibility for removal, relocation, and protection of main or trunk utility lines and facilities located on the construction Site at the time of commencement of construction under...
	11.9.2 Locations of existing utilities provided by County shall not be considered exact, but approximate within reasonable margin and shall not relieve Contractor of responsibilities to exercise reasonable care nor costs of repair due to Contractor’s ...
	11.9.3 No provision herein shall be construed to preclude assessment against Contractor for any other delays in completion of the Work.  Nothing in this Article shall be deemed to require County to indicate the presence of existing service laterals, a...
	11.9.4 If Contractor, while performing Work under this Contract, discovers utility facilities not identified by County in Contract Plans and Specifications, Contractor shall immediately notify the County and the utility in writing.  The cost of repair...

	11.10  Notification
	11.11 Hazardous Materials
	11.12  No Signs

	12. TRENCHES
	12.1 Trenches Greater Than Five Feet
	12.2 Excavation Safety
	12.3 No Tort Liability of County
	12.4 No Excavation Without Permits
	12.5 Discovery of Hazardous Waste and/or Unusual Conditions
	12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves digging trenches or other excavations that extend deeper than four feet below the Surface, the Contractor shall promptly, and before the following conditions are disturbed, not...
	12.5.1.1 Material that the Contractor believes may be material that is hazardous waste, as defined in section 25117 of the Health and Safety Code, that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with pro...
	12.5.1.2 Subsurface or latent physical conditions at the Site differing from those indicated.
	12.5.1.3 Unknown physical conditions at the Site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract.

	12.5.2 The County shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s cost of, or the time required for, performanc...
	12.5.3 In the event that a dispute arises between County and the Contractor whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor’s cost of, or time required for, performance of any par...


	13. INSURANCE AND BONDS
	13.1 Insurance
	13.1.1 Commercial General Liability and Automobile Liability Insurance
	13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, Commercial General Liability Insurance and Automobile Liability Insurance that shall protect Contractor, County, Construction Manager(s), and Architect(s) from all claim...
	13.1.1.2 Subcontractor:  Contractor shall require its Subcontractors, if any, to procure and maintain similar Commercial General Liability Insurance and Automobile Liability Insurance with minimum limits equal to the amount required of the Contractor....

	13.1.2 Excess Liability Insurance
	13.1.2.1 Contractor shall procure and maintain, during the life of this Contract, Excess Liability Insurance that shall protect Contractor, County, Construction Manager(s), and Architect(s) in amounts and including the provisions as set forth in the S...
	13.1.2.2 Subcontractor:  Contractor shall require its Subcontractor(s), if any, to procure and maintain similar Excess Liability Insurance with minimum limits equal to the amount required of the Contractor. Contractor shall require all subcontractors ...

	13.1.3 Workers’ Compensation and Employers’ Liability Insurance
	13.1.3.1 In accordance with provisions of section 3700 of the California Labor Code, the Contractor and every Subcontractor shall be required to secure the payment of compensation to its employees.
	13.1.3.2 Contractor shall procure and maintain, during the life of this Contract, Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its employees engaged in work under this Contract, on/or at the Site of the Project.  This ...

	13.1.4 Builder's Risk Insurance: Builder's Risk "All Risk" Insurance.
	13.1.5  Installation Floaters Insurance:
	13.1.5.1 Contractor shall be responsible for all work and materials in place or to be used as may be necessary for the performance of each Job Order until final payment, The County need not be named as an additional insured under any such policy, and ...

	13.1.6 Proof of Carriage of Insurance and Other Requirements Endorsements and
	Certificates
	13.1.6.1 Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under this Contract, until Contractor and its Subcontractor(s) have procured all required insurance and Contractor has delivered in duplicate to the Coun...
	13.1.6.2 Endorsements, certificates and insurance policies shall include the following:
	13.1.6.2.1 A clause stating:
	“This policy shall not be amended, canceled or modified and the coverage amounts shall not be reduced until notice has been mailed to County, Architect, and Construction Manager stating date of amendment, modification, cancellation or reduction.  Date...
	13.1.6.2.2 Language stating in particular those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancellation and reduction notice will be sent, and length of notice period.
	13.1.6.2.3 All endorsements, certificates and insurance policies shall state that County, its Supervisors, employees and agents, Construction Manager(s), and Architect(s) named additional insureds under all policies except Workers’ Compensation Insura...
	13.1.6.2.4 All policies shall be written on an occurrence form.

	.


	13.2 Contract Security - Bonds
	13.2.1 Contractor shall furnish two surety bonds issued by a California admitted surety insurer as follows:
	13.2.1.1 Performance Bond:  A bond in an amount at least equal to one hundred percent (100%) of the Maximum Contract Value as security for faithful performance of this Contract.
	13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred percent (100%) of the Maximum Contract Value as security for payment of persons performing labor and/or furnishing materials in connection with this Contract.

	13.2.2 Cost of bonds shall be accounted for in the Adjustment Factors.
	13.2.3 All bonds related to this Project shall be in the forms set forth in these Contract Documents and shall comply with all requirements of the Contract Documents, including, without limitation, the bond forms.
	13.2.4 The bond amount for both the Performance and Payment Bonds shall be increased concurrent with any and all increases in the Maximum Contract Value.


	14. WARRANTY/GUARANTEE/INDEMNITY
	14.1 Warranty/Guarantee
	14.1.1 The Contractor shall obtain and preserve for the benefit of the County, manufacturer’s warranties on materials, fixtures, and equipment incorporated into the Work.
	14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby does guarantee and warrant all Work furnished on the job against all defects for a period of TWO (2) years after the later of the following dates:
	14.1.2.1 The date of completion of each Job Order as defined in Public Contract Code section 7107, subdivision (c),
	14.1.2.2 The commissioning date for each Project, if any.

	14.1.3 At the County’s sole option, Contractor shall repair or replace any and all of that Work, together with any other Work that may be displaced in so doing, that may prove defective in workmanship and/or materials within the warranty period specif...
	14.1.4 If, in the opinion of County, defective work creates a dangerous condition or requires immediate correction or attention to prevent further loss to County or to prevent interruption of operations of County, County will attempt to give the notic...
	14.1.5 The above provisions do not in any way limit the guarantees on any items for which a longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period.  Contractor shall furnish to County all appropria...
	14.1.6 Nothing herein shall limit any other rights or remedies available to County.

	14.2 Indemnity
	14.2.1 To the fullest extent permitted by law, Contractor shall hold harmless, defend and indemnify the County of Alameda, its Board of Supervisors, employees and agents and its consultants, the Architect and its consultants, the Construction Manager ...
	14.2.2 The contractor shall give prompt notice to the County in the event of any injury (including death), loss, or damage included herein. Without limitation of the provision herein, if the Contractor’s agreement to indemnify, defend, and hold harmle...
	14.2.3 In any and all claims against any of the Indemnitees by any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the Contractor’s indemnificatio...
	14.2.4 Contractor shall place in its Subcontractor agreements and cause its Subcontractors to agree to indemnities and insurance obligations in favor of County and other Indemnities in the exact form and substance of those contained in these General C...


	15. TIME
	15.1 Notice to Proceed
	15.1.1 County may issue a Notice to Proceed within three (3) months from the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated in the Contract Docum...
	15.1.2 In the event that the County desires to postpone issuing the Notice to Proceed beyond this 3-month period, it is expressly understood that with reasonable notice to the Contractor, the County may postpone issuing the Notice to Proceed.  It is f...
	15.1.3 If the Contractor believes that a postponement of issuance of the Notice to Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  Contractor’s termination due to a postponement shall be by written notice to County...

	15.2 Computation of Time / Adverse Weather
	15.2.1 The Contractor will only be allowed a time extension for Adverse Weather conditions if requested by Contractor and only if all of the following conditions are met:
	15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein and further specified in the Special Conditions;
	15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess of seventy-five percent (75%) for at least  five hours, of the normal labor and equipment force toward completion of the day’s current controlling item(s) on the latest ac...
	15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; and
	15.2.1.4 The number of days of delay for the month exceeds those indicated in the Special Conditions.

	15.2.2 A day-for-day extension will only be allowed for those days in excess of those indicated in the Special Conditions.  Weather delay time extensions to the contract period will be non-compensable.
	15.2.3 The Contractor shall work seven (7) days per week, if necessary, irrespective of inclement weather, to maintain access and the Construction Schedule, and to protect the Work under construction from the effects of Adverse Weather, all at no furt...
	15.2.4 The Job Order Time has been determined with consideration given to the average climate weather conditions prevailing in the County in which the Project is located.

	15.3 Hours of Work
	15.3.1 Sufficient Forces
	15.3.2 Performance During Working Hours

	15.4 Progress and Completion
	15.4.1 Time of the Essence
	15.4.2 No Commencement Without Insurance

	15.5 Expeditious Completion

	16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES
	16.1 Liquidated Damages
	16.2 Excusable Delay
	16.2.1 Contractor shall not be charged for liquidated damages because of any delays in completion of Work which are not the fault of Contractor or its Subcontractors, including acts of God as defined in Public Contract Code section 7105, acts of enemy...
	16.2.2 Contractor shall notify the County pursuant to the claims provisions in these General Conditions of any anticipated delay and its cause.  Following submission of a claim, the County may determine whether the delay is to be considered avoidable ...
	16.2.3 In the event the Contractor requests an extension of Job Order Time for unavoidable delay, such request shall be submitted in accordance with the provisions in the Contract Documents governing changes in Work.  When requesting time, requests mu...
	16.2.3.1 The duration of the activity relating to the changes in the Work and the resources (manpower, equipment, material, etc.) required to perform the activities within the stated duration.
	16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes and/or delay showing the activity/activities in the Construction Schedule that are affected by the change and/or delay.
	16.2.3.3 A recovery schedule must be submitted.


	16.3 No Additional Compensation for Delays Within Contractor’s Control
	Contractor is aware that governmental agencies, including, without limitation, the Department of General Services, gas companies, electrical utility companies, water companies, and other agencies may have to approve Contractor-prepared drawings or app...
	16.3.1 Contractor shall only be entitled to compensation for delay when all of the following conditions are met:
	16.3.1.1 The County is responsible for the delay;
	16.3.1.2 The delay is unreasonable under the circumstances involved;
	16.3.1.3 The delay was not within the contemplation of County and Contractor; and
	16.3.1.4 Contractor complies with the claims procedure of the Contract Documents.


	16.4 Float or Slack in the Schedule

	17. CHANGES IN THE WORK
	17.1 No Changes Without Authorization
	17.1.1 There shall be no change whatsoever in the Detailed Scopes of Work Drawings, Specifications, or in the Work without an executed Supplemental Job Order or a written Construction Change Directive authorized by the County as herein provided.  Coun...
	17.1.2 Contractor shall perform immediately all work that has been authorized by a fully executed Change, Supplemental Job Order or Construction Change Directive.  Contractor shall be fully responsible for any and all delays and/or expenses caused by ...
	17.1.3 Should any Change or Supplemental Job Order result in an increase in the Contract Price or Job Order Price, the cost of that Change or Supplemental Job Order shall be agreed to, in writing, in advance by Contractor.  The procedures for the issu...

	17.2 Architect Authority to Order Minor Changes
	17.3 Change Orders and Supplemental Job Orders
	17.3.1 A Change Order is a written instrument prepared and issued by the County and/or the Architect and signed by the County (as authorized by the County's Board of Supervisors), the Contractor, and the Architect, stating their agreement regarding al...
	17.3.1.1 A description of a change in the Work;
	17.3.1.2 The amount of the adjustment in the Contract Price, if any; and
	17.3.1.3 The extent of the adjustment in the Contract Time, if any.

	17.3.2 A Supplemental Job Order is a written instrument prepared and issued by the County and/or the Architect and signed by the County, the Contractor, and the Architect, stating their agreement regarding all of the following:
	17.3.2.1 A description of a change in the Work as described in the Detailed Scope of Work;
	17.3.2.2 The amount of the adjustment in the Job Order Sum, if any; and
	17.3.2.3 The extent of the adjustment in the Job Order Time, if any.


	17.4 Construction Change Directives
	17.4.1 A Construction Change Directive is a written order prepared and issued by the County, the Construction Manager, and/or the Architect and signed by the County and the Architect, directing a change in the Work.  The County may, as provided by law...
	17.4.2 The County may issue a Construction Change Directive in the absence of agreement on the terms of a Change Order or Supplemental Job Order.

	17.5 Force Account Directives (Unilateral Job Orders)
	17.5.1 When work, for which a definite price has not been agreed upon in advance, is to be paid for on a force account basis, all direct costs necessarily incurred and paid by the Contractor for labor, material, and equipment used in the performance o...
	17.5.2 The County will issue a Force Account Directive or a Unilateral Job Order to proceed with the Work on a force account basis, and a not-to-exceed budget will be established by the County.
	17.5.3 All requirements regarding direct cost for labor, labor burden, material, equipment, and markups on direct costs for overhead and profit described in this section shall apply to Force Account Directives.  However, the County will only pay for a...
	17.5.4 The Contractor shall be responsible for all cost related to the administration of Force Account Directive.  The markup for overheard and profit for Contractor modifications shall be full compensation to the Contractor to administer Force Accoun...
	17.5.5 The Contractor shall notify the County or its authorized representative(s) at least twenty-four (24) hours prior to proceeding with any of the force account work.  Furthermore, the Contractor shall notify the County when it has consumed eighty ...
	17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, submit a daily force account report on a form supplied by the County no later than 5:00 p.m. each day.  The report shall contain a detailed itemization of the daily la...
	17.5.7 In the event the Contractor and the County reach a written agreement on a set cost for the work while the work is proceeding based on a Force Account Directive or Unilateral Job Order, the Contractor’s signed daily force account reports shall b...

	17.6 Price Request
	17.6.1 Definition of Price Request
	A Price Request (“PR”) is a written request prepared by the Architect requesting the Contractor to submit to the County and the Architect an estimate of the effect of a proposed change in the Work on the Job Order Sum and the Job Order Time.
	17.6.2 Scope of Price Request
	A Price Request shall contain adequate information, including any necessary Drawings and Specifications, to enable Contractor to provide the cost breakdowns required herein.  The Contractor shall not be entitled to any additional compensation for prep...

	17.7 Proposed Change Order and Supplemental Job Order
	17.7.1 Definition of Proposed Change Order
	A Proposed Change Order (“PCO”) is a written request prepared by the Contractor requesting that the County and the Architect issue a Supplemental Order based upon a proposed change to the Work.
	17.7.2 Changes in Contract Price
	A PCO shall include breakdowns pursuant to the revisions herein to validate any change in Contract Price.
	17.7.3 Changes in Time
	A PCO shall also include any changes in time required to complete the Project.  Any additional time requested shall not be the number of days to make the proposed change, but must be based upon the impact to the Construction Schedule as defined in the...
	17.7.4 Unknown and/or Unforeseen Conditions
	If Contractor submits a PCO requesting an increase in Contract Price and/or Contract Time that is based at least partially on Contractor’s assertion that Contractor has encountered unknown and/or unforeseen condition(s) on the Project, then Contractor...
	17.7.5 Definition of Proposed Supplemental Job Order
	A Proposed Supplemental Job Order (“PSJO”) is a written request prepared by the Contractor requesting that the County and the Architect issue a Supplemental Job Order based upon a proposed change to the Work.
	17.7.6 Changes in Job Order  Price
	A PSJO shall include Contractor’s Cost Proposal to validate any change in Job Order Sum.
	17.7.7 Changes in Time
	A PSJO shall also include any changes in time required to complete the Project.  Any additional time requested shall not be the number of days to make the proposed change, but must be based upon the impact to the Construction Schedule as defined in th...
	17.7.8 Unknown and/or Unforeseen Conditions
	If Contractor submits a PSJO requesting an increase in Job Order Price and/or Job Order Completion Time that is based at least partially on Contractor’s assertion that Contractor has encountered unknown and/or unforeseen condition(s) on the Project, t...

	17.8 Format for Proposed Change
	The format for a proposed change shall follow that of the original Job Order

	17.9 Change Order Certification
	17.9.1 All Change Orders and PCOs must include the following certification by the Contractor:
	17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, if any, and the Contract Price specified for each item and as to the extension of time allowed, if any, for completion of the entire Work as stated herein, and agrees to fur...
	17.9.1.2 It is expressly understood that the value of the extra Work or changes expressly includes any and all of the Contractor’s costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from d...


	17.10 Determination of  Supplemental Job Order Price
	The amount of the increase or decrease in the Job Order Price from a Supplemental Job Order, if any, shall be determined by using the appropriate item in the Construction Task Catalog®, times the quantity to be adjusted, times the appropriate Adjustme...

	17.11 Deductive Supplemental Job Orders
	All deductive Supplemental Job Order(s) must be prepared pursuant to the provisions herein.

	17.12 INTENTIONALLY OMITTED
	17.13 INTENTIONALLY OMITTED
	17.14 INTENTIONALLY OMITTED
	17.15  Notice Required
	If the Contractor desires to make a claim for an increase in a Job Order Price, or any extension in any Job Order Time for completion, it shall notify the County pursuant to the provisions herein.  No claim shall be considered unless made in accordanc...

	17.16  Applicability to Subcontractors
	Any requirements under this Article shall be equally applicable to Supplemental Job Orders or Construction Change Directives issued to Subcontractors by the Contractor to the extent as required by the Contract Documents.

	17.17 Alteration to Supplemental Job Order Language
	17.18  Failure of Contractor to Execute Supplemental Job Order
	Contractor shall be in default of the Contract if Contractor fails to execute a Supplemental Job Order when the Contractor agrees with the addition and/or deletion of the Work in that Supplemental Job Order.


	18. REQUEST FOR INFORMATION
	18.1 The Contractor shall coordinate the Work so that dimensions are verified and clarifications that may affect the work are identified to allow for resolution without delaying the Work.  The Contractor is responsible to submit a Request for Informat...
	18.2 Reference Contract Documents
	18.3 Contractor Responsible For Costs

	19. PAYMENTS
	19.1 Contract Price and Job Order Price
	19.2 Applications for Progress Payments
	19.2.1 Procedures for Applications for Progress Payments
	19.2.1.1 Not before the fifth (5th) day of each calendar month during the progress of the Work, Contractor shall submit to the County and the Architect an itemized Application for Payment for operations completed in accordance with the Schedule of Val...
	19.2.1.1.1 The amount paid to the date of the Application to the Contractor, to all its Subcontractors, and all others furnishing labor, material, or equipment for its Contract;
	19.2.1.1.2 The amount being requested under the Application for Payment by the Contractor on its own behalf and separately stating the amount requested on behalf of each of the Subcontractors and all others furnishing labor, material, and equipment un...
	19.2.1.1.3 The balance that will be due to each of such entities after said payment is made;
	19.2.1.1.4 A certification that the Record Drawings and annotated Specifications are current;
	19.2.1.1.5 Itemized breakdown of work done for the purpose of requesting partial payment;
	19.2.1.1.6 An updated and acceptable construction schedule in conformance with Section 10.1 above;
	19.2.1.1.7 The additions to and subtractions from the Job Order Price and Job Order Completion Time;
	19.2.1.1.8 A total of the retentions held;
	19.2.1.1.9 Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the County may require from time to time;
	19.2.1.1.10 The percentage of completion of the Contractor’s Work by line item;
	19.2.1.1.11 Schedule of Values from the Proposal Summary updated from the preceding Application for Payment;
	19.2.1.1.12 A duly completed and executed conditional waiver and release upon progress payment compliant with Civil Code section 3262 from the Contractor and each subcontractor of any tier and supplier to be paid from the current progress payment;
	19.2.1.1.13 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 3262 from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress paymen...
	19.2.1.1.14 A certification by the Contractor of the following:
	The Contractor warrants title to all Work performed as of the date of this payment application.  The Contractor further warrants that all Work performed as of the date of this payment application is free and clear of liens, claims, security interests,...



	19.2.2 The Contractor shall be subject to the False Claims Act set forth under Government Code section 12650 et seq., for information provided with any Application for Progress Payment.
	19.2.3 Prerequisites for Progress Payments
	19.2.3.1 The Owner will make a single  payment upon Final Completion of the Scope of Work for all Job Orders that have a Job Order Completion Time of 30 days or less, or a Job Order Amount of $25,000 or less. For all other Job Orders, the Owner may ma...
	19.2.3.2 Before submitting an Application for Payment (Final or Partial) the Contractor shall reach an agreement with the Project Manager concerning the percentage complete of the Detailed Scope of Work and the dollar value for which the Application f...
	19.2.3.3 First Payment Request:  The following items, if applicable, must be completed before the County will accept and/or process the Contractor's first payment request:
	19.2.3.3.1 Installation of the Project sign;
	19.2.3.3.2 Installation of field office;
	19.2.3.3.3 Installation of temporary facilities and fencing;
	19.2.3.3.4 Schedule of Values (Based on Proposal Summary);
	19.2.3.3.5 Contractor’s Construction Schedule in conformance with Section 10.1.1.1 above;
	19.2.3.3.6 Intentionally Omitted;
	19.2.3.3.7 Submittal Schedule
	19.2.3.3.8 Receipt by Architect of all submittals due as of the date of the payment application;
	19.2.3.3.9 Copies of necessary permits;
	19.2.3.3.10 Copies of authorizations and licenses from governing authorities;
	19.2.3.3.11 Initial progress report;
	19.2.3.3.12 Surveyor qualifications;
	19.2.3.3.13 Written acceptance of County's survey of rough grading, if applicable;
	19.2.3.3.14 List of all Subcontractors, with names, license numbers, telephone numbers, Construction outreach Certifications and Scope of Work;
	19.2.3.3.15 Subcontractor entries in  Elations web portal for records of certified payroll
	19.2.3.3.16 All bonds and insurance endorsements;
	19.2.3.3.17 Resumes of Contractor’s project manager, and if applicable, job site secretary, record documents recorder, and job site superintendent; and
	19.2.3.3.18 Safety plan.

	19.2.3.4 Second Payment Request. The County will not process the second payment request until and unless all submittals and Shop Drawings have been accepted for review by the Architect, and Contractor’s Schedule has been accepted as in compliance with...
	19.2.3.5 No Waiver of Criteria.  Any payments made to Contractor where criteria set forth herein have not been met shall not constitute a waiver of said criteria by County.  Instead, such payment shall be construed as a good faith effort by County to ...


	19.3 Progress Payments
	19.3.1 County’s Approval of Application for Payment
	19.3.1.1 Upon receipt of an Application for Payment, the County shall act in accordance with both of the following:
	19.3.1.1.1 Each Application for Payment shall be reviewed by the County as soon as practicable after receipt for the purpose of determining that the Application for Payment is a proper Application for Payment.
	19.3.1.1.2 Any Application for Payment determined not to be a proper Application for Payment suitable for payment shall be returned to the Contractor as soon as practicable, but not later than seven (7) calendar days, after receipt.  An Application fo...
	19.3.1.1.3 An Application for Payment shall be considered properly executed if funds are available for payment of the Application for Payment, and payment is not delayed due to an audit inquiry by the financial officer of the County.

	19.3.1.2 The County’s review of the Contractor’s Application for Payment will be based on the County’s and the Architect’s observations at the Site and the data comprising the Application for Payment that the Work has progressed to the point indicated...
	19.3.1.2.1 Observation of the Work for general conformance with the Contract Documents,
	19.3.1.2.2 Results of subsequent tests and inspections,
	19.3.1.2.3 Minor deviations from the Contract Documents correctable prior to completion, and
	19.3.1.2.4 Specific qualifications expressed by the Architect.

	19.3.1.3 County’s approval of the certified Application for Payment shall be based on Contractor complying with all requirements for a fully complete and valid certified Application for Payment.

	19.3.2 Payments to Contractor
	19.3.2.1 Within thirty (30) days after approval of the Application for Payment, Contractor shall be paid a sum equal to ninety five percent (95%) of the value of the Work performed (as verified by Architect and certified by Contractor) up to the last ...
	19.3.2.2 The Contractor shall not be entitled to have any payment requests processed, or be entitled to have any payment made for work performed, so long as any lawful or proper direction given by the County concerning the work, or any portion thereof...
	19.3.2.3 If the County fails to make any progress payment within thirty (30) days after receipt of an undisputed and properly submitted Application for Payment from the Contractor, the County shall pay interest to the Contractor equivalent to the lega...

	19.3.3 No Waiver
	19.3.4 Removal of Liens
	19.3.4.1 If a lien or a claim based on a stop notice of any nature should at any time be filed against the Work or any County property, by any entity that has supplied material or services at the request of the Contractor, Contractor and Contractor’s ...
	19.3.4.2 If the Contractor fails to furnish to the County within ten (10) calendar days after demand by the County, satisfactory evidence that a lien or a claim based on a stop notice has been so released, discharged, or secured, the County may discha...


	19.4 Decisions to Withhold Payment
	19.4.1 Reasons to Withhold Payment
	The County may withhold payment in whole, or in part, to the extent reasonably necessary to protect the County if, in the County's opinion, the representations to the County required herein cannot be made.  The County may withhold payment, in whole, o...
	19.4.1.1 Defective Work not remedied within the time frames noted in Section 14 hereof of written notice to Contractor;
	19.4.1.2 Stop Notices or other liens served upon the County as a result of the Contract;
	19.4.1.3 Liquidated damages assessed against the Contractor;
	19.4.1.4 The cost of completion of the Contract if there exists reasonable doubt that the Work can be completed for the unpaid balance of the Job Order Price or by the completion date;
	19.4.1.5 Damage to the County or other contractor(s);
	19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor;
	19.4.1.7 Failure to store and properly secure materials;
	19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, sufficient, and acceptable documentation required by the Contract Documents, including, without limitation, a Construction Schedule, Schedule of Submittals, Schedule of Values, M...
	19.4.1.9 Failure of the Contractor to maintain Record Drawings;
	19.4.1.10 Erroneous estimates by the Contractor of the value of the Work performed, or other false statements in an Application for Payment;
	19.4.1.11 Unauthorized deviations from the Contract Documents;
	19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in compliance with the Construction Schedule, established progress schedules, and/or completion dates;
	19.4.1.13 Failure to properly pay prevailing wages as defined in Labor Code section 1720 et seq., and/or failure to comply with any other Labor Code requirements,
	19.4.1.14 Failure to properly maintain or clean up the Site;
	19.4.1.15 Payments to indemnify, defend, or hold harmless the County;
	19.4.1.16 Any payments due to the County, including but not limited to payments for failed tests, utilities changes, or permits;
	19.4.1.17 Failure to pay Subcontractor(s) or supplier(s) as required by law and by the Contract Documents;
	19.4.1.18 Contractor is otherwise in breach, default, or in substantial violation of any provision of this Contract.

	19.4.2 Reallocation of Withheld Amounts
	19.4.2.1 County may, in its discretion, apply any withheld amount to pay outstanding claims or obligations as defined herein.  In so doing, County shall make such payments on behalf of Contractor.  If any payment is so made by County, then that amount...
	19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents or fails to perform any provision thereof, County may, after FORTY-EIGHT (48) hours written notice to the Contractor and, without prejudice to ...

	19.4.3 Payment After Cure

	19.5 Subcontractor Payments
	19.5.1 Payments to Subcontractors
	19.5.2 No Obligation of County for Subcontractor Payment
	19.5.3 Joint Checks


	20. COMPLETION OF THE WORK
	20.1 Completion
	20.1.1 County will accept completion of Job Order and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of County.
	20.1.2 The Work may only be accepted as complete by action of the County Board of Supervisors.
	20.1.3 County, at its sole option, may accept completion of a Job Order and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of County, except for minor corrective items, as distinguished from i...
	20.1.4 At the end of the thirty-five (35) day period, if there are any items remaining to be corrected, County may elect to proceed as provided herein related to adjustments to the Job OrderPrice, and/or County’s right to perform the Work of the Contr...

	20.2 Close-Out Procedures
	20.2.1 Punch List
	20.2.2 Close-Out Requirements
	20.2.2.1 Utility Connections
	20.2.2.2 Record Drawings
	20.2.2.2.1 Contractor shall provide exact “as-built” Record Drawings of the Work upon completion of the Project as indicated in the Specifications.
	20.2.2.2.2 Contractor is liable and responsible for any and all inaccuracies in as-built Record Drawings, even if inaccuracies become evident at a future date.
	20.2.2.2.3 Upon completion of the Work and as a condition precedent to approval of final payment, Contractor shall obtain the Architect’s approval of the corrected prints and employ a competent draftsman to transfer the “as-built” information to the m...
	20.2.2.2.4 Maintenance Manuals:  Contractor shall prepare all operation and maintenance manuals and date as indicated in the Specifications.



	20.3 Final Inspection
	20.3.1 Contractor shall comply with Punch List procedures as provided herein, and maintain the presence of a Project Superintendent and Project Manager until the Punch List is complete to ensure proper and timely completion of the Punch List.  Under n...
	20.3.2 Upon Contractor's completion of all items on the Punch List and any other uncompleted portions of the Work, the Contractor shall notify the County and Architect, who shall again inspect such Work.  If the Architect finds the Work complete and a...
	20.3.3 Final Inspection Requirements
	Before calling for final inspection, Contractor shall determine that the following have been performed:
	20.3.3.1 The Work has been completed.
	20.3.3.2 All life-safety items are completed and in working order.
	20.3.3.3 Mechanical and electrical Work are complete and tested, fixtures are in place, connected, and ready for tryout.
	20.3.3.4 Electrical circuits scheduled in panels and disconnect switches labeled.
	20.3.3.5 Painting and special finishes complete.
	20.3.3.6 Doors complete with hardware, cleaned of protective film, relieved of sticking or binding, and in working order.
	20.3.3.7 Tops and bottoms of doors sealed.
	20.3.3.8 Floors waxed and polished as specified.
	20.3.3.9 Broken glass replaced and glass cleaned.
	20.3.3.10 Grounds cleared of Contractor’s equipment, raked clean of debris, and trash removed from Site.
	20.3.3.11 Work cleaned, free of stains, scratches, and other foreign matter, of damaged and broken material replaced.
	20.3.3.12 Finished and decorative work shall have marks, dirt, and superfluous labels removed.
	20.3.3.13 Final cleanup, as provided herein.


	20.4 Costs of Multiple Inspections
	20.5 Partial Occupancy or Use Prior to Completion
	20.5.1 County's Rights
	20.5.2 Inspection Prior to Occupancy or Use
	20.5.3 No Waiver


	21. FINAL PAYMENT AND RETENTION
	21.1 Final Payment
	21.2 Prerequisites for Final Payment
	21.2.1 A full and final waiver or release of all Stop Notices in connection with the Work shall be submitted by Contractor, including a release of Stop Notice in recordable form, together with (to the extent permitted by law) a copy of the full and fi...
	21.2.1.1 A duly completed and executed conditional waiver and release upon final payment compliant with Civil Code section 3262 from the Contractor and each subcontractor of any tier and supplier to be paid from the current progress payment;
	21.2.1.2 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code section 3262 from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress payment; and
	21.2.1.3 The Contractor shall have made all corrections to the Work that are required to remedy any defects therein, to obtain compliance with the Contract Documents or any requirements of applicable codes and ordinances, or to fulfill any of the orde...

	21.2.2 Each Subcontractor shall have delivered to the Contractor all written guarantees, warranties, applications, and bonds required by the Contract Documents for its portion of the Work.
	21.2.3 Contractor must have completed all requirements set forth under “Close Out Procedures,” Including, without limitation, an approved set of complete “as-built” Record Drawings.
	21.2.4 Architect shall have issued its written approval that final payment can be made.
	21.2.5 The Contractor shall have delivered to the County all manuals and materials required by the Contract Documents.
	21.2.6 The Contractor shall have completed final clean up as provided herein.

	21.3 Retention
	21.3.1 The retention, less any amounts disputed by the County or that the County has the right to withhold pursuant to provisions herein, shall be paid:
	21.3.1.1 After approval of the County by the Architect’s Certificate of Payment,
	21.3.1.2 After the satisfaction of the conditions set forth herein, and
	21.3.1.3 After thirty-five (35) days after the recording of the Notice of Completion by County.

	21.3.2 No interest shall be paid on any retention, or on any amounts withheld due to a failure of the Contractor to perform, in accordance with the terms and conditions of the Contract Documents, except as provided to the contrary in any Escrow Agreem...

	21.4 Substitution of Securities

	22. UNCOVERING OF WORK
	23. NONCONFORMING WORK, CORRECTION OF WORK AND COUNTY’S RIGHT TO PERFORM WORK
	23.1 Nonconforming Work
	23.1.1 Contractor shall promptly remove from Premises all Work identified by County as failing to conform to the Contract Documents whether incorporated or not.  Contractor shall promptly replace and re-execute its own Work to comply with the Contract...
	23.1.2 If Contractor does not remove Work that County has identified as failing to conform to the Contract Documents within a reasonable time, not to exceed FORTY-EIGHT (48) hours, County may remove it and may store any material at Contractor’s expens...

	23.2 Correction of Work
	23.2.1 Correction of Rejected Work
	23.2.2 Warranty Corrections

	23.3 County's Right to Perform Work
	23.3.1 If the Contractor should neglect to prosecute the Work of any Job Order properly or fail to perform any provisions of this Contract, the County, after FORTY-EIGHT (48) hours written notice to the Contractor, may, without prejudice to any other ...
	23.3.2 If it is found at any time, before or after completion of the Work, that Contractor has varied from the Detailed Scope(s) of Work including Drawings and/or Specifications, including, but not limited to, variation in material, quality, form, or ...
	23.3.2.1 That all such improper Work be removed, remade or replaced, and all work disturbed by these changes be made good by Contractor at no additional cost to the County;
	23.3.2.2 That the County deduct from any amount due Contractor the sum of money equivalent to the difference in value between the work performed and that called for in the Detailed Scope of Work and by the Drawings and Specifications; or
	23.3.2.3 That the County exercise any other remedy it may have at law or under the Contract Documents, including but not limited to the County hiring its own forces or another contractor to replace the Contractor’s nonconforming Work, in which case th...



	24. TERMINATION AND SUSPENSION
	24.1 County's Right to Terminate Contractor for Cause
	24.1.1 Grounds for Termination.
	The County, in its sole discretion, may terminate the Contract and/or any or all Job Orders and/or terminate the Contractor’s right to perform any or all Job Order work of the Contract based upon the following:
	24.1.1.1 Contractor refuses or fails to execute the Work or any separable part thereof with sufficient diligence as will ensure its completion within the time specified or any extension thereof, or
	24.1.1.2 Contractor fails to complete said Work within the time specified or any extension thereof, or
	24.1.1.3 Contractor persistently fails or refuses to perform Work or provide material of sufficient quality as to be in compliance with Contract Documents; or
	24.1.1.4 Contractor files a petition for relief as a debtor, or a petition is filed against the Contractor without its consent, and the petition not dismissed within sixty (60) days; or
	24.1.1.5 Contractor makes a general assignment for the benefit of its creditors, or a receiver is appointed on account of its insolvency; or
	24.1.1.6 Contractor persistently or repeatedly refuses or fails, except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials to complete the Work in the time specified; or
	24.1.1.7 Contractor fails to make prompt payment to Subcontractors, or for material, or for labor; or
	24.1.1.8 Contractor persistently disregards laws, or ordinances, or instructions of County; or
	24.1.1.9 Contractor fails to supply labor, including that of Subcontractors, that can work in harmony with all other elements of labor employed or to be employed on the Work; or
	24.1.1.10 Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in substantial violation of any provision of this Contract.

	24.1.2 Notification of Termination
	24.1.2.1 Upon the occurrence at County's sole determination of any of the above conditions, County may, without prejudice to any other right or remedy, serve written notice upon Contractor and its Surety of County's termination of this Contract and/or...
	24.1.2.2 Upon Termination, County may immediately serve written notice of tender upon Surety whereby Surety shall have the right to take over and perform this Contract only if Surety:
	24.1.2.2.1 Within three (3) days after service upon it of the notice of tender, gives County written notice of Surety’s intention to take over and perform this Contract; and
	24.1.2.2.2 Commences performance of this Contract within (three (3) days from date of serving of its notice to County.

	24.1.2.3 If Surety fails to notify County or begin performance as indicated herein, County may take over the Work and execute the Work to completion by any method it may deem advisable at the expense of Contractor and/or its Surety. Contractor and/or ...

	24.1.3 Effect of Termination
	24.1.3.1 Contractor shall, only if ordered to do so by the County, immediately remove from the Site all or any materials and personal property belonging to Contractor that have not been incorporated in the construction of the Work, or which are not in...
	24.1.3.2 In the event that the County shall perform any portion of, or the whole of the Work, pursuant to the provisions of the General Conditions, the County shall not be liable nor account to the Contractor in any way for the time within which, or t...
	24.1.3.3 In the event that the Contract is terminated for any reason, no allowances or compensation will be granted for the loss of any anticipated profit by the Contractor.
	24.1.3.4 If the expense to the County to finish the Work exceeds the unpaid Contract Price, any individual Job OrderPrice, or the aggregate of all outstanding Job Order Prices, Contractor and Surety shall pay difference to County within twenty-one (21...
	24.1.3.5 The County shall have the right (but shall have no obligation) to assume and/or assign to a general contractor or construction manager or other third party who is qualified and has sufficient resources to complete the Work, the rights of the ...
	24.1.3.6 The foregoing provisions are in addition to and not in limitation of any other rights or remedies available to County.


	24.2 Termination of Contractor for Convenience
	24.2.1 County in its sole discretion may terminate the Contract or any individual Job Order  upon three (3) days written notice to the Contractor.  Under a termination for convenience, the County retains the right to all the options available to the C...

	24.3 Emergency Termination of Public Contracts Act of 1949
	24.3.1 This Contract is subject to termination as provided by sections 4410 and 4411 of the Government Code of the State of California, being a portion of the Emergency Termination of Public Contracts Act of 1949.
	24.3.1.1 Section 4410 of the Government Code states:
	In the event a national emergency occurs, and public work, being performed by contract, is stopped, directly or indirectly, because of the freezing or diversion of materials, equipment or labor, as the result of an order or a proclamation of the Presi...
	24.3.1.2 Section 4411 of the Government Code states:
	Such an agreement shall include the terms and conditions of the termination of the contract and provision for the payment of compensation or money, if any, which either party shall pay to the other or any other person, under the facts and circumstance...
	24.3.1.3 Compensation to the Contractor shall be determined at the sole discretion of County on the basis of the reasonable value of the Work done, including preparatory work.  As an exception to the foregoing and at the County's discretion, in the ca...



	25. CLAIMS AND DISPUTES
	25.1 Performance During Claim Process
	25.2 Definition of Claim
	25.2.1 For purposes of this section, a claim means a separate demand by the Contractor for:
	25.2.1.1 A time extension,
	25.2.1.2 Payment of money or damages arising from Work done by or on behalf of the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled to, or
	25.2.1.3 Payment of money that the County disputes is owing.


	25.3 Claim Presentations
	25.3.1 If Contractor intends to claim an increase in the Job Order Price or Job Order Time for any reason including, without limitation, the acts of County or its agents, Contractor shall, within ten (10) days after the event giving rise to the claim,...
	25.3.2 The attention of the Contractor is drawn to Government Code section 12650, et seq. regarding penalties for false claims.
	25.3.3 Contractor shall file with the County any written claim, including the documents necessary to substantiate it, on or before the day of final payment on the Contract.
	25.3.4 The Contractor shall not cause a delay of the Work during any dispute, claims definition, negotiation, mediation, or arbitration proceeding, except by written agreement by the County.
	25.3.5 The Contractor shall bind all its Subcontractors, material persons, and suppliers to the provisions of this section on mediation and arbitration and will hold the County harmless against disputes and claims by Subcontractors, material persons, ...

	25.4 Claim Resolution
	25.4.1 In the event of a dispute between the parties as to performance of the Work, the interpretation of this Contract, or payment or nonpayment for Work performed or not performed, the parties shall attempt to resolve the dispute by those procedures...
	25.4.2 Public Works Claims of $375,000 or Less
	25.4.2.1 For all public works claims of three hundred seventy-five thousand dollars ($375,000) or less which arise between a Contractor and a local agency, the procedure set forth in Public Contract Code section 20104 et seq. shall apply:
	25.4.2.1.1 For claims of less than fifty thousand dollars ($50,000), the County shall respond in writing within forty-five (45) days of receipt of the claim or may request in writing within thirty (30) days of receipt of the claim any additional docum...
	25.4.2.1.1.1 If additional information is required, it shall be requested and provided by mutual agreement of the parties.
	25.4.2.1.1.2 The County's written response to the documented claim shall be submitted to the claimant within fifteen (15) days after receipt of the further documentation or within a period of time no greater than that taken by the claimant to produce ...

	25.4.2.1.2 For claims of over fifty thousand dollars ($50,000) and less than or equal to three hundred Seventy-five thousand dollars ($375,000), the County shall respond in writing to all written claims within sixty (60) days of receipt of the claim, ...
	25.4.2.1.2.1 If additional information is required, it shall be requested and provided upon mutual agreement of the County and the claimant.
	25.4.2.1.2.2 The County's written response to the claim, as further documented, shall be submitted to the claimant within thirty (30) days after receipt of the further documentation, or within a period of time no greater than that taken by the claiman...


	25.4.2.2 If the claimant disputes the County's written response, or the County fails to respond within the time prescribed, the claimant may so notify the County, in writing, either within fifteen (15) days of receipt of the County's response or withi...
	25.4.2.3 Following the meet and confer conference, if the claim or any portion of it remains in dispute, the claimant may file a claim as provided in Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Divi...
	25.4.2.4 For any civil action filed to resolve claims filed pursuant to this section, within sixty (60) days, but no earlier than thirty (30) days, following the filing of responsive pleadings, the court shall submit the matter to nonbinding mediation...
	25.4.2.5 If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that c...
	25.4.2.6 The County shall not fail to pay money as to any portion of a claim which is undisputed except as otherwise provided in the Contract Documents.  In any suit filed pursuant to this section, the County shall pay interest at the legal rate on an...

	25.4.3 Public Works Claims Over $375,000
	25.4.3.1 For all claims of over three hundred seventy-five thousand dollars ($375,000) which arise between a Contractor and the County, the following procedure shall apply:
	25.4.3.1.1 The parties agree to first endeavor to settle the dispute in an amicable manner by mediation under the Construction Industry Mediation Rules of the American Arbitration Association before having recourse to arbitration or a judicial forum. ...

	25.4.3.2 The parties further agree that all Contractors, Subcontractors, Sub-subcontractors, suppliers, and material persons whose portion of the Work amounts to five thousand dollars ($5,000) or more, and their insurers and their sureties, shall agre...



	26. LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	26.1 Wage Rates, Travel, and Subsistence
	26.1.1 Pursuant to the provisions of article 2 (commencing at section 1770), chapter 1, part 7, division 2, of the Labor Code of California, the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in...
	26.1.2 Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one-half times the above specified rate of per diem wages, unless otherwise specified.  The holidays upon which those rates shall be paid need not...
	26.1.3 Contractor shall pay and shall cause to be paid each worker engaged in Work on the Project not less than the general prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations (“DIR”) (“Director”), re...
	26.1.4 Contractor shall pay and shall cause to be paid to each worker needed to execute the Work on the Project travel and subsistence payments, as such travel and subsistence payments are defined in the applicable Collective Bargaining Agreements fil...
	26.1.5 If during the period this bid is required to remain open, the Director determines that there has been a change in any prevailing rate of per diem wages in the locality in which the Work under the Contract is to be performed, such change shall n...
	26.1.6 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to County, forfeit the statutory amount for each calendar day, or portion thereof, for each worker paid less than the prevailing rates, determined by the County and/or the Dire...
	26.1.7 Any worker employed to perform Work on the Project, which Work is not covered by any classification listed in the general prevailing wage rate of per diem wages determined by the Director, shall be paid not less than the minimum rate of wages s...
	26.1.8 Pursuant to Labor Code section 1773.1, per diem wages are deemed to include employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and apprenticeship or other training programs authorized by section 3093, and...
	26.1.9 Contractor shall post at appropriate conspicuous points on the Site of Project, a schedule showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned.  In addition, Contractor shall post a...
	26.1.10 Contractor stipulates that it shall comply with all requirements of PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT  of the COUNTY OF ALAMEDA, and shall pay to persons performing labor in and about the Work provided for in the Contract an a...
	26.1.10.1 Wage rate and fringe benefit payments and classification for that person’s corresponding labor classification as required by the Department of Industrial Relations;
	26.1.10.2 Wage rate and fringe benefit payments and classification for that person’s corresponding labor classification as required under the PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT of the COUNTY OF ALAMEDA  and California Labor Code.

	26.1.11 If there are conflicts between the Wage rate and fringe benefit payments and classification between the Department of Industrial Relations and the PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT of the COUNTY OF ALAMEDA, Contractor shall pa...

	26.2 Hours of Work
	26.2.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal days work.  The time of service of any worker employed at any time by Contractor or by an...
	26.2.2 Contractor shall keep and shall cause each Subcontractor to keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by Contractor in connection with the Work or any pa...
	26.2.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the County forfeit the statutory amount for each worker employed in the execution of this Contract by Contractor or by any Subcontractor for each calendar day during which su...
	26.2.4 Any Work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed without additional expense to the County.

	26.3 Payroll Records
	26.3.1 County will use the Alameda County Contract Compliance System, including the Elation Systems, Inc. program, to monitor contract and labor compliance.  Contractor shall use the Compliance System to meet County’s requirements, and shall participa...
	26.3.2 Pursuant to the provisions of section 1776 of the Labor Code, notice is hereby given that Contractor shall prepare and provide to the County  and shall cause each Subcontractor performing any portion of the Work under this Contract to prepare a...
	26.3.3 The CPRs enumerated hereunder shall be certified and shall be provided to the County on a weekly basis.  The CPRs from the Contractor and each Subcontractor for each week shall be provided on or before Wednesday of the week following the week c...
	26.3.3.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the County, and
	26.3.3.2 The County is given sufficient time to review and/or audit the CPRs to determine their acceptability.  Any delay in Contractor and/or its Subcontractor(s) providing CPRs to the County in a timely manner will directly delay the County’s review...

	26.3.4 All CPRs shall be available for inspection at all reasonable hours at the principal office of Contractor on the following basis:
	26.3.4.1 A certified copy of an employee’s CPR shall be made available for inspection or furnished to the employee or his/her authorized representative on request.
	26.3.4.2 CPRs shall be made available for inspection or furnished upon request to a representative of County, Division of Labor Standards Enforcement, Division of Apprenticeship Standards, and/or the Department of Industrial Relations.
	26.3.4.3 CPRs shall be made available upon request by the public for inspection or copies thereof made; provided, however, that a request by the public shall be made through  the County, Division of Apprenticeship Standards, or the Division of Labor S...

	26.3.5 The form of certification for the CPRs shall be as follows:
	26.3.6 Each Contractor shall file a certified copy of the CPRs with the entity that requested the records within ten (10) days after receipt of a written request.
	26.3.7 Any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by County, Division of Apprenticeship Standards, or Division of Labor Standards Enforcement shall be marked or obliterated...
	26.3.8 Contractor shall inform County of the location of the records enumerated hereunder, including the street address, city, and county, and shall, within five (5) working days, provide a notice of change of location and address.
	26.3.9 In the event of noncompliance with the requirements of this section, Contractor shall have ten (10) days in which to comply subsequent to receipt of written notice specifying in what respects Contractor must comply with this section.  Should no...
	26.3.10 It shall be the responsibility of Contractor to ensure compliance with the provisions of Labor Code section 1776.

	26.4 Apprentices
	26.4.1 Contractor acknowledges and agrees that, if this Contract involves a dollar amount greater than or a number of working days greater than that specified in Labor Code section 1777.5, then this Contract is governed by the provisions of Labor Code...
	26.4.2 Apprentices of any crafts or trades may be employed and, when required by Labor Code section 1777.5, shall be employed provided they are properly registered in full compliance with the provisions of the Labor Code.
	26.4.3 Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or trade at which he/she is employed, and shall be employed only at the work of the craft or trade to which she/he is registered.
	26.4.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in training under apprenticeship standards and written apprentice agreements under Chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible to be...
	26.4.5 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractors employing workers in any apprentice able craft or trade in performing any Work under this Contract shall apply...
	26.4.6 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as indicated above, Contractor and any Subcontractor may be required to make contributions to the apprenticeship program.
	26.4.7 If Contractor or Subcontractor willfully fails to comply with Labor Code section 1777.5, then, upon a determination of noncompliance by the Administrator of Apprenticeship, it shall:
	26.4.7.1 Be denied the right to bid on any subsequent project for one (1) year from the date of such determination;
	26.4.7.2 Forfeit as a penalty to County the full amount as stated in Labor Code section 1777.7.  Interpretation and enforcement of these provisions shall be in accordance with the rules and procedures of the California Apprenticeship Council and under...

	26.4.8 Contractor and all Subcontractors shall comply with Labor Code section 1777.6, which section forbids certain discriminatory practices in the employment of apprentices.
	26.4.9 Contractor shall become fully acquainted with the law regarding apprentices prior to commencement of the Work.  Special attention is directed to sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code of Regulations,...

	26.5 Non-Discrimination
	26.5.1 Contractor herein agrees not to discriminate in its recruiting, hiring, promotion, demotion, or termination practices on the basis of race, religious creed, national origin, ancestry, sex, age, or physical handicap in the performance of this Co...
	26.5.2 Special requirements for Federally Assisted Construction Contracts:  During the performance of this Contract, Contractor agrees to incorporate in all subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 ...

	26.6 Labor First Aid

	27. MISCELLANEOUS
	27.1 Assignment of Antitrust Actions
	27.1.1 Section 7103.5(b) of the Public Contract Code states:
	27.1.2 Section 4552 of the Government Code states:
	27.1.3 Section 4553 of the Government Code states:
	27.1.4 Section 4554 of the Government Code states:
	27.1.5 Under this Article, “public purchasing body” is County and “bidder” is Contractor.

	27.2 Excise Taxes
	27.3 Taxes
	27.4 Shipments


	Document 00 73 13 - Special Conditions - JOC Rev 10.28.21
	6.  Administration of Job Orders
	6.1 The County may award an individual Job Order to any selected Contractor. Selection of the Contractor and award of the Job Order will be in compliance with established County procedures and based on one or more of the following criteria:
	6.1.1 Rotational selection among all Contractors, unless otherwise determined by the Owner.
	6.1.2 Evaluation of past and current performance on Job Orders of a similar nature and type of work, project size, construction management challenges, schedule performance, design management requirements, etc.
	6.1.3 Balancing of work load (Job Order dollar volume and construction backlog) among Contractors.
	6.1.4 Management of Job Order dollar volume within bonding limitations of the Contractor.
	6.1.5 Price, as it relates to the Owner’s independent cost estimate.
	6.1.6 Contractor’s responsiveness to the Owner on Job Orders.
	6.1.7 Other appropriate criteria as deemed in the best interest of the Owner.
	6.2 The scope of required Work will be determined by the Detailed Scope of Work stated in each individual Job Order. The County is not obligated to issue any individual Job Order(s).   All costs incurred in the preparation of Job Order Proposals are t...
	6.3 Contractor will perform Work only as authorized by Job Orders issued by the County in accordance with the ‘Administration of Job Orders’. The Contractor must perform all Job Orders assigned to it during the Contract Term, up to and including the M...
	6.4 The Contractor must provide all pricing, management, stamped or unstamped design drawings, shop drawings, documents, labor, materials, parts (to include system components), transportation, plant, supervision, and equipment needed to perform each J...
	6.5 In addition to the tasks and requirements stated in the Construction Task Catalog® and Task Specifications, the County may require Non Pre-priced Tasks incidental to work described in the Job Order. The parties will price these Non-Pre-priced Task...
	6.6 As Directed by the County, the Contractor will provide incidental architectural or engineering design services in accordance with applicable State laws and the County’s insurance and indemnification requirements.  All documents are subject to revi...
	6.7 Each Job Order will be prepared under the direction of the County.
	6.8 County staff will notify the Contractor in writing of a Joint Scope Meeting to discuss a potential Job Order.  County staff will send the Job Order and Detailed Scope of Work electronically through eGordian®.
	6.9 Contractor will post the Detailed Scope of Work and associated subcontractor trades with DIR and ECOP compliance to the eGordian® website.
	6.10 Prior to the Joint Scope Meeting, the County will provide the Contractor with all appropriate information and documentation, if any, pertaining to the potential Job Order.  The Contractor and their primary trade(s) will participate in the Joint S...
	6.11 Making information available to Contractor is not to be construed in any way as a waiver of the aforesaid provisions, and Contractor must satisfy itself through its own investigations as to conditions to be encountered.
	6.12 Upon completion of the joint scoping process, the County will prepare a draft Detailed Scope of Work referencing any sketches, drawings, photographs, and specifications required to document accurately the work to be accomplished.  The Contractor ...
	6.13 Job Order Price Proposal Development
	6.14 Review of Job Order Proposal
	6.15 Issuance of the Job Order
	6.16 Unilateral Job Order.
	6.17 Computer and Communications Equipment Requirements
	6.18 Job Order Contracting Software

	Document 00 73 49 - PSCBA REQUIREMENTS-PSCBA rev20201120
	2.1. The PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the COUNTY OF ALAMEDA (PSCBA) is included for reference in PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the COUNTY OF ALAMEDA Document 00 73 49B.
	2.1.1. ROLES AND RESPONSIBILITIES SUBCONTRACTS
	2.1.1.1. Each Contractor, which includes all subcontractors of any tier, including trucking entities performing Covered Work of this Contract, agrees that neither it nor any of its subcontractors will subcontract any Work of this Contract except to a ...
	2.1.1.2. Each Contractor, which includes all subcontractors of any tier performing Work of this Contract, shall give written notice to the Union(s) of any subcontract involving the performance of work covered by the PSCBA within either five (5) busine...
	2.1.1.3. The Contractor shall be responsible for PSCBA compliance by all subcontractor and lower tier subcontractor.
	2.1.2. COORDINATOR
	2.1.2.1. The County will designate a Coordinator, who will be responsible for the administration and application of the PSCBA.
	2.1.3. WORK ASSIGNMENTS AND JUSIDICTIONAL DISPUTES
	2.1.3.1. The assignment of the Work to subcontractors is solely the responsibility of the Contractor.
	2.1.3.2. Each Contractor shall attend a Pre-Job Conference with the Building and Construction Trades Council of Alameda County (Council) prior to commencing Work, as specified in Paragraph 2.1.4 of this Document 00 73 49.  The Contractor will notify t...
	2.1.3.3. Any jurisdictional disputes regarding the assignment of the Work of this Contract will be resolved per the requirements of the PSCBA.
	2.1.4.  PRE-JOB CONFERENCE
	2.1.4.1. A mandatory Pre-Job Conference will be held prior to the commencement of work to establish the scope of work in each Contractor and Subcontractor contract.  All meetings shall be held in accordance with the PSCBA.
	2.1.4.2. The Contractor performing the work shall have the responsibility for making work assignments in accordance with the PSCBA, and will be required to bring relevant plans, specifications, and blueprints to the meeting, as requested by the Union
	2.1.4.3. Contractor must submit written workforce projections at the Pre-Job Conference.  The workforce projections shall include projected man-hours on a craft-by-craft basis, consistent with the Contractor’s bid proposal.
	2.1.4.4. The County or Coordinator will schedule and attend all Pre-Job and Mark-Up Meetings and participate in discussions as they pertain to the terms and conditions of the PSCBA.
	2.1.5. JOINT ADMINISTRATIVE COMMITTEE MEETINGS
	2.1.5.1. The Joint Administrative Committee (JAC) has been established to monitor compliance with the PSCBA.  The JAC meets monthly and reviews monthly reporting by the Contractor.
	2.1.5.2. The Contractors shall provide progress report as described in Paragraph 2.1.8 of this Document.
	2.1.6. LOCAL HIRING PROGRAM
	2.1.6.1. The Contractor agrees to achieve the inclusion of Residents and Disadvantaged Residents as defined in the PSCBA in the employment and apprenticeship opportunities created by the Work of this Contract, which will be known as the Local Hiring P...
	2.1.6.2. The Contractor agrees to a goal that Residents of the County will perform a minimum of forty percent (40%) of all hours worked on the Work of this Contract, on a craft-by-craft basis, if such workers are available, capable and willing to work...
	2.1.6.2.1. If Residents are not available to meet the requirements described in Paragraph 2.1.6.2, then the Contractors and subcontractors shall make and be prepared to demonstrate good faith efforts to reach these goals, as described in the PSCBA All...
	2.1.6.2.2. Within one week of the issuance of the Notice to Proceed, the Contractors shall meet with the County or Coordinator to review and approve its compliance plan for reaching the Local Hiring Goals, using the required compliance plan form provi...
	2.1.6.2.3. Submit copies of hiring hall dispatch requests and responses to the County within ten (10) days of County’s request at any point during the execution of the Work of this Contract.
	2.1.6.2.4. If staffing with the Contractor’s current crew members has not enabled satisfaction of the Percentage Requirement in Section 2.1.6.2 the Contractor shall request from the Coordinator a copy of the list of Disadvantaged Residents in accordan...
	2.1.6.2.5. Immediately contact the County and the Coordinator if a union hiring hall dispatcher will not or cannot, upon request of the Contractor, dispatch Residents or Disadvantaged Residents.
	2.1.6.2.6. Use the “Name Call,” “Rehire” or other available hiring hall procedures to reach goals and shall provide documentation of such requests to the County upon request. For purposes of meeting goals set forth in 2.1.6.2 and 2.1.7.1 Residents and...
	2.1.6.2.7. Maintain records for each Resident of Alameda County who was referred but not hired along with an explanation why the worker was not hired.
	2.1.6.2.8. Document participation in any local employment training programs and submit documentation of such to the County within ten (10) days if requested by County.
	2.1.6.2.9. To the extent possible, the parties agree to implement the Local Hiring Program while complying with the County’s Local Vendor Preference and Enhanced Construction Outreach (ECOP) programs for the work of this Contract.  To the extent that ...
	2.1.6.2.10. For the purpose of reaching the goal established in Paragraph 2.1.6.2 of this Document, a Contractor may qualify for full credit toward the goal by employing Alameda County Residents for other work the Contractor is performing in any of th...
	2.1.7. APPRENTICES
	2.1.7.1. Although the PSCBA states that the County shall make available to the Unions a list of apprentices or potential apprentices qualifying as Disadvantaged Residents under the local hiring provision of the PSCBA, in the event the County has not d...
	2.1.7.1.1. For each Covered Project, the Contractors will be responsible to ensure that for it and/or its subcontractors Disadvantaged Residents perform at least 40 percent of all apprentice hours worked, for the project overall (i.e., not on a craft-...
	2.1.7.2. Contractors shall exercise their best efforts to recruit apprenticeship program applicants from Disadvantaged Residents as described in the PSCBA
	2.1.7.3. The Contractor shall request dispatch of apprentices, including Disadvantaged Residents, in writing from the local Unions and/or Joint Apprenticeship Training Committee in which the Contractor participates.  Copies of the written requests sha...
	2.1.7.4. For the purposes of meeting the goal established in Paragraph 2.1.6.1 of this Document, a Contractor may qualify for full credit toward the goal by employing Alameda County Residents as apprentices for other work the Contractor is performing ...
	2.1.8. DATA COLLECTION AND REPORTING
	2.1.8.1. This Paragraph describes Contractor and data collection, reporting   guidelines and responsibilities for the PSCBA.
	2.1.8.2. On a monthly basis, Contractors must submit reports to the County on the status and progress of local hiring on a craft-by-craft basis, including utilization of apprentices as described in Document 00 73 49A “PSCBA Forms”.
	2.1.9. HELMETS TO HARDHATS: VETERAN EMPLOYMENT
	2.1.9.1. The Contractor agrees to utilize the series of the Center for Military Recruitment, Assessment and Veterans Employment (hereinafter “Center”) and Center’s “Helmets to Hardhats” program to serve as a resources for preliminary orientations, ass...
	2.1.9.2. The Contractors may also utilize the services of the “Swords to Ploughshares” program.
	3. California Labor Code: In addition to complying with the PSCBA, Contractor shall also comply with the California Labor Code prevailing wage requirements.
	3.1. Special attention is directed to Division 2, Part 7, Chapter 1, Article 2 of the State Labor Code concerning wages.  Contractor and each Subcontractor shall pay to all workers employed on the Work not less than the prevailing rate of wages as det...
	3.2. The Contractor and all Subcontractors shall comply with all applicable requirements of California Labor Code Section 1777.5 which, among other things, requires that only registered apprentices, as defined by Labor Code Section 3077, can be employ...
	3.3. Pursuant to Section 1771.4 of the State Labor Code, this Contract is subject to compliance monitoring and enforcement by the DIR. Furthermore, the Contractor shall post Jobsite notices, as prescribed by regulation. Pursuant to Section 1775 of the...

	4. The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of work or labor on the Work provided for in the Contract Documents, a provision that the Subcontractor shall pay persons performing lab...
	4.1. The County has elected to retain the services of a third party to monitor compliance with the PSCBA and California Labor Code Requirement.
	4.2. The PSCBA/Labor Compliance Program (“PSCBA/LCP”) will enforce PSCBA, prevailing wage, apprentice employment and local hiring requirements consistent with California Labor Code and the PSCBA.  PSCBA/LCP services do not limit the scope of Work and ...
	4.3. The Contractor shall be responsible for any costs that the County incurs as the result of any actions taken by DIR, or by the County when exercising its enforcement duties, to address Contractor and/or Subcontractor violations related to Californ...
	4.4. Certified payroll reports for the duration of the Project shall be maintained by the Contractor and submitted electronically, and are subject to all of the following conditions:
	4.4.1. Certified Payroll Reports (CPR) shall be submitted to the County electronically on the web-based software system, described in Document 00 45 46.01 “Prevailing Wage and Related Labor Requirements Certification”, to be utilized for collection an...
	4.4.2. CPR must contain all of information required by California Labor Code section 1776 and must be organized in a manner that is similar or identical to the format in which the information is reported on the DIR “Public Works Payroll Reporting Form...
	4.4.3. Statement of Compliance. CPR shall be accompanied by a signed “Statement of Compliance” certifying that the payroll reports are correct and complete and that each laborer or mechanic has been paid not less than the proper prevailing wage rate f...
	4.4.4. Electronic CPR submitted to the County, the DIR Division of Labor Standards Enforcement (DLSE), or other entity within the DIR, must be in the form of a non-modifiable image or record that bears an electronic signature or includes a copy of any...
	4.4.5. Apprenticeship Program. Reference is made to General Conditions Document 00 72 13, Paragraph 26 and the PSCBA for the Contractor and its Subcontractors obligation to comply, and be responsible for ensuring compliance, with the requirements of t...
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	1. ADDITIONAL INSURED: County of Alameda, its Board of Supervisors, the individual members thereof, and all County officers, agents, employees, volunteers, and representatives are to be covered as additional insureds on the CGL policy with respect to liability arising out of work or operations performed by or on behalf of the Contractor including materials, parts, or equipment furnished in connection with such work or operations. General liability coverage can be provided in the form of an endorsement to the Contractor’s insurance (at least as broad as ISO Form CG 20 10 11 85 or if not available, through the addition of both CG 20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 if a later edition is used). Auto policy shall contain or be endorsed to contain additional insured coverage for the County.
	5. SUBCONTRACTORS:  Contractor shall include all subcontractors as an insured (covered party) under its policies or shall verify that the subcontractor, under its own policies and endorsements, has complied with the insurance requirements in this Agreement, including this Exhibit. 





