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DOCUMENT 00 01 09 

SUMMARY BIDDING CALENDAR 

NOTICE – THIS SUMMARY IS FOR INFORMATIONAL PURPOSES ONLY AND DOES 
NOT LIST ALL DATES, OR TIMES IN THE BIDDING DOCUMENTS.  The dates and times 
listed may not be relied upon or enforced.  This summary does not form a part of the contract 
documents and does not establish contractual obligations. All bidders and contractors must refer 
to the actual documents for all applicable dates, times and time periods. 

Event Date Reference 
Contract Documents Available July 23, 2025 00 11 16 Notice to Bidders 
Pre-Bid Conference & Site Visit August 6, 2025 00 11 16 Notice to Bidders 
Last Day for Receipt of Requests 
for Substitutions before Receipt of 
Bids 

10 business days before date for 
Receipt of Bids 

00 21 13 Instructions to Bidders 

Last Day for Receipt of Questions 10 business days before date for 
Receipt of Bids 

00 21 13 Instructions to Bidders 

Receipt of Bids and Bid Opening August 27, 2025 00 11 16 Notice to Bidders 

Estimated Date of Notice of Intent 
to Award 

Within 10 business days after 
Receipt of Bids and Bid 
Opening 

TBD by County 
00 51 13 Notice of Intent to 
Award 

Last Day to Submit Bid Protest 5th Business Day from Date of 
Notice of Intent to Award 

00 21 13 Instructions to Bidders 

Estimated Date of Notice of Award TBD by County 
Signing of Contract 

September 30, 2025 
7 Calendar days after Notice of 
Award 

00 11 16 Notice to Bidders 
00 51 00 Notice of Award 

Submit Post-Award Documents 7 Calendar days after Notice of 
Award 

00 21 13 Instructions to Bidders 

Last Day to Submit Escrow Bid 
Documentation 

7 Calendar days after Notice of 
Award 

00 56 00 Escrow Bid 
Documentation 

Contract Duration 270 DAYS 00 52 13 Agreement Form – 
Stipulated Sum (Single-Prime 
Contract) 

Contract Duration Begins October 14, 2025 00 55 00 Notice to Proceed 
Contract Duration Ends July 6, 2026 00 55 00 Notice to Proceed 
Last Day to Submit Preliminary 
Schedule, etc. per Notice to 
Proceed 

10th Business Day following 
Notice to Proceed 

00 55 00 Notice to Proceed 

END OF DOCUMENT 
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LIST OF DOCUMENTS & DRAWINGS 
 

DOCUMENTS 
 

1) Oakland Fire Department Operational Fire Permit Effective 2/27/25 through 8/27/25 
2) Oakland Fire Department Letter dated 2/25/25 – 661 Washington Street U utility / 

Miscellaneous Structure (Approved With Comments And Conditions, Subject To Field 
Inspection) 
 

DRAWINGS  
 

1) Wiley W. Manuel Courthouse Underground Storage Tank Removal/Above Ground 
Storage Tank Installation by AE3 dated 2/21/25. Sheet numbers are described below: 

 
Sheet number Description 
G-000 
G-001 
G-002 

COVER SHEET 
SHEET INDEX & PROJECT INFORMATION 
GENERAL NOTES, ABBREVIATIONS, & SYMBOLS 

G-010 
G-011 

CALGREEN CHECKLIST 
CALGREEN CHECKLIST 

G-012 CALGREEN CHECKLIST 
A-001 SITE PLAN – PATH OF TRAVEL 
AD-100 SITE DEMOLITION PLAN 
AD-101 ENLARGED SITE DEMOLITION PLAN 
A-200 NEW SITE PLAN 
A-201 NEW ENLARGED SITE PLAN 
A-202 NEW AST – ROOF PLAN 
A-301 EXTERIOR ELEVATIONS 
A-310 BUILDING SECTIONS 
A-320 WALL SECTIONS 
A-401 ENLARGED STAIR PLANS – STAIR NO. 1 & STAIR NO. 2 
A-501 INTERIOR ELEVATIONS 
A-601 NEW AST – REFLECTED CEILING PLAN 
A-801 EXTERIOR DETAILS 
A-802 ROOF DETAILS 
A-803 STAIRS/RAMP ACCESSIBILITY NOTES AND DETAILS 
A-1001 DOOR SCHEDULE 
S-001 GENERAL NOTES 
S-002 GENERAL NOTES 
S-010 LOAD MAPS 
S-100 NEW - PARTIAL PLAN 
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E301 TITLE 24 – OUTDOOR LIGHTING 
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M001 MECHANICAL GENERAL NOTES, ABBREVIATIONS, AND 

LEGEND 
M002 MECHANICAL EQUIPMENT SCHEDULES 
M101 MECHANICAL SITE PLAN – NEW WORK 
M102 MECHANICAL ENLARGED PLAN – NEW WORK 
M201 MECHANICAL DETAILS 
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F0-103 ANCHORAGE DESIGN 
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LIST OF SCHEDULES 

SCHEDULES 

Project Duration: 270 Calendar Days 

END OF DOCUMENT 
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DOCUMENT 00 11 16 
 

NOTICE TO BIDDERS 
 

1. Notice is hereby given that The County of Alameda General Services Agency (“GSA”) Capital 
Programs Department (“County” or “Owner”) will receive sealed bids for the following project,  
 
Project No. 22113: Wiley W. Manuel Courthouse UST Removal & AST Installation 

 
2. Sealed Bids will be received between 10:00 a.m. and 2:00 p.m., August 27, 2025, at 1401 Lakeside 

Drive, 10th Floor, Oakland, California, at or after which time the bids will be opened and publicly read 
aloud.  
 
Any claim by a bidder of error in its bid must be made in compliance with §5100 et seq. of the Public 
Contract Code. Any bid that is submitted after this time shall be considered non-responsive and returned 
to the bidder.  

 
3. The Project consists of: 

 
Removal of two existing 10,000-gallon underground storage tanks (USTs), construction of an 
aboveground storage tank (AST) enclosure, and installation of one 12,000-gallon AST. 
 
The budgetary estimate for the Base Bid and Alternate scopes of work is approximately $2,700,000. 
The time to complete this project is 270 calendar days from the Notice to Proceed. 
 

4. All bids shall be on the Bid Form Document 00 41 13 provided by the County.  Each bid must conform 
to and be responsive to all pertinent Contract Documents, including, but not limited to, the Instructions 
to Bidders Document 00 21 13.  

 
5. Intentionally Omitted.  
 
6. To bid on this Project, the Bidder is required to possess the following State of California Contractor 

Licenses: Class A General Engineering 
 
In addition, the Bidder or Bidder’s subcontractor performing the removal of the USTs is also required to 
possess a Haz - Hazardous Substance Removal Certification. 
 
The Bidder's licenses must remain active and in good standing throughout the term of the Contract. 

 
7. A bid bond by an admitted surety insurer on the form provided by the County, cash, or a cashier's check 

or a certified check, drawn to the order of the County of Alameda, in the amount of ten percent (10%) of 
the total bid price, shall accompany the Bid Form, as a guarantee that the Bidder will, within seven (7) 
calendar days after the date of the Notice of Award, enter into a contract with the County for the 
performance of the services as stipulated in the bid. 
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8. The successful Bidder shall be required to furnish a 100% Performance Bond and a 100% Payment 

Bond if it is awarded the contract for the Work. 
 
9. The successful Bidder may substitute securities for any monies withheld by the County to ensure 

performance under the Contract, in accordance with the provisions of §22300 of the Public Contract 
Code. 

 
10. The Contractor and all Subcontractors under the Contractor shall pay all workers on all work performed 

pursuant to this Contract not less than the general prevailing rate of per diem wages and the general 
prevailing rate for holiday and overtime work as determined by the Director of the Department of 
Industrial Relations, State of California, for the type of work performed and the locality in which the 
work is to be performed within the boundaries of the County, pursuant to §§1770 et seq. of the 
California Labor Code.  Prevailing wage rates are also available from the County or on the Internet at: 
http://www.dir.ca.gov. 
 

11. This project is subject to compliance monitoring and enforcement by the Department of Industrial 
Relations. The following requirements apply to this bid and contract:  

 
A. No contractor or subcontractor may be listed on a bid proposal for a public works project 

(submitted on or after March 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code §1725.5 [with limited exceptions from this requirement for bid 
purposes only under Labor Code §1771.1(a)]. 

 
B. No contractor or subcontractor may be awarded a contract for public work on a public works 

project (awarded on or after April 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code §1725.5. 

 
12. A mandatory pre-bid conference and site visit will be held on August 6, 2025 at 10:00 a.m. at 661 

Washington Street, Oakland, California. All participants are required to sign in at the site. The site visit 
is expected to take approximately one hour.  Failure to attend or arrival after the material start of the 
meeting will render the bidder ineligible to bid and their bid will be considered not responsible. 
 

13. Contract Documents are available on July 23, 2025 for review on the Alameda County GSA Contracting 
Opportunities website: Contracting Opportunities | General Services Agency - Alameda County.  In 
addition, Contract Documents are available for bidders’ review at the locations shown on Attachment 1 
to this Document. 
 

14. It is County policy to minimize the expenditure of County funds on goods and services produced by any 
entity which buys, sell, leases or distributes commodities and/or professional services to (1) the 
government of Burma; or (2) any entity organized under the laws of Burma; or (3) any entity which does 
business with any private or public entity located in Burma, or conducts operations in Burma.  
Contractors are urged to comply with the policy in making purchases and subcontracts.  (ref. Alameda 
County, Cal., Adm. Code tit.4, §4.32.050(B),(F) ) 

http://www.dir.ca.gov/
https://gsa.acgov.org/do-business-with-us/contracting-opportunities/
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15. Contractors must comply with Construction Waste Management Practices specified in DOCUMENT 01 
74 19 Construction Waste Management.   

 
16. The County reserves the right to reject any and all bids and/or waive any irregularity in any bid received.  

If the County awards the Contract, the security of unsuccessful bidder(s) shall be returned within sixty 
(60) days from the time the award is made.  Unless otherwise required by law, no bidder may withdraw 
its bid for ninety (90) days after the date of the bid opening. 

17. The County shall award the Contract, if it awards it at all, to the lowest responsive responsible bidder 
based on:   

A. The base bid plus Additive Alternate #1 and Additive Alternate #2. 
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ATTACHMENT 1 
PLAN ROOM ADVERTISING LIST  

 1 Bay Area Builders Exchange** 
3055 Alvarado Street 
San Leandro, CA 94577 
Phone: (510) 483-8880 ;Fax: (925) 685-3424 
Email: planroom@bayareabx.com 
 (This is a merger of Builders Exchange of Alameda County 
and Contra Costa Builders Exchange 5/18/15.) 

 2 San Francisco Builders Exchange 
850 South Van Ness Avenue 
San Francisco, CA 94110 
Phone: (415) 282-8220 
Fax: (415) 821-0363 
Email: djohnsonsf@sbcglobal.net 
 

 3 Dodge Data and Analytics (Dodge Plan Room, 
formerly McGraw-Hill Construction Dodge) 
(Online) 
3315 Central Avenue 
Hot Springs Arkansas (AR) 71913  
(Contact: Gerry McCarthy) 
626-531-6818; Fax: 626-226-1623 
Email gerry.mccarthy@construction.com 

 4 Small Business Exchange  
703 Market Street, Suite 1000 
San Francisco, CA 94103 
Phone:  (415) 778-6250 
Fax: (415) 778-6255 
Email: sbe@sbeinc.com 

 5 Central California Builders Exchange 
1244 N. Mariposa St.   
Fresno, Ca 93703 
Phone (559) 237-1831; Fax (559) 264-2532 
Email: megan@cencalbx.com 

 6 County of Alameda Current Contracting 
Opportunities Website located at 
http://www.acgov.org/gsa_app/gsa/purch
asing/bid_content/contractopportunities.j
sp 

 7 The Blue Book Building & Construction Network (www.bb-bid.com Online) 
Contact: Amanda Limitone, Project Communication Specialist  
Phone: (855) 805-2560, ext.3145; Email: alimitone@thebluebook.com 

 8 Reed Construction Data** – Online/Electronic Plan Room 
30 Technology Parkway South, Suite 100  
Norcross, GA  30092-2912  
Phone:  (770) 209-3396 Jeannie Kwan; Fax (Addenda only): (800) 303-8629; Fax (Notice to 
Bidders/IFB): (800) 642-2437; Email (addenda only):  docprocessing@reedbusiness.com 
-Send requests to advertise to above address/fax/phone- 
Local Email: jeannie.kwan@reedbusiness.com (EPR: http://www.reedconstructiondata.com) 

 9 East Bay Blue Print & Supply Co. 
1745 Fourteenth Ave 
Oakland, CA 94606 
Phone: (510) 261-2990 
Email: ebbp@eastbayblueprint.com 

 10 Construction Bidboard, Inc.(Online)** 
11622 El Camino Real, Suite 100 
San Diego, CA 92130 
800-479-5314 phone; 619-688-0585 fax 
(Contact Dorothy Ellithorpe dellithorpe@ebidboard.com) 
Alternate: planroom@ebidboard.com*  ebidboard@gmail.com 

* Plans/Specs must be sent to individual Plan Rooms to ensure posting at that location. 
**Construction trade journals specified for alternate bidding procedures for projects between $25,000 and $125,000 
minimum advertising requirements.  County policy is to post all construction projects over $25,000 in all listed Plan 
Rooms, Press/Newspaper Publications and Local Chambers of Commerce/Trade Organizations  

mailto:planroom@bayareabx.com
mailto:djohnsonsf@sbcglobal.net
mailto:gerry.mccarthy@construction.com
mailto:sbe@sbeinc.com
mailto:megan@cencalbx.com
http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/contractopportunities.jsp
http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/contractopportunities.jsp
http://www.acgov.org/gsa_app/gsa/purchasing/bid_content/contractopportunities.jsp
http://www.bb-bid.com/
mailto:alimitone@thebluebook.com
mailto:docprocessing@reedbusiness.com
mailto:jeannie.kwan@reedbusiness.com
http://www.reedconstructiondata.com/
mailto:ebbp@eastbayblueprint.com
mailto:dellithorpe@ebidboard.com
mailto:planroom@ebidboard.com*
mailto:ebidboard@gmail.com
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END OF DOCUMENT 
 

 



Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & AST Installation   
 

ALAMEDA COUNTY GSA-CP EXISTING CONDITIONS INFORMATION 
Page 1 of 2 DOCUMENT 00 31 19 

 
 

DOCUMENT 00 31 19 
 

EXISTING CONDITIONS INFORMATION 
 

1. Summary 
 

This document describes existing conditions at or near the Project, and use of information 
available regarding existing conditions.  This document is not part of the Contract 
Documents.  See General Conditions for definition(s) of terms used herein.  
 

2. Reports and Information on Existing Conditions 
 

2.1. Documents providing a general description of the Site and conditions of the Work may 
have been collected by County its consultants, contractors, and tenants.  These 
documents may include previous contracts, contract specifications, tenant improvement 
contracts, as-built drawings, utility drawings, and information regarding underground 
facilities. 

 
2.2. Information regarding existing conditions may be inspected at the County offices or the 

Construction Manager’s offices, if any, and copies may be obtained at cost of 
reproduction and handling upon Bidder's agreement to pay for such copies.  These 
reports, documents, and other information are not part of the Contract Documents. 

 
2.3. Information regarding existing conditions may also be included in the Project Manual, 

but shall not be considered part of the Contract Documents. 
 

2.4. The reports and other data or information regarding existing conditions and underground 
facilities at or contiguous to the Project are the following: 

 
2.4.1 Construction Drawings for the Oakland-Piedmont Municipal Court 
2.4.2 Miscellaneous Hazardous Materials Sampling Data 

 
3. Use of Information  

 
3.1. Information regarding existing conditions was obtained only for use of County and its 

consultants, contractors, and tenants for planning and design and is not part of the 
Contract Documents. 

 
3.2. County does not warrant, and makes no representation regarding, the accuracy or 

thoroughness of any information regarding existing conditions.  Bidder represents and 
agrees that in submitting a bid it is not relying on any information regarding existing 
conditions supplied by County. 

  
3.3. Under no circumstances shall County be deemed to warrant or represent existing above-

ground conditions, as-built conditions, or other actual conditions, verifiable by 
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independent investigation.  These conditions are verifiable by Contractor by the 
performance of its own independent investigation, which Contractor must perform as a 
condition to bidding, and Contractor should not and shall not rely on this information or 
any other information supplied by County regarding existing conditions. 

 
3.4. Any information shown or indicated in the reports and other data supplied herein with 

respect to existing underground facilities at or contiguous to the Project may be based 
upon information and data furnished to County by the County’s employees and/or 
consultants or builders of such underground facilities or others.  County does not assume 
responsibility for the completeness of this information, and Bidder is solely responsible 
for any interpretation or conclusion drawn from this information. 

 
3.5. County shall be responsible only for the general accuracy of information regarding 

underground facilities, and only for those underground facilities that are owned by 
County , and only where Bidder has conducted the independent investigation required of 
it pursuant to the Instructions to Bidders, and discrepancies are not apparent. 

 
4. Investigations/Site Examinations  
 

4.1. Before submitting a Bid, each Bidder is responsible for conducting or obtaining any 
additional or supplementary examinations, investigations, explorations, tests, studies, 
and data concerning conditions (surface, subsurface, and underground facilities) at or 
contiguous to the Site or otherwise, that may affect cost, progress, performance, or 
furnishing of Work or that relate to any aspect of the means, methods, techniques, 
sequences, or procedures of construction to be employed by Bidder and safety 
precautions and programs incident thereto or that Bidder deems necessary to determine 
its Bid for performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of the Contract Documents. 

 
4.2. On request, County will provide each Bidder access to the Site to conduct such 

examinations, investigations, explorations, tests, and studies, as each Bidder deems 
necessary for submission of a Bid.  Bidders must fill all holes and clean up and restore 
the Site to its former condition upon completion of its explorations, investigations, tests, 
and studies.  Such investigations and Site examinations may be performed during any 
and all Site visits indicated in the Notice to Bidders and only under the provisions of the 
Contract Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work, and County’s prior approval. 

 
 

END OF DOCUMENT 
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DOCUMENT 00 31 32 
 

GEOTECHNICAL DATA 
 
1. Summary 
 

1.1. This document describes geotechnical data at or near the Project that is in the County’s 
possession available for Contractor’s review, and use of data resulting from various 
investigations.  This document is not part of the Contract Documents.  See General 
Conditions for definition(s) of terms used herein. 
 

2. Geotechnical Reports 
 
2.1. Geotechnical reports may have been prepared for and around the Site by soil 

investigation engineers hired by County, and its consultants, contractors, and tenants. 
 

2.2. Geotechnical reports may be inspected at the County offices or the Construction 
Manager’s offices, if any, and copies may be obtained at cost of reproduction and 
handling upon Bidder's agreement to pay for such copies.  These reports are not part of 
the Contract Documents. 

 
2.3. The reports and drawings of physical conditions that may relate to the Project are the 

following: 
 

2.3.1. Geotechnical Investigation – Proposed Tank Removal and Replacement, Wiley W. 
Manuel Courthouse, 661 Washington Street, Oakland, California by Rockridge 
Geotechnical dated July 15, 2024. 

 
3. Use of Data 

 
3.1. Geotechnical data were obtained only for use of County and its consultants, contractors, 

and tenants for planning and design and are not a part of Contract Documents. 
 

3.2. Except as expressly set forth below, County does not warrant, and makes no 
representation regarding, the accuracy or thoroughness of any geotechnical data.  Bidder 
represents and agrees that in submitting a Bid it is not relying on any geotechnical data 
supplied by County, except as specifically allowed below. 

 
3.3. Under no circumstances shall County be deemed to make a warranty or representation of 

existing above ground conditions, as-built conditions, or other actual conditions 
verifiable by independent investigation.  These conditions are verifiable by Contractor 
by the performance of its own independent investigation that Contractor should perform 
as a condition to bidding and Contractor must not and shall not rely on information 
supplied by County. 

 
4. Limited Reliance Permitted on Certain Information 
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4.1. Reference is made herein for identification of: 

 
-Reports of explorations and tests of subsurface conditions at or contiguous to the 
Site that have been utilized by County in preparation of the Contract Documents. 
 
-Drawings of physical conditions in or relating to existing subsurface structures 
(except underground facilities) that are at or contiguous to the Site and have been 
utilized by County in preparation of the Contract Documents. 
 

4.2. Bidder may rely upon the general accuracy of the "technical data" contained in the 
reports and drawings identified above, but only insofar as it relates to subsurface 
conditions, provided Bidder has conducted the independent investigation required 
pursuant to Instructions to Bidders, and discrepancies are not apparent.  The term 
"technical data" in the referenced reports and drawings shall be limited as follows: 

 
4.2.1. The term "technical data" shall include actual reported depths, reported quantities, 

reported soil types, reported soil conditions, and reported material, equipment or 
structures that were encountered during subsurface exploration.  The term "technical 
data" does not include, and Bidder may not rely upon, any other data, 
interpretations, opinions or information shown or indicated in such drawings or 
reports that otherwise relate to subsurface conditions or described structures. 

 
4.2.2. The term "technical data" shall not include the location of underground facilities. 

 
4.2.3. Bidder may not rely on the completeness of reports and drawings for the purposes 

of bidding or construction.  Bidder may rely upon the general accuracy of the 
"technical data" contained in such reports or drawings.  

 
4.2.4. Bidder is solely responsible for any interpretation or conclusion drawn from any 

"technical data" or any other data, interpretations, opinions, or information provided 
in the identified reports and drawings.  

 
5. Investigations/Site Examinations 

 
5.1. Before submitting a Bid, each Bidder is responsible for conducting or obtaining any 

additional or supplementary examinations, investigations, explorations, tests, studies, 
and data concerning conditions (surface, subsurface, and underground facilities) at or 
contiguous to the Site or otherwise, that may affect cost, progress, performance, or 
furnishing of Work or that relate to any aspect of the means, methods, techniques, 
sequences, or procedures of construction to be employed by Bidder and safety 
precautions and programs incident thereto or that Bidder deems necessary to determine 
its Bid for performing and furnishing the Work in accordance with the time, price, and 
other terms and conditions of Contract Documents. 
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5.2. On request, County will provide each Bidder access to the Site to conduct such 
examinations, investigations, explorations, tests, and studies, as each Bidder deems 
necessary for submission of a Bid.  Bidders must fill all holes and clean up and restore 
the Site to its former condition upon completion of its explorations, investigations, tests, 
and studies.  Such investigations and Site examinations may be performed during any 
and all Site visits indicated in the Notice to Bidders and only under the provisions of the 
Contract Documents, including, but not limited to, proof of insurance and obligation to 
indemnify against claims arising from such work. 
 

 
END OF DOCUMENT 
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DOCUMENT 00 41 13  
 

BID FORM – STIPULATED SUM (SINGLE-PRIME CONTRACT) 
 
To: The County of Alameda 
 
From:               

(Proper Name of Bidder) 
 
The undersigned declares that the Contract Documents including, without limitation, the Notice 
to Bidders Document 00 11 16 and the Instructions to Bidders Document 00 21 13  have been 
read and agrees and proposes to furnish all necessary labor, materials, and equipment to perform 
and furnish all work in accordance with the terms and conditions of the Contract Documents, 
including, without limitation, the Drawings and Specifications of Bid No. 22113. 
 
 PROJECT: Wiley W .Manuel Courthouse UST Removal & AST Installation 
 
(“Project” or “Contract”) and will accept in full payment for that Work the following total lump 
sum amount, all taxes included: 
 

 

 

 

        dollars 

$     

$     

$     

$     
TOTAL BASE BID  

 
Additive/Deductive Alternates: 
 
Alternate #1 
 
        dollars 

 
$     

Additive – Install/Construct new Aboveground Storage Tank 
(AST) Enclosure, Install/Construct new AST and connect to 
existing Veeder Root monitoring panel, install and maintain K-
rail or equivalent at the perimeter of the site. 
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A1ternate #2 
 
        dollars 

 
$     

Additive - Evaluate, design, and install a Fire Suppression 
System (FSS) as described by the Oakland Fire Department and 
stamped on the architectural drawings by AE3 Partners dated 
Feb. 21, 2025. The proposed design of the FSS shall be 
submitted to the County for review and approval before 
installation.  

 

  
Descriptions of alternates are primarily scope definitions and do not necessarily detail the full 
range of materials and processes needed to complete the construction. 
 
1. Unit Prices.  The Bidder’s Base Bid includes the following unit prices, which the Bidder 

must provide and County may, at its discretion, utilize in valuing additive and/or 
deductive change orders; 

 
 
A. Demolition and disposal/recycling of UST hold down slab 

 
$_____________/slab 
 

B. Excavate and stockpile contaminated soil on-site:  
 
$_____________/hour 
 
$_____________/day 

 
C. Imported fill including placement and compaction:  
 

$_____________/ton 
 

 
D. Manifest, load, transport, and dispose of contaminated soil at a Class I landfill:  
 

$_____________/ton 
 
E. Manifest, load, transport, and dispose of contaminated soil at a Class II landfill:  

 
$_____________/ton 
 

F. Manifest, load, transport, and dispose of soil at a Class III landfill 
 

$_____________/ton 
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2. The undersigned has reviewed the Work outlined in the Contract Documents and fully 

understands the scope of Work required in this Bid, understands the construction and 
project management function(s) is described in the Contract Documents, and that the 
Bidder who is awarded a contract shall be in fact a prime contractor, not a subcontractor, 
to County, and agrees that its Bid, if accepted by County, will be the basis for the Bidder 
to enter into a contract with County in accordance with the intent of the Contract 
Documents. 

 
3. The undersigned has notified County in writing of any discrepancies or omissions or of 

any doubt, questions, or ambiguities about the meaning of any of the Contract 
Documents, and has contacted the Construction Manager before bid date to verify the 
issuance of any clarifying Addenda. 

 
4. The undersigned agrees to commence work under this Contract on the date established in 

the Contract Documents and to complete all work within the time specified in the 
Contract Documents. 

 
5. The liquidated damages clause of the General Conditions and Agreement is hereby 

acknowledged. 
 
6. It is understood that County reserves the right to reject this bid and that the bid shall 

remain open to acceptance and is irrevocable for a period of ninety (90) days. 
 
7. Bidder acknowledges that the following documents are included with this Document 00 

41 13 and has referred to Document 00 21 13 (Instructions to Bidders) for additional 
information: 
a. Document 00 43 13 Bid Security Form or other security 
b. Document 00 43 36 Designated Subcontractors List  
c. Document 00 45 01 Site-Visit Certification, if a site visit was required 
d. Document 00 45 13 Non-Collusion Affidavit  
e. Document 00 52 13.1 Debarment and Suspension Certification Form 
f. Bidder understands that failure to complete and submit the above documents with 

this Document 00 41 13 will deem the Bid to be non-responsive, in which case the 
Bid will be rejected by the County. 
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8. Receipt and acceptance of the following addenda is hereby acknowledged: 
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

No. , Dated     
 

 
9. Bidder acknowledges that the licenses required for performance of the Work are: 

 
Class A Engineering  

 
In addition, the Bidder or Bidder’s subcontractor performing the removal of the USTs is 
also required to possess a Haz - Hazardous Substance Removal Certification 
 

10. The undersigned hereby certifies that Bidder is able to furnish labor that can work in 
harmony with all other elements of labor employed or to be employed on the Work. 
 

11. The Bidder represents that it is competent, knowledgeable and has special skills with 
respect to the nature, extent, and inherent conditions of the Work to be performed.  
Bidder further acknowledges that there are certain peculiar and inherent conditions 
existent in the construction of the Work that may create, during the Work, unusual or 
peculiar unsafe conditions hazardous to persons and property. 

 
12. Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the 

skill and experience to foresee and to adopt protective measures to adequately and safely 
perform the Work with respect to such hazards. 

 
13. Bidder expressly acknowledges that it is aware that if a false claim is knowingly 

submitted (as the terms “claim” and “knowingly” are defined in the California False 
Claims Act, California Government Code, §12650 et seq.), County will be entitled to 
civil remedies set forth in the California False Claim Act.  It may also be considered 
fraud and the Contractor may be subject to criminal prosecution. 

 
14. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout 

the period of the contract, licensed by the State of California to do the type of work 
required under the terms of the Contract Documents.  Bidder further certifies that it is 
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regularly engaged in the general class and type of work called for in the Contract 
Documents. 

 
15. Intentionally Omitted. 
 
Furthermore, Bidder hereby certifies to County that all representations, certifications, and 
statements made by Bidder, as set forth in this bid form, are true and correct and are made under 
penalty of perjury pursuant to the laws of California. 
 
Dated this     day of        20   
 
Name of Bidder            
 
Type of Organization            
 
Signed by             
 
Title of Signer            
 
Address of Bidder            
 
Taxpayer's Identification No. of Bidder         
 
Telephone Number            
 
Fax Number             
 
E-mail         Web page       
 
Contractor's License No(s): No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    
 
    No.:    Class:    Expiration Date:    
 
Department of Industrial Relations Registration Number:   
 
If Bidder is a corporation, affix corporate seal. 
 
Name of Corporation:           
 
President:             
 
Secretary:             
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Treasurer:             
 
Manager:             
 
 

END OF DOCUMENT 
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DOCUMENT 00 43 13 

BID SECURITY FORM 

(Bid Bond) 
 
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form, NOT 
a surety company form.) 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
That the undersigned, as        as Principal (“Principal”), 
 
and           as Surety (“Surety”), 
 
a corporation organized and existing under and by virtue of the laws of the State of    
and authorized to do business as a surety in the State of California, are held and firmly bound 
unto the County of Alameda, State of California as Obligee, in the sum of  
 
          ($    ) 
 
lawful money of the United States of America, for the payment of which sum well and truly to 
be made, we, and each of us, bind ourselves, our heirs, executors, administrators, successors, and 
assigns, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted 
a bid to County for all Work specifically described in the accompanying bid; 
 
Now, therefore, if the Principal is awarded the Contract and, within the time and manner required 
under the Contract Documents, after the prescribed forms are presented to Principal for 
signature, enters into a written contract, in the prescribed form in accordance with the bid, and 
files two bonds, one guaranteeing faithful performance and the other guaranteeing payment for 
labor and materials as required by law, and meets all other conditions to the contract between the 
Principal and the Obligee becoming effective, or if the Principal shall fully reimburse and save 
harmless the Obligee from any damage sustained by the Obligee through failure of the Principal 
to enter into the written contract and to file the required performance and labor and material 
bonds, and to meet all other conditions to the Contract between the Principal and the Obligee 
becoming effective, then this obligation shall be null and void; otherwise, it shall be and remain 
in full force and effect.  The full payment of the sum stated above shall be due immediately if 
Principal fails to execute the Contract within seven (7) days of the date of the County's Notice of 
Award to Principal. 
 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract or the call for bids, or to the work to be 
performed thereunder, or the specifications accompanying the same, shall in any way affect its 
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obligation under this bond, and it does hereby waive notice of any such change, extension of 
time, alteration or addition to the terms of the Contract or the call for bids, or to the work, or to 
the specifications. 
 
In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety 
shall pay all costs incurred by the Obligee in such suit, including a reasonable attorneys' fee to be 
fixed by the Court. 
 
If the County awards the bid, the security of unsuccessful bidder(s) shall be returned within sixty 
(60) days from the time the award is made.  Unless otherwise required by law, no bidder may 
withdraw its bid for ninety (90) days after the date of the bid opening. 
 
IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety 
above named, on the    day of      , 20___. 
 
(Affix Corporate Seal)          
      Principal 
 
             

By 
 
 
(Affix Corporate Seal)          
      Surety 
 
             

By 
 
             

Name of California Agent of Surety 
 
             

Address of California Agent of Surety 
 
             
      Telephone Number of California Agent of Surety 
 
 
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a 
Notarial Acknowledgment for all Surety's signatures.  The California Department of 
Insurance must authorize the Surety to be an admitted Surety Insurer. 
 
 

END OF DOCUMENT 
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DOCUMENT 00 43 36 
 

DESIGNATED SUBCONTRACTORS LIST 
 
PROJECT: Wiley W. Manuel Courthouse UST Removal & AST Installation 
 
Bidder must list hereinafter the name and location of each subcontractor who will be employed, 
and the kind of Work that each will perform if the Contract is awarded to the Bidder.  Bidder 
acknowledges and agrees that under Public Contract Code section 4100, et seq., it must clearly 
set forth below the name and location of each subcontractor who will perform work or labor or 
render service to the Bidder in or about the construction of the Work in an amount in excess of 
one-half of one percent (1/2 of 1%) of Bidder’s total Bid, and that as to any Work that Bidder 
fails to list, Bidder agrees to perform that portion itself or be subjected to penalty under 
applicable law. 
 
In case more than one subcontractor is named for the same kind of Work, state the portion that 
each will perform.  Vendors or suppliers of materials only do not need to be listed. 
 
If further space is required for the list of proposed subcontractors, additional sheets showing the 
required information, as indicated below, shall be attached hereto and made a part of this 
document. 
 

    Subcontractor's License 
Numbers. 

Name and City of 
Subcontractor 

(1)   

Description of Work: 
Reference to Contract 

Items 
(1) 

Prices Under 

Subcontract 
 

(1) 

State of 
California 

Contractor's 
License 

(1) 

Dept. of 
Industrial 
Relations 

Registration 
No.  

(DIR) 
(1) 

Business 
License and 
City/County 

Issued 
(1) 
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 (Bidder to attach additional sheet(s) if necessary) 

(1) Submit this information with sealed bid. 

 

END OF DOCUMENT 
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SITE-VISIT CERTIFICATION 
 

For Projects Where A Site Visit Was Mandatory 
 

PROJECT: Wiley W. Manuel Courthouse UST Removal & AST Installation 
 
 
Check whichever option applies: 
 
____ I certify that I visited the Site of the proposed Work and became fully acquainted with the 

conditions relating to construction and labor.  I fully understand the facilities, difficulties, 
and restrictions attending the execution of the Work under contract. 

 
____   I certify that       (Bidder's representative) visited the Site of 

the proposed Work and became fully acquainted with the conditions relating to 
construction and labor.  The Bidder's representative fully understood the facilities, 
difficulties, and restrictions attending the execution of the Work under contract.  

 
Bidder fully indemnifies the County of Alameda, its Architect, its Engineer, its Construction 
Manager, and all of their respective officers, agents, employees, and consultants from any 
damage, or omissions, related to conditions that could have been identified during my visit 
and/or the Bidder's representative’s visit to the Site.  
 
I certify under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct.  
 
 
Date:              
 
Proper Name of Bidder:           
 
Signature:             
 
Print Name:             
 
Title:              
 

 
 

END OF DOCUMENT 
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NON-COLLUSION AFFIDAVIT 
Public Contract Code Section 7106 

 
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID 

 
STATE OF CALIFORNIA  ) 
     ) ss. 
COUNTY OF   Alameda  ) 
 
            being first 
duly sworn deposes and says that he or she is         
of      , the Bidder making the foregoing Bid that the Bid is not 
made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation;  that the Bid is genuine and not collusive or sham;  that 
the Bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any 
bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding;  that the 
Bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the Bid price of the Bidder or any other bidder, or to fix any 
overhead, profit, or cost element of the Bid price, or of that of any other bidder, or to secure any 
advantage against the County of anyone interested in the proposed Contract;  that all statements 
contained in the bid are true;  and, further, that the Bidder has not, directly or indirectly, 
submitted his or her Bid price or any breakdown thereof, or the contents thereof, or divulged 
information or data relative thereto, or paid, and will not pay, any fee to any corporation, 
partnership, company association, organization, bid depository, or to any member or agent 
thereof to effectuate a collusive or sham bid.  
 
 I certify and declare under penalty of perjury under the laws of the State of California that 
all the foregoing information in this Non-Collusion Affidavit is true and correct. 
 
Date:              
 
Proper Name of Bidder:           
 
Signature:             
 
Print Name:             
 
Title:              
 
(ATTACH NOTARIAL ACKNOWLEDGMENT FOR THE ABOVE SIGNATURE) 

END OF DOCUMENT 
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WORKERS’ COMPENSATION CERTIFICATION 
 
PROJECT/CONTRACT NO.:        between County of Alameda 
(the “County” or the “Owner”) and          (the 
“Contractor” or the “Bidder”) (the “Contract” or the “Project”). 
 
Labor Code section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 
 
a. By being insured against liability to pay compensation by one or more insurers 

duly authorized to write compensation insurance in this state. 
 
b. By securing from the Director of Industrial Relations a certificate of consent to 

self-insure, which may be given upon furnishing proof satisfactory to the Director 
of Industrial Relations of ability to self-insure and to pay any compensation that 
may become due to his employees. 

 
I am aware of the provisions of section 3700 of the Labor Code which require every employer to 
be insured against liability for workers' compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the Work of this Contract. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:             
 
(In accordance with Article 5 - commencing at section 1860, chapter 1, part 7, division 2 of the 
Labor Code, the above certificate must be signed and filed with the awarding body prior to 
performing any Work under this Contract.) 
 
 
 

END OF DOCUMENT 
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PREVAILING WAGE AND  
RELATED LABOR REQUIREMENTS CERTIFICATION 

 
PROJECT/CONTRACT NO.:  _Project No. 22113 - Wiley W .Manuel Courthouse UST 
Removal & AST Installation between County of Alameda (the “County” or the “Owner”) and  
        (the “Contractor” or the “Bidder”) (the 
“Contract” or the “Project”). 
 
I hereby certify that I will conform to the State of California Public Works Contract requirements 
regarding prevailing wages, benefits, on-site audits with 48-hours notice, payroll records, and 
apprentice and trainee employment requirements, for all Work on the above Project. 
 
I hereby acknowledge that County will use the Alameda County Contract Compliance System, 
including the Elation Systems, Inc. program, to monitor contract labor compliance and Local 
Hiring Program compliance monitoring.  Contractor shall use these Compliance Systems to meet 
County’s requirements, and shall participate in training as directed by County in order to become 
and remain competent in the use of the Compliance Systems.  Costs associated with the Alameda 
County Contract Compliance System, including the Elation Systems, Inc. programs shall be 
borne by Contractor and shall not increase the cost of the Contract. 
 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:             
 
Title:              
 
 

END OF DOCUMENT 
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HAZARDOUS MATERIALS CERTIFICATION 
 
PROJECT/CONTRACT NO.: Project No. 22113 - Wiley W .Manuel Courthouse UST 
Removal & AST Installation (“Contract” or “Project”) between the County of Alameda 
(“County”) and         (“Contractor”)  
 
1. Contractor hereby certifies that no Asbestos, or Asbestos-Containing Materials, 

polychlorinated biphenyl (PCB), or any material listed by the federal or state 
Environmental Protection Agency or federal or state health agencies as a hazardous 
material, or any other material defined as being hazardous under federal or state laws, 
rules, or regulations (“New Hazardous Material”), shall be furnished, installed, or 
incorporated in any way into the Project or in any tools, devices, clothing, or equipment 
used to affect any portion of Contractor's work on the Project for County. 

 
2. Contractor further certifies that it has instructed its employees with respect to the above-

mentioned standards, hazards, risks, and liabilities. 
 
3. Asbestos and/or asbestos-containing material shall be defined as all items containing 

detectable amounts of, but not limited to, chrysotile, crocidolite, amosite, anthophyllite, 
tremolite, and actinolite. 

 
4. Any disputes involving the question of whether or not material is New Hazardous 

Material shall be settled by electron microscopy or other appropriate and recognized 
testing procedure, at the County’s determination.  The costs of any such tests shall be 
paid by Contractor if the material is found to be New Hazardous Material. 

 
5. All Work or materials found to be New Hazardous Material or Work or material installed 

with equipment containing “New Hazardous Material” will be immediately rejected and 
this Work will be removed at Contractor's expense at no additional cost to the County. 

 
6. Contractor has read and understood the document Hazardous Materials Procedures & 

Requirements, and shall comply with all the provisions outlined therein. 
 
Date:             
 
Proper Name of Contractor:          
 
Signature:            
 
Print Name:            
 
Title:             

END OF DOCUMENT 
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IMPORTED MATERIALS CERTIFICATION 
 

PROJECT/CONTRACT NO.: Project No. 22113 - Wiley W .Manuel Courthouse UST 
Removal & AST Installation between County of Alameda (“County” or “Owner”) and   
       (“Contractor”) (“Contract” or “Project”). 
 
This form shall be executed by the Contractor and by all entities that, in any way, provide or 
deliver and/or supply any soils, aggregate, or related materials (“Fill”) to the Project Site.  All 
Fill shall satisfy all requirements of any environmental review of the Project performed pursuant 
to the statutes and guidelines of the California Environmental Quality Act, and section 21000 et 
seq. of the Public Resources Code (“CEQA”).  
 
To the furthest extent permitted by California law, Contractor shall defend, indemnify, and hold 
harmless the County, its agents, representatives, officers, consultants, employees, trustees, and 
volunteers pursuant to the indemnification provisions in the Contract Documents for, without 
limitation, any claim(s) connected with providing, delivering, and/or supplying Fill. 
 
Certification of: □ Delivery Firm/Transporter □ Supplier □ Manufacturer 
 □ Wholesaler □ Broker □ Retailer 
 □ Distributor □ Other      
 
Type of Entity □ Corporation □ General Partnership 
 □ Limited Partnership □ Limited Liability Company 
 □ Sole Proprietorship □ Other      

 
Name of firm ("Firm"):            
 
Mailing address:             
 
Addresses of branch office used for this Project:         
 
If subsidiary, name and address of parent company:         
 
              
 
              
 
 
 
 



Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & AST Installation   
 
 

ALAMEDA COUNTY GSA-CP IMPORTED MATERIALS CERTIFICATION 
Page 2 of 2 DOCUMENT 00  45  46.06 

 

By my signature below, I hereby certify that I am aware of section 25260 of the Health and 
Safety Code and the sections referenced therein regarding the definition of hazardous material.  I 
further certify on behalf of the Firm that all soils, aggregates, or related materials provided, 
delivered, and/or supplied or that will be provided, delivered, and/or supplied by this Firm to the 
Project Site are free of any and all hazardous material as defined in section 25260 of the Health 
and Safety Code.  I further certify that I am authorized to make this certification on behalf of the 
Firm. 
 
Date:              
 
Proper Name of Contractor:           
 
Signature:             
 
Print Name:             
 
Title:              
 

 
 

END OF DOCUMENT 
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DOCUMENT 00 51 00 
 

NOTICE OF AWARD 
 
Dated:       20___ 
 
To:               
 (Contractor) 
To:               
 (Address) 
 
From: The County of Alameda 
 
PROJECT: Project No. 22113 - Wiley W .Manuel Courthouse UST Removal & AST 
Installation 
 
(“Project” or “Contract”). 
 
Contractor has been awarded the referenced Contract on    , 2025, by action of 
the County's Board of Supervisors. 
 
The Contract Price is         Dollars ($  ), and 
includes alternates _____________________________________________________________. 
 
Three (3) copies of each of the Contract Documents (except Drawings) accompany this Notice of 
Award.  Three (3) sets of the Drawings will be delivered separately or otherwise made available.  
Additional copies are available at cost of reproduction. 
 
The Bidder to whom Contract is awarded shall execute and submit the following documents by 
5:00 p.m. of the SEVENTH (7TH) Calendar day following the date of the Notice of Award.  
Failure to properly and timely submit these documents entitles County to reject the bid as non-
responsive. 
 

a. Agreement: To be executed by successful Bidder. Submit one (1) copy bearing an 
original electronic DocuSign signature or four (4) copies, each bearing an original 
wet signature. 
 

b. Escrow of Bid Documentation:  This must include all required documentation.  
See the document Escrow of Bid Documentation for more information. 

 
c. Performance Bond (100%): On the form provided in the Contract Documents and 

fully executed as indicated on the form. 
 



Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & AST Installation   
 
 

ALAMEDA COUNTY GSA-CP NOTICE OF AWARD 
Page 2 of 2 DOCUMENT 00  51  00 

(Rev. 2/25/14) 
 

d. Payment Bond (100%) (Contractor's Labor and Material Payment Bond):  On the 
form provided in the Contract Documents and fully executed as indicated on the 
form. 

 
e. Insurance Certificates and Endorsements as required. 

 
f. Workers' Compensation Certification. 

 
g. Prevailing Wage and Related Labor Requirements Certification. 
 
h. Hazardous Materials Certification. 

 
i. Imported Materials Certification. 
 
j. Completed, signed Document 00 52 13.1 Debarment And Suspension 

Certification Form 
 

 
Failure to comply with these conditions within the time specified will entitle County to consider 
your bid abandoned, to annul this Notice of Award, and to declare your Bid Security forfeited, as 
well as any other rights the County may have against the Contractor. 
 
After you comply with those conditions, County will return to you one fully signed counterpart 
of the Agreement. 
 

The County of Alameda 
 
BY:        
 
NAME:       
 
TITLE:       

 
 
 

END OF DOCUMENT 
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NOTICE OF INTENT TO AWARD 

[DATE] 
[NAME] 
[COMPANY] 
[ADDRESS] 
[CITY, STATE  ZIP] 

SUBJECT: INTENT TO AWARD A CONTRACT FOR PROJECT NO. 22113 

Thank you for your participation and interest in the County of Alameda.  Based on its 
evaluation and acceptance of the bids submitted, GSA will be recommending to its Board of 
Supervisors that the contract for project number 22113 be awarded to [CONTRACTOR]. 

GSA’s recommendation to accept and award a contract should go before the Board on 
Tuesday, September 30, 2025.  Upon Board approval a draft contract will be submitted to 
the awardee for review.  A signed contract will be issued along with an Agreement Form and Notice 
to Proceed.  The County is unable to pay for goods and services received without a signed contract. 

Below is a summary of all bids/proposals received for this project.  

Bidder Location Bid Price* 

Please refer to Document 00 21 13 - Instructions to Bidders for additional information.  

For information on other contracting opportunities please visit our website at 
https://gsa.acgov.org/do-business-with-us/contracting-opportunities/ Contracting 
Opportunities. 

The County of Alameda 

BY:   

NAME:  

TITLE:  

END OF DOCUMENT 

https://gsa.acgov.org/do-business-with-us/contracting-opportunities/
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DOCUMENT 00 52 13 
 

AGREEMENT FORM – STIPULATED SUM 
(SINGLE-PRIME CONTRACT) 

 
THIS AGREEMENT IS MADE AND ENTERED INTO THIS    DAY OF   
 , 2025, by and between the County of Alameda (“County”) and     
        ("Contractor") (“Agreement”). 
 
WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other, as follows:  
 
1. The Work:  Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, 

and material necessary to perform and complete in a good and workmanlike manner the 
work of 

 
 PROJECT: Wiley W .Manuel Courthouse UST Removal & AST Installation 
 

for which the Drawings and Specifications are identified by the signature of the parties to 
this Agreement.  It is understood and agreed that the Work shall be performed and 
completed as required in the Contract Documents including, without limitation, the 
Drawings and Specifications, under the direction and supervision of, and subject to, the 
approval of County or its authorized representative. 

 
2. The Contract Documents:  The complete Contract consists of all Contract Documents 

as defined in the General Conditions and incorporated herein by this reference.  Any and 
all obligations of the County and Contractor are fully set forth and described in the 
Contract Documents.  All Contract Documents are intended to cooperate so that any 
Work called for in one and not mentioned in the other or vice versa is to be executed the 
same as if mentioned in all Contract Documents.  
 

3. Interpretation of Contract Documents:  Should any question arise concerning the 
intent or meaning of Contract Documents, including the Drawings or Specifications, the 
question shall be submitted to the County for interpretation.  If a conflict exists in the 
Contract Documents, modifications, beginning with the most recent, shall control over 
this Agreement, which shall control over the Special Conditions, which shall control over 
the General Conditions, which shall control over the remaining Division 00 documents, 
which shall control over Division 01 Documents, which shall control over Division 02 
through Division 49 documents, which shall control over figured dimensions, which shall 
control over large-scale drawings, which shall control over small-scale drawings.  In no 
case shall a document calling for lower quality and/or quantity material or workmanship 
control.  The decision of the County in the matter shall be final. 
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4. Time For Completion:  It is hereby understood and agreed that the work under this 

contract shall be completed within two hundred and seventy (270) consecutive calendar 
days (“Contract Time”) from the date specified in the County's Notice to Proceed. 

 
5. Completion-Extension Of Time:  Should the Contractor fail to complete this Contract, 

and the Work provided herein, within the time fixed for completion, due allowance being 
made for the contingencies provided for herein, the Contractor shall become liable to the 
County for all loss and damage that the County may suffer on account thereof.  The 
Contractor shall coordinate its work with the Work of all other contractors.  County shall 
not be liable for delays resulting from Contractor's failure to coordinate its Work with 
other contractors in a manner that will allow timely completion of Contractor's Work.  
Contractor shall be liable for delays to other contractors caused by Contractor's failure to 
coordinate its Work with the work of other contractors. 

 
6. Liquidated Damages:  Time is of the essence for all work under this Agreement.  It is 

hereby understood and agreed that it is and will be difficult and/or impossible to ascertain 
and determine the actual damage that County will sustain in the event of and by reason of 
Contractor's delay; therefore, Contractor agrees that it shall pay to the County the sum of 
One-Thousand dollars ($1,000) per day as liquidated damages for each and every day's 
delay beyond the time herein prescribed in finishing the Work.  It is hereby understood 
and agreed that this amount is not a penalty. 
 
In the event any portion of the liquidated damages is not paid to County, County may 
deduct that amount from any money due or that may become due to the Contractor under 
this Agreement.  County's right to assess liquidated damages is as indicated herein and in 
the General Conditions. 

 
The time during which the Contract is delayed for cause as hereinafter specified may 
extend the time of completion for a reasonable time as County may grant.  This provision 
does not exclude the recovery of damages for delay by either party under other provisions 
in the Contract Documents. 

 
7. Indemnity: To the fullest extent permitted by law (including, without limitation, 

California Civil Code Section 2782), Contractor shall defend (with legal counsel 
reasonably acceptable to the County), indemnify and hold harmless County and its 
officers, agents, departments, officials, representatives and employees (collectively 
“Indemnitees”) from and against any and all claims, loss, cost, damage, injury (including, 
without limitation, injury to or death of an employee of Contractor or its Subcontractors), 
expense and liability of every kind, nature and description (including, without limitation, 
incidental and consequential damages, court costs, attorneys’ fees, litigation expenses and 
fees of expert consultants or expert witnesses incurred in connection therewith and costs 
of investigation) which arises out of or is in any way connected to the performance of this 
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agreement (collectively “Liabilities”) except where such Liabilities are caused solely by 
the negligence or willful misconduct of any indemnitee.  The County may participate in 
the defense of any such claim without relieving Contractor of any obligation hereunder.  
This indemnification, defense, and hold harmless obligation includes any failure or 
alleged failure by Contractor to comply with any provision of law or the Contract 
Documents, including, without limitation, any stop notice actions or liens by the 
California Department of Labor Standards Enforcement.  This indemnity obligation shall 
be for the full amount of all damage to County, including defense costs, and shall not be 
limited by any insurance limits. 
7.1 Contractor shall defend (with legal counsel reasonably acceptable to the 

County), indemnify and hold harmless the Indemnitees from all loss, cost, 
damage, expense, liability or claims, in law or in equity, including attorneys’ 
fees, court costs, litigation expenses and fees of expert consultants or expert 
witnesses, that may at any time arise for any infringement of the patent rights, 
copyright, trade secret, trade name, trademark, service mark or any other 
proprietary right of any person or persons in consequence of the use by 
County, or any of the other Indemnitees, of articles or Services to be supplied 
in the performance of this Agreement.   

7.2 Contractor shall place in its subcontracting agreements and cause its 
Subcontractors to agree to indemnities and insurance obligations in favor of 
County and other Indemnitees in the exact form and substance of those contained 
in this Agreement. Contractor shall require all subcontractors to comply with all 
indemnification and insurance requirements of this agreement, including, without 
limitation, requirements contained in Document 00 72 13 (General Conditions) 
and Document 00 73 13 (Special Conditions). Contractor shall verify 
subcontractor’s compliance. 

8. Loss Or Damage:  County and its authorized representatives shall not in any way or 
manner be answerable or suffer loss, damage, expense, or liability for any loss or damage 
that may happen to the Work, or any part thereof, or in or about the same during its 
construction and before acceptance, and the Contractor shall assume all liabilities of 
every kind or nature arising from the Work, either by accident, negligence, theft, 
vandalism, or any cause whatever; and shall hold County and its authorized 
representatives harmless from all liability of every kind and nature arising from accident, 
negligence, or any cause whatever.   

 
9. Insurance and Bonds:  Contractor shall provide all required certificates of insurance and 

payment and performance bonds as evidence thereof. 
 
10. Prosecution of Work:  If the Contractor should neglect to prosecute the Work properly 

or fail to perform any provisions of this contract, County may, pursuant to the General 
Conditions and without prejudice to any other remedy it may have, make good such 
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deficiencies and may deduct the cost thereof from the payment then or thereafter due the 
Contractor. 

 
11. Authority of Architect: Contractor hereby acknowledges that the Architect has authority 

to approve and/or stop Work if the Contractor’s Work does not comply with the 
requirements of the Contract Documents and all applicable laws.  The Contractor shall be 
liable for any delay caused by its non-compliant Work. 

 
12. Assignment of Contract:  Neither the Contract, nor any part thereof, nor any moneys 

due or to become due thereunder, may be assigned by the Contractor without the written 
approval of the County, nor without the written consent of the Surety on the Contractor's 
Performance Bond (the "Surety"), unless the Surety has waived in writing its right to 
notice of assignment. 

 
13. Classification Of Contractor’s License:  Contractor hereby acknowledges that it 

currently holds valid Type A General Engineering and Haz - Hazardous Substance 
Removal Certification Contractor's license(s) issued by the State of California, 
Contractor's State Licensing Board, in accordance with division 3, chapter 9, of the 
Business and Professions Code and in the classification called for in the Contract 
Documents. 

 
14. It is County policy to minimize the expenditure of County funds on goods and services 

produced by any entity which buys, sell, leases, or distributes commodities and/or 
professional services to (1) the government of Burma; or (2) any entity organized under 
the laws of Burma; or (3) any entity which does business with any private or public entity 
located in Burma or conducts operations in Burma.  Contractors are urged to comply with 
the policy in making purchases and subcontracts.  (ref. Alameda County, California, 
Administrative Code, §4.32.050(B),(F) ) 

 
15. Payment of Prevailing Wages:  The Contractor and all Subcontractors under the 

Contractor shall pay all workers on all Work performed pursuant to this Contract not less 
than the general prevailing rate of per diem wages and the general prevailing rate for 
holiday and overtime work as determined by the Director of the Department of Industrial 
Relations, State of California, for the type of work performed and the locality in which 
the work is to be performed within the boundaries of County, pursuant to §§1770 et seq. 
of the California Labor Code. Copies of the prevailing rate of per diem wages are on file 
at the Alameda County General Services Agency, 1401 Lakeside Drive, Oakland, 10th 
Floor, California 94612, and will be made available to any interested party upon request.   
 
15.1 This project is subject to compliance monitoring and enforcement by the 

Department of Industrial Relations. The following requirements apply to this bid 
and contract:  
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15.1.1 No contractor or subcontractor may be listed on a bid proposal for a public 

works project (submitted on or after March 1, 2015) unless registered with 
the Department of Industrial Relations pursuant to Labor Code section 
1725.5 [with limited exceptions from this requirement for bid purposes 
only under Labor Code section 1771.1(a)]. 

 
15.1.2 No contractor or subcontractor may be awarded a contract for public work 

on a public works project (awarded on or after April 1, 2015) unless 
registered with the Department of Industrial Relations pursuant to Labor 
Code section 1725.5. 

 
16. Contract Price:  In consideration of the foregoing covenants, promises, and agreements 

on the part of the Contractor, and the strict and literal fulfillment of each and every 
covenant, promise, and agreement, and as compensation agreed upon for the Work and 
construction, erection, and completion as aforesaid, County covenants, promises, and 
agrees that it will well and truly pay and cause to be paid to the Contractor in full, and as 
the full Contract Price and compensation for construction, erection, and completion of the 
Work hereinabove agreed to be performed by the Contractor, the following price:  

          Dollars 

($    ), 

in lawful money of the United States, which sum is to be paid according to the schedule 
provided by the Contractor and accepted by County and subject to additions and 
deductions as provided in the Contract.   This amount supersedes any previously stated 
and/or agreed to amount(s). 

 
17. Severability:  If any term, covenant, condition, or provision in any of the Contract 

Documents is held by a court of competent jurisdiction to be invalid, void or 
unenforceable, the remainder of the provisions in the Contract Documents shall remain in 
full force and effect and shall in no way be affected, impaired, or invalidated thereby. 
 

18. Contractor Registration: Contractor represents that it is registered and qualified to 
perform public work pursuant to Labor Code § 1725.5. Contractor is required to maintain 
DIR registration as required by Labor Code § 1725.5, without interruption, as long as 
Contractor is performing work on the Project. Contractor is further obligated to ensure 
that subcontractors of every tier are registered with the DIR as required by Labor Code § 
1725.5 as long as those subcontractors are performing work on the Project. Contractor 
will prohibit any unregistered subcontractor from performing work on the Project.  
 

19. The terms of the Agreement supersede the terms of the Purchase Order.  
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above:  

CONTRACTOR     COUNTY OF ALAMEDA 
 
By:        By:        
 
 
Title:        Title:        
 
NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, or of 

the resolution of the Board of Directors, authorizing the officers of said corporation to 
execute the Contract and the bonds required thereby must be attached hereto.  

 
 
Approved as to Form:  
 
Donna R. Ziegler, County Counsel 

 

By: ____________________ 

            Kathleen J. Hall 
Deputy County Counsel 

 
 
 
 

END OF DOCUMENT 
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COUNTY OF ALAMEDA 
DEBARMENT AND SUSPENSION CERTIFICATION FORM 

 
The bidder, under penalty of perjury, certifies that, except as noted below, bidder, its Principal, 
and any named and unnamed subcontractor: 
 

• Is not currently under suspension, debarment, voluntary exclusion, or determination of 

ineligibility by any federal agency; 

• Has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

federal agency within the past three years; 

• Does not have a proposed debarment pending; and 

• Has not been indicted, convicted, or had a civil judgment rendered against it by a court of 

competent jurisdiction in any matter involving fraud or official misconduct within the 

past three years. 

 

If there are any exceptions to this certification, insert the exceptions in the following space. 
 
 
 
 
 
Exceptions will not necessary result in denial of award, but will be considered in determining 
bidder responsibility.  For any exception noted above, indicate below to whom it applies, 
initiating agency, and dates of action. 
 
 
Notes: Providing false information may result in criminal prosecution or administrative 

sanctions.  The above certification is part of the Proposal.  Signing this Proposal on the 
signature portion thereof shall also constitute signature of this Certification. 

 
BIDDER:              
 
PRINCIPAL:        TITLE:      
 
SIGNATURE:       DATE:      

 
 

END OF DOCUMENT 
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NOTICE TO PROCEED 

Dated: , 2025 

TO: 
(Contractor) 

ADDRESS:   

PROJECT: Wiley W. Manuel Courthouse UST Removal & AST installation (Project 
Name) 

PROJECT/CONTRACT NO.: PROJECT NO. 22113 / CONTRACT NO. between County of 
Alameda and Contractor (“Contract”). 

You are notified that the Contract Time under the above Contract will commence to 
run on October 14, 2025.  By that date, you are to start performing your obligations under the 
Contract Documents.  In accordance with the Agreement executed by Contractor, the date of 
completion is July 6, 2026.  

You must submit the following documents by 5:00 p.m. of the TENTH (10TH) business day 
following the date of this Notice to Proceed: 

a. Contractor’s preliminary schedule of construction.

b. Contractor’s preliminary schedule of values for all of the Work.

c. Contractor’s preliminary schedule of submittals, including Shop Drawings,
Product Data, and Samples submittals

d. Contractor’s Safety Plan specifically adapted for the Project.
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e. A complete subcontractors list, including the name, address, telephone number, 

facsimile number, California State Contractors License number, classification, 
and monetary value of all Subcontracts. 

 
Thank you.  We look forward to a very successful Project. 
 

COUNTY OF ALAMEDA 
 
 

BY:        
 

NAME:       
 

TITLE:       
 
 
 

END OF DOCUMENT 
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ESCROW OF BID DOCUMENTATION 
 
1. Requirement to Escrow Bid Documentation 
 

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the 
Notice of Award, one copy of all documentary information received or generated 
by Contractor in preparation of bid prices for this Contract, as specified herein.  
This material is referred to herein as "Escrow Bid Documentation."  The Escrow 
Bid Documentation of the Contractor will be held in escrow for the duration of 
the Contract. 

 
b. Contractor agrees, as a condition of award of the Contract, that the Escrow Bid 

Documentation constitutes all written information used in the preparation of its 
bid, and that no other written bid preparation information shall be considered in 
resolving disputes or claims.  Contractor also agrees that nothing in the Escrow 
Bid Documentation shall change or modify the terms or conditions of the Contract 
Documents. 

 
c. The Escrow Bid Documentation will not be opened by County except as indicated 

herein.  The Escrow Bid Documentation will be used only for the resolution of 
change orders and claims disputes. 

 
d. Contractor's submission of the Escrow Bid Documentation, as with the bonds and 

insurance documents required, is considered an essential part of the Contract 
award.  Should the Contractor fail to make the submission within the allowed time 
specified above, County may deem the Contractor to have failed to enter into the 
Contract, and the Contractor shall forfeit the amount of its bid security, 
accompanying the Contractor's bid, and County may award the Contract to the 
next lowest responsive responsible bidder. 

 
e. NO PAYMENTS WILL BE MADE, NOR WILL COUNTY ACCEPT 

PROPOSED CHANGE ORDERS UNTIL THE ABOVE REQUIRED 
INFORMATION IS SUBMITTED AND APPROVED. 

 
f. The Escrow Bid Documentation shall be submitted in person by an authorized 

representative of the Contractor to County. 
 
2. Ownership of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation is, and shall always remain, the property of 
Contractor, subject to review by County, as provided herein. 
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b. Escrow Bid Documentation constitute trade secrets, not known outside 
Contractor's business, known only to a limited extent and only by a limited 
number of employees of Contractor, safeguarded while in Contractor's possession, 
extremely valuable to Contractor, and could be extremely valuable to Contractor's 
competitors by virtue of it reflecting Contractor's contemplated techniques of 
construction.  Subject to the provisions herein, County agrees to safeguard the 
Escrow Bid Documentation, and all information contained therein, against 
disclosure to the fullest extent permitted by law. 

 
3. Format and Contents of Escrow Bid Documentation 
 

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating 
format; a standard format is not required.  The Escrow Bid Documentation shall 
be submitted in the English language. 

 
b. Escrow Bid Documentation must clearly itemize the estimated costs of 

performing the work of each bid item contained in the bid schedule, separating 
bid items into sub-items as required to present a detailed cost estimate and allow a 
detailed cost review.  The Escrow Bid Documentation shall include all 
subcontractor bids or quotes, supplier bids or quotes, quantity takeoffs, crews, 
equipment, calculations of rates of production and progress, copies of quotes from 
subcontractors and suppliers, and memoranda, narratives, add/deduct sheets, and 
all other information used by the Contractor to arrive at the prices contained in the 
bid proposal.  Estimated costs should be broken down into Contractor's usual 
estimate categories such as direct labor, repair labor, equipment ownership and 
operation, expendable materials, permanent materials, and subcontract costs as 
appropriate.  Plant and equipment and indirect costs should be detailed in the 
Contractor's usual format.  The Contractor's allocation of indirect costs, 
contingencies, markup, and other items to each bid item shall be identified. 

 
c. All costs shall be identified.  For bid items amounting to less than $10,000, 

estimated unit costs are acceptable without a detailed cost estimate, provided that 
labor, equipment, materials, and subcontracts, as applicable, are included and 
provided that indirect costs, contingencies, and markup, as applicable, are 
allocated. 

 
d. Bid Documentation provided by County should not be included in the Escrow Bid 

Documentation unless needed to comply with the following requirements. 
 
4. Submittal of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation shall be submitted by the Contractor in a sealed 
container within SEVEN (7) calendar days after the date of the Notice of Award.  
The container shall be clearly marked on the outside with the Contractor's name, 
date of submittal, project name and the words "Escrow Bid Documentation – 
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Intended to be opened in the presence of Authorized Representatives of Both 
County and Contractor". 

 
b. By submitting Escrow Bid Documentation, Contractor represents that the material 

in the Escrow Bid Documentation constitutes all the documentary information 
used in preparation of the bid and that the Contractor has personally examined the 
contents of the Escrow Bid Documentation container and has found that the 
documents in the container are complete. 

 
c. If Contractor's proposal is based upon subcontracting any part of the work, each 

subcontractor whose total subcontract price exceeds 5 percent of the total contract 
price proposed by Contractor, shall provide separate Escrow Documents to be 
included with those of Contractor.  Those documents shall be opened and 
examined in the same manner and at the same time as the examination described 
above for Contractor. 

 
d. If Contractor wishes to subcontract any portion of the Work after award, County 

retains the right to require Contractor to submit Escrow Documents for the 
Subcontractor before the subcontract is approved. 

 
5. Storage, Examination and Final Disposition of Escrow Bid Documentation 
 

a. The Escrow Bid Documentation will be placed in escrow, for the life of the 
Contract, in a mutually agreeable institution.  The cost of storage will be paid by 
Contractor for the duration of the project until final Contract payment.  The 
storage facilities shall be the appropriate size for all the Escrow Bid 
Documentation and located conveniently to both County's and Contractor's 
offices. 

 
b. The Escrow Bid Documentation shall be examined by both County and 

Contractor, at any time deemed necessary by either County or Contractor, to assist 
in the negotiation of price adjustments and change orders or the settlement of 
disputes and claims.  In the case of legal proceedings, Escrow Bid Documentation 
shall be used subject to the terms of an appropriate protective order if requested 
by Contractor and ordered by a court of competent jurisdiction.  Examination of 
the Escrow Bid Documentation is subject to the following conditions: 

 
(1) As trade secrets, the Escrow Bid Documentation is proprietary and 

confidential to the extent allowed by law. 
 
(2) County and Contractor shall each designate, in writing to the other party 

SEVEN (7) calendar days prior to any examination, the names of 
representatives who are authorized to examine the Escrow Bid 
Documentation.  No other person shall have access to the Escrow Bid 
Documentation. 
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(3) Access to the documents may take place only in the presence of duly 

designated representatives of the County and Contractor. If Contractor 
fails to designate a representative or appear for joint examination on 
SEVEN (7) calendar days notice, then the County representative may 
examine the Escrow Bid Documents alone upon an additional THREE (3) 
calendar days notice if a representative of the Contractor does not appear 
at the time set. 

 
(4) If a subcontractor has submitted sealed information to be included in the 

Escrow Bid Documents, access to those documents may take place only in 
the presence of a duly designated representative of the County, Contractor 
and that subcontractor.  If that subcontractor fails to designate a 
representative or appear for joint examination on SEVEN (7) calendar 
days notice, then the County representative and/or the Contractor may 
examine the Escrow Bid Documentation without that subcontractor 
present upon an additional THREE (3) calendar days notice if a 
representative of that subcontractor does not appear at the time set. 

 
c. The Escrow Bid Documentation will be returned to Contractor at such time as the 

Contract has been completed and final settlement has been achieved. 
 
 
 

END OF DOCUMENT 
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DOCUMENT 00 57 00 
 

ESCROW AGREEMENT FOR 
SECURITY DEPOSITS IN LIEU OF RETENTION 

Public Contact Code Section 22300 
 

This Escrow Agreement ("Escrow Agreement") is made and entered into this   day of     
 , 2025, by and between County of Alameda, whose address is 1401 Lakeside Drive, 10th 
Floor, Oakland, California (“County”); and 

          , whose place of 
business is located at         , ("Contractor"); and  

          , a state or federally 
chartered bank in the state of California, whose place of business is located at    
    , ("Escrow Agent"). 
 
For the consideration hereinafter set forth, County, Contractor, and Escrow Agent agree as 
follows: 
 
1. Pursuant to section 22300 of Public Contract Code of the State of California, which is 

hereby incorporated by reference, Contractor has the option to deposit securities with 
Escrow Agent as a substitute for retention earnings required to be withheld by County 
pursuant to the Construction Contract No. 22113 entered into between County and 
Contractor for the Wiley W. Manuel Courthouse UST Removal & AST Installation, 
in the amount of           
  dated,    , 2025, (the "Contract"). Alternatively, on written request of 
Contractor, County shall make payments of the retention earnings directly to Escrow 
Agent. When Contractor deposits the securities as a substitute for Contract earnings, 
Escrow Agent shall notify County within ten (10) calendar days of the deposit. The 
market value of the securities at the time of substitution and at all times from substitution 
until the termination of the Escrow Agreement shall be at least equal to the cash amount 
then required to be withheld as retention under terms of Contract between County and 
Contractor.  

 
Securities shall be held in name of County of Alameda, and shall designate Contractor as 
beneficial owner. 

 
2. County shall make progress payments to Contractor for those funds which otherwise 

would be withheld from progress payments pursuant to Contract provisions, provided that 
Escrow Agent holds securities in form and amount specified above. 
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3. When County makes payment of retention earned directly to Escrow Agent, Escrow 
Agent shall hold them for the benefit of Contractor until the time that the escrow created 
under this Escrow Agreement is terminated. Contractor may direct the investment of the 
payments into securities. All terms and conditions of this Escrow Agreement and the 
rights and responsibilities of the Parties shall be equally applicable and binding when 
County pays Escrow Agent directly. 

 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow 

Agent in administering the Escrow Account, and all expenses of County.  These expenses 
and payment terms shall be determined by County, Contractor, and Escrow Agent. 

 
5. Interest earned on securities or money market accounts held in escrow and all interest 

earned on that interest shall be for sole account of Contractor and shall be subject to 
withdrawal by Contractor at any time and from time to time without notice to County. 

 
6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow 

Account only by written notice to Escrow Agent accompanied by written authorization 
from County to Escrow Agent that County consents to withdrawal of amount sought to be 
withdrawn by Contractor. 

 
7. County shall have the right to draw upon the securities and/or withdraw amounts from the 

Escrow Account in event of default by Contractor.  Upon seven (7) days written notice to 
Escrow Agent from County of the default, if applicable, Escrow Agent shall immediately 
convert the securities to cash and shall distribute the cash as instructed by County. 

 
8. Upon receipt of written notification from County certifying that the Contract is final and 

complete, and that Contractor has complied with all requirements and procedures 
applicable to the Contract, Escrow Agent shall release to Contractor all securities and 
interest on deposit less escrow fees and charges of the Escrow Account. The escrow shall 
be closed immediately upon disbursement of all monies and securities on deposit and 
payments of fees and charges. 

 
9. Escrow Agent shall rely on written notifications from County and Contractor pursuant to 

Paragraphs 5 through 8, inclusive, of this Escrow Agreement and County and Contractor 
shall hold Escrow Agent harmless from Escrow Agent's release and disbursement of 
securities and interest as set forth above. 

 
10. Names of persons who are authorized to give written notice or to receive written notice 

on behalf of County and on behalf of Contractor in connection with the foregoing, and 
exemplars of their respective signatures are as follows: 
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On behalf of County:    On behalf of Contractor: 
 
             
Title       Title 
             
Name       Name 
             
Signature      Signature 
             
Address      Address 
 
On behalf of Escrow Agent: 
 
      
Title      
      
Name      
      
Signature     
      
Address     
 
 At the time of Escrow Account is opened, County and Contractor shall deliver to Escrow 
Agent a fully executed of this Agreement. 
 

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper 
officers on the date first set forth above. 
 
On behalf of County:               On behalf of Contractor: 
 
             
Title       Title 
             
Name       Name 
             
Signature      Signature 
             
Address      Address 
 
On behalf of Escrow Agent: 
 
      
Title      
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Name      
      
Signature     
      
Address     
 
 

END OF DOCUMENT 
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DOCUMENT 00 61 13.13 
 

PERFORMANCE BOND FORM 
(100% of Contract Price) 

 
(Note:  Bidders must use this form, NOT a surety company form.)  
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

That WHEREAS, the Board of Supervisors of the County of Alameda (“County”) and  
     , ("Principal)" have entered into a contract for the 
furnishing of all materials and labor, services and transportation, necessary, convenient, and 
proper to perform the following project: 
 

Wiley W. Manuel Courthouse UST Removal & AST Installation (“Project” or “Contract”) 
 
which Contract dated     , 2025, and all of the Contract Documents attached 
to or forming a part of the Contract, are hereby referred to and made a part hereof, and  
 

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond 
for the faithful performance of the Contract; 
 
NOW, THEREFORE, the Principal and        ("Surety") are 
held and firmly bound unto the Board of County in the penal sum of 
      DOLLARS ($  ), lawful money of the United States, 
for the payment of which sum well and truly to be made we bind ourselves, our heirs, executors, 
administrators, successors, and assigns jointly and severally, firmly by these presents, to perform 
all the work required to complete the Project and to pay to County all damages County incurs as 
a result of the Principal’s failure to perform all the Work required to complete the Project. 
 
The condition of the obligation is such that, if the above bounden Principal, his or its heirs, 
executors, administrators, successors, or assigns, shall in all things stand to and abide by, and 
well and truly keep and perform the covenants, conditions, and agreements in the Contract and 
any alteration thereof made as therein provided, on his or their part to be kept and performed at 
the time and in the intent and meaning, and shall indemnify and save harmless County, its 
trustees, officers and agents, as therein stipulated, then this obligation shall become null and 
void, otherwise it shall be and remain in full force and virtue. 
 
And the Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, or addition to the terms of the contract or to the work to be performed thereunder 
or the specifications accompanying the same shall in any way affect its obligation on this bond, 
and it does hereby waive notice of any such change, extension of time, alteration, or addition to 
the terms of the Contract or to the work or to the specifications. 
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IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall 
for all purposes be deemed an original thereof, have been duly executed by the Principal and 
Surety above named, on the ___ day of    , 20___. 
 
 
(Affix Corporate Seal)         

Principal 
 
      
By 

 
            

Surety 
 
            

By 
 
            

Name of California Agent of Surety 
 
            

Address of California Agent of Surety  
 
            

Telephone Number of California Agent of Surety  
 
Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of 
Attorney and Certificate of Authority for Surety.  The California Department of Insurance 
must authorize the Surety to be an admitted surety insurer. 
 
 

END OF DOCUMENT 
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PAYMENT BOND FORM 
Contractor's Labor & Material Payment Bond 

(100% of Contract Price) 

(Note: Bidders must use this form, NOT a surety company form.) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That WHEREAS, the Board of Supervisors of the County of Alameda (“County”) and 
, ("Principal") have entered into a contract for the furnishing of all 

materials and labor, services and transportation, necessary, convenient, and proper to 

Wiley W .Manuel Courthouse UST Removal & AST Installation (“Project”) 

which Contract dated , 2025, and all of the Contract Documents attached 
to or forming a part of the Contract, are hereby referred to and made a part hereof, and 

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering 
upon the performance of the work, to file a good and sufficient bond with the body by which the 
Contract is awarded in an amount equal to 100 percent (100%) of the Maximum Contract Value, 
to secure the claims to which reference is made in sections 9000, 9100, 9356 through 9560, and 
9564 of the Civil Code of California, and division 2, part 7, of the Labor Code of California.  

NOW, THEREFORE, WE, the Principal and , ("Surety") 
are held and firmly bound unto all laborers, material men, and other persons referred to in said 
statutes in the sum of         Dollars ($ ), 
lawful money of the United States, being a sum not less than the total amount payable by the 
terms of Contract, for the payment of which sum well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, successors, or assigns, jointly and severally, by these 
presents. 

The condition of this obligation is that if the Principal or any of his or its subcontractors, of the 
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall fail to 
pay for any labor, materials, provisions, provender, or other supplies, used in, upon, for or about 
the performance of the work contracted to be done, or for any work or labor thereon of any kind, 
or for amounts due under the Unemployment Insurance Act with respect to such work or labor, 
that the Surety will pay the same in an amount not exceeding the amount herein above set forth, 
and also in case suit is brought upon this bond, will pay a reasonable attorney's fee to be awarded 
and fixed by the Court, and to be taxed as costs and to be included in the judgment therein 
rendered. 
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It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all 
persons, companies, and corporations entitled to file claims under sections 9000, 9100, 9356 
through 9560, and 9564 of the Civil Code, so as to give a right of action to them or their assigns 
in any suit brought upon this bond. 

Should the condition of this bond be fully performed, then this obligation shall become null and 
void; otherwise it shall be and remain in full force and affect. 

And the Surety, for value received, hereby stipulates and agrees that no change, extension of 
time, alteration, or addition to the terms of Contract or the specifications accompanying the same 
shall in any manner affect its obligations on this bond, and it does hereby waive notice of any 
such change, extension, alteration, or addition. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall 
for all purposes be deemed an original thereof, have been duly executed by the Principal and 
Surety above named, on the    day of    , 2025. 

(Affix Corporate Seal) 
Principal 

By 

Surety 

By 

Name of California Agent of Surety 

Address of California Agent of Surety 

Telephone Number of California Agent of Surety 

Bidder must attach a Notarial Acknowledgment for all Surety's signatures and a Power of 
Attorney and Certificate of Authority for Surety.  The California Department of Insurance 
must authorize the Surety to be an admitted surety insurer. 

END OF DOCUMENT 
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FINAL SETTLEMENT CERTIFICATE FORM 

THIS FINAL SETTLEMENT AGREEMENT AND RELEASE OF CLAIMS (“Agreement and 
Release”) IS MADE AND ENTERED INTO THIS    DAY OF , 2025 
by and between the County of Alameda (“County”) and 

 (“Contractor”), whose place of business is 
. 

RECITALS: 

1. County and Contractor entered into PROJECT/CONTRACT NO.:  (“Contract” or 
“Project”) in the County of Alameda, California.

2. The Work under the Contract has been completed.

NOW, THEREFORE, it is mutually agreed between County and Contractor as follows: 

AGREEMENT 

3. Contractor will only be assessed liquidated damages as detailed below:

Original Contract Sum $ 

Modified Contract Sum $ 

Payment to Date $ 

Liquidated Damages  $ 

Payment Due Contractor $ 

4. Subject to the provisions hereof, County shall forthwith pay to Contractor the undisputed
sum of $   (      Dollars and  Cents) 
under the Contract, less any amounts represented by any notice to withhold funds on file 
with County as of the date of such payment. 

5. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding
claims in dispute against County arising from the performance of work under the
Contract, except for the claims described in Paragraph 6 and continuing obligations
described in Paragraph 8.  It is the intention of the parties in executing this Agreement
and Release that this Agreement and Release shall be effective as a full, final and general
release of all claims, demands, actions, causes of action, obligations, costs, expenses,
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damages, losses and liabilities of Contractor against County, all its respective agents, 
employees, inspectors, assignees and transferees except for the Disputed Claim is set 
forth in Paragraph 6 and continuing obligations described in Paragraph 8 hereof. 

6. The following claims are disputed (hereinafter, the "Disputed Claims") and are
specifically excluded from the operation of this Agreement and Release:

Claim No.    Description of Claim Amount of Claim     Date Claim Submitted

[Insert information, including attachment if necessary]

7. Consistent with California Public Contract Code section 7100, Contractor hereby agrees
that, in consideration of the payment set forth in Paragraph 4 hereof, Contractor hereby
releases and forever discharges County, all its agents, employees, inspectors, assignees,
and transferees from any and all liability, claims, demands, actions, or causes of action of
whatever kind or nature arising out of or in any way concerned with the Work under the
Contract.

8. Guarantees and warranties for the Work, and any other continuing obligation of
Contractor, shall remain in full force and effect as specified in the Contract Documents.

9. To the furthest extent permitted by California law, Contractor shall defend, indemnify,
and hold harmless the County, its agents, representatives, officers, consultants,
employees, trustees, and volunteers (the "indemnified parties") from any and all losses,
liabilities, claims, suits, and actions of any kind, nature, and description, including, but
not limited to, attorneys' fees and costs, directly or indirectly arising out of, connected
with, or resulting from the performance of the Contract unless caused wholly by the sole
negligence or willful misconduct of the indemnified parties.

10. Contractor hereby waives the provisions of California Civil Code section 1542 which
provides as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS WHICH THE 
CREDITOR DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER 
FAVOR AT THE TIME OF EXECUTING THE RELEASE, WHICH IF 
KNOWN BY HIM OR HER MUST HAVE MATERIALLY AFFECTED HIS 
OR HER SETTLEMENT WITH THE DEBTOR.  

11. The provisions of this Agreement and Release are contractual in nature and not mere
recitals and shall be considered independent and severable.  If any such provision or any
part thereof shall be at any time held invalid in whole or in part under any federal, state,
county, municipal, or other law, ruling, or regulations, then such provision, or part
thereof, shall remain in force and effect to the extent permitted by law, and the remaining
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provisions of this Agreement and Release shall also remain in full force and effect, and 
shall be enforceable. 

12. All rights of County shall survive completion of the Work or termination of Contract, and
execution of this Release.

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *

COUNTY OF ALAMEDA 

TITLE:  

NAME:  

SIGNATURE:  

CONTRACTOR 

TITLE:  

NAME:  

SIGNATURE:  

END OF DOCUMENT 
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WARRANTY FORM 

("Contractor") hereby agrees that the 
 (“Work” of Contractor) which Contractor has installed for County of 

Alameda ("County") for the following project: 

PROJECT: Wiley W. Manuel Courthouse UST Removal & AST Installation (“Project”) 

has been performed in accordance with the requirements of the Contract Documents and that the 
Work as installed will fulfill the requirements of the Contract Documents. 

The undersigned agrees to repair or replace any or all of such Work that may prove to be defective in 
workmanship or material together with any other adjacent Work that may be displaced in connection 
with such replacement within a period of two years from the date of completion as defined in Public 
Contract Code section 7107, subdivision (c), ordinary wear and tear and unusual abuse or neglect 
excepted.  The date of completion is _________________, 2025. 

In the event of the undersigned’s failure to comply with the above-mentioned conditions within a 
reasonable period of time, as determined by County, but not later than seven (7) days after being 
notified in writing by County, the undersigned authorizes the County to proceed to have said defects 
repaired and made good at the expense of the undersigned.  The undersigned shall pay the costs and 
charges therefor upon demand. 

Date:   

Proper Name of Contractor:   

Signature:  

Print Name:   

Title:  

Representatives to be contacted for service subject to terms of Contract: 

NAME:  

ADDRESS:   

PHONE NO.:   

END OF DOCUMENT 
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DOCUMENT 00 72 13 
  

GENERAL CONDITIONS 
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GENERAL CONDITIONS 

1. CONTRACT TERMS AND DEFINITIONS 

1.1 Definitions 

Wherever used in the Contract Documents, the following terms shall have the meanings indicated, 
which shall be applicable to both the singular and plural thereof: 

1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the 
following conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or cold 
conditions in excess of the norm for the location and time of year it occurred, (2) 
unanticipated, and (3) at the Project. 

1.1.2 Approval, Approved, and/or Accepted:   Refer to written 
authorization, unless stated otherwise.  

1.1.3 Architect:  The individual, partnership, corporation, joint venture, or 
any combination thereof, named as Architect, who will have the rights and authority 
assigned to the Architect in the Contract Documents.  The term Architect means the 
County's Architect on this Project or the Architect’s authorized representative. 

1.1.4 Architect’s Supplemental Instruction:  A document prepared by the 
Architect to provide supplemental instructions or interpretations or to order minor changes 
in the work not involving an adjustment in the Contract Amount or Contract Time.   

1.1.5 Bidder:  A contractor who intends to provide a bid to the County to 
perform the Work of this Contract. 

1.1.6 Change Order:  A written order to the Contractor authorizing an 
addition to, deletion from, or revision in the Work, and/or authorizing an adjustment in the 
Contract Price or Contract Time. 

1.1.7 Construction Change Directive:  A written order prepared and issued 
by the County, the Construction Manager, and/or the Architect and signed by the County 
and the Architect, directing a change in the Work. 

1.1.8 Construction Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such by the 
County.  If no Construction Manager is used on the Project that is the subject of this 
contract, then all references to Construction Manager herein shall be read to refer to 
County. 

1.1.9 Construction Schedule:  The progress schedule of construction of the 
Project as provided by Contractor and approved by County. 

1.1.10  Contract, Contract Documents:  The Contract consists exclusively of 
the documents evidencing the agreement of the County and Contractor, identified as the 
Contract Documents.  The Contract Documents consist of the following documents: 

1.1.10.1 Document 00 11 16 (Notice to Bidders) 

1.1.10.2 Document 00 21 13 (Instructions to Bidders) 
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1.1.10.3 Document 00 41 13 (Bid Form)  

1.1.10.4 Document 00 43 16 (Bid Security Form) 

1.1.10.5 Document 00 43 46 (Designated Subcontractors List) 

1.1.10.6 Document 00 45 01 (Site-Visit Certification), if a site visit was 
required. 

1.1.10.7 Document 00 45 13 (Non-Collusion Affidavit) 

1.1.10.8 Document 00 45 26 (Workers’ Compensation Certification) 

1.1.10.9 Document 00 45 46.01 (Prevailing Wage and Related Labor 
Requirements Certification) 

1.1.10.10 Document 00 45 46.04 Hazardous Materials Certification 

1.1.10.11 Document 00 45 46.06 Imported Materials Certification 

1.1.10.12 Document 00 51 00 Notice of Award  

1.1.10.13 Document 00 52 13 Agreement 

1.1.10.14 Document 00 55 00 Notice to Proceed 

1.1.10.15 Document 00 56 00 Escrow of Bid Documentation 

1.1.10.16 Document 00 57 00 Escrow Agreement for Security Deposits in Lieu 
of Retention 

1.1.10.17 Document 00 61 13.13 Performance Bond 

1.1.10.18 Document 00 61 13.16 Payment Bond  

1.1.10.19 Document 00 72 13 General Conditions 

1.1.10.20 Document 00 73 13 Special Conditions 

1.1.10.21 Document 00 73 56 Hazardous Materials Procedures and 
Requirements 

1.1.10.22 Divisions 01 through 49 

1.1.10.23 All Plans, Technical Specifications, and Drawings 

1.1.10.24 Any and all addenda to any of the above documents 

1.1.10.25 Any and all change orders or written modifications to the above 
documents if approved in writing by the County. 

1.1.11  Contract Price:  The total monies payable to the Contractor under the 
terms and conditions of the Contract Documents. 

1.1.12  Contract Time:  The time period stated in the Agreement for the 
completion of the Work. 
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1.1.13  Contractor:  The person or persons identified in the Agreement as 
contracting to perform the Work to be done under this Contract, or the legal representative 
of such a person or persons. 

1.1.14  County:  County of Alameda, acting through its Board of Supervisors 
or any of its authorized agents. The County may, at any time:  

1.1.14.1 Direct the Contractor to communicate with or provide notice to the 
Construction Manager or the Architect on matters for which the 
Contract Documents indicate the Contractor will communicate with 
or provide notice to the County; and/or 

1.1.14.2 Direct the Construction Manager or the Architect to communicate 
with or direct the Contractor on matters for which the Contract 
Documents indicate the County will communicate with or direct the 
Contractor.   

1.1.15  Daily Job Report(s):  Daily Project reports prepared by the 
Contractor's employee(s) who are present on Site, which shall include the information 
required herein. 

1.1.16 Day(s):  Unless otherwise designated, day(s) means calendar day(s). 

1.1.17 Drawings:  (or “Plans”) The graphic and pictorial portions of the 
Contract Documents showing the design, location, scope and dimensions of the work, 
generally including plans, elevations, sections, details, schedules, sequence of operation, 
and diagrams.  

1.1.18 Force Account Directive:  A process that may be used when the 
County and the Contractor cannot agree on a price for a specific portion of work or before 
the Contractor prepares prices for a specific portion of work and whereby the Contractor 
performs the work as indicated herein on a time and materials basis.  

1.1.19 Premises:  The real property owned by the County on which the Site 
is located.  

1.1.20 Product(s):  New material, machinery, components, equipment, 
fixtures, and systems forming the Work, including existing materials or components 
required and approved by the County for reuse. 

1.1.21 Product Data:  Illustrations, standard schedules, performance charts, 
instructions, brochures, diagrams, and other information furnished by the Contractor to 
illustrate a material, product, or system for some portion of the Work. 

1.1.22 Project:  The planned undertaking as provided for in the Contract 
Documents. 

1.1.23 Program Manager:  The individual, partnership, corporation, joint 
venture, or any combination thereof, or its authorized representative, named as such by the 
County.  If no Program Manager is designated for Project that is the subject of this 
Contract, then all references to Project Manager herein shall be read to refer to County. 
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1.1.24 Provide:  Shall include “provide complete in place,” that is, “furnish 
and install,” and “provide complete and functioning as intended in place” unless 
specifically stated otherwise. 

1.1.25 Request for Information:  A written request prepared by the 
Contractor requesting that the Architect provide additional information necessary to clarify 
or amplify an item in the Contract Documents that the Contractor believes is not clearly 
shown or called for in the Drawings or Specifications or other portions of the Contract 
Documents, or to address problems that have arisen under field conditions. 

1.1.26 Request for Substitution:  A request by Contractor to substitute an 
equal or superior material, product, thing, or service for a specific material, product, thing, 
or service that has been designated in the Contract Documents by a specific brand or trade 
name. 

1.1.27 Safety Orders:  Written and/or verbal orders for construction issued 
by the California Division of Industrial Safety (“CalOSHA”) or by the United States 
Occupational Safety and Health Administration (“OSHA”). 

1.1.28 Safety Plan:  Contractor’s safety plan specifically adapted for the 
Project.  Contractor's Safety Plan shall comply with all provisions regarding Project safety, 
including all applicable provisions in these General Conditions. 

1.1.29 Samples:  Physical examples that illustrate materials, products, 
equipment, finishes, colors, or workmanship and that, when approved in accordance with 
the Contract Documents, establish standards by which portions of the Work will be judged. 

1.1.30 Shop Drawings:  All drawings, prints, diagrams, illustrations, 
brochures, schedules, and other data that are prepared by the Contractor, a subcontractor, 
manufacturer, supplier, or distributor, that illustrate how specific portions of the Work shall 
be fabricated or installed. 

1.1.31 Site:  The Project site as shown on the Drawings. 

1.1.32 Specifications:  That portion of the Contract Documents, Division 01 
through Division 49, and all technical sections, and addenda to all of these, if any, 
consisting of written descriptions and requirements of a technical nature of materials, 
equipment, construction methods and systems, standards, and workmanship. 

1.1.33 Subcontractor:  A contractor and/or supplier who is under contract 
with the Contractor or with any other subcontractor, regardless of tier, to perform a portion 
of the Work of the Project.  

1.1.34 Submittal Schedule:  The schedule of submittals as provided by 
Contractor and approved by County. 

1.1.35 Surety:  The person, firm, or corporation that executes as surety the 
Contractor’s Performance Bond and Payment Bond, and must be a California admitted 
surety insurer as defined in the Code of Civil Procedure § 995.120. 

1.1.36 Work:  All labor, materials, equipment, components, appliances, 
supervision, coordination, and services required by, or reasonably inferred from, the 
Contract Documents, that are necessary for the construction and completion of the Project. 
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1.2 Laws Concerning The Contract 

Contract is subject to all provisions of the Constitution and laws of California governing, controlling, 
or affecting County, or the property, funds, operations, or powers of County, and such provisions are 
by this reference made a part hereof.  Any provision required by law to be included in this Contract 
shall be deemed to be inserted. 

1.3 No Oral Agreements 

No oral agreement or conversation with any officer, agent, or employee of County, either before or 
after execution of Contract, shall affect or modify any of the terms or obligations contained in any of 
the documents comprising the Contract. 

1.4 No Assignment 

Contractor shall not assign this Contract or any part thereof including, without limitation, any 
services or money to become due hereunder without the prior written consent of the County.  
Assignment without County’s prior written consent shall be null and void.  Any assignment of 
money due or to become due under this Contract shall be subject to a prior lien for services rendered 
or material supplied for performance of work called for under this Contract in favor of all persons, 
firms, or corporations rendering services or supplying material to the extent that claims are filed 
pursuant to the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or Public 
Contract Code, and shall also be subject to deductions for liquidated damages or withholding of 
payments as determined by County in accordance with this Contract.  Contractor shall not assign or 
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain an action 
against the County. 

1.5 Notice And Service Thereof 

1.5.1 Any notice from one party to the other or otherwise under Contract 
shall be in writing and shall be dated and signed by the party giving notice or by a duly 
authorized representative of that party.  Any notice shall not be effective for any purpose 
whatsoever unless served in one of the following manners: 

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered 
delivered on the day of delivery. 

1.5.1.2 If notice is given by overnight delivery service, it shall be considered 
delivered on (1) day after date deposited, as indicated by the delivery 
service. 

1.5.1.3 If notice is given by depositing same in United States mail, enclosed 
in a sealed envelope, it shall be considered delivered three (3) days 
after date deposited, as indicated by the postmarked date. 

1.5.1.4 If notice is given by registered or certified mail with postage prepaid, 
return receipt requested, it shall be considered delivered on the day 
the notice is signed for. 

1.6 No Waiver 
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The failure of County in any one or more instances to insist upon strict performance of any of the 
terms of this Contract or to exercise any option herein conferred shall not be construed as a waiver or 
relinquishment to any extent of the right to assert or rely upon any such terms or option on any future 
occasion.  No action or failure to act by the County, Architect, or Construction Manager shall 
constitute a waiver of any right or duty afforded the County under the Contract, nor shall any action 
or failure to act constitute an approval of or acquiescence in any breach thereunder, except as may be 
specifically agreed in writing. 

1.7 Substitutions For Specified Items 

See Special Conditions. 

1.8 Materials and Work 

1.8.1 Except as otherwise specifically stated in this Contract, Contractor 
shall provide and pay for all materials, labor, tools, equipment, transportation, supervision, 
temporary constructions of every nature, and all other services, management, and facilities 
of every nature whatsoever necessary to execute and complete this Contract within the 
Contract Time. 

1.8.2 Unless otherwise specified, all materials shall be new, and the best of 
their respective kinds and grades as noted or specified and workmanship shall be of good 
quality. 

1.8.3 Materials shall be furnished in ample quantities and at such times as 
to ensure uninterrupted progress of Work and shall be stored properly and protected as 
required. 

1.8.4 For all materials and equipment specified or indicated in the 
Drawings, the Contractor shall provide all labor, materials, equipment, and services 
necessary for complete assemblies and complete working systems, functioning as intended.  
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that can 
legitimately and reasonably be inferred to belong to the Work described, or be necessary in 
good practice to provide a complete assembly or system, shall be furnished as though 
itemized here in every detail.  In all instances, material and equipment shall be installed in 
strict accordance with each manufacturer’s most recent published recommendations and 
specifications. 

1.8.5 Contractor shall, after award of Contract by County and after relevant 
submittals have been approved, place orders for materials and/or equipment as specified so 
that delivery of same may be made without delays to the Work.  Contractor shall, upon 
demand from County, present documentary evidence showing that orders have been 
placed. 

1.8.6 County reserves the right but has no obligation, for any neglect in 
complying with the above instructions, to place orders for such materials and/or equipment 
as it may deem advisable in order that the Work may be completed at the date specified in 
the Agreement, and all expenses incidental to the procuring of said materials and/or 
equipment shall be paid for by Contractor or withheld from payment(s) to Contractor. 
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1.8.7 Contractor warrants good title to all material, supplies, and equipment 
installed or incorporated in Work and agrees upon completion of all Work to deliver the 
Site to County, together with all improvements and appurtenances constructed or placed 
thereon by it, and free from any claims, liens, or charges.  Contractor further agrees that 
neither it nor any person, firm, or corporation furnishing any materials or labor for any 
work covered by the Contract shall have any right to lien any portion of the Premises or 
any improvement or appurtenance thereon, except that Contractor may install metering 
devices or other equipment of utility companies or of political subdivision, title to which is 
commonly retained by utility company or political subdivision.  In the event of installation 
of any such metering device or equipment, Contractor shall advise County as to owner 
thereof. 

1.8.8 Nothing contained in this Article, however, shall defeat or impair the 
rights of persons furnishing materials or labor under any bond given by Contractor for their 
protection or any rights under any law permitting such protection or any rights under any 
law permitting such persons to look to funds due Contractor in hands of County (e.g., Stop 
Notices), and this provision shall be inserted in all subcontracts and material contracts and 
notice of its provisions shall be given to all persons furnishing material for work when no 
formal contract is entered into for such material. 

1.8.9 Title to new materials and/or equipment for the Work of this Contract 
and attendant liability for its protection and safety shall remain with Contractor until 
incorporated in the Work of this Contract and accepted by County.  No part of any 
materials and/or equipment shall be removed from its place of storage except for 
immediate installation in the Work of this Contract.  Contractor shall keep an accurate 
inventory of all materials and/or equipment in a manner satisfactory to County or its 
authorized representative and shall, at the County’s request, forward it to the County.  

2. COUNTY 

2.1 Occupancy 

County reserves the right to occupy portions of the Project at any time before completion.   Neither 
the County's Final Acceptance, the making of Final Payment, any provision in Contract Documents, 
nor the use or occupancy of the Work, in whole or in part, by County shall constitute acceptance of 
Work not in accordance with the Contract Documents nor relieve the Contractor or the Contractor's 
Performance Bond Surety from liability with respect to any warranties or responsibility for faulty or 
defective Work or materials, equipment and workmanship incorporated therein. 

3. ARCHITECT 

3.1 Role and Authority  

The Architect shall represent County during the Project and will observe the progress and quality of 
the Work on behalf of County.  Architect shall have the authority to act on behalf of County to the 
extent expressly provided in the Contract Documents and to the extent determined by County.  
Architect shall have authority to reject materials, workmanship, and/or the Work whenever rejection 
may be necessary, in Architect’s reasonable opinion, to ensure the proper execution of the Contract. 

3.2 Interpretations 
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Architect shall, with County and on behalf of County, determine the amount, quality, acceptability, 
and fitness of all parts of the Work, and interpret the Specifications, Drawings, and shall, with 
County, interpret all other Contract Documents. 

3.3 Laws 

Architect shall have all authority and responsibility established by law, including Title 24 of the 
California Code of Regulations. 

3.4 Communications 

Contractor shall provide County and the Construction Manager with a copy of all written 
communication between Contractor and Architect at the same time as that communication is made to 
Architect, including, without limitation, all RFIs, correspondence, submittals, claims, and proposed 
change orders. 

4. CONSTRUCTION MANAGER 

4.1 Role and Authority 

If a construction manager is used on this Project (“Construction Manager” or “CM”), the 
Construction Manager will provide administration of the Contract on the County's behalf.  After 
execution of the Contract and Notice to Proceed, all correspondence, and/or instructions from 
Contractor and/or County shall be forwarded through the Construction Manager.  The Construction 
Manager will not be responsible for and will not have control or charge of construction means, 
methods, techniques, sequences, or procedures or for safety precautions in connection with the Work, 
which shall all remain the Contractor’s responsibility. 

4.2 Authority to Reject 

The Construction Manager, however, will have authority to reject materials and/or workmanship not 
conforming to the Contract Documents, as determined by the County and/or the Architect.  The 
Construction Manager shall also have the authority to require special inspection or testing of any 
portion of the Work, whether it has been fabricated, installed or fully completed.  Any decision made 
by the Construction Manager, in good faith, shall not give rise to any duty or responsibility of the 
Construction Manager to the Contractor, any Subcontractor, their agents, employees, or other persons 
performing any of the Work.  The Construction Manager shall have free access to any or all parts of 
the Work at any time.   

4.3 If No Construction Manager 

If the County does not use a Construction Manager on this Project, all references to Construction 
Manager or CM shall be read as County. 

5. INSPECTIONS AND TESTS 

5.1 Tests and Inspections 

5.1.1 The County will select an independent testing laboratory to conduct 
tests.  Selection of the materials required to be tested shall be by the laboratory or the 
County's representative and not by the Contractor.  The Contractor shall notify the County's 
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representative a sufficient time in advance of its readiness for required observation or 
inspection. 

5.1.2 The Contractor shall notify the County's representative a sufficient 
time in advance of the manufacture of material to be supplied under the Contract 
Documents that must by terms of the Contract Documents be tested, in order that the 
County may arrange for the testing of same at the source of supply.  This notice shall be, at 
a minimum, seventy-two (72) hours prior to the manufacture of the material that needs to 
be tested. 

5.1.3 Any material shipped by the Contractor from the source of supply 
prior to having satisfactorily passed such testing and inspection or prior to the receipt of 
notice from said representative that such testing and inspection will not be required, shall 
not be incorporated into and/or onto the Project. 

5.1.4 The County will select and pay testing laboratory costs for all tests 
and inspections.  Costs of tests of any materials found to be not in compliance with the 
Contract Documents shall be paid for by the County and reimbursed by the Contractor or 
deducted from the Contract Price. 

5.2 Costs for After Hours and/or Off Site Inspections 

If the Contractor performs Work outside the County’s regular working hours or requests the County 
to perform inspections off Site, costs of any inspections required outside regular working hours or off 
Site shall be borne by the Contractor and may be invoiced to the Contractor by the County or the 
County may deduct those expenses from the next Progress Payment. 

6. CONTRACTOR 

Contractor shall construct the Work for the Contract price including any adjustment(s) to the 
Contract Price pursuant to provisions herein regarding changes to the Contract Price.  Except as 
otherwise noted, Contractor shall provide and pay for all labor, materials, equipment, permits, fees, 
licenses, facilities, transportation, taxes, and services necessary for the proper execution and 
completion of the Work, except as indicated herein. 

6.1 Status of Contractor 

6.1.1 Contractor is and shall at all times be deemed to be an independent 
contractor and shall be wholly responsible for the manner in which it and its 
Subcontractors perform the services required of it by the Contract Documents.  Nothing 
herein contained shall be construed as creating the relationship of employer and employee, 
or principal and agent, between the County, or any of the County's employees or agents, 
and Contractor or any of Contractor’s Subcontractors, agents or employees.  Contractor 
assumes exclusively the responsibility for the acts of its employees as they relate to the 
services to be provided during the course and scope of their employment.  Contractor, its 
agents, its employees and its Subcontractors shall not be entitled to any rights or privileges 
of County employees.  County shall be permitted to monitor the Contractor’s activities to 
determine compliance with the terms of this Contract. 
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6.1.2 As required by law, Contractor and all Subcontractors shall be 
properly licensed and regulated by the Contractor’s State License Board, 3132 Bradshaw 
Road, Post Office Box 2600, Sacramento, California 98826, http://www.cslb.ca.gov. 

6.2 Contractor’s Supervision 

6.2.1 At all times during progress of the Work, while any work is being 
performed, Contractor shall keep on the Premises, and at all other locations where any 
Work related to the Contract is being performed, a competent project manager and 
construction superintendent who are employees of the Contractor, to whom the County 
does not object and at least one of whom shall be fluent in English, written and verbal.   

6.2.2 The project manager and construction superintendent shall both speak 
fluently the predominant language of the Contractor's employees fluently.  All workers 
shall be sufficiently competent in English to respond to inquiries and instructions and give 
directions concerning matters of safety and concerning the identification and location of 
site foremen, the Contractor’s construction superintendent, and the Contractor’s project 
manager. 

6.2.3 Before commencing the Work herein, Contractor shall give written 
notice to County of the name and relevant credentials of its project manager and 
construction superintendent.  Neither the Contractor’s project manager nor construction 
superintendent shall be changed except with prior written notice to County and County’s 
approval, unless the Contractor’s project manager and/or construction superintendent 
proves to be unsatisfactory to Contractor, County, any of the County's employees, agents, 
the Construction Manager, or the Architect, in which case, Contractor shall notify County 
in writing.  The Contractor’s project manager and construction superintendent shall each 
represent Contractor, and all directions given to Contractor’s project manager and/or 
construction superintendent shall be as binding as if given to Contractor. 

6.2.4 Contractor shall give efficient supervision to Work, using its best skill 
and attention.  Contractor shall carefully study and compare all Contract Documents, 
Drawings, Specifications, and other instructions and shall at once report to County, 
Construction Manager, and Architect any error, inconsistency, or omission that Contractor 
or its employees and Subcontractors may discover, in writing.  The Contractor shall have 
responsibility for discovery of errors, inconsistencies, or omissions. 

6.3 Duty to Provide Fit Workers 

6.3.1 Contractor and Subcontractor(s) shall at all times enforce strict 
discipline and good order among their employees and shall not employ or work any unfit 
person or anyone not skilled in work assigned to that person.  It shall be the responsibility 
of Contractor to ensure compliance with this requirement.  County may require Contractor 
to permanently remove unfit persons from Project Site. 

6.3.2 Any person in the employ of Contractor or Subcontractor(s) whom 
County may deem incompetent or unfit shall be excluded from working on the Project and 
shall not again be employed on the Project except with the prior written consent of County. 

6.3.3 The Contractor shall furnish labor that can work in harmony with all 
other elements of labor employed or to be employed in the Work. 
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6.3.4 If Contractor intends to make any change in the name or legal nature 
of the Contractor’s entity, Contractor must first notify the County.  The County shall 
determine if Contractor’s intended change is permissible while performing this Contract. 

6.4 Purchase of Materials and Equipment 

The Contractor is required to order, obtain, and store materials and equipment sufficiently in advance 
of its Work at no additional cost or advance payment from County to assure that there will be no 
delays. 

6.5 Documents On Work Site 

6.5.1 Contractor shall at all times keep on the Work Site, or such other 
location as County may authorize in writing one legible copy of all Contract Documents, 
including Addenda and Change Orders, and titles 19 and 24 of the California Code of 
Regulations, the specified edition(s) of the Uniform Building Code, all approved Drawings, 
Plans, Schedules, and Specifications, and all codes and documents referred to in the 
Specifications, and made part thereof.  These documents shall be kept in good order and 
available to County, Construction Manager, Architect, Architect’s representatives, and all 
authorities having jurisdiction.  Contractor shall be acquainted with and comply with the 
provisions of these titles as they relate to this Project.  Contractor shall also be acquainted 
with and comply with all California Code of Regulations provisions relating to conditions 
on this Project.  Contractor shall coordinate with Architect and Construction Manager.  

6.5.2 Daily Job Reports.  Contractor shall maintain, at a minimum, at least 
one (1) set of Daily Job Reports on the Project.  These must be prepared by the Contractor's 
employee(s) who are present on Site and must include, at a minimum, the following 
information: 

6.5.2.1 A brief description of all Work performed on that day.  This shall 
include a listing of what was done, which contractors were on site that 
day, and where on the site the work was performed. 

6.5.2.2 A summary of all other pertinent events and/or occurrences on that 
day. 

6.5.2.3 The weather conditions on that day. 

6.5.2.4 A list of all Subcontractor(s) working on that day,  

6.5.2.5 A list of each Contractor employee working on that day and the total 
hours worked for each employee. 

6.5.2.6 A complete list of all equipment on Site that day, whether in use or 
not. 

6.5.2.7 All complete list of all materials, supplies, and equipment delivered 
on that day. 

6.5.2.8 A complete list of all inspections and tests performed on that day. 

6.5.2.9 Each day Contractor shall provide a copy of the previous day’s Daily 
Job Report to the County or the County’s Construction Manager. 
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6.6 Preservation of Records 

The County shall have the right to examine and audit all Daily Job Reports or other Project records 
of Contractor’s project manager(s), project superintendent(s), and/or project foreperson(s), all 
certified payroll records and/or related documents including, without limitation, payroll, payment, 
timekeeping and tracking documents; all books, estimates, records, contracts, documents, bid 
documents, bid cost data, subcontract job cost reports, and other data of the Contractor, any 
Subcontractor, and/or supplier, including computations and projections related to bidding, 
negotiating, pricing, or performing the Work or Contract modification, in order to evaluate the 
accuracy, completeness, and currency of the cost, manpower, coordination, supervision, or pricing 
data at no additional cost to the County.  These documents may be duplicative and/or be in addition 
to any Bid Documents held in escrow by the County.  The Contractor shall make available at its 
office at all reasonable times the materials described in this paragraph for the examination, audit or 
reproduction until three (3) years after final payment under this Contract.  Notwithstanding the 
provisions above, Contractor shall provide any records requested by any governmental agency if 
available, after the time set forth above. 

6.7 Integration of Work 

6.7.1 Contractor shall do all cutting, fitting, patching, and preparation of 
Work as required to make its several parts come together properly, to fit it to receive or be 
received by work of other contractors, and to coordinate tolerances to various pieces of 
work, showing upon, or reasonably implied by, the Drawings and Specifications for the 
completed structure, and shall conform them as County and/or Architect may direct. 

6.7.2 All cost caused by defective or ill-timed Work shall be borne by 
Contractor, inclusive of repair work. 

6.7.3 Contractor shall not endanger any work performed by it or anyone 
else by cutting, excavating, or otherwise altering work and shall not cut or alter work of 
any other contractor except with the consent of County. 

6.8 Obtaining of Permits and Licenses 

Contractor shall secure and pay for all permits, licenses, and certificates necessary for prosecution of 
Work before the date of the commencement of the Work or before the permits, licenses, and 
certificates are legally required to continue the Work without interruption.  The Contractor shall 
obtain and pay, only when legally required, for all licenses, permits, inspections, and inspection 
certificates required to be obtained from or issued by any authority having jurisdiction over any part 
of the Work included in the Contract.  All final permits, licenses, and certificates shall be delivered to 
County before demand is made for final payment. 

6.9 Work to Comply With Applicable Laws and Regulations 

6.9.1 Contractor shall give all notices and comply with the following 
specific laws, ordinances, rules, and regulations and all other applicable laws, ordinances, 
rules, and regulations bearing on conduct of Work as indicated and specified, including but 
not limited to the appropriate statutes and administrative code sections.  If Contractor 
observes that Drawings and Specifications are at variance therewith, or should Contractor 
become aware of the development of conditions not covered by Contract Documents that 
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will result in finished Work being at variance therewith, Contractor shall promptly notify 
County in writing, including by e-mail, and any changes deemed necessary by County shall 
be made as provided in Contract for changes in Work.  

6.9.1.1 National Electrical Safety Code, U. S. Department of Commerce 

6.9.1.2 National Board of Fire Underwriters’ Regulations 

6.9.1.3 Uniform Building Code, latest addition, and the California Code of 
Regulations, title 24, including amendments 

6.9.1.4 Manual of Accident Prevention in Construction, latest edition, 
published by A.G.C. of America 

6.9.1.5 Industrial Accident Commission’s Safety Orders, State of California 

6.9.1.6 Regulations of the State Fire Marshall (title 19, California Code of 
Regulations) and Pertinent Local Fire Safety Codes 

6.9.1.7 Americans with Disabilities Act 

6.9.1.8 Government Code of the State of California 

6.9.1.9 Labor Code of the State of California, Division 2, part 7, Public 
Works and Public Agencies 

6.9.1.10 Public Contract Code of the State of California 

6.9.1.11 California Art Preservation Act 

6.9.1.12 U. S. Copyright Act 

6.9.1.13 U. S. Visual Artists Rights Act 

6.9.2 Contractor shall comply with all applicable mitigation measures, if 
any, adopted by any public agency with respect to this Project pursuant to the California 
Environmental Quality Act (Public Resources Code § 21000 et. Seq.) 

6.9.3 If Contractor performs any Work that it knew, or through exercise of 
reasonable care should have known, to be contrary to any applicable laws, ordinance, rules, 
or regulations, Contractor shall bear all costs arising therefrom. 

6.9.4 Where Specifications or Drawings state that materials, processes, or 
procedures must be approved by the State Fire Marshall, or other body or agency, 
Contractor shall be responsible for satisfying requirements of such bodies or agencies.  

6.10 Safety/Protection of Persons and Property 

6.10.1  The Contractor will be solely and completely responsible for 
conditions of the Work Site, including safety of all persons and property during 
performance of the Work.  This requirement will apply continuously and not be limited to 
normal working hours. 

6.10.2  The wearing of hard hats and other personal protection equipment 
(“PPE”) shall be mandatory at all times for all personnel on Site.  Contractor shall supply 
sufficient hard hats and PPE to properly equip all employees and visitors. 
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6.10.3  Any construction review of the Contractor’s performance is not 
intended to include a review of the adequacy of the Contractor’s safety measures in, on, or 
near the Work Site. 

6.10.4  Implementation and maintenance of safety programs shall be the sole 
responsibility of the Contractor. 

6.10.5  The Contractor shall furnish to the County a copy of the Contractor's 
safety plan within the time frame indicated in the Contract Documents and specifically 
adapted for the Project. 

6.10.6  Contractor shall be responsible for all damages to persons or property 
that occur as a result of its fault or negligence in connection with the prosecution of this 
Contract and shall take all necessary measures and be responsible for the proper care and 
completion and final acceptance by County.  All Work shall be solely at Contractor’s risk 
with the exception of damage to the Work caused by “acts of God” as defined in Public 
Contract Code § 7105. 

6.10.7    Contractor shall take, and require Subcontractors to take, all 
necessary precautions for safety of workers on the Project and shall comply with all 
applicable federal, state, local, and other safety laws, standards, orders, rules, regulations, 
and building codes to prevent accidents or injury to persons on, about, or adjacent to 
premises where Work is being performed and to provide a safe and healthful place of 
employment.  Contractor shall furnish, erect, and properly maintain at all times, all 
necessary safety devices, safeguards, construction canopies, signs, nets, barriers, lights, and 
watchmen for protection of workers and the public and shall post danger signs warning 
against hazards created by such features in the course of construction. 

6.10.8    Hazards Control – Contractor shall store volatile wastes in covered 
metal containers and remove them from the Site daily.  Contractor shall prevent the 
accumulation of wastes that create hazardous conditions.  Contractor shall provide 
adequate ventilation during use of volatile or noxious substances. 

6.10.9    Contractor shall designate a responsible member of its organization 
on the Project, whose duty shall be to post information regarding protection and obligations 
of workers and other notices required under occupational safety and health laws, to comply 
with reporting and other occupational safety requirements, and to protect the life, safety, 
and health of workers.  Name and position of person so designated shall be reported to 
County by Contractor. 

6.10.10 Contractor shall correct any violations of safety laws, rules, orders, 
standards, or regulations.  Upon the issuance of a citation or notice of violation by the 
Division of Occupational Safety and Health, Contractor shall correct such violation 
promptly. 

6.10.11 Contractor shall comply with any County stormwater requirements 
that are approved by the County and applicable to the Project, at no additional cost to the 
County. 

6.10.12 In an emergency affecting safety of life or of work or of adjoining 
property, Contractor, without special instruction or authorization, shall act, at its discretion, 
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to prevent such threatened loss or injury.  Any compensation claimed by Contractor on 
account of emergency work shall be determined by agreement. 

6.10.13 All connections to public utilities and/or existing on-site services shall 
be made and maintained in such a manner as to not interfere with the continuing use of 
same by the County during the entire progress of the Work.   

6.10.14 Contractor shall provide such heat, covering, and enclosures as are 
necessary to protect all Work, materials, equipment, appliances, and tools against damage 
by weather conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, or 
dampness. 

6.10.15 The Contractor shall protect and preserve the Work from all damage 
or accident, providing any temporary roofs, window and door coverings, boxing, or other 
construction.  The Contractor shall be responsible for existing structures, walks, roads, 
trees, landscaping, and/or improvements in working areas; and shall provide adequate 
protection therefor.  If temporary removal is necessary of any of the above items, or 
damage occurs due to the Work, the Contractor shall replace same at his expense with 
same kind, quality, and size of Work or item damaged.  This shall include any adjoining 
property of the County and others. 

6.10.16 Contractor shall take adequate precautions to protect existing roads, 
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, 
without limitation, protection from settlement or loss of lateral support), and to avoid 
damage thereto, and repair any damage thereto caused by construction operations. 

6.10.17 Contractor shall confine apparatus, the storage of materials, and the 
operations of workers to limits indicated by law, ordinances, permits, or directions of 
Architect, and shall not interfere with the Work or unreasonably encumber Premises or 
overload any structure with materials.  Contractor shall enforce all instructions of County 
and Architect regarding signs, advertising, fires, and smoking, and require that all workers 
comply with all regulations while on Project Site. 

6.10.18 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ 
employees, or any person associated with the Work shall conduct themselves in a manner 
appropriate for a public site.  No verbal or physical contact with the public, neighbors, or 
tenants, or profanity, or inappropriate attire or behavior will be permitted.  County may 
require Contractor to permanently remove non-complying persons from Project Site. 

6.10.19 Contractor shall take care to prevent disturbing or covering any 
survey markers, monuments, or other devices marking property boundaries or corners.  If 
such markers are disturbed, Contractor shall have a civil engineer, registered as a 
professional engineer in California, replace them at no cost to County. 

6.10.20 In the event that the Contractor enters into any agreement with 
owners of any adjacent property to enter upon the adjacent property for the purpose of 
performing the Work, Contractor shall fully indemnify, defend, and hold harmless each 
person, entity, firm, or agency that owns or has any interest in adjacent property.  The form 
and content of the agreement of indemnification shall be approved by the County prior to 
the commencement of any Work on or about the adjacent property.  The Contractor shall 
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also indemnify the County as provided in the indemnification provision herein.  These 
provisions shall be in addition to any other requirements of the owners of the adjacent 
property. 

6.11 Working Evenings and Weekends 

Contractor may be required to work evenings and/or weekends at no additional cost to the County.  
Contractor shall give the County seventy-two (72) hours notice prior to performing any evening 
and/or weekend work.  Contractor shall perform all evening and/or weekend work only upon 
County’s approval and in compliance with all applicable rules, regulations, laws, and local 
ordinances including, without limitation, all noise and light limitations.  Contractor shall reimburse 
the County for any expenses necessitated by the Contractor’s evening and/or weekend work. 

6.12 Badge Policy For Contractors 

All Contractors doing work for Alameda County will provide their workers with identification 
badges.  These badges will be worn by all members of the Contractor's staff who are working in a 
County facility. 

6.12.1 Badges must be filled out in full and contain the following 
information: 

6.12.1.1 Name of Contractor and Contractor’s Company logo, if any 

6.12.1.2 Name and front facial photograph of Employee 

6.12.1.3 Contractor's address and phone number 

6.12.1.4 Name and phone number of Project Manager (County) 

6.12.2  Badges are to be worn when the Contractor or his/her employees are 
on site and must be visible at all times.  Contractors must inform their employees that they 
are required to allow County employees to review the information on the badges upon 
request 

6.12.3  Failure to display identification badges as required by this policy 
may result in the assessment of fines against the Contractor. 

6.13 County Drug Policy - Drug-Free Work Place 

6.13.1  Contractor, Contractor's employees, and Contractor's Subcontractors 
and their employees shall comply with the County's policy of maintaining a drug-free 
workplace.  Neither Contractor/Subcontractor nor Contractor's/Subcontractor's employees 
shall unlawfully manufacture, distribute, dispense, possess or use controlled substances, as 
defined in 21 U.S. Code § 812, including marijuana, heroin, cocaine, and amphetamines, at 
any County facility or work site.  If Contractor or any employee of contractor is convicted 
or pleads nolo contendere to a criminal drug statute violation occurring at a County facility 
or work site, the Contractor within five (5) calendar days thereafter shall notify the head of 
the County department/agency for which the contract services are performed.  Violation of 
this provision shall constitute a material breach of this contract. 

6.14  Cleaning Up 
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6.14.1  The Contractor shall provide all services, labor, materials, and 
equipment necessary for protecting the Work, all Project occupants, furnishings, 
equipment, and building structure from damage until its completion and final acceptance 
by County.  Dust barriers shall be provided to isolate dust and dirt from construction 
operations.  At completion of the Work and portions thereof, Contractor shall clean to the 
original state any areas beyond the Work area that become dust laden as a result of the 
Work.  The Contractor must erect the necessary warning signs and barricades to ensure the 
safety of all Project occupants.  The Contractor at all times must maintain good 
housekeeping practices to reduce the risk of fire damage and must make a fire extinguisher, 
fire blanket, and/or fire watch, as applicable, available at each location where cutting, 
braising, soldering, and/or welding is being performed and locations where there is an 
increased risk of fire. 

6.14.2  Contractor at all times shall keep Premises free from debris such as 
waste, rubbish, and excess materials and equipment caused by the Work.  Contractor shall 
not leave debris under, in, or about the Premises, but shall promptly remove same from the 
Premises on a daily basis.  If Contractor fails to clean up, County may do so, and the cost 
thereof shall be charged to Contractor.  If Contract is for work on an existing facility, 
Contractor shall also perform specific clean-up on or about the Premises upon request by 
the County as it deems necessary for the continuing use of the facility.  Contractor shall 
comply with all related provisions of the Specifications. 

6.14.3  If the Construction Manager, Architect, or County observes the 
accumulation of trash and debris, the County will give the Contractor a 24-hour written 
notice to mitigate the condition. 

6.14.4  Should the Contractor fail to perform the required clean-up, or should 
the clean-up be deemed unsatisfactory by the County, the County will then perform the 
clean-up.  All cost associated with the clean-up work (including all travel, payroll burden, 
and costs for supervision) will be deducted from the Contract Price, or County may 
withhold those amounts from payment(s) to Contractor. 

7. SUBCONTRACTORS 

7.1 Contractor Shall Provide Subcontractor Information  

Contractor shall provide the County with information for all Subcontracts as indicated in the 
Contractor’s Submittals and Schedules Section herein. 

7.2 No Contractual Relationship Between County and Subcontractors 

No contractual relationship exists between the County and any Subcontractor, Supplier, or sub-
subcontractor supplier, or sub-subcontractor by reason of this Contract. 

7.3 Contractor Binds Every Subcontractor by Terms of Contract 

Contractor agrees to bind every Subcontractor by terms of Contract as far as those terms are 
applicable to Subcontractor’s work   If Contractor shall subcontract any part of this Contract, 
Contractor shall be as fully responsible to County for acts and omissions of any Subcontractor and of 
persons either directly or indirectly employed by any Subcontractor, as it is for acts and omissions of 
persons directly employed by Contractor.  The divisions or sections of the Specifications are not 
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intended to control the Contractor in dividing the Work among Subcontractors or limit the work 
performed by any trade. 

7.4 No Waiver of Obligations 

County's consent to, or approval of, or failure to object to, any Subcontractor under this Contract 
shall not in any way relieve Contractor of any obligations under this Contract, and no such consent 
shall be deemed to waive any provisions of this Contract. 

7.5 Contractor to Familiarize Itself with Laws  

Contractor is directed to familiarize itself with §§4100 through 4114 of the Public Contract Code of 
the State of California, as regards subletting and subcontracting, and to comply with all applicable 
requirements therein.  In addition, Contractor is directed to familiarize itself with §§1720 through 
1861 of the Labor Code of the State of California, as regards the payment of prevailing wages and 
related issues, and to comply with all applicable requirements therein all including, without 
limitation, § 1775 and the Contractor’s and Subcontractors’ obligations and liability for violations of 
prevailing wage law and other applicable laws. 

7.6 Subcontractor Substitutions 

No Contractor whose Bid is accepted shall, without consent of the awarding authority and in full 
compliance with § 4100, et seq, of the Public Contract Code, including, without limitation, §§4107, 
4107.5, and 4109 of the Public Contract Code, either: 

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor 
designated in the original Bid; or 

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any 
portion of the Work to be performed by anyone other than the original Subcontractor listed 
in the Bid; or 

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of 
one percent (1/2 of 1%) of the Contractor’s total bid as to which his original bid did not 
designate a Subcontractor. 

7.7 Subcontractor Coordination 

  The Contractor shall be responsible for the coordination of the trades, 
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the 
Project. 

7.8 Subcontractor Relations 

  Contractor is solely responsible for settling any differences between the 
Contractor and its Subcontractor(s) or between Subcontractors. 

7.9 Assignment or Termination 

  Contractor must include in all of its subcontracts the assignment provisions as 
indicated in the Termination section of these General Conditions. 

8. OTHER CONTRACTS/CONTRACTORS 
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8.1 County Right to Perform  

County reserves the right to let other contracts, and/or to perform work with its own forces, in 
connection with the Project.  Contractor shall afford other County and other contractors’ reasonable 
opportunity for introduction and storage of their materials and execution of their work and shall 
properly coordinate and connect Contractor’s Work with the work of County and other contractors. 

8.2  Protection of Work  

In addition to Contractor’s obligation to protect its own Work, Contractor shall protect the work of 
County and any other contractor that Contractor encounters while working on the Project. 

8.3  Coordination with Other Work 

If any part of Contractor’s Work depends for proper execution or results upon 
work of County or any other contractor, the Contractor shall inspect and promptly report to 
the County in writing, including by e-mail, before proceeding with its Work any defects in 
County’s or any other contractor’s work that render Contractor’s Work unsuitable for 
proper execution and results.  Contractor shall be held accountable for damages to County 
for County’s or any other contractor’s work that Contractor failed to inspect or should have 
inspected.  Contractor’s failure to inspect and report shall constitute Contractor’s 
acceptance of all County’s or other contractor’s work as fit and proper for reception of 
Contractor’s Work, except as to defects that may develop in County’s or other contractor’s 
work after execution of Contractor’s Work. 

8.4 Measurement of Work Performed 

To ensure proper execution of its subsequent work, Contractor shall measure and 
inspect work already in place and shall at once report to the County in writing, including by e-mail, 
any discrepancy between that executed work and the Contract Documents. 

8.5  Knowledge of Other Work  

Contractor shall ascertain to its own satisfaction the scope of the Project and nature of 
any County-performed work or other contracts that have been or may be awarded by County in 
prosecution of the Project to the end that Contractor may perform this Contract in light of the other 
contracts, if any. 

8.6 No Exclusive Occupancy of Site  

Nothing herein contained shall be interpreted as granting to Contractor exclusive 
occupancy of the Site, the Premises, or of the Project.  Contractor shall not cause any unnecessary 
hindrance or delay to the use and/or operation(s) of the Premises and/or to County or any other 
contractor working on the Project.  If simultaneous execution of any contract or operation is likely to 
cause interference with performance of Contractor’s Contract, Contractor shall coordinate with those 
contractor(s), person(s), and/or entity(s) and shall notify the County of the resolution. 

9. DRAWINGS AND SPECIFICATIONS 

9.1  List of all Drawings  
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A complete list of all Drawings that form a part of the Contract is to be found 
in Document 00 11 15 (List of Drawing Sheets)   

9.2 Technical and Trade Words 

Materials or Work described in words that so applied have a well-known technical or trade meaning 
shall be deemed to refer to recognized standards unless noted otherwise. 

9.3  Trade Name or Trade Term   

It is not the intention of this Contract to go into detailed descriptions of any materials and/or methods 
commonly known to the trade under “trade name” or “trade term.”  The mere mention or notation of 
“trade name” or “trade term” shall be considered a sufficient notice to Contractor that it will be 
required to complete the work so named, complete, finished, and operable, with all its appurtenances, 
according to the best practices of the trade. 

9.4   The Naming of any Material and/or Equipment Shall Mean Furnishing  

The naming of any material and/or equipment shall mean furnishing and installing of same, including 
all incidental and accessory items thereto and/or labor, therefore, as per best practices of the trade(s) 
involved, unless specifically noted otherwise. 

9.5   Contract Documents are Complementary  

Contract Documents are complementary, and what is called for by one shall be binding as if called 
for by all.  As such, Drawings and Specifications are intended to be fully cooperative and to agree.  
However, if Contractor observes that Drawings and Specifications are in conflict, Contractor shall 
promptly notify County and Architect in writing, including by e-mail, and any necessary changes 
shall be made as provided in the Contract Documents. 

9.6  Drawings and Specifications are Intended to Comply With All Laws  

Drawings and Specifications are intended to comply with all laws ordinances, rules, and regulations 
of constituted authorities having jurisdiction, and where referred to in the Contract Documents, the 
laws, ordinances, rules, and regulations shall be considered as a part of the Contract within the limits 
specified.  Contractor shall bear all expense of correcting work done contrary to said laws, 
ordinances, rules, and regulations. 

9.7  Plans, Drawings, Designs, Specifications are County Property 

All copies of Plans, Drawings, Designs, Specifications and copies of other incidental architectural 
and engineering work, or copies of other Contract Documents furnished by County, are the property 
of County.  They are not to be used by Contractor in other work and, with the exception of signed 
sets of Contract Documents, are to be returned to County on request at completion of Work, or may 
be used by County as it may require without any additional costs to County.  Neither the Contractor 
nor any Subcontractor, or material or equipment supplier shall own or claim copyright in the 
Drawings, Specifications, and other documents prepared by the Architect.  County hereby grants the 
Contractor, Subcontractors, sub-subcontractors, and material or equipment suppliers a limited license 
to use applicable portions of the Drawings prepared for the Project in the execution of their Work 
under the Contract Documents.  
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9.8  Order of Precedence  

In the case of discrepancy or ambiguity in the Contract Documents, the order of precedence in 
Document (Agreement Form Stipulated sum (Single Prime Contract)) shall prevail. 

9.9  Resolution of Discrepancy or Ambiguity 

However, in the case of discrepancy or ambiguity solely between and among the Drawings and 
Specifications, the discrepancy or ambiguity shall be resolved in favor of the interpretation that will 
provide County with the functionally complete and operable Project described in the Drawings and 
Specifications. 

9.10   County Clarification 

In case of ambiguity, conflict, or lack of information, County will furnish clarifications with 
reasonable promptness.  Should any clarification, in the opinion of Contractor, cause an increase in 
the Contract Price, Contractor may request a change in the Contract Price and/or Contract.  Within 
seven (7) days after receipt of the interpretation or request, Contractor to submit to the Construction 
Manager a detailed description of the contract requirements that were exceeded and the resulting 
change in cost. 

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES 

Refer to § 01 33 00 “Submittal Procedures.”  Contractor’s submittals shall 
comply with the provisions and requirements of the Specifications. 

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values 

Within TEN (10) calendar days after the date of the Notice to Proceed (unless 
otherwise specified in the Specifications), the Contractor shall prepare and submit to the 
County for review, in a form supported by sufficient data to substantiate its accuracy as the 
County may require: 

10.1.1  Preliminary Schedule   

A preliminary schedule of construction indicating the starting and completion 
dates of the various stages of the Work, including any information and following any form 
as may be specified in the Specifications.  Once approved by County, this shall become the 
Construction Schedule.  This schedule shall include and identify all tasks that are on the 
Project’s critical path with a specific determination of the start and completion of each 
critical path task as well as all contract milestones and each milestone’s completion date(s) 
as may be required by the County. 

10.1.2  Preliminary Schedule of Values  

A preliminary schedule of values for all of the Work, which must include 
quantities and prices of items aggregating the Contract Price and must subdivide the Work 
into component parts in sufficient detail to serve as the basis for progress payments during 
construction.  This preliminary schedule of values shall include, at a minimum, the 
following information, and the following structure: 

10.1.2.1 Divided into at least the following categories: 
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10.1.2.1.1 Overhead and profit;  

10.1.2.1.2 Supervision;  

10.1.2.1.3 General conditions;  

10.1.2.1.4 Layout;  

10.1.2.1.5 Mobilization;  

10.1.2.1.6 Submittals;  

10.1.2.1.7 Bonds and insurance;  

10.1.2.1.8 Close-out documentation;  

10.1.2.1.9 Demolition;  

10.1.2.1.10 Installation;  

10.1.2.1.11 Rough-in;  

10.1.2.1.12 Finishes; 

10.1.2.1.13 Testing;  

10.1.2.1.14 Punch list and acceptance. 

10.1.2.2 Divided by each of the following areas:  

10.1.2.2.1 Site work; 

10.1.2.2.2 By each building; 

10.1.2.2.3 By each floor.  

10.1.3  The preliminary schedule of values shall not provide for values any  
greater than the following percentages of the Contract value: 

10.1.3.1 Mobilization and layout combined to equal not more than 1%; 

10.1.3.2 Submittals, samples and shop drawings combined to equal not more 
than 3%, bonds and insurance combined to equal not more than 2%.  

10.1.3.3 Closeout documentation shall have a value in the preliminary 
schedule of not less than 5%. 

10.1.4  Notwithstanding any provision of the Contract Documents to the 
contrary, payment of the Contractor's overhead, supervision, general conditions costs, and 
profit, as reflected in the Cost Breakdown, shall be paid by the County in equal 
installments, based on percentage complete, with the disbursement of Progress Payments 
and the Final Payment. 

10.1.5  Contractor shall certify that the preliminary schedule of values, as 
submitted to the County, is accurate and reflects the costs as developed in preparing 
Contractor’s bid. The preliminary schedule of values shall be subject to the County's review 
and approval of the form and content thereof.  In the event that the County objects to any 
portion of the preliminary schedule of values, the County shall notify the Contractor, in 
writing, including by e-mail, of the County's objection(s) to the preliminary schedule of 
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values.  Within five (5) calendar days of the date of the County's written objection(s), 
Contractor shall submit a revised preliminary schedule of values to the County for review 
and approval. The foregoing procedure for the preparation, review, and approval of the 
preliminary schedule of values shall continue until the County has approved the entirety of 
the preliminary schedule of values.  

10.1.6  Once the preliminary schedule of values is approved by the County, 
this shall become the Schedule of Values.  The Schedule of Values shall not be thereafter 
modified or amended by the Contractor without the prior consent and approval of the 
County, which may be granted or withheld in the sole discretion of the County.  

10.1.7  Preliminary Schedule of Submittals   

A preliminary schedule of submittals, including Shop Drawings, Product 
Data, and Samples submittals.  Once approved by County, this shall become the Submittal 
Schedule.  All submittals shall be forwarded to the County by the date indicated on the 
approved Submittal Schedule unless an earlier date is necessary to maintain the 
Construction Schedule, in which case those submittals shall be forwarded to the County so 
as not to delay the Construction Schedule. 

10.1.8  Safety Plan   

Contractor’s Safety Plan specifically adapted for the Project.  Contractor's 
Safety Plan shall comply with the following requirements: 

10.1.8.1 All applicable requirements of California Division of Industrial Safety 
(“CalOSHA”) and/or of the United States Occupational Safety and 
Health Administration (“OSHA”). 

10.1.8.1.1 All provisions regarding Project safety, including all 
applicable provisions of these General Conditions. 

10.1.8.2 Contractor’s Safety Plan shall be in English and in the language(s) of 
the Contractor’s and its Subcontractors’ employees. 

10.1.9 Site Security and Logistics Plan 

10.1.9.1 Contractor’s Site Logistics and Security Plan, based on the Project’s 
security requirements and to be approved by the County before 
commencement of the work shall comply with the following 
requirements and include, but not necessarily be limited to the 
following: Working Hours, Tool Control, Crew Size, Delivery Plan, 
Staging Area, Security Clearances, Cutting/Drilling/Demolition, 
Working around inmates, and Materials Control. 

10.1.10 Complete Subcontractor List 

The name, address, telephone number, facsimile number, California State 
Contractors License number, classification, and monetary value of all Subcontracts for 
parties furnishing labor, material, or equipment for completion of the Project. 

10.1.11 General Requirements 
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10.1.11.1 Contractor must provide all schedules both in hard copy and 
electronically, in a format (e.g., Microsoft Project or Primavera) 
approved in advance by the County. 

10.1.11.2 The County will review the schedules submitted, and the Contractor 
shall make changes and corrections in the schedules as requested by 
the County and resubmit the schedules until approved by the County.   

10.1.11.3 The County shall have the right at any time to revise the schedule of 
values if, in the County's sole opinion, the schedule of values does not 
accurately reflect the value of the Work performed.   

10.1.11.4 All submittals and schedules must be approved by the County before 
Contractor can rely on them as a basis for payment. 

10.2  Monthly Progress Schedule(s) 

10.2.1 Upon request by the County, Contractor shall provide Monthly 
Progress Schedule(s) to the County.  A Monthly Progress Schedule shall update the 
approved Construction Schedule or the last Monthly Progress Schedule, showing all work 
completed and to be completed.  The monthly Progress Schedule shall be sent within the 
timeframe requested by the County and shall be in a format acceptable to the County and 
contain a written narrative of the progress of work that month and any changes, delays, or 
events that may affect the work.  The process for County approval of the Monthly Progress 
Schedule shall be the same as the process for approval of the Construction Schedule. 

10.2.2  Contractor shall also submit Monthly Progress Schedule(s) with all 
payment applications. 

10.3 Material Safety Data Sheets (MSDS) 

Contractor is required to ensure Material Safety Data Sheets are available in a readily accessible 
place at the Work Site for any material requiring a Material Safety Data Sheet per the Federal 
“Hazard Communication” standard, or employees right to know law.  The Contractor is also required 
to ensure proper labeling on substance brought onto the job site and that any person working with the 
material or within the general area of the material is informed of the hazards of the substance and 
follows proper handling and protection procedures.  Two additional copies of the Material Safety 
Data Sheets shall also be submitted directly to the County. 

11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS 

11.1 Site Investigation 

Before bidding on this Work, Contractor shall make a careful investigation of the Site and thoroughly 
familiarize itself with the requirements of the Contract.  By the act of submitting a bid for the Work 
included in this Contract, Contractor shall be deemed to have made a complete study and 
investigation, and to be familiar with and accepted the existing conditions of the Site. 

11.2 Soils Investigation Report 

11.2.1  When a soils investigation report obtained from test holes at Site is 
available, that report shall be available to the Contractor but shall not be a part of this 
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Contract.  Any information obtained from that report or any information given on 
Drawings as to subsurface soil condition or to elevations of existing grades or elevations of 
underlying rock is approximate only, is not guaranteed, does not form a part of this 
Contract, and Contractor may not rely thereon.  By submitting its bid, Contractor 
acknowledges that it has made a visual examination of Site and has made whatever tests 
Contractor deems appropriate to determine underground condition of the soil.  

11.2.2  Contractor agrees that no claim against County will be made by 
Contractor for damages and hereby waives any rights to damages if, during progress of 
Work, Contractor encounters subsurface or latent conditions at Site materially differing 
from those shown on Drawings or indicated in Specifications, or for unknown conditions 
of an unusual nature that differ materially from those ordinarily encountered in the work of 
the character provided for in Plans and Specifications, except as indicated in the provisions 
of these General Conditions regarding trenches, trenching, and/or existing utility lines. 

11.3 Access to Work 

County and its representatives shall at all times have access to Work wherever it is in preparation or 
progress, including storage and fabrication.  Contractor shall provide safe and proper facilities for 
such access so that County's representatives may perform their functions. 

11.4 Layout and Field Engineering 

11.4.1  All field engineering required for layout of this Work and 
establishing grades for earthwork operations shall be furnished by Contractor at its 
expense.  This Work shall be done by a qualified, California-registered civil engineer 
approved in writing by County and Architect.  Any required “Record” drawings of Site 
development shall be prepared by the approved civil engineer. 

11.4.2  The Contractor shall be responsible for having ascertained pertinent 
local conditions such as location, accessibility, and general character of the Site and for 
having satisfied itself as to the conditions under which the Work is to be performed.  
County shall not be liable for any claim for allowances because of Contractor’s error or 
negligence in acquainting itself with the conditions at the Site. 

11.4.3  Contractor shall protect and preserve established benchmarks and 
monuments and shall make no changes in locations without the prior written approval of 
County.  Contractor shall replace any benchmarks or monuments that are lost or destroyed 
subsequent to proper notification of County and with County's approval. 

11.5 Utilities 

Utilities shall be provided as indicated in the Specifications. 

11.6 Sanitary Facilities 

Sanitary facilities shall be provided as indicated in the Specifications. 

11.7 Surveys 

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to determine 
locations of construction, grading, and site work as required to perform the Work. 
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11.8  Regional Notification Center 

The Contractor, except in an emergency, shall contact the appropriate regional notification center at 
least two (2) days prior to commencing any excavation if the excavation will be conducted in an area 
or in a private easement that is known, or reasonably should be known, to contain subsurface 
installations other than the underground facilities owned or operated by the County, and obtain an 
inquiry identification number from that notification center.  No excavation shall be commenced 
and/or carried out by the Contractor unless an inquiry identification number has been assigned to the 
Contractor or any Subcontractor, and the Contractor has given the County the identification number.  
Any damages arising from Contractor's failure to make appropriate notification shall be at the sole 
risk and expense of the Contractor.  Any delays caused by failure to make appropriate notification 
shall be at the sole risk of the Contractor and shall not be considered for an extension of the Contract 
time. 

11.9  Existing Utility Lines 

11.9.1  Pursuant to Government Code § 4215, County assumes the 
responsibility for removal, relocation, and protection of main or trunk utility lines and 
facilities located on the Construction Site at the time of commencement of construction 
under this Contract with respect to any such utility facilities that are not identified in the 
Plans and Specifications.  Contractor shall not be assessed for liquidated damages for delay 
in completion of the Project caused by failure of County or the owner of a utility to provide 
for removal or relocation of such utility facilities. 

11.9.2  Locations of existing utilities provided by County shall not be 
considered exact, but approximate within reasonable margin and shall not relieve 
Contractor of responsibilities to exercise reasonable care nor costs of repair due to 
Contractor’s failure to do so.  County shall compensate Contractor for the costs of locating, 
repairing damage, not due to the failure of Contractor to exercise reasonable care, and 
removing or relocating such utility facilities not indicated in the Plans and Specifications 
with reasonable accuracy, and for equipment necessarily idle during such work. 

11.9.3  No provision herein shall be construed to preclude assessment 
against Contractor for any other delays in completion of the Work.  Nothing in this Article 
shall be deemed to require County to indicate the presence of existing service laterals, 
appurtenances, or other utility lines, with the exception of main or trunk utility lines.  
Whenever the presence of these utilities on the Site of the construction Project can be 
inferred from the presence of other visible facilities, such as buildings, meter junction 
boxes, on or adjacent to the Site of the construction. 

11.9.4  If Contractor, while performing Work under this Contract, discovers 
utility facilities not identified by County in Contract Plans and Specifications, Contractor 
shall immediately notify the County and the utility in writing.  The cost of repair for 
damage to above-mentioned visible facilities without prior written notification to the 
County shall be borne by the Contractor. 

11.10 Notification 

Contractor understands, acknowledges and agrees that the purpose for prompt notification to the 
County pursuant to these provisions is to allow the County to investigate the condition(s) so that the 
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County shall have the opportunity to decide how the County desires to proceed as a result of the 
condition(s).  Accordingly, failure of Contractor to promptly notify the County in writing, including 
by e-mail, pursuant to these provisions, shall constitute Contractor's waiver of any claim for damages 
or delay incurred as a result of the condition(s). 

11.11 Hazardous Materials 

Contractor shall comply with all provisions and requirements of the Contract Documents related to 
hazardous materials including, without limitation, Hazardous Materials Procedures, and 
Requirements. 

11.12 No Signs 

Neither the Contractor nor any other person or entity shall display any signs not required by law or 
the Contract Documents at the Site, fences trailers, offices, or elsewhere on the Site without specific 
prior written approval of the County. 

12. TRENCHES 

12.1 Trenches Greater Than Five Feet 

Pursuant to Labor Code § 6705, if the Contract Price exceeds $25,000 and involves the excavation of 
any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance of excavation, 
promptly submit to the County and/or a registered civil or structural engineer employed by the 
County or Architect, a detailed plan showing the design of shoring for protection from the hazard of 
caving ground during the excavation of such trench or trenches. 

12.2  Excavation Safety 

If such plan varies from the Shoring System Standards established by the Construction Safety Orders, 
the plan shall be prepared by a registered civil or structural engineer, but in no case shall such plan be 
less effective than that required by the Construction Safety Orders.  No excavation of such trench or 
trenches shall be commenced until said plan has been accepted by the County or by the person to 
whom authority to accept has been delegated by the County. 

12.3  No Tort Liability of County 

Pursuant to Labor Code § 6705, nothing in this Article shall impose tort liability upon the County or 
any of its employees. 

12.4  No Excavation Without Permits 

The Contractor shall not commence any excavation Work until it has secured all necessary permits 
including the required CalOSHA excavation/shoring permit.  Any permits shall be prominently 
displayed on the Site prior to the commencement of any excavation. 

12.5  Discovery of Hazardous Waste and/or Unusual Conditions 

12.5.1  Pursuant to Public Contract Code § 7104, if the Work involves 
digging trenches or other excavations that extend deeper than four feet below the Surface, 
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the Contractor shall promptly, and before the following conditions are disturbed, notify the 
County, in writing, including by e-mail, of any: 

12.5.1.1 Material that the Contractor believes may be material that is 
hazardous waste, as defined in § 25117 of the Health and Safety Code 
that is required to be removed to a Class I, Class II, or Class III 
disposal site in accordance with provisions of existing law. 

12.5.1.2 Subsurface or latent physical conditions at the Site differing from 
those indicated. 

12.5.1.3 Unknown physical conditions at the Site of any unusual nature, 
different materially from those ordinarily encountered and generally 
recognized as inherent in work of the character provided for in the 
Contract. 

12.5.2  The County shall promptly investigate the conditions, and if it finds 
that the conditions do materially so differ, or do involve hazardous waste, and cause a 
decrease or increase in the Contractor’s cost of, or the time required for, performance of 
any part of the Work, shall issue a Change Order under the procedures described herein. 

12.5.3  In the event that a dispute arises between County and the Contractor 
whether the conditions materially differ, or involve hazardous waste, or cause a decrease or 
increase in the Contractor’s cost of, or time required for, performance of any part of the 
Work, the Contractor shall not be excused from any scheduled completion date provided 
for in the Contract, but shall proceed with all work to be performed under the Contract.  
The Contractor shall retain any and all rights provided either by Contract or by law that 
pertains to the resolution of disputes and protests. 

13. INSURANCE AND BONDS 

13.1 Insurance 

All insurance required of Contractor and/or its Subcontractor(s) shall be in amounts set forth in the 
Special Conditions and include the provisions as set forth herein. 

13.1.1  Commercial General Liability and Automobile Liability 
Insurance 

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, 
Commercial General Liability Insurance and Automobile Liability 
Insurance that shall protect Contractor, County, Construction 
Manager(s), and Architect(s) from all claims for bodily injury, 
property damage, personal injury, death, advertising injury, and 
medical payments arising from operations under this Contract.  
Contractor shall ensure that Products Liability and Completed 
Operations coverage and Fire Damage Liability is included within the 
above policies and within the required limits, or Contractor shall 
procure and maintain these coverages separately. 

13.1.1.2 Subcontractor:  Contractor shall require its Subcontractors if any, to 
procure and maintain similar Commercial General Liability Insurance 
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and Automobile Liability Insurance with minimum limits equal to the 
amount required of the Contractor.  Contractor shall verify 
Subcontractor’s compliance.   

13.1.2  Excess Liability Insurance 

13.1.2.1 Contractor shall procure and maintain, during the life of this Contract, 
Excess Liability Insurance that shall protect Contractor, County, 
Construction Manager(s), and Architect(s) in amounts and including 
the provisions as set forth in the Special Conditions, and that complies 
with all requirements for Commercial General Liability and 
Automobile Liability and Employers’ Liability Insurance. 

13.1.2.2 Subcontractor:  Contractor shall require its Subcontractor(s) if any, to 
procure and maintain similar Excess Liability Insurance with 
minimum limits equal to the amount required of the Contractor.  
Contractor shall verify Subcontractor’s compliance. 

13.1.3   Workers’ Compensation and Employers’ Liability 
Insurance 

13.1.3.1 In accordance with provisions of § 3700 of the California Labor 
Code, the Contractor and every Subcontractor shall be required to 
secure the payment of compensation to its employees. 

13.1.3.2 Contractor shall procure and maintain, during the life of this Contract, 
Workers’ Compensation Insurance and Employers’ Liability 
Insurance for all of its employees engaged in work under this 
Contract, on/or at the Site of the Project.  This coverage shall cover, at 
a minimum, medical and surgical treatment, disability benefits, 
rehabilitation therapy, and survivors' death benefits.  Contractor shall 
require its Subcontractor(s) if any, to procure and maintain Workers’ 
Compensation Insurance and Employers’ Liability Insurance for all 
employees of Subcontractor(s).  Any class of employee or employees 
not covered by a Subcontractor’s insurance shall be covered by 
Contractor’s insurance.  If any class of employee or employees 
engaged in Work under this Contract, on or at the Site of the Project, 
is not protected under the Workers’ Compensation Statute, Contractor 
shall provide, or shall cause a Subcontractor to provide, adequate 
insurance coverage for the protection of any employee(s) not 
otherwise protected before any of those employee(s) commence work. 

13.1.4  Builder's Risk Insurance: Builder's Risk "All-Risk" Insurance. 

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk (Course of 
Construction), or similar first party property coverage acceptable to the County, issued on a 
replacement cost value basis.  The cost shall be consistent with the total replacement cost of all 
insurable Work of the Project included within the Contract Documents.  Coverage is to insure against 
all risks of accidental physical loss and shall include without limitation the perils of vandalism and/or 
malicious mischief (both without any limitation regarding vacancy or occupancy), sprinkler leakage, 
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civil authority, sonic disturbance, earthquake, flood, collapse, wind, fire, war, terrorism, lightning, 
smoke, and rioting.  Coverage shall include debris removal, demolition, increased costs due to 
enforcement of all applicable ordinances and/or laws in the repair and replacement of damaged and 
undamaged portions of the property, and reasonable costs for the Architect’s and engineering 
services and expenses required as a result of any insured loss upon the Work and Project, including 
completed Work and Work in Progress, to the full insurable value thereof. 

13.1.5  Proof of Carriage of Insurance and Other Requirements: 
Endorsements and Certificates. 

13.1.5.1 Contractor shall not commence Work nor shall it allow any 
Subcontractor to commence Work under this Contract, until 
Contractor and its Subcontractor(s) have procured all required 
insurance and Contractor has delivered in duplicate to the County 
complete endorsements (or entire insurance policies) and certificates 
indicating the required coverages have been obtained, and the County 
has approved these documents. 

13.1.5.2 Endorsements, certificates, and insurance policies shall include the 
following: 

13.1.5.2.1 A clause stating: 

“This policy shall not be amended, canceled or modified and the 
coverage amounts shall not be reduced until notice has been mailed to 
County, Architect, and Construction Manager stating date of 
amendment, modification, cancellation or reduction.  Date of 
amendment, modification, cancellation or reduction may not be less 
than thirty (30) days after date of mailing notice.” 

13.1.5.2.2 Language stating, in particular, those insured, extent of 
insurance, location and operation to which insurance applies, 
expiration date, to whom cancelation and reduction notice will be 
sent, and length of notice period. 

13.1.5.3 All endorsements, certificates and insurance policies shall state that 
County, its Supervisors, employees, and agents, Construction 
Manager(s), and Architect(s) are named additional insureds under all 
policies except Workers’ Compensation Insurance and Employers’ 
Liability Insurance.  Contractor’s and Subcontractors’ insurance 
policy(s) shall be primary and non-contribution to any insurance or 
self-insurance maintained by County, its Supervisors, employees 
and/or agents, Construction Manager(s), and/or Architect(s).  All 
endorsements shall waive any right to subrogation against any of the 
named additional insureds. 

13.1.5.4 All policies shall be written on an occurrence form. 

13.2 Contract Security - Bonds 
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13.2.1  Contractor shall furnish two surety bonds issued by a California 
admitted surety insurer as follows: 

13.2.1.1 Performance Bond:  A bond in an amount at least equal to one 
hundred percent (100%) of Contract Price as security for faithful 
performance of this Contract. 

13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of 
persons performing labor and/or furnishing materials in connection 
with this Contract. 

13.2.2  Cost of bonds shall be included in the Bid and Contract Price. 

13.2.3  All bonds related to this Project shall be in the forms set forth in 
these Contract Documents and shall comply with all requirements of the Contract 
Documents, including, without limitation, the bond forms. 

14. WARRANTY/GUARANTEE/INDEMNITY 

14.1 Warranty/Guarantee 

14.1.1  The Contractor shall obtain and preserve for the benefit of the 
County, manufacturer’s warranties on materials, fixtures, and equipment incorporated into 
the Work. 

14.1.2  In addition to guarantees required elsewhere, Contractor shall, and 
hereby does guarantee and warrant all Work furnished on the job against all defects for a 
period of TWO (2) years after the later of the following dates: 

14.1.2.1 The date of completion as defined in Public Contract Code § 7107, 
subdivision (c),  

14.1.2.2 The commissioning date for the Project, if any. 

14.1.3  At the County’s sole option, Contractor shall repair or replace any 
and all of that Work, together with any other Work that may be displaced in so doing, that 
may prove defective in workmanship and/or materials within the warranty period specified 
in § 00 65 36 Warranty Form, from date of completion as defined above without expense 
whatsoever to County.  In the event of failure of Contractor and/or Surety to commence 
and pursue with diligence said replacements or repairs within ten (10) days after being 
notified in writing, including by e-mail, Contractor and Surety hereby acknowledge and 
agree that County is authorized to proceed to have defects repaired and made good at 
expense of Contractor and/or Surety who hereby agree to pay costs and charges therefore 
immediately on demand.  Said notice period shall be forty-eight (48) hours for components 
essential to operation of the facility, including without limitation fire alarms, water, heat, 
security systems, and electrical systems. 

14.1.4  If, in the opinion of County, defective work creates a dangerous 
condition or requires immediate correction or attention to prevent further loss to County or 
to prevent interruption of operations of County, County will attempt to give the notice 
required above.  If Contractor or Surety cannot be contacted or does not comply with 
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County's request for correction within a reasonable time as determined by County, County 
may, notwithstanding the above provision, proceed to make any and all corrections and/or 
provide attentions the County believes are necessary.  The costs of correction or attention 
shall be charged against Contractor and Surety of the guarantees provided in this Article or 
elsewhere in this Contract. 

14.1.5  The above provisions do not in any way limit the guarantees on any 
items for which a longer guarantee is specified or on any items for which a manufacturer 
gives a guarantee for a longer period.  Contractor shall furnish to County all appropriate 
guarantee or warranty certificates as indicated in the Specifications or upon request by 
County. 

14.1.6  Nothing herein shall limit any other rights or remedies available to 
County. 

14.2 Indemnity 

14.2.1 To the fullest extent permitted by California law, the Contractor shall 
indemnify, defend with legal counsel reasonably acceptable to the County, keep and hold 
harmless the County and its consultants, the Architect and its consultants, the Construction 
Manager and its consultants, separate contractors, and their respective board members, 
officers, representatives, contractors, agents, and employees, in both individual and official 
capacities (“Indemnitees”), against all suits, claims, liabilities, damages, losses, and 
expenses caused by, arising out of, resulting from, or incidental to, the performance of the 
Work under this Contract by the Contractor or its Subcontractors to the full extent allowed 
by the laws of the State of California, and not to any extent that would render these 
provisions void or unenforceable, including, without limitation, any such suit, claim, 
damage, loss, or expense attributable to, without limitation, bodily injury, sickness, disease, 
death, alleged patent violation or copyright infringement, or to injury to or destruction of 
tangible property (including damage to the Work itself) including the loss of use resulting 
therefrom, except to the extent caused solely by the  negligence, or willful misconduct of 
the Indemnitees.  The County may participate in the defense of any such claim without 
relieving Contractor of any obligation hereunder.  This agreement and obligation of the 
Contractor shall not be construed to negate, abridge, or otherwise reduce any right or 
obligation of indemnity that would otherwise exist as to any party or person described 
herein.  This indemnification, defense, and hold harmless obligation includes any failure or 
alleged failure by Contractor to comply with any provision of law or the Contract 
Documents, including, without limitation, any stop notice actions, or liens by the California 
Department of Labor Standards Enforcement. This indemnity obligation shall be for the 
full amount of all damage to County, including defense costs, and shall not be limited by 
any insurance limits. 

14.2.2  The Contractor shall give prompt notice to the County in the event of 
any injury (including death), loss or damage included herein.  Without limitation of the 
provisions herein, if the Contractor’s agreement to indemnify, defend, and hold harmless 
the Indemnitees as provided herein against liability for damage arising out of bodily injury 
to persons or damage to property caused by or resulting from the negligence of any of the 
Indemnitees shall to any extent be or be determined to be void or unenforceable, it is the 
intention of the parties that these circumstances shall not otherwise affect the validity or 



Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & AST Installation   
 
 

ALAMEDA COUNTY GSA-CP GENERAL CONDITIONS 
Page 39 of 77 DOCUMENT 00 72 13 

 

enforceability of the Contractor’s agreement to indemnify, defend, and hold harmless the 
rest of the Indemnitees, as provided herein, and in the case of any such suits, claims, 
damages, losses, or expenses caused in part by the default, negligence, or act or omission 
of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, and in part by any of the 
Indemnitees, the Contractor shall be and remain fully liable on its agreements and 
obligations herein to the full extent permitted by law. 

14.2.3  In any and all claims against any of the Indemnitees by any employee 
of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of 
them or anyone for whose acts any of them may be liable, the Contractor’s indemnification 
obligation herein shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for the Contractor or any Subcontractor 
under workers’ compensation acts, disability benefit acts, or other employee benefit acts. 

14.2.4  Contractor shall place in its Subcontractor agreements and cause its 
Subcontractors to agree to indemnities and insurance obligations in favor of County and 
other Indemnities in the exact form and substance of those contained in these General 
Conditions (00 72 13).  Contractor shall require all Subcontractors to comply with all 
indemnification and insurance requirements of this agreement.  Contractor shall verify 
Subcontractor’s compliance. 

15. TIME  

15.1 Notice to Proceed 

15.1.1  County may issue a Notice to Proceed within ninety (90) days from 
the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, 
Contractor shall complete the Work within the period of time indicated in the Contract 
Documents. 

15.1.2  In the event that the County desires to postpone issuing the Notice to 
Proceed beyond this 90-day period period, it is expressly understood that with reasonable 
notice to the Contractor, the County may postpone issuing the Notice to Proceed.  It is 
further expressly understood by Contractor that Contractor shall not be entitled to any 
claim of additional compensation as a result of the postponement of the issuance of the 
Notice to Proceed. 

15.1.3  If the Contractor believes that a postponement of issuance of the 
Notice to Proceed will cause a hardship to Contractor, Contractor may terminate the 
Contract.  Contractor’s termination due to a postponement shall be by written notice to 
County within ten (10) days after receipt by Contractor of County's notice of 
postponement.  It is further understood by Contractor that in the event that Contractor 
terminates the Contract as a result of postponement by the County, the County shall only 
be obligated to pay Contractor for the Work that Contractor had performed at the time of 
notification of postponement.  Should Contractor terminate the Contract as a result of a 
notice of postponement, County shall have the authority to award the Contract to the next 
lowest responsive, responsible bidder. 

15.2 Computation of Time / Adverse Weather 
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15.2.1 The Contractor will only be allowed a time extension for Adverse 
Weather conditions if requested by Contractor and only if all of the following conditions 
are met: 

15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein 
and further specified in the Special Conditions; 

15.2.1.2 Contractor can verify that the Adverse Weather caused delays in 
excess of seventy-five percent (75%) for at least  five hours, of the 
normal labor and equipment force toward completion of the day’s 
current controlling item(s) on the latest accepted schedule;  

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse 
Weather; and 

15.2.1.4 The number of days of delay for the month exceeds those indicated in 
the Special Conditions. 

15.2.2  A day-for-day extension will only be allowed for those days in 
excess of those indicated in the Special Conditions.  Weather delay time extensions to the 
contract period will be non-compensable. 

15.2.3  The Contractor shall work seven (7) days per week, if necessary, 
irrespective of inclement weather, to maintain access and the Construction Schedule, and to 
protect the Work under construction from the effects of Adverse Weather, all at no further 
cost to the County. 

15.2.4  The Contract Time has been determined with consideration given to 
the average climate weather conditions prevailing in the County in which the Project is 
located.   

15.3 Hours of Work 

15.3.1  Sufficient Forces 

Contractor and Subcontractors shall continuously furnish sufficient forces to ensure the prosecution 
of the Work in accordance with the Construction Schedule. 

15.3.2  Performance During Working Hours 

Work shall be performed during regular working hours as permitted by the appropriate governmental 
agency except that in the event of an emergency, or when required to complete the Work in 
accordance with job progress, Work may be performed outside of regular working hours with the 
advance written consent of the County and approval of any required governmental agencies. 

15.4 Progress and Completion 

15.4.1 Time of the Essence 

Time limits stated in the Contract Documents are of the essence to the Contract.  By executing the 
Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the 
Work. 
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15.4.2  No Commencement Without Insurance 

The Contractor shall not commence operations on the Project or elsewhere prior to the effective date 
of insurance and bonds.  The date of commencement of the Work shall not be changed by the 
effective date of such insurance.  If Contractor commences Work without insurance and bonds, all 
Work is performed at Contractor’s peril and shall not be compensable until and unless Contractor 
secures bonds and insurance pursuant to the terms of the Contract Documents and subject to County 
claim for damages. 

15.5  Expeditious Completion 

The Contractor shall proceed expeditiously with adequate forces and shall achieve Completion 
within the Contract Time. 

16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES 

16.1 Liquidated Damages 

Contractor and County hereby agree that the exact amount of damages for failure to complete the 
Work within the time specified is extremely difficult or impossible to determine.  If the Work is not 
completed within the time specified in the Contract Documents, it is understood that the County will 
suffer damage.  It being impractical and unfeasible to determine the amount of actual damage, it is 
agreed the Contractor shall pay to County as fixed and liquidated damages, and not as a penalty, the 
amount set forth in the Agreement for each calendar day of delay in completion.  Contractor and its 
Surety shall be liable for the amount thereof pursuant to Government Code § 53069.85. 

16.2 Excusable Delay 

16.2.1  Contractor shall not be charged for liquidated damages because of 
any delays in completion of Work which are not the fault of Contractor or its 
Subcontractors, including acts of God as defined in Public Contract Code § 7105, acts of 
enemy, epidemics, and quarantine restrictions.  Contractor shall, within five (5) calendar 
days of beginning of any delay, notify County in writing of causes of delay including 
documentation and facts explaining the delay.  County shall review the facts and extent of 
any delay and shall grant extension(s) of time for completing Work when, in its judgment, 
the findings of fact justify an extension.  Extension(s) of time shall apply only to that 
portion of Work affected by delay, and shall not apply to other portions of Work not so 
affected.  An extension of time may only be granted if Contractor has timely submitted the 
Construction Schedule as required herein. 

16.2.2  Contractor shall notify the County pursuant to the claims provisions 
in these General Conditions of any anticipated delay and its cause.  Following submission 
of a claim, the County may determine whether the delay is to be considered avoidable or 
unavoidable, how long it continues, and to what extent the prosecution and completion of 
the Work might be delayed thereby. 

16.2.3  In the event the Contractor requests an extension of Contract Time 
for unavoidable delay, such request shall be submitted in accordance with the provisions in 
the Contract Documents governing changes in Work.  When requesting time, requests must 
be submitted with full justification and documentation.  If the Contractor fails to submit 
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justification, it waives its right to a time extension at a later date.  Such justification must 
be based on the official Construction Schedule as updated at the time of occurrence of the 
delay or execution of Work related to any changes to the Scope of Work.  Any claim for 
delay must include the following information as support, without limitation: 

16.2.3.1 The duration of the activity relating to the changes in the Work and 
the resources (manpower, equipment, material, etc.) required to 
perform the activities within the stated duration. 

16.2.3.2 Specific logical ties to the Contract Schedule for the proposed 
changes and/or delay showing the activity/activities in the 
Construction Schedule that are affected by the change and/or delay. 

16.2.3.3 A recovery schedule must be submitted. 

16.3  No Additional Compensation for Delays Within Contractor’s Control 

16.3.1  Contractor is aware that governmental agencies, including, without 
limitation, the Department of General Services, gas companies, electrical utility companies, 
water companies, and other agencies may have to approve Contractor-prepared drawings or 
approve a proposed installation.  Accordingly, Contractor shall include in its bid, time for 
possible review of its drawings and for reasonable delays and damages that may be caused 
by such agencies.  Thus, Contractor is not entitled to make a claim for damages or delays 
arising from the review of Contractor’s drawings. 

16.3.2  Contractor shall only be entitled to compensation for delay when all 
of the following conditions are met: 

16.3.2.1 The County is responsible for the delay; 

16.3.2.2 The delay is unreasonable under the circumstances involved; 

16.3.2.3 The delay was not within the contemplation of County and 
Contractor; and 

16.3.2.4 Contractor complies with the claims procedure of the Contract 
Documents. 

16.4  Float or Slack in the Schedule 

Float or slack is the amount of time between the early start date and the late start date, or the early 
finish date and the late finish date, of any of the activities in the schedule.  Float or slack is not for 
the exclusive use of or benefit of either the County or the Contractor, but its use shall be determined 
solely by the County. 

17. CHANGES IN THE WORK 

17.1 No Changes Without Authorization 

17.1.1  There shall be no change whatsoever in the Drawings, Specifications, 
or in the Work without an executed Change Order or a written Construction Change 
Directive authorized by the County as herein provided.  County shall not be liable for the 
cost of any extra work or any substitutions, changes, additions, omissions, or deviations 
from the Drawings and Specifications unless the County's governing board has authorized 
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the same and the cost thereof has been approved in writing by Change Order or 
Construction Change Directive.  No extension of time for performance of the Work shall 
be allowed hereunder unless claim for such extension is made at the time changes in the 
Work are ordered, and such time duly adjusted in writing in the Change Order or 
Construction Change Directive.  The provisions of the Contract Documents shall apply to 
all such changes, additions, and omissions with the same effect as if originally embodied in 
the Drawings and Specifications. 

17.1.2  Contractor shall perform immediately all work that has been 
authorized by a fully executed Change Order or Construction Change Directive.  
Contractor shall be fully responsible for any and all delays and/or expenses caused by 
Contractor's failure to expeditiously perform this Work. 

17.1.3  Should any Change Order result in an increase in the Contract Price, 
the cost of that Change Order shall be agreed to, in writing, in advance by Contractor and 
County and be subject to the monetary limitations set forth in Public Contract Code § 
20137.  In the event that Contractor proceeds with any change in Work without a Change 
Order executed by the County or Construction Change Directive, Contractor waives any 
claim for additional compensation or time for that additional work. 

17.1.4  Contractor understands, acknowledges, and agrees that the reason for 
County authorization is so that County may have an opportunity to analyze the Work and 
decide whether the County shall proceed with the Change Order or alter the Project so that 
a change in Work becomes unnecessary. 

17.2 Architect Authority to Order Minor Changes 

The Architect will have authority to order minor changes in the Work not involving any adjustment 
in the Contract Price, or an extension of the Contract Time, or a change that is inconsistent with the 
intent of the Contract Documents.  These changes shall be effected by written Change Order, 
Construction Change Directive, or by Architect’s response(s) to RFI(s). 

17.3 Change Orders 

17.3.1  A Change Order is a written instrument prepared and issued by the 
County and/or the Architect and signed by the County (as authorized by the County's 
Board of Supervisors), the Contractor, and the Architect, stating their agreement regarding 
all of the following: 

17.3.1.1 A description of a change in the Work; 

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and 

17.3.1.3 The extent of the adjustment in the Contract Time, if any. 

17.4 Construction Change Directives 

17.4.1  A Construction Change Directive is a written order prepared and 
issued by the County, the Construction Manager, and/or the Architect and signed by the 
County and the Architect, directing a change in the Work.  The County may as provided by 
law, by Construction Change Directive and without invalidating the Contract, order 
changes in the Work consisting of additions, deletions, or other revisions.  Any dispute as 
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to the sum of the Construction Change Directive or timing of payment shall be resolved 
pursuant to the Payment and Claims and Disputes provisions herein. 

17.4.2  The County may issue a Construction Change Directive in the 
absence of agreement on the terms of a Change Order. 

17.5 Force Account Directives 

17.5.1  When work, for which a definite price has not been agreed upon in 
advance, is to be paid for on a force account basis, all direct costs necessarily incurred and 
paid by the Contractor for labor, material, and equipment used in the performance of that 
Work, shall be subject to the approval of the County and compensation will be determined 
as set forth herein. 

17.5.2  The County will issue a Force Account Directive to proceed with the 
Work on a force account basis, and a not-to-exceed budget will be established by the 
County. 

17.5.3  All requirements regarding direct cost for labor, labor burden, 
material, equipment, and markups on direct costs for overhead and profit described in this 
section shall apply to Force Account Directives.  However, the County will only pay for 
actual costs verified in the field by the County or its authorized representative(s) on a daily 
basis.  

17.5.4  The Contractor shall be responsible for all cost related to the 
administration of Force Account Directive.  The markup for overhead and profit for 
Contractor modifications shall be full compensation to the Contractor to administer Force 
Account Directive.  

17.5.5  The Contractor shall notify the County or its authorized 
representative(s) at least twenty-four (24) hours prior to proceeding with any of the force 
account work.  Furthermore, the Contractor shall notify the County when it has consumed 
eighty percent (80%) of the budget and shall not exceed the budget unless specifically 
authorized in writing by the County.  The Contractor will not be compensated for force 
account work in the event that the Contractor fails to timely notify the County regarding 
the commencement of force account work, or exceeding the force account budget. 

17.5.6  The Contractor shall diligently proceed with the work, and on a daily 
basis, submit a daily force account report on a form supplied by the County no later than 
5:00 p.m. each day.  The report shall contain a detailed itemization of the daily labor, 
material, and equipment used on the force account work only.  The names of the 
individuals performing the force account work shall be included in the daily force account 
reports.  The type and model of equipment shall be identified and listed.  The County will 
review the information contained in the reports, and sign the reports no later than the next 
work day, and return a copy of the report to the Contractor for their records.  The County 
will not sign, nor will the Contractor receive compensation for work the County cannot 
verify.  The Contractor will provide a weekly force account summary indicating the status 
of each Force Account Directive in terms of percent complete of the not-to-exceed budget 
and the estimated percent complete of the work. 
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17.5.7  In the event the Contractor and the County reach a written agreement 
on a set cost for the work while the work is proceeding based on a Force Account 
Directive, the Contractor’s signed daily force account reports shall be discontinued, and all 
previously signed reports shall be invalid. 

17.6  Price Request 

17.6.1  Definition of Price Request 

A Price Request (“PR”) is a written request prepared by the Architect requesting the Contractor to 
submit to the County and the Architect an estimate of the effect of a proposed change in the Work on 
the Contract Price and the Contract Time. 

17.6.2  Scope of Price Request 

A Price Request shall contain adequate information, including any necessary Drawings and 
Specifications, to enable Contractor to provide the cost breakdowns required herein.  The Contractor 
shall not be entitled to any additional compensation for preparing a response to a Price Request, 
whether ultimately accepted or not. 

17.7  Proposed Change Order 

17.7.1  Definition of Proposed Change Order 

A Proposed Change Order (“PCO”) is a written request prepared by the Contractor requesting that 
the County and the Architect issue a Change Order based upon a proposed change to the Work. 

17.7.2  Changes in Contract Price 

A PCO shall include breakdowns pursuant to the revisions herein to validate any change in Contract 
Price. 

17.7.3  Changes in Time 

A PCO shall also include any changes in time required to complete the Project.  Any additional time 
requested shall not be the number of days to make the proposed change, but must be based upon the 
impact to the Construction Schedule as defined in the Contract Documents.  If Contractor fails to 
request a time extension in a PCO, then the Contractor is thereafter precluded from requesting time 
and/or claiming a delay. 

17.7.4  Unknown and/or Unforeseen Conditions 

If Contractor submits a PCO requesting an increase in Contract Price and/or Contract Time that is 
based at least partially on Contractor’s assertion that Contractor has encountered unknown and/or 
unforeseen condition(s) on the Project, then Contractor shall base the PCO on provable information 
that, beyond a reasonable doubt and to the County’s satisfaction, demonstrates that the unknown 
and/or unforeseen condition(s) were actually unknown and/or unforeseen and that the condition(s) 
were reasonably unknown and/or unforeseen.  If not, the County shall deny the PCO and the 
Contractor shall complete the Project without any increase in Contract Price and/or Contract Time 
based on that PCO.  
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17.8  Format for Proposed Change 

17.8.1  The following format shall be used as applicable by the County and 
the Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and 
deductions to the Contract, supported by attached documentation.  In no case shall the 
Contractor’s total mark-up exceed 26.5%. 

 SUBCONTRACTOR PERFORMED WORK ADD  DEDUCT 

(a) Material (attach itemized quantity and unit cost 
plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, 
fully encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   

(d) Subtotal   

(e) Add Subcontractor’s overhead and profit, 
not to exceed ten percent (10%) of item (d) 

  

(f) Subtotal   

(g) Add Contractor’s overhead and profit, not to 
exceed ten percent (10%) of Item (f) 

  

(h) Subtotal   

(i) Add Bond and Insurance, not to exceed one 
percent (1%) of Item (h) 

  

(j) TOTAL   

(k) Time ______ Days 

    

 CONTRACTOR PERFORMED WORK ADD DEDUCT 

(a) Material (attach itemized quantity and unit cost 
plus sales tax) 

  

(b) Add Labor (attach itemized hours and rates, 
fully encumbered) 

  

(c) Add Equipment (attach suppliers’ invoice)   
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(d) Subtotal   

(e) Add Contractor’s overhead and profit, not to 
exceed ten percent (10%) of item (d) 

  

(f) Subtotal   

(g) Add Bond and Insurance, not to exceed one 
percent (1%) of Item (f) 

  

(h) TOTAL   

(i) Time ______ Days 

  

17.9  Change Order Certification 

17.9.1  All Change Orders and PCOs must include the following certification 
by the Contractor: 

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, 
if any, and the Contract Price specified for each item and as to the 
extension of time allowed, if any, for completion of the entire Work 
as stated herein, and agrees to furnish all labor, materials, and service, 
and perform all work necessary to complete any additional work 
specified for the consideration stated herein.  Submission of sums 
which have no basis in fact or which Contractor knows are false are at 
the sole risk of Contractor and may be a violation of the False Claims 
Act set forth under Government Code § 12650 et seq.  It is understood 
that the changes herein to the Contract shall only be effective when 
approved by the Board of Supervisors. 

17.9.1.2 It is expressly understood that the value of the extra Work or changes 
expressly includes any and all of the Contractor’s costs and expenses, 
both direct and indirect, resulting from additional time required on the 
Project or resulting from delay to the Project.  Any costs, expenses, 
damages, or time extensions not included are deemed waived. 

17.10 Determination of Change Order Cost 

The amount of the increase or decrease in the Contract Price from a Change 
Order, if any, shall be determined by one or more of the following ways as applicable to a 
specific situation and at the County's discretion: 

17.10.1 County acceptance of a PCO; 

17.10.2 By unit prices contained in Contractor’s original bid; 

17.10.3 By agreement between County and Contractor. 
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17.11 Allowable Costs 

Allowable costs for any change order shall be limited to the following: 

17.11.1 Costs of labor, including social security, Medicare, and 
unemployment insurance, fringe benefits required workers’ compensation insurance. 

17.11.2 Costs of first line supervision labor, including labor burden as 
described in paragraph 1.  “First-Line Supervision” shall mean a working foreman or lead 
craft worker other than the project superintendent; 

17.11.3 Actual costs of the project superintendent associated with any period 
of compensable delay caused by issuance of the change order.  In the absence of a 
compensable delay, all of the project superintendent’s time is considered to have been paid 
for as part of the overhead; 

17.11.4 Actual costs of materials, including sales tax and delivery; 

17.11.5 Rental costs of machinery and equipment, exclusive of small tools, 
whether rented from the Contractor or others.  For Contractor and Subcontractor-owned 
equipment, payment will be made at rental rates listed for equipment in California 
Department of Transportation official equipment rental rate schedule.  For rental 
equipment, payment will be made based on actual rental invoices.  Rental rates paid shall 
be deemed to cover cost of fuel, oil, lubrication, supplies, small tools, necessary 
attachments, repairs and maintenance of any kind, depreciation, storage, insurance and all 
incidentals; 

17.11.6 Overhead and Profit as specified below.  “Overhead” shall include the 
following: 

17.11.6.1 Preparation of all paperwork related to changes in the Work, including 
field review, estimating and cost breakdown; coordination and 
supervision, both office and field, including the project superintendent; 
vehicles including has and maintenance; small tools, incidentals and 
consumables; engineering, detailing, and revisions to shop drawings and 
as-built drawings; general office expense; extended and unabsorbed home 
office overhead; warranty, all taxes; and all other expenses not 
specifically described in items 17.11.1 through 17.11.5. 

17.11.6.2 The actual costs of insurance premiums required by this contract and 
associated with the change order work will be reimbursed by the County  

17.11.7 Upon receipt of a PCO/Change Directive, the Contractor shall 
promptly proceed with the change in the Work involved and advise the Construction 
Manager within seven (7) calendar days of the Contractor’s agreement or disagreement 
with the method, if any, provided in the PCO/Change Directive for determining the 
proposed adjustment in the Contract Sum or Contract Time. 

17.11.8 Failure to respond to and return a PCO/Change Directive to the 
County within (7) days indicates the Contractor’s agreement therewith, including 
adjustment in Contract Sum and Contract Time or the method for determining them.  Such 
agreement shall be effective immediately and shall be recorded as a Change Order. 
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17.12 Deductive Change Orders 

All deductive Change Order(s) must be prepared pursuant to the provisions herein.  If Contractor 
offers a proposed amount for a Deductive Change Order(s), Contractor shall include a minimum of 
five percent (5%) total profit and overhead to be deducted with the amount of the work of the Change 
Order(s).  If Subcontractor work is involved, Subcontractors shall also include a minimum of five 
percent (5%) profit and overhead to be deducted with the amount of its deducted work.  Any 
deviation from this provision shall not be allowed. 

17.13 Discounts, Rebates, and Refunds 

For purposes of determining the cost, if any, of any change, addition, or omission to the Work 
hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and 
equipment shall accrue and be credited to the Contractor, and the Contractor shall make provisions so 
that such discounts, rebates, refunds, and returns may be secured, and the amount thereof shall be 
allowed as a reduction in the Contractor’s cost in determining the actual cost of construction for 
purposes of any change, addition, or omission in the Work as provided herein. 

17.14 Accounting Records 

With respect to portions of the Work performed by Change Orders and Construction Change 
Directives, the Contractor shall keep and maintain cost-accounting records satisfactory to the County, 
which shall be available to the County on the same terms as any other books and records the 
Contractor is required to maintain under the Contract Documents. 

17.15 Notice Required 

If the Contractor desires to make a claim for an increase in the Contract Price or any extension of the 
Contract Time for completion, it shall notify the County pursuant to the provisions herein.  No claim 
shall be considered unless made in accordance with this subparagraph.  Contractor shall proceed to 
execute the Work, even though, the adjustment may not have been agreed upon.  Any change in the 
Contract Price or extension of the Contract Time resulting from such claim shall be authorized by a 
Change Order. 

17.16 Applicability to Subcontractors 

Any requirements under this Article shall be equally applicable to Change Orders, or Construction 
Change Directives issued to Subcontractors by the Contractor to the extent as required by the 
Contract Documents. 

17.17 Alteration to Change Order Language 

Contractor shall not alter Change Orders or reserve time in Change Orders.  Contractor shall execute 
finalized Change Orders and proceed under the provisions herein with proper notice. 

17.18 Failure of Contractor to Execute Change Order  

Contractor shall be in default of the Contract if Contractor fails to execute a Change Order when the 
Contractor agrees with the addition and/or deletion of the Work in that Change Order. 
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18. REQUEST FOR INFORMATION 

18.1 Contractor 

The Contractor shall coordinate the Work so that dimensions are verified, and 
clarifications that may affect the work are identified to allow for resolution without 
delaying the Work.  The Contractor is responsible to submit a Request for Information as 
soon as the issue requiring clarification is identified.  The Contractor shall be responsible 
for any delay in the construction progress due to any untimely submission of a Request for 
Information for A/E’s review. Non-receipt of a Request for Information, or proceeding with 
Work pertaining to the Request for Information shall be construed as relieving the County 
of any Claim for added cost or extension of time. 

18.2  Reference Contract Documents 

Any Request for Information shall reference all applicable Contract Document(s), including 
Specification section(s), detail(s), page number(s), drawing number(s), and sheet number(s), etc.  The 
Contractor shall make suggestions and interpretations of the issue raised by each Request for 
Information.  A Request for Information cannot modify the Contract Price, Contract Time, or the 
Contract Documents. 

18.3  Contractor Responsible For Costs 

Contractor shall be responsible for any costs incurred for professional services which County may 
deduct from any amounts owing to the Contractor if a Request for Information requests an 
interpretation or decision of a matter where the information sought is equally available to the party 
making the request.  County, at its sole discretion, shall deduct from and/or invoice Contractor for all 
the professional services arising herein. 

19. PAYMENTS 

19.1 Contract Price  

The Contract Price is stated in the Agreement and, including authorized adjustments, is the total 
amount payable by the County to the Contractor for performance of the Work under the Contract 
Documents. 

19.2  Applications for Progress Payments 

19.2.1  Procedures for Applications for Progress Payments 

19.2.1.1 Not before the fifth (5th) day of each calendar month during the 
progress of the Work, Contractor shall submit to the County and the 
Architect an itemized Application for Payment for operations 
completed in accordance with the Schedule of Values.  Such 
application shall be notarized, if required and supported by the 
following or each portion thereof unless waived by the County in 
writing:  

19.2.1.1.1 The amount paid to the date of the Application to the 
Contractor, to all its Subcontractors, and all others furnishing labor, 
material, or equipment for its Contract; 
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19.2.1.1.2 The amount being requested under the Application for 
Payment by the Contractor on its own behalf and separately stating 
the amount requested on behalf of each of the Subcontractors and all 
others furnishing labor, material, and equipment under the Contract; 

19.2.1.1.3 The balance that will be due to each of such entities after 
said payment is made; 

19.2.1.1.4 A certification that the Record Drawings and annotated 
Specifications are current; 

19.2.1.1.5 Itemized breakdown of work done for the purpose of 
requesting partial payment; 

19.2.1.1.6 An updated and acceptable construction schedule in 
conformance with § 10.1 above; 

19.2.1.1.7 The additions to and subtractions from the Contract 
Price and Contract Time; 

19.2.1.1.8 A total of the retentions held; 

19.2.1.1.9 Material invoices, evidence of equipment purchases, 
rentals, and other support and details of cost as the County may 
require from time to time; 

19.2.1.1.10 The percentage of completion of the Contractor’s Work 
by line item; 

19.2.1.1.11 Schedule of Values updated from the preceding 
Application for Payment;  

19.2.1.1.12 A duly completed and executed conditional waiver and 
release upon progress payment compliant with Civil Code § 8132 
from the Contractor and each subcontractor of any tier and supplier to 
be paid from the current progress payment;  

19.2.1.1.13 A duly completed and executed unconditional waiver 
and release upon progress payment compliant with Civil Code § 8134 
from the Contractor and each subcontractor of any tier and supplier 
that was paid from the previous progress payment; and 

19.2.1.1.14 A certification by the Contractor of the following: 

The Contractor warrants title to all Work performed as of the 
date of this payment application.  The Contractor further 
warrants that all Work performed as of the date of this 
payment application is free and clear of liens, claims, security 
interests, or encumbrances in favor of the Contractor, 
Subcontractors, material and equipment suppliers, workers, or 
other persons or entities making a claim by reason of having 
provided labor, materials, and equipment relating to the Work, 
except those of which the County has been informed. 
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19.2.2  The Contractor shall be subject to the False Claims Act set forth 
under Government Code § 12650 et seq., for information provided with any Application 
for Progress Payment. 

19.2.3  Prerequisites for Progress Payments 

19.2.3.1 First Payment Request:  The following items, if applicable, must be 
completed before the County will accept and/or process the 
Contractor's first payment request: 

19.2.3.1.1 Installation of the Project sign; 

19.2.3.1.2 Installation of field office; 

19.2.3.1.3 Installation of temporary facilities and fencing; 

19.2.3.1.4 Schedule of Values; 

19.2.3.1.5 Contractor’s Construction Schedule in conformance 
with § 10.1.1.1 above; 

19.2.3.1.6 Schedule of unit prices, if applicable; 

19.2.3.1.7 Submittal Schedule; 

19.2.3.1.8 Receipt by Architect of all submittals due as of the date 
of the payment application; 

19.2.3.1.9 Copies of necessary permits; 

19.2.3.1.10 Copies of authorizations and licenses from governing 
authorities; 

19.2.3.1.11 Initial progress report; 

19.2.3.1.12 Surveyor qualifications; 

19.2.3.1.13 Written acceptance of County's survey of rough grading, 
if applicable; 

19.2.3.1.14 List of all Subcontractors, with names, license numbers, 
telephone numbers, and Scope of Work; 

19.2.3.1.15 All bonds and insurance endorsements;  

19.2.3.1.16 Resumes of Contractor’s project manager, and if 
applicable, job site secretary, record documents recorder, and job site 
superintendent; and 

19.2.3.1.17 Safety plan. 

19.2.3.2 Second Payment Request. The County will not process the second 
payment request until and unless all submittals and Shop Drawings 
have been accepted for review by the Architect, and Contractor’s 
Schedule has been accepted as in compliance with § 10.1.1.1 above. 
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19.2.3.3 No Waiver of Criteria.  Any payments made to Contractor where 
criteria set forth herein have not been met shall not constitute a waiver 
of said criteria by County.  Instead, such payment shall be construed 
as a good faith effort by County to resolve differences so Contractor 
may pay its Subcontractors and suppliers.  Contractor agrees that 
failure to submit such items may constitute a breach of contract by 
Contractor and may subject Contractor to termination.  

19.3  Progress Payments 

19.3.1 County’s Approval of Application for Payment 

19.3.1.1 Upon receipt of an Application for Payment, the County shall act in 
accordance with both of the following: 

19.3.1.1.1 Each Application for Payment shall be reviewed by the 
County as soon as practicable after receipt for the purpose of 
determining that the Application for Payment is a proper Application 
for Payment. 

19.3.1.1.2 Any Application for Payment determined not to be a 
proper Application for Payment suitable for payment shall be returned 
to the Contractor as soon as practicable, but not later than seven (7) 
calendar days, after receipt.  An Application for Payment returned 
pursuant to this paragraph shall be accompanied by a document 
setting forth in writing, including by e-mail, the reasons why the 
Application for Payment is not proper.  The number of days available 
to the County to make a payment without incurring interest pursuant 
to this section shall be reduced by the number of days by which the 
County exceeds this seven-day return requirement. 

19.3.1.1.3 An Application for Payment shall be considered 
properly executed if funds are available for payment of the 
Application for Payment, and payment is not delayed due to an audit 
inquiry by the financial officer of the County. 

19.3.1.2 The County’s review of the Contractor’s Application for Payment 
will be based on the County’s and the Architect’s observations at the 
Site and the data comprising the Application for Payment that the 
Work has progressed to the point indicated and that, to the best of the 
County’s and the Architect’s knowledge, information, and belief, the 
quality of the Work is in accordance with the Contract Documents.  
The foregoing representations are subject to: 

19.3.1.2.1 Observation of the Work for general conformance with 
the Contract Documents, 

19.3.1.2.2 Results of subsequent tests and inspections, 

19.3.1.2.3 Minor deviations from the Contract Documents 
correctable prior to completion, and 
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19.3.1.2.4 Specific qualifications expressed by the Architect. 

19.3.1.3 County’s approval of the certified Application for Payment shall be 
based on Contractor complying with all requirements for a fully 
complete and valid certified Application for Payment. 

19.3.2  Payments to Contractor 

19.3.2.1 Within thirty (30) days after approval of the Application for Payment, 
Contractor shall be paid a sum equal to ninety five percent (95%) of 
the value of the Work performed (as verified by Architect and 
certified by Contractor) up to the last day of the previous month, less 
the aggregate of previous payments and amount to be withheld.  The 
value of the Work completed shall be Contractor’s best estimate.  No 
inaccuracy or error in said estimate shall operate to release the 
Contractor, or any Surety upon any bond, from damages arising from 
such Work, or from the County's right to enforce each and every 
provision of this Contract, and the County shall have the right 
subsequently to correct any error made in any estimate for payment. 

19.3.2.2 The Contractor shall not be entitled to have any payment requests 
processed, or be entitled to have any payment made for Work 
performed, so long as any lawful or proper direction given by the 
County concerning the Work or any portion thereof remains 
incomplete. 

19.3.2.3 If the County fails to make any progress payment within thirty (30) 
days after receipt of an undisputed and properly submitted 
Application for Payment by the Contractor, the County shall pay 
interest to the Contractor equivalent to the legal rate set forth in 
subdivision (a) of § 685.010 of the Code of Civil Procedure. 

19.3.3  No Waiver 

No payment by County hereunder shall be interpreted so as to imply that County has inspected, 
approved, or accepted any part of the Work.  Notwithstanding any payment, the County may enforce 
each and every provision of this Contract.  The County may correct or require correction of any error 
subsequent to any payment. 

19.3.4 Removal of Liens 

19.3.4.1 If a lien or a claim based on a stop notice of any nature should at any 
time be filed against the Work or any County property, by any entity 
that has supplied material or services at the request of the Contractor, 
Contractor and Contractor’s Surety shall promptly, on demand by 
County and at Contractor’s and Surety’s own expense, take any and 
all action necessary to cause any such lien or a claim based on a stop 
notice to be released or discharged immediately therefrom. 

19.3.4.2 If the Contractor fails to furnish to the County within ten (10) 
calendar days after demand by the County, satisfactory evidence that 
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a lien or a claim based on a stop notice has been so released, 
discharged, or secured, the County may discharge such indebtedness 
and deduct the amount required therefor, together with any and all 
losses, costs, damages, and attorney’s fees and expense incurred or 
suffered by County from any sum payable to Contractor under the 
Contract. 

19.4  Decisions to Withhold Payment 

19.4.1  Reasons to Withhold Payment 

The County may withhold payment in whole, or in part, to the extent reasonably necessary to protect 
the County if, in the County's opinion, the representations to the County required herein cannot be 
made.  The County may withhold payment, in whole, or in part, to such extent as may be necessary 
to protect the County from loss because of, but not limited to: 

19.4.1.1 Defective Work not remedied within the time frames noted in § 14 
hereof of written notice to Contractor; 

19.4.1.2 Stop Notices, or other liens served upon the County as a result of the 
Contract; 

19.4.1.3 Liquidated damages assessed against the Contractor; 

19.4.1.4 The cost of completion of the Contract, if there exists reasonable 
doubt that the Work can be completed for the unpaid balance of the 
Contract Price or by the completion date; 

19.4.1.5 Damage to the County or other contractor(s); 

19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor; 

19.4.1.7 Failure to store and properly secure materials; 

19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, 
sufficient, and acceptable documentation required by the Contract 
Documents, including, without limitation, a Construction Schedule, 
Schedule of Submittals, Schedule of Values, Monthly Progress 
Schedules, Shop Drawings, Product Data and Samples, Proposed 
product lists, executed Change Orders, and/or properly completed 
Elation updates; 

19.4.1.9 Failure of the Contractor to maintain Record Drawings; 

19.4.1.10 Erroneous estimates by the Contractor of the value of the Work 
performed, or other false statements in an Application for Payment; 

19.4.1.11 Unauthorized deviations from the Contract Documents; 

19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in 
compliance with the Construction Schedule established progress 
schedules, and/or completion dates; 



Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & AST Installation   
 
 

ALAMEDA COUNTY GSA-CP GENERAL CONDITIONS 
Page 56 of 77 DOCUMENT 00 72 13 

 

19.4.1.13 Failure to properly pay prevailing wages as defined in Labor Code § 
1720 et seq., and/or failure to comply with any other Labor Code 
requirements,  

19.4.1.14 Failure to properly maintain or clean up the Site; 

19.4.1.15 Payments to indemnify, defend, or hold harmless the County; 

19.4.1.16 Any payments due to the County, including but not limited to 
payments for failed tests, utility changes or permits; 

19.4.1.17 Failure to pay Subcontractor(s) or supplier(s) as required by law and 
by the Contract Documents;  

19.4.1.18 Contractor is otherwise in breach, default, or in substantial violation 
of any provision of this Contract. 

19.4.2  Reallocation of Withheld Amounts 

19.4.2.1 County may, at its discretion, apply any withheld amount to pay 
outstanding claims or obligations as defined herein.  In so doing, 
County shall make such payments on behalf of Contractor.  If any 
payment is so made by County, then that amount shall be considered 
a payment made under Contract by County to Contractor and County 
shall not be liable to Contractor for any payment made in good faith.  
These payments may be made without prior judicial determination of 
claim or obligation.  County will render Contractor an accounting of 
funds disbursed on behalf of Contractor. 

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance 
with the Contract Documents or fails to perform any provision 
thereof, County may, after FORTY-EIGHT (48) hours written notice 
to the Contractor and, without prejudice to any other remedy, make 
good such deficiencies.  The County shall adjust the total Contract 
Price by reducing the amount thereof by the cost of making good such 
deficiencies.  If County deems it inexpedient to correct Work that is 
damaged, defective, or not done in accordance with Contract 
provisions, an equitable reduction in the Contract Price (of at least 
one hundred twenty-five percent (125%) of the estimated reasonable 
value of the nonconforming Work) shall be made therefor. 

19.4.3  Payment After Cure 

When Contractor removes the grounds for declining approval, payment shall be made for amounts 
withheld because of them.  No interest shall be paid on any retainage or amounts withheld due to the 
failure of the Contractor to perform in accordance with the terms and conditions of the Contract 
Documents. 

19.5 Subcontractor Payments 

19.5.1  Payments to Subcontractors 
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No later than seven (7) days after receipt, or pursuant to Business and Professions Code § 7108.5 and 
Public Contract Code § 7107, the Contractor shall pay to each Subcontractor, out of the amount paid 
to the Contractor on account of such Subcontractor’s portion of the Work, the amount to which said 
Subcontractor is entitled.  The Contractor shall, by appropriate agreement with each Subcontractor, 
require each Subcontractor to make payments to its Sub-subcontractors in a similar manner. 

19.5.2  No Obligation of County for Subcontractor Payment 

The County shall have no obligation to pay or to see to the payment of, money to a Subcontractor 
except as may otherwise be required by law. 

19.5.3  Joint Checks 

County shall have the right in its sole discretion if necessary for the protection of the County, to issue 
joint checks made payable to the Contractor and Subcontractors and material or equipment suppliers.  
The joint check payees shall be responsible for the allocation and disbursement of funds included as 
part of any such joint payment.  In no event shall any joint check payment be construed to create any 
contract between the County and a Subcontractor of any tier, any obligation from the County to such 
Subcontractor, or rights in such Subcontractor against the County. 

20. COMPLETION OF THE WORK 

20.1 Completion 

20.1.1  County will accept completion of the Contract and have the Notice of 
Completion recorded when the entire Work shall have been completed to the satisfaction of 
County. 

20.1.2  The Work may only be accepted as complete by action of the County 
Board of Supervisors. 

20.1.3  County, at its sole option, may accept completion of Contract and 
have the Notice of Completion recorded when the entire Work shall have been completed 
to the satisfaction of County, except for minor corrective items, as distinguished from 
incomplete items.  If Contractor fails to complete all minor corrective items within thirty 
(30) days after the date of the County's acceptance of completion, County shall withhold 
from the final payment one hundred fifty percent (150%) of an estimate of the amount 
sufficient to complete the corrective items, as determined by County, until the item(s) are 
completed. 

20.1.4  At the end of the thirty-five (35) day period, if there are any items 
remaining to be corrected, County may elect to proceed as provided herein related to 
adjustments to Contract Price, and/or County’s right to perform the Work of the 
Contractor. 

20.2  Close-Out Procedures 

20.2.1  Punch List 

The Contractor shall notify the Architect when Contractor considers the Work complete.  Upon 
notification, Architect will prepare a list of minor items to be completed or corrected (“Punch List”).  
The Contractor and/or its Subcontractors shall proceed promptly to complete and correct items on the 
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Punch List.  Failure to include an item on Punch List does not alter the responsibility of the 
Contractor to complete all Work in accordance with the Contract Documents. 

20.2.2  Close-Out Requirements 

20.2.2.1 Utility Connections 

Buildings shall be connected to water, gas, sewer, and electric services, complete and ready for use.  
Service connections shall be made, and existing services reconnected. 

20.2.2.2 Record Drawings 

20.2.2.2.1 Contractor shall provide exact “as-built” Record 
Drawings of the Work upon completion of the Project as 
indicated in the Specifications. 

20.2.2.2.2 Contractor is liable and responsible for any and all 
inaccuracies in as-built Record Drawings, even if 
inaccuracies become evident at a future date. 

20.2.2.2.3 Upon completion of the Work and as a condition 
precedent to approval of final payment, Contractor shall 
obtain the Architect’s approval of the corrected prints 
and employ a competent draftsman to transfer the “as-
built” information to the most current version of 
AutoCAD that is, at that time, currently utilized for plan 
check submission by either the County, the Construction 
Manager and/or the Architect, and submit electronic 
files.  When completed, Contractor shall deliver 
corrected electronic files acceptable to County with 
AutoCAD file to the County. 

20.2.2.2.4 Maintenance Manuals:  Contractor shall prepare all 
operation and maintenance manuals and date as 
indicated in the Specifications. 

20.3 Final Inspection 

20.3.1  Contractor shall comply with Punch List procedures as provided 
herein, and maintain the presence of a Project Superintendent and Project Manager until 
the Punch List is complete to ensure proper and timely completion of the Punch List.  
Under no circumstances shall Contractor demobilize its forces prior to completion of the 
Punch List.  Upon receipt of Contractor’s written notice that all of the Punch List items 
have been fully completed, and the Work is ready for final inspection and acceptance, 
Architect and Construction Manager will inspect the Work and shall submit to Contractor 
and County a final inspection report noting the Work, if any, required in order to complete 
in accordance with the Contract Documents.  Absent unusual circumstances, this report 
shall consist of the Punch List items not yet satisfactorily completed. 

20.3.2  Upon Contractor's completion of all items on the Punch List and any 
other uncompleted portions of the Work, the Contractor shall notify the County and 



Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & AST Installation   
 
 

ALAMEDA COUNTY GSA-CP GENERAL CONDITIONS 
Page 59 of 77 DOCUMENT 00 72 13 

 

Architect, who shall again inspect such Work.  If the Architect finds the Work complete 
and acceptable under the Contract Documents, the Architect will notify Contractor, who 
shall then jointly submit to the Architect and the County its final Application for Payment. 

20.3.3  Final Inspection Requirements 

Before calling for final inspection, Contractor shall determine that 
the following have been performed: 

20.3.3.1 The Work has been completed. 

20.3.3.2 All life-safety items are completed and in working order. 

20.3.3.3 Mechanical and Electrical Work are complete and tested, fixtures are 
in place, connected, and ready for tryout. 

20.3.3.4 Electrical circuits scheduled in panels and disconnect switches 
labeled. 

20.3.3.5 Painting and special finishes complete. 

20.3.3.6 Doors complete with hardware, cleaned of protective film, relieved of 
sticking or binding, and in working order. 

20.3.3.7 Tops and bottoms of doors sealed. 

20.3.3.8 Floors waxed and polished as specified. 

20.3.3.9 Broken glass replaced and glass cleaned. 

20.3.3.10 Grounds cleared of Contractor’s equipment, raked clean of debris, 
and trash removed from Site. 

20.3.3.11 Work cleaned, free of stains, scratches, and other foreign matter, of 
damaged and broken material, replaced. 

20.3.3.12 Finished and decorative work shall have marks, dirt, and superfluous 
labels removed. 

20.3.3.13 Final cleanup, as provided herein. 

20.3.3.14 Any other items contained in the Scope of Work. 

20.4  Costs of Multiple Inspections 

More than two (2) requests of the County to make a final inspection shall be considered an additional 
service of County, Architect, and/or Construction Manager, and all subsequent costs will be invoiced 
to Contractor and if funds are available, withheld from remaining payments. 

20.5 Partial Occupancy or Use Prior to Completion 

20.5.1  County's Rights 

The County may occupy or use any completed or partially completed portion of the Work at any 
stage.  The County and the Contractor shall agree in writing to the responsibilities assigned to each of 
them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the period 
for correction of the Work, and the commencement of warranties required by the Contract 



Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & AST Installation   
 
 

ALAMEDA COUNTY GSA-CP GENERAL CONDITIONS 
Page 60 of 77 DOCUMENT 00 72 13 

 

Documents.  Any dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes 
provisions herein, with the added provision that during the dispute process, the County shall have the 
right to occupy or use any portion of the Work that it needs or desires to use. 

20.5.2  Inspection Prior to Occupancy or Use 

Immediately prior to partial occupancy or use, the County, the Contractor, and the Architect shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and 
record the condition of the Work. 

20.5.3  No Waiver 

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or portions of the Work 
shall not constitute beneficial occupancy or acceptance of the Work not complying with the 
requirements of the Contract Documents.  

21. FINAL PAYMENT AND RETENTION 

21.1 Final Payment 

Upon receipt and approval of a valid and final Application for Payment, the Architect will issue a 
final Certificate of Payment.  The County shall thereupon jointly inspect the Work and either accept 
the Work as complete or notify the Architect and the Contractor in writing of reasons why the Work 
is not complete.  Upon acceptance of the Work of the Contractor as fully complete (that, absent 
unusual circumstances, will occur when the Punch List items have been satisfactorily completed), the 
County shall record a Notice of Completion with the County Recorder, and the Contractor shall, 
upon receipt of final payment from the County, pay the amount, due Subcontractors. 

21.2 Prerequisites for Final Payment  

The following conditions must be fulfilled prior to Final Payment:  

21.2.1  A full and final waiver or release of all Stop Notices in connection 
with the Work shall be submitted by Contractor, including a release of Stop Notice in 
recordable form, together with (to the extent permitted by law) a copy of the full and final 
release of all Stop Notice rights. 

21.2.1.1 A duly completed and executed conditional waiver and release upon 
final payment compliant with Civil Code § 8136 from the Contractor 
and each subcontractor of any tier and supplier to be paid from the 
current progress payment;  

21.2.1.2 A duly completed and executed unconditional waiver and release 
upon progress payment compliant with Civil Code § 8134 from the 
Contractor and each subcontractor of any tier and supplier that was 
paid from the previous progress payment; and 

21.2.1.3 The Contractor shall have made all corrections to the Work that are 
required to remedy any defects therein, to obtain compliance with the 
Contract Documents or any requirements of applicable codes and 
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ordinances, or to fulfill any of the orders or directions of County 
required under the Contract Documents. 

21.2.2  Each Subcontractor shall have delivered to the Contractor all written 
guarantees, warranties, applications, and bonds required by the Contract Documents for its 
portion of the Work. 

21.2.3  Contractor must have completed all requirements set forth under 
“Close-Out Procedures,” Including, without limitation, an approved set of complete “as-
built” Record Drawings. 

21.2.4  Architect shall have issued its written approval that final payment 
can be made. 

21.2.5  The Contractor shall have delivered to the County all manuals and 
materials required by the Contract Documents. 

21.2.6  The Contractor shall have completed final clean up as provided 
herein. 

21.3 Retention   

21.3.1 The retention, less any amounts disputed by the County or that the 
County has the right to withhold pursuant to provisions herein, shall be paid: 

21.3.1.1 After approval of the County by the Architect’s Certificate of 
Payment,  

21.3.1.2 After the satisfaction of the conditions set forth herein, and  

21.3.1.3 After thirty-five (35) days after the recording of the Notice of 
Completion by County. 

21.3.2 No interest shall be paid on any retention, or on any amounts withheld 
due to a failure of the Contractor to perform, in accordance with the terms and conditions 
of the Contract Documents, except as provided to the contrary in any Escrow Agreement 
between the County and the Contractor pursuant to Public Contract Code § 22300.  

21.4 Substitution of Securities   

The County will permit the substitution of securities in accordance with the provisions of Public 
Contract Code § 22300. 

22. UNCOVERING OF WORK 

If a portion of the Work is covered without  Architect approval or not in compliance with the 
Contract Documents, it must, if required in writing, including by email, by the County or the 
Architect, be uncovered for the Architect’s observation and be replaced at the Contractor’s expense 
without change in the Contract Price or Contract Time. 

If a portion of the Work has been covered, which the Project Inspector or the Architect has not 
specifically requested to observe prior to its being covered, the County, Project Inspector, or the 
Architect may request to see that Work, and it shall be uncovered by the Contractor.  If that Work is 
in accordance with the Contract Documents, costs of uncover and replacement shall, by appropriate 
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Change Order, be charged to the County.  If that Work is not in accordance with Contract 
Documents, the Contractor shall pay these costs unless the condition was caused by the County or a 
separate contractor, in which event the County shall be responsible for payment of such costs to the 
Contractor. 

23. NONCONFORMING WORK,  CORRECTION OF WORK AND COUNTY’S 
RIGHT TO PERFORM WORK 

23.1 Nonconforming Work 

23.1.1  Contractor shall promptly remove from Premises all Work identified 
by County as failing to conform to the Contract Documents whether incorporated or not.  
Contractor shall promptly replace and re-execute its own Work to comply with the 
Contract Documents without additional expense to the County and shall bear the expense 
of making good all work of other contractors destroyed or damaged by any removal or 
replacement pursuant hereto and/or any delays to the County or other Contractors caused 
thereby. 

23.1.2  If Contractor does not remove Work that County has identified as 
failing to conform to the Contract Documents within a reasonable time, not to exceed 
FORTY-EIGHT (48) hours, County may remove it and may store any material at 
Contractor’s expense.  If Contractor does not pay expense(s) of that removal within ten 
(10) days’ time thereafter, County may, upon ten (10) days’ written notice, sell any 
material at auction or at private sale and shall deduct all costs and expenses incurred by the 
County and/or County may withhold those amounts from payment(s) to Contractor. 

23.2  Correction of Work 

23.2.1  Correction of Rejected Work 

Pursuant to the notice provisions herein, the Contractor shall promptly correct the Work rejected by 
the County or the Architect as failing to conform to the requirements of the Contract Documents, 
whether observed before or after Completion and whether or not fabricated, installed, or completed.  
The Contractor shall bear costs of correcting the rejected Work, including additional testing, 
inspections, and compensation for the Architect’s services and expenses made necessary thereby. 

23.2.2  Warranty Corrections 

If, within the warranty period specified in 00 65 36 Warranty Form, after the date of Completion of 
the Work or a designated portion thereof, or after the date of commencement of warranties 
established hereunder, or by the terms of an applicable special warranty required by the Contract 
Documents, any of the Work is found to be not in accordance with the requirements of the Contract 
Documents, the Contractor shall correct it promptly after receipt of written notice from the County to 
do so.  This period of two (2) years shall be extended with respect to portions of the Work first 
performed after Completion by the period of time between Completion and the actual performance of 
the Work.  This obligation hereunder shall survive acceptance of the Work under the Contract and 
termination of the Contract.  The County shall give such notice promptly after discovery of the 
condition. 

23.3 County's Right to Perform Work 
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23.3.1  If the Contractor should neglect to prosecute the Work properly or 
fail to perform any provisions of this contract, the County, after FORTY-EIGHT (48) hours 
written notice to the Contractor, may, without prejudice to any other remedy it may have, 
make good such deficiencies and may deduct the cost thereof from the payment then or 
thereafter due the Contractor.  

23.3.2  If it is found at any time, before or after completion of the Work, that 
Contractor has varied from the Drawings and/or Specifications, including, but not limited 
to, variation in material, quality, form, or finish, or in the amount or value of the materials 
and labor used, County may require at its option: 

23.3.2.1 That all such improper Work be removed, remade or replaced, and all 
work disturbed by these changes be made good by Contractor at no 
additional cost to the County; 

23.3.2.2 That the County deduct from any amount due Contractor the sum of 
money equivalent to the difference in value between the work 
performed and that called for by the Drawings and Specifications; or 

23.3.2.3 That the County exercise any other remedy it may have at law or 
under the Contract Documents, including but not limited to the 
County hiring its own forces or another contractor to replace the 
Contractor’s nonconforming Work, in which case the County shall 
either issue a Deductive Change Order, a Construction Change 
Directive or invoice the Contractor for the cost of that work.  
Contractor shall pay any invoices within thirty (30) days of receipt of 
same or County may withhold those amounts from payment(s) to 
Contractor. 

24. TERMINATION AND SUSPENSION 

24.1 County's Right to Terminate Contractor for Cause 

24.1.1  Grounds for Termination.   

The County, in its sole discretion, may terminate the Contract 
and/or terminate the Contractor’s right to perform the work of the Contract based upon the 
following: 

24.1.1.1 Contractor refuses or fails to execute the Work or any separable part 
thereof with sufficient diligence as will ensure its completion within 
the time specified or any extension thereof, or 

24.1.1.2 Contractor fails to complete said Work within the time specified or 
any extension thereof, or 

24.1.1.3 Contractor persistently fails or refused to perform Work or provide 
material of sufficient quality as to be in compliance with Contract 
Documents; or 

24.1.1.4 Contractor files a petition for relief as a debtor, or a petition is filed 
against the Contractor without its consent, and the petition not 
dismissed within sixty (60) days; or 
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24.1.1.5 Contractor makes a general assignment for the benefit of its creditors, 
or a receiver is appointed on account of its insolvency; or 

24.1.1.6 Contractor persistently or repeatedly refuses or fails, except in cases 
for which extension of time is provided, to supply enough properly 
skilled workers or proper materials to complete the Work in the time 
specified; or 

24.1.1.7 Contractor fails to make prompt payment to Subcontractors, or for 
material, or for labor; or 

24.1.1.8 Contractor persistently disregards laws or ordinances, or instructions 
of County; or 

24.1.1.9 Contractor fails to supply labor, including that of Subcontractors, that 
can work in harmony with all other elements of labor employed or to 
be employed on the Work; or 

24.1.1.10 Contractor or its Subcontractor(s) is/are otherwise in breach, default, 
or in substantial violation of any provision of this Contract. 

24.1.2 Notification of Termination 

24.1.2.1 Upon the occurrence of County's sole determination of any of the 
above conditions, County may, without prejudice to any other right or 
remedy, serve written notice upon Contractor and its Surety of 
County's termination of this Contract and/or the Contractor’s right to 
perform the work of the Contract.  This notice will contain the 
reasons for termination.  Unless, within three (3) days after the 
service of the notice, any and all condition(s) shall cease, and any and 
all violation(s) shall cease, or arrangement satisfactory to County for 
the correction of the condition(s) and/or violation(s) be made, this 
Contract shall cease and terminate.  Upon Determination, Contractor 
shall not be entitled to receive any further payment until the entire 
Work is finished. 

24.1.2.2 Upon Termination, County may immediately serve written notice of 
tender upon Surety whereby Surety shall have the right to take over 
and perform this Contract only if Surety: 

24.1.2.2.1 Within three (3) days after service upon it of the notice 
of tender, gives County written notice of Surety’s intention to take 
over and perform this Contract; and 

24.1.2.2.2 Commences performance of this Contract within (three 
(3) days from the date of serving of its notice to County. 

24.1.2.3 If Surety fails to notify County or begin performance as indicated 
herein, County may take over the Work and execute the Work to 
completion by any method it may deem advisable at the expense of 
Contractor and/or its Surety.  Contractor and/or its Surety shall be 
liable to County for any excess cost or other damages the County 
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incurs thereby.  Time is of the essence in this Contract.  If the County 
takes over the Work as herein provided, County may, without liability 
for so doing, take possession of and utilize in completing the Work 
such materials, appliances, plan, and other property belonging to 
Contractor as may be on the Site of the Work, in bonded storage, or 
previously paid for. 

24.1.3 Effect of Termination 

24.1.3.1 Contractor shall, only if  ordered to do so by the County, immediately 
remove from the Site all or any materials and personal property 
belonging to Contractor that have not been incorporated in the 
construction of the Work, or which are not in place in the Work.  The 
County retains the right, but not the obligation, to keep and use any 
materials and personal property belonging to Contractor that have not 
been incorporated in the construction of the Work, or which are not in 
place in the Work.  The Contractor and its Surety shall be liable upon 
the performance bond for all damages caused the County by reason of 
the Contractor’s failure to complete the Contract. 

24.1.3.2 In the event that the County shall perform any portion of, or the whole 
of the Work, pursuant to the provisions of the General Conditions, the 
County shall not be liable nor account to the Contractor in any way 
for the time within which, or the manner in which, the Work is 
performed by the County or for any changes the County may make in 
the Work or for the money expended by the County in satisfying 
claims and/or suits and/or other obligations in connection with the 
Work. 

24.1.3.3 In the event, that the Contract is terminated for any reason, no 
allowances or compensation will be granted for the loss of any 
anticipated profit by the Contractor. 

24.1.3.4 If the expense to the County to finish the Work exceeds the unpaid 
Contract Price, Contractor and Surety shall pay the difference to 
County within twenty-one (21) days of County's request. 

24.1.3.5 The County shall have the right (but shall have no obligation) to 
assume and/or assign to a general contractor or construction manager 
or other third party who is qualified and has sufficient resources to 
complete the Work, the rights of the Contractor under its subcontracts 
with any or all Subcontractors.  In the event of an assumption or 
assignment by the County, no Subcontractor shall have any claim 
against the County or third party for Work performed by 
Subcontractor or other matters arising prior to termination of the 
Contract.  The County or any third party, as the case may be, shall be 
liable only for obligations to the Subcontractor arising after 
assumption or assignment.  Should the County so elect, the Contractor 
shall execute and deliver all documents and take all steps, including 
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the legal assignment of its contractual rights, as the County may 
require, for the purpose of fully vesting in the County the rights and 
benefits of it Subcontractor under Subcontracts or other obligations or 
commitments.  All payments due the Contractor hereunder shall be 
subject to a right of offset by the County for expenses and damages 
suffered by the County as a result of any default, acts, or omissions of 
the Contractor.  Contractor must include this assignment provision in 
all of its contracts with its Subcontractors. 

24.1.3.6 The foregoing provisions are in addition to and not in limitation of 
any other rights or remedies available to County. 

24.2 Termination of Contractor for Convenience 

24.2.1  County in its sole discretion may terminate the Contract upon three 
(3) days written notice to the Contractor.  Under a termination for convenience, the County 
retains the right to all the options available to the County if there is a termination for cause.  
In case of a termination for convenience, the Contractor shall have no claims against the 
County except: 

24.2.1.1 The actual cost of labor, materials, and services performed that is 
unpaid and can be documented through timesheets, invoices, receipts, 
or otherwise, and 

24.2.1.2 Five percent (5%) of the total cost of work performed as of the date of 
termination, or five percent (5%) of the value of the Work yet to be 
performed, whichever is less.  This five percent (5%) amount shall be 
full compensation for all Contractor's and its Subcontractor(s)’ 
mobilization and/or demobilization costs and any anticipated loss 
profits resulting from termination of the Contractor for convenience. 

24.3 Emergency Termination of Public Contracts Act of 1949 

24.3.1  This Contract is subject to termination as provided by §§4410 and 
4411 of the Government Code of the State of California, being a portion of the Emergency 
Termination of Public Contracts Act of 1949. 

24.3.1.1 § 4410 of the Government Code states: 

In the event a national emergency occurs, and public work, being performed by 
contract, is stopped, directly or indirectly, because of the freezing or diversion of 
materials, equipment or labor, as the result of an order or a proclamation of the 
President of the United States, or of an order of any federal authority, and the 
circumstances or conditions are such that it is impracticable within a reasonable 
time to proceed with a substantial portion of the work, then the public agency and 
the contractor may, by written agreement, terminate said contract. 

24.3.1.2 § 4411 of the Government Code states: 

Such an agreement shall include the terms and conditions of the termination of the 
contract and provision for the payment of compensation or money, if any, which 
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either party shall pay to the other or any other person, under the facts and 
circumstances in the case. 

24.3.1.3 Compensation to the Contractor shall be determined at the sole 
discretion of County on the basis of the reasonable value of the Work 
done, including preparatory work.  As an exception to the foregoing 
and at the County's discretion, in the case of any fully completed 
separate item or portion of the Work for which there is a separate 
previously submitted unit price or item on the accepted schedule of 
values, that price shall control.  The County, at its sole discretion, 
may adopt the Contract Price as the reasonable value of the work 
done or any portion thereof. 

25. CLAIMS AND DISPUTES 

25.1 Performance During Claim Process 

The Contractor shall continue to perform its Work under the Contract and shall not cause a delay in 
the Work during any dispute, claims definition, negotiation, mediation, or arbitration proceeding, 
except by written agreement by the County. 

25.2 Definition of Claim 

25.2.1  For purposes of this section, a “Claim” means a separate demand by 
the Contractor for: 

25.2.1.1 A time extension, 

25.2.1.2 Payment of money or damages arising from Work done by or on 
behalf of the Contractor pursuant to the Contract and payment of 
which is not otherwise expressly provided for or the claimant is not 
otherwise entitled to, or 

25.2.1.3 Payment of money that the County disputes is owing. 

25.3 Claim Presentations 

25.3.1  The attention of the Contractor is drawn to Government Code § 
12650, et seq. regarding penalties for false claims. 

25.3.2  Contractor shall file with the County any written Claim, including the 
documents necessary to substantiate it, on or before the day of final payment on the 
Contract. 

25.3.3  The Contractor shall not cause a delay in the Work during any 
dispute, claims definition, negotiation, mediation, or arbitration proceeding, except by 
written agreement by the County. 

25.3.4  The Contractor shall bind all its Subcontractors, material persons, 
and suppliers to the provisions of this section on mediation and arbitration and will hold the 
County harmless against disputes and claims by Subcontractors, material persons, or 
suppliers. 

25.4 Claim Resolution 
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25.4.1  In the event of a dispute between the parties as to performance of the 
Work, the interpretation of this Contract, or payment or nonpayment 
for Work performed or not performed, the parties shall attempt to 
resolve the dispute by those procedures set forth in Public Contract 
Code § 9204, if applicable.  Pending resolution of the dispute, if the 
dispute is not resolved, Contractor agrees it will neither rescind the 
Contract nor stop the progress of the Work but will allow 
determination by a court of the State of California having competent 
jurisdiction of the dispute, after the Project has been completed, and 
not before. 

25.4.2  For all Claims which arise between a Contractor and a local agency, 
the procedure set forth in Public Contract Code § 9204 shall apply: 

25.4.2.1 The County shall respond in writing within forty-five (45) 
days of receipt of the Claim identifying what portion of the 
Claim is disputed and what portion is undisputed.    

25.4.2.1.1 Upon receipt of a Claim, County, and Contractor may by mutual 
agreement, extend the time period for County to respond.   

25.4.2.1.2 Any payment due on an undisputed portion of the Claim shall be  
 processed and made within sixty (60) days after the County issues its 
 written response to the Claim.   

25.4.3  If Contractor disputes County’s written response, or if County fails to 
respond to a Claim issued pursuant to this § 25 within the time 
prescribed, Contractor may demand in writing an informal conference 
to meet and confer for settlement of the issues in dispute. 

25.4.3.1 Upon receipt of a demand in writing sent by registered 
mail or certified mail, return receipt requested, County 
shall schedule a meet and confer conference within thirty 
(30) days for settlement of the dispute. 

 
25.4.4   Within ten (10) business days following the conclusion of the meet 

and confer conference, if the Claim or any portion of the Claim 
remains in dispute, the County shall provide Contractor a written 
statement identifying the portion of the Claim that remains in 
dispute and the portion that is undisputed. 

25.4.4.1 Any payment due on an undisputed portion of the Claim 
shall be processed and made within sixty (60) days after 
the County issues its written statement. 

25.4.5  Any disputed portion of the Claim, as identified by the statement 
referenced in § 25.4.4 shall be submitted to nonbinding mediation, 
with the County and Contractor sharing the associated costs equally. 
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25.4.5.1 County and Contractor shall mutually agree to a 
mediator within ten (10) business days after the disputed portion of 
the claim has been identified in writing. 

25.4.5.2 If County and Contractor cannot agree to a mediator, 
each party shall select a mediator, and those mediators shall select a 
qualified neutral third party to mediate with regard to the disputed 
portion of the claim. 

25.4.5.3  County and Contractor shall each bear the fees and 
costs charged by its respective mediator in connection with the 
selection of the neutral mediator. 

25.4.5.4 If mediation is unsuccessful the parts of the claim 
remaining in dispute shall be submitted to judicial arbitration 
pursuant to Chapter 2.5 (commencing with § 1141.10) of the Title 3 
of Part 3 of the Code of Civil Procedure, notwithstanding § 1141.11 
of that code.  The Civil Discovery Act of 1986, (Article 3 
(commencing with § 2016) of Chapter 3 of Title 3 of part 4 of the 
Code of Civil Procedure) shall apply to any proceeding brought 
under this subdivision consistent with the rules pertaining to judicial 
arbitration. 
 

25.4.6  The County shall not fail to pay money as to any portion of a 
claim which is undisputed except as otherwise provided in the 
Contract Documents.  Unpaid claim amounts not paid in a timely 
manner will accrue interest at seven percent (7%) per annum. In any 
suit filed pursuant to this section, the County shall pay interest at the 
legal rate on any arbitration award or judgment.  Interest shall begin 
to accrue on the date the suit is filed in a court of law. 

 
25.4.7  If a Subcontractor or lower-tier subcontractor lacks legal 

standing to assert a Claim against County because privity of contract 
does not exist, Contractor may present County a Claim on behalf of 
a Subcontractor or lower-tier Subcontractor. A Subcontractor may 
request, in writing, either on his or her own behalf or that of a lower-
tier Subcontractor, that Contractor present a Claim for work which 
was performed by Subcontractor, or by a lower-tier Subcontractor 
on behalf of Subcontractor. Subcontractor requesting that the claim 
be presented to County must furnish reasonable documentation to 
support the Claim. Within forty-five (45) days of receipt of this 
written request, Contractor must notify Subcontractor in writing as 
to whether Contractor presented the Claim to County, and, if 
Contractor did not present the Claim, provide Subcontractor with a 
written statement of the reasons for not having done so.  

 
26. LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS 
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26.1 Wage Rates, Travel, and Subsistence – (For Projects over $1M see also 
PROJECT STABILIZATION/ COMMUNITY BENEFITS AGREEMENT of the 
COUNTY OF ALAMEDA Document 00 73 49). 

26.1.1  Pursuant to the provisions of Article 2 (commencing with § 1770), 
chapter 1, part 7, division 2, of the Labor Code of California, the general prevailing rate of 
per diem wages and the general prevailing rate for holiday and overtime work in the 
locality in which this public work is to be performed for each craft, classification or type of 
worker needed to execute this Contract is on file at the County’s principal office, and 
copies will be made available to any interested party on request.  Contractor shall obtain 
and post a copy of these wage rates at the job site. 

26.1.2  Holiday and overtime work, when permitted by law, shall be paid for 
at a rate of at least one and one-half times the above-specified rate of per diem wages 
unless otherwise specified.  The holidays upon which those rates shall be paid need not be 
specified by the County but shall be all holidays recognized in the applicable collective 
bargaining agreement.  If the prevailing rate is not based on a collectively bargained rate, 
the holidays upon which the prevailing rate shall be paid shall be as provided in § 6700 of 
the Government Code. 

26.1.3  Contractor shall pay and shall cause to be paid each worker engaged 
in Work on the Project not less than the general prevailing rate of per diem wages 
determined by the Director of the Department of Industrial Relations (“DIR”) (“Director”), 
regardless of any contractual relationship which may be alleged to exist between 
Contractor or any Subcontractor and such workers. 

26.1.4  Contractor shall pay and shall cause to be paid to each worker needed 
to execute the Work on the Project travel and subsistence payments, as such travel and 
subsistence payments are defined in the applicable Collective Bargaining Agreements filed 
with the Department of Industrial Relations in accordance with Labor Code § 1773 et seq. 

26.1.5  If during the period this bid is required to remain open, the Director 
determines that there has been a change in any prevailing rate of per diem wages in the 
locality in which the Work under the Contract is to be performed, such change shall not 
alter the wage rates in the Notice to Bidders or the Contract subsequently awarded. 

26.1.6  Pursuant to Labor Code § 1775, Contractor shall, as a penalty to 
County, forfeit the statutory amount for each calendar day, or portion thereof, for each 
worker paid less than the prevailing rates, determined by the County and/or the Director, 
for the work or craft in which that worker is employed for any public work done under 
Contract by Contractor or by any Subcontractor under it.  The difference between such 
prevailing wage rates and the amount paid to each worker for each calendar day or portion 
thereof for which each worker was paid less than the prevailing wage rate, shall be paid to 
each worker by Contractor. 

26.1.7  Any worker employed to perform Work on the Project, which Work 
is not covered by any classification listed in the general prevailing wage rate of per diem 
wages determined by the Director, shall be paid not less than the minimum rate of wages 
specified therein for the classification which most nearly corresponds to Work to be 
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performed by him, and such minimum wage rate shall be retroactive to time of initial 
employment of such person in such classification. 

26.1.8  Pursuant to Labor Code § 1773.1, per diem wages, are deemed to 
include employer payments for health and welfare, pension, vacation, travel time, 
subsistence pay, and apprenticeship or other training programs authorized by § 3093, and 
similar purposes. 

26.1.9  Contractor shall post at appropriate conspicuous points on the Site of 
Project, a schedule showing all determined minimum wage rates and all authorized 
deductions if any, from unpaid wages, actually earned.  In addition, Contractor shall post a 
sign-in log for all workers and visitors to the Site, a list of all subcontractors of any tier on 
the Site, and the required Equal Employment Opportunity poster(s). 

26.1.10 Contractor stipulates that it shall comply with all requirements of 
PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT (For projects 
over $1M) of the COUNTY OF ALAMEDA, and shall pay to persons performing labor in 
and about the Work provided for in the Contract an amount equal to or more than the 
following: 

26.1.10.1 Wage rate and fringe benefit payments and classification for that 
person’s corresponding labor classification as required by the 
Department of Industrial Relations; 

26.1.10.2 Wage rate and fringe benefit payments and classification for that 
person’s corresponding labor classification as required under the 
PROJECT STABILIZATION/COMMUNITY BENEFITS 
AGREEMENT of the COUNTY OF ALAMEDA (For projects over 
$1M) and California Labor Code. 

26.1.11 If there are conflicts between the Wage rate and fringe benefit 
payments and classification between the Department of Industrial Relations and the 
PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT of the 
COUNTY OF ALAMEDA (For projects over $1M), Contractor shall pay the higher wage 
rate and fringe benefits.   

26.2 Hours of Work 

26.2.1  As provided in Article 3 (commencing with § 1810), chapter 1, part 
7, division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal days work.  
The time of service of any worker employed at any time by Contractor or by any 
Subcontractor on any subcontract under this Contract upon the Work or upon any part of 
the Work contemplated by this Contract shall be limited and restricted by Contractor to 
eight (8) hours per day, and forty (40) hours during any one week, except as hereinafter 
provided.  Notwithstanding the provisions hereinabove set forth, Work performed by 
employees of Contractor in excess of eight (8) hours per day and forty (40) hours during 
any one week, shall be permitted upon this public work upon compensation for all hours 
worked in excess of eight (8) hours per day at not less than one and one-half times the 
basic rate of pay. 
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26.2.2  Contractor shall keep and shall cause each Subcontractor to keep an 
accurate record showing the name of and actual hours worked each calendar day and each 
calendar week by each worker employed by Contractor in connection with the Work or any 
part of the Work contemplated by this Contract.  The record shall be kept open at all 
reasonable hours to the inspection of County and to the Division of Labor Standards 
Enforcement of the DIR. 

26.2.3  Pursuant to Labor Code § 1813, Contractor shall as a penalty to the 
County forfeit the statutory amount for each worker employed in the execution of this 
Contract by Contractor or by any Subcontractor for each calendar day during which such 
worker is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of the provisions of Article 3 
(commencing with § 1810), chapter 1, part 7, division 2, of the Labor Code. 

26.2.4  Any Work necessary to be performed after regular working hours, or 
on Sundays or other holidays shall be performed without additional expense to the County. 

26.3 Payroll Records 

26.3.1  County will use the Alameda County Contract Compliance System, 
including the Elation Systems, Inc. program, to monitor contract and labor compliance.  
Contractor shall use the Compliance System to meet County’s requirements, and shall 
participate in training as directed by County in order to become and remain competent in 
the use of the Compliance System. 

26.3.2  Pursuant to the provisions of § 1776 of the Labor Code, notice is 
hereby given that Contractor shall prepare and provide to the County  and shall cause each 
Subcontractor performing any portion of the Work under this Contract to prepare and 
provide to the County an accurate and certified payroll record (“CPR(s)”), showing the 
name, address, social security number, work classification, straight time, and overtime 
hours worked each day and week, and the actual per diem wages paid to each journeyman, 
apprentice, worker, or other employee employed by the Contractor and/or each 
Subcontractor in connection with the Work. 

26.3.3  The CPRs enumerated hereunder shall be certified and shall be 
provided to the County on a weekly basis.  The CPRs from the Contractor and each 
Subcontractor for each week shall be provided on or before Wednesday of the week 
following the week covered by the CPRs.  County shall not make any payment to 
Contractor until: 

26.3.3.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the 
County, and  

26.3.3.2 The County is given sufficient time to review and/or audit the CPRs 
to determine their acceptability.  Any delay in Contractor and/or its 
Subcontractor(s) providing CPRs to the County in a timely manner 
will directly delay the County’s review and/or audit of the CPRs and 
Contractor’s payment. 

26.3.4  All CPRs shall be available for inspection at all reasonable hours at 
the principal office of Contractor on the following basis: 
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26.3.4.1 A certified copy of an employee’s CPR shall be made available for 
inspection or furnished to the employee or his/her authorized 
representative on request. 

26.3.4.2 CPRs shall be made available for inspection or furnished upon request 
to a representative of County, Division of Labor Standards 
Enforcement, Division of Apprenticeship Standards, and/or the 
Department of Industrial Relations. 

26.3.4.3 CPRs shall be made available upon request by the public for 
inspection or copies thereof made; provided, however, that a request 
by the public shall be made through either the County, Division of 
Apprenticeship Standards or the Division of Labor Standards 
Enforcement.  If the requested CPRs have not been provided pursuant 
to the provisions herein, the requesting party shall, prior to being 
provided the records reimburse the costs of preparation by Contractor, 
Subcontractors, and the entity through which the request was made.  
The public shall not be given access to the records at the principal 
office of Contractor. 

26.3.5  The form of certification for the CPRs shall be as follows: 

I, (Name-Print), the undersigned, am the (Position in business) with 
the authority to act for and on behalf of  (Name of business and/or 
Contractor), certify under penalty of perjury that the records or copies 
thereof submitted and consisting of (Description, number of pages) are 
the originals or true, full, and correct copies of the originals which 
depict the payroll record(s) of actual disbursements by way of cash, 
check, or whatever form to the individual or individual named, and (b) 
we have complied with the requirements of §§1771, 1811, and 1815 
for any work performed by our employees on the Project. 

Date:     Signature:      

(§ 16401 of the California Code of Regulations) 

26.3.6  Each Contractor shall file a certified copy of the CPRs with the entity 
that requested the records within ten (10) days after receipt of a written request. 

26.3.7  Any copy of records made available for inspection as copies and 
furnished upon request to the public or any public agency by County, Division of 
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be marked or 
obliterated in such a manner as to prevent disclosure of an individual’s name, address, and 
social security number.  The name and address of Contractor awarded Contract or 
performing Contract shall not be marked or obliterated. 

26.3.8  Contractor shall inform County of the location of the records 
enumerated hereunder, including the street address, city, and county, and shall, within five 
(5) working days, provide a notice of change of location and address. 
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26.3.9  In the event of noncompliance with the requirements of this section, 
Contractor shall have ten (10) days in which to comply subsequent to receipt of written 
notice specifying in what respects Contractor must comply with this section.  Should 
noncompliance still be evident after the ten (10) day period, Contractor shall, as a penalty 
to County, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for 
each worker, until strict compliance is effectuated.  Upon the request of Division of 
Apprenticeship Standards or Division of Labor Standards Enforcement, these penalties 
shall be withheld from progress payments then due. 

26.3.10 It shall be the responsibility of Contractor to ensure compliance with 
the provisions of Labor Code § 1776. 

26.4 Apprentices 

26.4.1  Contractor acknowledges and agrees that, if this Contract involves a 
dollar amount greater than or a number of working days greater than that specified in Labor 
Code § 1777.5, then this Contract is governed by the provisions of Labor Code § 1777.5.  It 
shall be the responsibility of Contractor to ensure compliance with this Article and with 
Labor Code § 1777.5 for all apprenticeship occupations. 

26.4.2  Apprentices of any crafts or trades may be employed and, when 
required by Labor Code § 1777.5, shall be employed provided they are properly registered 
in full compliance with the provisions of the Labor Code. 

26.4.3  Every such apprentice shall be paid the standard wage paid to 
apprentices under the regulations of the craft or trade at which he/she is employed, and 
shall be employed only in the work of the craft or trade to which she/he is registered. 

26.4.4  Only apprentices, as defined in § 3077 of the Labor Code, who are in 
training under apprenticeship standards and written apprentice agreements under Chapter 4 
(commencing at § 3070), Division 3, of the Labor Code, are eligible to be employed.  The 
employment and training of each apprentice shall be in accordance with the provisions of 
the apprenticeship standards and apprentice agreements under which he/she is training. 

26.4.5  Pursuant to Labor Code § 1777.5, if that § applies to this Contract as 
indicated above, Contractor and any Subcontractors employing workers in any apprentice 
able craft or trade in performing any Work under this Contract shall apply to the applicable 
joint apprenticeship committee for a certificate approving the Contractor or Subcontractor 
under the applicable apprenticeship standards and fixing the ratio of apprentices to 
journeymen employed in performing the Work. 

26.4.6  Pursuant to Labor Code § 1777.5, if that § applies to this Contract as 
indicated above, Contractor and any Subcontractor may be required to make contributions 
to the apprenticeship program. 

26.4.7  If Contractor or Subcontractor willfully fails to comply with Labor 
Code § 1777.5, then, upon a determination of noncompliance by the Administrator of 
Apprenticeship, it shall: 

26.4.7.1 Be denied the right to bid on any subsequent project for one (1) year 
from the date of such determination; 
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26.4.7.2 Forfeit as a penalty to County the full amount as stated in Labor Code 
§ 1777.7.  Interpretation and enforcement of these provisions shall be 
in accordance with the rules and procedures of the California 
Apprenticeship Council and under the authority of the Chief of the 
Division of Apprenticeship Standards. 

26.4.8  Contractor and all Subcontractors shall comply with Labor Code § 
3073.9, which § forbids certain discriminatory practices in the employment of apprentices. 

26.4.9  Contractor shall become fully acquainted with the law regarding 
apprentices prior to commencement of the Work.  Special attention is directed to Article 2 
(commencing with §3075) of Division 4, Chapter 4 of the Labor Code, and §§1777.5, 
1777.6, and 1777.7 of the Labor Code, and title 8, California Code of Regulations, §200 et 
seq.  Questions may be directed to the State Division of Apprenticeship Standards, 455 
Golden Gate Avenue, San Francisco, California 94102. 

26.5 Non-Discrimination 

26.5.1  Contractor herein agrees not to discriminate in its recruiting, hiring, 
promotion, demotion, or termination practices on the basis of race, religious creed, national 
origin, ancestry, sex, age, or physical handicap in the performance of this Contract and to 
comply with the provisions of the California Fair Employment and Housing Act as set 
forth in part 2.8 of Division 3 of the California Government Code, commencing at §12900; 
the Federal Civil Rights Act of 1964, as set forth in Public Law 88-352, and all 
amendments thereto; Executive Order 11246, and all administrative rules and regulations 
found to be applicable to Contractor and Subcontractor. 

26.5.2  Special requirements for Federally Assisted Construction Contracts:  
During the performance of this Contract, Contractor agrees to incorporate in all 
subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 
33 No. 104 of the Federal Register dated May 28, 1968. 

26.6  Labor First Aid 

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the Project 
which complies with the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et 
seq.) and the California Occupational Safety and Health Act of 1973 (8 Cal. Code of Regs., §1 et seq. 
33400 of Article 10, Group 2, Subchapter 7). 

27. MISCELLANEOUS 

27.1  Assignment of Antitrust Actions 

27.1.1  §7103.5(b) of the Public Contract Code states: 

In entering into a public works contract or subcontract to supply goods, services, or materials 
pursuant to a public works contract, the Contractor or subcontractor  offers and agrees to assign to 
the awarding body all rights, title, and interest in and to all causes of action it may have under § 4 of 
the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with § 
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of 
goods, made and become effective at the time the awarding body tenders final payment to the 
Contractor, without further acknowledgment by the parties. 
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27.1.2  § 4552 of the Government Code states: 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is 
accepted, it will assign to the purchasing body all rights, title, and interest in and to all causes of 
action it may have under § 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act 
(Chapter 2 (commencing with § 16700) of Part 2 of Division 7 of the Business and Professions 
Code), arising from purchases of goods, materials, or services by the bidder for sale to the purchasing 
body pursuant to the bid.  Such assignment shall be made and become effective at the time the 
purchasing body tenders final payment to the bidder. 

27.1.3  § 4553 of the Government Code states: 

If an awarding body or public purchasing body receives, either through judgment or settlement, a 
monetary recovery for a cause of action assigned under this chapter, the assignor shall be entitled to 
receive reimbursement for actual legal costs incurred and may, upon demand, recover from the 
public body any portion of the recovery, including treble damages, attributable to overcharges that 
were paid by the assignor but were not paid by the public body as part of the bid price, less the 
expenses incurred in obtaining that portion of the recovery. 

27.1.4  § 4554 of the Government Code states: 

Upon demand in writing by the assignor, the assignee shall, within one year from such demand, 
reassign the cause of action assigned under this part if the assignor has been or may have been 
injured by the violation of law for which the cause of action arose and (a) the assignee has not been 
injured thereby, or (b) the assignee declines to file a court action for the cause of action. 

27.1.5 Under this Article, “public purchasing body” is County and “bidder is 
Contractor. 

27.2  Excise Taxes 

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which a Federal 
Excise Tax is imposed, and the sale is exempt from such Federal Excise Tax because it is a sale to a 
State or Local Government for its exclusive use, County, upon request, will execute documents 
necessary to show (1) that County is a political subdivision of the State for the purposes of such 
exemption, and (2) that the sale is for the exclusive use of County.  No Federal Excise Tax for such 
materials shall be included in any Contract Price. 

27.3  Taxes 

Contract Price is to include any and all applicable sales taxes or other taxes that may be due in 
accordance with § 7051 of the Revenue and Taxation Code; Regulation 1521 of the State Board of 
Equalization or any other tax code that may be applicable. 

27.4  Shipments 

All shipments must be F.O.B. destination to Site or sites, as indicated in the Contract Documents.  
There must be no charge for containers, packing, unpacking, drayage or insurance.  The total 
Contract Price shall be all inclusive (including sales tax), and no additional costs of any type will be 
considered. 
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DOCUMENT 00 73 13 
 

SPECIAL CONDITIONS 
 
 
1. Mitigation Measures 
 

Contractor shall comply with all applicable mitigation measures, if any, adopted by any 
public agency with respect to this Project pursuant to the California Environmental 
Quality Act.  (Public Resources Code section 21000 et. seq.) 

 
2. Substitution for Specified Items  

 
2.1 Requests for substitutions prior to award of the Contract shall be done within the time 

period indicated in the Instructions to Bidders. 
 

2.2. Whenever in the Specifications any materials, process, or article is indicated or specified 
by grade, patent, or proprietary name, or by name of manufacturer, that Specification 
shall be deemed to be followed by the words “or equal.”  Contractor may, unless 
otherwise stated, offer any material, process, or article that shall be substantially equal or 
better in every respect to that so indicated or specified.   
 

2.2.1. If the material, process, or article offered by Contractor is not, in the 
opinion of the County, substantially equal or better in every respect to that 
specified, then Contractor shall furnish the material, process, or article 
specified in the Specifications without any additional compensation or 
change order. 

2.2.2. This provision shall not be applicable with respect to any material, 
product, thing or service for which County made findings and gave notice 
in accordance with Public Contract Code section 3400(b); therefore, 
Contractor shall not be entitled to request a substitution with respect to 
those materials, products or services.   

2.3. A request for a substitution shall be in writing and shall include: 
 

2.3.1. All variations of the proposed substitute from the material specified 
including, but not limited to, principles of operation, materials, or 
construction finish, thickness or gauge of materials, dimensions, weight, 
and tolerances; 

 
2.3.2. Available maintenance, repair or replacement services; 
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2.3.3. Increases or decreases in operating, maintenance, repair, replacement, and 
spare parts costs; 

 
2.3.4. Whether or not acceptance of the substitute will require other changes in 

the Work (or in work performed by the County or others under Contract 
with the County); and 

 
2.3.5. The time impact on any part of the Work resulting directly or indirectly 

from acceptance of the proposed substitute. 
 

2.4. No substitutions shall be made until approved, in writing, by the County.  The 
burden of proof as to equality of any material, process, or article shall rest with 
Contractor.  The Contractor warrants that if substitutes are approved:  

 
2.4.1. The proposed substitute is equal or superior in all respects to that 

specified, and that such proposed substitute is suitable and fit for the 
intended purpose and will perform adequately the function and achieve the 
results called for by the general design and the Contract Documents; 

 
2.4.2. The Contractor provides the same warranties and guarantees for the 

substitute that would be provided for that specified; 
 
2.4.3. The Contractor shall be fully responsible for the installation of the 

substitute and any changes in the Work required, either directly or 
indirectly, because of the acceptance of such substitute, with no increase 
in Contract Price or Contract Time.  Incidental changes or extra 
component parts required to accommodate the substitute will be made by 
the Contractor without a change in the Contract Price or Contract Time; 

 
2.4.4. The Contractor shall be responsible for any re-design costs occasioned by 

County's acceptance and/or approval of any substitute; and 
 
2.4.5. The Contractor shall, in the event that a substitute is less costly than that 

specified, credit the County with one hundred percent (100%) of the net 
difference between the substitute and the originally specified material.  In 
this event, the Contractor agrees to execute a deductive Change Order to 
reflect that credit. 

 
2.5. In the event Contractor furnishes a material, process, or article more expensive 

than that specified, the difference in the cost of that material, process, or article so 
furnished shall be borne by Contractor.  
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2.6. In no event shall the County be liable for any increase in Contract Price or 
Contract Time due to any claimed delay in the evaluation of any proposed 
substitute or in the acceptance or rejection of any proposed substitute.  

 
3. Weather Days 
 

3.1 Delays due to adverse weather conditions will only be permitted in compliance 
with the provisions in the General Conditions and only if the number of days of 
adverse weather exceeds the following parameters and only if Contractor can 
verify that adverse weather caused delays exceeded the following number of days: 

 
January [11] July [0] 
February [10] August [0] 
March [10] September [1] 
April [6] October [4] 
May [3] November [7] 
June [1] December [10] 

 
4. Insurance Policy Limits.  All of Contractor’s insurance shall be with insurance 

companies with an A.M. Best rating of no less than A: XI.  
 

The limits of insurance shall not be less than: 
 

Commercial General 
Liability 

Each Occurrence Refer to Exhibit C 
 

 General Aggregate Refer to Exhibit C 
 

 Product Liability and 
Completed Operations 

Refer to Exhibit C 
 

Automobile Liability 
– Any Auto 
 

Combined Single Limit Refer to Exhibit C 

Excess Liability 
 

 Refer to Exhibit C 

Workers 
Compensation 
 

 Statutory limits 
pursuant to state law 

Employers’ Liability 
 

 Refer to Exhibit C 

Builders Risk (Course 
of Construction) 

 Issued for the value of 
the Contract 

 
5. Permits, Certificates, Licenses, Fees, Approval 
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5.1 Payment for Permits, Certificates, Licenses, and Fees.  As required in the 

General Conditions (Document 00 72 13), the Contractor shall secure and pay for all 
permits, licenses and certificates necessary for the prosecution of the Work.  
 

6. Work Restrictions 

1. Hours of Work:  

a. Normal Work Hours: 7:00 AM – 4:00 PM 

b. Any work performed outside of these hours shall be coordinated with the 
County.  

7. Alameda County Contract Compliance System 

7.1  Alameda County utilizes the Elation Systems contract compliance application as 
part of its commitment to assist contractors to comply with certain legal and 
contractual requirements.  
 

7.2  The prime contractor and all subcontractors awarded contracts as a result of the 
bid process for this project are required to use the Elation System to submit 
information including, but not limited to, weekly certified payrolls, monthly 
progress payment reports and other information. Use of the Elation System, 
support and training are available at no charge to prime and subcontractors 
participating in County contracts.  

 
7.3  Upon contract award:  

 
7.3.1  The County will provide contractors and subcontractors participating in 

any contract awarded as a result of this bid process, a code that will allow 
them to register and use the Elation System free of charge.  

 
7.3.2  Contractors should schedule a representative from their office/company, 

along with each of their subcontractors, to attend Elation Systems training.  
 

7.3.2.1 Free multi-agency Elation Systems one-hour training sessions 
require reservations and are held monthly in the Pleasanton, 
California area. 

 
7.4  It is the Contractor’s responsibility to ensure that they and their subcontractors are 

registered and trained as required to utilize Elation Systems.  
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7.4.1 For systems support visit Elation Systems online at 
http://www.elationsys.com/ or contact them at (925) 924-0340.  
 

7.4.2 If you have questions regarding the utilization of the Elation Systems, please 
contact the Project Manager. 

 

 
END OF DOCUMENT 



EXHIBIT C 
 

COUNTY OF ALAMEDA MINIMUM INSURANCE REQUIREMENTS 
Without limiting any other obligation or liability under this Agreement, the Contractor, at its sole cost and expense, shall secure and keep in force 
during the entire term of the Agreement or longer, as may be specified below, the following minimum insurance coverage, limits and endorsements.   
The County reserves the right to modify these requirements, including limits, based on the nature of the risk, prior experience, insurer, 
coverage, or other special circumstances.  If the contractor maintains broader coverage and/or higher limits than the minimums shown below, the 
County requires and shall be entitled to the broader coverage and/or the higher limits maintained by the Contractor. Any available insurance 
proceeds in excess of the specified minimum limits of insurance and coverage shall be available to the County.  

TYPE OF INSURANCE COVERAGES MINIMUM LIMITS 
A Marine General Liability (MGL) or Commercial General Liability with 

no waterborne exclusions 
Premises Liability; Products and Completed Operations; Contractual 
Liability; Personal Injury and Advertising Liability 

$1,000,000 per occurrence (CSL) 
Bodily Injury and Property Damage 
$2,000,000 policy aggregate 

B Commercial or Business Automobile Liability 
All owned vehicles, hired or leased vehicles, non-owned, borrowed and 
permissive uses.   

$1,000,000 per occurrence (CSL) 
Any Auto 
Bodily Injury and Property Damage 

C Workers’ Compensation (WC) and Employers Liability (EL) 
Required for all contractors with employees 

WC:  Statutory Limits 
EL:  $1,000,000 per accident for bodily injury or disease 

D Professional Liability 
If project involves design/build 

$1,000,000 per occurrence or claim 
$2,000,000 policy aggregate 

E Contractors’ Pollution Legal Liability and/or Asbestos Legal 
Liability and/or Errors and Omissions  
If project involves environmental hazards 

$1,000,000 per occurrence or claim 
$2,000,000 policy aggregate 



F 
 

Endorsements and Conditions: 
 
1. ADDITIONAL INSURED: County of Alameda, its Board of Supervisors, the individual members thereof, and all County officers, 

agents, employees, volunteers, and representatives are to be covered as additional insureds on the CGL policy with respect to 
liability arising out of work or operations performed by or on behalf of the Contractor including materials, parts, or equipment 
furnished in connection with such work or operations. General liability coverage can be provided in the form of an endorsement 
to the Contractor’s insurance (at least as broad as ISO Form CG 20 10 11 85 or if not available, through the addition of both CG 
20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 if a later edition is used). Auto policy shall contain or be endorsed to 
contain additional insured coverage for the County. 

2. DURATION OF COVERAGE: All required insurance shall be maintained during the entire term of the Agreement. In addition, 
Insurance policies and coverage(s) written on a claims-made basis shall be maintained and evidence of insurance must be 
provided during the entire term of the Agreement and for at least five (5) years following the later of termination of the 
Agreement and acceptance of all work provided under the Agreement, with the retroactive date of said insurance (as may be 
applicable) concurrent with the commencement of activities pursuant to this Agreement. If coverage is cancelled or non-
renewed, and not replaced with another claims-made policy form with a Retroactive Date prior to the contract effective date, the 
Contractor must purchase “extended reporting” coverage for a minimum of five (5) years after completion of work.  

3. REDUCTION OR LIMIT OF OBLIGATION:  All insurance policies, including excess and umbrella insurance policies, shall be 
primary and non-contributory coverage at least as broad as ISO CG 20 10 04 13 as respects the County, its officers, officials, 
employees, or volunteers.   Any insurance or self-insurance maintained by the County, its officers, officials, employees, or 
volunteers shall be excess of the Contractor’ insurance and shall not contribute with it. Pursuant to the provisions of this 
Agreement insurance effected or procured by the Contractor shall not reduce or limit Contractor’s contractual obligation to 
indemnify and defend the Indemnified Parties. 

4. INSURER FINANCIAL RATING:  Insurance shall be maintained through an insurer with an A.M. Best Rating of no less than A: 
VII or equivalent, shall be admitted to the State of California unless otherwise acceptable by Risk Management, and with 
deductible amounts acceptable to the County.  Acceptance of Contractor’s insurance by County shall not relieve or decrease the 
liability of Contractor hereunder. Self-insured retentions must be declared and approved.  Any deductible or self-insured 
retention amount or other similar obligation under the policies shall be the sole responsibility of the Contractor. The policy 
language shall provide or be endorsed to provide, that the self –insured retention may be satisfied by either the named insured 
or County. 

5. SUBCONTRACTORS:  Contractor shall include all subcontractors as an insured (covered party) under its policies or shall verify 
that the subcontractor, under its own policies and endorsements, has complied with the insurance requirements in this 
Agreement, including this Exhibit.  

6. JOINT VENTURES: If Contractor is an association, partnership or other joint business venture, required insurance shall be 
provided by one of the following methods: 
– Separate insurance policies issued for each individual entity, with each entity included as a “Named Insured” (covered 

party), or at minimum named as an “Additional Insured” on the other’s policies. Coverage shall be at least as broad as in the 
ISO Forms named above.  

– Joint insurance program with the association, partnership or other joint business venture included as a “Named Insured”. 
7. CANCELLATION OF INSURANCE: Each insurance policy required above shall provide that coverage shall not be cancelled, 

except with notice of cancellation provided to the County in accordance with policy terms and conditions.   
8. CERTIFICATE OF INSURANCE: Before commencing operations under this Agreement, Contractor shall provide Certificate(s) 

of insurance and applicable insurance endorsements as set forth in the provisions of this Agreement and this Exhibit C, in forms 
satisfactory to County, evidencing that all required insurance coverage is in effect. However, failure to obtain the required 
documents prior to the work beginning shall not waive the Contactor’s obligation to provide them.  The County reserves the right 
to require the Contractor to provide complete, certified copies of all required insurance policies, including endorsements required 
by these specifications, at any time.  

Certificate C-7                         Page 1 of 1         Form 2001-1 (Rev.4/19/2022) 
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DOCUMENT 00 73 49 
 

PROJECT STABILIZATION/COMMUNITY BENEFIT AGREEMENT 
of the 

COUNTY OF ALAMEDA 
and 

California Prevailing Wage 
Requirements 

 
1. Summary 
 

1.1. In addition to Labor, Wage & Hour, Apprentice, and related provisions described in 
Document 00 72 13 Section 26; the Work performed pursuant to this Contract is subject 
to the requirements of the "PROJECT STABILIZATION/COMMUNITY BENEFITS 
AGREEMENT for the COUNTY OF ALAMEDA" (“PSCBA”).  The Contractor agrees 
to be party to and bound by the "PROJECT STABILIZATION/COMMUNITY 
BENEFITS AGREEMENT for the COUNTY OF ALAMEDA".  Contractor agrees to 
execute the "PROJECT STABILIZATION/ COMMUNITY BENEFITS AGREEMENT 
for the COUNTY OF ALAMEDA Contractor Agreement to be Bound ” and shall 
require all of its subcontractors, of whatever tier, to become similarly bound for all work 
within the scope of this Contract by signing an identical Contractor Agreement to be 
Bound”. 

 
2. PROJECT STABILIZATION/COMMUNITY BENEFIT AGREEMENT of the 

COUNTY OF ALAMEDA 
 

2.1. The PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the 
COUNTY OF ALAMEDA (PSCBA) is included for reference in the First Amended and 
Restated Project Stabilization/Community Benefit Agreement of the County of Alameda 
(Document 00 73 49B).  

2.1.1. ROLES AND RESPONSIBILITIES SUBCONTRACTS 

2.1.1.1. Each Contractor, which includes all subcontractors of any tier, including 
trucking entities performing Covered Work of this Contract, agrees that 
neither it nor any of its subcontractors will subcontract any Work of this 
Contract except to a person, firm, or corporation who is or becomes party 
to the PSCBA by signing the Contractor Agreement to be Bound attached 
to the PSCBA as Exhibit “B”.  All Contractors performing Covered Work 
of this Contract shall, as a condition to performing Work of this Contract, 
become Signatory to and perform all work under the terms of the PSCBA. 

2.1.1.2. Each Contractor, which includes all subcontractors of any tier performing 
Work of this Contract, shall give written notice to the Union(s) of any 
subcontract involving the performance of work covered by the PSCBA 
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within either five (5) business days of executing a contract with such 
subcontract or before the subcontractor commences work on the Project, 
whichever occurs first.  Such notice shall specify the name and address of 
the subcontractor, the California State License Board license number of 
the Contractors and scope of work to be performed.  Written notice at a 
Pre-Job Conference shall be deemed written notice under this provision 
only for those subcontractors listed at the Pre-Job Conference 

2.1.1.3. The Contractor shall be responsible for PSCBA compliance by all 
subcontractor and lower tier subcontractor. 

2.1.2. COORDINATOR 

2.1.2.1. The County will designate a Coordinator, who will be responsible for the 
administration and application of the PSCBA. 

2.1.3. WORK ASSIGNMENTS AND JURISDICTIONAL DISPUTES 

2.1.3.1. The assignment of the Work to subcontractors is solely the responsibility 
of the Contractor. 

2.1.3.2. Each Contractor shall attend a Pre-Job Conference with the Building and 
Construction Trades Council of Alameda County (Council) prior to 
commencing Work, as specified in Paragraph 2.1.4 of this Document 00 
73 49.  The Contractor will notify the County and the Coordinator in 
advance of all such conferences. 

2.1.3.3. Any jurisdictional disputes regarding the assignment of the Work of this 
Contract will be resolved per the requirements of the PSCBA. 

2.1.4.  PRE-JOB CONFERENCE 

2.1.4.1. A mandatory Pre-Job Conference will be held prior to the 
commencement of work to establish the scope of work in each Contractor 
and Subcontractor contract.  All meetings shall be held in accordance 
with the PSCBA. 

2.1.4.2. The Contractor performing the work shall have the responsibility for 
making work assignments in accordance with the PSCBA, and will be 
required to bring relevant plans, specifications, and blueprints to the 
meeting, as requested by the Union 

2.1.4.3. Contractor must submit written workforce projections at the Pre-Job 
Conference.  The workforce projections shall include projected man-
hours on a craft-by-craft basis, consistent with the Contractor’s bid 
proposal. 
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2.1.4.4. The County or Coordinator will schedule and attend all Pre-Job and 
Mark-Up Meetings and participate in discussions as they pertain to the 
terms and conditions of the PSCBA. 

2.1.5. JOINT ADMINISTRATIVE COMMITTEE MEETINGS 

2.1.5.1. The Joint Administrative Committee (JAC) has been established to 
monitor compliance with the PSCBA.  The JAC meets monthly and 
reviews monthly reporting by the Contractor. 

2.1.5.2. The Contractors shall provide progress report as described in Paragraph 
2.1.8 of this Document. 

2.1.6. LOCAL HIRING PROGRAM 

2.1.6.1. The Contractor agrees to achieve the inclusion of Residents and 
Disadvantaged Residents as defined in the PSCBA in the employment 
and apprenticeship opportunities created by the Work of this Contract, 
which will be known as the Local Hiring Program (LHP) as described in 
the PSCBA.   

2.1.6.2. The Contractor agrees to a goal that Residents of the County will perform 
a minimum of forty percent (40%) of all hours worked on the Work of 
this Contract, on a craft-by-craft basis, if such workers are available, 
capable and willing to work on the projects, together with the apprentice 
goals described in Paragraph 2.1.7 of this Document. 

2.1.6.2.1. If Residents are not available to meet the requirements described in 
Paragraph 2.1.6.2, then the Contractors and subcontractors shall 
make and be prepared to demonstrate good faith efforts to reach 
these goals, as described in the PSCBA All requests for referrals 
under this subsection shall be in writing, including but not limited 
to the following: 

2.1.6.2.2. Within one week of the issuance of the Notice to Proceed, the 
Contractors shall meet with the County or Coordinator to review 
and approve its compliance plan for reaching the Local Hiring 
Goals, using the required compliance plan form provided by the 
County. 

2.1.6.2.3. Submit copies of hiring hall dispatch requests and responses to the 
County within ten (10) days of County’s request at any point during 
the execution of the Work of this Contract. 

2.1.6.2.4. If staffing with the Contractor’s current crew members has not 
enabled satisfaction of the Percentage Requirement in Section 
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2.1.6.2 the Contractor shall request from the Coordinator a copy of 
the list of Disadvantaged Residents in accordance with Section 19.3 
of the PSCBA, and shall sponsor a Disadvantaged Resident for 
enrollment in the applicable JATC if possible, or if sponsorship is 
not possible, shall request referral of a Disadvantaged Resident 
from the appropriate Union hiring hall or apprenticeship program, 
as required, using “name call,” “rehire,” or other available 
procedures to satisfy the Percentage Requirements.  

2.1.6.2.5. Immediately contact the County and the Coordinator if a union 
hiring hall dispatcher will not or cannot, upon request of the 
Contractor, dispatch Residents or Disadvantaged Residents. 

2.1.6.2.6. Use the “Name Call,” “Rehire” or other available hiring hall 
procedures to reach goals and shall provide documentation of such 
requests to the County upon request. For purposes of meeting goals 
set forth in 2.1.6.2 and 2.1.7.1 Residents and Disadvantaged 
Residents qualify as "name calls" or “rehires”. 

2.1.6.2.7. Maintain records for each Resident of Alameda County who was 
referred but not hired along with an explanation why the worker 
was not hired.   

2.1.6.2.8. Document participation in any local employment training programs 
and submit documentation of such to the County within ten (10) 
days if requested by County. 

2.1.6.2.9. To the extent possible, the parties agree to implement the Local 
Hiring Program while complying with the County’s Local Vendor 
Preference and Enhanced Construction Outreach (ECOP) programs 
for the work of this Contract.  To the extent that the County 
determines, in its sole discretion, that there is a conflict between the 
Local Hiring Program established in the PSCBA and the County’s 
SLEB, ECOP, and/or Local Vendor Preference Programs, the 
conflict shall be resolved in favor of the Local Hiring Program of 
the PSCBA. 

2.1.6.2.10. For the purpose of reaching the goal established in Paragraph 
2.1.6.2 of this Document, a Contractor may qualify for full credit 
toward the goal by employing Alameda County Residents for other 
work the Contractor is performing in any of the nine Bay Area 
counties of: Alameda, Contra Costa, San Francisco, San Mateo, 
Santa Clara, Marin, Solano, Napa and Sonoma as outlined in the 
PSCBA. 
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2.1.7. APPRENTICES 

2.1.7.1. Although the PSCBA states that the County shall make available to the 
Unions a list of apprentices or potential apprentices qualifying as 
Disadvantaged Residents under the local hiring provision of the PSCBA,  
in the event, the County has not developed this list, Contractor is to 
contact the Unions for available apprentices.   

2.1.7.1.1. For each Covered Project, the Contractors will be responsible to 
ensure that for it and/or its subcontractors Disadvantaged Residents 
perform at least 40 percent of all apprentice hours worked, for the project 
overall (i.e., not on a craft-by-craft basis).   Disadvantaged Resident 
apprentices may be graduates of pre apprenticeship programs with known 
and successful track record of apprentice placement into jobs.  All the pre 
apprenticeship program graduates must be Residents of Alameda County.  
All Disadvantaged Residents must be unemployed at the commencement 
of work, as described in the PSCBA. 

2.1.7.2. Contractors shall exercise their best efforts to recruit apprenticeship 
program applicants from Disadvantaged Residents as described in the 
PSCBA 

2.1.7.3. The Contractor shall request dispatch of apprentices, including 
Disadvantaged Residents, in writing from the local Unions and/or Joint 
Apprenticeship Training Committee in which the Contractor participates.  
Copies of the written requests shall be provided to the County within ten 
(10) days of request by the County or Coordinator.   

2.1.7.4. For the purposes of meeting the goal established in Paragraph 2.1.6.1 of 
this Document, a Contractor may qualify for full credit toward the goal 
by employing Alameda County Residents as apprentices for other work 
the Contractor is performing in any of the nine Bay Area counties of: 
Alameda, Contra Costa, San Francisco, San Mateo, Santa Clara, Marin, 
Solano, Napa and Sonoma as described in the PSCBA 

2.1.8. DATA COLLECTION AND REPORTING 

2.1.8.1. This Paragraph describes Contractor and data collection, reporting   
guidelines and responsibilities for the PSCBA. 

2.1.8.2. On a monthly basis, Contractors must submit reports to the County on the 
status and progress of local hiring on a craft-by-craft basis, including 
utilization of apprentices as described in Document 00 73 49A. 

2.1.9. HELMETS TO HARDHATS: VETERAN EMPLOYMENT 
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2.1.9.1. The Contractor agrees to utilize the series of the Center for Military 
Recruitment, Assessment and Veterans Employment (hereinafter 
“Center”) and Center’s “Helmets to Hardhats” program to serve as a 
resources for preliminary orientations, assessment of construction 
aptitude, referral to apprenticeship programs or hiring halls, counseling 
and mentoring, support network, employment opportunities and other 
needs as described in the PSCBA. 

2.1.9.2. The Contractors may also utilize the services of the “Swords to 
Ploughshares” program. 

3. California Labor Code: In addition to complying with the PSCBA, Contractor shall also 
comply with the California Labor Code prevailing wage requirements. 

3.1. Special attention is directed to Division 2, Part 7, Chapter 1, Article 2 of the State Labor 
Code concerning wages.  Contractor and each Subcontractor shall pay to all workers 
employed on the Work not less than the prevailing rate of wages as determined by the 
Director of the State Department of Industrial Relations. Pursuant to Section 1773 of the 
State Labor Code, the County has obtained from the Director of the State Department of 
Industrial Relations the general prevailing rate of per diem wages and the general 
prevailing rate for holiday and overtime work in the locality(ies) in which the Work is to 
be performed and has copies available upon request from the Procurement Department, 
1401 Lakeside Drive, Suite 907, Oakland, CA 94612.   Contractor may be required to pay 
the wage rate of the most closely related craft or classification shown in such 
determinations for Contract Work or request a wage determination from the State 
Department of Industrial Relations (DIR) for the craft or classification. 

3.2. The Contractor and all Subcontractors shall comply with all applicable requirements of 
California Labor Code Section 1777.5 which, among other things, requires that only 
registered apprentices, as defined by Labor Code Section 3077, can be employed at the 
apprentice wage rate on public works. 

3.3. Pursuant to Section 1771.4 of the State Labor Code, this Contract is subject to 
compliance monitoring and enforcement by the DIR. Furthermore, the Contractor shall 
post Jobsite notices, as prescribed by regulation. Pursuant to Section 1775 of the State 
Labor Code, the Contractor and Subcontractors are subject to being assessed a penalty of 
up to two hundred dollars ($200) by DIR for each calendar day for each worker who is 
paid less than the prevailing wage rate for the work or craft in which the worker is 
employed.  Each Contractor and Subcontractor shall furnish the payroll records specified 
in Section 1776 of the State Labor Code directly to the Labor Commissioner at least 
monthly and in a format prescribed by the Labor Commissioner.  In addition, under 
Section 1815 of the State Labor Code, workers who perform work in excess of eight (8) 
hours per Day, or more than forty (40) hours during any week, shall be compensated at 
no less than 1 ½ times the basic rate of pay for all hours worked in excess of eight (8) 
hours per Day, and any hours in excess of forty (40) hours during any week.  Pursuant to 
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Section 1813 of the State Labor Code, DIR may impose additional penalties of twenty-
five dollars ($25) for each worker employed for each calendar Day during which the 
worker is required or permitted to work more than eight (8) hours a Day or forty (40) 
hours in a week without paying the required compensation 

4. The Contractor shall insert in every subcontract or other arrangement which Contractor may 
make for performance of work or labor on the Work provided for in the Contract Documents, 
a provision that the Subcontractor shall pay persons performing labor or rendering service 
under subcontract or other arrangement not less than the general prevailing rate of per diem 
wages for work of a similar character in the locality in which the Work is performed, and not 
less than the general prevailing rate of per diem wages for holiday and overtime work fixed 
as provided in the Labor CodeThe Contractor stipulates that it shall comply with all 
applicable wage and hour laws, including without limitation Labor Code § 1813Project 
Stabilization/Community Benefits Agreement/ Labor Compliance Program Monitoring. 

4.1. The County has elected to retain the services of a third party to monitor compliance with 
the PSCBA and California Labor Code Requirement.   

4.2. The PSCBA/Labor Compliance Program (“PSCBA/LCP”) will enforce PSCBA, 
prevailing wage, apprentice employment and local hiring requirements consistent with 
California Labor Code and the PSCBA.  PSCBA/LCP services do not limit the scope of 
Work and do not relieve the Contractor of any responsibility for coordination of the 
Work with California Labor Code or the PSCBA. 

4.3. The Contractor shall be responsible for any costs that the County incurs as the result of 
any actions taken by DIR, or by the County when exercising its enforcement duties, to 
address Contractor and/or Subcontractor violations related to California Labor Code or 
the PSCBA.  If the Contractor or any of its Subcontractor are notified that they should 
take certain actions to be in compliance with the PSCBA or applicable state law and 
those actions are not taken or not taken in a timely manner, then the County shall have 
the right to recover the cost of all work performed by or for the County or its contractors 
from the date of such notice and the County shall have the right to back charge the 
Contractor for any and all costs associated with such work. 

4.4. Certified payroll reports for the duration of the Project shall be maintained by the 
Contractor and submitted electronically, and are subject to all of the following 
conditions: 

4.4.1. Certified Payroll Reports (CPR) shall be submitted to the County electronically 
on the web-based software system, described in Document 00 45 46.01 
“Prevailing Wage and Related Labor Requirements Certification”, to be utilized 
for collection and verification of payroll reports for the Project. 

4.4.2. CPR must contain all of information required by California Labor Code section 
1776 and must be organized in a manner that is similar or identical to the format 
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in which the information is reported on the DIR “Public Works Payroll 
Reporting Form” (Form A-1-131); 

4.4.3. Statement of Compliance. CPR shall be accompanied by a signed “Statement of 
Compliance” certifying that the payroll reports are correct and complete and that 
each laborer or mechanic has been paid not less than the proper prevailing wage 
rate for the work performed.  The wording of the certification shall comply with 
California Labor Code section 1776 and 29 C.F.R. § 5.5(a)(3)(ii)(B)-(D).   

4.4.4. Electronic CPR submitted to the County, the DIR Division of Labor Standards 
Enforcement (DLSE), or other entity within the DIR, must be in the form of a 
non-modifiable image or record that bears an electronic signature or includes a 
copy of any original certification made on paper.  Printed reports submitted on 
paper with an original signature will be accepted as supplemental information to 
electronic reports, and will not relieve the Contractor or its Subcontractor from 
their obligation to submit electronic reports. 

4.4.5. Apprenticeship Program. Reference is made to General Conditions Document 00 
72 13, Paragraph 26 and the PSCBA for the Contractor and its Subcontractors 
obligation to comply, and be responsible for ensuring compliance, with the 
requirements of the California Labor Code provisions concerning the 
employment of apprentices, including Labor Code sections 1776, 1777.5, and 
1777.6. 

 
END OF DOCUMENT 
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PROJECT STABILIZATION/COMMUNITY BENEFIT AGREEMENT 
of the 

COUNTY OF ALAMEDA 
FORMS and LABOR COMPLIANCE GUIDEBOOK 

 
1. Summary 
 

1.1.  The Contractor and each subcontractor at all tiers must complete and submit all forms 
required by the attached Labor Compliance Program Guidebook. 

 
 
 

END OF DOCUMENT 
 



 
 

 
Labor Management Consultants 

1632 12th Street 
Oakland, CA 94607 

www.davillier-sloan.com 
 
 

 

Labor Compliance Program Guidebook 

 
Please provide this packet to all subcontractors with instruction that they provide it to all 
lower tier subcontractors. General contractors are responsible for labor compliance on 
the entire project. 

 
Labor Compliance Labor Compliance 

Maribel Alejandre Johari Sloan-Malek 

(510) 385-1265 (510) 825-1426 

maribel@davilliersloan.com johari.sloan-malek@davilliersloan.com 
 
 
 

Certified Payroll  

Elation Systems, Inc. 
(925) 924 - 0340 
support@elationsystems.com 

 
 
 
 

The information in this Guidebook is for general guidance on the matters of Labor Compliance monitoring. Davillier-Sloan, Inc. 
makes every attempt to ensure the information contained in the Guidebook is free from errors and obtained from accurate and 
current sources. Davillier-Sloan, Inc. reserves the right, at its discretion, to change or modify all or any part of this packet. 
Periodically revised updated copies may be obtained by emailing a request to: info@davillier-sloan.com 
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Overview 
 

Davillier-Sloan, Inc. (DSI) is a third-party Labor Compliance Program (LCP) administrator. This 
LC Guidebook has been developed for your reference and highlights the requirements, 
submittals and timelines necessary to be compliant with the program. 

Certified Payrolls for this project will be submitted electronically into the Elation Systems, the 
web-based program. Related forms will be available online and should be accessed and 
downloaded according to the instructions provided by Elation Systems once you have registered 
on the site. 

The law requires that all workers including employees, independent contractors, owner- 
operators etc. on a public works project must be paid the prevailing wage of the area in which 
the project is located. Detailed information pertaining to labor compliance may be found in the 
contract specifications. 

 
 

Prevailing Wage Determinations 
 

The California prevailing wage determinations are based on the first bid 
advertisement/publication date. For design-build projects, the construction contract 
signing/construction contract award date shall be considered the bid advertisement date. 

 
The California prevailing wage determinations and rates are published twice each year, in 
February and August. All determinations are effective ten (10) days after issuance. Some trades 
are issued regionally (Northern and Southern California) and other sub trades are by the county 
in which the project is located. There are separate determinations for apprentices on public 
works. 

 
The prevailing wage determination by craft can be found on the Department of Industrial 
Relations (DIR) web site: www.dir.ca.gov (Labor Law/Public Works). Prevailing wage 
determinations and any rate changes must be posted at the job site available for workers to 
view. 

 
Asterisk (*) clarifications: 

 
 Prevailing wage determinations with a single asterisk (*) after the expiration date, 

which are in effect on the date of advertisement of bids, remain in effect for the life of 
the project. 

 
 Interested parties should contact the DIR at (415) 703-4774 for the new rates after 

ten (10) days from the expiration date (if no subsequent determination is required). 
 

 Prevailing wage determinations with double asterisks (**) after the expiration date 
indicate that the basic hourly rate, overtime, holiday pay and employers’ payments 
for work performed after this date have been predetermined. If work is to extend 
past this date, the new rates must be paid and should be incorporated into contracts 
entered now. 

 

Site Visits 
 

Site visits will be conducted weekly pursuant to Labor Code 16432(d). Information on certified 
payrolls will be verified by visual inspection and random in-person worker interviews. 



Required Forms 
 

The required forms are available for download in the Elation Systems. Copies of 
completed, signed forms should be forwarded to the appropriate agency and uploaded into 
Elation Systems for verification. 

 
Prior to Construction Forms 

 

1. Checklist of Labor Law Requirements 
Contractors at all tiers must complete and submit this form acknowledging the California 
Labor Codes Regulations governing public works projects. 

 
2. Division of Apprenticeship Standards Form DAS 140 

Public Works Contract Award Information 
o Contractors at all tiers must complete and submit this form to the local 

Apprenticeship Committee to inform them of the award of your contract. 
 

o Submit the DAS 140 to the Joint Apprenticeship Training Committee (JATC) 
for each apprentice able craft or trade within the area of the project site. 
Contractor at all tiers must submit this form within ten (10) days of the date of 
the execution of the contract but no later than the first day the contractor has 
workers employed on-site. 

 
 

3. Division of Apprenticeship Standards Form DAS 142 
Request for Dispatch of an Apprentice 

o Contractors at all tiers must complete and submit a Request for Dispatch of 
an Apprentice in writing at least 72 business hours prior to the date 
apprentices are needed. 

 
o Submit the DAS 142 to each of the JATCs in the area of the project for each 

apprenticeable craft, until the required number of apprentices has been 
provided. If the required number of apprentices is not provided and a request 
has been submitted to all of the Committee’s in the area of the project, then 
the contractor shall be considered in compliance. 

 
 

During Construction Forms 
 

1. Statement of Employer Payments 
 Must be submitted with the first certified payroll, when prevailing wage rates are 

updated, and when there is a change in fringe benefits. 
 Additional annuity payments can be indicated in the notes section of the CPR and a 

union dispatch slip should be uploaded into the Elation Systems. 
 

2. California Apprentice Council Training Fund Contribution (CAC –2) 
The training fund contributions to the CAC are due on the 15th of each month for work 
performed during the preceding month. Refer to the DIR applicable prevailing wage 



determinations for the amount owed for each hour of work performed for journeymen 
and apprentices. 

 
3. Statement of Non-Performance (when applicable) 

 This form is submitted when the contractor is not working on the job site for a period 
of more than one week but has not completed their work. Does not need to be 
submitted until after the first certified payroll report is received. 

 
 One form may be submitted for consecutive non-performing weeks. 

 
4. Certified Payroll Reporting Form 

 Any person employed upon the project that is working with tools must be listed on 
the certified payroll including but not limited to owners, operators, surveyors, and 
foremen. 

 
 The certified payroll records shall be submitted and maintained electronically subject 

to the following conditions: 
 

i. The certified payroll reports contain all of the information 
required by California Labor Code Section 1776. The 
information must include name, address, social security 
number, craft, classification, wages, and hours worked. 

 
ii. The reports shall be in a format and/or use software that is 

readily accessible to Contractors, Awarding Bodies, LCPs, the 
DIR, and the DOL. 

 
 Certified Payroll submitted to DSI, the DLSE, or another entity within the DIR must 

be in the form of a non-modifiable image or record that bears an electronic signature 
or includes a copy of any original certification made on paper. 

 
 The requirements for redacting information shall be followed when certified payroll 

records are disclosed to the public pursuant to California Labor Code Section 
1776(e). This requirement will apply whether the records are provided electronically 
or as hard copies. 

 
 Contractors and Subcontractors shall not be mandated to submit or receive 

electronic reports when they otherwise lack the resources or capacity to do so, nor 
shall Contractors and Subcontractors at any tier be required to purchase or use 
proprietary software that is not generally available to the public. 

 
5. Statement of Compliance Certificate 

A Statement of Compliance shall accompany each certified payroll record. 
 

6. Verification of Apprenticeship Status (DAS) 
Verification is available on the DIR website at 
http://www.dir.ca.gov/DAS/appcertpw/AppCertSearch.asp. 



Project/Program Closeout 
 

Contractor Affidavit 
Verifies the contractor’s information, work classifications used, type of work completed, first 
payroll report date to final payroll report date, and how the apprenticeship utilization 
requirement was reached. 

 
 

Apprenticeship Utilization 
 

California Labor Codes require Contractors to hire apprentices unless the total construction 
contract for the project is less than $30,000 or it is not an apprenticeable craft. 

 
Contractors, including Design-Build, General or Specialty subcontractors shall employ 
registered apprentices during the performance of public works in accordance with the 
required one (1) hour of work performed by an apprentice for every five (5) hours of work 
performed by a journeyman. Unless an exemption has been granted, all contractors shall 
employ apprentices for the number computed above, before the end of the contract or 
provide good faith effort documentation. 



 

 
 

Section 2: 
Prior to Construction Forms 

 
A. Checklist of Labor Law Requirements 

 
B. Public Works Contract Award Information (DAS 140 Form) 

 
C. Request for Dispatch of an Apprentice (DAS 142 Form) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







PUBLIC WORKS CONTRACT AWARD INFORMATION 
Contract award information must be sent to your Apprenticeship Committee if you are approved to train. If you are not approved to 
train, you must send the information (which may be this form) to ALL applicable Apprenticeship Committees in your craft or 
trade in the area of the site of the public work. Go to: http://www.dir.ca.gov/databases/das/pwaddrstart.asp for information 
about programs in your area and trade. You may also consult your local Division of Apprenticeship Standards (DAS) office whose 
telephone number may be found in your local directory under California, State of, Industrial Relations, Division of Apprenticeship 
Standards. 

Do not send this form to the Division of Apprenticeship Standards. 
NAME OF YOUR COMPANY CONTRACTOR'S STATE LICENSE NO 

MAILING ADDRESS- NUMBER & STREET, CITY, ZIP CODE AREA CODE & TELEPHONE NO. 

NAME & ADDRESS OF PUBLIC WORKS PROJECT DATE YOUR CONTRACT EXECUTED 

DATE OF EXPECTED OR ACTUAL START OF PROJECT 

NAME & ADDRESS OF PUBLIC AGENCY AWARDING CONTRACT ESTIMATED NUMBER OF JOURNEYMEN HOURS 

OCCUPATION OF APPRENTICE 

THIS FORM IS BEING SENT TO: (NAME & ADDRESS OF APPRENTICESHIP PROGRAM(S)) ESTIMATED NUMBER OF APPRENTICE HOURS 

APPROXIMATE DATES TO BE EMPLOYED 

This is not a request for dispatch of apprentices. 
Contractors must make a separate request for actual dispatch, in accordance with Section 230.1(a) California Code of Regulations 

Check One Of The Boxes Below 

1. We are already approved to train apprentices by the 
Enter name of the Committee Apprenticeship Committee. We will employ and train under their Standards. 

2. We will comply with the standards of 
Enter name of the Committee Apprenticeship Committee for the duration of this job only. 

3. We will employ and train apprentices in accordance with the California Apprenticeship Council regulations, 
including § 230.1 (c) which requires that apprentices employed on public projects can only be assigned to 
perform work of the craft or trade to which the apprentice is registered and that the apprentices must at all times 
work with or under the direct supervision of journeyman/men. 

Signature Date 

Typed Name 

Title 

State of California - Department of Industrial Relations DIVISION 
OF APPRENTICESHIP STANDARDSDAS 140 (REV. 1/04) 

http://www.dir.ca.gov/databases/das/pwaddrstart.asp


 

 

 

Explanation	to	box	1	‐	3	on	form	DAS	140		 

•      Box  1  is  for  contractors  who  are  already  approved  to  train  by  an  apprenticeship  program  
(signatory/member).  

•      Box  2  indicates  that  a  contractor  is  willing  to  comply  with  a  program's  Standards  for  the  current  
project  only.  This  generally  means  that  the  fringe  benefits  and  the  training  funds  will  be  paid  to  that  
Committee's  Trust  Fund.  It  also  allows  a  contractor  to  take  advantage  of  a  more  generous  maximum  
ratio  than  the  CAC  Standards,  but  does  not  affect  the  minimum  ratio  of  1  apprentice  hour  for  every  5  
journeyman  hours.  

•      Box  3  means  that  a  contractor  will  be  governed  by  the  regulations  of  the  California  Apprenticeship  
Council.  Generally  this  means  that  the  minimum  and  maximum  ratio  for  apprentices  is  the  same  –  1  
apprentice  hour  for  every  5  journeyman  hours  per  each  craft,  totaled  at  the  end  of  the  project.  It  also  
means  the  Training  Fund  Contribution  is  usually  paid  to  the  California  Apprenticeship  Council.  



REQUEST FOR DISPATCH OF AN APPRENTICE – DAS 142 FORM 
DO NOT SEND THIS FORM TO DAS 

You may use this form to request dispatch of an apprentice from the Apprenticeship Committee in the craft or 
trade in the area of the public work. Go to: http://www.dir.ca.gov/databases/das/pwaddrstart.asp for information 
about programs in your area and trade. You may also consult your local Division Apprenticeship Standards (DAS) 
office whose telephone number may be found in your local directory under California, State of, Industrial 
Relations, Division of Apprenticeship Standards. Except for projects with less than 40 hours of journeyworkers 
work, you must request and employ apprentices in no less than 8 hour increments. 

List one occupation/craft per form 
Date: 

 

   
 

   
 
 

 

 
   

 
_____________________ 

 
     

To Applicable Apprenticeship Committee: 
 
Name:  

Address:   

 
 

 
Tel. No.  Fax No.    

 

Contractor Requesting Dispatch: 

Name: 

Address: 

License No. 

PWC Registration Number: 

Tel. No. Fax No. 

Project Information: PWC Project Number _________________    Contract Number __________________________ 
 
Total Contract Amount.  _____________________________  Sub-Contract Amount ___________________________ 

Name of the Project:    

Address:    

 
Dispatch Request Information: 

 
Number of Apprentice(s) Needed:   Craft or Trade:      

Date Apprentice(s) to Report:  (72 hrs. notice required)       Time to Report:     

Name of Person to Report to:      

Address to Report to:    

 
You may use this form to make your written request for the dispatch of an apprentice. Requests for dispatch must be in 
writing and submitted at least 72 hours in advance (excluding weekends and holidays) via first class mail, fax or email. Proof 
of submission may be required. Please take note of California Code of Regulations, Title 8, § 230.1 (a) for all applicable 
requirements regarding apprenticeship requests and/or 
visit https://www.dir.ca.gov/das/PublicWorksForms.htm 

DAS 142 (Revised 10/18) 
 

https://www.dir.ca.gov/das/PublicWorksForms.htm
http://www.dir.ca.gov/databases/das/pwaddrstart.asp


 

  
 

 

 

Section 3: 
During Construction Submittals 

 
 

A. Statement of Employer Payments (Information entered onto Elation Systems - FORM 
not required) 

 
B. CAC Training Fund Contributions (CAC-2 Form) (Training Fund Contributions must 

be paid through the union trust fund for all PSCBA covered projects) 
 

C. Statement of Non-Performance (Information entered onto Elation Systems - FORM not 
required) 

 
D. Public Works Payroll Reporting From (A-1-131 Form) (Information entered onto 

Elation Systems - FORM not required) 
 

E. Verification of Apprenticeship Status 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Statement of Employer Payments

Date: In Reply, Refer to Case  No:

Prime:
Subcontractor:
PROJECT NAME:
PROJECT CONTRACT NO.: County/location:

HEALTH AND WELFARE  

NAME OF PLAN Address, City and Zip 

ADMINISTRATOR Address, City and Zip 

CLASSIFICATION(S) USED CONTRIBUTION PER CLASSIFICATION PER HOUR

CONTRIBUTIONS: WEEKLY_____ MONTHLY_____ QUARTERLY_____ ANNUALLY_____
PENSION

NAME OF PLAN Address, City and Zip 

ADMINISTRATOR Address, City and Zip 

CLASSIFICATION(S) USED CONTRIBUTION PER CLASSIFICATION PER HOUR

CONTRIBUTIONS: WEEKLY_____ MONTHLY_____ QUARTERLY_____ ANNUALLY_____
VACATION/HOLIDAY  

NAME OF PLAN Address, City and Zip 

ADMINISTRATOR Address, City and Zip 

CLASSIFICATION(S) USED CONTRIBUTION PER CLASSIFICATION PER HOUR

CONTRIBUTIONS: WEEKLY_____ MONTHLY_____ QUARTERLY_____ ANNUALLY_____
TRAINING

NAME OF PLAN Address, City and Zip 

ADMINISTRATOR Address, City and Zip 

CLASSIFICATION(S) USED CONTRIBUTION PER CLASSIFICATION PER HOUR

CONTRIBUTIONS: WEEKLY_____ MONTHLY_____ QUARTERLY_____ ANNUALLY_____
IF YOU USE OTHER PLANS NOT LISTED ABOVE, YOU MAY USE THE BACK OF THIS FORM TO PROVIDE
THIS ADDITIONAL INFORMATION
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NOTICE TO PUBLIC ENTITY 

For Privacy Considerations 

Fold back along dotted line prior to copying for release to general public (private persons). 
 

(Paper Size then 8-1/2 x l l inches) 
 
 
 
 
 
 
 
 

I, 
(Name - print) 

the undersigned, am the 

 

  with the authority to act for and on behalf of 
(Position in business) 

 

 
(Name of business and/or contractor) 

certify under penalty of perjury 

 

that the records or copies thereof submitted and consisting of  _ 
(Description, number of pages) 

 
are the originals or true, full, and correct copies of the originals which depict the payroll record(s) 

of the actual disbursements by way of cash, check, or whatever form to the individual or 

individuals named. 

 
Date:   Signature:   

 
 

A public entity may require a stricter and/or more extensive form of certification. 





 
 

Section 4: 
Closeout 

 
This form must be submitted to DSI 

during project/program closeout 
 
 
 

A. Contractor Affidavit 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Contractor Affidavit 
Contract #   

 

1. I am the  (owner, officer, partner) of 
 (Company) who performed work on the 
 (Project) in the classification (s) of 
 . 
The labor performed by these workers can best be described by 
 . 

 
2.  During the payroll periods commencing on   and 

ending on   all persons employed by my company on 
this project have been paid the specified prevailing rate of per diem wages for 
the specified craft or classification pursuant to Labor Code Section 17711. 

 

3. The apprenticeship committee (s) either denied or failed to respond to our 
request for the dispatch of apprentices, and therefore all workers were 
classified as journeyman 

 

Or 
 

4.  Apprentice (s) worked a total of     hours and   
journeyman worked a total of    hours establishing an apprentice \ 
journeyman ratio in hours of   to    . 

 

Or 
 

5. Apprentices were employed in accordance with the DAS exemption that 
required one apprentice for every five journeyman employed on each day of 
the contract. 

 
Executed this  day of   20 , at  , California. 

 
 
 
 
 
 

Signature 
 
 

1 Except for public works project of one thousand dollars ($1000) or less , not less than the general prevailing rate of 
per diem wages for work of a similar character in the locality in which the public work is performed, and not less than 
the general prevailing rate of per diem wages for holiday and overtime work fixed as provided in this chapter, shall be 
paid to all workers employed on public works. 
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PREAMBLE 

This Agreement is made and entered into on this /; fh day of ((}c/v be r 2020, by and 
between the County of Alameda; the Building and Construction.Trades Council of Alameda 
County, AFL-CIO; and the local Unions signatory hereto, on their own behalf and on behalf of 

. the various local Unions involved, for the construction of all Covered Projects. All Contractors 
and/or subcontractors shall become bound to this Agreement by signing the "Contractor 
Agreement To Be Bound" (Exhibit B). 

RECITALS 

WHEREAS, the Covered Projects described in this Agreement have been identified by the 
County as those in which a Project Stabilization/Community Benefits Agreement would benefit 
the County; and 

WHEREAS, the Contractors will be engaged in construction of the project; and 

WHEREAS, a ·skilled labor pool represented by the Unions will be required to complete the 
work involved; and 

WHEREAS, the Unions agree to cooperate in every way possible with employees of the 
·Contractors; and 

WHEREAS, the parties to this Agreement mutually agree that safety, quality, productivity and 
labor harmony are primary goals; and 

WHEREAS, the County desires to provide, enhance and encourage construction training and 
employment opportunities for Alameda County residents and small business enterprises within 
the County through apprentice and pre-apprentice programs; and · 

WHEREAS, the County also desires to use this Agreement as a vehicle for building the capacity 
of Alameda County residents and businesses and to maximize their potential to successfully 
participate in other large scale projects; and 

WHEREAS, the parties recognize the need for safe, efficient and speedy construction in order to 
reduce unnecessary delays and result in timely completion of the project; and 

WHEREAS, the parties desire to mutually establish and stabilize wages, hours and working 
conditions for the employees employed on the project by the Contractors, and further to 
encourage close cooperation to achieve a satisfacto1y, continuous and harmonious relationship· 
between the parties to this Agreement; and 

WHEREAS, the County of Alameda's mission is to enrich the lives of all residents through 
visionary policies and accessible, responsible and effective services and historically the County 

Alameda County Project Stabilization/Community Benefits Agreement 
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has supported contracting outreach programs that recognize the economic and workforce 
development potential of capital construction projects on government owned facilities; and 

WHEREAS, the Parties recognize that disadvantaged individuals, families, and communities 
within the county experience high unemployment and are also often recipients of County 
services, and that these disadvantaged populations may economically benefit through 
.participation in local hire, apprenticeship and pre-apprenticeship programs; and 

WHEREAS, the Union(s), the Council, Contractors, subcontractors, ~nd the County wish to 
ensure labor peace at the Covered Project sites, without any disruption that could jeopardize the 
schedule and timeliness of the construction process, where both Contractors that are signatory to 
collective bargaining agreements of the Union(s) are supervising employees that are members of 
the Union(s) and where Contractors that are not signatory to collective bargaining agreements 
are supervising employees; 

WHEREAS, a Project Stabilization/Community Benefits Agreement has been in place and 
successfully implemented since 2013, and the Parties wish to extend that Agreement, 'as 
amended and fully restated herein; 

NOW THEREFORE, the parties, in consideration of the mutual promises and covenants herein 
contained, mutually agree as follows: 

ARTICLE 1· 

DEFINITIONS 

1.1 For purposes of this Agreement, the following terms will have the following meanings. 
All meanings include both the singular and plural form. 

"Acceptance" shall mean action by the County notifying Contractor and other entities of 
Completion, as required by and in accordance with contract terms and relevant applicable 
statutes. 

"Agreement" shall mean this Project Stabilization/Community Benefits Agreement. 

~'Alternative Employee" shall mean an employee whose ser\rices have been obtained from a 
source other than the Union referral facilities as permitted in Section 17.6 of this Agreement. 

"Apprentice"_ shall mean a person enrolled in a state-approved apprenticeship training program 
administered py a Joint Labor-Management Apprenticeship Training Committee (JATC). 

·"Completion" means that the work of Contractors is completed, as follows: 

1. The occupation, beneficial use, and enjoyment of a work of improvement by the public 
agency, or its agent, accompanied by a cessation oflabor on the work of improvement; 
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and 

· 2. The acceptance by the public agency, or its agent, of the work of improvement; 

3: Except that ifthe County directs a Contractor.to engage in repairs, warranty work, 
modifications, or punch list work or if a Contractor performs work under a change order, 
such work shall be Covered Work under this Agreement. 

"Contractor" means all contractors and subcontractors at all tiers, and any individual, firm, 
partnership or corporation (including the prime contractor, subcontractor of any tier, general 
contractor, design-build entity, or equivalent entity), or combination thereof, including joint 
venu,ITes, and their successors and assigns, that is an independent business enterprise and that has 
entered into a contract for performance of Covered Work with the County or any of its 
contractors or subcontractors at any tier, with respect to the constwction work covered by this 
Agreement and necessary for the Covered Project or any part thereof, including construction 
building material delivery as set forth in Section 3.11. 

"Coordinator" shall mean the company or individual designated or retained by the County to 
administer this Agreement. 

"Core Employee" shall mean an individual meeting the criteria listed in Section 17.1.1-17.1.5. 

"Council" shall mean the Building and Construction Trades Council of Alameda County. 

"County" shall mean the County of Alameda acting by and through its Board of Supervisors, 
Agency and Department heads, and administrative staff. 

"Covered Project" shall mean a construction project covered by this Agreement as set forth in 
Section 3 .2. 

"Covered Work" means tasks in furtherance of construction of a Covered Project, including the 
tasks and activities specified for inclusion in Article 3, and excluding tasks and activities 
specified for exclusion in Article 3. 

"Disadvantaged Resident" shall mean a resident of Alameda County who is unemployed at the 
time of commencement of work on the Covered Project, and is being sponsored into or has been 
enrolled in a state-approved apprenticeship training program administered by a Joint 
Apprenticeship Training Committee for less than two years. 

"Emergency Work" shall mean those projects undertaken when an immediate or imminent 
critical impact to a facility or to the ability to provide essential services is likely within 30 days 
should no further action be taken, or in circumstances where mandatory environmental, health 
and/or safety requirements will be violated without said project, provided in either case that the 
project is being awarded pursuant to Public Contract Code section 22050. 

"General Prevailing Wage Determination" shall mean the decisions made by the Director of the 
California Department of Industrial Relations (DIR) establishing a journeyman craft or 
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classification's prevailing wage determination, holiday, advisory scope of work, or travel and 
subsistence provision. · 

"Job Order Contract" shall mean an individual annual contract for repair, remodeling or other 
repetitive work done according to unit prices as authorized by Public Contract Code section 
20128.5. 

"Local Hiring Program" shall mean the program set forth in Article 18 of this Agreement 
intended to achieve the inclusion of Residents and Disadvantaged Residents in the employment 

· and apprenticeship opportunities on Covered Projects. 

"Master Labor Agreement" or "MLA" shall mean the collective bargaining agreement of each 
craft Union that is signatory to this Agreement. 

"Owner Operator" shall mean a sole individual that owns and drives/operates a maximum of one 
unit, who is employed by a Contractor in the movement or transportation of materials or goods of 
another, and who does not employ any other individual to operate the unit in performance of 
Covered Work. The Owner Operator shall be carried on the payroll of the entity that employs or 
otherwise uses the Owner Operator. For the avoidance of doubt, a broker of trucks shall be 
considered a Contractor under this Agreement and be registered as a public works contractor per 
California Labor Code section 1725.5. 

"Party" shall mean the County, the ·council, and the Unions. 

"Post-Disaster Work" shall mean County-approved construction projects consistent with Post­
Disaster response and recovery efforts where the public interest and necessity demand immediate 
·expenditure of public funds to safeguard life, health, or property following a local, state or 
federally declared disaster per the Stafford Act, provided 'in that the project is being awarded 
pursuant to Public Contract Code section 22050. 

"Project Manager" shall mean the person or persons designated by the County to manage a· 
Covered Project. 

"Resident" shall mean an individual domiciled in Alameda County on the earlier of th.e date of 
employment on a Covered Project or the date of dispatch/referral by a Union. to a Contractor 
performing work on a Covered Project. "Domiciled" has the meaning set forth in section 349(b) 
of the California Election Code. 

"Sole Proprietor" shall mean a licensed contractor who is exempt from the requirement to carry 
workers' compensation insurance and who will self-perform Covered Work without hiring 
employees or field staff for the Covered Project. For the avoidance of doubt, Sole Proprietors 
must execute the Contractor Agreement to be Bound attached hereto as Exhibit B. 

"Trust Agreements" shall mean the agreements between Unions and employers and or employer 
associations to govern trust funds contributed on behalf of covered workers for benefits for said 
workers. 
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"Union" shall mean the Building and Construction Trades Council of Alameda County and the 
local Unions that have executed this agreement, acting on its own behalf and on behalf of its 
respective affiliates and member organizations, whose names are subscribed hereto and who 
have through their officers executed this Agreement. 

ARTICLE2 

PURPOSE 

2.1 The purposes of this Agreement are to promote efficient construction operations on the 
Covered Projects, to ensure an adequate supply of skilled craftspeople, to provide for 
peaceful_, efficient and binding procedures for settling labor disputes, and to provide 
quality employment and training opportunities for Residents and Disadvantaged 
Residents to work on future County projects. In so doing, the parties to this Agreement 
establish the foundation to promote the public interest; to provide a safe work place; to 
assure high quality construction; to ensure unintemipted construction of Covered 
Projects; to secure optimum productivity; to develop a pool of skilled labor for County 
projects; and to facilitate on-schedule performance and County satisfaction. 

2.2 It is the intent of the Parties to set out uniform and fair working conditions for the 
efficient completion of the Covered Projects, maintain harmonious labor/management 
relations and eliminate strikes, lockouts and other delays. 

2.3 The Parties agree that one of the primary purposes of this Agreement is to avoid the 
tensions that might arise on the Covered Projects if union and nonunion workers of 
different employers were to work side by side on the Covered Projects, thereby leading to 
labor disputes that could delay completion of the Covered Projects. 

2.4 This Agreement is entered into pursuant to and consistent with California Public Contract 
Code ("PCC") sections 2500 through 2502. Section 2500(a)(3) requires a public entity 
project stabilization agreement to include an agreed-upon protocol concerning drug 
testing for workers employed on the Covered Projects as set forth in Section 16.3. 

ARTICLE3 

SCOPE OF AGREEMENT 

3.1 Upon becoming effective, this Agreement shall amend and fully supersede the Project 
Stabilization/Community Benefits Agreement for the County of Alameda dated July 9, 
2019, and will be applie4 to all Covered Projects awarded on or after the effective date. 

3.2 This Agreement covers: 

Alameda County Project Stabilization/Community Benefits Agreement 

Page 5 



3.2.1 Construction contracts awarded by the County, including projects executed by the 
County for Special Districts, having an actual bid amount of $1 million or more; 
with regard to construction contracts procured by the Alameda County Public 
Works Agency, the Parties mutually agree to the side letter set forth as Exhibit A, 
with Council signature on behalf of all Union parties; and 

3.2.2 Construction contracts for projects not fitting into the above categories, and for 
which the Board of Supervisors at its discretion designates for application of this 
Agreement. 

3.3 The County shall not divide construction contracts to intentionally evade the monetary 
thresholds of Section 3.2.1. 

3.4 Where the County is providing at least fifty percent (50%) of the funding for a project 
having an actual bid amount of $1 million or more, and is not awarding any construction 
contract(s) for the project and/or is not the lead agency for the project, the County shall 
make a request, in writing, to the entity awarding the project or the lead agency for the 
project, or both if both exist, to apply this Agreement, or in the alternative, shall make a 
request that the entity awarding the project or the lead agency for the project, or both if 
both exist, meet with the County and the Council to discuss application of this 
Agreement. 

3.5 For the purpose of application of the thresholds set forth in Section 3.2.1 to Job Order 
Contracts, the threshold shall be applied to each Job Order, rather than to the Job Order 
Contract aggregate maximum. Individual Job Orders above the threshold shall require 
application of this Agreement to such individual Job Orders. 

3.6 Covered Work: This Agreement covers, without limitation, all site preparation, 
surveying, construction, alteration, demolition, installation, improvement, remediation, 
retrofit, painting or repair of buildings, structures and other works, and related activities 
for the Covered Project that is within the craft jurisdiction of one of the Unions and that 
is directly or indirectly part of the· Covered Project, including, without limitation to the 
following examples, landscaping and temporary fencing, temporary HV AC, geotechnical 
and exploratory drilling, soils and materials testing and inspection, pipelines (including 
those in linear corridors built to serve the Covered Project), pumps, pump stations, start­
up, modular furniture installation, and final clean-up. This Agreement covers work done 
for the Covered Project in temporary yards, dedicated sites, or areas adjacent to the 
Covered Project, and at any on-site or off-site batch plant constructed to supply materials 
to the Covered Project. 

3.7 This Agreement shall apply only to construction/craft employees, performing work on 
projects represented by the Unions, and shall not apply to Contractors' supervisors, 
technical or non-manual employees including, but not limited to, executives, engineers, 
office and clerical employees, drafters, architects, supervisors, timekeepers, messengers, 
guards, other employees above the classification of general foreman, inspectors, material 
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testers, and/or x-ray technicians, except to the extent that such inspectors, material testers, 
· and/or x-ray technicians are covered by the relevant MLA. 

· 3.8 There shall b~ no limitation or restriction upon the choice of materials or upon the full 
use and installation of equipment, machinery, package units, factory pre-cast, 
prefabricated or preassembled materials, tools or other labor-saving devices. The lawful 
fabrication provisions of the appropriate national or local agreements shall be applicable. 
The Covered Projects include work necessary for the Covered Projects and/or in 
temporary yards or areas adjacent to and dedicated to the Covered Projects, and at any 
batch plant(s) constructed or used solely to supply materials to the Covered Projects, 
when those sites or processes are dedicated exclusively to the Covered Projects. 

3.9 This Agreement covers all on-site fabrication work over which the County or Contractors 
possess the right of control (including work done for Covered Projects in any temporary 
yard or area established for a Covered Project). Additionally, any offsite work, including 
fabrication, necessary for Covered Projects defined herein, that is lawfully covered by a 
current MLAor local addenda to a National Agreement of the applicable Union(s) that.is 
in effect as of the execution of this Agreement shall be considered covered work under 

I 

this Agreement. This agreement shall not apply to factory built modular construction. 

3 .10 The furnishing of supplies, equipment or materials which are stockpiled for later use shall 
in no case be considered subcontracting and shall be covered to the extent permitted by 
law. The delivery of ready-mix, asphalt, aggregate, sand or other fill material which are 
directly incorporated into the construction process as well as the off-hauling of debris and 
excess fill material and/or mud, shall be covered by the terms and conditions of this 
Agreement. All entities providing work covered under this Section shall provide certified 
payroll records to the County within ten (10) days of written request or as required by the 
bid specifications. 

3.n This Agreement shall apply to any·start-up, calibration, performance testing, repair, 
maintenance, operational revisions to. systems and/or subsystems performed pursuant to a 

. contract for Covered Work on a Covered Project. The County reserves the right to 
perform any start-up, operation, repair, maintenance or revision of equipment or systems 
with employees of the County. If required, Coritractor's personnel may make a final 
check and may direct their staff on site to make any necessary repairs to protect the terms 
of a manufacturer's guarantee or warranty of a piece of equipment. 

3.12 The on-site installation or application of all items shall be performed by the craft having 
jurisdiction over such work as set forth under the provisions of this Agreement; provided, 
however, it is recognized that installation of specialty items which may be furnished by 
the.County or a Contractor shall be performed by construction persons of the vendor or 
other companies where expressly required to protect a warranty on the items, provided, 
however, that (i) the warranty is uniform and standard across purchasers/customers, and 
(ii) the warranty requirements are provided in writing. Any such work shall be identified 
and discussed at the relevant pre-construction conference, or as soon as the County or the 
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Contractor is aware of the need to invoke this provision. Upon request from the Council, 
the County shall discuss with the vendor whether installation or application may be 
performed pursuant to terms of this Agreement without affecting the status of the 
warranty. The issue of whether it is necessary to use construction persons of the vendor 
or other companies to protect the warranty shall be subject to the grievance and 
arbitration clause of this Agre.ement. 

3.13 Neither the Coordinator designated in Article 9 below, nor the Contractors, have the 
authority to speak for or bind the County. 

3 .14 The County retains the right and ability to meet all competitive bidding requirements of 
public contracting law and to award contracts pursuant to law and established contracting 
procedures, regardless of awardee's union signatory status. Further, the County may, at 
its sole discretion, end, delay, and/or suspend any or all portions of the work and may 
combine, consolidate, modify and/or not build any one or more portions of work covered 
by this Agreement at any time. 

3 .15 The County shall retain the right at all times to perform and/ or subcontract all portions of 
the construction and related work on projects not covered by this Agreement. 

3 .16 The County shall have the right to purchase material and equipment from any source and 
the craftspersons will handle and install such material and equipment, subject to the 
requirements of the other Covered Work sections of this Agreement. 

3.17 Work covered by this Agreement within the following craft jurisdictions shall be 
performed under· the terms of their National Agreements as follows: the National 
Transient Lodge (NTL) Articles of Agreement, the National Stack/Chimney Agreement, 
the National Cooling Tower Agreement, the National Agreement of Elevator 
Constructors, and any instrument calibration work and loop checking shall be performed 
under the terms of the UA/IBEW Joint National Agreement for Instrument and Control· 
Systems Technicians, with the exception that Articles 6, 11, and 23 of this Agreement 
shall apply to such work. · 

3 .18 Without limiting the foregoing, items specifically excluded from the scope of this 
Agreement include the following: 

3 .19 .1 The operation of equipment and machinery owned or controlled by the County 
and its subcontractors and not directly related to construction of Covered 
Projects; 

3.19.2 All employees of any Contractor or any other consultant of the County not 
performing Covered Work; 

3 .19 .3 Any work performed on or near or leading to or on to the site of work covered 
by this Agreement and undertaken by state, county, city or other governmental 
bodies, or their contractors; or by public utilities or their contractors, and/or by 
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the County or its contractors, in each case for work that is not Covered Work. 
For the avoidance of doubt, work performed by public or private utilities, 
including all electrical utility, voice-data-video, and security installation work 
ahead of and up to the electrical service entiy connection or the main point of 
entry into the building shall be excluded. All electrical utility, voice-data-video, 
and security installation work performed after the electrical utility service 
entrance or the main point of entry shall be Covered Work. Additionally, all 
contracted work performed ahead of the service entrance connection and main .r 

point of entry that is inside the property line that provides for access to the 
building via a conduit or series of conduits shall be Covered Work; 

3 .19 .4 Off-site maintenance of leased equipment and on-site supervision of such work; 

3.19.5 Non-construction support services contracted by the County or any Contractor 
in connection with Covered Projects; 

3.19.6 All work by employees of the County; 

3.19.7 All warranty functions, warranty work, corrective work, repair and maintenance 
work on purchased equipment performed by manufacturers' representatives or 
vendors after Acceptance of any Covered Projects by the County pursuant to a 
contract for Covered Work on a Covered Project; and 

3.19.8 All Post-Disaster and Emergency Work. 

3 .19 .9 Work privately contracted by owners of property that the County is leasing. 

3.20 The Council shall assist the County and its Contractors in encouraging and soliciting 
subcontractors in bidding on all Covered Projects. 

3 .21 This Agreement shall be included in all invitations to bid or solicitations for proposals 
from contractors or subcontractors for work on Covered Projects. 

3 .22 The provisions of this Agreement, including the MLAs incorporated herein by reference, 
shall apply to Covered Work, notwithstanding the provisions of any other local, area 
and/or national agreements which may conflict with or differ from the terms of this 
Agreement. To the extent a provision of this Agreement conflicts with an MLA, the 
provision of this Agreement shall prevail. Where a provision of an MLA does not conflict 
with this Agreement, the provision of the MLA shall apply. A list of all current MLAs in 
effect as of the effective date of this Agreement is attached hereto as Exhibit D; however, 
this list shall not be interpreted or construed to limit the applicability of future MLAs to 
Covered Work. The Council will provide any MLAs upon request from the County. 

ARTICLE4 
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RELATIONSHIP BETWEEN PARTIES 

4.1 This Agreement shall only be binding on the signatory parties hereto, and shall not apply 
to parents, affiliates, subsidiaries, or other divisions of Contractors unless signed by such 
parent, affiliate, subsidiary, or other division of such company. 

4.2 Each Contractor shall alone be liable and responsible for its own individual acts and 
conduct and for any breach or alleged breach of this Agreement, except as otherwise 

. provided by law or the applicable Master Agreement. Any alleged breach of this 
Agreement by a Contractor or any dispute between the Union and the Contractor · 
respecting compliance with the terms of this Agreement, shall not affect the rights, 
liabilities, obligations and duties between the signatory Union and each other Contractor 
party to this Agreement. 

4.3 It is mutually agreed by the parties that any liability by a Uni9n(s) to this Agreement shall 
be several and not joint. Any alleged breach of this Agreement by a Union shall not affect 
the rights, liabilities, obligations and duties between the Contractors and the other Unions 
party to this Agreement. 

ARTICLES 

SUBCONTRACTS 

5.1 In order to perform Covered Work on a Covered Project, whether as a Contractor or 
subcontractor, all Contractors agree to be bound by each and every provision of this 
Agreement and agree to evidence their acceptance prior to the cominencement of work by 
executing the Agreement to be Bound in the form attached hereto as Exhibit B. 

5.2 Each Contractor, which includes all subcontractors of any tier, including trucking entities 
performing Covered Work for Covered Projects, agrees that neither it nor any of its 
subcontractors will subcontract any work to be done for a Covered Project except to a 
person, firm, or corporation who is or becomes party to this Agreement by signing the 
Agreement to be Bound attached to this Agreement as E,xhibit B. All Contractors 
performing Covered Work for a Covered Project shall, as a condition to performing 
work, execute the Agreement to be Bound ~nd perform all work under the terms of this 
Agreement. The obligations of a Contractor may not be evaded by subcontracting. If the 
subcontractor refuses to execute the Agreement to be Bound, then such subcontractor 
shall not perform Covered Work on a Covered Project. 

5.3 Notwithstanding any other provisions of this Agreement, the Contractor, as appropriate, 
shall have the absolute right to award contracts or subcontracts for a Covered Project 
notwithstanding the existence or nonexistence of any collective bargaining agreements 
between the prospective Contractor and any Union party, and provided that such 
Contractor is willing, ready and able to comply with this Project 
Stabilization/Community Benefits Agreement and shall execute the A'.greement to be 
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Bound (in the form attached as Exhibit B); should such Contractor be awarded work 
covered by this Agreement. 

5.4 Each Contractor with a contract directly with the County has the primary obligation for 
performance of all conditions of this Agreement, including the performance of all of that 
Contractor's subcontractors. This obligation cannot be relieved, evaded or diminished by 
subcontracting. Should a Contractor elect to subcontract, that Contractor shall continue 
to have such primary obligation. 

5.5 Each Contractor, which includes all subcontractors of any tier performing work on the 
Covered Project, shall give written notice to the relevant Union(s) of any subcontract 
involving the performance of work covered by this Agreement within either five (5) 
business days of entering such subcontract or before the subcontractor commences work 
on the Covered Project, whichever occurs first. Such notice shall specify the name and 
address of the subcontractor, the Contractors State License Board license number of the 
subcontractor (ifrequired) and the scope of work to be performed. Written notice at a 
Pre-Job Conference shall be deemed written notice under this provision only for those 
subcontractors listed at the Pre-Job Conference. 

5.6 Signatory Contractors: 

5.6.1 With regard to any Contractor that is independently signed to any Ma~ter Labor 
Agreement, this Agreement shall in no way supersede or prevent the enforcement 
of any subcontracting clause contained in such MLA, except as specifically set 

· forth in Section 5.6.2 below. Any such subcontracting clause in an MLA shall 
remain and be fully enforceable between each craft union and its signatory 
Contractors, and no provision of this Agreement shall be interpreted and/or 
applied in any manner that would give this Agreement precedence over 
subcontracting obligations and restrictions that exist between craft uniop.s and 
their respective signatory Contractors under an MLA, except as specifically set 
forth in Section 5.6.2 below. 

5.62 If a craft union ("aggrieved union") believes that an assignment of work for a 
Covered Project has been made improperly by a Contractor or subcontractor, even 
if that assignment was as a result of another craft union's successful enforcement 
of the subcontracting clause in its MLA, as permitted by Section 5.6.1 above, the 

·aggrieved union may submit a claim under the jurisdictional resolution procedure 
contained in Article 6 of this Agreement, and the decision rendered as part of that 
process shall be enforceable to require the Contractor or subcontractor that made 
the work assignment to assign that work prospectively to the aggrieved union. An 
award made to a craft union under the subcontracting clause of its MLA, as 
pennitted pursuant to Section 5.6.1 above, shall be valid and fully enforceable by 
that craft union unless it conflicts with a jurisdictional award made pursuant to 
this Agreement. If the award made under the MLA conflicts with the 
jurisdictional award, the award of damages under the former shall be null and 
void ab initio. 
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ARTICLE 6 

WORK ASSIGNMENTS AND JURISDICTIONAL DISPUTES 

6.1 The assignment of Covered Work will be solely the responsibility of the Contractor 
performing the work involved; and such work assignments will be in accordance with the 
Plan for the Settlement of the Jurisdictional Disputes in the Construction Industry (the 
"Plan") or any successor Plan . 

. J 

6.2 All jurisdictional disputes on a Covered Project between or among the building and 
construction trades Unions and the Contractors parties to this Agreement, shall be settled 

·and adjusted according to the present Plan·established by the Building and Construction 
Trades Department or any other plan or method of procedure that may be adopted in the 
future by the Building and Construction Trades Department. Decisions rendered shall be 
final, binding and conclusive on the Contractors and Unions parties to this Agreement. 

6.3 If a dispute arising under this Article involves the Northern California Carpenters Regional 
Council or any of its subordinate bodies, an arbitrator shall be chosen by the procedures· 
specified in Article V, Section 5 of the Plan from a list composed of John Kagel, Thomas 
Angelo, Robert Hirsch and Thomas Pagan, and the arbitrator's hearing on the dispute shall 
be held at the offices of the California State Building and Construction Trades Council in 
Sacramento, California within fourteen (14) calendar days of the selection of the arbitrator. 
All other procedures shall be as specified in the Plan. 

6.4 All jurisdictional disputes shall be resolved without the occurrence of any strike, work 
stoppage, or slow-down of any nature, and the Contractor's assignment shall be adhered to 
until the dispute is resolved. Individual employees violating this section shall be subject to 
immediate discharge. 

6.5 Each Contractor will conduct a pre-job conference with the Council prior to commencing 
work. The County and the project manager will be advised in advance of all such 
conferences and may participate if they wish. Pre-job conferences for different Contractors 
may be held together. 

ARTICLE7 

PRE-JOB CONFERENCE 

7 .1 The Coordinator shall convene and the Council shall conduct, at a location and time 
mutually agreeable to the Council and the Coordinator, or by teleconference or 
videoconference if agreeable to the Council and Coordinator, a pre-job conference with the 
Unions and the representatives of all involved Contractors, who shall be prepared to 

· announce craft assignments and discuss in detail the scope of work and the other issues set 
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forth below, at least fourteen (14) calendar days prior to: 

(a) 'I:he commencement of any Covered Project work, and 

(b) The commencement of Covered Project work on· any subsequently .awarded 
construction contract. 

7.2 The pre-job conference shall be attended by a representative of each part1c1pating 
Contractor and each affected Union, and the Council and County may attend at their 
discretion. 

7 .3 Seven (7) days before the pre-job conference each Contractor shall provide to the 
Coordinator and Council the following information, for discussion at the pre-job 
conference: 

(a) A listing and brief description of each Contractor's scope of work; 

(b) The craft assignments; 

( c) The estimated number of craft workers required to perform the work; 

( d) Transportation arrangements; 

( e) The estimated start and completion dates of the work; 

(f) Discussion of pre-fabricated materials; and 

(g) Relevant plans, blueprints, or specifications as requested by the Council or 
County. · 

7.4 At the pre-job conference, the prime contractor shall identify the Covered Project's safety 
inspector(s), safety officer(s), and any Jobsite Safety Accountability Supervisor. 

ARTICLES 

JOINT ADMINISTRATIVE COMMITTEE MEETINGS 

8.1 The parties to this Agreement will form a five person Joint Administrative Committee 
(JAC). The Committee will be comprised of two (2) representatives selected by the 
Council, two (2) representatives selected by the County, and one (1) community 
representative, nominated by the Board of Supervisors and agreeable to the Council. The 
parties shall appoint an alternate. The JAC meetings will be convened by the Coordinator 
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and chaired jointly by a representative of the Council and the County, and a quorum shall 
be three members, including at least one (1) from the County and one (1) from the 
Council. The purpose of these meetings is to promote harmonious labor/management 
relations, ensure adequate communications and advance the proficiency and efficiency of 
the employees and the Contractors for Covered Projects. These meetings will also include 
discussion of the schedule of upcoming projects and the safety of work performed for 
Covered Projects. 

8.2 The JAC shall appoint a Joint Administrative Subcommittee, comprised of one (1) 
representative of the County and, one (1) representative of the Council for the purpose of 
convening to confer in an attempt to resolve any grievance that has been filed consistent 
with Article 22. This Subcommittee shall meet as required to resolve grievances by 
consensus vote, which resolution shall be final and binding. If no resolution can be 
mutually agreed upon, the grievance shall proceed to the grievance procedure outlined in 
Article 22, Step 4. 

8.3 The JAC may review and make recommendations regarding overall operation of the 
Local Hiring Program (set forth in Article 18), and may make recommendations 
regarding compliance approaches in cases of noncompliance. Two years after the 
effective date of this Agreement, the JAC shall review overall operation and 
implementation of the Local Hiring Program to date, and, with affirmative vote from 
representatives of both the Council and the.County, may (i) revise the definition of 
Disadvantaged Resident in Section I. I to align it with other local jurisdictions or to 
improve program implementation; or (ii) mutually agree to revise the Percentage 
Requirements (as set forth in the Local Hiring Program). In either case such revised 
definition or requirements shall be provided to Contractors and take effect for Contractors 
and all Parties without requiring re-execution of this Agreement. 

8.4 -JAC Meetings. 

8.4. I The JAC will meet monthly at the call of either chairs. 

8.4.2 The Coordinator will establish agenda topics with input from the Committee and 
send notices of meetings with the agenda in advance of the meetings. 

8.4.3 The JAC will receive reports and consider work progress and practices, Resident· 
and Disadvantaged Resident utilization, pre-apprentice recruitment, training and 
referral, and apprentice development and utilization. 

8.4.4 The Coordinator and the Contractors shall report progress on these issues and 
provide ongoing workforce projections for their work. 

ARTICLE9 

COORDINATOR 
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9.1 The County will designate a Coordinator, who will be responsible for the administration 
and application of this Agreement.· 

9.2 The Coordinator shall endeavor to facilitate harmonious relations between the 
Contractors and Unions hereto and will conduct the Joint Administrative Committee 
meeting at the request of either joint chair referred to in Article 8 above. The 
Coordinator shall not be responsible for the acts of the Contractors or Unions signatory 
hereto, or County, and will not be a party to any arbitration or litigation arising out of this 
Agreement. 

ARTICLE 10 

UNION RECOGNITION AND REPRESENTATION 

10.1 The Contractors recognize the Unions as the sole and exclusive collective bargaining 
representatives for all craft employees on Covered Projects, and all such employees shall 
be represented by a Union for the duration of their employment on the Project. 

10.2 All employees who are employed by the Contractors shall, as a condition of employment, 
on or before the eighth (81h) day' of consecutive or cumulative employment for a 
construction contract subject to this Agreement, be responsible for the payment of the 
applicable monthly working dues and any associated fees uniformly required for union 
membership in the Union(s). However, there is nothing in this Agreement that would 
prevent non-union employees from joining the Union(s). 

10.3 Authorized representatives of the Union(s) shall have access to the project site at all times 
when work is being, has been or will be performed. Such representatives shall comply 
with the reasonable visitor safety and security rules established for the project. Access 
for Union(s) representatives will not be unduly restricted. 

10.4 The treatment and payment of stewards shall be in accordance with the applicable MLA. 

ARTICLE 11 

NO STRIKES - NO LOCKOUTS 

11.1 During the life of this Agreement, the Unions and their members, agents, representatives 
and employees shall not incite, encourage, condone or participate in any strike, walkout, 
slowdown, sit-down, stay-in, boycott, wobble, sympathy strike, picketing or other work 
stoppage or hand-billing.on Covered Projects for any cause whatsoever, or any other type 
of interference of any kind, coercive or otherwise, and it is expressly agreed that any such 
action is a violation of this Agreement. 
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11.1.1 Withholding of employees for failure of a Contractor to meet its weekly payroll is 
not a violation of this Article 11; however, the Union shall submit documentation 
of the failure to pay to the Coordipator and shall give the affected Contractor and 
the Coordinator written notice seventy-two (72) hours prior to the withholding of 
employees. 

11.1.2 Should a Contractor performing work on a Covered Project be delinquent in the 
payment of Trust Fund contributions required under this Agreement with respect 
to employees represented by the Union, withholding of employees for failure of a 
Contractor to make Trust Fund contributions is not a violation of this Article 11; 
however, the Union or Trust Fund shall submit documentation of the failure to the 
Coordinator and shall give the affected Contractor and the Coordinator written 
notice seventy-two (72) hours prior to the withholding of employees. The 
documentation will indicate the amount of delinquency l:).Sserted and the period 
that the delinquency covers, to the best of the Union's or Trust Fund's knowledge. 
The Union or Trust Fund may request that the Contractor issue joint checks 
payable to the Contractor and the appropriate employee benefit Trust Fund until 
such delinquencies are satisfied, and the Contractor agrees that the County may 
issue joint checks to the Contractor and the Trust Fund until the delinquency is 
satisfied. It is agreed, however, with respect to Contractors delinquent in trust or 
benefit contribution payments, that nothing in this Agreement shall affect normal 
contract remedies available under the local collective bargaining agreements. 

11.2 Expiration of Local and Other Applicable Agreements. It is specifically agreed that there 
shall be no strike, sympathy strike, picketing, lockout, slowdown, withholding of work, 
refusal to work, walk-off, sick-out, sit-down, stand-in, wobble, boycott or other work 
stoppage of any kind as a result of the expiration of any local, regional or other applicable 
labor agreement having application on the Covered Project and/or failure of the parties to 
that agreement to reach a new contract. If a Master Labor Agreement between a 
Contractor and the Union expires before the Contractor completes the performance of a 
construction contract and the Union or Contractor gives notice of demands for a new or 
modified Master Labor Agreement, the Union agrees that it will not strike or withhold 
labor from the Contractor for said contract for Covered Work and the Union and the 
Contractor agree that the expired collective bargaining agreement shall continue in full 
force and effect for Covered Work until a new or modified Master Labor Agreement is 
reached between the Union and Contractor. If the Union and Contractors agree to an 
interim agreement that will apply until a new Master Labor Agreement is reached, then, 
the Contractor may work under the terms of the interim agreement until a new or 
modified Master Labor Agreement is reached between the Union and Contractor. If the 

. new or modified Master Labor Agreement reached between the Union and Contractor 
provides that any terms of compensation of the Master Agreement shall be retroactive, 
the Contractor agrees to comply with any retroactive terms of the new or modified 
Master Labor Agreement to its effective date which is applicable to employees who 
performed work for the project during the interim period. Such compliance shall occur 

· withiii seven (7) days after notification by the Union. 
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11.3 In consideration of the foregoing, the Contractor shall riot incite, encourage or participate 
in any lockout or cause to be locked out any employee covered under the provisions of 
this Agreement. The term "lockout" does not refer to the discharge, termination or layoff 
of employees by the Contractor for any reasons in the exercise of its rights as set forth in 
any provision of this Agreement, nor does "lockout" include the County's or Contractor's 
decision to terminate or suspend work for the site or any portion thereof for any reason. 

11.4 . Any employee or employees inciting, encouraging or participating in any strike, 
slowdown, picketing, sympathy strike or other activity in violation of this Agreement 
may be subject to immediate discharge and the procedure under this Article 11, if 
invoked. 

11.5 Upon written or electronic mail notice of a violation to the Local and/or International 
Union offices, the Union and its officers shall take immediate action and will use their 
best efforts to prevent, end or avert any such aforementioned activity or the threat thereof 
by any of its officers, members, representatives or employees, either individually or 
collectively, including but not limited to, publicly disavowing any such action and 
ordering all such officers, representatives, employees or members who participate in such 
unauthorized activity to cease and desist from same immediately and to return to work 
and comply with its orders. The Contractor shall have the right, in the event of a work 
stoppage by the Union, to replace the employees represented by the Union in violation of 
this Agreement. Nothing in this Agreement shall be construed to limit or restrfot the right 
of any of the parties to this Agreement to pursue fully any and all remedies available 
under law in the event ofa violation of this Article 11. 

11.6 Any party to this Agreement may institute the following binding arbitration procedure 
when such a breach is alleged. In the event a party institutes this procedure, arbitration 
shall be mandatory. 

11.6. l The party invoking this procedure shall immediately notify Robert Hfrsch, who 
the parties agree shall be the permanent Arbitrator under this procedure. Thomas 
Angelo shall serve as alternate in the event that the permanent Arbitrator is 
unavailable at any time. If neither Robert Hirsch nor Thomas Angelo is available 
to hold a hearing within 24 hours or another short timeframe as mutually agreed, 
an arbitrator shall be selected using the provisions of Article 22 (Grievance 
Procedure). Notice to the Arbitrator shall be by the most expeditious means 
available, with written notice by email or similar means to the .party alleged to be 
in violation and tlie involved Union General President. Should either the 
permanent or the alternate arbitrator identified above no longer work as a labor 
arbitrator, the Coui:tY and the Council shall mutually agree to a replacement. 

11.6.2 Upon receipt of said notice the Arbitrator named above or the alternate shall 
designate a place for, schedule and hold a hearing within twenty-four (24) hours 
or another short timeframe as mutually agreed. 
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11.6.3 The Arbitrator shall notify the parties by electronic mail or similar means of the 
place and time,chosen for the session. A failure of any party or parties to attend 
said hearing shall not delay the hearing of evidence or issuance of an award by the 
Arbitrator. 

11.6.4 The sole issue at the hearing shall be whether or not a violation of this Article has 
in fact occurred, and the Arbitrator shall have no authority to consider any matter 
in justification, explanation or mitigation of such violation or to award damages, 
which issue is reserved for court or other arbitration proceedings, if any. The 
award shall be issued in writing within three (3) hours after the close of the 
hearing and may be issued without a written opinion. If any party desires a written 
opinion, one shall be issued within fifteen ( 15) days, but its issuance shall not 
delay compliance with, or enforcement of, the award. The Arbitrator shall order 
cessation of the violation of this Article and other appropriate relief, and such 
award shall be served on all parties by hand or registered mail upon issuance. 

11.6.5 Liquidated Damages: A party found to have violated the provisions of the No 
Strike-No Lockout section in this Article 11 shall cease such violation within 
eight (8) hours of the award of the Arbitrator. Should the violation continue past 
eight (8) hours, the party in violation shall pay to the affected party as liquidated 
damages either the actual damages incurred or the sum of ten thousand dollars 
($10,000.00) per shift, or portion thereof, whichever is greater, until such 
violation is ceased. The Arbitrator shall retain jurisdiction to resolve any disputes 
regarding .the liquidated damages claimed under this section. 

11.6.6 The award shall be final, binding and non-reviewable as to the merits. A judgment. 
of any court of competent jurisdiction shall be entered upon the award, which may 
be enforced by any such court, upon the filing of this Agreement and all other 
relevant documents referred to hereinabove in the following mamier. Electronic 
mail or similar notice of the filing of such enforcement proceedings shall be given 
to the other party. In the proceeding to obtain a temporary order enforcing the 
Arbitrator's award as issued under Section 11.6.4 of this Article, all parties waive 
the right to a hearing and agree that such proceedings may be ex parte. Such 
agreement does not waive any party's right to partidpate in a hearing for a final 
order of enforcement. The Comt's order or orders enforcing the Arbitrator's award 
shall be served on all parties by hand or by delivery to their last known address or 
by registered mail. 

11.6.7 Any rights created by statute or law governing arbitration or injunction 
proceedings inconsistent with the above procedure, or which interfere with 
compliance therewith, are hereby waived by the parties to whom they accrued, to 
the extent permitted by law. 

11.6.8 The costs of the arbitration, including the fee and expenses of the Arbitrator, shall 
be borne equally by the affected Union(s) and the affected Contractors. 
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11.6.9 The procedures contained in this Section 11.6 shall be applicable only to alleged 
violations of this Article. Discharge or discipline of employees for violation of 
this Article shall be subject to the grievance and arbitration procedures of Article 
22. , 

ARTICLE 12 

MANAGEMENT RIGHTS 

· 12.1 The Contractor retains fuli and exclusive authority for the management of their work 
forces for all work performed under this Agreement. This authority includes, but is not 
limited ~o, the right to: 

12.1.1 Plan, direct and control the operation of all the work. 

12.1.2 Decide the number and types of employees required to perform the work safely 
and efficiently. The lawful manning provisions of the applicable Master Labor 
Agreement shall be recognized. 

12.1.3 Hire, promote and lay off employees as deemed appropriate to meet work 
requirements and/or skills required, consistent with this Agreement and the 
applicable MLA. 

12.1.4 Require all employees to observe the County's Covered Project Rules, the 
Contractor's Covered Project Rules, Security and Safety Regulations, consistent 
with the provisions of this Agreement. The Contractor's and County's Project 
Rules and Regulations shall be reviewed and mutually agreed upon at the Pre-Job 
meeting and supplied to all employees and/or posted on the jobsite. 

12.1.5 Discharge, suspend or discipline employees under the applicable MLA. 

12.1.6 Assign and schedule work at its sole discretion and determine when overtime will 
be worked consistent with this Agreement and the applicable MLA. 

12.1. 7 Utilize any work methods, procedures or techniques and select and use any type 
or kind of materials, apparatus or equipment regardless of source, manufacturer or 
designator, in accordance with this Agreement. 

12.2 The foregoing listing of management rights shall not be deemed to exclude other 
functions not specifically set forth herein. The Contractors, therefore, retain all legal 
rights not specifically enumerated in this Agreement. 

ARTICLE 13 
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WORK RULES 

13.1 Work Rules shall be governed by the applicable MLA for each craft. 

ARTICLE 14 

WAGE SCALES AND FRINGE BENEFITS 

1_4.1 All employees covered by this Agreement shall be classified and paid in accordance with 
the classifications, wage scales, and fringe benefits contained in the appropriate MLAs, 
which have been negotiated by the historically recognized bargaining parties and in 
compliance with the applicable general prevailing wage determination made by the 
Director of Industrial Relations pursuant to the California Labor Code. 

'· 

14.2 For the duration of its work on a Covered Project, the Contractors agree to recognize and 
put into effect such increases in wages and recognized fringe benefits as shall be 
negotiated between the various Union(s) and the historically recognized local bargaining 
parties on the effective date as set forth in the applicable MLA. The Union(s) shall notify 
the Contractors in writing of the specific increases in wages and recognized fringe 
benefits and the date on whi~h they become effective. 

14.3 · The Contractors hereby adopt and agree to be bound by the written terms of the legally 
established Trust Agreements specifying the detailed basis on which payments are to be 
made into, and benefits paid out of, such appropriately qualified employee fringe benefit 
funds established by such appropriate Trust Agreements. The Contractors authorize the 
parties to such Trust Agreements to appoint Trustees and successor Trustees to 
administer the trust funds, and hereby ratify and accept the Trustees so appointed as if 
made by the Contractors. 

14.4 If a Contractor fails to pay wages or benefits, the County agrees to honor a properly 
submitted, legally enforceable Stop Payment Notice. 

ARTICLE 15 

HOURS OF WORK, OVERTIME, SHIFTS and HOLIDAYS 

15 .1 The hours of work, establishment of overtime and travel time premiums, and the 
establishment of shifts and shift pay shall be governed by the applicable MLA for each 
craft and in accordance with the current General Prevailing Wage Determination made by 
the Director of Industrial Relations pursuant to the California Labor Code. It is 
understood that the County and prime contractor may, at their discretion, establish a 
uniform starting time and/or ending time for a Covered Project, based on project needs. 

Alameda County Project Stabilization/Community Benefits Agreement 

Page 20 



In such cases the County and prime contractor shall notify the Council and provide an 
opportunity to meet and discuss. 

15.2 Holidays and designated days off will be in compliance with the applicable General 
Prevailing Wage Determination made by the Director of Industrial Relations pursuant to 
the California Labor Code, unless otherwise set forth in the MLA. 

ARTICLE 16 

HEALTH AND SAFETY 

16.l ·The employees covered by the terms of this Agreement shall at all times, while in the 
employ of the Contractor, be bound by the safety rules and regulations as established by 
the County and Contractors and in accordance with OSHA/Cal-OSHA. These rules and 
regulations will be published and posted at conspicuous places throughout the Covered 
Project site. 

16.2 In accordance with the requirements of OSHA/Cal-OSHA, it shall be the exclusive 
responsibility of each Contractor working on a Covered Project to assure safe working 
conditions for its employees and compliance by them with any safety rules contained 
herein or established by the Contractors or the County. Nothing in this Agreement shall 
in any way be construed to make the Union(s) or the County liable for safety violations 
on the Covered Project. 

16.3 The Parties and the Contractors agree to abide by the substance abuse policies contained 
in the applicable MLA, subject to Article 12. Should the County decide that there is a 
need for an OCIP on a Covered Project, the Parties and the Contractors mutually agree to 
the side letter attached as Exhibit C, with Council signature on behalf of all Union 
parties. -

16.4 Work on Fire Sprinkler Systems: All inspections on a Fire Sprinkler System shall be 
performed by an ASSE 15000 certified Sprinkler Fitter who is registered with the Office 
of the California State Fire Marshall. All testing and/or maintenance performed on any 

· Fire Sprinkler System shall be performed by an individual who has graduated from a 
state-approved apprenticeship program. All apprentices working on fire protection 
systems shall be registered with a state-approved apprenticeship program. 

ARTICLE 17 

REFERRAL PROCESS 

17 .1 The Union(s) shall be the primary source of all craft labor employed on Covered Projects. 
However, in the event that a Contractor has its own core workforce, the Contractors may 
request by name, and the Union(s) shall honor, referral of persons who have applied to 
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the local union for Covered Work and who demonstrate the following qualifications 
("Core Employee's"): 

17.1. l possess any license and/or certifications required by state or federal law for the 
Covered Work to be performed; · 

17 .1.2 have worked a total of at least one thousand (1,000) hours in the construction craft 
during the prior three (3) years; 

17 .1.3 were on the Contractors' active payroll for at least sixty ( 60) out of the 011e 
hundred forty (140) calendar days prior to the contract award; 

17.1.4 have the ability to perform safely the basic functions of the applicable track; and 

17 .1.5 be a Resident. 

17 .2 In the case of a Sole Proprietor that is self-performing work, the So le Proprietor is not 
required to request a dispatch from the Union hall for themselves. If the Sole Proprietor 
hires employees or' field staff for the project, it shall cease to be a Sole Proprietor as 
defined under this Agreement and shall comply with all Contractor obligations herein. 

17.3 The Union(s) will first refer to such Contractors one journeyman employee from the 
hiring hall out-of-work list for the affected trade or craft, and will thereafter refer one of 
such Contractors' "core" employees as a journeyman and shall repeat the process, one 
and one, until such Contractors' crew requirements are met or until such Contractors have 
hired no more than five (5) Core Employees, whichever occurs first. All Core Employees 
shall satisfy the requirements of Article 10 of this Agreement. Thereafter, all additional 
employees shall be hired exclusively from the Union(s)' hiring hall out-of-work list(s), in 
accordance with this Agreement. For the duration of the Contractors' work the ratio shall 
be maintained and when the Contractors' workforce is reduced, Employees shall be laid 
off in the same ratio of core employees to hiling hall referrals as was applied in the initial 
hiring. Contractors signatory to a Local, Regional, and/or National collective bargaining 
agreement(s) with a Union(s) shall be bound to the hiring hall provisions contained in the 
relevant MLA of the affected Union(s). 

17.4 An Owner/Operator may be dispatched to the Covered Project as a core employee, 
provided that such Owner/Operator satisfies the qualifications in Article 1 and has 
complied with and completed all registration requirements with the Union prior to 
dispatch. In addition, upon request of the Council or any Union, the Owner Operator 
must provide documentation of insurance, a business license, and a valid motor .ca1Tier 
permit issued solely in their name. In the event the Owner/Operator hires employees or 
field staff for the Covered Project, it shall cease to be an Owner/Operator as defined 
under this Agreement and shall comply with all Contractor obligations herein. 

17.5 All Contractors shall be bound by and utilize the registration facilities and referral 
systems established or authorized by the relevant Unio'n so long as such procedures are in 
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compliance with applicable federal, state or local law. The Contractor shall have the 
right to determine the competency of all employees and may reject any referral for any 
reason, provided that the Contractor complies with Article 21, Non-Discrimination, and 

· in accordance with the applicable MLA. 

17.6 In accordance with the MLAs and in the ev~nt that referral facilities maintained by the 
Union(s) are unable, despite good faith efforts, to fill the request of a Contractor for 
employees within a forty-eight ( 48) hour period after· such request is made by the 
Contractor, Saturdays, Sundays and Holidays excluded, the Contractor shall be free to 
obtain work persons from any source ("Alternative Employees"). Upon hiring 
Alternative Employees, the Contractor shall immediately notify the appropriate Union(s) 
of the name and address of the Alternative Employees hired, which Alternative 
Employees shall be bound by the provisions of this Article and the Union(s)' hiring hall 
rules. 

ARTICLE 18 

LOCAL IDRING PROGRAM 

18.1 Local Hiring. The Parties and Contractors agree to work together to increase utilization 
of Residents ahd Disadvantaged Residents in the employment and apprenticeship 
opportunities created by the Covered Work. The requirements of this Article 18 are 

. referred t~ as the Local Hiring Program. 

18.2 Percentage Requirements. For each Coveted Project, Contractors shall satisfy the 
following percentage requirements (the "Percentage Requirements"): 

18.2. l Residents shall perform at least 40 percent of all hours worked, on a craft-by-craft 
bM~;md . 

18.2.2 Disadvantaged Residents shall perform at least 40 percent of all apprentice hours 
worked, for the project overall (i.e., not on a craft-by-craft basis). 

Prime contractors must comply with the Local Hiring Program either by demonstrating 
satisfaction of the Percentage Requirements or by demonstrating that all Contractors have 
satisfied the good faith efforts set forth in Section 18.3, below. 

18.3 Contractors' Good Faith Efforts. Each Contractor must take the following steps in an 
attempt to satisfy the Percentage Requirements: 

18.3 .1. Each Contractor shall attend the scheduled pre-job meetings identified in 
Article 7. At this meeting, each Contractor must submit written workforce 
projections and projected worker-hours on a craft-by-craft basis, consistent with 
the Contractor's bid proposal. In the event the pre-job meeting is waived, each 
Contractor must submit written workforce projections to the Coordinator within 
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five days. 

18.3.2 Resident Hiring- Overall Workforce. If staffing with Contractor's current crew· 
members has not enabled satisfaction of the Percentage Requirement in Section 
18 .2.1, the Contractor shall request referral of needed Residents from the 
appropriate Union hiring hall, using "name call," "rehire," or other available 
procedures to satisfy the Percentage Requirements. All requests for referrals 
under this subsection shall be in writing. · 

18 .3 .3 Disadvantaged Resident Hiring - Apprentices. If staffing with the Contractor's 
current crew members has not enabled satisfaction of the Percentage Requirement 
in Section 18.2.2, the Contractor shall request from the Coordinator a copy of the 
list of Disadvantaged Residents set forth in Section 19.3 and shall sponsor a 
Disadvantaged Resident for enrollment in the applicable JATC if possible, or if 
sponsorship is not possible, shall request referral of a Disadvantaged Resident 
from the appropriate Union hiring hall or apprenticeship program, as required, 
using "name call," "rehire," or other available procedures to satisfy the 
Percentage Requirements. All requests for referrals under this subsection shall be 
in writing. 

18.3.4 Contractors' employees on sites other than Covered Projects may be credited 
toward satisfaction of the Percentage Requirements, if such hours are worked 
during term of the Contractor's work on the Covered ProjeCt, and if such work is 
performed in any of the nine Bay Area counties of: Alameda, Contra Costa, San 
Francisco, San Mateo, Santa Clara, Marin, Solano, Napa and Sonoma. The 
Contractor is responsible for providing written evidence, such as certified payroll 
records or other documents as approved by the JAC, of Resident and/or 
Disadvantaged Resident hours worked on such sites. 

18.4 Oversight and Enforcement. 

18.4.1 With day-to-day support from the Coordinator, the JAC shall provide oversight 
regarding the Local Hiring Program and will serve as the central forum for 
representatives of all interested or affected parties to exchange information and 
ideas and to advise the County staff and the Coordinator concerning the operation 
and results of the.Local Hiring Program and the ongoirig role of this Project 
Stabilization/Community Benefits Agreement as an integral component of the 
Local Hiring Program. As part of these responsibilities, the JAC will assess the 
obstacles to success of achieving inclusion of Residents and Disadvantaged 
Residents in the construction opportunities and shall make recommendations to 
overcome some of those obstacles. 

18.4.2 Contractor requirements of the Local Hiring Program shall be tenns of the prime 
contracts awarded by the County on Covered Projects, and enforcement actions 
shall be pursuant t'o contract compliance procedures set forth in such contracts. 
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Hours worked by workers who reside in states other than California shall not be 
considered in compliance determinations regarding the Local Hiring Program. 

18.4.3 Contractors shall submit to the Coordinator copies of all information necessary to 
determine Contractor compliance with the Local Hiring Program, including 
dispatch requests and responses, records regarding hiring decisions of Residents 
and Disadvantaged Residents who were referred but not hired, and any other 
relevant information requested by the Coordinator. 

. I 

18.5 Federally-Funded Projects. Requirements of this Article 18 shall not apply to Covered 
Projects for which funding sources prohibit such application. However, if funding 
sources require alternative hiring goals. or requirements (such as the hiring requirements 
of Executive Order 11246, applicable to federally-funded projects), then such 
requirements shall apply, and all requirements and procedures set forth in this Agreement 
related to implementation of the Local Hiring Program shall be utilized to implement the 

. alternative hiring goals or requirements imposed by the funding source, consistent with 
the applicable MLAs and hiring hall procedures. The County shall make good faith 
efforts to notify the Council prior to invoking this provision. 

18.6 JAC Compliance Review. Any Contractor deemed not in compliance with the Local 
Hiring Program by the Coordinator shall be referred to the JAC to facilitate compliance, 
including establishing a corrective action plan. In the event the Contractor remains out of 
compliance, the JAC will refer the Contractor to the County for enforcement. 

18.7 Apprentices. The Contractors/Employers shall employ Apprentices enrolled in a JATC 
in their respective crafts, to perform work that is within their capabilities and that is 
customarily performed by the craft in which they are indentured. Apprentice ratios shall 
be in compliance with the provi§ions of the California Labor Code and the applicable 

· state prevailing wage determination. Consistent with the Master Agreements, there shall 
be no restriction on the u!ilization of apprentices in performing the work of their craft 
provided they are properly indentured and supervised. 

18.8 Union Commitments. The Unions will exert their utmost efforts to recruit and emoll as 
Apprentices and journey-level workers sufficient numbers of skilled craft persons who 
are Residents and Disadvantaged Residents to enable Contractors to satisfy the 
Percentage Requirements on Covered Projects, and to meet the needs of the industry 
generally. The Unions will utilize all available mechanisms and relationships with the 
JATCs to refer to Covered Projects qualified and available Residents and Disadvantaged 
Residents. In addition, for purposes of the Local Hiring Program, notwithstanding any 
other provisions of this Agreement: 

18.8.1 The Unions agree to accept requests of Contractors for Residents and 
Disadvantaged Residents on Covered Projects; that in performance of Covered 
Work, Residents and Disadvantaged Residents qualify as "name calls" (or 
"rehire" or similar term) for purposes of referral and hiring under the MLAs and 
hiring hall rules; and that Residents and Disadvantaged Residents shall be referred 
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to requesting Contractors as needed in order for Contractors to satisfy percentage 
requirements of the Local Hiring Program, and otherwise under same terms as 
other workers referred as name calls. 

18.8.2 In limited circumstances where Section 18.8.1 conflicts with a Union's hiring hall 
rules, that Union shall refer Residents and Disadvantaged Residents actively 
searching for work to those Contractors who have provided the requisite 
information regarding staffing needs as set forth in Section 18. 3 .1, to ensure the 
Contractor can fulfill Local Hiring Program percentages on the Covered Project. 

18.9 · The Council and the Coordinator shall conduct a quarterly meeting or conference call 
with Union representatives, reminding them of the Percentage Requirements and referral 
procedures pursuant to this Agreement, and to discuss and address any issues arising in 
implementation. 

18.10 Proposition 209 Repeal. If Article I, Section 31 of the California Constitution ( a.k.a 
Proposition 209) is repealed during the term of this Agreement, and ifthe County, acting 
through the Board of Supervisors, subsequently establishes race- and/or gender-conscious 
percentage hiring requirements applicable to Covered Projects, then Parties shall meet 
and confer to discuss implementation of such requirements through this Agreement. 

ARTICLE 19 

REPORTING 

19.1 This article describes reporting guidelines and responsibilities for parties signatory to this 
Agreement. 

19 .2 On a monthly basis, Contractors must submit reports on the status and progress oflocal 
hiring on a craft by craft basis, including utilization of Apprentices. 

19.3 The Coordinator shall develop and maintain a current list of Disadvantaged Residents 
who are available to work on the Covered Projects. The Council shall assist with 
development of this list. The Coordinator shall provide the list to Contractors as set forth 
in Section 18.3.3. 

19.4 Upon request from the Coordinator (but no more frequently than quarterly), the Unions 
shall make best efforts to provide available information regarding apprenticeship program 
advancement and employment status of Disadvantaged Residents who were newly 
enrolled in JATC apprenticeship programs pursuant to the Local Hiring Program. 

19.5 On an annual basis, the Unions and the County shall jointly prepare and submit a report 
for the Board of Supervisors' review. This report shall include but not be limited to the 
Local Hiring Program, as well as challenges and benefits of this Agreement. 
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ARTICLE20 

HELMETS TO HARD HA TS: VETERAN EMPLOYMENT 

20.1 The Contractors and the Unions recognize a desire to facilitate the entry into the building 
and construction trades of veterans who are interested in careers in the building and 
construction industry. The Contractors and Unions agree to utilize the services of the 
Center for Military Recruitment, Assessment and Veterans Employment (hereinafter 
"Center) and Center's "Helmets to Hardhats" program to serve as a resource for 
preliminary orientation, assessment of construction aptitude, referral to apprenticeship 
programs or hiring halls, counseling and mentoring, support network, employment 
opportunities and other needs as identified by the Contractors and the Unions. 

20.2 The Unions and Contractors agree to foordinate with the Center to create and maintain an 
integrated database of veterans interested in working on the Covered Project and of 
apprenticeship and employment opportunities for this Covered Project. To the extent 
permitted by law, the Unions will give credit to such veterans for bona fide, provable past 
expenence. 

. ARTICLE21 

NON-DISCRIMINATION 

21.1 The Unions and Contractors shall not discriminate against any employee or applicant for 
employment based on race, national origin, religion, sex, sexual orientation, political 
affiliation, membership in a labor organization, or any other basis recognized by law, in 
hiring and dispatching workers for the project. · 

ARTICLE22 

GRIEVANCE PROCEDURE 

22.1 All disputes concerning the interpretation and/or application of this Agreement that do 
not fall within the Article 11 No-Strike/No-Lockout procedure, or Article 6 Work 
Assignments and Jurisdictional Disputes, shall be governed by the following grievance 
and arbitration procedure. The County may intervene and become a party to any 
grievance pursuant to this Agreement, as set forth below. Dispute resolution and 
enforcement procedures in this Agreement do not replace or affect the availability to 
County of contractual remedies and enforcement mechanisms set forth in prime contracts 
or County contract administration guidelines and procedures. · 
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' 222 Grievances regarding in~erpretation and/or application ofthis Agreement shall be pursued 
according to the following provisions: 

22.2.1 A grievance shall be considered null and void if not brought to the attention of the 
parties within ten (10) working days after the grievance is alleged to have 
occurred but in no event more than thirty (30) days after the charging party 
became aware of the event giving rise to the dispute. The grieving party shall 
give notice of the grievance to the Coordinator. · 

22.2.2 Grievances regarding provisions of this Agreement shall be settled or otherwise 
resolved according to the following Steps and provisions. Upon mutual request by 
the parties to the grievance, the Coordfuator may facilitate the processing of 
disputes under this Article, including the scheduling and arrangement of facilities 
for meetings, administration of the selection of the arbitrator to hear the case 
(including coin toss), and any other administrative matters necessary to facilitate 
the timely disposition of the dispute. However, it is the responsibility of the 
principal parties to any pending dispute to ensure that the applicable time limits 
outlined in this Article are met. 

Step 1: The parties' representatives shall attempt to resolve the grievance with the 
participation of the relevant craft supervisor or steward. 

Step 2: In the event the matter remains unresolved in Step 1 above, within five (5) 
working days, the grieving party shall reduce the grievance to writing provide 
such written account of the grievance to all responding parties, with a copy to 
the County, for discussion and resolution. The County may join the grievance 

· as a grieving or responding party within thirty (30) days after receiving such 
notice. 

Step 3: In the event that the representatives are unable to resolve the dispute with 
approval of all parties by the date five (5) working days after its referral to 
Step 2, then any involved party may submit it within the next five (5) working 
days to the Joint Administrative Subcommittee, established in Section 8.2, 
which shall meet within five (5) working days after such submission (or such 
longer time as is mutually agreed upon by ~he representatives on the Joint . 
Administrative Subcommittee) in an attempt to resolve the grievance. 
Regardless of which party has initiated the grievance proceeding, prior to the 
meeting of the Joint Administrative Subco_mmittee, the Union shall notify its 
international union representative(s), which shall advise all parties if it intends 
on participating in the meeting. The participation by the International Union 
Representative in this Step 3 meeting shall not delay the time set herein for the 
meeting, unless otherwise mutually agreed by all parties. Decisions by the 
Joint Administrative Subcommittee shall be by majority vote with such 
resolutions to be final and binding on all parties to the grievance. 
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,Step 4: 

Step 5: 

If the dispute is not resolved by the Joint Administrative Subcommittee within 
10 days after submission to the Joint Administrative Subcommittee, then the 
grieving party may, within five (5) working days, initiate submission of the 
dispute to arbitration. The time limits set out in this procedure may, upon 
agreement of all parties to the grievance, be extended. Initiation of 
submission to arbitration, request for extension of time limits, and agreement 
to extend such time limits, shall be in writing with copies to all parties in order 
to be effective. 

Within seven (7) calendar days after arbitration initiation pursuant to Step 4, 
the parties to the grievance shall choose an arbitrator for final and binding 
arbitration. The arbitrator shall be selected by the alternate striking method 
from the following list. If there are more than two parties to the grievance, 
alternate strikes shall be between grieving as a group and responding parties 
as a 'group. The party or group who shall strike the first name shall be 
selected by the toss of a coin. (1) Barbara Kong-Brown.; (2) Morris Davis; (3) 
Robert Hirsch; (4) William Riker; (5) Katherine Thomson; (6) Carol 
Vendrillo; (7) David Weinberg; (8) Joel Schaffer; (9) Martin Gran. Should all 
grieving or all responding parties to the procedure fail or refuse to participate 
in the hearing, if the Arbitrator determines that proper notice of the hearing 
has been given, said hearing shall proceed to a default award. The Arbitrator's 
award shall be final and binding on all parties to the arbitration. The costs of 
the arbitration, including the arbitrator's fee and expenses, shall be borne 
equally by.the parties to the arbitration. If there are more than two parties to 
the arbitration, the costs of arbitration shall be.borne equally between the 
grieving parties as a group and responding parties as a group. The Arbitrator's 
decision shall be confined to the question(s) posed by the grievance and the 
Arbitrator shall not have authority to modify amend, alter, add to, or subtract 
from, any provisions of this Agreement. 

22.3 Should any of the arbitrators listed in this Article or Article 11 no longer work as a labor 
arbitrator, the City and the Council shall mutually agree to a replacement. 

. 22.4 Where an issue is addressed in this Agreement and an MLA, this Agreement shall 
prevail. Where an issue is addressed in an MLA and not in this Agreement, the MLA 
shall control. Grievances between a Union(s) and a Union(sr signatory contractor 
involving interpretation or application of the Master Agreement shall be governed by the 
grievance procedures contained in the Master Agreement. All disputes involving the 
discipline and/or discharge of an employee shall be resolved through the grievance and 
arbitration provisions contained in the Master Labor Agreement for the craft of the 
affected employee. This Agreement shall not displace provisions ofMLAs that prohibit 
workers from being disciplined or discharged without just cause. 

22.5 In the event of a pending grievance regarding unpaid wages or benefits, the Council may 
request that the County withhold rete~tion payments and/or require the Contractor· 
involved in the grievance to obtain a bond sufficient to cover the potential 
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damages. However, the County may decline to withhold retention payments subject to 
the terms of the applicable construction contract. 

ARTICLE 23 

MISCELLANEOUS PROVISIONS 

23.1 Counterparts. This Agreement may be executed in counterparts, such that original 
signatures may appear on separate pages, and when bound together all necessary 
signatures shall constitute an original. Facsimile signature pages transmitted to other 
parties to this Agreement shall be deemed equivalent to original signatures. · 

23.2 Warranty of Authority. Each of the persons signing this Agreement represents and 
warrants that such person has been duly authorized to sign this Agreement on behalf of 
the party indicated, and each of the parties by signing this Agreement warrants and 
represents that such party is legally authorized and entitled to enter into this Agreement. 

ARTICLE 24 

ENTIRE AGREEMENT 

24.1 This Agreement represents the complete understanding of the parties. Each of the 
persons signing this Agreement represents and warrants that such person has been duly · 
authorized to sign this Agreement on behalf of the party indicated, and each of the parties 
signing this Agreement warrants and represents that such party is legally authorized and 
entitled to enter into this Agreement. 

24.2 The Unions agree that this Agreement covers all matters affecting wages, hours and other 
terms and conditions of employment, and that during the terms of this Agreement, neither 
the Contractors, nor the Unions will be required to negotiate on any further matters 
affecting these or any other subject not specifically set forth in this Agreement except by 
mutual agreement of the Unions involved and the County. 

24.3 The parties to this Agreement understand and agree that nothing in this Agreement shall 
supersede or take precedence over any Board policy or requirement including, but not 
limited to, the construction contract, contract documents, project manual, and general 
conditions for the Covered Project. 

24.4 Provisions negotiated into any new or modified MLA which are less favorable to the 
Contractor shall not apply to work covered by this Agreement. Any disagreement, 
regarding the application of the provisions of any new or modified MLA shall be 
resolved under the dispute and grievance arbitration procedures set forth in Article 22. 
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24.5 The section headings contained in this Agreement are inserted for convenience only and 
shall not affect in any way the meaning or interpretation of this Agreement. All defined 
terms used in this Agreement shall be deemed to refer to the singular and/or.plural, in 
each instance as the context and/or particular facts may require. 

ARTICLE25 

GENERAL SAVINGS CLAUSE 

25.1 Severabilitv and Conflict with Law: It is not the intention of the Parties to violate any 
laws governing the subject matter of this Agreement. If any Article or provision of this 
Agreement shall be declared invalid, inoperative, or unenforceable by any competent 
authority of the executive, legislative, judicial or administrative branch of the federal, 
state or local government, the Parties shall suspend the operation of each such article or 
provision ·during the period of invalidity. Such suspension shall not affect the operation 
of any provision covered in this Agreement to which the law or regulation is not 
applicable. Further, parties agree that if and when any or all provisions of this 
Agreement are finally held or determined to be illegal or void by a Court of competent 
jurisdiction, the parties will promptly enter into negotiations concerning the substance 
affected by such decision for the purpose of achieving conformity with the requirements 
of an applicable law and the intent of the parties hereto. 

25.2 Requirements of Funding Sources: In the event a term of this Agreement conflicts with a 
condition of project funding by a Covered Project's funding source, the conflicting term. 
of this Agreement shall not apply; however, the remainder of the Agreement shall remain 
in place. The County shall make good faith efforts to notify the Council prior to invoking 
this provision; make good faith efforts to explore with said funding source the degree to 
which the conflicting term may be applied; and argue for application of the term where 
possible. In no case shall this Agreement require the County to forego any funds for a 
Covered Project. 

ARTICLE26 

DURATION OF AGREEMENT 

26. l Term: This Agreement shall become effective upon execution by the County and the 
Council and shall continue in full force and effect for ten (10) years. In the event the 
County or the Council wishes to amend, modify, or terminate this Agreement five (5) 
years from the effective date, written notice shall be delivered to other Parties no inore 
than six (6) months prior to the five (5) year anniversary of the effective date. Notice by 
County to the Council shall constitute notice to all Unions. At the five-year juncture, (i) 
either the County or the Council may terminate this Agreement; (ii) the County and the 
Council may mutually choose to amend this agreement in writing; or (iii) if neither such 
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action is taken, this Agreement shall automatically be extended for the remainder of the 
ten-year term. 

26.2 Amendment: This Agreement may be amended during the Term set forth above by 
mutual written agreement of the County and the Council. Amended terms shall take 

·effect with regard to contracts for Covered Projects awarded by the County aft.er the 
effective date of the amendment. 

SIGNATURES 

President, Board of Supervisors 

Approved as to Form: 
Donna R. Ziegler, County Counsel 

~~'"'""''"'" 
By:!~~e2~~ 

Audrey Beaman 
Deputy County Counsel 

Building & Construction Trades Council of Alameda County 

By: 
Andreas Cluver, Secretary-Treasurer 
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Unions 

Boilermakers Local #549 Bricklayers & Allied Craftworkers Local #3 

Electrical Workers Local #595 Elevator Constructors Local #8 

Insulators Local #16 Iron Workers Local #378 

Laborers Local #67 Laborers Local #304 
---

Plasterers Local #66 Operating Engineers Local #3 
I 

Plasterers and Cement Masons Local #300 Roofers & Waterproofers Local #81 

Sheet Metal Workers Local # 104 Sign & Display Local #510 

Alameda County Project Stabilization/Community Benefits Agreement 

Page 33 

' 



Sprinklerfitters Local #483 Teamsters Local #853 

UA Steamfitters, Pipefitters, Plumbers & Gas UA Underground Utility & Landscape 
Fitters Local #342 Irrigation Local #355 

District Council 16, International Union of Northern California Carpenters Regional 
Painters & Allied Trades, for itself and its Council, for itself and its affiliated Unions: 
affiliated Unions: Carpet & Lino Layers Carpenters Local #2236, Carpenters Local 
Local #12, Auto & Marine Painters Locar #713, Lathers Local #68L, Millwrights Local 
#1176, Gfass Workers Local #169, Painters #102, Pile Drivers Local #34 
Local #3 

-
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EXHIBIT A 

SIDE LETTER 

PUBLIC WORKS PROCUREMENT 

With regard to construction contracts procured by the Alameda County Public Works Agency: 

1. For the first five years after the effective date of the Project Stabilization/Community 
Benefits Agreement to which this side letter is attached (PS/CBA), only construction 
contracts having an actual bid amount of $3 million or more shall be considered 
Covered Projects subject to the PS/CBA, except with respect to construction trucking 
as set forth in Section 3.11 of the PS/CBA, which shall be covered by this PS/CBA if 
the project for which the trucking work is being performed has an actual bid amount 
o($1 million or more. 

2. Thirty months after the effective date, or earlier if the Parties mutually agree, the 
County shall evaluate and report to the Joint Administrative Committee any impacts 
the PS/CB A has had on the County's contracting programs implemented by the 
Public Works Agency. After such evaluation, the dollar threshold set forth in 
paragraph 1 may be revised for the remainder of the initial five year period by mutual 
agreement of the County and the Council. 

County of Alameda 

By~~~~~~~~~~­
President, Board of Supervisors 

Approved as to Form: 
Donna R. Ziegler, County Counsel 

Building & Construction Trades Council of 
Alameda County: 

By~~~~~~~~~~ 
Andreas Cluver, Secretary-Treasurer 
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EXHIBITB 

CONTRACTORAGREEMENTTOBEBOUND 

The undersigned, as a Contractor or Subcontractor (CONTRACTOR) on a project of the County 
of Alameda, (hereinafter PROJECT), for and in consideration of the award to it of a contract to 
perform work oi+ said PROJECT, and in further consideration of the mutual promises made in 
the "Project Stabilization/Community Benefits Agreement for the County of Alameda" 
(hereinafter AGREEMENT), a copy of which was received and is acknowledged, hereby: 

(1) Accepts and agrees to be bound by the terms and conditions of the AGREEMENT, 
together with any and all amendments and supplements now existing or which are later 
made thereto; 

(2). The CONTRACTOR agrees to be bound by the legally established local trust agreements 
as set forth in Article 14 of the AGREEMENT and agrees to execute a separate 
subscription agreement(s) for such trust funds when such trust fund(s) require(s) such 
document(s).; · 

. (3) The CONTRACTOR authorizes the parties to such local trust agreements to appoint 
trustees and successor trustees to administer the trust funds and hereby ratifies and 
accepts the trustees so appointed as ifmade by the CONTRACTOR; 

(4) Certifies that it has no col,1ll11itments or agreements which would preclude its full and 
complete compliance with the terms and conditions of said AGREEMENT; 

(5) Agrees to secure from any CONTRACTORS (as defined in said AGREEMENT) which 
is or becomes a Subcontractor (of any tier) to it, a duly executed Agreement to be Bound 
in form identical to this document. 

This letter shall constitute a subscription agreement, to the extent of the terins of the letter. 

CONTRACTOR/SUBCONTRACTOR:~~~~~~~~~~~~~~~-

California Contractor State License No. or Motor Carrier (CA) Permit No.: ______ _ 

Name of Authorized Person (print): ----------------------
Signature of Authorized Person:----------------------­

Title of Authorized Person: 
-----------------------~ 

Telephone Number of Contractor: __________________ _ 

Address of Contractor: -----------------------
State Public Works Registration Number:-------------------
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EXHIBITC 

SIDE LETTER 

COUNTY OF ALAMEDA 
PROJECT STABILIZATION/COMMUNITY BENEFIT AGREEMENT 

In the event the County decides to cover any given Covered Project with an Owner Controlled 
Insurance Program (OCIP) during the life of the PS/CBA, the following language will apply: 

The County intends to implement an OCIP, or wrap up insurance, on the Covered Project. All 
Contractors and employees performing work on.the Covered Project, and not otherwise excluded 

·from the OCIP; will be bound by the requirement of the OCIP Safety Manual; provided however, 
discipline imposed for alleged violations of the OCIP Safety Manual is subject to the Grievance 
procedures in Article 22. Any drug testing protocol established by the Contractor for the Covered 

f Project shall satisfy the requirements of the OCIP Safety Manual and be consistent with the 
MLAs. In the event that there is a conflict between the MLAs and the OCIP requirements, the 
OCIP requirements shall prevail. 

County of Alameda 

By~~~~~~~~~~~ 
President, Board of Supervisors 

Approved as to Form: 
Donna R. Ziegler, County Counsel 

lnDocuSigned by: 

By:~~~s2~~ 
Audrey Beaman 
Deputy County Counsel 

Building & Construction Trades Council of 
Alameda County: 

By~~~~~~~~~~~~ 
Andreas Cluver, Secretary-Treasurer 
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EXHIBITD 

LIST OF CURRENT MASTER LABOR AGREEMENTS 

149401\1104883 
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DOCUMENT 00 73 56 
 

HAZARDOUS MATERIALS PROCEDURES & REQUIREMENTS 
 

1. Summary 
 

This document includes information applicable to hazardous materials and 
hazard waste abatement. 

 
2. Notice of Hazardous Waste or Materials Conditions 

 
2.1. Contractor shall give notice in writing, including by e-mail, to the County, 

the Construction Manager, and the Architect promptly, before any of the 
following conditions are disturbed, and in no event later than twenty-four 
(24) hours after first observance, of any: 

 
2.1.1. Material that Contractor believes may be material that is hazardous waste 

or hazardous material, as defined in section 25117 or 25260 of the Health 
and Safety Code, that is required to be removed to a Class I, Class II, or 
Class III disposal site in accordance with provisions of existing law; 

 
2.1.2. Other material that may present a substantial danger to persons or 

property exposed thereto in connection with Work at the site. 
 

2.2. Contractor's written notice shall indicate whether the hazardous waste or material 
was shown or indicated in the Contract Documents to be within the scope of 
Work, and whether the materials were brought to the site by Contractor, its 
Subcontractors, suppliers, or anyone else for whom Contractor is responsible. As 
used in this section the term "hazardous materials" shall include, without 
limitation, asbestos, lead, mercury, Polychlorinated biphenyl (PCB), petroleum 
and related hydrocarbons, and radioactive material. 

 
2.3. In response to Contractor's written notice, the County shall investigate the 

identified conditions. 
 

2.4. If the County determines that conditions do not involve hazardous materials or 
that no change in terms of Contract is justified, the County shall so notify 
Contractor in writing, stating reasons. If the County and Contractor cannot agree 
on whether conditions justify an adjustment in Contract Price or Contract Times, 
or on the extent of any adjustment, Contractor shall proceed with the Work as 
directed by the County. 

 
2.5. If after receipt of notice from the County, Contractor does not agree to resume 

Work based on a reasonable belief it is unsafe, or does not agree to resume Work 
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under special conditions, then County may order such portion of Work that is in 
connection with such hazardous condition or such affected area to be deleted 
from the Work, or performed by others, or County may invoke its rights to 
terminate the Contract in whole or in part. County will determine entitlement to 
or the amount or extent of an adjustment, if any, in Contract Price or Contract 
Times as a result of deleting such portion of Work, or performing the Work by 
others. 

 
2.6. If Contractor stops Work in connection with any hazardous condition and in any 

area affected thereby, Contractor shall immediately redeploy its workers, 
equipment, and materials, as necessary, to other portions of the Work to 
minimize delay and disruption. 

 
3. Additional Warranties and Representations 

 
3.1. Contractor represents and warrants that it, its employees, and its subcontractors 

and their employees, shall at all times have the required levels of familiarity with 
the Site and the Work, training, and ability to comply fully with all applicable 
law and contract requirements for safe and expeditious performance of the Work, 
including whatever training is or may be required regarding the activities to be 
performed (including, but not limited to, all training required to address 
adequately the actual or potential dangers of Contract performance). 

 
3.2. Contractor represents and warrants that it, its employees, and its subcontractors 

and their employees, shall at all times have and maintain in good standing any 
and all certifications and licenses required by applicable federal, state, and other 
governmental and quasi-governmental requirements applicable to the Work. 

 
3.3. Contractor represents and warrants that it has studied carefully all requirements 

of the Specifications regarding procedures for demolition, hazardous waste 
abatement, or safety practices, specified in the Contract, and prior to submitting 
its bid, has either (a) verified to its satisfaction that the specified procedures are 
adequate and sufficient to achieve the results intended by the Contract 
Documents, or (b) by way of approved "or equal" request or request for 
clarification and written Addenda, secured changes to the specified procedures 
sufficient to achieve the results intended by the Contract Documents. 
Contractor accepts the risk that any specified procedure will result in a 
completed Project in full compliance with the Contract Documents. 

 
4. Monitoring and Testing 

 
4.1. County reserves the right, in its sole discretion, to conduct air monitoring, earth 

monitoring, Work monitoring, and any other tests (in addition to testing required 
under the agreement or applicable law), to monitor Contract requirements of 
safe and statutorily compliant work methods and (where applicable) safe re-
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entry level air standards under state and federal law upon completion of the job, 
and compliance of the work with periodic and final inspection by public and 
quasi-public entities having jurisdiction. 

 
4.2. Contractor acknowledges that County has the right to perform, or cause to be 

performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that County 
shall have no obligation to perform said activities and tests, and that a portion of 
said activities and tests may take place prior to the completion of the Work by 
Contractor. In the event County elects to perform these activities and tests, 
Contractor shall afford County ample access to the Site and all areas of the Work 
as may be necessary for the performance of these activities and tests.  Contractor 
will include the potential impact of these activities or tests by County in the 
Contract Price and the Scheduled Completion Date. 

 
4.3. Notwithstanding County's rights granted by this paragraph, Contractor may 

retain its own industrial hygiene consultant at Contractor’s own expense and 
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring, and 
County reserves the right to request documentation of all such activities and 
tests performed by Contractor relating to the Work and Contractor shall 
immediately provide that documentation upon request. 

 
5. Compliance with Laws 

 
5.1. Contractor shall perform safe, expeditious, and orderly work in accordance with 

the best practices and the highest standards in the hazardous waste abatement, 
removal, and disposal industry, the applicable law, and the Contract Documents, 
including, but not limited to, all responsibilities relating to the preparation and 
return of waste shipment records, all requirements of the law, delivering of all 
requisite notices, and obtaining all necessary governmental and quasi-
governmental approvals. 

 
5.2. Contractor represents that it is familiar with and shall comply with all laws 

applicable to the Work or completed Work including, but not limited to, all 
federal, state, and local laws, statutes, standards, rules, regulations, and 
ordinances applicable to the Work relating to: 

 
5.2.1. The protection of the public health, welfare and environment; 

 
5.2.2. Storage, handling, or use of asbestos, PCB, lead, petroleum based 

products or other hazardous materials; 
 

5.2.3. The generation, processing, treatment, storage, transport, disposal, 
destruction, or other management of asbestos, PCB, lead, petroleum, or 
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hazardous waste materials or other waste materials of any kind; and 
 

5.2.4. The protection of environmentally sensitive areas such as wetlands and 
coastal areas. 

 
6. Disposal 

 
6.1. Contractor has the sole responsibility for determining current waste storage, 

handling, transportation, and disposal regulations for the job Site and for each 
waste disposal facility. Contractor must comply fully at its sole cost and expense 
with these regulations and any applicable law. County may, but is not obligated 
to, require submittals with this information for it to review consistent with the 
Contract Documents. 

 
6.2. Contractor shall develop and implement a system acceptable to County to 

track hazardous waste from the Site to disposal, including appropriate 
"Hazardous Waste Manifests" on the EPA form, so that County may track 
the volume of waste it put in each landfill and receive from each landfill a 
certificate of receipt. 

 
6.3. Contractor shall provide County with the name and address of each waste 

disposal facility prior to any disposal, and County shall have the express right to 
reject any proposed disposal facility. Contractor shall not use any disposal 
facility to which County has objected. Contractor shall document actual 
disposal or destruction of waste at a designated facility by completing a disposal 
certificate or certificate of destruction forwarding the original to the County. 

 
7. Permits 

 
7.1. Before performing any of the Work, and at such other times as may be required 

by applicable law, Contractor shall deliver all requisite notices and obtain the 
approval of all governmental and quasi-governmental authorities having 
jurisdiction over the Work. Contractor shall submit evidence satisfactory to 
County that it and any disposal facility 

 
7.1.1. have obtained all required permits, approvals, and the like in a timely 

manner both prior to commencement of the Work and thereafter as and 
when required by applicable law, and 

 
7.1.2. are in compliance with all such permits, approvals and the regulations. 

 
For example, before commencing any work in connection with the Work 
involving asbestos-containing materials, or PCBs, or other hazardous 
materials subject to regulation, Contractor agrees to provide the required 
notice of intent to renovate or demolish to the appropriate state or federal 
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agency having jurisdiction, by certified mail, return receipt requested, or 
by some other method of transmittal for which a return receipt is 
obtained, and to send a copy of that notice to County. Contractor shall not 
conduct any Work involving asbestos- containing materials or PCBs 
unless Contractor has first confirmed that the appropriate agency having 
jurisdiction is in receipt of the required notification. All permits, licenses, 
and bonds that are required by governmental or quasi- governmental 
authorities, and all fees, deposits, tap fees, offsite easements, and asbestos 
and PCB disposal facilities expenses necessary for the prosecution of the 
Work, shall be procured and paid for by Contractor. Contractor shall give 
all notices and comply with the all applicable laws bearing on the conduct 
of the Work as drawn and specified. If Contractor observes or reasonably 
should have observed that Plans and Specifications and other Contract 
Documents are at variance therewith, it shall be responsible for promptly 
notifying County in writing, including by e-mail, of such fact. If 
Contractor performs any Work contrary to applicable laws, it shall bear 
all costs arising therefrom. 

 
7.2. In the case of any permits or notices held in County's name or of necessity to be 

made in County's name, County shall cooperate with Contractor in securing the 
permit or giving the notice, but the Contractor shall prepare for County review 
and execution upon approval, all necessary applications, notices, and other 
materials. 

 
8. Indemnification 

 
8.1. To the extent permitted by law, the indemnities and limitations of liability 

expressed throughout the Contract Documents apply with equal force and effect 
to any claims or liabilities imposed or existing by virtue of the removal, 
abatement, and disposal of hazardous waste. This includes, but is not limited to, 
liabilities connected to the selection and use of a waste disposal facility, 
personal injury, property damage, loss of use of property, damage to the 
environment or natural resources, or “disposal” and “release” of materials 
associated with the Work (as defined in 42 U.S.C. § 960l et seq.). 

 
9. Termination 

 
9.1. County shall have an absolute right to terminate for default immediately without 

notice and without an opportunity to cure should Contractor knowingly or 
recklessly commit a material breach of the terms of the Contract Documents, or 
any applicable law, on any matter involving the exposure of persons or property 
to hazardous waste. However, if the breach of contract exposing persons or 
property to hazardous waste is due solely to an ordinary, unintentional, and non-
reckless failure to exercise reasonable care, then the procedures for termination 
for cause shall apply without modification. 
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END OF DOCUMENT 
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SUMMARY OF WORK 
 

PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents must be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13) 
 

B. Special Conditions – (Document 00 73 13) 
 

C. Construction Waste Management – (Document 01 74 19) 
 

D. Contract Drawings for the Project by AE3 Architecture dated February 21, 2025. 
 
1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The Work of this Contract may consist of the following: 
 
(1) Reuse, recycle, or dispose of remaining diesel product in underground 

storage tanks (USTs) and piping. Reuse, recycle or disposal of diesel 
product must comply with all applicable federal, state, and local 
regulations. 
 

(2) Remove and dispose of two existing (10,000 gallon each) USTs, piping, 
vents, foundations/curbs, soil, conduits, appurtenant equipment, and 
backfill to existing grade. Note: If County elects to proceed with 
Alternate #1 then back filling of the excavation will only be required to 
accommodate the new Aboveground Storage Tank (AST) enclosure.  

 
(3) Recycle all non-hazardous soil and concrete waste in accordance with 

applicable code/regulations and (Document 01 74 19 – Construction 
Waste Management). Provide County with all receipts, weight tickets, etc. 
from recycling facilities documenting compliance with recycling 
requirements. 

 
(4) Contractor shall furnish a portable 1,000-gallon diesel double walled fuel 

tank with USDOT, UL142 and NFPA 30 certification and compliant with 
applicable federal, state, and local codes.  The tank shall be a “Transcube 
Global 40TCG” (see attached cut sheet) or County / Architect approved 
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equivalent. The tank shall be connected in a manner to be able to provide 
fuel supply to the generators continuously from the start of construction 
until the commissioning of the new AST. Contractor shall completely fill 
the temporary diesel tank at the beginning of the project. 

 
Contractor to submit a cutsheet / product data of the tank they intend to 
use (this is also applicable for tanks that are borrowed, rented and 
otherwise not owned by the Contractor) and shall be submitted along with 
a staging plan of the tank, fuel connections, protection for hoses at access 
paths, etc. for County approval prior to starting work. 

 
(5) Contractor to install new wrought iron fence as described in the Contract 

Drawings by AE3 Partners. 
 

(6) Defer remaining work related to AST enclosure, AST, site, MEP, and 
landscape work shown in the drawings by AE3 Partners. 
 

(7) Contractor to provide a K-rail or equivalent at the perimeter of the site to 
guard against accident or intentional vehicle entry, and maintain a 
continuous perimeter fence at least 6’ high that visually screens the site 
interior.  K-rail shall remain in place for the duration of base bid work. 
Provide a temporary fencing / barrier plan for County review and approval 
prior to start of work.  
 

(8) Furnish all labor, material, equipment, mechanical workmanship, 
transportation and services required for project work.  

 
(9) Furnish electrical power, communications, fire suppression, drainage and 

all other utilities required for construction. 
 

(10) Furnish any other facilities and services necessary for proper execution 
and completion of work.  

 
(11) Secure and pay for all permits, government fees and licenses necessary for 

proper execution and completion of work. 
 
1.03 CONTRACTS 
 

A. Perform the Work under a single, fixed-price Contract. 
 
B. Any bid item may be deleted in total or in part prior to or after award of Contract 

without compensation in any form or adjustment of other bid items or prices. 
 

1.04 CODES, REGULATIONS, AND STANDARDS 
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A. The codes, regulations, and standards adopted by the state and federal agencies 

having jurisdiction shall govern minimum requirements for this project.  Where 
codes, regulations, and standards conflict with the Contract Documents, these 
conflicts shall be brought to the immediate attention of the County and the 
Architect. 

 
B. Codes, regulations, and standards shall be as published effective as of date of bid 

opening, unless otherwise specified or indicated. 
 
1.05 PROJECT RECORD DOCUMENTS: 
 

A. Contractor shall maintain on Site one set of the following record documents; 
Contractor shall record actual revisions to the Work: 

 
(1) Contract Drawings. 
 
(2) Specifications. 

 
(3) Addenda. 

 
(4) Change Orders and other modifications to the Contract. 

 
(5) Reviewed shop drawings, product data, and samples. 

 
(6) Field test records. 

 
(7) Inspection certificates. 

 
(8) Manufacturer's certificates. 

 
B. Contractor shall store Record Documents separate from documents used for 

construction.  Provide files, racks, and secure storage for Record Documents and 
samples. 

 
C. Contractor shall record information concurrent with construction progress. 

 
D. Specifications: Contractor shall legibly mark and record at each product section of 

the Specifications the description of the actual product(s) installed, including the 
following: 

 
(1) Manufacturer's name and product model and number. 
 
(2) Product substitutions or alternates utilized. 
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(3) Changes made by Addenda and Change Orders and written directives. 

 
1.06 EXAMINATION OF EXISTING CONDITIONS 
 

A. The Contractor shall be held to have examined the Project Site and acquainted 
itself with the conditions of the Site or of the streets or roads approaching the Site. 

 
B. Prior to commencement of Work, Contractor shall survey the Site and existing 

buildings and improvements to observe existing damage and defects such as 
cracks, sags, broken, missing or damaged glazing, other building elements and 
Site improvements, and other damage. 

 
C. Should Contractor observe cracks, sags, and other damage to and defects of the 

Site and adjacent buildings, paving, and other items not indicated in the Contract 
Documents, Contractor shall immediately report same to the County and the 
Architect. 

 
1.07 CONTRACTOR'S USE OF PREMISES 
 

A. Do not unreasonably encumber site with materials or equipment. 
 

B. Contractor shall provide signage and flaggers as needed to safely manage traffic. 
 

C. Assume full responsibility for protection and safekeeping of products stored on 
Premises 
 

D. Move any stored products which interfere with the operations of County or other 
Contractors. 
 

E. Keep site neat and orderly. Remove debris on a regular basis to maintain site 
safety and/or as required by the County. 
 

F. Stock and utilize all safety equipment at job site as required and necessary. 
 

G. If the space at the Project Site is not sufficient for Contractor's operations, storage, 
office facilities and/or parking, Contractor shall arrange and pay for any 
additional facilities needed by Contractor. 

 
H. Contractor shall not interfere with use of or access to occupied portions of the 

building(s) or adjacent property. 
 

I. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building 
clear and free of debris and obstructions at all times. 
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J. No one other than those directly involved in the demolition and construction, or 

specifically designated by the County or the Architect shall be permitted in the 
areas of work during demolition and construction activities. 

 
K. The Contractor shall install the construction security fence and maintain that it 

will be locked when not in use.  Keys to this fencing will be provided to the 
County. 

 
1.08 PROTECTION OF EXISTING STRUCTURES AND UTILITIES 
 

A. The Drawings show above-grade and below-grade structures, utility lines, and 
other installations that are known or believed to exist in the area of the Work.  
Contractor shall locate these existing installations before proceeding with 
excavation and other operations that could damage same; maintain them in 
service, where appropriate; and repair damage to them caused by the performance 
of the Work.  Should damage occur to these existing installations, the costs of 
repair shall be at the Contractor's expense and made to the County's satisfaction. 

 
B. Contractor shall be alert to the possibility of the existence of additional structures 

and utilities.  If Contractor encounters additional structures and utilities, 
Contractor will immediately report to the County for disposition of same as 
indicated in the General Conditions. 

 
C. Contract shall employ utility locating services to locate any underground utilities 

within the limits of work prior to the start of any excavating work.  Contractor 
shall subsequently be responsible for repairs of any located underground utilities 
damaged by construction activities. 

 
1.09 UTILITY SHUTDOWNS AND INTERRUPTIONS 
 

A. Contractor shall give the County a minimum of three (3) days written notice in 
advance of any need to shut off existing utility services or to effect equipment 
interruptions.  The County will set exact time and duration for shutdown, and will 
assist Contractor with shutdown.  Work required to re-establish utility services 
shall be performed by the Contractor. 

 
B. Contractor shall obtain County's written approval as indicated in the General 

Conditions in advance of deliveries of material or equipment or other activities 
that may conflict with County's use of the building(s) or adjacent facilities. 

 
1.10 STRUCTURAL INTEGRITY 
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A. Contractor shall be responsible for and supervise each operation and work that 
could affect structural integrity of various building elements, both permanent and 
temporary. 

 
B. Contractor shall include structural connections and fastenings as indicated or 

required for complete performance of the Work. 
 
1.11 WORK SEQUENCE 

 
A. Contractor shall be responsible for compliance with all requirements outlined in the 

hazardous materials sections of the Contract Documents. 
 

B. Construct Work in stages and at times to accommodate County operation requirements 
during the construction period; coordinate construction schedule and operations with the 
County. 
 

C. Liquidated damages may be assessed as described in the Contract Documents for failure 
to achieve milestone dates. 
 

D. This facility will be occupied during construction.  Contractor is to coordinate work with 
the County and maintain safe access to all buildings at all times and shall not disrupt 
ongoing uses. Contractor must comply with the following requirements: 

 
(1)  If Contractor must shut down power to any part of the site, Contractor must provide 

temporary power for that section of the site. 
 
(2)  Scope of work includes utility and systems upgrade and replacement that may impact 

the entire site.  Work must be coordinated so that site-wide systems remain functional 
at all times until new systems work is complete and tested.   

 
PART 2 – PRODUCTS Not Used.  
 
PART 3 – EXECUTION Not Used.  
 

 
END OF DOCUMENT 



 

 

 

 

 

 

 

 

 

TRANSCUBE GLOBAL 40TCG CUT SHEET 



 T: +1 866 814 2470   W: western-global.com

TRANSCUBE GLOBAL
251-1,215 USG | 949-4,600 L

The TransCube Global is a transportable, environmentally secure,  
double-walled fuel storage tank that offers an efficient solution for  
on-site fueling and auxiliary supply. Extend equipment run times and fuel 
up to 3 pieces of equipment simultaneously to save time and money.

transportable
full of fuel

BENEFITS

transportable
UN-IBC, USDOT & Transport Canada 
recognized for safe fuel storage & transport.

110% ContainED
Built-in double-walled containment 
eliminates the need for spill pans or basins. 

Ready TO MOVE*
Four-way fork pockets & full-load lifting eyes 
for easy transport when full of fuel. 

TURNKEY
Built for your fueling needs with pre-installed 
accessories. Arrives onsite ready to go.

SECURE
Lockable equipment cabinet keeps fuel, 
ports and equipment safe.

GUARANTEED
Industry leading 8-year tank warranty. 
We’ve got you covered.

*In accordance with UN-IBC approval.



 T: +1 866 814 2470   W: western-global.com

Transport STATIONARY

USDOT Transport Canada UN IBC 31A/Y UL142 CAN/ULC-S601 NFPA 30

•	 Onsite fleet refueling

•	 Remote & mega jobsites

•	 Extended runtime

•	 Generators

•	 Pumps

•	 Heaters

•	 Disaster relief	

•	 Mining

TCG-DTSH-NA-0225-A

MODELS & SPECIFICATIONS

10TCG 20TCG 30TCG 40TCG 50TCG

Brim Fill 251 USG / 949 L 552 USG / 2,091 L 787 USG / 2,980 L 1,000 USG / 3,785 L 1,215 USG / 4,600 L

95% 
Safe Fill

238 USG / 902 L 525 USG / 1,986 L 748 USG / 2,831 L 950 USG / 3,596 L 1,154 USG / 4,370 L

Weight
 (Empty)

1,190  lbs / 540 kg 1,814 lbs / 823 kg 2,425  lbs / 1,100 kg 3,483  lbs / 1,580 kg 3,726 lbs / 1,690 kg

Weight 
(Full)

3,178  lbs / 1,442 kg 6,194 lbs / 2,809 kg 8,666  lbs / 3,931 kg 11,839  lbs / 5,370 kg 13,889 lbs / 6,300 kg

Dimensions
(L x W X H)

45 x 45 x 52 in
1,155 x 1,155 x 1,324 mm

90 x 45 x 52 in
2,280 x 1,150 x 1,320 mm

90 x 61 x 52 in
2,296 x 1,550 x 1,323 mm

92 x 92 x 45 in
2,331 x 2,331 x 1,137 mm

92 x 92 x 52 in
2,331 x 2,331 x 1,324 mm

APPLICATION USES

TANK Approvals & Standards

UL Listing does not cover use while in transport or optional accessories.
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UNIT PRICES AND ALTERNATES  
 
PART I – ALTERNATES 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13) 
 

B. Special Conditions – (Document 00 73 13) 
 

C. Bid Form – Stipulated Sum (Single-Prime Contractor) (Document 00 41 13) 
 

D. Instruction to Bidders – (Document 00 21 13) 
 
1.02 DESCRIPTION 
 

The items of work indicated below propose modifications to, substitutions for, additions 
to and/or deletions from the various parts of the Work specified in other Sections of the 
Specifications. The acceptance or rejection of any of the alternates is strictly at the option 
of the County subject to County's acceptance of Contractor's stated prices contained in 
this Proposal. 

 
1.03 GENERAL 
 

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the item 
whether specifically stated or not, shall be omitted and where an item is added or 
modified or where scope of Work is increased, all Work pertaining to that required to 
render same ready for use on the Project in accordance with the intention of the Drawings 
and Specifications shall be included in an agreed upon price amount. 

 
1.04 BASE BID 
 

The Base Bid includes all work required to construct the Project completely and in 
accordance with the Contract Documents. 
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1.05 ALTERNATES 
 

A. Alternate #1 – (Concrete Enclosure and AST Installation) 
 
(1) Install/Construct new concrete foundations, walls, removable lid and all 

Division 3 concrete for the tank enclosure as specified in the Contract 
Drawings by AE3 Partners dated February 21, 2025.   
 

(2) Install all underground site drainage and all drainage within the AST 
enclosure and connect to the site storm water drainage system. 

 
(3) Install/Construct new 12,000 gallon AST within the foundation/enclosure, 

connect new AST to Veeder Root monitoring panel and complete all 
remaining improvements as specified in the Contract Drawings by AE3 
Partners dated February 21, 2025. 

 
(4) Complete all testing and commissioning work specified in the Contract 

Drawings. 
 

(5) Contractor to provide and maintain a K-rail or equivalent at the perimeter 
of the site to guard against accident or intentional vehicle entry, and 
maintain a continuous perimeter fence at least 6’ high that visually screens 
the site interior.  K-rail shall remain in place until all testing and 
commissioning have been completed. 
 

B. Alternate #2 (Fire Suppression System) 
 
(1) Contractor shall evaluate, design, and install a Fire Suppression System 

(FSS) as described by the Oakland Fire Department and stamped on the 
architectural drawings by AE3 Partners dated Feb. 21, 2025. The proposed 
design of the FSS shall be submitted to the County for review and 
approval before installation. 

 
The above Alternate descriptions are general in nature and for reference purposes 
only. The Contract Documents, including, without limitation, the Drawings and 
Specifications, must be referred to for the complete scope of Work. 

 
PART 2 - UNIT PRICING 
 
2.01 GENERAL 
 

Contractor shall completely state all required figures based on Unit Prices listed below.  
Where scope of Work is decreased, all Work pertaining to the item, whether specifically 
stated or not, shall be omitted and where scope of Work is increased, all work pertaining 
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to that item required to render same ready for use on the Project in accordance with 
intention of Drawings and Specifications shall be included in an agreed upon price 
amount. 

 
2.02 UNIT PRICES 
 

Furnish unit prices for each of the named items on a square foot, lineal foot, or per each 
basis, as applies. Unit prices shall include all labor, materials, services, profit, overhead, 
insurance, bonds, taxes, and all other incidental costs of Contractor, subcontractors, and 
supplier(s). 
 
 
A. Demolition and disposal/recycling of UST hold down slab 

 
$_____________/slab 
 

B. Excavate and stockpile contaminated soil on-site:  
 
$_____________/hour 
 
$_____________/day 

 
C. Imported fill including placement and compaction:  
 

$_____________/ton 
 

 
D. Manifest, load, transport, and dispose of contaminated soil at a Class I landfill:  

 
$_____________/ton 

 
E. Manifest, load, transport, and dispose of contaminated soil at a Class II landfill:  

 
$_____________/ton 
 

F. Manifest, load, transport, and dispose of soil at a Class III landfill 
 

$_____________/ton 
 
 
 

END OF DOCUMENT 
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PROJECT MEETINGS 
PART I – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13) 
 

B. Special Conditions – (Document 00 73 13) 
 
 
1.02 PRECONSTRUCTION CONFERENCE: 
 
 The contractor shall attend a conference at the Project Site prior to the start of construction for the 

purpose of determining Contractor’s access to, and use of the site, verifying utilities, review 
construction administrative procedures, and such other items as may be pertinent to the start of 
construction. 

 
1.03 PROGRESS MEETINGS: 
 

A. Construction Manager shall schedule and hold regular weekly progress meetings 
after a minimum of one week's prior written notice of the meeting date and time 
to all Invitees as indicated below. 

 
B. Location: 661 Washington Street, Oakland, CA. 

 
C. The Contractor shall notify and invite the following entities (“Invitees”): 

 
(1) County Representative(s). 
 
(2) Contractor. 

 
(3) Contractor's Project Manager. 
 
(4) Contractor's Superintendent. 

 
(5) Subcontractors/suppliers, as appropriate to the agenda of the meeting. 

 
(6) Inspector of record. 

 
(7) Construction Manager, if any. 
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(8) Project Manager 

 
(9) Architect 

 
(10) Engineer(s), if any and as appropriate to the agenda of the meeting. 

 
(11) Others, as appropriate to the agenda of the meeting. 

 
D. The County's, the Architect’s, and/or an engineer's Consultants will attend at their 

discretion, in response to the agenda. 
 
E. The County representative, the Construction Manager, and/or another County 

Agent shall take and distribute meeting notes to attendees and other concerned 
parties.  If exceptions are taken to anything in the meeting notes, those exceptions 
shall be stated in writing to the County within five (5) working days following 
County's distribution of the meeting notes. 

 
1.04 PRE-INSTALLATION/PERFORMANCE MEETING: 
 

A. Contractor shall schedule a meeting prior to the start of each of the following 
portions of the Work: cutting and patching of plaster and roofing, and other 
weather-exposed and moisture-resistant products.  Contractor shall invite all 
Invitees to this meeting, and others whose work may affect or be affected by the 
quality of the cutting and patching work. 

 
B. Contractor shall review in detail prior to this meeting, the manufacturer's 

requirements and specifications, applicable portions of the Contract Documents, 
Shop Drawings, and other submittals, and other related work.  At this meeting, 
invitees shall review and resolve conflicts, incompatibilities, or inadequacies 
discovered or anticipated. 

 
C. Contractor shall review in detail Project conditions, schedule, requirements for 

performance, application, installation, and quality of completed Work, and 
protection of adjacent Work and property. 

 
D. Contractor shall review in detail means of protecting the completed Work during 

the remainder of the construction period.  
 
1.05 SPECIAL MEETINGS: 

 
Special meetings may be requested by the County.  Contractor, subcontractors, material suppliers 
and any other members of the project team may be required to attend. 

 
END OF DOCUMENT 



Alameda County, General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 

ALAMEDA COUNTY GSA-CP SUBMITTAL PROCEDURES 
Page 1 of 8 DOCUMENT 01  33  00 
 

DOCUMENT 01 33 00 

SUBMITTAL PROCEDURES 

PART 1 - GENERAL  

1.01 RELATED DOCUMENTS AND PROVISIONS: 

 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Contractor’s Submittals, Schedules, Drawings and Specifications 

B. Special Conditions – (Document 00 73 13) 
 
1.02 SECTION INCLUDES: 

A. Definitions: 
 

(1) Shop Drawings and Product Data are as indicated in the General 
Conditions and include, but are not limited to, fabrication, erection, layout 
and setting drawings, formwork and falsework drawings, manufacturers' 
standard drawings, descriptive literature, catalogues, brochures, 
performance and test data, wiring and control diagrams.  In addition, there 
are other drawings and descriptive data pertaining to materials, equipment, 
piping, duct and conduit systems, and methods of construction as may be 
required to show that the materials, equipment or systems and all positions 
conform to the requirement of the Contract Documents, including, without 
limitation, the Drawings. 

 
(2) "Manufactured" applies to standard units usually mass-produced; 

"fabricated" means specifically assembled or made out of selected 
materials to meet design requirements.  Shop Drawings shall establish the 
actual detail of manufactured or fabricated items, indicate proper relation 
to adjoining work and amplify design details of mechanical and electrical 
equipment in proper relation to physical spaces in the structure. 

 
(3) Manufacturer's Instructions: Where any item of Work is required by the 

Contract Documents to be furnished, installed, or performed, at a 
minimum, in accordance with a specified product manufacturer's 
instructions, the Contractor shall procure and distribute copies of these to 
the County, the Architect, and all other concerned parties and shall 
furnish, install, or perform the work, at a minimum, in accordance with 
those instructions.  
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B. Samples, Shop Drawings, Product Data, and other items as specified, in 
accordance with the following requirements: 

 
(1) Contractor shall submit all Shop Drawings, Product Data, and Samples to 

the County, the Architect, and the Construction Manager. 
 
(2) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall submit required information in sufficient 
time to permit proper consideration and action before ordering any 
materials or items represented by such Shop Drawings, Product Data, 
and/or Samples. 

 
(3) Contractor shall comply with all time frames herein and in the General 

Conditions and, in any case, shall allow sufficient time so that no delay 
occurs due to required lead time in ordering or delivery of any item to the 
Site.  Contractor shall be responsible for any delay in progress of Work 
due to its failure to observe these requirements. 

 
(4) Time for completion of Work shall not be extended on account of 

Contractor's failure to promptly submit Shop Drawings, Product Data, 
and/or Samples. 

 
(5) Reference numbers on Shop Drawings shall have Architectural and/or 

Engineering Contract Drawings reference numbers for details, sections, 
and “cuts” shown on Shop Drawings.  These reference numbers shall be in 
addition to any numbering system that Contractor chooses to use or has 
adopted as standard. 

 
(6) When the magnitude or complexity of submittal material prevents a 

complete review within the stated time frame, Contractor shall make this 
submittal in increments to avoid extended delays. 

 
(7) Contractor shall certify on submittals for review that submittals conform 

to Contract requirements.  In event of any variance, Contractor shall 
specifically state in transmittal and on Shop Drawings, portions vary and 
require approval of a substitute.  Also certify that Contractor-furnished 
equipment can be installed in allocated space. 

 
(8) Unless specified otherwise, sampling, preparation of samples, and tests 

shall be in accordance with the latest standard of the American Society for 
Testing and Materials. 
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(9) Upon demand by Architect or County, Contractor shall submit samples of 
materials and/or articles for tests or examinations and consideration before 
Contractor incorporates same in Work.  Contractor shall be solely 
responsible for delays due to sample(s) not being submitted in time to 
allow for tests.  Acceptance or rejection will be expressed in writing.  
Work shall be equal to approved samples in every respect.  Samples that 
are of value after testing will remain the property of Contractor. 

 
C. Submittal Schedule: 
 

(1) Contractor shall prepare its proposed submittal schedule that is 
coordinated with its proposed construction schedule and submit both to the 
County within ten (10) days after the date of the Notice to Proceed.  
Contractor's proposed schedules shall become the Project Construction 
Schedule and the Project Submittal Schedule after each is approved by the 
County. 

 
(2) Contractor is responsible for all lost time should the initial submittal be 

rejected, marked "revised and resubmit", etc. 
 

(3) All Submittals shall be forwarded to the County by the date indicated on 
the approved Submittal Schedule, unless an earlier date is necessary to 
maintain the Construction Schedule, in which case those Submittals shall 
be forwarded to the County so as not to delay the Construction Schedule. 

 
1.03 SHOP DRAWINGS: 

A. Contractor shall submit one reproducible transparency and six (6) opaque 
reproductions.  The County will review and return the reproducible copy and one 
(1) opaque reproduction to Contractor. 

 
B. Before commencing installation of any Work, the Contractor shall submit and 

receive approval of all drawings, descriptive data, and material list(s) as required 
to accomplish Work. 

 
C. Review of Shop Drawings is regarded as a service to assist Contractor and in all 

cases original Contract Documents shall take precedence as outlined under 
General Conditions. 

 
D. No claim for extra time or payment shall be based on work shown on Shop 

Drawings unless the claim is (1) noted on Contractor's transmittal letter 
accompanying Shop Drawings and (2) Contractor has complied with all 
applicable provisions of the General Conditions, including, without limitation, 
provisions regarding changes and payment, and all required written approvals. 
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E. County shall not review Shop Drawings for quantities of materials or number of 

items supplied.  
 

F. County's and/or Architect’s review of Shop Drawings will be general.  County 
and/or Architect review does not relieve Contractor of responsibility for accuracy, 
proper fitting, construction of Work, furnishing of materials, or Work required by 
Contract Documents and not indicated on Shop Drawings.  Shop Drawings 
reviewed by County and/or Architect is not to be construed as approving 
departures from Contract Documents.  

 
G. Review of Shop Drawings and Schedules does not relieve Contractor from 

responsibility for any aspect of those Drawings or Schedules that is a violation of 
local, County, State, or Federal laws, rules, ordinances, or rules and regulations of 
commissions, boards, or other authorities or utilities having jurisdiction.  

 
H. Before submitting Shop Drawings for review, Contractor shall check Shop 

Drawings of its subcontractors for accuracy, and confirm that all Work contiguous 
with and having bearing on other work shown on Shop Drawings is accurately 
drawn and in conformance with Contract Documents. 

 
I. Submitted drawings and details must bear stamp of approval of Contractor: 

 
(1) Stamp and signature shall clearly certify that Contractor has checked Shop 

Drawings for compliance with Drawings. 
 
(2) If Contractor submits a Shop Drawing without an executed stamp of 

approval, or whenever it is evident (despite stamp) that Drawings have not 
been checked, the County and/or Architect will not consider them and will 
return them to the Contractor for revision and resubmission.  In that event, 
it will be deemed that Contractor has not complied with this provision and 
Contractor shall bear risk of all delays to same extent as if it had not 
submitted any Shop Drawings or details. 

 
J. Submission of Shop Drawings (in either original submission or when resubmitted 

with correction) constitutes evidence that Contractor has checked all information 
thereon and that it accepts and is willing to perform Work as shown. 

 
K. Contractor shall pay for cost of any changes in construction due to improper 

checking and coordination.  Contractor shall be responsible for all additional 
costs, including coordination.  Contractor shall be responsible for costs incurred 
by itself, the County, the Architect, the Construction Manager, any other 
Subcontractor or contractor, etc., due to improperly checked and/or coordination 
of submittals. 
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L. Shop Drawings must clearly delineate the following information:  
 

(1) Project name and address. 
 
(2) Architect's name and project number. 

 
(3) Shop Drawing title, number, date, and scale. 

 
(4) Names of Contractor, Subcontractor(s) and fabricator. 

 
(5) Working and erection dimensions. 

 
(6) Arrangements and sectional views. 

 
(7) Necessary details, including complete information for making connections 

with other Work. 
 

(8) Kinds of materials and finishes. 
 

(9) Descriptive names of materials and equipment, classified item numbers, 
and locations at which materials or equipment are to be installed in the 
Work.  Contractor shall use same reference identification(s) as shown on 
Contract Drawings. 

 
M. Contractor shall prepare composite drawings and installation layouts when 

required to solve tight field conditions. 
 

(1) Shop Drawings shall consist of dimensioned plans and elevations and 
must give complete information, particularly as to size and location of 
sleeves, inserts, attachments, openings, conduits, ducts, boxes, structural 
interferences, etc. 

 
(2) Contractor shall coordinate these composite Shop Drawings and 

installation layouts in the field between itself and its Subcontractor(s) for 
proper relationship to the Work, the work of other trades, and the field 
conditions.  The Contractor shall check and approve the submittal(s) 
before submission for final review. 

 
1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS: 
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A. Contractor shall submit manufacturer's printed literature in original form.  Any 
fading type of reproduction will not be accepted.  Contract must submit a 
minimum of six (6) each, to the County.  County shall return one (1) to the 
Contractor, who shall reproduce whatever additional copies it requires for 
distribution. 

 

B. Contractor shall submit six (6) copies of a complete list of all major items of 
mechanical, plumbing, and electrical equipment and materials in accordance with 
the approved Submittal Schedule, except as required earlier to comply with the 
approved Construction Schedule.  Other items specified are to be submitted prior 
to commencing Work.  Contractor shall submit items of like kind at one time in a 
neat and orderly manner.  Partial lists will not be acceptable. 

 
C. Submittals shall include manufacturer's specifications, physical dimensions, and 

ratings of all equipment.  Contractor shall furnish performance curves for all 
pumps and fans.  Where printed literature describes items in addition to that item 
being submitted, submitted item shall be clearly marked on sheet and superfluous 
information shall be crossed out.  If highlighting is used, Contractor shall mark all 
copies. 

 
D. Equipment submittals shall be complete and include space requirements, weight, 

electrical and mechanical requirements, performance data, and supplemental 
information that may be requested.  

 
1.05 SAMPLES: 

A. Contractor shall submit for approval Samples as required and within the time 
frame in the Contract Documents.  Materials such as concrete, mortar, etc., which 
require on-site testing will be obtained from Project Site. 

 
B. Contractor shall submit six (6) samples except where greater or lesser number is 

specifically required by Contract Documents including, without limitation, the 
Specifications. 

 
(1) Samples must be of sufficient size and quality to clearly illustrate 

functional characteristics, with integrally related parts and attachment 
devices. 

 
(2) Samples must show full range of texture, color, and pattern.  

 
C. Contractor shall make all Submittals, unless it has authorized Subcontractor(s) to 

submit and Contractor has notified the County in writing to this effect. 
 

D. Samples to be shipped prepaid or hand-delivered to the County. 
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E. Contractor shall mark samples to show name of Project, name of Contractor 

submitting, Contract number and segment of Work where representative Sample 
will be used, all applicable Specifications Sections and documents, Contract 
Drawing Number and detail, and ASTM or FS reference, if applicable. 

 

F. Contractor shall not deliver any material to Site prior to receipt of County's and/or 
Architect’s completed written review and approval.  Contractor shall furnish 
materials equal in every respect to approved Samples and execute Work in 
conformance therewith. 

 
G. County's and/or Architect’s review, acceptance, and/or approval of Sample(s) will 

not preclude rejections of any material upon discovery of defects in same prior to 
final acceptance of completed Work. 

 
H. After a material has been approved, no change in brand or make will be permitted. 

 
I. Contractor shall prepare its Submittal Schedule and submit Samples of materials 

requiring laboratory tests to specified laboratory for testing not less than ninety 
(90) days before such materials are required to be used in Work. 

 
J. Samples which are rejected must be resubmitted promptly after notification of 

rejection and be marked "Resubmitted Sample" in addition to other information 
required.  

 
K. Field Samples and Mock-Ups are to be removed by Contractor at County’s 

direction: 
 

(1) Size: As Specified. 
 
(2) Furnish catalog numbers and similar data, as requested. 

 
1.06 REVIEW AND RESUBMISSION REQUIREMENTS: 

A. The County will arrange for review of Sample(s), Shop Drawing(s), Product Data, 
and other submittal(s) by appropriate reviewer and return to Contractor as 
provided below within twenty one (21) days after receipt or within twenty one 
(21) days after receipt of all related information necessary for such review, 
whichever is later.  

 
B. One (1) copy of product or materials data will be returned to Contractor with the 

review status. 
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C. Samples to be incorporated into the Work will be returned to Contractor, together 
with a written notice designating the Sample with the appropriate review status 
and indicating errors discovered on review, if any.  Other Samples will not be 
returned, but the same notice will be given with respect thereto, and that notice 
shall be considered a return of the Sample. 

 
D. Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product 

Data, and other submittal(s) as required by the reviewer.  Such resubmittals will 
be reviewed and returned in the same manner as original Sample(s), Shop 
Drawing(s), Product Data, and other submittal(s), within fourteen (14) days after 
receipt thereof or within fourteen (14) days after receipt of all related information 
necessary for such review.  

 
E. Contractor may proceed with any of the Work covered by Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s) upon its return if designated as 
no exception taken, or revise as noted, provided the Contractor proceeds in 
accordance with the County’s and/or the Architect’s notes and comments. 

 
F. Contractor shall not begin any of the work covered by a Sample(s), Shop 

Drawing(s), Product Data, and other submittal(s), designated as revise and 
resubmit or rejected, until a revision or correction thereof has been reviewed and 
returned to Contractor. 

 
G. Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated as 

revise and resubmit or rejected and requiring resubmittal, shall be revised or 
corrected and resubmitted to the County no later than fourteen (14) days or a 
shorter period as required to comply with the approved Construction Schedule, 
after its return to Contractor.  

 
H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), 

Product Data, and other submittal(s) shall waive any of the requirements of the 
Contract Documents, or relieve Contractor of any obligation thereunder. 

 
I. County's and/or Architect’s review of Shop Drawings does not relieve the 

Contractor of responsibility for any errors that may exist.  Contractor is 
responsible for the dimensions and design of adequate connections and details and 
for satisfactory construction of all the Work. 

 

END OF DOCUMENT 



Alameda County, General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 

ALAMEDA COUNTY GSA-CP REGULATORY REQUIREMENTS 
Page 1 of 2 DOCUMENT  01  41  00 
 

DOCUMENT 01 41 00 
 

REGULATORY REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including without limitation, 
Obtaining of Permits and Licenses and Work to Comply with All Appliable 
Regulations 
 

B. Special Conditions – (Document 00 73 13) 
 

C. Quality Control (Document 01 45 00) 
 
1.02 DESCRIPTION: 
 

A. This section covers the general requirements for regulatory requirements 
pertaining to the Work and is supplementary to all other regulatory requirements 
mentioned or referenced elsewhere in the Contract Documents. 

 
1.03 REQUIREMENTS OF REGULATORY AGENCIES: 
 

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the lawful 
orders of all public authorities having jurisdiction of the Work, are hereby 
incorporated into these Contract Documents as if repeated in full herein and are 
intended to be included in any reference to Code or Building Code, unless 
otherwise specified, including, without limitation, the references in the list below.  
Contractor shall make available at the Site copies of all the listed documents 
applicable to the Work as the County and/or Architect may request, including, 
without limitation, applicable portions of the California Code of Regulations 
("CCR"). 

 
B. Items of deferred approval shall be clearly marked on the first sheet of the 

Architect’s and/or Engineer's approved Drawings.   
 
(1) Building Standards Administrative Code, Part 1, Title 24, CCR 

 
(2) California Building Code (CBC), Part 2, Title 24, CCR; (Uniform 

Building code volumes 1-3 and California Amendments). 
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(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National 

Electrical Code and California Amendments). 
 

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform 
Mechanical Code and California Amendments). 

 
(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform 

Plumbing Code and California Amendments). 
 

(6) California Fire Code (CFC), Part 9, Title 24, CCR; (Fire Plumbing Code 
and California Amendments). 

 
(7) California Referenced Standards Code, Part 12, Title 24, CCR 

 
(8) Title 19, CCR, Public Safety, State Fire Marshal Regulations. 

 
(9) Partial List of Applicable NFPA Standards: 

 
(a) NFPA 13 - Automatic Sprinkler System. 
 
(b) NFPA 14 - Standpipes Systems. 

 
(c) NFPA 17A - Wet Chemical System 

 
(d) NFPA 24 - Private Fire Mains. 

 
(e) (California Amended) NFPA 72 - National Fire Alarm Codes. 

 
(f) NFPA 253 - Critical Radiant Flux of Floor Covering System. 

 
(g) FPA 2001 - Clean Agent Fire Extinguishing Systems. 

 
 

END OF DOCUMENT 
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DOCUMENT 01 42 13 
 

ABBREVIATIONS AND ACRONYMS 
 

PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions - (Document 00 72 13), including, without limitation, 
Obtaining of Permits and Licenses and Work To Comply With All Applicable 
Regulations 

B. Special Conditions (Document 00 73 13) 
 

1.02 DOCUMENT INCLUDES: 
 

A. Abbreviations used throughout the Contract Documents. 
 
B. Reference to a technical society, organization, or body is by abbreviation, as 

follows: 
 

1.  AA Aluminum Association 
2.  AABC Associated Air Balance Council 
3.  AASHTO American Association of State Highway and 

Transportation Officials 
4.  AATCC American Association of Textile Chemists and 

Colorists 
5.  ACA American Coatings Association 
6.  ACI American Concrete Institute 
7.  ACPA American Concrete Pipe Association 
8.  ADC Air Duct Council 
9.  AFPA American Forest and Paper Association 
10.  AGA American Gas Association 
11.  AGC Associated General Contractors of America 
12.  AHA American Hardboard Association 
13.  AHRI Air Conditioning and Refrigeration Institute 
14.  AI Asphalt Institute 
15.  AIA American Institute of Architects 
16.  AISC American Institute of Steel Construction 
17.  AITC American Institute of Timber Construction 
18.  AISI American Iron and Steel Institute 
19.  ALI Associated Laboratories, Inc. 
20.  ALSC American Lumber Standards Committee 
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21.  AMCA Air Movement and Control Association 
22.  AMPP Association for Materials Protection and 

Performance 
23.  ANSI American National Standards Institute 
24.  APA American Plywood Association 
25.  APA Architectural Precast Association 
26.  ARMA Asphalt Roofing Manufacturers Association 
27.  ASA Acoustical Society of America 
28.  ASCE American Society of Civil Engineers 
29.  ASHRAE American Society of Heating, Refrigeration and 

Air Conditioning Engineers 
30.  ASLA American Society of Landscape Architects 
31.  ASME American Society of Mechanical Engineers 
32.  ASPE American Society of Plumbing Engineers 
33.  ASQC American Society of Quality Control 
34.  ASSE American Society of Sanitary Engineering 
35.  ASTM American Society of Testing and Materials 
36.  AWCI Association of the Wall and Ceiling 
37.  AWI Architectural Woodwork Institute 
38.  AWPA American Wood Protection Association 
39.  AWS American Welding Society 
40.  AWWA American Water Works Association 
41.  BEMA Ballastwater Equipment Manufacturers 

Association 
42.  BHMA Builders’ Hardware Manufacturers Association 
43.  BIA Brick Industry Association 
44.  CAA California Arborists Association 
45.  CAGI California Air and Gas Institute 
46.  CALTRANS California Department of Transportation 
47.  CCR California Code of Regulations 
48.  CGA Compressed Gas Association 
49.  CISCA Ceilings & Interior Systems Construction 

Association 
50.  CISPI Cast Iron Soil Pipe Institute 
51.  CLFMI Chain Link Fence Manufacturers Institute 
52.  CMACN Concrete Masonry Association of California and 

Nevada 
53.  CPSC Consumer Product Safety Commission 
54.  CRA California Redwood Association 
55.  CRI Carpet and Rug Institute 
56.  CRSI Concrete Reinforcing Steel Institute 
57.  CS Commercial Standards 
58.  CSI Construction Specifications Institute 
59.  CTI Cooling Tower Institute 
60.  CTIOA Ceramic Tile Institute of America 
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61.  CPA Composite Panel Association 
62.  DHA Decorative Hardwoods Association 
63.  DHI Door and Hardware Institute 
64.  DIPRA Ductile Iron Pipe Research Association 
65.  DOC Department of Commerce 
66.  DOT Department of Transportation 
67.  EJMA Expansion Joint Manufacturers Association 
68.  EPA Environmental Protection Agency 
69.  FCICA Floor Covering Installation Contractors 
70.  FGIA Fenestration and Glazing Industry Alliance 
71.  FGMA Flat Glass Manufacturer’s Association 
72.  FM Factory Mutual Global 
73.  FS Federal Specifications Unit 
74.  GA Gypsum Association 
75.  HMA Hardwood Manufacturers Association 
76.  ICC International Code Council 
77.  IAPMO International Association of Plumbing and 

Mechanical Officials 
78.  IEEE Institute of Electrical and Electronic Engineers 
79.  IES Illuminating Engineering Society 
80.  ITS Intertek Testing Services 
81.  MCAA Mechanical Contractors Association of America 
82.  MS Military Specifications 
83.  MSS Manufacturers Standardization Society for the 

Valve and Fittings Industry 
84.  NAAMM National Association of Architectural Metal 

Manufacturers 
85.  NAIMA North American Insulation Manufacturers 

Association 
86.  NALP National Association of Landscape Professionals 
87.  NAPA National Asphalt Pavement Association 
88.  NCMA National Concrete Masonry Association 
89.  NCSEA National Council of Structural Engineers 

Association 
90.  NCSPA National Corrugated Steel Pipe Association 
91.  NEBB National Environmental Balancing Bureau 
92.  NEC National Electrical Code 
93.  NECA National Electrical Contractors Association 
94.  NEII National Elevator Industry 
95.  NEMA National Electrical Manufacturers’ Association 
96.  NFPA National Fire Protection Association 
97.  NGA National Glass Association 
98.  NHLA National Hardwood Lumber Association 
99.  NIA National Insulation Association 
100. NIST National Institute of Standards and Technology 
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101. NRCA National Roofing Contractors Association 
102. NRCMA National Ready Mixed Concrete Association 
103. NSF National Sanitation Foundation 
104. NSI Natural Stone Institute 
105. NTMA National Terrazzo and Mosaic Association 
106. OSHA Occupational Safety and Health Administration 
107. OSH Act Occupational Safety and Health Act 
108. PCA Painting and Decorating Contractors of America 
109. PCA Portland Cement Association 
110. PDI Plumbing and Drainage Institute 
111. PEI Porcelain Enamel Institute 
112. PG&E Pacific Gas and Electric Company 
113. PLASTICS Plastics Industry Association 
114. PLIB Pacific Lumber Inspection Bureau 
115. PPI Plastic Pipe Institute 
116. PS Product Standards 
117. RFCI Resilient Floor Covering Institute 
118. RIS Redwood Inspection Service 
119. SDI Steel Deck Institute  
120. SDI Steel Door Institute 
121. SJI Steel Joist Institute 
122. SMA Stucco Manufacturers Association 
123. SMACNA Sheet Metal and Airconditioning Contractors 
124. TCA Tile Council of America 
125. TPI Truss Plate Institute 
126. TPI Turfgrass Producers International 
127. UBC Uniform Building Code 
128. UL Underwriters Laboratories, Inc. 
129. UMC Uniform Mechanical Code 
130. UNI Uni-Bell PVC Pipe Association 
131. USDA United States Department of Agriculture 
132. USG United States Gypsum Corporation 
133. WA Wallcoverings Association 
134. WCB Wall and Ceiling Bureau 
135. WCLBMA West Coast Lumber & Building Material 

Association 
136. WCMA Window Covering Manufacturers Association 
137. WDMA Window and Door Manufacturers Association 
138. WIC Woodwork Institute of California 
139. WMMPA Wood Moulding & Millwork Producers 

Association 
140. WRI Wire Reinforcement Institute 
141. WWPA Western Wood Products Association 
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END OF DOCUMENT 
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DEFINITIONS AND REFERENCE STANDARDS 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISION 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions - Stipulated Sum (Single-Prime Contract) (Document 00 72 
13) 

B. Special Conditions (Document 00 73 13) 
 
1.02 QUALITY ASSURANCE:  
 

A. For products or workmanship specified by association, trade, or Federal 
Standards, Contractor shall comply with requirements of the standard, except 
when more rigid requirements are specified in the Contract Documents, or are 
required by applicable codes. 

 
B. Contractor shall conform to current reference standard publication date in effect 

on the date of bid opening. 
 

C. Contractor shall obtain copies of standards unless specifically required not to by 
the Contract Documents. 

 
D. Contractor shall maintain a copy of all standards at jobsite during submittals, 

planning, and progress of the specific Work, until final completion, unless 
specifically required not to by the Contract Documents. 

 
E. Should specified reference standards conflict with Contract Documents, 

Contractor shall request clarification from the County and./or the Architect before 
proceeding.  

 
F. The contractual relationship of the parties to the Contract shall not be altered from 

the contractual relationship as indicated in the Contract Documents by mention or 
inference otherwise in any referenced document. 

 
1.03 Governing Codes shall be as shown in the Contract Documents including, without 

limitation, the Specifications. 
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1.04 SCHEDULE OF REFERENCES: 
 

The following information is intended only for the general assistance of the 
Contractor, and the County does not represent that all of the information is current.  
It is the Contractor’s responsibility to verify the correct information for each of the 
entities listed. 
 

  AA  Aluminum Association    703/358-2960 
   1400 Crystal Drive Suite 430 
   Arlington, VA 22202 
    www.aluminum.org 
 

 AABC Associated Air Balance Council   202/737-0202 
   1015 18th St. NW, Suite 603 
   Washington, DC  20036 
    https://www.aabc.com/  
 
 AAMA American Architectural Manufacturers Association 847/303-5664 
               (FGIA) 1900 E. Golf Road, Suite 1250 
    Schaumburg, IL 60173-4268 
      https://fgiaonline.org/  
 
 AASHTO American Association of State Highway and  202/624-5800 
      Transportation Officials 
   555 12th Street NW, Suite 1000 
   Washington, DC  20004 
    https://www.transportation.org/  
 
 AATCC American Association of Textile Chemists and 919/549-8141 
     Colorists 
   P.O. Box 12215 
   One Davis Drive 
   Research Triangle Park, NC  27709-2215 
    www.aatcc.org 
  
   ACA  American Coatings Association   202/462-6272 
   901 New York Avenue, NW 
   Washington, DC 20001 
      https://www.paint.org/   
 
 ACI  American Concrete Institute    248/848-3800 
   38800 Country Club Drive 
   Farmington Hills, MI  48333-9094 

http://www.aluminum.org/
https://www.aabc.com/
https://fgiaonline.org/
https://www.transportation.org/
http://www.aatcc.org/
https://www.paint.org/
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    www.aci-int.org 
 
 ACPA American Concrete Pipe Association   972/506-7216 
   5605 N. MacArthur Blvd, Suite 340  
   Irving, TX  75038  
    www.concrete-pipe.org 
 
 ADC  Air Diffusion Council     847/706-6750 
   1901 N. Roselle Road, Suite 800 
   Schaumburg, IL 60195 
      www.flexibleduct.org  
  
  AFPA American Forest and Paper Association  202/463-2700 
    1101 K Street, NW, Suite 700 
    Washington, DC 20005 
       https://www.afandpa.org/  
 
 AGA  American Gas Association    202/824-7000 
   400 North Capitol Street, NW, Suite 450 
   Washington, DC 20001 
      www.aga.com 
 

AHA  American Hardboard Association   847/934-8800 
   1210 W. Northwest Hwy 
   Palatine, IL  60067-1897 
      http://domensino.com/AHA/  
 

AHRI  Air Conditioning and Refrigeration Institute  703/524-8800 
   2311 Wilson Blvd, Suite 400 
   Arlington, VA  22201 
      https://www.ahrinet.org/ 
 
 AI  Asphalt Institute     859/ 288-4960 
   2696 Research Park Drive 
   Lexington, KY  40511-8480 
      www.asphaltinstitute.org 
 
 AIA  The American Institute of Architects   800/242-3837 
   1735 New York Avenue, NW 
   Washington, DC  20006-5292  
      www.aia.org 
 AISC American Institute of Steel Construction  312/670-2400 
   130 East Randolph Street, Suite 2000 

http://www.aci-int.org/
http://www.concrete-pipe.org/
http://www.flexibleduct.org/
https://www.afandpa.org/
http://www.aga.com/
http://domensino.com/AHA/
https://www.ahrinet.org/
http://www.asphaltinstitute.org/
http://www.aia.org/
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   Chicago, IL  60601-2001 
      https://www.aisc.org/  
  
 AITC American Institute of Timber Construction  253/835-3344 
   7012 S. Revere Pkwy., Suite 140 
   Englewood, CO  80112 
      www.aitc-glulam.org 
 
 ALI  Associated Laboratories, Inc.    214/565-0593 
    P.O. Box 152837 
    Dallas, TX  75315 
       https://assoc-labs.com/  
 

 ALSC American Lumber Standards Committee  301/972-1700 
7470 New Technology Way, Suite F 
Frederick, MD  21703 

      https://www.alsc.org/  
 
 AMCA Air Movement and Control Association  847/394-0150 
      International, Inc. 
   30 W. University Drive 
   Arlington Heights, IL  60004-1893 
      www.amca.org 
   
    AMPP Association for Materials Protection and      800/797-6223  
      Performance  
   15835 Park Ten Place 
   Houston, TX 77084 
      https://www.ampp.org/home   
 

ANSI American National Standards Institute  212/642-4900 
   25 West 43rd Street, 4th Floor 
   New York, NY  10036-8002 
      www.ansi.org 
 
 APA  APA-The Engineered Wood Association  253/565-6600 
    7011 S, 19th Street 
    Tacoma, WA  98466-5333 
      www.apawood.org 
 
 APA  Architectural Precast Association   850/205-5637 
    325 John Knox Road, Suite L103 
    Tallahassee, FL 32303 

https://www.aisc.org/
http://www.aitc-glulam.org/
https://assoc-labs.com/
https://www.alsc.org/
http://www.amca.org/
https://www.ampp.org/home
http://www.ansi.org/
http://www.apawood.org/
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        https://www.archprecast.org/   
 
 
 ARMA Asphalt Roofing Manufacturers Association  443/640-1075 
   2331 Rock Spring Road   

Forest Hill, MD  21050 
      https://www.asphaltroofing.org/  
 
 ASA  Acoustical Society of America   516/576-2360 
   1305 Walt Whitman Road, Suite 110 
   Melville, NY 11747-4300 
      https://acousticalsociety.org/     
 
 ASCE American Society of Civil Engineers-  800/548-2723 
   World Headquarters     703/295-6000 
    1801 Alexander Bell Drive 
    Reston, VA 20190-4400 
      www.asce.org 

 ASHRAE American Society of Heating, Refrigerating and 800/527-4723 
   Air Conditioning Engineers     
   180 Technology Parkway, NW 
   Peachtree Corners, GA 30092 
      www.ashrae.org 
 
  ASLA American Society of Landscape Architects  202/898-2444 
    636 Eye Street, NW 
    Washington, DC  20001-3736 
    www.asla.org 
 
 ASME American Society of Mechanical Engineers  800/843-2763 
   Two Park Avenue 
   New York, NY 10016-5990 
    www.asme.org 
 
 ASPE American Society of Plumbing Engineers  847/296-0002 
   6400 Shafer Court, Suite 350 

Rosemont, IL 60018-4914 
   https://www.aspe.org/  

 
  ASQC American Society for Quality Control  800/248-1946 
    600 North Plankinton Avenue   414/272-8575 
    Milwaukee, WI  53203 
    www.asq.org  

https://www.archprecast.org/
https://www.asphaltroofing.org/
https://acousticalsociety.org/
http://www.asce.org/
http://www.ashrae.org/
http://www.asla.org/
http://www.asme.org/
https://www.aspe.org/
http://www.asq.org/
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 ASSE American Society of Sanitary Engineering  708/995-3019 
   18927 Hickory Creek Drive, Suite 220 
   Mokena, IL 60448 
    www.asse-plumbing.org 
 
 ASTM  American Society for Testing and Materials  610/832-9500 
   100 Barr Harbor Drive 
   West Conshohocken, PA  19428-2959 
    www.astm.org 
 

AWCI Association of the Wall and Ceiling   703/538-1600 
      Industries—The Byron Building 
    513 W Broad Street, Suite 210 
    Falls Church, VA  22046 
    www.awci.org 
 
 AWPA American Wood Protection Association  205/733-4077 
   P.O Box 361784 
   Birmingham, AL 35236-1794 
      https://awpa.com/  
 
 AWS  American Welding Society    800/443-9353 
   8669 NW 36th Street, Suite 130    
   Miami, FL  33166-6672 
      https://www.aws.org/home  
 
 AWWA American Water Works Association   800/926-7337 
   6666 West Quincy Avenue    303/794-7711 
   Denver, CO  80235 
    www.awwa.org 
 
    BEMA Ballastwater Equipment Manufacturers’ Association  
   103 Oronoco Street, Suite 200 
   Alexandria, VA 22314 
   https://bwema.org/  
 
 
 BHMA Builders' Hardware Manufacturers Association 212/297-2122 
   355 Lexington Avenue, 15th Floor 
   New York, NY  10017-6603 

http://www.asse-plumbing.org/
http://www.astm.org/
http://www.awci.org/
https://awpa.com/
https://www.aws.org/home
http://www.awwa.org/
https://bwema.org/


Alameda County, General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 

ALAMEDA COUNTY GSA-CP DEFINITIONS AND REFERENCE STANDARDS 
Page 7 of 15 DOCUMENT 01  42  16 

Rev. 4/7/25 
 

   https://buildershardware.com/  
     
 
 

  CAA  California Arborists Association   707/224-8269 
  2057 Lone Oak Avenue 
  Napa, CA 94558 
     https://www.californialandcan.org/  
 

    CAGI Compressed Air and Gas Institute   216/241-7333 
   1300 Summer Avenue 
   Cleveland, OH 44115  
   https://www.cagi.org/  

   CGA  Compressed Gas Association    703/788-2700 
    8484 Westpark Drive, Suite 220   
    McLean, VA 22102 
    www.cganet.com 
 
 CISCA Ceilings & Interior Systems Construction  630/584-1919 
     Association 
   P.O Box 293 
   Elmhurst, IL 60126 
    www.cisca.org 
 
 CISPI Cast Iron Soil Pipe Institute    224/ 864-2910 
   2401 Fieldcrest Drive  
   Mundelein, IL 60060 
      https://www.cispi.org/  
 
 CPSC Consumer Product Safety Commission  800/638-2772 
   4330 East-West Hwy. 
   Bethesda, MD  20814 
      https://www.cpsc.gov/  
 
 CRA  California Redwood Association   925/935-1499 
   818 Grayson Road, Suite 201 
   Pleasant Hill, CA 94523 
      http://www.calredwood.org/  
 
 
 CRI  Carpet and Rug Institute    706/278-3176 
   100 S Hamilton Street      
   Dalton, GA  30720 

https://buildershardware.com/
https://www.californialandcan.org/
https://www.cagi.org/
http://www.cganet.com/
http://www.cisca.org/
https://www.cispi.org/
https://www.cpsc.gov/
http://www.calredwood.org/
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      https://carpet-rug.org/  
 
 CRSI  Concrete Reinforcing Steel Institute   847/517-1200 
   933 N. Plum Grove Road 
   Schaumburg, IL  60173-4758 
      www.crsi.org 
 
 CTIOA Ceramic Tile Institute of America   310/574-7800 
    P.O Box 882552 
    Los Angeles, CA 90009 
       https://ctioa.org/  
 
  CPA  Composite Panel Association    703/724-1128 
    19465 Deerfield Avenue, Suite 306 
    Leesburg, VA 20176 
       https://www.compositepanel.org/   
 
   DHA  Decorative Hardwoods Association   703/435-2900 
    42777 Trade West Drive 
    Sterling, VA 20166 
    https://www.decorativehardwoods.org/  
 
 DHI  Door and Hardware Institute    202/367-1134 
   2001 K Street, NW, 3rd Floor North  
   Washington, DC 20006 
    www.dhi.org 

DIPRA Ductile Iron Pipe Research Association  205/402-8700 
    P.O Box 190306 
    Birmingham, AL  35219 
       https://dipra.org/  
  
 DOC  Department of Commerce    202/482-2000 
   1401 Constitution Ave, NW 
    Washington, DC 20230 
       https://www.commerce.gov/  
 
    DOT  Department of Transportation    202/366-4000 
    1200 New Jersey Ave, SE 

     Washington, DC 20590  
       https://www.transportation.gov/  
 
 EJMA Expansion Joint Manufacturers Association  914/332-0040 
    25 N. Broadway 

https://carpet-rug.org/
http://www.crsi.org/
https://ctioa.org/
https://www.compositepanel.org/
https://www.decorativehardwoods.org/
http://www.dhi.org/
https://dipra.org/
https://www.commerce.gov/
https://www.transportation.gov/
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    Tarrytown, NY  10591-3201 
       https://www.ejma.org/  
 
 EPA  Environmental Protection Agency- Region 9  415/947-8000 

75 Hawthorne Street 
San Francisco, CA 94105 

      https://www.epa.gov/  
 
 FCICA  Floor Covering Installation Contractors  630/672-3702 
   Association 
   800 Roosevelt Rd., Bldg. C, Suite 31 

Glen Ellyn, IL 60137 
       https://www.fcica.com/  
 
 FM  Factory Mutual Global    401/275-3000 
   270 Central Avenue 
   Johnston, PI 02919-4949 
      https://www.fmglobal.com/  
 
 FS  Federal Specifications Unit    202/619-8925 
   (Available from GSA) 
   470 East L'Enfant Plaza, SW, Suite 8100 
   Washington, DC  20407 

   https://www.gsa.gov/  
 

  HMA  Hardwood Manufacturers Association  412/828-0770 
   400 Penn Center Blvd., Suite 530 
   Pittsburgh, PA  15235-5605 
    www.hardwood.org  
 
 IEEE  Institute of Electrical and Electronic Engineers 212/419-7900 
   3 Park Avenue, 17th Floor 
   New York, NY 10016-5997 
      www.ieee.org 
 
 IES  Illuminating Engineering Society   212/248-5000 
   120 Wall Street, 17th Floor 
   New York, NY  10005-4001 
      https://www.ies.org/  
 
 ITS  Intertek Testing Services    800/967-5352 

   22155 68th Avenue  
   South Kent, WA 98032-1937 

https://www.ejma.org/
https://www.epa.gov/
https://www.fcica.com/
https://www.fmglobal.com/
https://www.gsa.gov/
http://www.hardwood.org/
http://www.ieee.org/
https://www.ies.org/
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      https://www.intertek.com/  
 
 
  MCAA Mechanical Contractors Association of America 301/869-5800 
   1385 Piccard Drive 
    Rockville, MD  20850-4329 
       https://www.mcaa.org/  
 
 MSS  Manufacturers Standardization Society for the 703/281-6613 
     Valve and Fittings Industry 
   127 Park Street, NE 
   Vienna, VA  22180-4602 
      https://msshq.org/  
 
 NAAMM National Association of Architectural  630/942-6591 
   800 Roosevelt Road, Building C, Suite 312 
   Glen Ellyn, IL 60137 
      https://www.naamm.org/  
  
 NAIMA North American Insulation Manufacturers  703/684-0084 
     Association 
   2013 Olde Regent Way, Suite 150, Box 120 
   Leland, NC 28451 
    https://insulationinstitute.org/about-naima/  
 
    NALP National Association of Landscape Professionals 703/ 736-9666 
   12500 Fair Lakes Circle, Suite 200 
   Fairfax, VA 22033 
   https://www.landscapeprofessionals.org/   
 
 NAPA National Asphalt Pavement Association  888/468-6499 
   6406 Ivy Lane, Suite 530       
   Greenbelt, MD 20770-1441 
      https://www.asphaltpavement.org/  
 
  NCSPA National Corrugated Steel Pipe Association  202/452-1700 
    1255 23rd Street, NW, Suite 850 
    Washington, DC  20037 
    www.ncspa.org 
 
 NEBB National Environmental Balancing Bureau  301/977-3698 
   8575 Grovemont Circle 
   Gaithersburg, MD  20877-4121 

https://www.intertek.com/
https://www.mcaa.org/
https://msshq.org/
https://www.naamm.org/
https://insulationinstitute.org/about-naima/
https://www.landscapeprofessionals.org/
https://www.asphaltpavement.org/
http://www.ncspa.org/
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      https://nebb.org/  
 
 NECA National Electrical Contractors Association  202/991-6300 
   1200 Pennsylvania Avenue, NW, Suite 1200 
   Washington, DC 20004 
      https://www.necanet.org/  
 
 NEII  National Elevator Industry    703/589-9985 
   5537 SW Urish Road  
   Topeka, KS 66610 
      https://nationalelevatorindustry.org/  
 
 NEMA National Electrical Manufacturers' Association 703/841-3200 
   1300 N. 17th Street, Suite 900 
   Arlington, VA  22209 
      www.nema.org 
 
 NFPA National Fire Protection Association   800/344-3555 
   One Batterymarch Park    617/770-3000 
   P.O. Box 9101 
   Quincy, MA  02169-7141 
    www.nfpa.org 
 
    NGA  National Glass Association with GANA  703/442-4890 
   344 Maple Avenue West 
   Vienna, VA 22180 
      https://www.glass.org/  
 
  NHLA National Hardwood Lumber Association  901/377-1818 
    P.O. Box 34518 
    Memphis, TN  38184-0518 
    https://nhla.com/  
  NIA  National Insulation Association   703/464-6422 
    516 Herndon Pkwy, Suite D 
    Herndon, VA 20170 
    www.insulation.org 

 
 NRCA National Roofing Contractors Association  847/299-9070 
   O'Hare International Center 
   10255 W. Higgins Road, Suite 600 
   Rosemont, IL  60018-5607 
    https://www.nrca.net/  
 

https://nebb.org/
https://www.necanet.org/
https://nationalelevatorindustry.org/
http://www.nema.org/
http://www.nfpa.org/
https://www.glass.org/
https://nhla.com/
http://www.insulation.org/
https://www.nrca.net/
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  NRMCA National Ready Mixed Concrete Association  703/706-4800 
    66 Canal Center Plaza, Suite 250 
    Alexandria, VA 22314 
    www.nrmca.org 

 
 NSF  NSF International     734/769-8010 
   789 N. Dixboro Road 
   Ann Arbor, MI  48105 
      www.nsf.org 
  
 SHA  Occupational Safety and Health Administration 800/321-6742 
   (U.S. Department of Labor) 
   200 Constitution Ave., NW 
   Washington, DC  20210   
      https://www.osha.gov/  
 
 PCA  Portland Cement Association    202/408-9494 
   200 Massachusetts Ave, NW, Suite 200     
   Washington, DC 20001 
    https://www.cement.org/  

 
  PCA  Painting and Decorating Contractors of  800/332-7322 
    America       
    2316 Millpark Drive  
    Maryland Heights, MO 63043 
       https://www.pcapainted.org/  

 
 PDI  Plumbing and Drainage Institute   978/557-0720 
   800 Turnpike Street, Suite 300      
   North Andover, MA  
       http://www.pdionline.org/  
 PLASTICS Plastics Industry Association    202/974-5200 
   1425 K Street, NW, Suite 500 
   Washington, DC 20005 
      https://www.plasticsindustry.org/  
 
 PLIB  Pacific Lumber Inspection Bureau   253/835-3344 
   1010 South 336th Street, Suite 210   
   Federal Way, WA 98003-7394 
   https://www.plib.org/  

http://www.nrmca.org/
http://www.nsf.org/
https://www.osha.gov/
https://www.cement.org/
https://www.pcapainted.org/
http://www.pdionline.org/
https://www.plasticsindustry.org/
https://www.plib.org/
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   PPI  Plastic Pipe Institute     469/499-1044 
   105 Decker Court, Suite 825    469/499-1063 
   Irving, TX 75062 
   https://plasticpipe.org/PPI-Home/Default.aspx  
 
 RFCI  Resilient Floor Covering Institute    
   115 Broad Street, Suite 201   
   LaGrange, GA 30240 
      https://rfci.com/  
 
 RIS  Redwood Inspection Service    925/ 935-1499 

   c/o California Redwood Association 
   818 Grayson Road, Suite 201  
   Pleasant Hill, CA 94523 
 
 SDI  Steel Deck Institute     412/487-3325 
   P.O. Box 426 
   Glenshaw, PA 15116 
    www.sdi.org 

 
 SDI  Steel Door Institute     440/899-0100 
   30200 Detroit Road 
   Westlake, OH  44145-1967 
      https://steeldoor.org/  
  
 SMA  Stucco Manufacturers Association   714/473-9579 
   5733 E Santa Ana Canyon Road, Suite G-156 
   Anaheim, CA 92807    
      https://stuccomfgassoc.com/  
 
 SMACNA Sheet Metal and Airconditioning Contractors 703/803-2980 
     National Association, Inc. 
   4201 Lafayette Center Drive 
   Chantilly, VA  20151-1209 
    www.smacna.org      
 
 TCA  Tile Council of America    864/646-8453 
   100 Clemson Research Blvd. 
   Anderson, SC  29625 

https://plasticpipe.org/PPI-Home/Default.aspx
https://rfci.com/
http://www.sdi.org/
https://steeldoor.org/
https://stuccomfgassoc.com/
http://www.smacna.org/
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      https://www.tcnatile.com/  
 
 
 
 
 TPI  Turfgrass Producers International   847/649-5555 
   444 E Roosevelt Road, Suite 346    
   Lombard, IL 60148 
    https://www.turfgrasssod.org/   
 
 UL  Underwriters Laboratories, Inc.   847/272-8800 
   333 Pfingston Road  
   Northbrook, IL  60062 
      www.ul.com 

 
 UNI  Uni-Bell PVC Pipe Association   972/243-3902 
    201 E. John Carpenter Freeway, Suite 750  
    Irving, TX 75062 
    https://www.uni-bell.org/  
 
 USDA U.S. Department of Agriculture   202/720-8732 
   14th St. and Independence Ave., SW 
   Washington, DC  20250 
      https://www.usda.gov/  
 

USG  USG Corporation     800/950-3839 
550 West Adams Street 
Chicago, IL 60661 

    https://www.usg.com/content/usgcom/en.html  
 
WA Wallcoverings Association    312/224-2574 

   35 E Wacker Drive, Suite 850 
   Chicago, IL 60601 
      https://www.wallcoverings.org/   
 

WCB  Wall and Ceiling Bureau    925/600-0472 
  5690 Sonoma Drive 
  Pleasanton, CA 94566  
     https://www.wallandceilingbureau.org/  

 
  WCMA Window Covering Manufacturers Association 212/297-2122  

  355 Lexington Ave., 15th Floor 

https://www.tcnatile.com/
https://www.turfgrasssod.org/
http://www.ul.com/
https://www.uni-bell.org/
https://www.usda.gov/
https://www.usg.com/content/usgcom/en.html
https://www.wallcoverings.org/
https://www.wallandceilingbureau.org/
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  New York, NY 10017-6603       
https://wcmanet.com/  

  
  WDMA Window & Door Manufacturers Association  202/367/1157 
    2001 K Street, 3rd Floor North 
    Washington, DC 20006 
       https://www.wdma.com/  
 
 WIC  Woodwork Institute of California   916/372-9943 
   1455 Response Road, Suite 110 
   West Sacramento, CA  95815 
      https://woodworkinstitute.com/  
 
 WMMPA Wood Moulding & Millwork Producers  530-661-9591 
      Association       
    1282 Stabler Lane, Suite 630, Office 146   
    Yuba City, Ca 95993-2625 
    www.wmmpa.com 

 
 WRI  Wire Reinforcement Institute    703/779-2339 
    203 Loudoun Street, SW 
    Leesburg, VA 20175-2718 
        https://www.wirereinforcementinstitute.org/  

 
 WWPA Western Wood Products Association   503/224-3930 
   2 Centerpointe Drive, Suite 360   
   Lake Oswego, OR 97035 
     https://www.wwpa.org/  
 

END OF DOCUMENT 
 

https://wcmanet.com/
https://www.wdma.com/
https://woodworkinstitute.com/
http://www.wmmpa.com/
https://www.wirereinforcementinstitute.org/
https://www.wwpa.org/
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QUALITY ASSURANCE - MATERIALS AND EQUIPMENT 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Purchase of Materials and Equipment; 
 

B. Special Conditions – (Document 00 73 13) 
 

C. Imported Materials Certification – (Document 00 45 46.06) 
 
1.02 MATERIAL AND EQUIPMENT 
 

A. Only items approved by the County and/or Architect shall be used. 
 
B. Contractor shall submit lists of products and other product information in 

accordance with the Contract Documents, including, without limitation, the 
provisions regarding the submittals. 

 
1.03 MATERIAL AND EQUIPMENT COLORS 
 

A. The County and/or Architect will provide a schedule of colors. 
 
B. No individual color selections will be made until after approval of all pertinent 

materials and equipment and after receipt of appropriate samples in accordance 
with the Contract Documents, including, without limitation, the provisions 
regarding the submittals. 

 
C. Contractor shall request priority in writing for any item requiring advance 

ordering to maintain the approved Construction Schedule.  
 
1.04 DELIVERY, STORAGE, AND HANDLING 
 

A. Contractor shall deliver manufactured materials in original packages, containers, 
or bundles (with seals unbroken), bearing name or identification mark of 
manufacturer. 
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B. Contractor shall deliver fabrications in as large assemblies as practicable; where 
specified as shop-primed or shop-finished, package or crate as required to 
preserve such priming or finish intact and free from abrasion. 

 
C. Contractor shall store materials in such a manner as necessary to properly protect 

them from damage.  Materials or equipment damaged by handling, weather, dirt, 
or from any other cause will not be accepted. 

 
D. Materials are not be acceptable that have been warehoused for long periods of 

time, stored or transported in improper environment, improperly packaged, 
inadequately labeled, poorly protected, excessively shipped, deviated from normal 
distribution pattern, or reassembled. 

 
E. Contractor shall store material so as to cause no obstructions of sidewalks, 

roadways, and underground services.  Contractor shall protect material and 
equipment furnished under Contract. 

 
F. Contractor may store materials on Site with prior written approval by the County, 

all material shall remain under Contractor's control and Contractor shall remain 
liable for any damage to the materials.  Should the Project Site not have storage 
area available, the Contractor shall provide for off-site storage at no cost to 
County. 

 
G. When any room in Project is used as a shop or storeroom, the Contractor shall be 

responsible for any repairs, patching, or cleaning necessary due to that use.  
Location of storage space shall be subject to prior written approval by County. 

 
PART 2 - PRODUCTS  
 
2.01 MANUFACTURERS 
 

A. Manufacturers listed in various sections of Contract Documents are names of 
those manufacturers that are believed to be capable of supplying one or more of 
items specified therein. 

 
B. The listing of a manufacturer does not imply that every product of that 

manufacturer is acceptable as meeting the requirements of the Contract 
Documents.  

 
2.02 FACILITIES AND EQUIPMENT 
 

A. Contractor shall provide, install, maintain, and operate a complete and adequate 
facility for handling, the execution, disposal, and distribution of material and 
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equipment as required for proper and timely performance of Work connected with 
Contract.  

 
2.03 MATERIAL REFERENCE STANDARDS 
 

A. Where material is specified solely by reference to “standard specifications” and if 
requested by County, Contractor shall submit for review data on actual material 
proposed to be incorporated into Work of Contract listing name and address of 
vendor, manufacturer, or producer, and trade or brand names of those materials, 
and data substantiating compliance with standard specifications.  

 
PART 3 - EXECUTION 
 
3.01 WORKMANSHIP 
 

A. Where not more specifically described in any other Contract Documents, 
workmanship shall conform to methods and operations of best standards and 
accepted practices of trade or trades involved and shall include items of 
fabrication, construction, or installation regularly furnished or required for 
completion (including finish and for successful operation, as intended). 

 
B. Work shall be executed by tradespersons skilled in their respective lines of Work.  

When completed, parts shall have been durably and substantially built and present 
a neat appearance.  

 
3.02 COORDINATION 
 

A. Contractor shall coordinate installation of Work so as to not interfere with 
installation of others.  Adjustment or rework because of Contractor’s failure to 
coordinate will be at no additional cost to County. 

 
B. Contractor shall examine in-place work for readiness, completeness, fitness to be 

concealed or to receive other work, and in compliance with Contract Documents.  
Concealing or covering Work constitutes acceptance of additional cost which will 
result should in-place Work be found unsuitable for receiving other Work or 
otherwise deviating from the requirements of the Contract Documents. 

 
3.03 COMPLETENESS 
 

A. Contractor shall provide all portions of the Work, unless clearly stated otherwise, 
installed complete and operational with all elements, accessories, anchorages, 
utility connections, etc., in manner to assure well-balanced performance, in 
accordance with manufacturer's recommendations and by Contract Documents.  
For example, electric water coolers require water, electricity, and drain services; 
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roof drains require drain system; sinks fit within countertop, etc.  Terms such as 
"installed complete," "operable condition," "for use intended," "connected to all 
utilities," "terminate with proper cap," "adequately anchored," "patch and 
refinish," "to match similar," should be assumed to apply in all cases, except 
where completeness of functional or operable condition is specifically stated as 
not required.  

 
3.04 APPROVED INSTALLER OR APPLICATOR 
 

A. Installation by a manufacturer’s approved installer or applicator is an understood 
part of Specifications and only approved installer or applicator is to provide on-
site Work where specified manufacturer has on-going program of approving (i.e. 
certifying, bonding, re-warranting) installers or applicators.  Newly established 
relationships between a manufacturer and an installer or applicator that does not 
have other approved applicator work in progress or completed is not approved for 
this Project.  

 
3.05 MANUFACTURER'S RECOMMENDATIONS 
 

A. All installations shall be in accordance with manufacturer's published 
recommendations and specific written directions of manufacturer's representative.  
Should Contract Documents differ from recommendations of manufacturer or 
directions of his representative, Contractor shall analyze differences, make 
recommendations to the County and the Architect in writing, and shall not 
proceed until interpretation or clarification has been issued by the County and/or 
the Architect. 

 
 
 

END OF DOCUMENT 
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QUALITY CONTROL 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Inspections and Tests, Uncovering of Work and Non-Conforming of Work and 
Correction of Work Purchase of Materials and Equipment; 
 

B. Special Conditions – (Document 00 73 13) 
 
1.02 RELATED CODES: 
 

A. The Work is governed by requirements of Title 24, California Code of 
Regulations (“CCR”), and the Contractor shall keep a copy of these available at 
the job Site for ready reference during construction.  

 
1.03 OBSERVATION AND SUPERVISION: 
 

The County and Architect or their appointed representatives will review the Work and the 
Contractor shall provide facilities and access to the Work at all times as required to 
facilitate this review.  Administration by the Architect and any consulting Structural 
Engineer will be in accordance with applicable regulations.   
 

1.04 TESTING AGENCIES:  
 

A. Testing agencies and tests shall be in conformance with the General Documents. 
 

B. Testing and inspection in connection with earthwork shall be under the direction 
of the County's consulting soils engineer, if any, referred to hereinafter as the 
"Soils Engineer."  

 
C. Testing and inspection of construction materials and workmanship shall be 

performed by a qualified laboratory, referred to hereinafter as the "Testing 
Laboratory." The Testing Laboratory shall be under direction of an engineer 
registered in the State of California, shall conform to requirements of ASTM 
E329, and shall be employed by or in contract with the County.  
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1.05 TESTS AND INSPECTIONS:  
 

A. The Contractor shall be responsible for notifying the Construction Manager of all 
required tests and inspections.  Contractor shall notify the Construction Manager 
forty-eight (48) hours in advance of performing any Work requiring testing or 
inspection.  

 
B. The Contractor shall provide access to Work to be tested and furnish incidental 

labor, equipment, and facilities to facilitate all inspections and tests.  
 

C. The County will pay for first inspections and tests required by the “CCR”, and 
other inspections or tests that the County and/or the Architect may direct to have 
made, including the following principal items:  

 
(1) Tests and observations for earthwork and paving.  
 
(2) Tests for concrete mix designs, including tests of trial batches.  

 
(3) Tests and inspections for structural steel work.  

 
(4) Field tests for framing lumber moisture content.  

 
(5) Additional tests directed by the County that establish that materials and 

installation comply with the Contract Documents.  
 

(6) Test and observation of welding and expansion anchors.  
 

D. The County may at its discretion, pay and back charge the Contractor for:  
 

(1) Retests or reinspections, if required, and tests or inspections required due 
to Contractor error or lack of required identifications of material.  
 

(2) Uncovering of work in accordance with Contract Documents.  
 

(3) Testing done on weekends, holidays, and overtime will be chargeable to 
the Contractor for the overtime portion.  

 
(4) Testing done off Site. 

 
E. Testing and inspection reports and certifications:  

 
(1) If initially received by Contractor, Contractor shall provide to each of the 

following a copy of the agency or laboratory report of each test or 
inspection or certification. 
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a. The County; 
 
b. The Construction Manager, if any; 

 
c. The Architect; 

 
d. The Consulting Engineer, if any; 

 
e. Other Engineers on the Project, as appropriate; and 

 
f. The Contractor. 

 
 
PART 2 - PRODUCTS  
 
2.01 TYPE OF TEST AND INSPECTIONS (As Applies to the Project): 

 
[THE FOLLOWING ARE EXAMPLES ONLY AND SHOULD BE REVISED, AS 
NECESSARY, AFTER CONSULTING WITH THE COUNTY / ARCHITECT.] 
 
A. Slump Test  

ASTM C 143  
 

B. Concrete Tests 
Testing agency shall test concrete used in the work per the following paragraphs:  

 
(1) Compressive Strength:  

 
a. Minimum number of tests required: One (1) set of three (3) 

cylinders for each 100 cubic yards (Sec. 2604(h) 01) of concrete or 
major fraction thereof, placed in one (1) day. See Title 24, Section 
2605(g).  

 
b. Two cylinders of each set shall be tested at twenty-eight (28) days.  

One (1) cylinder shall be held in reserve and tested only when 
directed by the Architect or County.  

 
c. Concrete shall test the minimum ultimate compressive strength in 

28 days, as specified on the structural drawings.  
 

d. In the event that the twenty-eight (28) day test falls below the 
minimum specified strength, the effective concrete in place shall 
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be tested by taking cores in accordance with UBC Standard No. 
26-13 and tested as required for cylinders.  

 
e. In the event that the test on core specimens falls below the 

minimum specified strength, the concrete will be deemed defective 
and shall be removed and replaced upon such direction of the 
Architect. 

 
C. Reinforcing, Steel  

 
D. Structural Steel Per Title 24 and as noted:  

 
(1) Material: Steel per Table in Title 24, Section 2712.  
 
(2) Qualification of Welders (UBC Std. 27-6).  

 
(3) Shop fabrication (Section 2712(d). Structural steel only). 

 
(4) Shop and field welding (Section 2712(e)).  

 
 
 

END OF DOCUMENT 
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TEMPORARY FACILITIES AND CONTROLS 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13) 
 

B. Special Conditions – (Document 00 73 13) 
 
1.02 TEMPORARY UTILITIES: 
 

A. Electric Power and Lighting 
 

(1) The County will furnish and pay for power during the course of the work 
to the extent power is available in the building(s) or on the Site.  The 
Contractor shall be responsible for providing temporary facilities required 
to deliver that power service from its existing location in the building(s) or 
on the Site to point of intended use. 

 
(2) Contractor shall verify characteristics of power available in building(s) or 

on the Site.  Contractor shall take all actions required to make 
modifications where power of higher voltage or different phases of current 
are required.  Contractor shall be fully responsible for providing that 
service and shall pay all costs required therefor. 

 
(3) The Contractor shall furnish, wire for, install, and maintain temporary 

electrical lights wherever it is necessary to provide illumination for the 
proper performance and/or observation of the Work: a minimum of 20 
foot-candles for rough work and 50 foot-candles for finish work. 

 
B. Heat and Ventilation 

 
(1) Contractor shall provide temporary heat to maintain environmental 

conditions to facilitate progress of the Work, to meet specified minimum 
conditions for the installation and curing of materials, and to protect 
materials and finishes from damage due to improper temperature and 
humidity conditions.  Portable heaters shall be standard units complete 
with controls.  
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(2) Contractor shall provide forced ventilation and dehumidification, as 

required, of enclosed areas for proper installation and curing of materials, 
to disperse humidity, and to prevent hazardous accumulations of dust, 
fumes, vapors, and gases. 

 
(3) Contractor shall pay the costs of installation, maintenance, operation, and 

removal of temporary heat and ventilation, including costs for fuel 
consumed, required for the performance of the Work. 

 
C. Water 

 
(1) The County will furnish and pay for water during the course of the work to 

the extent water is then available in the building(s) or on the Site.  The 
Contractor shall be responsible for providing temporary facilities required 
to deliver such utility service from its existing location in the building(s) 
or on the Site to point of intended use. 

 
(2) Contractor shall use backflow preventers on water lines at point of 

connection to County's water supply.  Backflow preventers shall comply 
with requirements of Uniform Plumbing Code. 

 
(3) Contractor shall make potable water available for human consumption. 

 
D. Sanitary Facilities 

 
(1) Contractor shall provide sanitary temporary facilities in no fewer numbers 

than required by law and such additional facilities as may be directed by 
the County for the use of all workers.  The facilities shall be maintained in 
a sanitary condition at all times and shall be left at the Site until removal is 
directed by the County or Contractor completes all other work at the Site. 

 
(2) Use of toilet facilities in the Work under construction shall not be 

permitted except by consent of the County. 
 

E. Telephone Service 
 

(1) Contractor shall arrange with local telephone service company for 
telephone service for the performance of the Work.  Contractor shall, at a 
minimum, provide in its field office one line for telephone and one line for 
fax machine. 

 
(2) Contractor shall pay the costs for telephone and fax lines installation, 

maintenance, service, and removal. 
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F. Fire Protection:  

 
(1) Contractor shall provide and maintain fire extinguishers and other 

equipment for fire protection.  Such equipment shall be designated for use 
for fire protection only and shall comply with all requirements of the 
California Fire, State Fire Marshall and/or its designee. 

 
(2) Where on-site welding and burning of steel is unavoidable, Contractor 

shall provide protection for adjacent surfaces.  
 

G. Trash Removal: 
 

(1) See Document 01 74 19 Construction Waste Management 
    
1.03 CONSTRUCTION AIDS: 

 
A. Plant and Equipment:  

 
(1) Contractor shall furnish, operate, and maintain a complete plant for 

fabricating, handling, conveying, installing, and erecting materials and 
equipment; and for conveyances for transporting workmen.  Include 
elevators, hoists, debris chutes, and other equipment, tools, and appliances 
necessary for performance of the Work. 

 
(2) Contractor shall maintain plant and equipment in safe and efficient 

operating condition.  Damages due to defective plant and equipment, and 
uses made thereof, shall be repaired by Contractor at no expense to the 
County. 

 
B. None of the County's tools and equipment shall be used by Contractor for the 

performance of the Work 
 
1.04 BARRIERS AND ENCLOSURES: 
 

A. Contractor shall obtain the County's written permission for locations and types of 
temporary barriers and enclosures, including fire-rated materials proposed for use, 
prior to their installation.  

 
B. Contractor shall provide and maintain temporary enclosures to prevent public 

entry and to protect persons using other buildings and portions of the Site and/or 
Premises, the public, and workers.  Contractor shall also protect the Work and 
existing facilities from the elements, and adjacent construction and improvements, 
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persons, and trees and plants from damage and injury from demolition and 
construction operations. 

 
C. Contractor shall provide site access to existing facilities for persons using other 

buildings and portions of the Site, the public, and for deliveries and other services 
and activities. 

 
D. Tree and Plant Protection: 

 
(1) Contractor shall preserve and protect existing trees and plants on the 

Premises that are not designated or required to be removed, and those 
adjacent to the Premises. 

 
(2) Contractor shall provide barriers to a minimum height of 4'-0" around drip 

line of each tree and plant, around each group of trees and plants, as 
applicable, in the proximity of demolition and construction operations. 

 
(3) Contractor shall not park trucks, store materials, perform Work or cross 

over landscaped areas.  Contractor shall not dispose of paint thinners, 
water from cleaning, plastering or concrete operations, or other deleterious 
materials in landscaped areas, storm drain systems, or sewers.  Plant 
materials damaged as a result of the performance of the Work shall, at the 
option of the County and at Contractor's expense, either be replaced with 
new plant materials equal in size to those damaged or by payment of an 
amount representing the value of the damaged materials as determined by 
the County. 

 
(4) Contractor shall remove soil that has been contaminated during the 

performance of the Work by oil, solvents, and other materials which could 
be harmful to trees and plants, and replace with good soil, at Contractor's 
expense 

 
(5) Excavation Around Trees: 

 
(a) Excavation within drip lines of trees shall be done only where 

absolutely necessary and with written permission from the County. 
 

(b) Where trenching for utilities is required within drip lines, tunneling 
under and around roots shall be by hand digging and shall be 
approved by the County.  Main lateral roots and taproots shall not 
be cut.  All roots 2 inches in diameter and larger shall be tunneled 
under and heavily wrapped with wet burlap so as to prevent 
scarring or excessive drying.  Smaller roots that interfere with 
installation of new work may be cut with prior approval by the 
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County.  Roots must first be cut with a Vermeer, or equivalent, 
root cutter prior to any trenching. 

 
(c) Where excavation for new construction is required within drip line 

of trees, hand excavation shall be employed to minimize damage to 
root system. Roots shall be relocated in backfill areas wherever 
possible.  If encountered immediately adjacent to location of new 
construction, roots shall be cut approximately 6 inches back from 
new construction. 

 
(d) Approved excavations shall be carefully backfilled with the 

excavated materials approved for backfilling.  Backfill shall 
conform to adjacent grades without dips, sunken areas, humps, or 
other surface irregularities.  Do not use mechanical equipment to 
compact backfill.  Tamp carefully using hand tools, refilling and 
tamping until Final Acceptance as necessary to offset settlement. 

 
(e) Exposed roots shall not be allowed to dry out before permanent 

backfill is placed.  Temporary earth cover shall be provided, or 
roots shall be wrapped with four layers of wet, untreated burlap 
and temporarily supported and protected from damage until 
permanently relocated and covered with backfill. 

 
(f) Accidentally broken roots should be sawed cleanly 3 inches behind 

ragged end. 
 
1.05 SECURITY AND PARKING: 
 

A. The Contractor shall be responsible for project security for materials, tools, 
equipment, supplies, and completed and partially completed Work. 

 
B. Contractor is responsible for any charges associated with parking of Contractor 

and Contractor employee’s vehicles either at County facilities or off-site.  Unless 
otherwise stated, all parking at County facilities requires payment. 

 
1.06 TEMPORARY CONTROLS: 
 

A. Noise Control 
 

(1) Contractor acknowledge, that adjacent facilities may remain in operation 
during all or a portion of the Work period, and it shall take all reasonable 
precautions to minimize noise as required by applicable laws and the 
Contract Documents. 
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(2) Notice of proposed noisy operations, including without limitation, 
operation of pneumatic demolition tools, concrete saws, and other 
equipment, shall be submitted to the County a minimum of forty-eight 
(48) hours in advance of their performance.  

 
B. Noise and Vibration 

 
(1) Equipment and impact tools shall have intake and exhaust mufflers. 
 
(2) Contractor shall cooperate with County to minimize and/or seize the use 

of noisy and vibratory equipment if that equipment becomes objectionable 
by its longevity. 

 
C. Dust and Dirt 

 
(1) Contractor shall conduct demolition and construction operations to 

minimize the generation of dust and dirt, and prevent dust and dirt from 
interfering with the progress of the Work and from accumulating in the 
Work and adjacent areas including, without limitation, occupied facilities. 

 
(2) Contractor shall periodically water exterior demolition and construction 

areas to minimize the generation of dust and dirt. 
 

(3) Contractor shall ensure that all hauling equipment and trucks carrying 
loads of soil and debris shall have their loads sprayed with water or 
covered with tarpaulins, and as otherwise required by local and state 
ordinance. 

 
(4) Contractor shall prevent dust and dirt from accumulating on walks, 

roadways, parking areas, and planting, and from washing into sewer and 
storm drain lines. 

 
D. Water 

 
Contractor shall not permit surface and subsurface water, and other liquids, to 
accumulate in or about the vicinity of the Premises.  Should accumulation 
develop, Contractor shall control the water or other liquid, and suitably dispose of 
it by means of temporary pumps, piping, drainage lines, troughs, ditches, dams, or 
other methods. 

 
E. Pollution 

 
(1) No burning of refuse, debris, or other materials shall be permitted on or in 

the vicinity of the Premises. 
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(2) Contractor shall comply with applicable regulatory requirements and anti-

pollution ordinances during the conduct of the Work including, without 
limitation, demolition, construction, and disposal operations.  

F. Lighting: 
 

(1) If portable lights are used after dark, all light must be located so as not to 
direct light into neighboring property. 

 
1.07 JOB SIGN(S): 
 

A. General: 
 

(1) If required, contractor shall provide and maintain a Project identification 
sign with the design, text, and colors designated by the County and/or the 
Architect; locate sign as approved by the County. 

 
(2) Signs other than the specified Project sign and or signs required by law, 

for safety, or for egress, shall not be permitted, unless otherwise approved 
in advance by the County. 

 
B. Materials: 

 
(1) Structure and Framing: Structurally sound, new or used wood or metal; 

wood shall be nominal 3/4-inch exterior grade plywood. 
 
(2) Sign Surface: Minimum 3/4-inch exterior grade plywood. 

 
(3) Rough Hardware: Galvanized. 

 
(4) Paint: Exterior quality, of type and colors selected by the County and/or 

the Architect. 
 

C. Fabrication: 
 

(1) Contractor shall fabricate to provide smooth, even surface for painting. 
 
(2) Size: 4'-0" x 8'-0", unless otherwise indicated. 

 
(3) Contractor shall paint exposed surfaces of supports, framing, and surface 

material with exterior grade paint: one coat of primer and one coat of 
finish paint. 

 
(4) Text and Graphics: As indicated. 



Alameda County, General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 

ALAMEDA COUNTY GSA-CP TEMPORARY FACILITIES AND CONTROLS 
Page 8 of 8 DOCUMENT 01 50 00 
 

 
1.08 PUBLICITY RELEASES: 
 

A. Contractor shall not release any information, story, photograph, plan, or drawing 
relating information about the Project to anyone, including press and other public 
communications medium, including, without limitation, on website(s). 

 
 

END OF DOCUMENT 
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PRODUCT OPTIONS AND SUBSTITUTIONS 
 
PART 1 - GENERAL  
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. Instructions to Bidders (Document 00 21 13) 
 

B. General Conditions – (Document 00 72 13), including, without limitation, 
Substitutions for Specified Items 

 
C. Special Conditions – (Document 00 73 13) 

 
1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT: 
 

A. Catalog numbers and specific brands or trade names followed by the designation 
"or equal" are used in conjunction with material and equipment required by the 
Specifications to establish the standards of quality, utility, and appearance 
required.  Substitutions which are equal in quality, utility, and appearance to those 
specified may be reviewed subject to the provisions of the General Conditions.  

 
B. Wherever more than one manufacturer's product is specified, the first-named 

product is the basis for the design used in the work and the use of alternative-
named manufacturers' products or substitutes may require modifications in that 
design.  If such alternatives are proposed by Contractor and are approved by the 
County and/or the Architect, Contractor shall assume all costs required to make 
necessary revisions and modifications of the design resulting from the 
substitutions requested by the Contractor.  

 
C. When materials and equipment are specified by first manufacturer's name and 

product number, second manufacturer's name and "or approved equal," supporting 
data for the second product, if proposed by Contractor, shall be submitted in 
accordance with the requirements for substitutions.  

 
D. If the County and/or Architect, in reviewing proposed substitute materials and 

equipment, require revisions or corrections to be made to previously accepted 
Shop Drawings and supplemental supporting data to be resubmitted, Contractor 
shall promptly do so.  If any proposed substitution is judged by the County and/or 
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Architect to be unacceptable, the specified material or equipment shall be 
provided.  

 
E. Samples may be required.  Tests required by the County and/or Architect for the 

determination of quality and utility shall be made at the expense of Contractor, 
with acceptance of the test procedure first given by the County.  

 
F. In reviewing the supporting data submitted for substitutions, the County and/or 

Architect will use for purposes of comparison all the characteristics of the 
specified material or equipment as they appear in the manufacturer's published 
data even though all the characteristics may not have been particularly mentioned 
in the Contract Documents.  If more than two (2) submissions of supporting data 
are required, the cost of reviewing the additional supporting data shall be borne by 
Contractor, and the County will deduct the costs from the Contract Price.  

 
 

END OF DOCUMENT 
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DELIVERY, STORAGE AND HANDLING 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Substitutions for Specified Items 
 

B. Special Conditions (Document 00 73 13) 
 
1.02 PRODUCTS 
 

A. Products are as defined in the General Conditions. 
 
B. Contractor shall not use and/or reuse materials and/or equipment removed from 

existing Premises, except as specifically permitted by the Contract Documents. 
 

C. Contractor shall provide interchangeable components of the same manufacturer, 
for similar components. 

 
1.03 TRANSPORTATION AND HANDLING 
 

A. Contractor shall transport and handle Products in accordance with manufacturer's 
instructions. 

 
B. Contractor shall promptly inspect shipments to confirm that Products comply with 

requirements, quantities are correct, and products are undamaged. 
 

C. Contractor shall provide equipment and personnel to handle Products by methods 
to prevent soiling, disfigurement, or damage.  

 
1.04 STORAGE AND PROTECTION 
 

A. Contractor shall store and protect Products in accordance with manufacturer's 
instructions, with seals and labels intact and legible.  Contractor shall store 
sensitive products in weather-tight, climate controlled enclosures. 
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B. For exterior storage of fabricated Products, Contractor shall place on sloped 
supports, above ground. 

 
C. Contractor shall provide off-site storage and protection when Site does not permit 

on-site storage or protection. 
 

D. Contractor shall cover products subject to deterioration with impervious sheet 
covering and provide ventilation to avoid condensation. 

 
E. Contractor shall store loose granular materials on solid flat surfaces in a well-

drained area and prevent mixing with foreign matter. 
 

F. Contractor shall provide equipment and personnel to store Products by methods to 
prevent soiling, disfigurement, or damage. 

 
G. Contractor shall arrange storage of Products to permit access for inspection and 

periodically inspect to assure Products are undamaged and are maintained under 
specified conditions. 

 
 
 
 
 

END OF DOCUMENT 
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FIELD ENGINEERING 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Substitutions for Specified Items 

B. Special Conditions – (Document 00 73 13) 
C. Site-Visit Certification (Document 00 45 01) 

 
1.02 REQUIREMENTS INCLUDED: 
 

A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations: 
 
(1) Survey work required in execution of the Project. 
 
(2) Civil or other professional engineering services specified, or required to 

execute Contractor's construction methods. 
 
1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS: 
 

A. Contractor shall only use a qualified licensed engineer or registered land surveyor, 
to whom County makes no objection. 

 
1.04 SURVEY REFERENCE POINTS: 
 

A. Existing basic horizontal and vertical control points for the Project are those 
designated on the Drawings. 

 
B. Contractor shall locate and protect control points prior to starting Site Work and 

preserve all permanent reference points during construction.  In addition 
Contractor shall: 

 
(1) Make no changes or relocation without prior written notice to County and 

Architect. 
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(2) Report to County and Architect when any reference point is lost or 
destroyed, or requires relocation because of necessary changes in grades 
or locations. 

 
(3) Require surveyor to replace Project control points based on original survey 

control that may be lost or destroyed. 
 
1.05 RECORDS: 
 

A. Contractor shall maintain a complete, accurate log of all control and survey work 
as it progresses. 

 
1.06 SUBMITTALS: 
 

A. Contractor shall submit name and address of Surveyor and Professional Engineer 
to County and Architect prior to its/their work on the Project. 

 
B. On request of County and Architect, Contractor shall submit documentation to 

verify accuracy of field engineering work, at no additional cost to the County. 
 
C. Contractor shall submit a certificate signed by registered engineer or surveyor 

certifying that elevations and locations of improvements are in conformance or 
nonconformance with Contract Documents. 
 

PART 2 – PRODUCTS 
 

Not Used. 
 
PART 3 - EXECUTION 
 
3.01 Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring 

requirements. 
 
3.02 Contractor is responsible for any re-surveying required by correction of nonconforming 

work. 
 
 
 

END OF DOCUMENT 
 



Alameda County, General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 

 
ALAMEDA COUNTY GSA-CP CUTTING AND PATCHING 
Page 1 of 5 DOCUMENT 01 73 29 
 

DOCUMENT 01 73 29 
 

CUTTING AND PATCHING 
 
1. PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Substitution for Specified Items 
 

B. Special Conditions (Document 00 73 13) 
 

C. Hazardous Materials Procedures and requirements (Document 00 73 56) 
 

D. Hazardous Materials Certification (Document 45 46.04) 
 

E. Imported Materials Certification (Document 00 45 46.06) 
 
1.02 CUTTING AND PATCHING: 
 

A. Contractor shall be responsible for all cutting, fitting, and patching, including 
associated excavation and backfill, required to complete the Work or to: 

 
(1) Make several parts fit together properly. 
 
(2) Uncover portions of Work to provide for installation of ill-timed Work. 

 
(3) Remove and replace defective Work. 

 
(4) Remove and replace Work not conforming to requirements of Contract 

Documents. 
 

(5) Remove Samples of installed Work as specified for testing. 
 

(6) Provide routine penetrations of non-structural surfaces for installation of 
piping and electrical conduit. 

 
(7) Attach new materials to existing remodeling areas, including painting (or 

other finishes) to match existing conditions. 



Alameda County, General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 

 
ALAMEDA COUNTY GSA-CP CUTTING AND PATCHING 
Page 2 of 5 DOCUMENT 01 73 29 
 

 
B. In addition to Contract requirements, upon written instructions from the County, 

Contractor shall uncover Work to provide for observations of covered Work in 
accordance with the Contract Documents; remove samples of installed materials 
for testing as directed by County; and remove Work to provide for alteration of 
existing Work.  

 
C. Contractor shall not cut or alter Work, or any part of it, in such a way that 

endangers or compromises the integrity of the Work, the Project, or work of 
others. 

 
1.03 SUBMITTALS: 
 

A. Prior to any cutting or alterations that may affect the structural safety of Project, 
or work of others, and well in advance of executing such cutting or alterations, 
Contractor shall submit written notice to County pursuant to the applicable notice 
provisions of the Contract Documents, requesting consent to proceed with the 
cutting or alteration, including the following: 

 
(1) The Work of the County or other trades. 
 
(2) Structural value or integrity of any element of Project. 
 
(3) Integrity or effectiveness of weather-exposed or weather-resistant 

elements or systems. 
 
(4) Efficiency, operational life, maintenance or safety of operational elements. 

 
(5) Visual qualities of sight-exposed elements. 

 
B. Contractor's Request shall also include:  

 
(1) Identification of Project.  
 
(2) Description of affected Work.  

 
(3) Necessity for cutting, alteration, or excavations.  

 
(4) Effects of Work on County, other trades, or structural or weatherproof 

integrity of Project. 
 

(5) Description of proposed Work:  
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(a) Scope of cutting, patching, alteration, or excavation. 
 
(b) Trades that will execute Work. 

 
(c) Products proposed to be used. 

 
(d) Extent of refinishing to be done. 

 
(6) Alternates to cutting and patching. 
 
(7) Cost proposal, when applicable. 

 
(8) The scheduled date the Contractor intends to perform the Work and the 

duration of time to complete the Work. 
 

(9) Written permission of other trades whose Work will be affected. 
 
1.04 QUALITY ASSURANCE: 
 

A. Contractor shall ensure that cutting, fitting, and patching shall achieve security, 
strength, weather protection, appearance for aesthetic match, efficiency, 
operational life, maintenance, safety of operational elements, and the continuity of 
existing fire ratings. 

 
B. Contractor shall ensure that cutting, fitting, and patching shall successfully 

duplicate undisturbed adjacent profiles, materials, textures, finishes, colors, and 
that materials shall match existing construction.  Where there is dispute as to 
whether duplication is successful or has been achieved to a reasonable degree, the 
County's decision shall be final. 

 
1.05 PAYMENT FOR COSTS: 
 

A. Cost caused by ill-timed or defective Work or Work not conforming to Contract 
Documents, including costs for additional services of the County, its consultants, 
including but not limited to the Construction Manager, the Architect, the Project 
Inspector(s), Engineers, and Agents, will be paid by Contractor and/or deducted 
from the Contract by the County. 

 
B. County shall only pay for cost of Work if it is part of the original Contract Price or 

if a change has been made to the contract in compliance with the provisions of the 
General Conditions.  Cost of Work performed upon instructions from the County, 
other than defective or nonconforming Work, will be paid by County on approval 
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of written Change Order.  Contractor shall provide written cost proposals prior to 
proceeding with cutting and patching. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS: 
 

A. Contractor shall provide for replacement and restoration of Work removed.  
Contractor shall comply with the Contract Documents and with the Industry 
Standard(s), for the type of Work, and the Specification requirements for each 
specific product involved.  If not specified, Contractor shall first recommend a 
product of a manufacturer or appropriate trade association for approval by the 
County. 

 
B. Materials to be cut and patched include those damaged by the performance of the 

Work. 
 
PART 3 – EXECUTION 
 
3.01 INSPECTION: 
 

A. Contractor shall inspect existing conditions of the Site and the Work, including 
elements subject to movement or damage during cutting and patching, excavating 
and backfilling.  After uncovering Work, Contractor shall inspect conditions 
affecting installation of new products. 

 
B. Contractor shall report unsatisfactory or questionable conditions in writing to 

County as indicated in the General Conditions and shall proceed with Work as 
indicated in the General Conditions by County. 

 
3.02 PREPARATION: 
 

A. Contractor shall provide shoring, bracing and supports as required to maintain 
structural integrity for all portions of the Project, including all requirements of the 
Project. 

 
B. Contractor shall provide devices and methods to protect other portions of Project 

from damage. 
 

C. Contractor shall, provide all necessary protection from weather and extremes of 
temperature and humidity for the Project, including without limitation, any work 
that may be exposed by cutting and patching Work.  Contractor shall keep 
excavations free from water. 
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3.03 ERECTION, INSTALLATION AND APPLICATION: 
 

A. With respect to performance, Contractor shall: 
 

(1) Execute fitting and adjustment of products to provide finished installation 
to comply with and match specified tolerances and finishes. 

 
(2) Execute cutting and demolition by methods that will prevent damage to 

other Work, and provide proper surfaces to receive installation of repairs 
and new Work. 

 
(3) Execute cutting, demolition excavating, and backfilling by methods that 

will prevent damage to other Work and damage to settlement. 
 

B. Contractor shall employ original installer or fabricator to perform cutting and 
patching for: 

 
(1) Weather-exposed surfaces and moisture-resistant elements such as 

roofing, sheet metal, sealants, waterproofing, and other trades. 
 
(2) Sight-exposed finished surfaces. 

 
C. Contractor shall execute fitting and adjustment of products to provide a finished 

installation to comply with specified products, functions, tolerances, and finishes 
as shown or specified in the Contract Documents including, without limitation, 
the Drawings and Specifications. 

 
D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other 

penetrations through surfaces.  Contractor shall conform to all Code requirements 
for penetrations or the Drawings and Specifications, whichever calls for a higher 
quality or more thorough requirement.  Contractor shall maintain integrity of both 
rated and non-rated fire walls, ceilings, floors, etc. 

 
E. Contractor shall restore Work which has been cut or removed.  Contractor shall 

install new products to provide completed Work in accordance with requirements 
of the Contract Documents and as required to match surrounding areas and 
surfaces. 

 
F. Contractor shall refinish all continuous surfaces to nearest intersection as 

necessary to match the existing finish to any new finish. 
 

END OF DOCUMENT 



Alameda County, General Services Agency PROJECT #2113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 
 

ALAMEDA COUNTY GSA-CP  Construction Waste Management 
Page 1 of 6 DOCUMENT 01 74 19 
  REVISED 2/02/2021 

DOCUMENT 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

 
PART 1 – GENERAL  
 
1.01 SUMMARY 

 
A. This section specifies the requirements for the diversion of demolition (non-

hazardous) and construction debris from landfill and submittal of the Waste 
Management Plan. 
 

B. Performance Requirement: Divert a minimum of 65% of construction and 
demolition (non-hazardous) debris from landfill.   

 
C. Performance Requirement for Excavated Soil and Land Clearing Debris: 100% of 

trees, stumps, rocks and associated vegetation and soils resulting primarily from 
land clearing shall be reused or recycled. 

 
D.  Performance Requirement for projects required to achieve LEED certification: 

Divert material as required to achieve credit points sought on project:  
 

1. Minimum of 65% with three material streams (1 point) 
 

2. Minimum of 75% with four material streams (2 points) 
 
1.03 DEFINITIONS 
 

A.    "Conversion Rate" means the rate set forth in the standardized Conversion Rate 
Table approved by the County of Alameda for use in estimating the weight of 
materials identified in the Waste Management Plan. 

 
B.  "Divert" means to use material for any purpose other than disposal in a landfill or 

transfer facility. 
 
C. "Good faith" shall be as defined by law. 

 
D. "Hauler" means the entity who transports construction and demolition debris to 

either a landfill or a recycling service. 
 
E.  “LEED” means Leadership in Energy and Environmental Design and is a rating 

system developed by the U.S. Green Building Council to identify, implement and 
measure sustainable design factors for buildings. 

 
F.  “Material Stream” means the flow of materials coming from a job site into markets 

for building materials. A stream can be either: (1) a specific material category that is 
diverted in a specific way; or (2) a mixture of several material categories that are 
diverted in a specific way.  

 
G. "Recycling Service" means an off-site service that provides processing of material 

and diversion from landfill. 
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H. “RE:Source” is an online guide for reuse, repair and recycling. It is maintained by 

StopWaste.Org and can be accessed at www.StopWaste.Org or 
https://resource.stopwaste.org/. 

 
I. “Waste Management Plan” means a waste management plan required under this 

contract that is used to track and report the disposal of all construction debris 
generated on this project. 

 
J.  “WasteTracking.com powered by Green Halo Systems” is the web based system 

required for use in developing a waste management plan, uploading recycling data 
throughout the construction process and submitting the final report demonstrating 
the project compliance online. More information about WasteTracking.com 
powered by Green Halo Systems is available by visiting them online 
at https://www.greenhalosystems.com/ or calling (888) 525-1301.   

 
K. “Universal Waste” are hazardous wastes that are widely produced by households 

and many different types of businesses. Universal wastes include televisions, 
computers and other electronic devices as well as batteries, fluorescent lamps, 
mercury thermostats, and other mercury containing equipment, among others. Any 
unwanted item that falls within one of these waste streams can be handled, 
transported and recycled following the requirements set forth in the universal waste 
regulations (UWR) (Cal. Code Regs, tit. 22, div. 4.5, ch. 23). 

 
1.04 QUALITY ASSURANCE 
 

A. The Contractor shall obtain all special permits and licenses and meet all special 
requirements for performance and completion of the work of this section. 

 
B. Regulatory requirements 

 
1. Approval of the Waste Management Plan and Waste Management Table using 

the WasteTracking.com powered by Green Halo Systems by the County’s 
Representative is required before beginning construction or demolition.  

 
C. Recycling service company qualifications – Submit certification for recycling 

services listed in the approved Waste Management Plan that accepted waste will be 
diverted from landfill. Certification shall be demonstrated in one of the following 
ways: 

 
1. Recycling service is listed in the Green Halo System as an approved recycler 

for Alameda County projects; or 
 

2. Recycling service is listed within the Re:Source guide maintained by 
StopWaste.Org. and found at https://resource.stopwaste.org/; or  

 
  3. If not listed as described in items 1 and 2 above, submit certification in 

writing from any recycling services that verifies accepted waste will be 
diverted from landfill.   

 
 
1.05 SUBMITTALS 

 

http://www.stopwaste.org/
https://resource.stopwaste.org/
https://resource.stopwaste.org/
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A. Submit specified Waste Management Plan to indicate how waste will be diverted 
from landfills.  Include procedures and schedule for debris disposal. Submittal shall 
be made using WasteTracking.com powered by Green Halo Systems using the 
following URL: ACGSA.WasteTracking.com. Submittal is required within 7 
calendar days after receipt of Notice to Proceed; and 

 
B. Submit written documentation from recycling services that are not listed in the 

WasteTracking.com powered by Green Halo Systems or the Stopwaste.Org 
RE:Source onling guide identifying where the construction and demolition material is 
taken, what method or process is being used to recycle the material, and identifying 
applicable state and local permits held by the recycling service provider and recycling 
facility; and 

 
C. Submit completed Waste Management Plan to report on the means of disposal of 

waste generated from project at the following project milestones: 
 
1. Fifty percent (50%) progress payment; and  

 
2. One hundred percent (100%) construction complete. County approval of 

final Waste Management Plan is required before full release of retention. 
 

1.06 WASTE MANAGEMENT PLAN  
 

A. Plan Development: Using the website ACGSA.WasteTracking.com develop a plan 
for diverting the specified percentage of construction debris from landfill. The plan 
shall include the following: 

 
1. Submit within 7-calendar days after receipt of Notice to Proceed. 
 
2. Propose means and methods for collecting and separating each type of debris 

deemed reusable or recyclable. 
 

3. Identify the off-site recycling service and hauler of each designated debris item, 
who has agreed to accept and divert that item from landfill, in the proposed 
quantities anticipated. Schedule each item and list off-site recycling service and 
hauler company name, telephone number, address, and person contacted. 

 
4. Include a "good faith" estimate of each type of construction waste that would be 

generated if no diversion methods were implemented. Submit with calculations 
based upon weight or volume of each. The following items are subject to the 
"good faith" estimate and diversion requirement:  

 
a. Asphalt & Concrete 
b. Brick/Masonry/Tiles 
c. Building Materials (doors, windows, fixtures, etc.) 
d. Cardboard and other paper products 
e. Carpet/Carpet Padding/Foam 
f. Ceiling Tiles (acoustic) 
g. Drywall  
h. Electrical Components (light fixtures, cables, etc) 
i. Film Plastic & Expanded Foam blocks 
j. Landscape Debris (plant & tree trimmings) 
k.         Mechanical Debris (ducts, controls, plumbing fixtures, etc) 

http://acgsa.wastetracking.com/
http://acgsa.wastetracking.com/
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l. Scrap Metal 
m. Unpainted Wood and Pallets 
n. Other (painted wood & drywall, roofing, etc) 
o. Mixed C&D (defined as a mixture of three or more materials from 

construction or demolition sites that will be taken to a “qualified” 
facility for recycling.) 

p. Trash/garbage 
q. Universal Waste (may not be disposed of in landfill or comingled for 

recycling with other construction debris) 
  

5. Construction waste quantities entered in volume will be converted 
automatically using the defined Conversion Rate approved by Alameda County 
that is integrated into WasteTracking.com powered by Green Halo Systems.  
 

B. Plan Implementation 
 
1. Contractor shall do all of the following: 

a. Retain a copy of, and upload into WasteTracking.com powered by Green 
Halo Systems, all weight tickets, copies of receipts and invoices and any 
other documentation related to the reuse, recycling, and disposal of 
generated waste/debris from demolition and construction activities; and 

 
b. Maintain a log of each load of each category item diverted from landfill. 

Log in separately debris sent to a Class III landfill and materials sent to 
recycling facilities. 

 
1) Include in log:  type of load, load weight, name of hauling 

service, name of recycling service or landfill, and date accepted 
by recycling service or by landfill. 

 
2) County reserves the right to audit the log at any time. Contractor 

shall retain and provide to the County all weight tickets, copies of 
receipts and invoices and any other documentation related to the 
disposal or recycling of generated waste/debris from demolition 
and construction activities. 

 
c. Units of measure: Use same units as stated in the approved plan "good 

faith" estimate of construction waste that would be generated if no 
remedial methods were implemented.  

 
2. Material handling  

 
a. Separation facilities 

 
1) Designate a specific on site area or areas to facilitate separation of 

materials for potential reuse, salvage, recycling, and return. 
 
2) Keep waste bins and pile areas neat and clean. Clearly mark bins for 

each category of waste. Do not co-mingle non-recyclable waste with 
materials designated for reuse or recycling. 

 
b. Environmental controls during handling, storage, or transport: Do not 

permit designated materials to become contaminated or to contaminate site 
or surrounding areas. 
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3. Training and coordination 

 
a. Provide access and training as needed to subcontractors to the online 

construction and demolition debris waste management tool Green Halo 
Systems for the purposes of input of waste management information.   
 

b. Furnish copies of the Waste Management Plan to all on-site supervisors, 
each subcontractor, and the County. 

 
c. Instruction: Provide on-site instruction of appropriate separation, handling, 

and recycling, salvage, reuse, and return methods to be used by all entities 
at the appropriate stages of the Project. 

 
d. Meetings: Include construction waste management on the agenda of 

meetings. At a minimum, discuss waste management goals and issues at 
the following meetings:  
1) Pre-bid meetings. 
2) Pre-construction meeting. 
3) Regularly scheduled job-site meetings. 

 
 

PART 2 - PRODUCTS 
 
2.01 MATERIALS, EQUIPMENT AND FACILITIES 
 

Furnish all materials, tools, equipment, devices, appurtenances, facilities, and 
services required for performing waste management of debris covered under this 
Section. 

 
 
PART 3 - EXECUTION  
 
3.01 EXAMINATION AND PREPARATION 
 

A. Set up and maintain in good standing a project account with WasteTracking.com 
powered by Green Halo Systems using the website ACGSA.WasteTracking.com 
to be used exclusively for this project to develop a waste management plan, 
upload all reuse, recycling and waste disposal data throughout the construction 
process, and submit the final online report demonstrating project compliance. 

 
B. Perform as required in the approved Waste Management Plan.  

 
3.02 DISPOSAL OF DEBRIS 
 

A. Dispose of waste, trash and debris in a safe, acceptable manner, in accordance 
with applicable laws and ordinances and as prescribed by authorities having 
jurisdiction. Burying of trash and debris on the site is strictly prohibited. 

 

http://acgsa.wastetracking.com/
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B. Remove demolished materials from site as work progresses. Remove debris from 
the site so that its presence will not delay the progress of the work. 

 
C. Debris shall be the property of the Contractor and shall be removed and disposed 

of in a legal manner off the County’s property in accordance with the approved 
Waste Management Plan described herein. Location of recycling facility or 
landfill site and length of haul shall be the Contractor’s responsibility. 

 
 

END OF DOCUMENT 
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PROTECTING INSTALLED CONSTRUCTION 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Substitutions for Specified Items 
 

B. Special Conditions (Document 00 73 13) 
 
PART 2 - PRODUCTS  
 
2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:  
 

A. New Materials: As specified in the Contract Documents including, without 
limitation, in the Specifications, Contractor shall match existing products, 
conditions, and work for patching and extending work.  

 
B. Type and Quality of Existing Products: Contractor shall determine by inspection, 

by testing products where necessary, by referring to existing conditions and to the 
Work as a standard. 

 
PART 3 - EXECUTION  
 
3.01 EXAMINATION:  
 

A. Contractor shall verify that demolition is complete and that areas are ready for 
installation of new Work. 

 
B. By beginning restoration Work, Contract or acknowledges and accepts the 

existing conditions. 
 
3.02 PREPARATION:  
 

A. Contractor shall cut, move, or remove items as necessary for access to alterations 
and renovation Work.  Contractor shall replace and restore these at completion.  
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B. Contractor shall remove unsuitable material not as salvage unless otherwise 
indicated in the Contract Documents.  Unsuitable material may include, without 
limitation, rotted wood, corroded metals, and deteriorated masonry and concrete.  
Contractor shall replace materials as specified for finished Work. 

 
C. Contractor shall remove debris and abandoned items from all areas of the Site and 

from concealed spaces. 
 

D. Contractor shall prepare surface and remove surface finishes to provide for proper 
installation of new Work and finishes. 

 
E. Contractor shall close openings in exterior surfaces to protect existing work from 

weather and extremes of temperature and humidity.  Contractor shall insulate 
ductwork and piping to prevent condensation in exposed areas.  Contractor shall 
insulate building cavities for thermal and/or acoustical protection, as detailed.  

 
3.03 INSTALLATION: 
 

A. Contractor shall coordinate Work of all alternations and renovations to expedite 
completion and to accommodate County occupancy. 

 
B. Designated Areas and Finishes: Contractor shall complete all installations in all 

respects, including operational, mechanical work and electrical work. 
 

C. Contractor shall remove, cut, and patch Work in a manner to minimize damage 
and to provide a means of restoring Products and finishes to original or specified 
condition. 

 
D. Contractor shall refinish visible existing surfaces to remain in renovated rooms 

and spaces, to specified condition for each material, with a neat transition to 
adjacent finishes. 

 
E. Contractor shall install products as specified in the Contract Documents, 

including without limitation, the Specifications. 
 
3.04 TRANSITIONS:  
 

A. Where new Work abuts or aligns with existing, Contractor shall perform a smooth 
and even transition.  Patched Work must match existing adjacent work in texture 
and appearance.  

 
B. When finished surfaces are cut so that a smooth transition with new Work is not 

possible, Contractor shall terminate existing surface along a straight line at a 
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natural line of division and make a recommendation for resolution to the County 
and the Architect for review and approval. 

 
3.05 ADJUSTMENTS: 
 

A. Where removal of partitions or walls results in adjacent spaces becoming one, 
Contractor shall rework floors, walls, and ceilings to a smooth plane without 
breaks, steps, or bulkheads.  

 
B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit a 

recommendation for providing a smooth transition to the County and the 
Architect for review and approval. 

 
C. Contractor shall trim existing doors as necessary to clear new floor finish and 

refinish trim as required. 
 

D. Contractor shall fit Work at penetrations of surfaces. 
 
3.06 REPAIR OF DAMAGED SURFACES: 
 

A. Contractor shall patch or replace portions of existing surfaces which are damaged, 
lifted, discolored, or showing other imperfections. 

 
B. Contractor shall repair substrate prior to patching finish. 

 
3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:  
 

A. Cultivated or planted areas and other surface improvements which are damaged 
by actions of the Contractor shall be restored by Contractor to their original 
condition or better, where indicated. 

 
B. Contractor shall protect and replace, if damaged, all existing guard posts, 

barricades, and fences. 
 

C. Contractor shall give special attention to avoid damaging or killing trees, bushes 
and/or shrubs on the Premises and/or identified the Contract Documents, 
including without limitation, the Drawings. 

 
3.08 FINISHES: 
 

A. Contractor shall finish surfaces as specified in the Contract Documents, including 
without limitations, the provisions of all Divisions of the Specifications. 
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B. Contractor shall finish patches to produce uniform finish and texture over entire 
area.  When finish cannot be matched, Contractor shall refinish entire surface to 
nearest intersections. 

 
3.09 CLEANING: 
 

A. Contractor shall continually clean the Site and the Premises as indicated in the 
Contract Documents, including without limitation, the provisions in the General 
Conditions and the Specifications regarding cleaning. 

 
END OF DOCUMENT 
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CONTRACT CLOSEOUT 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 

All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 

 
A. General Conditions – (Document 00 72 13), including, without limitation, 

Completion of Work 
 

B. Special Conditions (Document 00 73 13) 
 

C. Temporary Facilities and Controls (Document 01 50 00) 
 
1.02 CLOSEOUT PROCEDURES 
 
Contractor shall comply with all closeout provisions as indicated in the General Conditions. 
 
1.03 FINAL CLEANING 
 

A. Contractor shall execute final cleaning prior to final inspection. 
 
B. Contractor shall clean interior and exterior glass and surfaces exposed to view; 

remove temporary labels, tape, stains, and foreign substances, polish transparent 
and glossy surfaces, wax and polish new vinyl floor surfaces, vacuum carpeted 
and soft surfaces. 

 
C. Contractor shall clean equipment and fixtures to a sanitary condition. 

 
D. Contractor shall replace filters of operating equipment. 

 
E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage 

systems. 
 

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped 
surfaces. 

 
G. Contractor shall remove waste and surplus materials, rubbish, and construction 

facilities from the Site. 
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1.04 ADJUSTING 
 

A. Contractor shall adjust operating products and equipment to ensure smooth and 
unhindered operation. 

 
B. Record Documents and Shop Drawings:  Contractor shall legibly mark each item 

to record actual construction, including: 
 

(1) Measured depths of foundations in relation to finish floor datum. 
 
(2) Measured horizontal and vertical locations of underground utilities and 

appurtenances, referenced to permanent surface improvements. 
 

(3) Measured locations of internal utilities and appurtenances concealed in 
construction, referenced to visible and accessible features of the Work. 

 
(4) Field changes of dimension and detail. 

 
(5) Details not on original Contract Drawings. 

 
(6) Changes made by modification(s). 

 
(7) References to related Shop Drawings and modifications. 

 
C. County will provide one set of reproducible drawings to Contractor.   
 
D. Contractor shall submit all required documents to County and/or Architect prior 

to or with its final Application for Payment.   
 
1.06 INSTRUCTION OF COUNTY PERSONNEL: 
 

A. Before final inspection, at agreed upon times, Contractor shall instruct County's 
designated personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. 

 
B. For equipment requiring seasonal operation, Contractor shall perform instructions 

for other seasons within six months. 
 

C. Contractor shall use operation and maintenance manuals as basis for instruction. 
Contractor shall review contents of manual with personnel in detail to explain all 
aspects of operation and maintenance. 

 
D. Contractor shall prepare and insert additional data in Operation and Maintenance 

Manual when need for such data becomes apparent during instruction. 
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E. Contractor shall use operation and maintenance manuals as basis for instruction.  

Contractor shall review contents of manual with personnel in detail to explain all 
aspects of operation and maintenance. 

 
1.07 SPARE PARTS AND MAINTENANCE MATERIALS: 
 

A. Contractor shall provide products, spare parts, maintenance, and extra materials in 
quantities specified in the Specifications and in Manufacturer's recommendations. 

 
B. Contractor shall provide County all required Operation and Maintenance Data. 

 
PART 2 – PRODUCTS Not used. 
 
PART 3 – EXECUTION Not used. 

 
END OF DOCUMENT 



Alameda County, General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse   
UST Removal & AST Installation 

ALAMEDA COUNTY GSA-CP OPERATION AND MAINTENANCE INSTRUCTIONS 
Page 1 of 4 DOCUMENT 01  78  23 
 

DOCUMENT 01 78 23 
  

OPERATION AND MAINTENANCE INSTRUCTIONS 
 
PART 1 – GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Completion of Work 

 
B. Special Conditions (Document 00 73 13) 

 
1.02 QUALITY ASSURANCE: 
 

A. Contractor shall prepare instructions and data by personnel experienced in 
maintenance and operation of described products. 

 
1.03 FORMAT: 
 

A. Contractor shall prepare data in the form of an instructional manual entitled 
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” 
(“Manual”). 

 
B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 

rings, with durable plastic covers; two inch maximum ring size. When multiple 
binders are used, Contractor shall correlate data into related consistent groupings. 

 
C. Cover: Contractor shall identify each binder with typed or printed title 

"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and 
shall list title of Project and identify subject matter of contents. 

 
D. Contractor shall arrange content by systems process flow under section numbers 

and sequence of Table of Contents of the Contract Documents. 
 

E. Contractor shall provide tabbed fly leaf for each separate product and system, 
with typed description of product and major component parts of equipment. 

 
F. Text: The content shall include Manufacturer's printed data, or typewritten data 

on 24 pound paper. 
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G. Drawings: Contractor shall provide with reinforced punched binder tab and shall 
bind in with text; folding larger drawings to size of text pages. 

 
1.04 CONTENTS, EACH VOLUME: 
 

A. Table of Contents: Contractor shall provide title of Project; names, addresses, and 
telephone numbers of the Architect, any engineers, subconsultants, 
Subcontractor(s), and Contractor with name of responsible parties; and schedule 
of products and systems, indexed to content of the volume. 

 
B. For Each Product or System: Contractor shall list names, addresses, and telephone 

numbers of Subcontractor(s) and suppliers, including local source of supplies and 
replacement parts. 

 
C. Product Data: Contractor shall mark each sheet to clearly identify specific 

products and component parts, and data applicable to installation. Delete 
inapplicable information. 

 
D. Drawings: Contractor shall supplement product data to illustrate relations of 

component parts of equipment and systems, to show control and flow diagrams.  
Contractor shall not use Project Record Documents as maintenance drawings. 

 
E. Text: The Contractor shall include any and all information as required to 

supplement product data.  Contractor shall provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions. 

 
F. Warranties and Bonds:  Contractor shall bind in one copy of each. 

 
1.05 MANUAL FOR MATERIALS AND FINISHES: 
 

A. Building Products, Applied Materials, and Finishes:  Contractor shall include 
product data, with catalog number, size, composition, and color and texture 
designations.  Contractor shall provide information for re-ordering custom 
manufactured products. 

 
B. Instructions for Care and Maintenance:  Contractor shall include Manufacturer's 

recommendations for cleaning agents and methods, precautions against 
detrimental agents and methods, and recommended schedule for cleaning and 
maintenance. 

 
C. Moisture Protection and Weather Exposed Products:  Contractor shall include 

product data listing applicable reference standards, chemical composition, and 
details of installation.  Contractor shall provide recommendations for inspections, 
maintenance, and repair. 
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D. Additional Requirements:  Contractor shall include all additional requirements as 

specified in the Specifications. 
 

E. Contractor shall provide a listing in Table of Contents for design data, with tabbed 
fly sheet and space for insertion of data. 

 
1.06 MANUAL FOR EQUIPMENT AND SYSTEMS: 
 

A. Each Item of Equipment and Each System:  Contractor shall include description 
of unit or system, and component parts and identify function, normal operating 
characteristics, and limiting conditions.  Contractor shall include performance 
curves, with engineering data and tests, and complete nomenclature, and 
commercial number of replaceable parts. 

 
B. Panelboard Circuit Directories:  Contractor shall provide electrical service 

characteristics, controls, and communications. 
 

C. Contractor shall include color coded wiring diagrams as installed. 
 

D. Operating Procedures:  Contractor shall include start-up, break-in, and routine 
normal operating instructions and sequences.  Contractor shall include regulation, 
control, stopping, shut-down, and emergency instructions.  Contractor shall 
include summer, winter, and any special operating instructions. 

 
E. Maintenance Requirements:  Contractor shall include routine procedures and 

guide for trouble-shooting; disassembly, repair, and reassembly instructions; and 
alignment, adjusting, balancing, and checking instructions. 

 
F. Contractor shall provide servicing and lubrication schedule, and list of lubricants 

required.  
 

G. Contractor shall include manufacturer's printed operation and maintenance 
instructions. 

 
H. Contractor shall include sequence of operation by controls manufacturer. 

 
I. Contractor shall provide original manufacturer's parts list, illustrations, assembly 

drawings, and diagrams required for maintenance. 
 

J. Contractor shall provide control diagrams by controls manufacturer as installed. 
 

K. Contractor shall provide Contractor's coordination drawings, with color coded 
piping diagrams as installed. 
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L. Contractor shall provide charts of valve tag numbers, with location and function 

of each valve, keyed to flow and control diagrams. 
 

M. Contractor shall provide list of original manufacturer's spare parts, current prices, 
and recommended quantities to be maintained in storage. 

 
N. Additional Requirements:  Contractor shall include all additional requirements as 

specified in Specification(s). 
 

O. Contractor shall provide a listing in Table of Contents for design data, with tabbed 
fly sheet and space for insertion of data. 

 
1.08 SUBMITTAL: 
 

A. Contractor shall submit to the County for review two (2) copies of preliminary 
draft or proposed formats and outlines of the contents of the Manual within thirty 
(30) days of Contractor’s start of Work. 

 
B. For equipment, or component parts of equipment put into service during 

construction and to be operated by County, Contractor shall submit draft content 
for that portion of the Manual within ten (10) days after acceptance of that 
equipment or component. 

 
C. Contractor shall submit two (2) copies of a complete Manual in final form prior to 

final Application for Payment. Copy will be returned with Architect/Engineer 
comments.  Contractor must revise the content of the Manual as required by 
County prior to County's approval of Contractor’s final Application for Payment. 

 
D. Contractor must submit two (2) copies of revised Manual in final form within ten 

(10) days after final inspection. 
 
 
 
 

END OF DOCUMENT 
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DOCUMENT 01 78 36 
 

WARRANTIES 
 
PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS AND PROVISIONS 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Completion of Work 
 

B. Special Conditions (Document 00 73 13) 
 
1.02 FORMAT 
 

A. Binders:  Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side 
rings, with durable plastic covers; two inch maximum ring size. 

 
B. Cover:  Contractor shall identify each binder with typed or printed title 

"WARRANTIES” and shall list title of Project. 
 

C. Table of Contents:  Contractor shall provide title of Project; name, address, and 
telephone number of Contractor and equipment supplier, and name of responsible 
principal.  Contractor shall identify each item with the number and title of the 
specific Specification, document, provision, or section in which the name of the 
product or work item is specified. 

 
D. Contractor shall separate each warranty with index tab sheets keyed to the Table 

of Contents listing, providing full information and using separate typed sheets as 
necessary.  Contractor shall list each applicable and/or responsible 
subcontractor(s), supplier(s), and/or manufacturer(s), with name, address, and 
telephone number of each responsible principal(s).  

 
1.03 PREPARATION:  
 

A. Contractor shall obtain warranties, executed in duplicate by each applicable 
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within ten 
(10) days after completion of the applicable item or work.  Except for items put 
into use with County's permission, Contractor shall leave date of beginning of 
time of warranty until the date of completion is determined. 
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B. Contractor shall verify that documents are in proper form, contain full 
information, and are notarized, when required. 

 
C. Contractor shall co-execute submittals when required. 

 
D. Contractor shall retain warranties until time specified for submittal. 

 
1.04 TIME OF SUBMITTALS:  
 

A. For equipment or component parts of equipment put into service during 
construction with County's permission, Contractor shall submit a draft warranty 
for that equipment or component within ten (10) days after acceptance of that 
equipment or component. 

 
B. Contractor shall submit for County approval all warranties and related documents 

within ten (10) days after date of completion.  Contractor must revise the 
warranties as required by the County prior to County's approval of Contractor’s 
final Application for Payment. 

 
C. For items of work delayed beyond date of completion, provide updated submittal 

within ten days after acceptance, listing the date of acceptance as start of warranty 
period. 

 
 
 
 

END OF DOCUMENT 
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DOCUMENT 01 78 39 
 

PROJECT RECORD DOCUMENTS 
 
PART 1 - GENERAL  
 
1.01 RELATED DOCUMENTS AND PROVISIONS: 
 
 All Contract Documents should be reviewed for applicable provisions related to the 
provisions in this document, including without limitation: 
 

A. General Conditions – (Document 00 72 13), including, without limitation, 
Completion of Work 

 
B. Special Conditions (Document 00 73 13) 

 
PART 2 - RECORD DRAWINGS 
 
2.01 GENERAL: 
 

A. As indicated in the Contract Documents, the County will provide Contractor with 
one set of reproducible (mylars) plans of the original Contract Drawings. 

 
B. Contractor shall maintain at each Project Site one set of marked-up blueline prints 

and each month, or as otherwise agreed, shall transfer all changes and information 
to those marked-up blueline prints.  Contractor shall submit to the Project County 
one set of reproducible vellums of the Project Record Drawings (“As-Builts”) 
showing all changes incorporated into the Work since the preceding monthly 
submittal. The Record Drawings shall be available at the Project Site. The 
Contractor shall submit reproducible vellums at the conclusion of the Project 
following review of the blueline prints. 

 
C. Label and date each Record Drawing "RECORD DOCUMENT" in legibly 

printed letters. 
 

D. All deviations in construction, including but not limited to pipe and conduit 
locations and deviations caused by without limitation Change Orders, 
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and 
legibly recorded by Contractor. 

 
E. Locations and changes shall be done by Contractor in a neat and legible manner 

and, where applicable, indicated by drawing a "cloud" around the changed or 
additional information. 
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2.02 RECORD DRAWING INFORMATION: 
 

A. Contractor shall record the following information: 
 

(1) Locations of Work buried under or outside each building, including, 
without limitation, all utilities, plumbing and electrical lines, and conduits. 

 
(2) Actual numbering of each electrical circuit. 

 
(3) Locations of significant Work concealed inside each building whose 

general locations are changed from those shown on the Contract 
Drawings. 

 
(4) Locations of all items, not necessarily concealed, which vary from the 

Contract Documents. 
 

(5) Installed location of all cathodic protection anodes. 
 

(6) Deviations from the sizes, locations, and other features of installations 
shown in the Contract Documents. 

 
(7) Locations of underground work, points of connection with existing 

utilities, changes in direction, valves, manholes, catch basins, capped 
stubouts, invert elevations, etc. 

 
(8) Sufficient information to locate Work concealed in each building with 

reasonable ease and accuracy. In some instances, this may be by 
dimension, in others, it may be in relation to the spaces in the building 
near which it was installed. 

 
B. Contractor shall provide additional drawings as necessary for clarification. 
 
C. Contractor shall provide reproducible record drawings, made from final Shop 

Drawings marked "No Exceptions Taken" or "Approved as Noted." 
 
PART 3 - RECORD SPECIFICATIONS 
 
3.01 GENERAL: 

 
A. Contractor shall mark each section legibly to record manufacturer, trade name, 

catalog number, and supplier of each Product and item of equipment actually 
installed. 
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PART 4 - MAINTENANCE OF RECORD DOCUMENTS 
 
4.01 GENERAL 
 

A. Contractor shall store Record Documents apart from documents used for 
construction: 

 
(1) Provide files and racks for storage of Record Documents. 
 
(2) Maintain Record Documents in a clean, dry, legible condition and in good 

order. 
 

B. Do not use Record Documents for construction purposes. 
 

 

END OF DOCUMENT 
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DOCUMENT 02 10 00 

 
SITE PREPARATION AND EARTH WORK 

 
 

PART 1 - GENERAL 
 

1.01 WORK INCLUDED 
 

A. This Document covers trenching and excavation requirements. 
 

B. This Document also covers requirements for backfill and compaction. 
 

C. Provide and perform site preparation and earthwork, complete. 
 

1.02 RELATED SECTIONS 
 

A. Intentionally Left Blank 
 

1.03 APPLICABLE PUBLICATIONS 
 

A. The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by the 
general designation only. 

 
B. American Society for Testing and Materials (ASTM) publications: 

D - 424 Plastic Limit and Plasticity Index of Soils 
C - 618 Fly Ash and Raw or Calcined Natural Pozzolan for use in 

Concrete 
D -1556 Density and Unit Weight of Soil in place by Sand Cone 

Method. 
D - 1557 Laboratory Compaction Characteristics of Soil Using 

Modified Effort (56,000 ft-lbf/ft3(2,700 kN-m/m3)) 
D - 2419 Sand equivalent Value of Soils and Fine Aggregate 
D - 2487 Classification of soils for Engineering purposes 
D -2922 Density of Soil and Soil Aggregate in Place by Nuclear Methods 
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D - 6938 Density and Water Content of Soil and Soil Aggregate by 
Nuclear Methods (Shallow Depth) 

1.04 SUBMITTALS 
 

A. Samples: Submit 1 gallon size samples of permeable backfill materials 
for testing and approval. 

 
B. Certified test reports for permeable backfill materials tested in accordance 

with ASTM C136. 
 

C. Field inspection and test reports/forms. 
 
 

1.05 QUALITY ASSURANCE 
 

A. Utility Investigation: 
 

1. The underground utilities shown on plans reflect the best information 
available. 

 
2. Prior to proceeding with the work, and as a part of the work, Contractor 

shall notify Underground Service Alert (USA) at 800-227-2600 a 
minimum of 48 hours in advance so that underground utilities can be 
located and marked. 

 
3. Every utility is to remain in service and shall be protected during the work. 

 
4. Contractor shall be responsible for protecting all utilities, shown on not 

shown on the plans, throughout construction. Contractor shall repair, to 
the satisfaction of the utility Owner, any utility damaged as a part of his 
operations. 

 
B. Observation and testing: 

 
1. Observe the clearing and grubbing operations to assure that all 

unsuitable materials have been removed. 
 

2. Perform visual observation to evaluate the suitability of on-site and 
imported soils for fill placement; collect and submit samples for 
laboratory testing. 
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3. County to provide independent field density and compaction testing to 
determine  the percentage of compaction achieved during placement 
of fills. 

 
4. Observe and probe foundation bearing materials to confirm that 

suitable bearing materials are present at the design grades. 
 

1.06 JOB CONDITIONS 
 

A. Contractor shall determine existing conditions under which the 
Contractor will operate in performing the work. 

 
B. Protection: Provide and maintain protection to retain earth banks and to 

protect adjoining grades and structures from caving, sliding, erosion, or 
other damage. Provide suitable protection against all bodily injury. 
Construct all bulkheads and shoring to requirements of State and Local 
codes and regulations. Shore vertical banks or slope banks as required for 
stability and safety. Erect temporary barricades located at least 5-feet 
away from the top of slopes, and provide temporary berms as required to 
prevent slope erosion from water. 

 
C. Accurately grade and prepare the subgrade sections to the lines and 

grades called for on the plans and detail drawings. 
 

D. Fill required shall consist of suitable excavated material if available, and/or 
such approved imported borrow material as may be required for the work 
conforming to these requirements and the requirements of the 
Geotechnical Report dated July 15, 2024 from Rockridge Geotechnical. 

 
E. Provide dust alleviation and control measures continuously during the 

course of the work. 
 

F. Surplus excavation material remaining upon completion of the grading 
and roadway subgrade preparation shall be segregated as to type, and 
must be transported and disposed off-site in a lawful manner. 

 
PART 2 – PRODUCTS 

 
2.01 GENERAL 

 
A. Provide approved imported material as required if the quantity of approved 

site and excavated material is insufficient to complete the work. 
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2.02 SOIL AND AGGREGATE MATERIALS 

 
A. Site Fill and Backfill Materials - General: 

 
1. Provide various types of materials as specified herein and in the 

Geotechnical report dated July 15, 2024 from Rockridge 
Geotechnical. 

 
2. Earth backfill shall be excavated material that is free from organic 

matter, roots, debris, and rocks or lumps no larger than 3 inches in 
the greatest dimension. 

 
3. In lieu of obtaining materials from on-site sources, approved import 

materials maybe substituted or required. 
 

4. All fill and backfill materials shall be free of deleterious 
substances, large rocks, garbage, rubbish, wood or organic 
debris. 

 
5. All materials, regardless of source, are subject to approval prior to 

procurement or placement. 
 

2.03 IMPORTED MATERIAL FOR FILL 
 

A. Material for fill shall consist of inert, granular soil and rock fragments supplied 
from previously tested and approved sources, and shall conform to the 
Geotechnical report dated July 15, 2024 by Rockridge Geotechnical and 
the following specifications and requirements: 

 
1. All material shall be free of organic materials, trash and debris, 

expansive clays or any other deleterious materials, and shall be 
subject  to the approval and acceptance of the County. 

 
2. The Contractor shall designate his proposed import sources in advance 

and shall provide the source samples of material proposed to be 
furnished for evaluation if requested by the County. 

 
2.04 GRANULAR MATERIAL FOR STRUCTURAL BACKFILL 

 
A. Granular material for structural backfill shall be free from clay balls 

and shall have the gradation shown in Table 2.04 
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Table 2.04 Gradation for Structural Backfill 
Sieve Size Percent Passing by Weight 

3/4 inch 100 
1/2 inch 95 -100 
3/8 inch 50 -100 
No. 4 20 -65 
No. 8 10 - 40 
No.40 0 - 20 
No.200 0-5 

 

B. Whenever the phrase "structural backfill material" is used in these 
Plans and Specifications, it shall mean granular material for 
structural backfill as described above. 

 
C. Excavated material may be used for structural backfill provided it 

conforms to the specifications for structural backfill material. 
 

2.05 SAND 
 

A. Granular material free from clay balls, organic matter and other 
deleterious substances and conforming to the gradation shown 
in Table 2.05. 

 
Table 2.05 Gradation for Sand 
Sieve Size Percent Passing by Weight 

3/8 inch 100 
No.4 75 - 100 
No.30 12 - 50 
No. 100 5 -20 
No.200 0 -10 

 
 

2.06 PEA GRAVEL 
 

A. Clean, naturally rounded aggregate with a mix of particle sizes not 
less than 1/8inch or more than 3/4 inch. 
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PART 3- EXECUTION 

 
3.01 SITE CLEARING AND PREPARATION 

 
A. Remove and dispose of all existing concrete in designated areas. 

Recycle concrete. 

B. Remove and dispose of all existing asphaltic concrete paving and base 
material in designated areas. Recycle asphaltic concrete and base 
materials. 

 

3.02 EXCAVATIONS 
 

A. Perform excavations as required to perform work and for inspection of the 
various types of work. Avoid loosening of soils in bottoms or sides of 
excavations. 

 
B. Adverse Subsurface Conditions: Notify County should unsuitable bearing 

soil or other adverse subsurface conditions be found which are not indicated 
by the drawings or specifications. 

 

3.03 TRENCHING 
 

A. Excavate to widths required for proper laying of pipe or utility, with banks 
as nearly  vertical as practicable. Bring bottoms of trenches to the required 
depths, all accurately graded to provide uniform bearing on undisturbed soil 
for entire length of each section of pipe/utility, except where it is necessary 
to excavate for pipe/utility bedding. 

 

3.04 PLACING AND COMPACTING FILL MATERIAL 
 

A. Moisture Content: Before compacting, bring all material to uniform moisture 
content varying no more than 2% above or below optimum moisture 
content. 

 
B. Control soil compaction during construction to provide the minimum 

percentage of density specified for each area as determined according to 
ASTM D-1556 or ASTM D-2922. All operations will be subject to the 
approval of the County. 
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C. Backfill excavation with existing and/ or imported fill material, if suitable 

and approved, or Class 2 aggregate base rock to subgrade 

D. Spread fill material in uniform lifts not exceeding 8" in uncompacted 
thickness. Before compaction begins, bring fill to a uniform water content 
within 1 to 3 percent of optimum by either:(1) aerating the material if it is 
too wet, or (2) spraying the material with water if it is too dry. Each lift shall 
be thoroughly mixed to ensure a uniform distribution of water content. If 
suitable compaction can be demonstrated, thickness of fill placement may 
be increased, subject to prior written approval of the County. 

 
E. Remove and replace, or scarify and air dry soil material that is too wet to 

permit compacting to specified density. Soil material that has been removed 
because it is too wet to permit compacting may be temporarily stockpiled 
or spread and allowed to dry. Assist drying by discing, harrowing, or 
pulverizing, until moisture content is reduced to a satisfactory value as 
determined by moisture-density relation tests. 

 
F. Compact all fill material to produce the minimum degree of 

compaction as specified in the Geotechnical Report for the Wiley W. 
Manuel Courthouse, 661 Washington Street, Oakland, California 
dated July 15, 2024 prepared by Rockridge Geotechnical and 
determined by ASTM D-1557. 

G. Any fill that does not meet the specification and compaction requirements 
shall be removed  and/or recompacted until the requirements are satisfied. 

 
H. Furnish compaction reports to County. 

 

3.05 CLEAN-UP AND DISPOSAL 
 

A. Clean up and remove all trash, debris, concrete and asphalt rubble, waste, 
and surplus and rejected earthwork materials from the site to a legal disposal 
area. Recycle materials to maximum extent possible. 

 
B. Comply with all pertaining laws, codes, and regulations. 

 
C. Obtain and pay for required hauling and dumping permits and pay all 

dumping charges. Perform trucking and material handling in a careful 
manner to prevent spillage and dusting or damage to surfaces and structures. 

 
D. Remove planks used to protect surfaces subject to public traffic at finish of 

each day's operations. 
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E. Maintain public areas in broom clean conditions. 
 

3.06 FIELD QUALITY CONTROL 
 

A. Upon completion, Contractor shall furnish written certificates that 
earthwork and compaction densities conform to requirements 
herein. 

 

3.10 WARRANTIES 
 

A. Contractor shall provide a 1 year written warrantee against settlement 
in all filled and paved areas where work was performed under this 
contract. 

 
B. Refer to Document 01 78 36 for specific warranty requirements. 

 
 

END OF DOCUMENT 
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PART 1 - GENERAL 

1.01 WORK INCLUDED 

A. Provide forms for work constructed of cast-in-place concrete, complete.

B. Related sections:

Section 03 20 00: Reinforcement

Section 03 30 00: Cast-in-place Concrete

1.02 QUALITY ASSURANCE 

A. Construct forms according to ACI 347 "Recommended Practice for Concrete
Framework" and conforming to tolerances specified in ACI 301, "Specifications for
Structural Concrete for Buildings", as applicable, unless exceeded by requirements
of regulatory agencies or otherwise indicated or specified on the drawings.

2.01 MATERIALS 

A. Form Lumber: WCLIB "Construction" grade or better WWPA No. 1 or better, or
equal.

B. Form Plywood: PS 1-74, Group I, Exterior Grade B-B Plyform or better, minimum 5-
ply and 3/4 thick, grade marked, not milled oiled. Plywood having medium or high
density overlay is acceptable.

C. Form Ties: Prefabricated rod, flat band, wire, internally threaded disconnecting type, or
equal, not leaving metal within 1-1/2 inch of concrete surface.

D. Form Coating: Non-staining clear coating free from oil, silicone, wax, not grain- raising,
"Formshield" by A.C. Horn, Inc., "Release" by Burke Concrete Accessories, or "Cast-
Off' by Sonneborn Building Products.

E. Form Liner: Rigid or resilient type by L.M. Scofield, Labrada Forms, Symons,
Greenstreak, or equal.

ALAMEDA COUNTY GSA-CP 
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PART 3 - EXECUTION 

3.01 WORKMANSHIP 

A. Rigidly construct forms to prevent leakage, sagging, displacement or bulging.
Use clean, sound, approved form materials, coated with specified materials only,
not oil. Provide backing on all plywood joints. Sides of all footings shall be
formed, unless concrete is to be placed directly against earth.

3.02 FORM ERECTION AND REMOVAL 

A. Conform to ACI 301 and ACI 347 except as exceeded by the requirements of
Code, regulatory agencies, or herein.

B. Construction: Coat forms with the specified resin coating, not form oil.
Construct forms to exact shapes, sizes, lines, and dimensions required to obtain
level, plumb, and straight surfaces. Provide openings, offsets, keys reglets,
anchorages, recesses, moldings, chamfers, blocking, screeds, drips, bulkheads,
and all other required features. Make forms easily removable without
hammering or prying against concrete. Space forms apart with metal spreaders.
Construct forms to accurate alignment, location and grades, and provide against
sagging, leakage, or displacement occurring during and after placing of
concrete. Coordinate installation of inserts and anchors in forms according to
the drawings and equipment manufacturer's specifications.

C. Form Joints: Fill joints to produce smooth surfaces, intersections, and arises.
Use polymer foam or equivalent fillers at joints and where forms abut or overlap
existing concrete to prevent leakage of mortar.

D. Time of Form Removal: Do not remove concrete forms until concrete attains
sufficient strength to support its own weight and all superimposed loads.

3.03 SURVEY AND ADJUSTMENT 

A. Check forms before and during placement of concrete, using an instrument, and
make correction as work proceeds.

3.04 FIELD QUALITY CONTROL 

A. Obtain inspection by the Owner or his designated representative of forms and
reinforcement before placing concrete.

END OF DOCUMENT
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REINFORCEMENT 

PART 1 - GENERAL 

1.01 WORK INCLUDED 

A. Furnish, fabricate and install reinforcing steel for cast-in-place concrete.

B. Related sections:
1. Section 03 10 00: Concrete Formwork

2. Section 03 20 00: Cast-in-place Concrete

1.02 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by the general
designation only

B. American Society for Testing and Materials (ASTM) Publications:
1. A-1064 Carbon-Steel Wire and Welded Wire Reinforcement, Plain and

Deformed, for Concrete

2. A-615 Deformed and Plain Carbon-Steel Bars for Concrete Reinforcement

1.03 QUALITY ASSURANCE 

A. Perform concrete reinforcing work in accordance with applicable CRSI,
ACI, and ASTM requirements and specifications.

PART 2 - PRODUCTS 

2.01 MATERIALS 

A. All materials shall conform with the following requirements and
specifications:

1. ASTM A-615, Grade 40 for No. 4 and smaller reinforcing bars

2. ASTM A-615, Grade 60 for No. 5 and larger reinforcing bars

3. Ground Supported Reinforcing: Class A bar supports

4. Welding Electrodes: AWS D1.4, Table 5.1 and 5.5 low hydrogen electrodes,
E9018 for Grade 60 steel, E70XX Series for grade 40 steel.
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2.02 DETAILING AND FABRICATION OF REINFORCING BARS 

A. Detail reinforcing steel and bar supports in accordance with CRSI  and 
ACI requirements and specifications. 

 
B. Bending and Forming: Fabricate bars of the indicated sizes and bend and 

form to required shapes and lengths by methods not injurious to materials. 
Do not heat reinforcement for bending. Bend bars No. 6 size and larger in the 
shop only. 

 
C. Welding: Perform welding, where shown or approved, by the direct electric 

arc process in accordance with AWS D1.4 using specified low-hydrogen 
electrodes. Preheat 6 inches each side of joint. Protect joints from drafts 
during the cooling process; accelerated cooling is prohibited. Do not tack 
weld bars. Clean metal surfaces to be welded of all loose scale and foreign 
materials. Clean welds each time electrode is changed and chip burned 
edges before placing welds. When wire brushed, the complete welds must 
exhibit uniform section, smooth welded metal, and good fusion and 
penetration into the base metal. Cut out welds or parts of welds found 
defective with chisel and replace with proper welding. Pre- qualification of 
welds shall be in accordance with Code. Reinforcing bars to be welded shall 
have a maximum 0.75 carbon equivalent. 

 
PART 3 - EXECUTION 

 
3.01 INSTALLATION OF REINFORCING 

 
A. Before placing reinforcing bar, and again before concrete is placed, clean bars 

of loose mill scale, oil, or any other coating that might destroy or reduce bond. 
 

B. Securing in Place: Accurately place bars and wire tie in precise position where 
bars cross. Bend ends of wire ties away from the forms. Wire tie bars to corners 
of ties and stirrups. Support bars according to the current edition of 
"Recommended Practice for Placing Bar Supports" of CRSI, using approved 
accessories. Place precast concrete cubes with embedded wire ties to support 
reinforcing steel bars in concrete placed on grade and in footings. Use care not 
to damage vapor barriers where they occur. 

 
C. Clearances: Maintain minimum clear distances between reinforcing bars and 

face of concrete as per ACI 318-89. 
 

D. Splices: Do not splice reinforcing bars at the points of maximum stress 
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E. except where indicated. Lap splices 48 bar diameters or as shown or required 
to develop full strength or stress of bars. Stagger splices at least 48 inches in 
alternate bars and opposite faces. 

 
F. Maintaining Bars In Position: Take adequate precautions to assure that 

reinforcing position and spacing is maintained during placement of concrete. 
 

3.02 INSTALLATION OF REINFORCING 
 

A. Obtain inspection by County, or County’s designated representative, of 
reinforcing before concrete is placed. 

 
END OF DOCUMENT 
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DOCUMENT 03 30 00 

 
CAST-IN-PLACE CONCRETE 

 
PART 1 - GENERAL 

 
1.01 WORK INCLUDED 

A. Provide cast-in-place concrete, complete including: 

1. Placing and finishing concrete. 

2. Curing concrete. 

3. Protecting concrete improvements. 
 

1.02 RELATED SECTIONS: 

A. Section 02 10 00: Site Preparation and Earthwork 

B. Section 03 10 00: Concrete Formwork 

C. Section 03 20 00: Reinforcement 
 

1.03 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of this specification to the 
extent referenced. The publications are referred to in the text by the general 
designation only. 

 
B. American Society for Testing and Materials (ASTM) Publication: 

 
1. C-33 Specification for Concrete Aggregates 
2. C-94 Specification for Ready-mixed Concrete 
3. C-114 Test Methods for Chemical Analysis of Hydraulic Cement 
4. C-136 Test Method for Sieve Analysis of Fine and Coarse Aggregates 
5. C-150 Portland Cement 
6. C-260 Air Entraining Admixtures for Concrete 
7. C-452 Test Methods for Potential Expansion of Portland Cement Mortars 

to exposed Sulfates 
8. D-545 Test Methods for Performed Expansion Joint Fillers for Concrete 

Construction (Nonextruding and Resilient Types) 
9. C-618 Coal Fly Ash and Raw or Calcined Natural Pozzolan for Use in 

Concrete 
 

1.04 QUALITY ASSURANCE 

C. General: All materials and workmanship shall conform to applicable ASTM 
and ACI requirements and specifications unless exceeded by requirements 
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of regulatory agencies. 

D. Compressive strength and cement content for the class of Portland Cement 
Concrete herein designated shall be the minimum acceptable. 

 
E. No concrete for concrete improvements shall be placed until the subgrade, 

the forms, and reinforcement have been approved. 
 

F. Color and surface texture of decorative concrete paving or surfacing shall closely 
match the approved sample for the work. 

G. Codes and Standards: 
1. Proportioning of Portland Cement concrete shall conform to the 

applicable provisions of Section 90 of the State Standard Specifications. 
2. Mixing and transporting of Portland Cement Concrete shall conform to 

the applicable provisions of Section 90 of the State Standard 
Specifications. 

3. Curing of Portland Cement Concrete shall conform to the applicable 
provisions of Section 90 of the State Standard Specifications. 

4. Protection of Portland Cement Concrete shall be provided in 
conformance with the applicable provisions of Section 90 of the State 
Standard Specifications. 

5. Placing of concrete improvements shall conform to the provisions of Section 
73 of the State Standard Specifications; placing of concrete for cast- in-place 
concrete structures shall conform to Section 51 of the State Standard 
Specifications. 

 
H. Allowable Tolerances: Construct concrete conforming to the tolerances 

specified in ACI 301, "Specifications for Structural Concrete for Buildings", as 
applicable, unless exceeded by requirements of regulatory agencies or otherwise 
indicated or specified. 

 
I. Certifications 

1. At the time of delivery provide certificates of compliance signed by both 
Contractor and Supplier containing the following statements: 
a. Materials supplied comply with the specification in all respects. 
b. Proportioning and mixing is in compliance with a design mix which 

has been field tested in accordance with the herein requirements and 
produces the required compressive strength under like conditions. 

c. Statement of type and amount of any admixtures. 
d. All certificates shall include the Material and Supplier's mix design 

number. 
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e. At time of delivery provide certified delivery ticket stating volume 

of concrete delivered and time of mixing, or time of load-out in case 
of transit mixers. 

 

1.02 MATERIALS 

A. All materials shall conform to ACI 301 and as specified herein. 
 

B. Furnish concrete from licensed commercial ready-mix concrete plants 
conforming to ASTM C-94. 

 
C. Concrete shall develop an ultimate compressive strength (fc) of 2500 P.S.I. 

at 28 days. 

D. Portland cement: ASTM C-150, Type I or II. Do not change brand or 
source without prior approval. 

 
E. Stone Aggregates: ASTM C-33, from approved pits, free of vegetable matter, 

opaline, feldspar, or siliceous magnesium substances; clean hard, fine-
grained washed sound crushed rock or gravel; not over 5% by weight of flat, 
thin elongated, friable or laminated pieces (pieces having the major 
dimension over 5 times average dimension) or over 2% by weight of shale 
or cherty material. 

F. Water: from potable domestic source. 

G. Curing Compound: ASTM C-309, fugitive dye dissipating type. 

H. Curing Sheet: ASTM C-171, non-staining white types. 
 

I. Vapor Barrier: ASTM D-2103, polyethylene sheeting, 6 mil thickness, with 
minimum 2 inches wide waterproof plastic self-adhering tape. 

J. Expansion Joint filler: 3/8 inch asphalt saturated fiberboard 

K. Joint Sealer: Pioneer-Flintkote "Flintseal", Sika "lgas", Chevron Asphalt 
"laykold", or equal. 

2.02 CONCRETE MIXING: 
 

A. Furnish ready-mixed concrete from an approved commercial off-site plant. 
Conform to ASTM C94. Use transit mixer trucks equipped with automatic 
devices for recording number of revolutions of drum. 
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B. Slump: Adjust quantity of water so content at time of placing does not exceed 
the following slumps when tested according to ASTM C143. Use the 
minimum water necessary for workability required by part of structure being 
cast. 
Portion of Structure Maximum Slump (Inches) 
Footings, foundation wall, and mass 
concrete, not reinforced 

4 

Slabs on grade (containing no admixture) 4 
Reinforced concrete slabs 3 

PART 3-EXECUTION 
 

3.01 PREPARATION FOR CONCRETE PLACING 
 

A. Remove all free water from forms before concrete is deposited. Remove 
hardened concrete, debris, and foreign materials from forms and from surfaces 
of mixing and conveying equipment. 

 
B. Wetting: Wet wood forms sufficiently to tighten up cracks. Wet other materials 

sufficiently to reduce suction and maintain concrete workability. 
 

C. Earth Subgrade: Dampen 24 hours before placing concrete, but do not muddy. 
Re-roll where necessary for smoothness and remove loose material. 

 
D. Gravel Fill: Recompact disturbed gravel and bring to correct elevation. 

 
E. Vapor Barrier: Install under interior floor slabs on grade. Lap joints 6 inches in 

the direction on concrete spreading and tape seal. Seal the joints at walls and 
around penetrations with tape. Cover barrier with 2 inch minimum layer of clean 
sand unless otherwise specified. 

 
3.02 CONCRETE PLACING 

 
A. Joints in Concrete: Obtain prior approval for points of stoppage of any pour. 

Clean and roughen the surface of construction joints by removing the entire 
surface and exposing 1/4 inch amplitude of clean aggregate solidly embedded in 
mortar matrix by sandblasting, chipping, use of an approved surface retarder, or 
equal. Water and keep hardened concrete wet for not less than 24 hours and brush 
with Portland cement slurry just before placing joining concrete. Cover horizontal 
surfaces of existing or previously placed and hardened concrete with a 2 inch thick 
layer of fresh concrete, less 50% of coarse aggregate, just before balance of 
concrete is placed. 
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B. Conveying and Placing: Do not place concrete until the reinforcing steel and 
forms have been approved by County and required regulatory agencies having 
jurisdiction. Do not use aluminum tubes or any aluminum equipment for 
pumping concrete, nor allow concrete to free fall from its point of release at mixer, 
hoppers, tremies, or conveying equipment more than 6 feet for concealed 
concrete and 3 feet for exposed concrete. Deposit concrete so that the surface is 
kept level throughout, a minimum being permitted to flow from one portion to 
another. Place concrete in horizontal layers within 45 minutes after water is first 
added to the batch. Place concrete by methods that prevent segregation of 
materials. 

 
C. Compacting: Compact the concrete as placed with mechanical vibrators or 

equivalent equipment. Transmit vibration directly to concrete and in no case 
through the forms unless approved. Accomplish through compaction. 
Supplement by rodding or spading by hand adjacent to forms. Compact concrete 
onto corners and angles of forms and around reinforcement and embedded 
fixtures, Recompact deep sections with congestion due to reinforcing steel. 

 
D. Slabs: Compact and tamp concrete, bring 1/8 inch to 3/16 inch of coarse mortar 

to surface, screed with straightedges, and wood float. Do not use steel or plastic 
floats of any kind for the initial floating operations. Do not apply finish until surface 
water disappears and surface sufficiently hardens. Remove bleed water and 
laitance as it appears. 

 
E. On-Grade Slabs: Place with maximum 40-foot edge dimension. Generally 

locate joints on column lines, exact locations as directed or approved. 
 

F. Expansion Joints: Conform to details and approved submittal. Provide 
expansion joint filler finished flush with slab surface except for those joints 
shown to be sealed with sealant. Conform to Section 07920 where sealant sealed 
joints are shown or specified, including the polymer joint filler, backing, and bond 
breaker. 

 
3.03 SLAB FINISHING 

 
A. Compact and tamp concrete as specified herein before to bring 3/8 inch of 

mortar to surface, float and apply following finishes. Make finished surfaces 
level or sloped with maximum deviation of 1/8 inch from 12 foot straight 
edge for exposed finishes. 

 
B. Trowel finish: For all flat surfaces not otherwise specified. Float to 

straightedges with sufficient pressure to bring water to surface. After surface 
water disappears and surface is sufficiently hardened, steel trowel and re-
trowel to smooth surface. After concrete has set enough to ring trowel, ret 
rowel to a burnished impervious finish, free of trowel marks. 
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C. Broom finish: Prepare same monolithic trowel finish, except omit burnishing. 
When ready, lightly broom at right angles to traffic, producing a light non-
slip finish as approved. Use this finish on stairs and sidewalks, and tops of 
pump islands. 

 
D. Medium Broom Finish: Same as above, but use heavy textured broom. Use 

this finish on driveways and aprons. 
 

3.04 SITE CONCRETE WORK: 
 

A. Use bituminous type joint filler. Cure all concrete for at least 10 days except 
as otherwise specified. Provide reinforcing bars where indicated. Conform to 
requirements specified hereinbefore for slab finishing and curing as 
applicable. 

 
B. Concrete Curbs: Provide 1/2 inch thick expansion joints at beginning and at 

end of curves, intersections, and 20-foot intervals between, set plumb, square, 
and to same profile as the curbs. Edge curb tops to 1/2 inch radius and vertical 
joints to1/4 inch radius. Apply smooth finish followed by fine hair brush 
finish. 

C. Concrete Walks: Provide 1/2 inch expansion joints as specified for curbs and 
where walks abut rigid structures, aligned with joints in curbs where adjoining, 
and apply light broom finish perpendicular to traffic direction. Score walks as 
shown or directed. 

 
D. Control Joints: Provide sawed joints for concrete walks and exterior 

concrete pavement as indicated. Install tops of the joints flush with the 
concrete surface and depth of joint a minimum of 1/4 the thickness of slab. 

 
3.05 FIELD QUALITY CONTROL 

 
A. Supervision: Perform work in this section under supervision of a capable 

concrete superintendent. 
 

END OF DOCUMENT 
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DOCUMENT 13 10 00 
 

PRECONSTRUCTION MOBILIZATION 
 
 

PART 1 - GENERAL 
 

1.01 WORK INCLUDED: 
 

A. Permits 
B. Preconstruction meeting 
C. Project Sequencing 
D. Preparatory Work 

 
1.02 PERMITS 

 
A. Permits and inspections by the Alameda County Department of Environmental 

Health (ACDEH) and Oakland Fire Department (OFD) are required for this 
project. 

 
B. Contractor will prepare and submit applications for underground tank closure 

permits to the ACDEH and OFD at Contractor’s sole expense. 
 

1. Contractor shall furnish to County, or County's agent, a copy of Contractor's 
Site Safety Plan, all required employee training certificates (including those 
for subcontractors), and EPA I.D. numbers for hazardous waste haulers and 
disposal facilities and all other required permit information prior to the start 
of project. 

 
2. Contractor shall, at Contractor's sole expense, be responsible for preparing 

the required Site Safety Plan, and for picking up the permits at the ACDEH 
and OFD. 

 
C. Contractor shall secure, at Contractor's sole expense, all other licenses, 

approvals, permits, etc. required to conduct this type of operation in the City of 
Oakland. 
 

D. Contractor shall gather all inspection reports, hauling and disposal manifests, 
certificates of tank destruction, etc. generated during the project and deliver same 
to County's representative upon completion of work. 

 

1.03 PRECONSTRUCTION MEETING 
 

A. Contractor shall attend an on-site preconstruction meeting. 
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B. Both the Contractor's Project Manager and Job Foreman must be present 

at the preconstruction meeting. 
 

C. County’s representatives, and County's Environmental Consultant will 
also attend. 

 
D. The purpose of the preconstruction meeting is to establish a dialogue 

between the principle parties involved, review the Contractor's project 
schedule and hours of Contractor's operations, discuss construction 
sequencing, establish a chain of command for communications, and 
resolve any project issues before the start of construction. 

 
E. Contractor shall bring five (5) copies of a printed project schedule to the 

preconstruction meeting. 
 

PART 2- PRODUCTS (Not Applicable) 
 

PART 3 - EXECUTION 
 

3.01 PROJECT SEQUENCING 
 

A. Mobilization for Underground Storage Tank (UST) removal including 
posting advance notifications, pedestrian and traffic control 
signs/markers as required. 

 
B. Pump out and recycle/dispose any remaining product from existing USTs, 

piping, dispenser, vents, and appurtenant equipment. 
 

C. Triple rinse and degas in accordance with local regulations. All sludge and 
rinsate shall be treated and disposed as hazardous waste. 

 
D. Demolish and recycle concrete and brick as needed for USTs removal. 

Recycle at an approved facility. 
 

E. Excavate and remove two existing 10,000 gallon USTs, piping, vents, and 
appurtenant equipment. Stockpile excavated pea gravel and soil for 
possible reuse, recycling or disposal. 

 
1. If present, and unless otherwise approved by the ACDEH and the 

County, remove concrete anchorage slab from beneath the USTs and 
recycle at an approved facility. 

 

F. Soil and groundwater testing for UST removal will be performed by County's 
consultant. Contractor will assist with sample collection, as required. 

 
1. Note: If contaminated materials are discovered, any required  investigation, 

remediation and disposal will be performed in accordance with  Document 13 



ALAMEDA COUNTY GSA-CP 
Page 3 of 3           DOCUMENT 13 10 00 

PRECONSTRUCTION MOBILIZATION 

Alameda County General Services Agency PROJECT #22113 
Wiley W. Manuel Courthouse 
UST Removal & Installation 

 

 

 

30 00 and will be considered a work extra. 
 

G. Remove/demolish all electrical conduit and systems associated with the 
underground tank. Existing Veeder Root monitoring panel to remain and shall 
be reconnected to the new aboveground storage tank. 

 
H. Backfill excavation with approved existing  fill material, approved fill material or 

Class 2 aggregate base rock to subgrade. Place backfill in 8" maximum lifts and 
compact according to the Geotechnical Report dated July 15, 2024 prepared by 
Rockridge Geotechnical, furnish compaction reports to County. 

 
1. Reuse of existing pea gravel or other excavated material for backfill is 

subject to approval by ACDEH and County. 
 

I. Demobilize and provide site clean-up. 
 

3.02 PREPARATORY WORK 
 

A. Contractor shall obtain required permits from regulatory authorities and post 
same on-site along with the Contractor's Site Safety Plan. 

 
B. Mobilization: Contractor shall coordinate with County personnel to establish 

work and material storage areas, provide traffic (vehicle and pedestrian) control 
around the work area. Provide signage, barricades and temporary chain link fence 
as needed to secure work and storage areas. 

C. Secure the work and storage areas. 

1. Post "No Parking/Tow Away" signs in advance in all parking areas 
to be used for construction or storage of materials. 

2. Provide detour signs as needed in parking lot. 

3. Provide temporary chain link fence as needed to secure work and 
storage areas. 

4. Maintain an accessible pedestrian access paths to site buildings 
 

D. Notify Underground Service Alert and locate underground utilities. 

1. Contractor is responsible for locating and protecting existing utilities, and 
shall promptly repair or replace any damaged utilities at his/her expense. 
Where utility agency performs repairs and bills for their work the 
Contractor shall be responsible for payment thereof. 

 
 

END OF SECTION 
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 CLOSURE OF UNDERGROUND FUEL STORAGE TANKS

PART 1 - GENERAL 

1.01 WORK INCLUDED: 

A. Remove and dispose two underground storage tanks (USTs), associated
piping, vents, and appurtenant equipment, including:

1. Disposal/recycling of surplus product in the USTs

2. Cleaning and inerting existing tanks

3. Removal and disposal of two 10,000 gallon single walled USTs,
including attached piping and miscellaneous related materials.

4. Soil sampling and analysis (to be performed by others).

B. Related Sections:

1. Document 13 10 00 - Preconstruction Mobilization

1.02 QUALITY ASSURANCE 

A. Obtain all permits, make necessary notifications and close tanks in
accordance with all applicable State, Federal and local laws and
requirements.

B. All persons working on the removal, handling and disposal of the existing
USTs must have completed the OSHA 40-hour HAZWOPER training (29
VFR 1910) and have a current Certificate of Completion for the OSHA 8-
hour HAZWOPER Annual Refresher (29 CFR 1910.120(e)(8).

C. The underground tanks and connected piping are considered hazardous
waste and must be disposed at an approved disposal facility.

D. All transportation of hazardous waste materials must be performed by a
certified hazardous waste hauler.

E. Hazardous Waste Manifests must be used to transport all waste materials,
tank and piping to an approved disposal or reclaim facility.
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1.03 SOIL SAMPLING, SAMPLE ANALYSIS AND REPORTING 
 

A. County’s Consultant (Consultant) will collect all necessary groundwater 
and soil samples subsequent to tank removal 

 
B. Contractor shall assist Consultant in obtaining required soil samples from 

excavations. 
 

C. Consultant will submit soil samples to a State Certified Analytical 
Laboratory for analysis. A forty-eight (48) hour turnaround time will be 
requested unless it is determined that a longer turnaround time can be 
specified without impacting the Contractor's schedule. 

 
D. Consultant will prepare the required project closure report for submittal 

to the regulatory authorities. Contractor will provide Consultant with 
copies of permits, disposal manifests, certificates of tank destruction, etc. 
as required for preparation of the report. 

 
E. Consultant's and Analytical Laboratory's services will be contracted and 

paid for by the Owner. 
 

PART 2- PRODUCTS (Not Applicable) 
 

PART 3 - EXECUTION 
 

3.01 MOBILIZATION 
 

A. Mobilize for UST removal as described in Document 13 10 00 
 

3.02 REMOVAL & DISPOSAL OF EXCESS FUEL 
 

A. Pump out and recycle/dispose any remaining product from existing USTs. 
 

B. Remaining product must be recycled/disposed of lawfully at a facility approved 
by the Owner. 

 
3.03 REMOVAL & DISPOSAL OF UNDERGROUND STORAGE TANK 

 
A. Remove remaining sludge from existing USTs, triple rinse and degas in 

accordance with local regulations. Sludge and rinsate shall be treated and 
disposed as hazardous waste. 

 
B. Demolish and recycle concrete, brick, and soil as necessary to remove 

tank and piping. 
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C. Excavate and stockpile soil overburden. Contaminated soil shall be 
separated from clean soil and stockpiled on-site as directed by the 
Consultant and in a manner to not adversely impact County operations. 
Soil stockpiles shall be covered with plastic, as required for regulatory 
compliance. 

 
D. Load, transport and dispose of tanks at a facility approved by the County. The 

County’s consultant or a representative of the County will sign manifests. 
 

E. If present, and unless otherwise approved by the Alameda County Department 
of Environmental Health and the County, remove concrete anchorage slabs from 
beneath USTs and recycle  at an approved facility. 

 
F. Subsequent to underground tank removal, assist Consultant with sample 

collection by providing access to the samples via backhoe, excavator or other 
appropriate equipment that Contractor has on-site. 

 
G. After regulatory authorities and/or the County have approved closure of the tank 

and piping excavations, backfill and compact the excavations using imported 
structural fill materials and, to the extent possible and appropriate, clean soil and 
pea gravel excavated during removal of the tank. 

 
H. Resurface areas in a manner to allow the installation of the new AST and enclosure. 

 
 

END OF SECTION 
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DOCUMENT 13 30 00 
 

REMEDIATION OF CONTAMINATED SOIL 
(Work Extra) 

PART 1 - GENERAL 
 

1.01 WORK INCLUDED: 
 

If subsequent to removal of the tank and associated piping it is discovered 
that in situ soils have been contaminated, the County may elect to investigate 
and/or remediate the problem by excavating the contaminated soil. This 
would result in a change in the Contractor's scope of  work and would include: 
excavating contaminated soil and stockpiling it on site; loading, transporting 
and disposing contaminated soil at an County approved disposal facility; and 
site restoration, complete. 

 
A. Section includes: 

1. Measurement and payment. 

2. Excavation and stockpiling. 

3. Loading, transport and disposal of contaminated soil. 

4. Soil sampling and analysis. 

5. Site restoration 
 

B. Related Sections: 

1. Section 20 10 00  Site Preparation and Earthwork 
 

1.02 QUALITY ASSURANCE: 
 

Make necessary notifications and perform all contaminated soil remediation 
work in accordance with all applicable State, Federal and local laws and 
requirements. 

 
1.03 PAYMENT AND MEASUREMENT 

 
A. PAYMENT: Payment for work under this section shall be in accordance 

with  unit  prices   set   forth   in   Document   01   41   13   -   BID FORM. 
Contractor shall, each morning, submit to the County or it’s representative 
an expense sheet indicating Contractor's fees for the previous day's work, 
and backup documentation including daily work logs, weight tags, etc. 
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B. MEASUREMENT: Measurement units shall be in accordance with those 
indicated in the unit prices set forth in Document   01   41   13   -   BID FORM. 
Unit price work measured in terms of hours or days will generally need to be 
supported by daily work logs and/or time sheets. Unit price work measured in tons 
will need to be supported by weight tags. Certain quantities of work (e.g., additional 
asphalt pavement and/or additional backfill and compaction of clean soils excavated 
during soil remediation work) may need to be determined by field measurements. In 
such cases, the Contractor shall make the  initial field measurement, submit it to the 
County for verification, and proceed only after receiving County’s concurrence. Field 
measurements made in cubic yards will be converted to tons using a conversion 
factor of 1.36 tons/cubic yard. 

 
1.04 SOIL SAMPLING, SAMPLE ANALYSIS AND REPORTING: 

 
A. County's Consultant (Consultant) will collect necessary soil samples to verify 

removal of contaminated soils. 
 

B. Consultant will characterize and profile contaminated soils for offsite disposal. 
 

C. Consultant will submit soil samples to a Statecertified laboratory for analysis. 
A fortyeight (48) hour turnaround time will be requested unless it is determined 
that a longer turnaround time can be specified without impacting the Contractor's 
schedule. 

 
D. Consultant will prepare the required project closure report for submittal to the 

regulatory authorities. Contractor shall provide Consultant with copies of 
permits, soil disposal manifests, etc. as required for preparation of the report. 

 
E. Consultant's and Analytical Laboratory's services will be paid for by the County. 

 
PART 2- PRODUCTS (Not Applicable) 

 
PART 3  EXECUTION 

 
3.01 EXECUTION 

 
A. Excavate and stockpile soil as directed by the Consultant. Contaminated soil 

shall be separated from clean soil and stockpiled onsite as directed by the 
Consultant. Contaminated soil stockpiles shall be covered with plastic, as 
required for regulatory compliance. 

 
B. Assist Consultant with sample collection by providing access to the samples via 

backhoe, excavator or other appropriate equipment that Contractor has onsite. 
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C. After regulatory authorities and/or the County have approved closure of the tank 

and piping excavations, backfill and compact the excavations, and resurface 
disturbed areas. 

 
D. Load, transport and dispose of contaminated soil, including additional 

demolition debris generated as a result of soil remediation work, to an offsite 
disposal facility approved by the County. County or County’s representative will 
sign disposal manifests. 

 
END OF DOCUMENT 
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EXHIBIT A 

COUNTY OF ALAMEDA 
THE IRAN CONTRACTING ACT (ICA) OF 2010 

For Procurements of $1,000,000 or more 

The California Legislature adopted the Iran Contracting Act (ICA) to respond to policies of Iran 
in a uniform fashion (PCC § 2201(q)).  The ICA prohibits persons engaged in investment activities 
in Iran from bidding on, submitting proposals for, or entering into or renewing contracts with 
public entities for goods and services of one million dollars ($1,000,000) or more (PCC § 2203(a)).  
A person who “engages in investment activities in Iran” is defined in either of two ways: 
 
1. The person provides goods or services of twenty million dollars ($20,000,000) or more in 

the energy sector of Iran, including a person that provides oil or liquefied natural gas 
tankers, or products used to construct or maintain pipelines used to transport oil or liquefied 
natural gas, for the energy sector of Iran; or 

2. The person is a financial institution (as that term is defined in 50 U.S.C. § 1701) that 
extends twenty million dollars ($20,000,000) or more in credit to another person, for 45 
days or more, if that person will use the credit to provide goods or services in the energy 
sector in Iran and is identified on a list created by the California Department of General 
Services (DGS) pursuant to PCC § 2201(b) as a person engaging in the investment 
activities described in paragraph 1 above. 

 
By signing below, I hereby certify that as of the time of bidding or proposing for a new contract 
or renewal of an existing contract, neither I nor the company I own or work for are identified on 
the DGS list of ineligible persons and neither I nor the company I own or work for are engaged in 
investment activities in Iran in violation of the Iran Contracting Act of 2010. 
 
If either I or the company I own or work for are ineligible to bid or submit a proposal or to renew 
a contract, but I believe I or it qualifies for an exception listed in PCC § 2202(c), I have described 
in detail the nature of the exception:   
  

  

  
 

CONTRACTOR:   

PRINCIPAL:   TITLE:   

SIGNATURE:         DATE:      

END OF DOCUMENT 
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	7. Indemnity: To the fullest extent permitted by law (including, without limitation, California Civil Code Section 2782), Contractor shall defend (with legal counsel reasonably acceptable to the County), indemnify and hold harmless County and its offi...







	COPY OF DOCUMENT 00 72 13 General Conditions.pdf
	1. CONTRACT TERMS AND DEFINITIONS
	1.1  Definitions
	1.1.1 Adverse Weather:  Shall be only weather that satisfies all of the following conditions: (1) unusually severe precipitation, sleet, snow, hail, heat, or cold conditions in excess of the norm for the location and time of year it occurred, (2) unan...
	1.1.2 Approval, Approved, and/or Accepted:   Refer to written authorization, unless stated otherwise.
	1.1.3 Architect:  The individual, partnership, corporation, joint venture, or any combination thereof, named as Architect, who will have the rights and authority assigned to the Architect in the Contract Documents.  The term Architect means the County...
	1.1.4 Architect’s Supplemental Instruction:  A document prepared by the Architect to provide supplemental instructions or interpretations or to order minor changes in the work not involving an adjustment in the Contract Amount or Contract Time.
	1.1.5 Bidder:  A contractor who intends to provide a bid to the County to perform the Work of this Contract.
	1.1.6 Change Order:  A written order to the Contractor authorizing an addition to, deletion from, or revision in the Work, and/or authorizing an adjustment in the Contract Price or Contract Time.
	1.1.7 Construction Change Directive:  A written order prepared and issued by the County, the Construction Manager, and/or the Architect and signed by the County and the Architect, directing a change in the Work.
	1.1.8 Construction Manager:  The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the County.  If no Construction Manager is used on the Project that is the subject of ...
	1.1.9 Construction Schedule:  The progress schedule of construction of the Project as provided by Contractor and approved by County.
	1.1.10  Contract, Contract Documents:  The Contract consists exclusively of the documents evidencing the agreement of the County and Contractor, identified as the Contract Documents.  The Contract Documents consist of the following documents:
	1.1.10.1 Document 00 11 16 (Notice to Bidders)
	1.1.10.2 Document 00 21 13 (Instructions to Bidders)
	1.1.10.3 Document 00 41 13 (Bid Form)
	1.1.10.4 Document 00 43 16 (Bid Security Form)
	1.1.10.5 Document 00 43 46 (Designated Subcontractors List)
	1.1.10.6 Document 00 45 01 (Site-Visit Certification), if a site visit was required.
	1.1.10.7 Document 00 45 13 (Non-Collusion Affidavit)
	1.1.10.8 Document 00 45 26 (Workers’ Compensation Certification)
	1.1.10.9 Document 00 45 46.01 (Prevailing Wage and Related Labor Requirements Certification)
	1.1.10.10 Document 00 45 46.04 Hazardous Materials Certification
	1.1.10.11 Document 00 45 46.06 Imported Materials Certification
	1.1.10.12 Document 00 51 00 Notice of Award
	1.1.10.13 Document 00 52 13 Agreement
	1.1.10.14 Document 00 55 00 Notice to Proceed
	1.1.10.15 Document 00 56 00 Escrow of Bid Documentation
	1.1.10.16 Document 00 57 00 Escrow Agreement for Security Deposits in Lieu of Retention
	1.1.10.17 Document 00 61 13.13 Performance Bond
	1.1.10.18 Document 00 61 13.16 Payment Bond
	1.1.10.19 Document 00 72 13 General Conditions
	1.1.10.20 Document 00 73 13 Special Conditions
	1.1.10.21 Document 00 73 56 Hazardous Materials Procedures and Requirements
	1.1.10.22 Divisions 01 through 49
	1.1.10.23 All Plans, Technical Specifications, and Drawings
	1.1.10.24 Any and all addenda to any of the above documents
	1.1.10.25 Any and all change orders or written modifications to the above documents if approved in writing by the County.

	1.1.11  Contract Price:  The total monies payable to the Contractor under the terms and conditions of the Contract Documents.
	1.1.12  Contract Time:  The time period stated in the Agreement for the completion of the Work.
	1.1.13  Contractor:  The person or persons identified in the Agreement as contracting to perform the Work to be done under this Contract, or the legal representative of such a person or persons.
	1.1.14  County:  County of Alameda, acting through its Board of Supervisors or any of its authorized agents. The County may, at any time:
	1.1.14.1 Direct the Contractor to communicate with or provide notice to the Construction Manager or the Architect on matters for which the Contract Documents indicate the Contractor will communicate with or provide notice to the County; and/or
	1.1.14.2 Direct the Construction Manager or the Architect to communicate with or direct the Contractor on matters for which the Contract Documents indicate the County will communicate with or direct the Contractor.

	1.1.15  Daily Job Report(s):  Daily Project reports prepared by the Contractor's employee(s) who are present on Site, which shall include the information required herein.
	1.1.16 Day(s):  Unless otherwise designated, day(s) means calendar day(s).
	1.1.17 Drawings:  (or “Plans”) The graphic and pictorial portions of the Contract Documents showing the design, location, scope and dimensions of the work, generally including plans, elevations, sections, details, schedules, sequence of operation, and...
	1.1.18 Force Account Directive:  A process that may be used when the County and the Contractor cannot agree on a price for a specific portion of work or before the Contractor prepares prices for a specific portion of work and whereby the Contractor pe...
	1.1.19 Premises:  The real property owned by the County on which the Site is located.
	1.1.20 Product(s):  New material, machinery, components, equipment, fixtures, and systems forming the Work, including existing materials or components required and approved by the County for reuse.
	1.1.21 Product Data:  Illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work.
	1.1.22 Project:  The planned undertaking as provided for in the Contract Documents.
	1.1.23 Program Manager:  The individual, partnership, corporation, joint venture, or any combination thereof, or its authorized representative, named as such by the County.  If no Program Manager is designated for Project that is the subject of this C...
	1.1.24 Provide:  Shall include “provide complete in place,” that is, “furnish and install,” and “provide complete and functioning as intended in place” unless specifically stated otherwise.
	1.1.25 Request for Information:  A written request prepared by the Contractor requesting that the Architect provide additional information necessary to clarify or amplify an item in the Contract Documents that the Contractor believes is not clearly sh...
	1.1.26 Request for Substitution:  A request by Contractor to substitute an equal or superior material, product, thing, or service for a specific material, product, thing, or service that has been designated in the Contract Documents by a specific bran...
	1.1.27 Safety Orders:  Written and/or verbal orders for construction issued by the California Division of Industrial Safety (“CalOSHA”) or by the United States Occupational Safety and Health Administration (“OSHA”).
	1.1.28 Safety Plan:  Contractor’s safety plan specifically adapted for the Project.  Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all applicable provisions in these General Conditions.
	1.1.29 Samples:  Physical examples that illustrate materials, products, equipment, finishes, colors, or workmanship and that, when approved in accordance with the Contract Documents, establish standards by which portions of the Work will be judged.
	1.1.30 Shop Drawings:  All drawings, prints, diagrams, illustrations, brochures, schedules, and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or distributor, that illustrate how specific portions of the Work ...
	1.1.31 Site:  The Project site as shown on the Drawings.
	1.1.32 Specifications:  That portion of the Contract Documents, Division 01 through Division 49, and all technical sections, and addenda to all of these, if any, consisting of written descriptions and requirements of a technical nature of materials, e...
	1.1.33 Subcontractor:  A contractor and/or supplier who is under contract with the Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work of the Project.
	1.1.34 Submittal Schedule:  The schedule of submittals as provided by Contractor and approved by County.
	1.1.35 Surety:  The person, firm, or corporation that executes as surety the Contractor’s Performance Bond and Payment Bond, and must be a California admitted surety insurer as defined in the Code of Civil Procedure § 995.120.
	1.1.36 Work:  All labor, materials, equipment, components, appliances, supervision, coordination, and services required by, or reasonably inferred from, the Contract Documents, that are necessary for the construction and completion of the Project.

	1.2  Laws Concerning The Contract
	1.3  No Oral Agreements
	1.4  No Assignment
	1.5  Notice And Service Thereof
	1.5.1 Any notice from one party to the other or otherwise under Contract shall be in writing and shall be dated and signed by the party giving notice or by a duly authorized representative of that party.  Any notice shall not be effective for any purp...
	1.5.1.1 If notice is given by personal delivery thereof, it shall be considered delivered on the day of delivery.
	1.5.1.2 If notice is given by overnight delivery service, it shall be considered delivered on (1) day after date deposited, as indicated by the delivery service.
	1.5.1.3 If notice is given by depositing same in United States mail, enclosed in a sealed envelope, it shall be considered delivered three (3) days after date deposited, as indicated by the postmarked date.
	1.5.1.4 If notice is given by registered or certified mail with postage prepaid, return receipt requested, it shall be considered delivered on the day the notice is signed for.


	1.6  No Waiver
	1.7  Substitutions For Specified Items
	1.8  Materials and Work
	1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall provide and pay for all materials, labor, tools, equipment, transportation, supervision, temporary constructions of every nature, and all other services, management, and ...
	1.8.2 Unless otherwise specified, all materials shall be new, and the best of their respective kinds and grades as noted or specified and workmanship shall be of good quality.
	1.8.3 Materials shall be furnished in ample quantities and at such times as to ensure uninterrupted progress of Work and shall be stored properly and protected as required.
	1.8.4 For all materials and equipment specified or indicated in the Drawings, the Contractor shall provide all labor, materials, equipment, and services necessary for complete assemblies and complete working systems, functioning as intended.  Incident...
	1.8.5 Contractor shall, after award of Contract by County and after relevant submittals have been approved, place orders for materials and/or equipment as specified so that delivery of same may be made without delays to the Work.  Contractor shall, up...
	1.8.6 County reserves the right but has no obligation, for any neglect in complying with the above instructions, to place orders for such materials and/or equipment as it may deem advisable in order that the Work may be completed at the date specified...
	1.8.7 Contractor warrants good title to all material, supplies, and equipment installed or incorporated in Work and agrees upon completion of all Work to deliver the Site to County, together with all improvements and appurtenances constructed or place...
	1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights of persons furnishing materials or labor under any bond given by Contractor for their protection or any rights under any law permitting such protection or any rights u...
	1.8.9 Title to new materials and/or equipment for the Work of this Contract and attendant liability for its protection and safety shall remain with Contractor until incorporated in the Work of this Contract and accepted by County.  No part of any mate...


	2. COUNTY
	2.1  Occupancy

	3. ARCHITECT
	3.1  Role and Authority
	3.2  Interpretations
	3.3  Laws
	3.4  Communications

	4. CONSTRUCTION MANAGER
	4.1  Role and Authority
	4.2  Authority to Reject
	4.3  If No Construction Manager

	5. INSPECTIONS AND TESTS
	5.1  Tests and Inspections
	5.1.1 The County will select an independent testing laboratory to conduct tests.  Selection of the materials required to be tested shall be by the laboratory or the County's representative and not by the Contractor.  The Contractor shall notify the Co...
	5.1.2 The Contractor shall notify the County's representative a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents that must by terms of the Contract Documents be tested, in order that the County may ...
	5.1.3 Any material shipped by the Contractor from the source of supply prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said representative that such testing and inspection will not be required, ...
	5.1.4 The County will select and pay testing laboratory costs for all tests and inspections.  Costs of tests of any materials found to be not in compliance with the Contract Documents shall be paid for by the County and reimbursed by the Contractor or...

	5.2  Costs for After Hours and/or Off Site Inspections

	6. CONTRACTOR
	6.1  Status of Contractor
	6.1.1 Contractor is and shall at all times be deemed to be an independent contractor and shall be wholly responsible for the manner in which it and its Subcontractors perform the services required of it by the Contract Documents.  Nothing herein conta...
	6.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed and regulated by the Contractor’s State License Board, 3132 Bradshaw Road, Post Office Box 2600, Sacramento, California 98826, http://www.cslb.ca.gov.

	6.2  Contractor’s Supervision
	6.2.1 At all times during progress of the Work, while any work is being performed, Contractor shall keep on the Premises, and at all other locations where any Work related to the Contract is being performed, a competent project manager and constructio...
	6.2.2 The project manager and construction superintendent shall both speak fluently the predominant language of the Contractor's employees fluently.  All workers shall be sufficiently competent in English to respond to inquiries and instructions and g...
	6.2.3 Before commencing the Work herein, Contractor shall give written notice to County of the name and relevant credentials of its project manager and construction superintendent.  Neither the Contractor’s project manager nor construction superintend...
	6.2.4 Contractor shall give efficient supervision to Work, using its best skill and attention.  Contractor shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions and shall at once report to County, C...

	6.3  Duty to Provide Fit Workers
	6.3.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline and good order among their employees and shall not employ or work any unfit person or anyone not skilled in work assigned to that person.  It shall be the responsibilit...
	6.3.2 Any person in the employ of Contractor or Subcontractor(s) whom County may deem incompetent or unfit shall be excluded from working on the Project and shall not again be employed on the Project except with the prior written consent of County.
	6.3.3 The Contractor shall furnish labor that can work in harmony with all other elements of labor employed or to be employed in the Work.
	6.3.4 If Contractor intends to make any change in the name or legal nature of the Contractor’s entity, Contractor must first notify the County.  The County shall determine if Contractor’s intended change is permissible while performing this Contract.

	6.4  Purchase of Materials and Equipment
	6.5  Documents On Work Site
	6.5.1 Contractor shall at all times keep on the Work Site, or such other location as County may authorize in writing one legible copy of all Contract Documents, including Addenda and Change Orders, and titles 19 and 24 of the California Code of Regula...
	6.5.2 Daily Job Reports.  Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports on the Project.  These must be prepared by the Contractor's employee(s) who are present on Site and must include, at a minimum, the following ...
	6.5.2.1 A brief description of all Work performed on that day.  This shall include a listing of what was done, which contractors were on site that day, and where on the site the work was performed.
	6.5.2.2 A summary of all other pertinent events and/or occurrences on that day.
	6.5.2.3 The weather conditions on that day.
	6.5.2.4 A list of all Subcontractor(s) working on that day,
	6.5.2.5 A list of each Contractor employee working on that day and the total hours worked for each employee.
	6.5.2.6 A complete list of all equipment on Site that day, whether in use or not.
	6.5.2.7 All complete list of all materials, supplies, and equipment delivered on that day.
	6.5.2.8 A complete list of all inspections and tests performed on that day.
	6.5.2.9 Each day Contractor shall provide a copy of the previous day’s Daily Job Report to the County or the County’s Construction Manager.


	6.6  Preservation of Records
	6.7  Integration of Work
	6.7.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as required to make its several parts come together properly, to fit it to receive or be received by work of other contractors, and to coordinate tolerances to various p...
	6.7.2 All cost caused by defective or ill-timed Work shall be borne by Contractor, inclusive of repair work.
	6.7.3 Contractor shall not endanger any work performed by it or anyone else by cutting, excavating, or otherwise altering work and shall not cut or alter work of any other contractor except with the consent of County.

	6.8  Obtaining of Permits and Licenses
	6.9  Work to Comply With Applicable Laws and Regulations
	6.9.1 Contractor shall give all notices and comply with the following specific laws, ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and regulations bearing on conduct of Work as indicated and specified, including ...
	6.9.1.1 National Electrical Safety Code, U. S. Department of Commerce
	6.9.1.2 National Board of Fire Underwriters’ Regulations
	6.9.1.3 Uniform Building Code, latest addition, and the California Code of Regulations, title 24, including amendments
	6.9.1.4 Manual of Accident Prevention in Construction, latest edition, published by A.G.C. of America
	6.9.1.5 Industrial Accident Commission’s Safety Orders, State of California
	6.9.1.6 Regulations of the State Fire Marshall (title 19, California Code of Regulations) and Pertinent Local Fire Safety Codes
	6.9.1.7 Americans with Disabilities Act
	6.9.1.8 Government Code of the State of California
	6.9.1.9 Labor Code of the State of California, Division 2, part 7, Public Works and Public Agencies
	6.9.1.10 Public Contract Code of the State of California
	6.9.1.11 California Art Preservation Act
	6.9.1.12 U. S. Copyright Act
	6.9.1.13 U. S. Visual Artists Rights Act

	6.9.2 Contractor shall comply with all applicable mitigation measures, if any, adopted by any public agency with respect to this Project pursuant to the California Environmental Quality Act (Public Resources Code § 21000 et. Seq.)
	6.9.3 If Contractor performs any Work that it knew, or through exercise of reasonable care should have known, to be contrary to any applicable laws, ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom.
	6.9.4 Where Specifications or Drawings state that materials, processes, or procedures must be approved by the State Fire Marshall, or other body or agency, Contractor shall be responsible for satisfying requirements of such bodies or agencies.

	6.10 Safety/Protection of Persons and Property
	6.10.1  The Contractor will be solely and completely responsible for conditions of the Work Site, including safety of all persons and property during performance of the Work.  This requirement will apply continuously and not be limited to normal worki...
	6.10.2  The wearing of hard hats and other personal protection equipment (“PPE”) shall be mandatory at all times for all personnel on Site.  Contractor shall supply sufficient hard hats and PPE to properly equip all employees and visitors.
	6.10.3  Any construction review of the Contractor’s performance is not intended to include a review of the adequacy of the Contractor’s safety measures in, on, or near the Work Site.
	6.10.4  Implementation and maintenance of safety programs shall be the sole responsibility of the Contractor.
	6.10.5  The Contractor shall furnish to the County a copy of the Contractor's safety plan within the time frame indicated in the Contract Documents and specifically adapted for the Project.
	6.10.6  Contractor shall be responsible for all damages to persons or property that occur as a result of its fault or negligence in connection with the prosecution of this Contract and shall take all necessary measures and be responsible for the prope...
	6.10.7    Contractor shall take, and require Subcontractors to take, all necessary precautions for safety of workers on the Project and shall comply with all applicable federal, state, local, and other safety laws, standards, orders, rules, regulation...
	6.10.8    Hazards Control – Contractor shall store volatile wastes in covered metal containers and remove them from the Site daily.  Contractor shall prevent the accumulation of wastes that create hazardous conditions.  Contractor shall provide adequa...
	6.10.9    Contractor shall designate a responsible member of its organization on the Project, whose duty shall be to post information regarding protection and obligations of workers and other notices required under occupational safety and health laws,...
	6.10.10 Contractor shall correct any violations of safety laws, rules, orders, standards, or regulations.  Upon the issuance of a citation or notice of violation by the Division of Occupational Safety and Health, Contractor shall correct such violatio...
	6.10.11 Contractor shall comply with any County stormwater requirements that are approved by the County and applicable to the Project, at no additional cost to the County.
	6.10.12 In an emergency affecting safety of life or of work or of adjoining property, Contractor, without special instruction or authorization, shall act, at its discretion, to prevent such threatened loss or injury.  Any compensation claimed by Contr...
	6.10.13 All connections to public utilities and/or existing on-site services shall be made and maintained in such a manner as to not interfere with the continuing use of same by the County during the entire progress of the Work.
	6.10.14 Contractor shall provide such heat, covering, and enclosures as are necessary to protect all Work, materials, equipment, appliances, and tools against damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, o...
	6.10.15 The Contractor shall protect and preserve the Work from all damage or accident, providing any temporary roofs, window and door coverings, boxing, or other construction.  The Contractor shall be responsible for existing structures, walks, roads...
	6.10.16 Contractor shall take adequate precautions to protect existing roads, sidewalks, curbs, pavements, utilities, adjoining property, and structures (including, without limitation, protection from settlement or loss of lateral support), and to avo...
	6.10.17 Contractor shall confine apparatus, the storage of materials, and the operations of workers to limits indicated by law, ordinances, permits, or directions of Architect, and shall not interfere with the Work or unreasonably encumber Premises or...
	6.10.18 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, or any person associated with the Work shall conduct themselves in a manner appropriate for a public site.  No verbal or physical contact with the public, neighbors...
	6.10.19 Contractor shall take care to prevent disturbing or covering any survey markers, monuments, or other devices marking property boundaries or corners.  If such markers are disturbed, Contractor shall have a civil engineer, registered as a profes...
	6.10.20 In the event that the Contractor enters into any agreement with owners of any adjacent property to enter upon the adjacent property for the purpose of performing the Work, Contractor shall fully indemnify, defend, and hold harmless each person...

	6.11 Working Evenings and Weekends
	6.12 Badge Policy For Contractors
	6.12.1 Badges must be filled out in full and contain the following information:
	6.12.1.1 Name of Contractor and Contractor’s Company logo, if any
	6.12.1.2 Name and front facial photograph of Employee
	6.12.1.3 Contractor's address and phone number
	6.12.1.4 Name and phone number of Project Manager (County)

	6.12.2  Badges are to be worn when the Contractor or his/her employees are on site and must be visible at all times.  Contractors must inform their employees that they are required to allow County employees to review the information on the badges upon...
	6.12.3  Failure to display identification badges as required by this policy may result in the assessment of fines against the Contractor.

	6.13 County Drug Policy - Drug-Free Work Place
	6.13.1  Contractor, Contractor's employees, and Contractor's Subcontractors and their employees shall comply with the County's policy of maintaining a drug-free workplace.  Neither Contractor/Subcontractor nor Contractor's/Subcontractor's employees sh...

	6.14  Cleaning Up
	6.14.1  The Contractor shall provide all services, labor, materials, and equipment necessary for protecting the Work, all Project occupants, furnishings, equipment, and building structure from damage until its completion and final acceptance by County...
	6.14.2  Contractor at all times shall keep Premises free from debris such as waste, rubbish, and excess materials and equipment caused by the Work.  Contractor shall not leave debris under, in, or about the Premises, but shall promptly remove same fro...
	6.14.3  If the Construction Manager, Architect, or County observes the accumulation of trash and debris, the County will give the Contractor a 24-hour written notice to mitigate the condition.
	6.14.4  Should the Contractor fail to perform the required clean-up, or should the clean-up be deemed unsatisfactory by the County, the County will then perform the clean-up.  All cost associated with the clean-up work (including all travel, payroll b...


	7. SUBCONTRACTORS
	7.1  Contractor Shall Provide Subcontractor Information
	7.2  No Contractual Relationship Between County and Subcontractors
	7.3  Contractor Binds Every Subcontractor by Terms of Contract
	7.4  No Waiver of Obligations
	7.5  Contractor to Familiarize Itself with Laws
	7.6  Subcontractor Substitutions
	7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor designated in the original Bid; or
	7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion of the Work to be performed by anyone other than the original Subcontractor listed in the Bid; or
	7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one percent (1/2 of 1%) of the Contractor’s total bid as to which his original bid did not designate a Subcontractor.

	7.7  Subcontractor Coordination
	7.8  Subcontractor Relations
	7.9  Assignment or Termination

	8. OTHER CONTRACTS/CONTRACTORS
	8.1  County Right to Perform
	8.2  Protection of Work
	8.3  Coordination with Other Work
	8.4 Measurement of Work Performed
	8.5  Knowledge of Other Work
	8.6  No Exclusive Occupancy of Site

	9. DRAWINGS AND SPECIFICATIONS
	9.1  List of all Drawings
	9.2 Technical and Trade Words
	9.3   Trade Name or Trade Term
	9.4   The Naming of any Material and/or Equipment Shall Mean Furnishing
	9.5    Contract Documents are Complementary
	9.6  Drawings and Specifications are Intended to Comply With All Laws
	9.7  Plans, Drawings, Designs, Specifications are County Property
	9.8   Order of Precedence
	9.9   Resolution of Discrepancy or Ambiguity
	9.10   County Clarification

	10. CONTRACTOR’S SUBMITTALS AND SCHEDULES
	Refer to § 01 33 00 “Submittal Procedures.”  Contractor’s submittals shall comply with the provisions and requirements of the Specifications.
	10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values
	10.1.1  Preliminary Schedule
	10.1.2  Preliminary Schedule of Values
	10.1.2.1 Divided into at least the following categories:
	10.1.2.1.1 Overhead and profit;
	10.1.2.1.2 Supervision;
	10.1.2.1.3 General conditions;
	10.1.2.1.4 Layout;
	10.1.2.1.5 Mobilization;
	10.1.2.1.6 Submittals;
	10.1.2.1.7 Bonds and insurance;
	10.1.2.1.8 Close-out documentation;
	10.1.2.1.9 Demolition;
	10.1.2.1.10 Installation;
	10.1.2.1.11 Rough-in;
	10.1.2.1.12 Finishes;
	10.1.2.1.13 Testing;
	10.1.2.1.14 Punch list and acceptance.

	10.1.2.2 Divided by each of the following areas:
	10.1.2.2.1 Site work;
	10.1.2.2.2 By each building;
	10.1.2.2.3 By each floor.


	10.1.3  The preliminary schedule of values shall not provide for values any  greater than the following percentages of the Contract value:
	10.1.3.1 Mobilization and layout combined to equal not more than 1%;
	10.1.3.2 Submittals, samples and shop drawings combined to equal not more than 3%, bonds and insurance combined to equal not more than 2%.
	10.1.3.3 Closeout documentation shall have a value in the preliminary schedule of not less than 5%.

	10.1.4  Notwithstanding any provision of the Contract Documents to the contrary, payment of the Contractor's overhead, supervision, general conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid by the County in equal installm...
	10.1.5  Contractor shall certify that the preliminary schedule of values, as submitted to the County, is accurate and reflects the costs as developed in preparing Contractor’s bid. The preliminary schedule of values shall be subject to the County's re...
	10.1.6  Once the preliminary schedule of values is approved by the County, this shall become the Schedule of Values.  The Schedule of Values shall not be thereafter modified or amended by the Contractor without the prior consent and approval of the Co...
	10.1.7  Preliminary Schedule of Submittals
	10.1.8  Safety Plan
	10.1.8.1 All applicable requirements of California Division of Industrial Safety (“CalOSHA”) and/or of the United States Occupational Safety and Health Administration (“OSHA”).
	10.1.8.1.1 All provisions regarding Project safety, including all applicable provisions of these General Conditions.

	10.1.8.2 Contractor’s Safety Plan shall be in English and in the language(s) of the Contractor’s and its Subcontractors’ employees.

	10.1.9 Site Security and Logistics Plan
	10.1.9.1 Contractor’s Site Logistics and Security Plan, based on the Project’s security requirements and to be approved by the County before commencement of the work shall comply with the following requirements and include, but not necessarily be limi...

	10.1.10 Complete Subcontractor List
	10.1.11 General Requirements
	10.1.11.1 Contractor must provide all schedules both in hard copy and electronically, in a format (e.g., Microsoft Project or Primavera) approved in advance by the County.
	10.1.11.2 The County will review the schedules submitted, and the Contractor shall make changes and corrections in the schedules as requested by the County and resubmit the schedules until approved by the County.
	10.1.11.3 The County shall have the right at any time to revise the schedule of values if, in the County's sole opinion, the schedule of values does not accurately reflect the value of the Work performed.
	10.1.11.4 All submittals and schedules must be approved by the County before Contractor can rely on them as a basis for payment.


	10.2  Monthly Progress Schedule(s)
	10.2.1 Upon request by the County, Contractor shall provide Monthly Progress Schedule(s) to the County.  A Monthly Progress Schedule shall update the approved Construction Schedule or the last Monthly Progress Schedule, showing all work completed and ...
	10.2.2  Contractor shall also submit Monthly Progress Schedule(s) with all payment applications.

	10.3 Material Safety Data Sheets (MSDS)

	11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS
	11.1 Site Investigation
	11.2 Soils Investigation Report
	11.2.1  When a soils investigation report obtained from test holes at Site is available, that report shall be available to the Contractor but shall not be a part of this Contract.  Any information obtained from that report or any information given on ...
	11.2.2  Contractor agrees that no claim against County will be made by Contractor for damages and hereby waives any rights to damages if, during progress of Work, Contractor encounters subsurface or latent conditions at Site materially differing from ...

	11.3 Access to Work
	11.4 Layout and Field Engineering
	11.4.1  All field engineering required for layout of this Work and establishing grades for earthwork operations shall be furnished by Contractor at its expense.  This Work shall be done by a qualified, California-registered civil engineer approved in ...
	11.4.2  The Contractor shall be responsible for having ascertained pertinent local conditions such as location, accessibility, and general character of the Site and for having satisfied itself as to the conditions under which the Work is to be perform...
	11.4.3  Contractor shall protect and preserve established benchmarks and monuments and shall make no changes in locations without the prior written approval of County.  Contractor shall replace any benchmarks or monuments that are lost or destroyed su...

	11.5 Utilities
	11.6 Sanitary Facilities
	11.7 Surveys
	11.8  Regional Notification Center
	11.9  Existing Utility Lines
	11.9.1  Pursuant to Government Code § 4215, County assumes the responsibility for removal, relocation, and protection of main or trunk utility lines and facilities located on the Construction Site at the time of commencement of construction under this...
	11.9.2  Locations of existing utilities provided by County shall not be considered exact, but approximate within reasonable margin and shall not relieve Contractor of responsibilities to exercise reasonable care nor costs of repair due to Contractor’s...
	11.9.3  No provision herein shall be construed to preclude assessment against Contractor for any other delays in completion of the Work.  Nothing in this Article shall be deemed to require County to indicate the presence of existing service laterals, ...
	11.9.4  If Contractor, while performing Work under this Contract, discovers utility facilities not identified by County in Contract Plans and Specifications, Contractor shall immediately notify the County and the utility in writing.  The cost of repai...

	11.10 Notification
	11.11 Hazardous Materials
	11.12 No Signs

	12. TRENCHES
	12.1 Trenches Greater Than Five Feet
	12.2  Excavation Safety
	12.3  No Tort Liability of County
	12.4  No Excavation Without Permits
	12.5  Discovery of Hazardous Waste and/or Unusual Conditions
	12.5.1  Pursuant to Public Contract Code § 7104, if the Work involves digging trenches or other excavations that extend deeper than four feet below the Surface, the Contractor shall promptly, and before the following conditions are disturbed, notify t...
	12.5.1.1 Material that the Contractor believes may be material that is hazardous waste, as defined in § 25117 of the Health and Safety Code that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with provisions...
	12.5.1.2 Subsurface or latent physical conditions at the Site differing from those indicated.
	12.5.1.3 Unknown physical conditions at the Site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract.

	12.5.2  The County shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s cost of, or the time required for, performan...
	12.5.3  In the event that a dispute arises between County and the Contractor whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor’s cost of, or time required for, performance of any pa...


	13. INSURANCE AND BONDS
	13.1 Insurance
	13.1.1  Commercial General Liability and Automobile Liability Insurance
	13.1.1.1 Contractor shall procure and maintain, during the life of this Contract, Commercial General Liability Insurance and Automobile Liability Insurance that shall protect Contractor, County, Construction Manager(s), and Architect(s) from all claim...
	13.1.1.2 Subcontractor:  Contractor shall require its Subcontractors if any, to procure and maintain similar Commercial General Liability Insurance and Automobile Liability Insurance with minimum limits equal to the amount required of the Contractor. ...

	13.1.2  Excess Liability Insurance
	13.1.2.1 Contractor shall procure and maintain, during the life of this Contract, Excess Liability Insurance that shall protect Contractor, County, Construction Manager(s), and Architect(s) in amounts and including the provisions as set forth in the S...
	13.1.2.2 Subcontractor:  Contractor shall require its Subcontractor(s) if any, to procure and maintain similar Excess Liability Insurance with minimum limits equal to the amount required of the Contractor.  Contractor shall verify Subcontractor’s comp...

	13.1.3   Workers’ Compensation and Employers’ Liability Insurance
	13.1.3.1 In accordance with provisions of § 3700 of the California Labor Code, the Contractor and every Subcontractor shall be required to secure the payment of compensation to its employees.
	13.1.3.2 Contractor shall procure and maintain, during the life of this Contract, Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its employees engaged in work under this Contract, on/or at the Site of the Project.  This ...

	13.1.4  Builder's Risk Insurance: Builder's Risk "All-Risk" Insurance.
	13.1.5  Proof of Carriage of Insurance and Other Requirements: Endorsements and Certificates.
	13.1.5.1 Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under this Contract, until Contractor and its Subcontractor(s) have procured all required insurance and Contractor has delivered in duplicate to the Coun...
	13.1.5.2 Endorsements, certificates, and insurance policies shall include the following:
	13.1.5.2.1 A clause stating:
	13.1.5.2.2 Language stating, in particular, those insured, extent of insurance, location and operation to which insurance applies, expiration date, to whom cancelation and reduction notice will be sent, and length of notice period.

	13.1.5.3 All endorsements, certificates and insurance policies shall state that County, its Supervisors, employees, and agents, Construction Manager(s), and Architect(s) are named additional insureds under all policies except Workers’ Compensation Ins...
	13.1.5.4 All policies shall be written on an occurrence form.


	13.2 Contract Security - Bonds
	13.2.1  Contractor shall furnish two surety bonds issued by a California admitted surety insurer as follows:
	13.2.1.1 Performance Bond:  A bond in an amount at least equal to one hundred percent (100%) of Contract Price as security for faithful performance of this Contract.
	13.2.1.2 Payment Bond:  A bond in an amount at least equal to one hundred percent (100%) of the Contract Price as security for payment of persons performing labor and/or furnishing materials in connection with this Contract.

	13.2.2  Cost of bonds shall be included in the Bid and Contract Price.
	13.2.3  All bonds related to this Project shall be in the forms set forth in these Contract Documents and shall comply with all requirements of the Contract Documents, including, without limitation, the bond forms.


	14. WARRANTY/GUARANTEE/INDEMNITY
	14.1 Warranty/Guarantee
	14.1.1  The Contractor shall obtain and preserve for the benefit of the County, manufacturer’s warranties on materials, fixtures, and equipment incorporated into the Work.
	14.1.2  In addition to guarantees required elsewhere, Contractor shall, and hereby does guarantee and warrant all Work furnished on the job against all defects for a period of TWO (2) years after the later of the following dates:
	14.1.2.1 The date of completion as defined in Public Contract Code § 7107, subdivision (c),
	14.1.2.2 The commissioning date for the Project, if any.

	14.1.3  At the County’s sole option, Contractor shall repair or replace any and all of that Work, together with any other Work that may be displaced in so doing, that may prove defective in workmanship and/or materials within the warranty period speci...
	14.1.4  If, in the opinion of County, defective work creates a dangerous condition or requires immediate correction or attention to prevent further loss to County or to prevent interruption of operations of County, County will attempt to give the noti...
	14.1.5  The above provisions do not in any way limit the guarantees on any items for which a longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer period.  Contractor shall furnish to County all appropri...
	14.1.6  Nothing herein shall limit any other rights or remedies available to County.

	14.2 Indemnity
	14.2.1 To the fullest extent permitted by California law, the Contractor shall indemnify, defend with legal counsel reasonably acceptable to the County, keep and hold harmless the County and its consultants, the Architect and its consultants, the Cons...
	14.2.2  The Contractor shall give prompt notice to the County in the event of any injury (including death), loss or damage included herein.  Without limitation of the provisions herein, if the Contractor’s agreement to indemnify, defend, and hold harm...
	14.2.3  In any and all claims against any of the Indemnitees by any employee of the Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone for whose acts any of them may be liable, the Contractor’s indemnificati...
	14.2.4  Contractor shall place in its Subcontractor agreements and cause its Subcontractors to agree to indemnities and insurance obligations in favor of County and other Indemnities in the exact form and substance of those contained in these General ...


	15. TIME
	15.1 Notice to Proceed
	15.1.1  County may issue a Notice to Proceed within ninety (90) days from the date of the Notice of Award.  Once Contractor has received the Notice to Proceed, Contractor shall complete the Work within the period of time indicated in the Contract Docu...
	15.1.2  In the event that the County desires to postpone issuing the Notice to Proceed beyond this 90-day period period, it is expressly understood that with reasonable notice to the Contractor, the County may postpone issuing the Notice to Proceed.  ...
	15.1.3  If the Contractor believes that a postponement of issuance of the Notice to Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.  Contractor’s termination due to a postponement shall be by written notice to Count...

	15.2 Computation of Time / Adverse Weather
	15.2.1 The Contractor will only be allowed a time extension for Adverse Weather conditions if requested by Contractor and only if all of the following conditions are met:
	15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein and further specified in the Special Conditions;
	15.2.1.2 Contractor can verify that the Adverse Weather caused delays in excess of seventy-five percent (75%) for at least  five hours, of the normal labor and equipment force toward completion of the day’s current controlling item(s) on the latest ac...
	15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather; and
	15.2.1.4 The number of days of delay for the month exceeds those indicated in the Special Conditions.

	15.2.2  A day-for-day extension will only be allowed for those days in excess of those indicated in the Special Conditions.  Weather delay time extensions to the contract period will be non-compensable.
	15.2.3  The Contractor shall work seven (7) days per week, if necessary, irrespective of inclement weather, to maintain access and the Construction Schedule, and to protect the Work under construction from the effects of Adverse Weather, all at no fur...
	15.2.4  The Contract Time has been determined with consideration given to the average climate weather conditions prevailing in the County in which the Project is located.

	15.3 Hours of Work
	15.3.1  Sufficient Forces
	15.3.2  Performance During Working Hours

	15.4 Progress and Completion
	15.4.1 Time of the Essence
	15.4.2  No Commencement Without Insurance

	15.5  Expeditious Completion

	16. EXTENSIONS OF TIME – LIQUIDATED DAMAGES
	16.1 Liquidated Damages
	16.2 Excusable Delay
	16.2.1  Contractor shall not be charged for liquidated damages because of any delays in completion of Work which are not the fault of Contractor or its Subcontractors, including acts of God as defined in Public Contract Code § 7105, acts of enemy, epi...
	16.2.2  Contractor shall notify the County pursuant to the claims provisions in these General Conditions of any anticipated delay and its cause.  Following submission of a claim, the County may determine whether the delay is to be considered avoidable...
	16.2.3  In the event the Contractor requests an extension of Contract Time for unavoidable delay, such request shall be submitted in accordance with the provisions in the Contract Documents governing changes in Work.  When requesting time, requests mu...
	16.2.3.1 The duration of the activity relating to the changes in the Work and the resources (manpower, equipment, material, etc.) required to perform the activities within the stated duration.
	16.2.3.2 Specific logical ties to the Contract Schedule for the proposed changes and/or delay showing the activity/activities in the Construction Schedule that are affected by the change and/or delay.
	16.2.3.3 A recovery schedule must be submitted.


	16.3  No Additional Compensation for Delays Within Contractor’s Control
	16.3.1  Contractor is aware that governmental agencies, including, without limitation, the Department of General Services, gas companies, electrical utility companies, water companies, and other agencies may have to approve Contractor-prepared drawing...
	16.3.2  Contractor shall only be entitled to compensation for delay when all of the following conditions are met:
	16.3.2.1 The County is responsible for the delay;
	16.3.2.2 The delay is unreasonable under the circumstances involved;
	16.3.2.3 The delay was not within the contemplation of County and Contractor; and
	16.3.2.4 Contractor complies with the claims procedure of the Contract Documents.


	16.4  Float or Slack in the Schedule

	17. CHANGES IN THE WORK
	17.1 No Changes Without Authorization
	17.1.1  There shall be no change whatsoever in the Drawings, Specifications, or in the Work without an executed Change Order or a written Construction Change Directive authorized by the County as herein provided.  County shall not be liable for the co...
	17.1.2  Contractor shall perform immediately all work that has been authorized by a fully executed Change Order or Construction Change Directive.  Contractor shall be fully responsible for any and all delays and/or expenses caused by Contractor's fail...
	17.1.3  Should any Change Order result in an increase in the Contract Price, the cost of that Change Order shall be agreed to, in writing, in advance by Contractor and County and be subject to the monetary limitations set forth in Public Contract Code...
	17.1.4  Contractor understands, acknowledges, and agrees that the reason for County authorization is so that County may have an opportunity to analyze the Work and decide whether the County shall proceed with the Change Order or alter the Project so t...

	17.2 Architect Authority to Order Minor Changes
	17.3 Change Orders
	17.3.1  A Change Order is a written instrument prepared and issued by the County and/or the Architect and signed by the County (as authorized by the County's Board of Supervisors), the Contractor, and the Architect, stating their agreement regarding a...
	17.3.1.1 A description of a change in the Work;
	17.3.1.2 The amount of the adjustment in the Contract Price, if any; and
	17.3.1.3 The extent of the adjustment in the Contract Time, if any.


	17.4 Construction Change Directives
	17.4.1  A Construction Change Directive is a written order prepared and issued by the County, the Construction Manager, and/or the Architect and signed by the County and the Architect, directing a change in the Work.  The County may as provided by law...
	17.4.2  The County may issue a Construction Change Directive in the absence of agreement on the terms of a Change Order.

	17.5 Force Account Directives
	17.5.1  When work, for which a definite price has not been agreed upon in advance, is to be paid for on a force account basis, all direct costs necessarily incurred and paid by the Contractor for labor, material, and equipment used in the performance ...
	17.5.2  The County will issue a Force Account Directive to proceed with the Work on a force account basis, and a not-to-exceed budget will be established by the County.
	17.5.3  All requirements regarding direct cost for labor, labor burden, material, equipment, and markups on direct costs for overhead and profit described in this section shall apply to Force Account Directives.  However, the County will only pay for ...
	17.5.4  The Contractor shall be responsible for all cost related to the administration of Force Account Directive.  The markup for overhead and profit for Contractor modifications shall be full compensation to the Contractor to administer Force Accoun...
	17.5.5  The Contractor shall notify the County or its authorized representative(s) at least twenty-four (24) hours prior to proceeding with any of the force account work.  Furthermore, the Contractor shall notify the County when it has consumed eighty...
	17.5.6  The Contractor shall diligently proceed with the work, and on a daily basis, submit a daily force account report on a form supplied by the County no later than 5:00 p.m. each day.  The report shall contain a detailed itemization of the daily l...
	17.5.7  In the event the Contractor and the County reach a written agreement on a set cost for the work while the work is proceeding based on a Force Account Directive, the Contractor’s signed daily force account reports shall be discontinued, and all...

	17.6  Price Request
	17.6.1  Definition of Price Request
	17.6.2  Scope of Price Request

	17.7  Proposed Change Order
	17.7.1  Definition of Proposed Change Order
	17.7.2  Changes in Contract Price
	17.7.3  Changes in Time
	17.7.4  Unknown and/or Unforeseen Conditions

	17.8  Format for Proposed Change
	17.8.1  The following format shall be used as applicable by the County and the Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and deductions to the Contract, supported by attached documentation.  In no case shall the Contract...

	17.9  Change Order Certification
	17.9.1  All Change Orders and PCOs must include the following certification by the Contractor:
	17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, if any, and the Contract Price specified for each item and as to the extension of time allowed, if any, for completion of the entire Work as stated herein, and agrees to fur...
	17.9.1.2 It is expressly understood that the value of the extra Work or changes expressly includes any and all of the Contractor’s costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from d...


	17.10 Determination of Change Order Cost
	17.10.1 County acceptance of a PCO;
	17.10.2 By unit prices contained in Contractor’s original bid;
	17.10.3 By agreement between County and Contractor.

	17.11 Allowable Costs
	17.11.1 Costs of labor, including social security, Medicare, and unemployment insurance, fringe benefits required workers’ compensation insurance.
	17.11.2 Costs of first line supervision labor, including labor burden as described in paragraph 1.  “First-Line Supervision” shall mean a working foreman or lead craft worker other than the project superintendent;
	17.11.3 Actual costs of the project superintendent associated with any period of compensable delay caused by issuance of the change order.  In the absence of a compensable delay, all of the project superintendent’s time is considered to have been paid...
	17.11.4 Actual costs of materials, including sales tax and delivery;
	17.11.5 Rental costs of machinery and equipment, exclusive of small tools, whether rented from the Contractor or others.  For Contractor and Subcontractor-owned equipment, payment will be made at rental rates listed for equipment in California Departm...
	17.11.6 Overhead and Profit as specified below.  “Overhead” shall include the following:
	17.11.6.1 Preparation of all paperwork related to changes in the Work, including field review, estimating and cost breakdown; coordination and supervision, both office and field, including the project superintendent; vehicles including has and mainten...
	17.11.6.2 The actual costs of insurance premiums required by this contract and associated with the change order work will be reimbursed by the County

	17.11.7 Upon receipt of a PCO/Change Directive, the Contractor shall promptly proceed with the change in the Work involved and advise the Construction Manager within seven (7) calendar days of the Contractor’s agreement or disagreement with the method...
	17.11.8 Failure to respond to and return a PCO/Change Directive to the County within (7) days indicates the Contractor’s agreement therewith, including adjustment in Contract Sum and Contract Time or the method for determining them.  Such agreement sh...

	17.12 Deductive Change Orders
	17.13 Discounts, Rebates, and Refunds
	17.14 Accounting Records
	17.15 Notice Required
	17.16 Applicability to Subcontractors
	17.17 Alteration to Change Order Language
	17.18 Failure of Contractor to Execute Change Order

	18. REQUEST FOR INFORMATION
	18.1 Contractor
	The Contractor shall coordinate the Work so that dimensions are verified, and clarifications that may affect the work are identified to allow for resolution without delaying the Work.  The Contractor is responsible to submit a Request for Information ...
	18.2  Reference Contract Documents
	18.3  Contractor Responsible For Costs

	19. PAYMENTS
	19.1 Contract Price
	19.2  Applications for Progress Payments
	19.2.1  Procedures for Applications for Progress Payments
	19.2.1.1 Not before the fifth (5th) day of each calendar month during the progress of the Work, Contractor shall submit to the County and the Architect an itemized Application for Payment for operations completed in accordance with the Schedule of Val...
	19.2.1.1.1 The amount paid to the date of the Application to the Contractor, to all its Subcontractors, and all others furnishing labor, material, or equipment for its Contract;
	19.2.1.1.2 The amount being requested under the Application for Payment by the Contractor on its own behalf and separately stating the amount requested on behalf of each of the Subcontractors and all others furnishing labor, material, and equipment un...
	19.2.1.1.3 The balance that will be due to each of such entities after said payment is made;
	19.2.1.1.4 A certification that the Record Drawings and annotated Specifications are current;
	19.2.1.1.5 Itemized breakdown of work done for the purpose of requesting partial payment;
	19.2.1.1.6 An updated and acceptable construction schedule in conformance with § 10.1 above;
	19.2.1.1.7 The additions to and subtractions from the Contract Price and Contract Time;
	19.2.1.1.8 A total of the retentions held;
	19.2.1.1.9 Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the County may require from time to time;
	19.2.1.1.10 The percentage of completion of the Contractor’s Work by line item;
	19.2.1.1.11 Schedule of Values updated from the preceding Application for Payment;
	19.2.1.1.12 A duly completed and executed conditional waiver and release upon progress payment compliant with Civil Code § 8132 from the Contractor and each subcontractor of any tier and supplier to be paid from the current progress payment;
	19.2.1.1.13 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code § 8134 from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress payment; and
	19.2.1.1.14 A certification by the Contractor of the following:


	19.2.2  The Contractor shall be subject to the False Claims Act set forth under Government Code § 12650 et seq., for information provided with any Application for Progress Payment.
	19.2.3  Prerequisites for Progress Payments
	19.2.3.1 First Payment Request:  The following items, if applicable, must be completed before the County will accept and/or process the Contractor's first payment request:
	19.2.3.1.1 Installation of the Project sign;
	19.2.3.1.2 Installation of field office;
	19.2.3.1.3 Installation of temporary facilities and fencing;
	19.2.3.1.4 Schedule of Values;
	19.2.3.1.5 Contractor’s Construction Schedule in conformance with § 10.1.1.1 above;
	19.2.3.1.6 Schedule of unit prices, if applicable;
	19.2.3.1.7 Submittal Schedule;
	19.2.3.1.8 Receipt by Architect of all submittals due as of the date of the payment application;
	19.2.3.1.9 Copies of necessary permits;
	19.2.3.1.10 Copies of authorizations and licenses from governing authorities;
	19.2.3.1.11 Initial progress report;
	19.2.3.1.12 Surveyor qualifications;
	19.2.3.1.13 Written acceptance of County's survey of rough grading, if applicable;
	19.2.3.1.14 List of all Subcontractors, with names, license numbers, telephone numbers, and Scope of Work;
	19.2.3.1.15 All bonds and insurance endorsements;
	19.2.3.1.16 Resumes of Contractor’s project manager, and if applicable, job site secretary, record documents recorder, and job site superintendent; and
	19.2.3.1.17 Safety plan.

	19.2.3.2 Second Payment Request. The County will not process the second payment request until and unless all submittals and Shop Drawings have been accepted for review by the Architect, and Contractor’s Schedule has been accepted as in compliance with...
	19.2.3.3 No Waiver of Criteria.  Any payments made to Contractor where criteria set forth herein have not been met shall not constitute a waiver of said criteria by County.  Instead, such payment shall be construed as a good faith effort by County to ...


	19.3  Progress Payments
	19.3.1 County’s Approval of Application for Payment
	19.3.1.1 Upon receipt of an Application for Payment, the County shall act in accordance with both of the following:
	19.3.1.1.1 Each Application for Payment shall be reviewed by the County as soon as practicable after receipt for the purpose of determining that the Application for Payment is a proper Application for Payment.
	19.3.1.1.2 Any Application for Payment determined not to be a proper Application for Payment suitable for payment shall be returned to the Contractor as soon as practicable, but not later than seven (7) calendar days, after receipt.  An Application fo...
	19.3.1.1.3 An Application for Payment shall be considered properly executed if funds are available for payment of the Application for Payment, and payment is not delayed due to an audit inquiry by the financial officer of the County.

	19.3.1.2 The County’s review of the Contractor’s Application for Payment will be based on the County’s and the Architect’s observations at the Site and the data comprising the Application for Payment that the Work has progressed to the point indicated...
	19.3.1.2.1 Observation of the Work for general conformance with the Contract Documents,
	19.3.1.2.2 Results of subsequent tests and inspections,
	19.3.1.2.3 Minor deviations from the Contract Documents correctable prior to completion, and
	19.3.1.2.4 Specific qualifications expressed by the Architect.

	19.3.1.3 County’s approval of the certified Application for Payment shall be based on Contractor complying with all requirements for a fully complete and valid certified Application for Payment.

	19.3.2  Payments to Contractor
	19.3.2.1 Within thirty (30) days after approval of the Application for Payment, Contractor shall be paid a sum equal to ninety five percent (95%) of the value of the Work performed (as verified by Architect and certified by Contractor) up to the last ...
	19.3.2.2 The Contractor shall not be entitled to have any payment requests processed, or be entitled to have any payment made for Work performed, so long as any lawful or proper direction given by the County concerning the Work or any portion thereof ...
	19.3.2.3 If the County fails to make any progress payment within thirty (30) days after receipt of an undisputed and properly submitted Application for Payment by the Contractor, the County shall pay interest to the Contractor equivalent to the legal ...

	19.3.3  No Waiver
	19.3.4 Removal of Liens
	19.3.4.1 If a lien or a claim based on a stop notice of any nature should at any time be filed against the Work or any County property, by any entity that has supplied material or services at the request of the Contractor, Contractor and Contractor’s ...
	19.3.4.2 If the Contractor fails to furnish to the County within ten (10) calendar days after demand by the County, satisfactory evidence that a lien or a claim based on a stop notice has been so released, discharged, or secured, the County may discha...


	19.4  Decisions to Withhold Payment
	19.4.1  Reasons to Withhold Payment
	19.4.1.1 Defective Work not remedied within the time frames noted in § 14 hereof of written notice to Contractor;
	19.4.1.2 Stop Notices, or other liens served upon the County as a result of the Contract;
	19.4.1.3 Liquidated damages assessed against the Contractor;
	19.4.1.4 The cost of completion of the Contract, if there exists reasonable doubt that the Work can be completed for the unpaid balance of the Contract Price or by the completion date;
	19.4.1.5 Damage to the County or other contractor(s);
	19.4.1.6 Unsatisfactory prosecution of the Work by the Contractor;
	19.4.1.7 Failure to store and properly secure materials;
	19.4.1.8 Failure of the Contractor to submit, on a timely basis, proper, sufficient, and acceptable documentation required by the Contract Documents, including, without limitation, a Construction Schedule, Schedule of Submittals, Schedule of Values, M...
	19.4.1.9 Failure of the Contractor to maintain Record Drawings;
	19.4.1.10 Erroneous estimates by the Contractor of the value of the Work performed, or other false statements in an Application for Payment;
	19.4.1.11 Unauthorized deviations from the Contract Documents;
	19.4.1.12 Failure of the Contractor to prosecute the Work in a timely manner in compliance with the Construction Schedule established progress schedules, and/or completion dates;
	19.4.1.13 Failure to properly pay prevailing wages as defined in Labor Code § 1720 et seq., and/or failure to comply with any other Labor Code requirements,
	19.4.1.14 Failure to properly maintain or clean up the Site;
	19.4.1.15 Payments to indemnify, defend, or hold harmless the County;
	19.4.1.16 Any payments due to the County, including but not limited to payments for failed tests, utility changes or permits;
	19.4.1.17 Failure to pay Subcontractor(s) or supplier(s) as required by law and by the Contract Documents;
	19.4.1.18 Contractor is otherwise in breach, default, or in substantial violation of any provision of this Contract.

	19.4.2  Reallocation of Withheld Amounts
	19.4.2.1 County may, at its discretion, apply any withheld amount to pay outstanding claims or obligations as defined herein.  In so doing, County shall make such payments on behalf of Contractor.  If any payment is so made by County, then that amount...
	19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents or fails to perform any provision thereof, County may, after FORTY-EIGHT (48) hours written notice to the Contractor and, without prejudice to ...

	19.4.3  Payment After Cure

	19.5 Subcontractor Payments
	19.5.1  Payments to Subcontractors
	19.5.2  No Obligation of County for Subcontractor Payment
	19.5.3  Joint Checks


	20. COMPLETION OF THE WORK
	20.1 Completion
	20.1.1  County will accept completion of the Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of County.
	20.1.2  The Work may only be accepted as complete by action of the County Board of Supervisors.
	20.1.3  County, at its sole option, may accept completion of Contract and have the Notice of Completion recorded when the entire Work shall have been completed to the satisfaction of County, except for minor corrective items, as distinguished from inc...
	20.1.4  At the end of the thirty-five (35) day period, if there are any items remaining to be corrected, County may elect to proceed as provided herein related to adjustments to Contract Price, and/or County’s right to perform the Work of the Contractor.

	20.2  Close-Out Procedures
	20.2.1  Punch List
	20.2.2  Close-Out Requirements
	20.2.2.1 Utility Connections
	20.2.2.2 Record Drawings
	20.2.2.2.1 Contractor shall provide exact “as-built” Record Drawings of the Work upon completion of the Project as indicated in the Specifications.
	20.2.2.2.2 Contractor is liable and responsible for any and all inaccuracies in as-built Record Drawings, even if inaccuracies become evident at a future date.
	20.2.2.2.3 Upon completion of the Work and as a condition precedent to approval of final payment, Contractor shall obtain the Architect’s approval of the corrected prints and employ a competent draftsman to transfer the “as-built” information to the m...
	20.2.2.2.4 Maintenance Manuals:  Contractor shall prepare all operation and maintenance manuals and date as indicated in the Specifications.



	20.3 Final Inspection
	20.3.1  Contractor shall comply with Punch List procedures as provided herein, and maintain the presence of a Project Superintendent and Project Manager until the Punch List is complete to ensure proper and timely completion of the Punch List.  Under ...
	20.3.2  Upon Contractor's completion of all items on the Punch List and any other uncompleted portions of the Work, the Contractor shall notify the County and Architect, who shall again inspect such Work.  If the Architect finds the Work complete and ...
	20.3.3  Final Inspection Requirements
	20.3.3.1 The Work has been completed.
	20.3.3.2 All life-safety items are completed and in working order.
	20.3.3.3 Mechanical and Electrical Work are complete and tested, fixtures are in place, connected, and ready for tryout.
	20.3.3.4 Electrical circuits scheduled in panels and disconnect switches labeled.
	20.3.3.5 Painting and special finishes complete.
	20.3.3.6 Doors complete with hardware, cleaned of protective film, relieved of sticking or binding, and in working order.
	20.3.3.7 Tops and bottoms of doors sealed.
	20.3.3.8 Floors waxed and polished as specified.
	20.3.3.9 Broken glass replaced and glass cleaned.
	20.3.3.10 Grounds cleared of Contractor’s equipment, raked clean of debris, and trash removed from Site.
	20.3.3.11 Work cleaned, free of stains, scratches, and other foreign matter, of damaged and broken material, replaced.
	20.3.3.12 Finished and decorative work shall have marks, dirt, and superfluous labels removed.
	20.3.3.13 Final cleanup, as provided herein.
	20.3.3.14 Any other items contained in the Scope of Work.


	20.4  Costs of Multiple Inspections
	20.5 Partial Occupancy or Use Prior to Completion
	20.5.1  County's Rights
	20.5.2  Inspection Prior to Occupancy or Use
	20.5.3  No Waiver


	21. FINAL PAYMENT AND RETENTION
	21.1 Final Payment
	21.2 Prerequisites for Final Payment
	21.2.1  A full and final waiver or release of all Stop Notices in connection with the Work shall be submitted by Contractor, including a release of Stop Notice in recordable form, together with (to the extent permitted by law) a copy of the full and f...
	21.2.1.1 A duly completed and executed conditional waiver and release upon final payment compliant with Civil Code § 8136 from the Contractor and each subcontractor of any tier and supplier to be paid from the current progress payment;
	21.2.1.2 A duly completed and executed unconditional waiver and release upon progress payment compliant with Civil Code § 8134 from the Contractor and each subcontractor of any tier and supplier that was paid from the previous progress payment; and
	21.2.1.3 The Contractor shall have made all corrections to the Work that are required to remedy any defects therein, to obtain compliance with the Contract Documents or any requirements of applicable codes and ordinances, or to fulfill any of the orde...

	21.2.2  Each Subcontractor shall have delivered to the Contractor all written guarantees, warranties, applications, and bonds required by the Contract Documents for its portion of the Work.
	21.2.3  Contractor must have completed all requirements set forth under “Close-Out Procedures,” Including, without limitation, an approved set of complete “as-built” Record Drawings.
	21.2.4  Architect shall have issued its written approval that final payment can be made.
	21.2.5  The Contractor shall have delivered to the County all manuals and materials required by the Contract Documents.
	21.2.6  The Contractor shall have completed final clean up as provided herein.

	21.3 Retention
	21.3.1 The retention, less any amounts disputed by the County or that the County has the right to withhold pursuant to provisions herein, shall be paid:
	21.3.1.1 After approval of the County by the Architect’s Certificate of Payment,
	21.3.1.2 After the satisfaction of the conditions set forth herein, and
	21.3.1.3 After thirty-five (35) days after the recording of the Notice of Completion by County.

	21.3.2 No interest shall be paid on any retention, or on any amounts withheld due to a failure of the Contractor to perform, in accordance with the terms and conditions of the Contract Documents, except as provided to the contrary in any Escrow Agreem...

	21.4 Substitution of Securities

	22. UNCOVERING OF WORK
	23. NONCONFORMING WORK,  CORRECTION OF WORK AND COUNTY’S RIGHT TO PERFORM WORK
	23.1 Nonconforming Work
	23.1.1  Contractor shall promptly remove from Premises all Work identified by County as failing to conform to the Contract Documents whether incorporated or not.  Contractor shall promptly replace and re-execute its own Work to comply with the Contrac...
	23.1.2  If Contractor does not remove Work that County has identified as failing to conform to the Contract Documents within a reasonable time, not to exceed FORTY-EIGHT (48) hours, County may remove it and may store any material at Contractor’s expen...

	23.2  Correction of Work
	23.2.1  Correction of Rejected Work
	23.2.2  Warranty Corrections

	23.3 County's Right to Perform Work
	23.3.1  If the Contractor should neglect to prosecute the Work properly or fail to perform any provisions of this contract, the County, after FORTY-EIGHT (48) hours written notice to the Contractor, may, without prejudice to any other remedy it may ha...
	23.3.2  If it is found at any time, before or after completion of the Work, that Contractor has varied from the Drawings and/or Specifications, including, but not limited to, variation in material, quality, form, or finish, or in the amount or value o...
	23.3.2.1 That all such improper Work be removed, remade or replaced, and all work disturbed by these changes be made good by Contractor at no additional cost to the County;
	23.3.2.2 That the County deduct from any amount due Contractor the sum of money equivalent to the difference in value between the work performed and that called for by the Drawings and Specifications; or
	23.3.2.3 That the County exercise any other remedy it may have at law or under the Contract Documents, including but not limited to the County hiring its own forces or another contractor to replace the Contractor’s nonconforming Work, in which case th...



	24. TERMINATION AND SUSPENSION
	24.1 County's Right to Terminate Contractor for Cause
	24.1.1  Grounds for Termination.
	24.1.1.1 Contractor refuses or fails to execute the Work or any separable part thereof with sufficient diligence as will ensure its completion within the time specified or any extension thereof, or
	24.1.1.2 Contractor fails to complete said Work within the time specified or any extension thereof, or
	24.1.1.3 Contractor persistently fails or refused to perform Work or provide material of sufficient quality as to be in compliance with Contract Documents; or
	24.1.1.4 Contractor files a petition for relief as a debtor, or a petition is filed against the Contractor without its consent, and the petition not dismissed within sixty (60) days; or
	24.1.1.5 Contractor makes a general assignment for the benefit of its creditors, or a receiver is appointed on account of its insolvency; or
	24.1.1.6 Contractor persistently or repeatedly refuses or fails, except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials to complete the Work in the time specified; or
	24.1.1.7 Contractor fails to make prompt payment to Subcontractors, or for material, or for labor; or
	24.1.1.8 Contractor persistently disregards laws or ordinances, or instructions of County; or
	24.1.1.9 Contractor fails to supply labor, including that of Subcontractors, that can work in harmony with all other elements of labor employed or to be employed on the Work; or
	24.1.1.10 Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in substantial violation of any provision of this Contract.

	24.1.2 Notification of Termination
	24.1.2.1 Upon the occurrence of County's sole determination of any of the above conditions, County may, without prejudice to any other right or remedy, serve written notice upon Contractor and its Surety of County's termination of this Contract and/or...
	24.1.2.2 Upon Termination, County may immediately serve written notice of tender upon Surety whereby Surety shall have the right to take over and perform this Contract only if Surety:
	24.1.2.2.1 Within three (3) days after service upon it of the notice of tender, gives County written notice of Surety’s intention to take over and perform this Contract; and
	24.1.2.2.2 Commences performance of this Contract within (three (3) days from the date of serving of its notice to County.

	24.1.2.3 If Surety fails to notify County or begin performance as indicated herein, County may take over the Work and execute the Work to completion by any method it may deem advisable at the expense of Contractor and/or its Surety.  Contractor and/or...

	24.1.3 Effect of Termination
	24.1.3.1 Contractor shall, only if  ordered to do so by the County, immediately remove from the Site all or any materials and personal property belonging to Contractor that have not been incorporated in the construction of the Work, or which are not i...
	24.1.3.2 In the event that the County shall perform any portion of, or the whole of the Work, pursuant to the provisions of the General Conditions, the County shall not be liable nor account to the Contractor in any way for the time within which, or t...
	24.1.3.3 In the event, that the Contract is terminated for any reason, no allowances or compensation will be granted for the loss of any anticipated profit by the Contractor.
	24.1.3.4 If the expense to the County to finish the Work exceeds the unpaid Contract Price, Contractor and Surety shall pay the difference to County within twenty-one (21) days of County's request.
	24.1.3.5 The County shall have the right (but shall have no obligation) to assume and/or assign to a general contractor or construction manager or other third party who is qualified and has sufficient resources to complete the Work, the rights of the ...
	24.1.3.6 The foregoing provisions are in addition to and not in limitation of any other rights or remedies available to County.


	24.2 Termination of Contractor for Convenience
	24.2.1  County in its sole discretion may terminate the Contract upon three (3) days written notice to the Contractor.  Under a termination for convenience, the County retains the right to all the options available to the County if there is a terminat...
	24.2.1.1 The actual cost of labor, materials, and services performed that is unpaid and can be documented through timesheets, invoices, receipts, or otherwise, and
	24.2.1.2 Five percent (5%) of the total cost of work performed as of the date of termination, or five percent (5%) of the value of the Work yet to be performed, whichever is less.  This five percent (5%) amount shall be full compensation for all Contr...


	24.3 Emergency Termination of Public Contracts Act of 1949
	24.3.1  This Contract is subject to termination as provided by §§4410 and 4411 of the Government Code of the State of California, being a portion of the Emergency Termination of Public Contracts Act of 1949.
	24.3.1.1 § 4410 of the Government Code states:
	24.3.1.2 § 4411 of the Government Code states:
	24.3.1.3 Compensation to the Contractor shall be determined at the sole discretion of County on the basis of the reasonable value of the Work done, including preparatory work.  As an exception to the foregoing and at the County's discretion, in the ca...



	25. CLAIMS AND DISPUTES
	25.1 Performance During Claim Process
	25.2 Definition of Claim
	25.2.1  For purposes of this section, a “Claim” means a separate demand by the Contractor for:
	25.2.1.1 A time extension,
	25.2.1.2 Payment of money or damages arising from Work done by or on behalf of the Contractor pursuant to the Contract and payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled to, or
	25.2.1.3 Payment of money that the County disputes is owing.


	25.3 Claim Presentations
	25.3.1  The attention of the Contractor is drawn to Government Code § 12650, et seq. regarding penalties for false claims.
	25.3.2  Contractor shall file with the County any written Claim, including the documents necessary to substantiate it, on or before the day of final payment on the Contract.
	25.3.3  The Contractor shall not cause a delay in the Work during any dispute, claims definition, negotiation, mediation, or arbitration proceeding, except by written agreement by the County.
	25.3.4  The Contractor shall bind all its Subcontractors, material persons, and suppliers to the provisions of this section on mediation and arbitration and will hold the County harmless against disputes and claims by Subcontractors, material persons,...

	25.4 Claim Resolution

	26. LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
	26.1 Wage Rates, Travel, and Subsistence – (For Projects over $1M see also PROJECT STABILIZATION/ COMMUNITY BENEFITS AGREEMENT of the COUNTY OF ALAMEDA Document 00 73 49).
	26.1.1  Pursuant to the provisions of Article 2 (commencing with § 1770), chapter 1, part 7, division 2, of the Labor Code of California, the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in th...
	26.1.2  Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one-half times the above-specified rate of per diem wages unless otherwise specified.  The holidays upon which those rates shall be paid need not...
	26.1.3  Contractor shall pay and shall cause to be paid each worker engaged in Work on the Project not less than the general prevailing rate of per diem wages determined by the Director of the Department of Industrial Relations (“DIR”) (“Director”), r...
	26.1.4  Contractor shall pay and shall cause to be paid to each worker needed to execute the Work on the Project travel and subsistence payments, as such travel and subsistence payments are defined in the applicable Collective Bargaining Agreements fi...
	26.1.5  If during the period this bid is required to remain open, the Director determines that there has been a change in any prevailing rate of per diem wages in the locality in which the Work under the Contract is to be performed, such change shall ...
	26.1.6  Pursuant to Labor Code § 1775, Contractor shall, as a penalty to County, forfeit the statutory amount for each calendar day, or portion thereof, for each worker paid less than the prevailing rates, determined by the County and/or the Director,...
	26.1.7  Any worker employed to perform Work on the Project, which Work is not covered by any classification listed in the general prevailing wage rate of per diem wages determined by the Director, shall be paid not less than the minimum rate of wages ...
	26.1.8  Pursuant to Labor Code § 1773.1, per diem wages, are deemed to include employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and apprenticeship or other training programs authorized by § 3093, and similar p...
	26.1.9  Contractor shall post at appropriate conspicuous points on the Site of Project, a schedule showing all determined minimum wage rates and all authorized deductions if any, from unpaid wages, actually earned.  In addition, Contractor shall post ...
	26.1.10 Contractor stipulates that it shall comply with all requirements of Project Stabilization/Community Benefits Agreement (For projects over $1M) of the County of Alameda, and shall pay to persons performing labor in and about the Work provided f...
	26.1.10.1 Wage rate and fringe benefit payments and classification for that person’s corresponding labor classification as required by the Department of Industrial Relations;
	26.1.10.2 Wage rate and fringe benefit payments and classification for that person’s corresponding labor classification as required under the Project Stabilization/Community Benefits Agreement of the County of Alameda (For projects over $1M) and Calif...

	26.1.11 If there are conflicts between the Wage rate and fringe benefit payments and classification between the Department of Industrial Relations and the Project Stabilization/Community Benefits Agreement of the County of Alameda (For projects over $...

	26.2 Hours of Work
	26.2.1  As provided in Article 3 (commencing with § 1810), chapter 1, part 7, division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal days work.  The time of service of any worker employed at any time by Contractor or by any S...
	26.2.2  Contractor shall keep and shall cause each Subcontractor to keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by Contractor in connection with the Work or any p...
	26.2.3  Pursuant to Labor Code § 1813, Contractor shall as a penalty to the County forfeit the statutory amount for each worker employed in the execution of this Contract by Contractor or by any Subcontractor for each calendar day during which such wo...
	26.2.4  Any Work necessary to be performed after regular working hours, or on Sundays or other holidays shall be performed without additional expense to the County.

	26.3 Payroll Records
	26.3.1  County will use the Alameda County Contract Compliance System, including the Elation Systems, Inc. program, to monitor contract and labor compliance.  Contractor shall use the Compliance System to meet County’s requirements, and shall particip...
	26.3.2  Pursuant to the provisions of § 1776 of the Labor Code, notice is hereby given that Contractor shall prepare and provide to the County  and shall cause each Subcontractor performing any portion of the Work under this Contract to prepare and pr...
	26.3.3  The CPRs enumerated hereunder shall be certified and shall be provided to the County on a weekly basis.  The CPRs from the Contractor and each Subcontractor for each week shall be provided on or before Wednesday of the week following the week ...
	26.3.3.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the County, and
	26.3.3.2 The County is given sufficient time to review and/or audit the CPRs to determine their acceptability.  Any delay in Contractor and/or its Subcontractor(s) providing CPRs to the County in a timely manner will directly delay the County’s review...

	26.3.4  All CPRs shall be available for inspection at all reasonable hours at the principal office of Contractor on the following basis:
	26.3.4.1 A certified copy of an employee’s CPR shall be made available for inspection or furnished to the employee or his/her authorized representative on request.
	26.3.4.2 CPRs shall be made available for inspection or furnished upon request to a representative of County, Division of Labor Standards Enforcement, Division of Apprenticeship Standards, and/or the Department of Industrial Relations.
	26.3.4.3 CPRs shall be made available upon request by the public for inspection or copies thereof made; provided, however, that a request by the public shall be made through either the County, Division of Apprenticeship Standards or the Division of La...

	26.3.5  The form of certification for the CPRs shall be as follows:
	26.3.6  Each Contractor shall file a certified copy of the CPRs with the entity that requested the records within ten (10) days after receipt of a written request.
	26.3.7  Any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by County, Division of Apprenticeship Standards, or Division of Labor Standards Enforcement shall be marked or obliterate...
	26.3.8  Contractor shall inform County of the location of the records enumerated hereunder, including the street address, city, and county, and shall, within five (5) working days, provide a notice of change of location and address.
	26.3.9  In the event of noncompliance with the requirements of this section, Contractor shall have ten (10) days in which to comply subsequent to receipt of written notice specifying in what respects Contractor must comply with this section.  Should n...
	26.3.10 It shall be the responsibility of Contractor to ensure compliance with the provisions of Labor Code § 1776.

	26.4 Apprentices
	26.4.1  Contractor acknowledges and agrees that, if this Contract involves a dollar amount greater than or a number of working days greater than that specified in Labor Code § 1777.5, then this Contract is governed by the provisions of Labor Code § 17...
	26.4.2  Apprentices of any crafts or trades may be employed and, when required by Labor Code § 1777.5, shall be employed provided they are properly registered in full compliance with the provisions of the Labor Code.
	26.4.3  Every such apprentice shall be paid the standard wage paid to apprentices under the regulations of the craft or trade at which he/she is employed, and shall be employed only in the work of the craft or trade to which she/he is registered.
	26.4.4  Only apprentices, as defined in § 3077 of the Labor Code, who are in training under apprenticeship standards and written apprentice agreements under Chapter 4 (commencing at § 3070), Division 3, of the Labor Code, are eligible to be employed. ...
	26.4.5  Pursuant to Labor Code § 1777.5, if that § applies to this Contract as indicated above, Contractor and any Subcontractors employing workers in any apprentice able craft or trade in performing any Work under this Contract shall apply to the app...
	26.4.6  Pursuant to Labor Code § 1777.5, if that § applies to this Contract as indicated above, Contractor and any Subcontractor may be required to make contributions to the apprenticeship program.
	26.4.7  If Contractor or Subcontractor willfully fails to comply with Labor Code § 1777.5, then, upon a determination of noncompliance by the Administrator of Apprenticeship, it shall:
	26.4.7.1 Be denied the right to bid on any subsequent project for one (1) year from the date of such determination;
	26.4.7.2 Forfeit as a penalty to County the full amount as stated in Labor Code § 1777.7.  Interpretation and enforcement of these provisions shall be in accordance with the rules and procedures of the California Apprenticeship Council and under the a...

	26.4.8  Contractor and all Subcontractors shall comply with Labor Code § 3073.9, which § forbids certain discriminatory practices in the employment of apprentices.
	26.4.9  Contractor shall become fully acquainted with the law regarding apprentices prior to commencement of the Work.  Special attention is directed to Article 2 (commencing with §3075) of Division 4, Chapter 4 of the Labor Code, and §§1777.5, 1777.6...

	26.5 Non-Discrimination
	26.5.1  Contractor herein agrees not to discriminate in its recruiting, hiring, promotion, demotion, or termination practices on the basis of race, religious creed, national origin, ancestry, sex, age, or physical handicap in the performance of this C...
	26.5.2  Special requirements for Federally Assisted Construction Contracts:  During the performance of this Contract, Contractor agrees to incorporate in all subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33...

	26.6  Labor First Aid

	27. MISCELLANEOUS
	27.1  Assignment of Antitrust Actions
	27.1.1  §7103.5(b) of the Public Contract Code states:
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	1. ADDITIONAL INSURED: County of Alameda, its Board of Supervisors, the individual members thereof, and all County officers, agents, employees, volunteers, and representatives are to be covered as additional insureds on the CGL policy with respect to liability arising out of work or operations performed by or on behalf of the Contractor including materials, parts, or equipment furnished in connection with such work or operations. General liability coverage can be provided in the form of an endorsement to the Contractor’s insurance (at least as broad as ISO Form CG 20 10 11 85 or if not available, through the addition of both CG 20 10, CG 20 26, CG 20 33, or CG 20 38; and CG 20 37 if a later edition is used). Auto policy shall contain or be endorsed to contain additional insured coverage for the County.
	5. SUBCONTRACTORS:  Contractor shall include all subcontractors as an insured (covered party) under its policies or shall verify that the subcontractor, under its own policies and endorsements, has complied with the insurance requirements in this Agreement, including this Exhibit. 
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	2.1. The PROJECT STABILIZATION/COMMUNITY BENEFITS AGREEMENT for the COUNTY OF ALAMEDA (PSCBA) is included for reference in the First Amended and Restated Project Stabilization/Community Benefit Agreement of the County of Alameda (Document 00 73 49B).
	2.1.1. ROLES AND RESPONSIBILITIES SUBCONTRACTS
	2.1.1.1. Each Contractor, which includes all subcontractors of any tier, including trucking entities performing Covered Work of this Contract, agrees that neither it nor any of its subcontractors will subcontract any Work of this Contract except to a ...
	2.1.1.2. Each Contractor, which includes all subcontractors of any tier performing Work of this Contract, shall give written notice to the Union(s) of any subcontract involving the performance of work covered by the PSCBA within either five (5) busine...
	2.1.1.3. The Contractor shall be responsible for PSCBA compliance by all subcontractor and lower tier subcontractor.
	2.1.2. COORDINATOR
	2.1.2.1. The County will designate a Coordinator, who will be responsible for the administration and application of the PSCBA.
	2.1.3. WORK ASSIGNMENTS AND JURISDICTIONAL DISPUTES
	2.1.3.1. The assignment of the Work to subcontractors is solely the responsibility of the Contractor.
	2.1.3.2. Each Contractor shall attend a Pre-Job Conference with the Building and Construction Trades Council of Alameda County (Council) prior to commencing Work, as specified in Paragraph 2.1.4 of this Document 00 73 49.  The Contractor will notify t...
	2.1.3.3. Any jurisdictional disputes regarding the assignment of the Work of this Contract will be resolved per the requirements of the PSCBA.
	2.1.4.  PRE-JOB CONFERENCE
	2.1.4.1. A mandatory Pre-Job Conference will be held prior to the commencement of work to establish the scope of work in each Contractor and Subcontractor contract.  All meetings shall be held in accordance with the PSCBA.
	2.1.4.2. The Contractor performing the work shall have the responsibility for making work assignments in accordance with the PSCBA, and will be required to bring relevant plans, specifications, and blueprints to the meeting, as requested by the Union
	2.1.4.3. Contractor must submit written workforce projections at the Pre-Job Conference.  The workforce projections shall include projected man-hours on a craft-by-craft basis, consistent with the Contractor’s bid proposal.
	2.1.4.4. The County or Coordinator will schedule and attend all Pre-Job and Mark-Up Meetings and participate in discussions as they pertain to the terms and conditions of the PSCBA.
	2.1.5. JOINT ADMINISTRATIVE COMMITTEE MEETINGS
	2.1.5.1. The Joint Administrative Committee (JAC) has been established to monitor compliance with the PSCBA.  The JAC meets monthly and reviews monthly reporting by the Contractor.
	2.1.5.2. The Contractors shall provide progress report as described in Paragraph 2.1.8 of this Document.
	2.1.6. LOCAL HIRING PROGRAM
	2.1.6.1. The Contractor agrees to achieve the inclusion of Residents and Disadvantaged Residents as defined in the PSCBA in the employment and apprenticeship opportunities created by the Work of this Contract, which will be known as the Local Hiring P...
	2.1.6.2. The Contractor agrees to a goal that Residents of the County will perform a minimum of forty percent (40%) of all hours worked on the Work of this Contract, on a craft-by-craft basis, if such workers are available, capable and willing to work...
	2.1.6.2.1. If Residents are not available to meet the requirements described in Paragraph 2.1.6.2, then the Contractors and subcontractors shall make and be prepared to demonstrate good faith efforts to reach these goals, as described in the PSCBA All...
	2.1.6.2.2. Within one week of the issuance of the Notice to Proceed, the Contractors shall meet with the County or Coordinator to review and approve its compliance plan for reaching the Local Hiring Goals, using the required compliance plan form provi...
	2.1.6.2.3. Submit copies of hiring hall dispatch requests and responses to the County within ten (10) days of County’s request at any point during the execution of the Work of this Contract.
	2.1.6.2.4. If staffing with the Contractor’s current crew members has not enabled satisfaction of the Percentage Requirement in Section 2.1.6.2 the Contractor shall request from the Coordinator a copy of the list of Disadvantaged Residents in accordan...
	2.1.6.2.5. Immediately contact the County and the Coordinator if a union hiring hall dispatcher will not or cannot, upon request of the Contractor, dispatch Residents or Disadvantaged Residents.
	2.1.6.2.6. Use the “Name Call,” “Rehire” or other available hiring hall procedures to reach goals and shall provide documentation of such requests to the County upon request. For purposes of meeting goals set forth in 2.1.6.2 and 2.1.7.1 Residents and...
	2.1.6.2.7. Maintain records for each Resident of Alameda County who was referred but not hired along with an explanation why the worker was not hired.
	2.1.6.2.8. Document participation in any local employment training programs and submit documentation of such to the County within ten (10) days if requested by County.
	2.1.6.2.9. To the extent possible, the parties agree to implement the Local Hiring Program while complying with the County’s Local Vendor Preference and Enhanced Construction Outreach (ECOP) programs for the work of this Contract.  To the extent that ...
	2.1.6.2.10. For the purpose of reaching the goal established in Paragraph 2.1.6.2 of this Document, a Contractor may qualify for full credit toward the goal by employing Alameda County Residents for other work the Contractor is performing in any of th...
	2.1.7. APPRENTICES
	2.1.7.1. Although the PSCBA states that the County shall make available to the Unions a list of apprentices or potential apprentices qualifying as Disadvantaged Residents under the local hiring provision of the PSCBA,  in the event, the County has not...
	2.1.7.1.1. For each Covered Project, the Contractors will be responsible to ensure that for it and/or its subcontractors Disadvantaged Residents perform at least 40 percent of all apprentice hours worked, for the project overall (i.e., not on a craft-...
	2.1.7.2. Contractors shall exercise their best efforts to recruit apprenticeship program applicants from Disadvantaged Residents as described in the PSCBA
	2.1.7.3. The Contractor shall request dispatch of apprentices, including Disadvantaged Residents, in writing from the local Unions and/or Joint Apprenticeship Training Committee in which the Contractor participates.  Copies of the written requests sha...
	2.1.7.4. For the purposes of meeting the goal established in Paragraph 2.1.6.1 of this Document, a Contractor may qualify for full credit toward the goal by employing Alameda County Residents as apprentices for other work the Contractor is performing ...
	2.1.8. DATA COLLECTION AND REPORTING
	2.1.8.1. This Paragraph describes Contractor and data collection, reporting   guidelines and responsibilities for the PSCBA.
	2.1.8.2. On a monthly basis, Contractors must submit reports to the County on the status and progress of local hiring on a craft-by-craft basis, including utilization of apprentices as described in Document 00 73 49A.
	2.1.9. HELMETS TO HARDHATS: VETERAN EMPLOYMENT
	2.1.9.1. The Contractor agrees to utilize the series of the Center for Military Recruitment, Assessment and Veterans Employment (hereinafter “Center”) and Center’s “Helmets to Hardhats” program to serve as a resources for preliminary orientations, ass...
	2.1.9.2. The Contractors may also utilize the services of the “Swords to Ploughshares” program.
	3. California Labor Code: In addition to complying with the PSCBA, Contractor shall also comply with the California Labor Code prevailing wage requirements.
	3.1. Special attention is directed to Division 2, Part 7, Chapter 1, Article 2 of the State Labor Code concerning wages.  Contractor and each Subcontractor shall pay to all workers employed on the Work not less than the prevailing rate of wages as det...
	3.2. The Contractor and all Subcontractors shall comply with all applicable requirements of California Labor Code Section 1777.5 which, among other things, requires that only registered apprentices, as defined by Labor Code Section 3077, can be employ...
	3.3. Pursuant to Section 1771.4 of the State Labor Code, this Contract is subject to compliance monitoring and enforcement by the DIR. Furthermore, the Contractor shall post Jobsite notices, as prescribed by regulation. Pursuant to Section 1775 of the...

	4. The Contractor shall insert in every subcontract or other arrangement which Contractor may make for performance of work or labor on the Work provided for in the Contract Documents, a provision that the Subcontractor shall pay persons performing lab...
	4.1. The County has elected to retain the services of a third party to monitor compliance with the PSCBA and California Labor Code Requirement.
	4.2. The PSCBA/Labor Compliance Program (“PSCBA/LCP”) will enforce PSCBA, prevailing wage, apprentice employment and local hiring requirements consistent with California Labor Code and the PSCBA.  PSCBA/LCP services do not limit the scope of Work and ...
	4.3. The Contractor shall be responsible for any costs that the County incurs as the result of any actions taken by DIR, or by the County when exercising its enforcement duties, to address Contractor and/or Subcontractor violations related to Californ...
	4.4. Certified payroll reports for the duration of the Project shall be maintained by the Contractor and submitted electronically, and are subject to all of the following conditions:
	4.4.1. Certified Payroll Reports (CPR) shall be submitted to the County electronically on the web-based software system, described in Document 00 45 46.01 “Prevailing Wage and Related Labor Requirements Certification”, to be utilized for collection an...
	4.4.2. CPR must contain all of information required by California Labor Code section 1776 and must be organized in a manner that is similar or identical to the format in which the information is reported on the DIR “Public Works Payroll Reporting Form...
	4.4.3. Statement of Compliance. CPR shall be accompanied by a signed “Statement of Compliance” certifying that the payroll reports are correct and complete and that each laborer or mechanic has been paid not less than the proper prevailing wage rate f...
	4.4.4. Electronic CPR submitted to the County, the DIR Division of Labor Standards Enforcement (DLSE), or other entity within the DIR, must be in the form of a non-modifiable image or record that bears an electronic signature or includes a copy of any...
	4.4.5. Apprenticeship Program. Reference is made to General Conditions Document 00 72 13, Paragraph 26 and the PSCBA for the Contractor and its Subcontractors obligation to comply, and be responsible for ensuring compliance, with the requirements of t...
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